

## Issues

| #    | Project          | Tracker | Status   | Subject   | Priority | Category  | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|-----------|--------|----------------|
| 1622 | Localizable      | Support | Resolved | New release for Redmine 5 please  | Normal   | General   | 100    |                |
| 1614 | Advanced roadmap | Feature | Resolved | Redmine 5 support   | Normal   | General   | 0      |                |
| 1613 | Localizable      | Feature | Resolved | Redmine 5 compatibility   | Normal   | General   | 0      |                |
| 1596 | Advanced roadmap | Support | Rejected | 0.13.0 files missing  | Normal   | Versions  | 0      |                |
| 1586 | Time report      | Feature | Resolved | Generate first version of the plugin with Redmine 4 support                               | Normal   | Redmine 4 | 100    |                |
| 1585 | Advanced roadmap | Error   | Resolved | Plugin does not work on development mode on Redmine 4                                     | Normal   | General   | 100    |                |
| 1584 | Advanced roadmap | Error   | Resolved | Gantt view does not work  | Normal   | Gantt     | 100    |                |
| 1581 | Localizable      | Support | Resolved | Licensing terms in code conflict with GPL   | Normal   | General   | 0      |                |
| 1580 | Advanced roadmap | Error   | Resolved | Error when loading calendars: sudo_mode in "add_milestones"                               | Normal   | Calendars | 100    |                |
| 1579 | Advanced roadmap | Error   | Resolved | Fail to run Redmine 4 in production mode (No such file to load -- RMagick.rb (LoadError)) | Normal   | General   | 100    |                |
| 1565 | Advanced roadmap | Feature | Resolved | Redmine 4 support   | Normal   | General   | 100    |                |
| 1520 | Scrum            | To do   | Resolved | Fix it  | Normal   |           | 0      |                |
| 1514 | Scrum            | To do   | Resolved | Modify issue query model patch to allow total of pending effort                           | Normal   |           | 0      |                |
| 1506 | Scrum            | To do   | Resolved | Remove an un-used local in update_task_js.erb   | Normal   |           | 0      |                |
| 1491 | Scrum            | To do   | Resolved | Fix URLs in PB selection combobox   | Normal   |           | 0      |                |
| 1488 | Scrum            | To do   | Resolved | Translate all help views to Spanish   | Normal   |           | 0      |                |
| 1487 | Scrum            | To do   | Resolved | Add rest of views help content  | Normal   |           | 0      |                |
| 1486 | Scrum            | To do   | Resolved | Add Patreon/Paypal support images/links   | Normal   |           | 0      |                |
| 1485 | Scrum            | To do   | Resolved | Add help to Sprint board as first view  | Normal   |           | 0      |                |
| 1483 | Scrum            | To do   | Resolved | Improve max series reached warning  | Normal   |           | 0      |                |
| 1482 | Scrum            | To do   | Rejected | Review how the speed calculation affects subproject series                                | Normal   |           | 0      |                |
| 1481 | Scrum            | To do   | Resolved | Allow speed calculation to use all past sprints   | Normal   |           | 0      |                |
| 1480 | Scrum            | To do   | Resolved | Cut burndown X sprints after total serie is finished                                      | Normal   |           | 0      |                |
| 1479 | Scrum            | To do   | Resolved | Allow render only total burndown  | Normal   |           | 0      |                |
| 1477 | Scrum            | To do   | Resolved | Add fix to the Sprint burndown by SPs & effort  | Normal   |           | 0      |                |
| 1475 | Scrum            | To do   | Resolved | Move fields after issue subject + fix PBI rendering on task status change                 | Normal   |           | 0      |                |
| 1474 | Scrum            | To do   | Resolved | Check field/custom field visibility before render it                                      | Normal   |           | 0      |                |
| 1473 | Scrum            | To do   | Resolved | Fix case  | Normal   |           | 0      |                |
| 1468 | Scrum            | To do   | Resolved | Patch Issue model   | Normal   |           | 0      |                |
| 1467 | Scrum            | To do   | Resolved | Add settings  | Normal   |           | 0      |                |

| #    | Project | Tracker | Status   | Subject  | Priority | Category          | % Done | Estimated time |
|------|---------|---------|----------|--|----------|-------------------|--------|----------------|
| 1465 | Scrum   | To do   | Resolved | Fix post-it view   | Normal   |                   | 0      |                |
| 1462 | Ads     | Feature | Resolved | Custom HTML block  | Normal   | Custom insertions | 100    |                |
| 1461 | Scrum   | To do   | Resolved | Fix Sprint burndown series sorting criteria  | Normal   |                   | 0      |                |
| 1459 | Scrum   | To do   | Resolved | Fix Redmine regular issue form   | Normal   |                   | 0      |                |
| 1457 | Scrum   | To do   | Resolved | Fix custom fields edition & rendering  | Normal   |                   | 0      |                |
| 1456 | Scrum   | To do   | Resolved | Fix problem with PBI & task edition  | Normal   |                   | 0      |                |
| 1455 | Scrum   | To do   | Resolved | Add button   | Normal   |                   | 0      |                |
| 1453 | Scrum   | To do   | Resolved | Fix problem  | Normal   |                   | 0      |                |
| 1450 | Scrum   | To do   | Resolved | More protections & strange cases fixing  | Normal   |                   | 0      |                |
| 1449 | Scrum   | To do   | Resolved | Simplify series on only project burndowns  | Normal   |                   | 0      |                |
| 1448 | Scrum   | To do   | Resolved | Fix project filed in PBIs of child projects  | Normal   |                   | 0      |                |
| 1447 | Scrum   | To do   | Resolved | Review closed? usage for PBIs (setting -> consider PBI closed if tasks are closed) | Normal   |                   | 0      |                |
| 1446 | Scrum   | To do   | Resolved | Fix PB & Sprint burndowns on old Redmine versions                                  | Normal   |                   | 0      |                |
| 1445 | Scrum   | To do   | Resolved | Fix PBI creation on PB   | Normal   |                   | 0      |                |
| 1443 | Scrum   | To do   | Resolved | Calculate Sprint burndown by SPs with remaining SPs (if enabled)                   | Normal   |                   | 0      |                |
| 1442 | Scrum   | To do   | Resolved | Limit graph when a lot of child projects exist                                     | Normal   |                   | 0      |                |
| 1441 | Scrum   | To do   | Resolved | Render project name if different to current in tasks in Sprint board               | Normal   |                   | 0      |                |
| 1440 | Scrum   | To do   | Resolved | Add project selector to PBI/task edition   | Normal   |                   | 0      |                |
| 1438 | Scrum   | To do   | Resolved | Add extra code checks  | Normal   |                   | 0      |                |
| 1436 | Scrum   | To do   | Resolved | Review issue attributes form in post-it pop-up partial view                        | Normal   |                   | 0      |                |
| 1434 | Scrum   | To do   | Resolved | Add Sprint stats   | Normal   |                   | 0      |                |
| 1433 | Scrum   | To do   | Resolved | PB stats must render all selected projects stats                                   | Normal   |                   | 0      |                |
| 1431 | Scrum   | To do   | Resolved | Use remaining SPs to calculate Sprint burndown                                     | Normal   |                   | 0      |                |
| 1430 | Scrum   | To do   | Resolved | Add plugin setting for using remaining SPs & use it in Sprint board                | Normal   |                   | 0      |                |
| 1429 | Scrum   | To do   | Resolved | Improve burndown graph when there are a lot of child projects                      | Normal   |                   | 0      |                |
| 1427 | Scrum   | To do   | Resolved | Add legend to show the project & graph color                                       | Normal   |                   | 0      |                |
| 1426 | Scrum   | To do   | Rejected | Increase project burndown when other projects have ended                           | Normal   |                   | 0      |                |
| 1425 | Scrum   | To do   | Resolved | Add one burndown per project + all projects one                                    | Normal   |                   | 0      |                |
| 1424 | Ads     | Feature | Resolved | Add permissions to render ads  | Normal   | Permissions       | 100    |                |
| 1423 | Scrum   | To do   | Resolved | Add filter by project on PB release plan view                                      | Normal   |                   | 0      |                |
| 1422 | Scrum   | To do   | Resolved | Add filter by project on PB burndown view  | Normal   |                   | 0      |                |
| 1421 | Scrum   | To do   | Resolved | Add filter by project on PB board view   | Normal   |                   | 0      |                |

| #    | Project          | Tracker | Status   | Subject  | Priority  | Category          | % Done | Estimated time |
|------|------------------|---------|----------|--|-----------|-------------------|--------|----------------|
| 1420 | Scrum            | To do   | Resolved | Show project in post-its when post-it project is different to actual | Normal    |                   | 0      |                |
| 1419 | Scrum            | To do   | Resolved | Add info at Sprint views (by settings)                               | Normal    |                   | 0      |                |
| 1418 | Scrum            | To do   | Resolved | Check not empty data   | Normal    |                   | 0      |                |
| 1416 | Scrum            | To do   | Resolved | Update feature to affect (only) Sprint burndown                      | Normal    |                   | 0      |                |
| 1413 | Advanced roadmap | Error   | Resolved | Error showing a version  | Normal    | Versions          | 100    |                |
| 1412 | Scrum            | To do   | Resolved | Add setting & patch Issue.closed?                                    | Normal    |                   | 0      |                |
| 1407 | Scrum            | To do   | Resolved | Create and continue button doesn't work                              | Normal    |                   | 0      |                |
| 1405 | Scrum            | To do   | Resolved | Spent time link on task post-its fails                               | Normal    |                   | 0      |                |
| 1404 | Scrum            | To do   | Resolved | Improve readability when there are a lot of Sprints                  | Normal    |                   | 0      |                |
| 1403 | Scrum            | To do   | Resolved | Add new chart  | Normal    |                   | 0      |                |
| 1401 | Advanced roadmap | Error   | Resolved | Estimated time could be presented with other plugins                 | Urgent    | Permissions       | 100    |                |
| 1400 | Scrum            | To do   | Resolved | Add & apply permission   | Normal    |                   | 0      |                |
| 1398 | Scrum            | To do   | Resolved | Add table  | Normal    |                   | 0      |                |
| 1396 | Scrum            | To do   | Resolved | Add action in Scrum controller to move not closed PBIs               | Normal    |                   | 0      |                |
| 1394 | Ads              | Feature | Resolved | Adapt to Redmine 3.4.x changes                                       | Normal    | General           | 100    |                |
| 1392 | Scrum            | To do   | Resolved | Upgrade plugin   | Immediate |                   | 0      |                |
| 1391 | Advanced roadmap | Error   | Resolved | Issues list shows total estimated effort even if it's not allowed    | Normal    | Issues            | 100    |                |
| 1377 | Data             | Feature | Resolved | Crete empty plugin skeleton  | Normal    | General           | 100    |                |
| 1376 | Ads              | Feature | Resolved | Add setting for Google ad block title                                | Normal    | Google AdSense    | 100    |                |
| 1375 | Ads              | Feature | Resolved | Add setting for Patreon title  | Normal    | Patreon           | 100    |                |
| 1374 | Advanced roadmap | Error   | Resolved | Internal server error 500  | Urgent    | Versions          | 100    |                |
| 1372 | Scrum            | To do   | Resolved | Fix the case   | Normal    |                   | 0      |                |
| 1370 | Ads              | Feature | Resolved | Allow custom header code insertion                                   | Normal    | Custom insertions | 100    |                |
| 1345 | Scrum            | To do   | Resolved | Add fix  | Normal    |                   | 0      |                |
| 1343 | Advanced roadmap | Error   | Resolved | Fail to render Gantt   | Normal    | Gantt             | 100    |                |
| 1341 | Advanced roadmap | Error   | Rejected | 500 Internal Server Error on some versions page access               | High      | Milestones        | 0      |                |
| 1337 | Scrum            | To do   | Resolved | Add check for new issues before resetting assignee                   | Normal    |                   | 0      |                |
| 1330 | Scrum            | To do   | Resolved | Change Sprint effort form style                                      | Normal    |                   | 0      |                |
| 1328 | Scrum            | To do   | Resolved | Add extra check to issues list hook                                  | Normal    |                   | 0      |                |
| 1326 | Advanced roadmap | Error   | Resolved | Project settings empty milestone label                               | Normal    | Management        | 100    |                |
| 1324 | Advanced roadmap | Feature | Resolved | Estimated due date for Milestone                                     | Normal    | Milestones        | 100    |                |
| 1323 | Advanced roadmap | Error   | Resolved | Milestone edit project selection shows closed projects               | Normal    | Milestones        | 100    |                |

| #    | Project          | Tracker | Status   | Subject   | Priority | Category        | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|-----------------|--------|----------------|
| 1322 | Scrum            | To do   | Resolved | Update locale file  | Normal   |                 | 0      |                |
| 1320 | Scrum            | To do   | Resolved | Add setting + Sprint burndown dates change                      | Normal   |                 | 0      |                |
| 1318 | Scrum            | To do   | Resolved | Fix it  | Normal   |                 | 0      |                |
| 1316 | Advanced roadmap | Feature | Resolved | Advanced roadmap Simplified Chinese translation file added      | Normal   | Locales         | 100    |                |
| 1315 | Advanced roadmap | Error   | Resolved | Estimated hours permission is not working on last Redmine 3.3.x | Normal   | Permissions     | 100    |                |
| 1314 | Advanced roadmap | Feature | Resolved | Plugin configuration settings                                   | Normal   | Configuration   | 100    |                |
| 1313 | Advanced roadmap | Feature | Resolved | Setting for milestone label                                     | Normal   | Configuration   | 100    |                |
| 1312 | Advanced roadmap | Feature | Resolved | Support Redmine setup without Rmagick                           | Normal   | General         | 100    |                |
| 1310 | Ads              | Error   | Resolved | Patreon logo doesn't show in Firefox                            | Normal   | Patreon         | 100    |                |
| 1309 | Ads              | Error   | Resolved | Ads features are enabled by default                             | Normal   | Plugin settings | 100    |                |
| 1308 | Ads              | Feature | Resolved | Add Patreon support   | Normal   | Patreon         | 100    |                |
| 1296 | Ads              | Feature | Resolved | Enable/disable each ad type                                     | Normal   | General         | 100    |                |
| 1287 | Scrum            | To do   | Resolved | Add single PBI behaviour (without dragging)                     | Normal   |                 | 0      |                |
| 1286 | Scrum            | To do   | Resolved | Custom boolean field to allow render single PBIs                | Normal   |                 | 0      |                |
| 1277 | Scrum            | To do   | Resolved | Add fullscreen & exit fullscreen links + CSS styling            | Normal   |                 | 0      |                |
| 1275 | Scrum            | To do   | Resolved | Separate project settings in 2 tabs                             | Normal   |                 | 0      |                |
| 1273 | Scrum            | To do   | Resolved | Fix drag & drop in touchable displays                           | Normal   |                 | 0      |                |
| 1272 | Scrum            | To do   | Resolved | Limit select box to sprint board                                | Normal   |                 | 0      |                |
| 1271 | Scrum            | To do   | Resolved | Apply & test provided patch                                     | Normal   |                 | 0      |                |
| 1268 | Scrum            | To do   | Resolved | Fix end label in Sprint burndown by SPs                         | Normal   |                 | 0      |                |
| 1267 | Scrum            | To do   | Resolved | Add settings  | Normal   |                 | 0      |                |
| 1265 | Scrum            | To do   | Resolved | Homogenise colours  | Normal   |                 | 0      |                |
| 1263 | Scrum            | To do   | Resolved | Modify & apply patch  | Normal   |                 | 0      |                |
| 1259 | Scrum            | To do   | Resolved | Use PBI project for tasks                                       | Normal   |                 | 0      |                |
| 1256 | Scrum            | To do   | Resolved | Add more colors   | Normal   |                 | 0      |                |
| 1254 | Scrum            | To do   | Resolved | Replace old PB logic by new one                                 | Normal   |                 | 0      |                |
| 1252 | Scrum            | To do   | Resolved | Change drag & drop JS and CSS                                   | Normal   |                 | 0      |                |
| 1250 | Scrum            | To do   | Resolved | Update plugin wiki links  | Normal   |                 | 0      |                |
| 1249 | Scrum            | To do   | Resolved | Implement multi-product backlogs                                | Normal   |                 | 0      |                |
| 1246 | Scrum            | To do   | Resolved | Implement project settings change                               | Normal   |                 | 0      |                |
| 1245 | Scrum            | To do   | Resolved | Add new burndown by SPs   | Normal   |                 | 0      |                |
| 1244 | Ads              | Feature | Resolved | Infolinks support   | Normal   | Infolinks       | 100    |                |

| #    | Project          | Tracker | Status   | Subject   | Priority | Category         | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|------------------|--------|----------------|
| 1243 | Scrum            | To do   | Resolved | Add setting to disable assignee reset & check Scrum module is enabled     | Normal   |                  | 0      |                |
| 1242 | Scrum            | To do   | Resolved | Apply patch   | Normal   |                  | 0      |                |
| 1239 | Ads              | Feature | Resolved | Add help link to configure plugin settings                                | Normal   | Plugin settings  | 100    |                |
| 1238 | Ads              | Feature | Resolved | Google Analytics support  | Normal   | Google Analytics | 100    |                |
| 1237 | Ads              | Feature | Resolved | Explain plugin support in plugin settings                                 | Normal   | Plugin settings  | 100    |                |
| 1236 | Ads              | Feature | Resolved | Support Google AdSense ads in mobile web browsers                         | Normal   | Google AdSense   | 100    |                |
| 1235 | Ads              | Feature | Resolved | Google ads in Redmine sidebars  | Normal   | Google AdSense   | 100    |                |
| 1234 | Ads              | Feature | Resolved | Create plugin skel  | Normal   | General          | 100    |                |
| 1227 | Scrum            | To do   | Resolved | Fix it  | Normal   |                  | 0      |                |
| 1223 | Scrum            | To do   | Resolved | Move PBIs (move top/bottom, move before/after) doesn't check dependencies | Normal   |                  | 0      |                |
| 1222 | Scrum            | To do   | Resolved | Add patch to take care of new Redmine 3.3.x API for issues relationships  | Normal   |                  | 0      |                |
| 1221 | Scrum            | To do   | Resolved | Add ZH locale   | Normal   |                  | 0      |                |
| 1220 | Scrum            | To do   | Resolved | Add FR locale   | Normal   |                  | 0      |                |
| 1219 | Scrum            | To do   | Resolved | Add setting to avoid rotation & use it on post-it views                   | Normal   |                  | 0      |                |
| 1218 | Scrum            | To do   | Resolved | Fix it  | Normal   |                  | 0      |                |
| 1215 | Scrum            | To do   | Resolved | Fix it  | Normal   |                  | 0      |                |
| 1210 | Scrum            | To do   | Resolved | Implement shared Sprints  | Normal   |                  | 0      |                |
| 1207 | Scrum            | To do   | Resolved | Add tracker post-it style to add PBI links                                | Normal   |                  | 0      |                |
| 1205 | Scrum            | To do   | Resolved | Find bug & fix it   | Normal   |                  | 0      |                |
| 1204 | Scrum            | To do   | Resolved | Apply & test provided patch   | Normal   |                  | 0      |                |
| 1182 | Advanced roadmap | Error   | Resolved | Invalid date for milestone on calendar                                    | Normal   | Calendars        | 100    |                |
| 1181 | Advanced roadmap | Error   | Resolved | Subtask indentation appears as &nbsp;                                     | Normal   | Versions         | 100    |                |
| 1180 | Advanced roadmap | Error   | Resolved | When I create a new milestone and open Gantt tab, it ocuced an error      | Normal   | Gantt            | 100    |                |
| 1179 | Scrum            | To do   | Resolved | Add issue context menu hook   | Normal   |                  | 0      |                |
| 1178 | Advanced roadmap | Error   | Resolved | Milestone & due to issue fields are not well rendered on Redmine >= 3.2.0 | Normal   | Issues           | 100    |                |
| 1177 | Scrum            | To do   | Resolved | Update parent PBI status based on child tasks                             | Normal   |                  | 0      |                |
| 1176 | Scrum            | To do   | Resolved | Auto assign task when status is not new                                   | Normal   |                  | 0      |                |
| 1175 | Scrum            | To do   | Resolved | Set task pending effort to zero when task status is closed                | Normal   |                  | 0      |                |
| 1174 | Scrum            | To do   | Resolved | Auto task fill estimated hours & pending effort when the other is empty   | Normal   |                  | 0      |                |
| 1172 | Advanced roadmap | Feature | Resolved | Redmine 3.3 support   | Normal   | General          | 100    |                |
| 1171 | Scrum            | To do   | Resolved | Fix wiki toolbars for post-it modal windows                               | Normal   |                  | 0      |                |
| 1170 | Scrum            | To do   | Resolved | Adapt provided patch  | Normal   |                  | 0      |                |

| #    | Project          | Tracker | Status   | Subject   | Priority | Category  | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|-----------|--------|----------------|
| 1169 | Scrum            | To do   | Resolved | Use Redmine 3.0.0 compatible 'allow_to' method              | Normal   |           | 0      |                |
| 1168 | Scrum            | To do   | Resolved | Scrum issue fields are bad style rendered                   | Normal   |           | 0      |                |
| 1167 | Scrum            | To do   | Resolved | Add patch   | Normal   |           | 0      |                |
| 1166 | Scrum            | To do   | Resolved | Fix the error   | Normal   |           | 0      |                |
| 1164 | Scrum            | To do   | Resolved | Header columns in Sprint effort edition are not aligned     | Normal   |           | 0      |                |
| 1151 | Scrum            | To do   | Resolved | Add mini-post-its to PBIs in PB                             | Normal   |           | 0      |                |
| 1149 | Scrum            | To do   | Resolved | Add status to sprints & use it                              | Normal   |           | 0      |                |
| 1139 | Scrum            | To do   | Resolved | Change way to render Sprint description                     | Normal   |           | 0      |                |
| 1137 | Scrum            | To do   | Resolved | Hint to explain scheduled calculation option                | Normal   |           | 0      |                |
| 1136 | Scrum            | To do   | Resolved | Change speed calculation                                    | Normal   |           | 0      |                |
| 1132 | Scrum            | To do   | Resolved | Fix regression  | Normal   |           | 0      |                |
| 1130 | Scrum            | To do   | Resolved | Fix issue   | Normal   |           | 0      |                |
| 1124 | Scrum            | To do   | Resolved | Refactorize blocked? method in Issue model plugin patch     | Normal   |           | 0      |                |
| 1118 | Scrum            | To do   | Resolved | Add done_ratio to issue params to update                    | Normal   |           | 0      |                |
| 1117 | Scrum            | To do   | Resolved | Check if @project is defined before using it                | Normal   |           | 0      |                |
| 1116 | Scrum            | To do   | Resolved | Check self.total_estimated_hours is defined before using it | Normal   |           | 0      |                |
| 1115 | Scrum            | To do   | Resolved | Change query in calendars controller to Rails 4 way         | Normal   |           | 0      |                |
| 1113 | Scrum            | To do   | Resolved | Add link into the menu                                      | Normal   |           | 0      |                |
| 1096 | Scrum            | To do   | Resolved | Add editable view for pending efforts                       | Normal   |           | 0      |                |
| 1095 | Scrum            | To do   | Resolved | Reuse Sprint stats for general stats                        | Normal   |           | 0      |                |
| 1091 | Scrum            | To do   | Resolved | Patch calendar view with the Sprints                        | Normal   |           | 0      |                |
| 1089 | Advanced roadmap | Error   | Resolved | Fail to render calendars view                               | Normal   | Calendars | 100    |                |
| 1088 | Scrum            | To do   | Resolved | Make Sprint board sortable (PBIs)                           | Normal   |           | 0      |                |
| 1087 | Scrum            | To do   | Resolved | Add tip when an Sprint has orphan tasks                     | Normal   |           | 0      |                |
| 1086 | Scrum            | To do   | Resolved | Redirect to current Sprint instead of last one              | Normal   |           | 0      |                |
| 1085 | Scrum            | To do   | Resolved | Refactorize PB stats into Scrum stats in project overview   | Normal   |           | 0      |                |
| 1082 | Scrum            | To do   | Resolved | Add view for PB stats with hours per SP                     | Normal   |           | 0      |                |
| 1079 | Scrum            | To do   | Resolved | Add new bar chart   | Normal   |           | 0      |                |
| 1077 | Scrum            | To do   | Resolved | Add back links  | Normal   |           | 0      |                |
| 1075 | Scrum            | To do   | Resolved | Fix new project creation                                    | Normal   |           | 0      |                |
| 1073 | Scrum            | To do   | Resolved | Fix trackers error  | Normal   |           | 0      |                |
| 1071 | Scrum            | To do   | Resolved | Change deviation titles to improve comprehension            | Normal   |           | 0      |                |

| #    | Project          | Tracker    | Status   | Subject   | Priority | Category   | % Done | Estimated time |
|------|------------------|------------|----------|---|----------|------------|--------|----------------|
| 1066 | Scrum            | To do      | Resolved | Simplify plugin settings view                                       | Normal   |            | 0      |                |
| 1064 | Scrum            | To do      | Resolved | Separate Sprint from Backlog submenus                               | Normal   |            | 0      |                |
| 1063 | Scrum            | To do      | Resolved | Preserve Sprint in Sprint menus                                     | Normal   |            | 0      |                |
| 1061 | Scrum            | To do      | Resolved | Add tips for empty Scrum artefacts                                  | Normal   |            | 0      |                |
| 1060 | Scrum            | To do      | Resolved | Replace contextual menus with icons on post-its                     | Normal   |            | 0      |                |
| 1039 | Scrum            | To do      | Resolved | Fix bug   | Normal   |            | 0      |                |
| 1036 | TestLink         | Error      | Resolved | Fix macro syntax doc  | Normal   | Macros     | 100    |                |
| 1035 | Members report   | Feature    | Resolved | Redmine 3 support   | Normal   | General    | 100    |                |
| 1034 | Advanced roadmap | Feature    | Resolved | Support for Redmine 3   | Normal   | General    | 100    |                |
| 1033 | Scrum            | To do      | Resolved | Migrate plugin  | Normal   |            | 0      |                |
| 1031 | Scrum            | To do      | Resolved | Check task properties previous to use it in burndown                | Normal   |            | 0      |                |
| 1029 | Scrum            | To do      | Resolved | Allow select if use not planned PBIs in PB burndown & release plan  | Normal   |            | 0      |                |
| 1023 | Scrum            | To do      | Resolved | Change speed calculation & refactor product burndown + release plan | Normal   |            | 0      |                |
| 1021 | Scrum            | To do      | Resolved | Fix custom fields rendering   | Normal   |            | 0      |                |
| 1019 | Scrum            | To do      | Resolved | Render fields & custom fields on Sprint board post-its              | Normal   |            | 0      |                |
| 1015 | Scrum            | To do      | Resolved | Add new menus   | Normal   |            | 0      |                |
| 1012 | Advanced roadmap | Error      | Resolved | Plugin errors on Redmine v2.6.3                                     | Normal   | Milestones | 100    |                |
| 1007 | Scrum            | To do      | Resolved | Add the permission and change controllers                           | Normal   |            | 0      |                |
| 1005 | Scrum            | To do      | Resolved | Add links to move a PBI after/before other PBI in PBI edit pop-up   | Normal   |            | 0      |                |
| 1004 | Scrum            | To do      | Resolved | Add icons to move top/bottom a PBI in product backlog               | Normal   |            | 0      |                |
| 1002 | Scrum            | To do      | Resolved | Resume tasks pending effort in parent PBI                           | Normal   |            | 0      |                |
| 1001 | Scrum            | To do      | Resolved | Add icon for below estimated effort deviation                       | Normal   |            | 0      |                |
| 999  | Localizable      | Feature    | Resolved | Support for Redmine 3.0   | Normal   | General    | 100    |                |
| 997  | Scrum            | User story | Resolved | Support Redmine 3.0.x   | Normal   | General    | 100    |                |
| 989  | Scrum            | To do      | Resolved | Change effort field to float on SprintEffort model                  | Normal   |            | 0      |                |
| 987  | Scrum            | To do      | Resolved | Add blocked mini-post-it to tasks & PBIs                            | Normal   |            | 0      |                |
| 983  | Scrum            | To do      | Resolved | Add stats for SPs per PBI creation date                             | Normal   |            | 0      |                |
| 980  | Scrum            | To do      | Resolved | Add checks before access hour values in task deviation algorithm    | Normal   |            | 0      |                |
| 978  | Scrum            | To do      | Resolved | Add stats for SPs per category                                      | Normal   |            | 0      |                |
| 976  | Scrum            | To do      | Resolved | Render icons for PBIs & tasks deviations                            | Normal   |            | 0      |                |
| 975  | Scrum            | To do      | Resolved | Add settings to define deviations                                   | Normal   |            | 0      |                |
| 971  | Scrum            | To do      | Resolved | Round decimals on Sprint stats view                                 | Normal   |            | 0      |                |

| #   | Project        | Tracker | Status   | Subject  | Priority | Category   | % Done | Estimated time |
|-----|----------------|---------|----------|--|----------|------------|--------|----------------|
| 969 | Scrum          | To do   | Resolved | Replace commas by periods to improve usability   | Normal   |            | 0      |                |
| 967 | Scrum          | To do   | Resolved | Link to latest Sprint (task board + burndown) + Sprint stats   | Normal   |            | 0      |                |
| 966 | Scrum          | To do   | Resolved | Calculate PB speed with 0 SPs Sprints  | Normal   |            | 0      |                |
| 964 | Scrum          | To do   | Resolved | Links to burndowns & release plan  | Normal   |            | 0      |                |
| 963 | Scrum          | To do   | Resolved | Links to Sprint & product backlog  | Normal   |            | 0      |                |
| 961 | TestLink       | Feature | Resolved | Add test suite link macro  | Normal   | Macros     | 100    |                |
| 960 | TestLink       | Feature | Resolved | Add requirements specification link macro  | Normal   | Macros     | 100    |                |
| 958 | TestLink       | Feature | Resolved | WIKI macros to test cases & requirements   | Normal   | Macros     | 100    |                |
| 957 | Scrum          | To do   | Resolved | Chart + table for effort by activity   | Normal   |            | 0      |                |
| 956 | Scrum          | To do   | Resolved | Chart + table for SPs by PBI type  | Normal   |            | 0      |                |
| 954 | Scrum          | To do   | Resolved | Move stats from Sprint taskboard & burndown to new view  | Normal   |            | 0      |                |
| 953 | Scrum          | To do   | Resolved | Create new view with a table of efforts  | Normal   |            | 0      |                |
| 951 | Scrum          | To do   | Resolved | Fix links  | Normal   |            | 0      |                |
| 946 | Scrum          | To do   | Resolved | Change SPs stats from integer to float   | Normal   |            | 0      |                |
| 945 | Scrum          | To do   | Resolved | Fix time entries stats   | Normal   |            | 0      |                |
| 943 | Scrum          | To do   | Resolved | Change calculation algorithm for the first day   | Normal   |            | 0      |                |
| 941 | Scrum          | To do   | Resolved | Change Sprint dates column names   | High     |            | 0      |                |
| 938 | Scrum          | To do   | Resolved | Move children open issues when PBI is moved  | Normal   |            | 0      |                |
| 936 | Scrum          | To do   | Resolved | Add pending effort to filters & issue columns  | Normal   |            | 0      |                |
| 934 | Scrum          | To do   | Resolved | Setting to avoid PBI dependencies on PB sorting  | Normal   |            | 0      |                |
| 929 | Vacation       | Feature | Resolved | Create top navigation menu for vacation management   | Normal   | Overview   | 100    |                |
| 922 | Scrum          | To do   | Resolved | Check not null before set the field with the params  | Urgent   |            | 0      |                |
| 918 | Scrum          | To do   | Resolved | Add link in PB view to check PBI dependencies  | Normal   |            | 0      |                |
| 917 | Scrum          | To do   | Resolved | Check dependencies & avoid sort if needed  | Normal   |            | 0      |                |
| 912 | Tests on Rails | Error   | Resolved | Test online instructions cannot be configured  | Normal   | Settings   | 100    |                |
| 911 | Scrum          | To do   | Resolved | Add license to the plugin  | Normal   |            | 0      |                |
| 909 | Scrum          | To do   | Resolved | Fix release plan head view   | Normal   |            | 0      |                |
| 906 | Scrum          | To do   | Resolved | Fix logger usage   | Normal   |            | 0      |                |
| 899 | Tests on Rails | Error   | Resolved | Fail to update a question  | Normal   | Questions  | 100    |                |
| 896 | Tests on Rails | Error   | Resolved | Delete category link shows the category instead of deleting it   | Normal   | Categories | 100    |                |
| 892 | Scrum          | To do   | Resolved | Manage status changes for tasks (change status column) & PBIs (remove from PB depending on PBI statuses) | Normal   |            | 0      |                |
| 891 | Scrum          | To do   | Resolved | Add status combo list to PBIs/tasks modal new/edit form  | Normal   |            | 0      |                |



| #   | Project | Tracker | Status   | Subject  | Priority | Category | % Done | Estimated time |
|-----|---------|---------|----------|--|----------|----------|--------|----------------|
| 888 | Scrum   | To do   | Resolved | Add link to move PBI from PB to Sprint board                                   | Normal   |          | 0      |                |
| 887 | Scrum   | To do   | Resolved | Add edition in Sprint task board   | Normal   |          | 0      |                |
| 886 | Scrum   | To do   | Resolved | Add edition in PB view   | Normal   |          | 0      |                |
| 885 | Scrum   | To do   | Resolved | Add new view for the release plan  | Normal   |          | 0      |                |
| 881 | Scrum   | To do   | Resolved | Allow submit SPs per Sprint to calculate                                       | Normal   |          | 0      |                |
| 879 | Scrum   | To do   | Resolved | Add tips for invalid settings  | Normal   |          | 0      |                |
| 877 | Scrum   | To do   | Resolved | Provide feedback to the user about the issue creation                          | Normal   |          | 0      |                |
| 876 | Scrum   | To do   | Resolved | Avoid form submit on AJAX call   | Normal   |          | 0      |                |
| 874 | Scrum   | To do   | Resolved | Add links to the PB header   | Normal   |          | 0      |                |
| 873 | Scrum   | To do   | Resolved | Use settings to avoid including PBIs in the PB (model filtering)               | Normal   |          | 0      |                |
| 872 | Scrum   | To do   | Resolved | Add settings to support PBIs statuses to avoid in PB                           | Normal   |          | 0      |                |
| 868 | Scrum   | To do   | Resolved | Prevent double sending when server is slow                                     | Normal   |          | 0      |                |
| 867 | Scrum   | To do   | Resolved | Fix JS creation after post-it reload on succeeded AJAX                         | Normal   |          | 0      |                |
| 865 | Scrum   | To do   | Resolved | New setting to calculate PB burndown with last N Sprints                       | Normal   |          | 0      |                |
| 863 | Scrum   | To do   | Resolved | Add logic of Sprint start date to the pending effort set method in issue model | Normal   |          | 0      |                |
| 861 | Scrum   | To do   | Resolved | Settings to render or not PBI attributes on PB                                 | Normal   |          | 0      |                |
| 859 | Scrum   | To do   | Resolved | Reverse the stats  | Normal   |          | 0      |                |
| 842 | Scrum   | To do   | Resolved | Check issue exists previously to add default Sprint                            | Normal   |          | 0      |                |
| 839 | Scrum   | To do   | Resolved | Fix position column sorting  | Normal   |          | 0      |                |
| 837 | Scrum   | To do   | Resolved | Hack new issue form to set by default Sprint                                   | Normal   |          | 0      |                |
| 836 | Scrum   | To do   | Resolved | Distribution of spent hours by activity  | Normal   |          | 0      |                |
| 835 | Scrum   | To do   | Resolved | Add efforts (hours) stats  | Normal   |          | 0      |                |
| 834 | Scrum   | To do   | Resolved | Add SPs distribution by PBI type   | Normal   |          | 0      |                |
| 833 | Scrum   | To do   | Resolved | Change Sprint description to be a text area with WIKI format                   | Normal   |          | 0      |                |
| 829 | Scrum   | To do   | Resolved | Add avatar images to mini post-its on tasks in the Sprint board                | Normal   |          | 0      |                |
| 828 | Scrum   | To do   | Resolved | Fix task & PBI creation actions  | Normal   |          | 0      |                |
| 826 | Scrum   | To do   | Resolved | Add filter & column position to issue query model                              | Normal   |          | 0      |                |
| 824 | Scrum   | To do   | Resolved | Change scrum.css to update post-it classes                                     | Normal   |          | 0      |                |
| 822 | Scrum   | To do   | Resolved | Add checks before use Sprint or PB in controllers                              | Normal   |          | 0      |                |
| 820 | Scrum   | To do   | Resolved | Fix story points custom field saving   | Normal   |          | 0      |                |
| 805 | Scrum   | To do   | Resolved | Inheriting attributes/custom fields on new subtasks                            | Normal   |          | 0      |                |
| 804 | Scrum   | To do   | Resolved | Configure if inheriting when creating PBI subtasks                             | Normal   |          | 0      |                |

| #   | Project          | Tracker | Status   | Subject   | Priority | Category  | % Done | Estimated time |
|-----|------------------|---------|----------|---|----------|-----------|--------|----------------|
| 803 | Scrum            | To do   | Resolved | Use settings to render PBI attributes/custom fields on Sprint & PB boards       | Normal   |           | 0      |                |
| 802 | Scrum            | To do   | Resolved | Settings to configure which attributes/custom fields render which each tracker  | Normal   |           | 0      |                |
| 801 | Scrum            | To do   | Resolved | Remove ruby 2.0.0 new syntax to support ruby 1.8.7                              | Normal   |           | 0      |                |
| 796 | Scrum            | To do   | Resolved | Fix future pending effort & bad translation                                     | Normal   |           | 0      |                |
| 794 | Scrum            | To do   | Resolved | Fix the bulk edit method (issue details attribute is nil)                       | Normal   |           | 0      |                |
| 792 | Scrum            | To do   | Resolved | Add migration file to change pending effort to float & refactor what is needed  | Normal   |           | 0      |                |
| 790 | Scrum            | To do   | Resolved | Refactor product backlog burndown from gruff to xCharts                         | Normal   |           | 0      |                |
| 788 | Scrum            | To do   | Resolved | Use task issue types on burndown calculations                                   | Normal   |           | 0      |                |
| 786 | Scrum            | To do   | Resolved | Change Sprint burndown chart to render info on mouse over the values            | Normal   |           | 0      |                |
| 785 | Scrum            | To do   | Resolved | Add end date to Sprint burndown   | Normal   |           | 0      |                |
| 781 | Scrum            | To do   | Resolved | Fix avoid journal on position change on journal model patch                     | Normal   |           | 0      |                |
| 779 | Scrum            | To do   | Resolved | Render accumulated story points for sprints & product backlog                   | Normal   |           | 0      |                |
| 778 | Scrum            | To do   | Resolved | Add new view for product backlog burndown                                       | Normal   |           | 0      |                |
| 775 | Scrum            | To do   | Resolved | Setting to avoid creating a journal on PBI position changes                     | Normal   |           | 0      |                |
| 773 | Scrum            | To do   | Resolved | Add validations before accessing the plugin settings                            | Normal   |           | 0      |                |
| 771 | Scrum            | To do   | Resolved | Add new PBIs adding fields for required custom fields                           | Normal   |           | 0      |                |
| 770 | Scrum            | To do   | Resolved | Change post-it HTML & CSS to achieve same view in Safari & Firefox              | Normal   |           | 0      |                |
| 767 | Scrum            | To do   | Resolved | Modify IssueStatus model patch to use position                                  | Normal   |           | 0      |                |
| 765 | Scrum            | To do   | Resolved | Analyze & fix error adding PBIs   | Normal   |           | 0      |                |
| 763 | Advanced roadmap | Error   | Resolved | Fix calendar view with 503 error  | Normal   | Calendars | 100    |                |
| 762 | Scrum            | To do   | Resolved | Create new PBIs with AJAX from the Sprint board view                            | Normal   |           | 0      |                |
| 760 | Scrum            | To do   | Resolved | Review permissions labels   | Normal   |           | 0      |                |
| 757 | Scrum            | To do   | Resolved | Issue view UI improvements  | Normal   |           | 0      |                |
| 755 | Scrum            | To do   | Resolved | Check module is enabled & secure Tracker settings access                        | Normal   |           | 0      |                |
| 753 | Scrum            | To do   | Resolved | Analyze & fix problem grouping by sprint on issue queries                       | Normal   |           | 0      |                |
| 750 | Scrum            | To do   | Resolved | Create new PBIs with AJAX from the PB view                                      | Normal   |           | 0      |                |
| 748 | Scrum            | To do   | Resolved | Create burndow graphic  | Normal   |           | 0      |                |
| 747 | Scrum            | To do   | Resolved | Create time entries for tasks in Sprint board                                   | Normal   |           | 0      |                |
| 746 | Scrum            | To do   | Resolved | Update task assignee from Sprint board  | Normal   |           | 0      |                |
| 745 | Scrum            | To do   | Resolved | Editable story points & pending effort (in PB & sprint board)                   | Normal   |           | 0      |                |
| 744 | Scrum            | To do   | Resolved | Add pending_effort based on custom field to tasks and render it in sprint board | Normal   |           | 0      |                |
| 743 | Scrum            | To do   | Resolved | Inject footer on Scrum plugin views   | Normal   |           | 0      |                |

| #   | Project        | Tracker | Status   | Subject  | Priority | Category       | % Done | Estimated time |
|-----|----------------|---------|----------|--|----------|----------------|--------|----------------|
| 742 | Scrum          | To do   | Resolved | Control user stories sprint changing to rearrange position           | Normal   |                | 0      |                |
| 741 | Scrum          | To do   | Resolved | Process touch JS events to allow drag & drop on touchable screens    | Normal   |                | 0      |                |
| 740 | Scrum          | To do   | Resolved | Add hook to add Sprint field to filters                              | Normal   |                | 0      |                |
| 738 | Scrum          | To do   | Resolved | Add issue bulk edit hook for Sprint field                            | Normal   |                | 0      |                |
| 729 | Scrum          | To do   | Resolved | Remove date validations due to not all Redmine versions support them | Normal   |                | 0      |                |
| 728 | Scrum          | To do   | Resolved | Prevent calling Redmine JS functions if they do not exist            | Normal   |                | 0      |                |
| 722 | Scrum          | To do   | Resolved | Check permission before allow drag & drop                            | Normal   |                | 0      |                |
| 721 | Scrum          | To do   | Resolved | Filter issues by permissions   | Normal   |                | 0      |                |
| 719 | Scrum          | To do   | Resolved | Add drag & drop support to change task status on Sprint board        | Normal   |                | 0      |                |
| 717 | Scrum          | To do   | Resolved | Allow the user to select the Sprint into the Sprint board            | Normal   |                | 0      |                |
| 716 | Scrum          | To do   | Resolved | Sprint board for the last Sprint                                     | Normal   |                | 0      |                |
| 714 | Scrum          | To do   | Resolved | Product backlog view   | Normal   |                | 0      |                |
| 712 | Scrum          | To do   | Resolved | Add Sprint field to Issue show & edit views                          | Normal   |                | 0      |                |
| 709 | Scrum          | To do   | Resolved | CRUD views to manage Sprints   | Normal   |                | 0      |                |
| 708 | Scrum          | To do   | Resolved | Create model and migration file for Sprints                          | Normal   |                | 0      |                |
| 707 | Scrum          | To do   | Resolved | Admin view to edit the Sequence custom field                         | Normal   |                | 0      |                |
| 706 | Scrum          | To do   | Resolved | Add settings to init.rd  | Normal   |                | 0      |                |
| 702 | Scrum          | To do   | Resolved | Create Redmine & SVN repos for the plugin                            | Normal   |                | 0      |                |
| 696 | Tests on Rails | Feature | Resolved | Ignore .gz files in log folder                                       | Normal   | General        | 100    |                |
| 695 | Tests on Rails | Error   | Resolved | Error on migration for journals                                      | Normal   | Historical     | 100    |                |
| 694 | Tests on Rails | Error   | Resolved | Error on locale on rake db:migrate                                   | Normal   | General        | 100    |                |
| 693 | Tests on Rails | Feature | Resolved | Show process and examinee name during online exams in windows title  | Low      | Exams          | 100    |                |
| 691 | Tests on Rails | Error   | Resolved | Question links in exam view are wrong                                | High     | Exams          | 100    |                |
| 690 | Tests on Rails | Error   | Resolved | Traslation missing es.label_exam                                     | Low      | Locales        | 100    |                |
| 683 | Tests on Rails | Feature | Resolved | Improve error messages on question edit                              | Normal   | User interface | 100    |                |
| 682 | Tests on Rails | Feature | Resolved | Clean up Question controller and view params                         | Normal   | Questions      | 100    |                |
| 680 | Tests on Rails | Error   | Resolved | Online exam doesn't mix choices                                      | Normal   | Exams          | 100    |                |
| 679 | Tests on Rails | Error   | Resolved | Empty question journals when some fields are NULL                    | Normal   | Questions      | 100    |                |
| 678 | Tests on Rails | Feature | Resolved | Paginate exams list view   | Normal   | Exams          | 100    |                |
| 676 | Tests on Rails | Feature | Resolved | Add historical to questions  | Normal   | Historical     | 100    |                |
| 672 | Tests on Rails | Feature | Resolved | Allow editor role to edit categories                                 | Normal   | Categories     | 100    |                |
| 671 | Localizable    | Error   | Resolved | Invalid encoding on settings view                                    | Normal   | Administration | 100    |                |

| #   | Project          | Tracker | Status   | Subject  | Priority | Category       | % Done | Estimated time |
|-----|------------------|---------|----------|--|----------|----------------|--------|----------------|
| 670 | Members report   | Feature | Resolved | Upgrade plugin to version 2.1  | Normal   | General        | 100    |                |
| 669 | Advanced roadmap | Error   | Resolved | Version issues list are empty in Roadmap views   | Normal   | Versions       | 100    |                |
| 667 | Tests on Rails   | Feature | Resolved | Back link in question view loses position in question list                                   | Normal   | Questions      | 100    |                |
| 665 | Localizable      | Feature | Resolved | Upgrade plugin to version 2.1  | Normal   | General        | 100    |                |
| 664 | Tests on Rails   | Feature | Resolved | Show instructions at the begin of online exams   | Normal   | Exams          | 100    |                |
| 663 | Tests on Rails   | Feature | Resolved | Show examiner on exam info   | Normal   | Exams          | 100    |                |
| 662 | Tests on Rails   | Feature | Resolved | Improve exam controls  | Normal   | Exams          | 100    |                |
| 661 | Tests on Rails   | Feature | Resolved | Add new question link in question show view  | Normal   | Questions      | 100    |                |
| 660 | Tests on Rails   | Feature | Resolved | Allow to deactivate/activate a question  | Normal   | Questions      | 100    |                |
| 659 | Tests on Rails   | Error   | Resolved | Error accessing settings   | Urgent   | Settings       | 100    |                |
| 658 | Advanced roadmap | Error   | Rejected | Incorrect info with Normal user and other info with Admin                                    | Normal   | Permissions    | 100    |                |
| 657 | Advanced report  | Feature | Resolved | Upgrade to Redmine 1.4.x   | Normal   | Reports        | 100    |                |
| 655 | Members report   | Feature | Resolved | Upgrade to Redmine 1.4.x   | Normal   | General        | 100    |                |
| 654 | Members report   | Error   | Resolved | Access to nil on plugin settings view  | Normal   | Settings       | 100    |                |
| 653 | Advanced roadmap | Feature | Resolved | Upgrade roadmap plugin to version 2.1  | Normal   | Versions       | 100    |                |
| 652 | Advanced roadmap | Error   | Resolved | Avoid "% Milestone nan%"   | Normal   | Versions       | 100    |                |
| 651 | Advanced roadmap | Feature | Resolved | Upgrade to Redmine 1.4.x   | Normal   | General        | 100    |                |
| 650 | Advanced roadmap | Error   | Resolved | Nil error rendering not authorized issue   | Normal   | Issues         | 100    |                |
| 647 | Advanced roadmap | Error   | Rejected | Some notes missing for certain users   | High     | Issues         | 100    |                |
| 642 | Import & Export  | Error   | Resolved | Locales must use %{key} syntax   | Normal   | Locales        | 100    |                |
| 641 | Import & Export  | Error   | Resolved | Fail to enter import issues from file  | Normal   | Import issues  | 100    |                |
| 636 | Advanced roadmap | Error   | Rejected | Issues updates not showing on Redmine 1.3.0.stable.8701 (MySQL) for non administrative users | Normal   | Permissions    | 100    |                |
| 635 | Advanced roadmap | Error   | Resolved | The Issue History isn't fully displayed unless view_issue_estimated_hours is set             | Normal   | Permissions    | 100    |                |
| 634 | Tests on Rails   | Feature | Resolved | Show elapsed time on exams   | Normal   | Exams          | 100    |                |
| 633 | Tests on Rails   | Feature | Resolved | Add enlapsed time to answers and exams   | Normal   | Exams          | 100    |                |
| 631 | Tests on Rails   | Error   | Resolved | Favicon isn't shown on every page  | Normal   | User interface | 100    |                |
| 630 | Tests on Rails   | Error   | Resolved | Application doesn't boot on production environment   | Normal   | General        | 100    |                |
| 629 | Tests on Rails   | Error   | Resolved | Question numbers are reset along pages   | Normal   | Questions      | 100    |                |
| 628 | Tests on Rails   | Error   | Resolved | Questions statistics show NaN errors on not answered ones                                    | Normal   | Questions      | 100    |                |
| 627 | Tests on Rails   | Error   | Resolved | Text toolbar doesn't show H3 bottom in Spanish   | Normal   | User interface | 100    |                |
| 626 | Tests on Rails   | Feature | Resolved | Improve visual layout  | Normal   | User interface | 100    |                |
| 625 | Tests on Rails   | Feature | Resolved | Logo and favicon   | Normal   | User interface | 100    |                |

| #   | Project          | Tracker | Status   | Subject   | Priority | Category       | % Done | Estimated time |
|-----|------------------|---------|----------|---|----------|----------------|--------|----------------|
| 624 | Tests on Rails   | Feature | Resolved | Protect access examinees as examiners                             | Normal   | Exams          | 100    |                |
| 623 | Tests on Rails   | Feature | Resolved | Show statistics of OK/KO answers questions                        | Normal   | Questions      | 100    |                |
| 622 | Tests on Rails   | Feature | Resolved | Run exams basic support   | Normal   | Exams          | 100    |                |
| 621 | Tests on Rails   | Feature | Resolved | Add explanation text field to questions                           | Normal   | Questions      | 100    |                |
| 620 | Tests on Rails   | Feature | Resolved | Paginated questions edition view                                  | Normal   | Questions      | 100    |                |
| 617 | Tests on Rails   | Feature | Resolved | Change category on questions                                      | Normal   | Categories     | 100    |                |
| 616 | Tests on Rails   | Feature | Resolved | Categories select input must be a tree                            | Normal   | Categories     | 100    |                |
| 615 | Tests on Rails   | Feature | Resolved | Dates must be "12 days ago" styled                                | Normal   | General        | 100    |                |
| 614 | Tests on Rails   | Feature | Resolved | Add instructions on exams header                                  | Normal   | Exams          | 100    |                |
| 613 | Tests on Rails   | Feature | Resolved | Settings API & view   | Normal   | Settings       | 100    |                |
| 612 | Tests on Rails   | Feature | Resolved | Verify at least and only one choice is marked as correct          | Normal   | Questions      | 100    |                |
| 611 | Tests on Rails   | Feature | Resolved | Add a toolbox to question/choices text areas                      | Normal   | Questions      | 100    |                |
| 610 | Tests on Rails   | Feature | Resolved | Attach images to questions  | Normal   | Questions      | 100    |                |
| 609 | Tests on Rails   | Feature | Resolved | Add API to ask for the Test on Rails product version              | Normal   | General        | 100    |                |
| 608 | Tests on Rails   | Error   | Resolved | User role can't be edited   | Normal   | Users          | 100    |                |
| 607 | Tests on Rails   | Feature | Resolved | Add default admin user  | Normal   | Users          | 100    |                |
| 606 | Tests on Rails   | Feature | Resolved | Layout and CSS improvements                                       | Normal   | User interface | 100    |                |
| 605 | Tests on Rails   | Feature | Resolved | Authorization based on user roles                                 | Normal   | Users          | 100    |                |
| 604 | Tests on Rails   | Error   | Resolved | Questions edit doesn't change options                             | Normal   | Questions      | 100    |                |
| 603 | Tests on Rails   | Error   | Resolved | Show question doesn't show correct answer                         | Normal   | Questions      | 100    |                |
| 602 | Tests on Rails   | Feature | Resolved | Add author on questions   | Normal   | Questions      | 100    |                |
| 601 | Tests on Rails   | Feature | Resolved | On new question view add button "Create and continue"             | Normal   | Questions      | 100    |                |
| 600 | Tests on Rails   | Error   | Resolved | Category is not selected and question creation doesn't check that | Normal   | Categories     | 100    |                |
| 599 | Tests on Rails   | Error   | Resolved | Fail to create new questions                                      | Normal   | Questions      | 100    |                |
| 598 | Tests on Rails   | Feature | Resolved | Spanish translation   | Normal   | Locales        | 100    |                |
| 597 | Tests on Rails   | Feature | Resolved | Questions edition and exam generation                             | Normal   | Questions      | 100    |                |
| 596 | Tests on Rails   | Feature | Resolved | Users basic support   | Normal   | Users          | 100    |                |
| 595 | Tests on Rails   | Feature | Resolved | Ruby on Rails application skeleton                                | Normal   | General        | 100    |                |
| 589 | Advanced roadmap | Feature | Resolved | Show milestones on calendar                                       | Normal   | Milestones     | 100    |                |
| 588 | Advanced roadmap | Feature | Resolved | Show milestones on gantt  | Normal   | Milestones     | 100    |                |
| 581 | Advanced report  | Feature | Rejected | Add reports by custom fields                                      | Normal   | Reports        | 100    |                |
| 580 | Advanced report  | Feature | Rejected | Add configuration for select custom fields                        | Normal   | Configuration  | 100    |                |

| #   | Project          | Tracker | Status   | Subject  | Priority | Category                  | % Done | Estimated time |
|-----|------------------|---------|----------|--|----------|---------------------------|--------|----------------|
| 579 | Advanced report  | Feature | Rejected | Generate worked time report by issue custom fields             | Normal   | Reports                   | 100    |                |
| 574 | Advanced roadmap | Error   | Resolved | Timeout when roadmap has too many issues (> 500)               | Normal   | Roadmap                   | 100    |                |
| 570 | Members report   | Feature | Rejected | Report by issue custom field                                   | Normal   | Custom issue field report | 100    |                |
| 567 | RSVN             | Error   | Resolved | Access to nil when commit without author                       | Normal   | History                   | 100    |                |
| 566 | RSVN             | Error   | Resolved | Fail to logout, can't find repo                                | Normal   | Authorizing               | 100    |                |
| 565 | RSVN             | Error   | Resolved | NoMethodError in BrowserController#index                       | Normal   | Authorizing               | 100    |                |
| 564 | RSVN             | Feature | Resolved | Include browsed revision on URLs                               | Normal   | Browsing                  | 100    |                |
| 563 | RSVN             | Feature | Resolved | Back URL after login redirection                               | Normal   | Authorizing               | 100    |                |
| 562 | RSVN             | Feature | Resolved | Include browsed repo on URLs                                   | Normal   | Repo managing             | 100    |                |
| 561 | RSVN             | Feature | Resolved | Browse with path inserted on URL                               | Normal   | Browsing                  | 100    |                |
| 559 | RSVN             | Feature | Resolved | Show SVN properties  | Normal   | Properties                | 100    |                |
| 557 | RSVN             | Feature | Resolved | Show text files with syntax highlighting                       | Normal   | Browsing                  | 100    |                |
| 556 | RSVN             | Feature | Resolved | Improve table rows visibility                                  | Normal   | Layout & style            | 100    |                |
| 552 | Localizable      | Error   | Resolved | Fix translation missing: en, no key                            | Normal   | Locales                   | 100    |                |
| 551 | RSVN             | Feature | Resolved | Show link to URL next to path parts                            | Normal   | Browsing                  | 100    |                |
| 550 | RSVN             | Error   | Resolved | Malformed format string - %v                                   | Normal   | SVN command               | 100    |                |
| 549 | RSVN             | Feature | Resolved | Allow addition environment.rb edition                          | Normal   | General                   | 100    |                |
| 548 | RSVN             | Error   | Resolved | NoMethodError (private method `split' called for nil:NilClass) | Normal   | SVN command               | 100    |                |
| 547 | RSVN             | Feature | Resolved | Allow to browse though any revision                            | Normal   | Browsing                  | 100    |                |
| 545 | RSVN             | Feature | Resolved | Download files, stop browsing them                             | Normal   | Browsing                  | 100    |                |
| 544 | RSVN             | Feature | Resolved | Format messages as multiline texts if needed                   | Normal   | History                   | 100    |                |
| 543 | RSVN             | Feature | Resolved | Show file elements size  | Normal   | Browsing                  | 100    |                |
| 542 | RSVN             | Feature | Rejected | Show last commit message for each element                      | Normal   | Browsing                  | 100    |                |
| 541 | RSVN             | Feature | Resolved | Add version app info at footer                                 | Normal   | General                   | 100    |                |
| 540 | RSVN             | Feature | Resolved | Check and protect repo selection                               | Normal   | Repo managing             | 100    |                |
| 539 | RSVN             | Feature | Resolved | Log SVN commands   | Normal   | SVN command               | 100    |                |
| 538 | RSVN             | Error   | Resolved | Externals printed with quotes                                  | Normal   | Properties - Externals    | 100    |                |
| 537 | RSVN             | Feature | Resolved | Root page must be redirected to browser controller             | Normal   | Browsing                  | 100    |                |
| 536 | RSVN             | Feature | Resolved | Browse through svn:externals                                   | Normal   | Properties - Externals    | 100    |                |
| 535 | RSVN             | Feature | Resolved | Add stylesheet infrastructure                                  | Normal   | Layout & style            | 100    |                |

| #   | Project          | Tracker | Status   | Subject  | Priority | Category           | % Done | Estimated time |
|-----|------------------|---------|----------|--|----------|--------------------|--------|----------------|
| 534 | RSVN             | Feature | Resolved | Database is not needed                                 | Normal   | General            | 100    |                |
| 533 | RSVN             | Feature | Resolved | Basic browsing and Rails app                           | Normal   | Browsing           | 100    |                |
| 532 | RSVN             | Feature | Resolved | Rails app skel   | Normal   | General            | 100    |                |
| 522 | Risk management  | Feature | Resolved | Settings for risk tracker and custom fields            | Normal   | Settings           | 100    |                |
| 521 | Risk management  | Feature | Resolved | Plugin skel  | Normal   | General            | 100    |                |
| 518 | Members report   | Error   | Resolved | Internal error with Redmine v1.2.0                     | Normal   | My report          | 100    |                |
| 517 | Advanced report  | Error   | Resolved | Advanced roadmap view doesn't work on Redmine 1.2.0    | Normal   | General            | 100    |                |
| 515 | Advanced report  | Feature | Resolved | Refactorize plugin namespace lib folder                | Normal   | General            | 100    |                |
| 514 | Advanced roadmap | Feature | Resolved | Refactorize plugin namespace lib folder                | Normal   | General            | 100    |                |
| 513 | Advanced report  | Feature | Resolved | Make plugin Redmine v1.2.x compatible                  | Normal   | General            | 100    |                |
| 512 | Advanced roadmap | Feature | Resolved | Update Korean language file                            | Normal   | Locales            | 100    |                |
| 508 | Advanced roadmap | Error   | Resolved | Issue history shows estimation time changes            | Normal   | Permissions        | 100    |                |
| 495 | Members report   | Error   | Resolved | See reports links are shown despite the permissions    | Normal   | Permissions        | 100    |                |
| 494 | Members report   | Feature | Resolved | Show time on bugs                                      | Normal   | Bugs               | 100    |                |
| 478 | Docs             | Feature | Resolved | Document descriptions must be long texts               | Normal   | Docs               | 100    |                |
| 477 | Docs             | Feature | Resolved | Make plugin Redmine 1.1.x compatible                   | Normal   | General            | 100    |                |
| 474 | Advanced roadmap | Feature | Resolved | Homogenize due in dates on Version view                | Normal   | Versions           | 100    |                |
| 473 | Advanced roadmap | Error   | Resolved | Versions due in with speed and parallel is wrong       | Normal   | Versions           | 100    |                |
| 472 | Advanced roadmap | Feature | Resolved | Add permission to see time estimations                 | Normal   | Permissions        | 100    |                |
| 471 | Advanced roadmap | Feature | Resolved | Refactorize issue show view with callbacks             | Normal   | Issues             | 100    |                |
| 470 | Advanced roadmap | Feature | Resolved | Don't show time spent if permission is missing         | High     | Permissions        | 100    |                |
| 463 | Advanced roadmap | Feature | Resolved | Show total on versions for speed calculated rest hours | Normal   | Versions           | 100    |                |
| 462 | Advanced roadmap | Error   | Rejected | Bad formula to calculate % on versions                 | Normal   | Roadmap            | 100    |                |
| 461 | Advanced roadmap | Feature | Rejected | Progress Bar status only valid for open issues         | Normal   | Milestones         | 100    |                |
| 458 | Members report   | Feature | Rejected | Default dates on report filters                        | Normal   | Reports            | 100    |                |
| 457 | Members report   | Error   | Resolved | Reports are printed out of the content frame           | Normal   | Reports            | 100    |                |
| 456 | Advanced roadmap | Error   | Resolved | Pie chart isn't shown on IE                            | Normal   | Graphics           | 100    |                |
| 455 | Members report   | Feature | Resolved | Add more colors to graphs                              | Normal   | Gruff              | 100    |                |
| 454 | Members report   | Feature | Resolved | Improve lines on graphs                                | Normal   | Gruff              | 100    |                |
| 453 | Localizable      | Feature | Rejected | Translate issue categories                             | Normal   | Locales            | 100    |                |
| 452 | Members report   | Feature | Resolved | Default dates must be 4 weeks                          | Normal   | Report filters     | 100    |                |
| 451 | Members report   | Error   | Resolved | Don't show media on graph if only one member           | Normal   | All members report | 100    |                |

| #   | Project          | Tracker | Status   | Subject  | Priority | Category           | % Done | Estimated time |
|-----|------------------|---------|----------|--|----------|--------------------|--------|----------------|
| 450 | Advanced roadmap | Feature | Rejected | Don't calculate the % of project on versions                   | Normal   | Milestones         | 100    |                |
| 449 | Advanced roadmap | Error   | Rejected | Version order invalid on sidebar                               | Normal   | Versions           | 100    |                |
| 448 | Members report   | Error   | Resolved | Undefined method labels_x_rotation=                            | Normal   | Gruff              | 100    |                |
| 447 | Members report   | Error   | Resolved | Gruff on lib folder isn't used                                 | Normal   | Gruff              | 100    |                |
| 446 | Members report   | Feature | Resolved | My worked time graph (estimated and real)                      | Normal   | My report          | 100    |                |
| 445 | Members report   | Feature | Resolved | Table with my work time  | Normal   | My report          | 100    |                |
| 444 | Members report   | Feature | Resolved | All members worked time graphs (estimated and real)            | Normal   | All members report | 100    |                |
| 443 | Members report   | Feature | Resolved | Show bugs related to time entries                              | Normal   | Bugs               | 100    |                |
| 442 | Members report   | Feature | Resolved | Setting for bug issue types                                    | Normal   | Settings           | 100    |                |
| 441 | Members report   | Feature | Resolved | Select members on all members report                           | Normal   | All members report | 100    |                |
| 440 | Members report   | Feature | Resolved | All members time entries report                                | Normal   | All members report | 100    |                |
| 436 | Advanced roadmap | Error   | Rejected | "Due in" show incorrect values for weeks and days              | Normal   | General            | 100    |                |
| 432 | Advanced roadmap | Feature | Rejected | Configure % version of project                                 | Normal   | Milestones         | 100    |                |
| 431 | Advanced roadmap | Error   | Resolved | On pie graph labels are truncated                              | Normal   | Graphics           | 100    |                |
| 430 | Advanced roadmap | Error   | Resolved | "% Project" must be "% Milestone" on show milestone view       | Normal   | Milestones         | 100    |                |
| 429 | Advanced roadmap | Feature | Resolved | Ident child issue descriptions on tables                       | Normal   | Issues             | 100    |                |
| 428 | Advanced roadmap | Feature | Resolved | Issue info on mouse over                                       | Normal   | Issues             | 100    |                |
| 427 | Advanced roadmap | Feature | Resolved | Add pie chart to total   | Normal   | Graphics           | 100    |                |
| 424 | Advanced roadmap | Error   | Resolved | Error on My Page -> View all issues                            | Normal   | Milestones         | 100    |                |
| 423 | Docs             | Error   | Rejected | Docs attach undefined method                                   | Normal   | Attachments        | 100    |                |
| 421 | Advanced roadmap | Feature | Resolved | Add milestones list to Overview and Issues tabs                | Normal   | General            | 100    |                |
| 420 | Advanced roadmap | Feature | Resolved | Only show "due in" on versions if not 0                        | Normal   | Versions           | 100    |                |
| 418 | Advanced roadmap | Feature | Resolved | Update locales to i18n new syntax                              | Normal   | Locales            | 100    |                |
| 416 | Advanced roadmap | Error   | Resolved | i18n Error in Roadmap using Adv.Roadmap 0.3.0 and Redmine 1.10 | Normal   | Roadmap            | 100    |                |

...