

## Issues

| #    | Project                    | Tracker | Status   | Subject   | Priority | Category      | % Done | Estimated time |
|------|----------------------------|---------|----------|---|----------|---------------|--------|----------------|
| 693  | Tests on Rails             | Feature | Resolved | Show process and examinee name during online exams in windows title | Low      | Exams         | 100    |                |
| 690  | Tests on Rails             | Error   | Resolved | Traslation missing es.label_exam                                    | Low      | Locales       | 100    |                |
| 1596 | Advanced roadmap           | Support | Rejected | 0.13.0 files missing  | Normal   | Versions      | 0      |                |
| 405  | Advanced roadmap           | Error   | Resolved | 500 Error When Viewing Issue  | Normal   | General       | 100    |                |
| 406  | Advanced roadmap           | Error   | Rejected | 500 Internal Server Error on setting page                           | Normal   | Data base     | 100    |                |
| 654  | Members report             | Error   | Resolved | Access to nil on plugin settings view                               | Normal   | Settings      | 100    |                |
| 567  | RSVN                       | Error   | Resolved | Access to nil when commit without author                            | Normal   | History       | 100    |                |
| 122  | Advanced report            | Feature | Resolved | Activity report   | Normal   | Reports       | 100    |                |
| 1170 | Scrum                      | To do   | Resolved | Adapt provided patch  | Normal   |               | 0      |                |
| 1394 | Ads                        | Feature | Resolved | Adapt to Redmine 3.4.x changes                                      | Normal   | General       | 100    |                |
| 1396 | Scrum                      | To do   | Resolved | Add action in Scrum controller to move not closed PBIs              | Normal   |               | 0      |                |
| 389  | Advanced roadmap           | Feature | Resolved | Add % and due in to version view                                    | Normal   | Versions      | 100    |                |
| 609  | Tests on Rails             | Feature | Resolved | Add API to ask for the Test on Rails product version                | Normal   | General       | 100    |                |
| 1400 | Scrum                      | To do   | Resolved | Add & apply permission  | Normal   |               | 0      |                |
| 241  | User editable time entries | Feature | Resolved | Addapt to Redmine 0.9.0   | Normal   | General       | 100    |                |
| 240  | Project graphs             | Feature | Resolved | Addapt to Redmine 0.9.0   | Normal   | General       | 100    |                |
| 239  | Docs                       | Feature | Resolved | Addapt to Redmine 0.9.0   | Normal   | General       | 100    |                |
| 238  | Advanced report            | Feature | Resolved | Addapt to Redmine 0.9.0   | Normal   | General       | 100    |                |
| 237  | Advanced roadmap           | Feature | Resolved | Addapt to Redmine 0.9.0   | Normal   | General       | 100    |                |
| 611  | Tests on Rails             | Feature | Resolved | Add a toolbox to question/choices text areas                        | Normal   | Questions     | 100    |                |
| 602  | Tests on Rails             | Feature | Resolved | Add author on questions   | Normal   | Questions     | 100    |                |
| 829  | Scrum                      | To do   | Resolved | Add avatar images to mini post-its on tasks in the Sprint board     | Normal   |               | 0      |                |
| 1077 | Scrum                      | To do   | Resolved | Add back links  | Normal   |               | 0      |                |
| 987  | Scrum                      | To do   | Resolved | Add blocked mini-post-it to tasks & PBIs                            | Normal   |               | 0      |                |
| 1455 | Scrum                      | To do   | Resolved | Add button  | Normal   |               | 0      |                |
| 1337 | Scrum                      | To do   | Resolved | Add check for new issues before reseting assignee                   | Normal   |               | 0      |                |
| 980  | Scrum                      | To do   | Resolved | Add checks before access hour values in task deviation algorithm    | Normal   |               | 0      |                |
| 822  | Scrum                      | To do   | Resolved | Add checks before use Sprint or PB in controllers                   | Normal   |               | 0      |                |
| 580  | Advanced report            | Feature | Rejected | Add configuration for select custom fields                          | Normal   | Configuration | 100    |                |
| 607  | Tests on Rails             | Feature | Resolved | Add default admin user  | Normal   | Users         | 100    |                |
| 147  | Docs                       | Feature | Resolved | Add Doc   | Normal   | Docs          | 100    |                |

| #    | Project         | Tracker | Status   | Subject   | Priority | Category         | % Done | Estimated time |
|------|-----------------|---------|----------|---|----------|------------------|--------|----------------|
| 177  | Docs            | Feature | Resolved | Add Doc derivation  | Normal   | Docs             | 100    |                |
| 148  | Docs            | Feature | Resolved | Add DocElement  | Normal   | DocElements      | 100    |                |
| 155  | Docs            | Feature | Resolved | Add DocElementValue   | Normal   | DocElementValues | 100    |                |
| 1118 | Scrum           | To do   | Resolved | Add done_ratio to issue params to update                      | Normal   |                  | 0      |                |
| 719  | Scrum           | To do   | Resolved | Add drag & drop support to change task status on Sprint board | Normal   |                  | 0      |                |
| 1096 | Scrum           | To do   | Resolved | Add editable view for pending efforts                         | Normal   |                  | 0      |                |
| 886  | Scrum           | To do   | Resolved | Add edition in PB view  | Normal   |                  | 0      |                |
| 887  | Scrum           | To do   | Resolved | Add edition in Sprint task board                              | Normal   |                  | 0      |                |
| 835  | Scrum           | To do   | Resolved | Add efforts (hours) stats                                     | Normal   |                  | 0      |                |
| 146  | Docs            | Feature | Resolved | Add ElementField  | Normal   | Element fields   | 100    |                |
| 145  | Docs            | Feature | Resolved | Add ElementType   | Normal   | Element types    | 100    |                |
| 785  | Scrum           | To do   | Resolved | Add end date to Sprint burndown                               | Normal   |                  | 0      |                |
| 633  | Tests on Rails  | Feature | Resolved | Add enlapsed time to answers and exams                        | Normal   | Exams            | 100    |                |
| 621  | Tests on Rails  | Feature | Resolved | Add explanation text field to questions                       | Normal   | Questions        | 100    |                |
| 1328 | Scrum           | To do   | Resolved | Add extra check to issues list hook                           | Normal   |                  | 0      |                |
| 1438 | Scrum           | To do   | Resolved | Add extra code checks   | Normal   |                  | 0      |                |
| 1421 | Scrum           | To do   | Resolved | Add filter by project on PB board view                        | Normal   |                  | 0      |                |
| 1422 | Scrum           | To do   | Resolved | Add filter by project on PB burndown view                     | Normal   |                  | 0      |                |
| 1423 | Scrum           | To do   | Resolved | Add filter by project on PB relase plan view                  | Normal   |                  | 0      |                |
| 826  | Scrum           | To do   | Resolved | Add filter & column position to issue query model             | Normal   |                  | 0      |                |
| 1345 | Scrum           | To do   | Resolved | Add fix   | Normal   |                  | 0      |                |
| 1477 | Scrum           | To do   | Resolved | Add fix to the Sprint burndown by SPs & effort                | Normal   |                  | 0      |                |
| 1220 | Scrum           | To do   | Resolved | Add FR locale   | Normal   |                  | 0      |                |
| 1277 | Scrum           | To do   | Resolved | Add fullscreen & exit fullscreen links + CSS styling          | Normal   |                  | 0      |                |
| 1239 | Ads             | Feature | Resolved | Add help link to configure plugin settings                    | Normal   | Plugin settings  | 100    |                |
| 367  | Import & Export | Feature | Resolved | Add help to import issues                                     | Normal   | Import issues    | 100    |                |
| 1485 | Scrum           | To do   | Resolved | Add help to Sprint board as first view                        | Normal   |                  | 0      |                |
| 676  | Tests on Rails  | Feature | Resolved | Add historical to questions                                   | Normal   | Historical       | 100    |                |
| 740  | Scrum           | To do   | Resolved | Add hook to add Sprint field to filters                       | Normal   |                  | 0      |                |
| 1001 | Scrum           | To do   | Resolved | Add icon for below estimated effort deviation                 | Normal   |                  | 0      |                |
| 1004 | Scrum           | To do   | Resolved | Add icons to move top/bottom a PBI in product backlog         | Normal   |                  | 0      |                |
| 1419 | Scrum           | To do   | Resolved | Add info at Sprint views (by settings)                        | Normal   |                  | 0      |                |

| #    | Project          | Tracker | Status   | Subject  | Priority | Category      | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|---------------|--------|----------------|
| 614  | Tests on Rails   | Feature | Resolved | Add instructions on exams header   | Normal   | Exams         | 100    |                |
| 738  | Scrum            | To do   | Resolved | Add issue bulk edit hook for Sprint field                                      | Normal   |               | 0      |                |
| 1179 | Scrum            | To do   | Resolved | Add issue context menu hook  | Normal   |               | 0      |                |
| 1427 | Scrum            | To do   | Resolved | Add legend to show the project & graph color                                   | Normal   |               | 0      |                |
| 911  | Scrum            | To do   | Resolved | Add license to the plugin  | Normal   |               | 0      |                |
| 918  | Scrum            | To do   | Resolved | Add link in PB view to check PBI dependencies                                  | Normal   |               | 0      |                |
| 1113 | Scrum            | To do   | Resolved | Add link into the menu   | Normal   |               | 0      |                |
| 156  | Docs             | Feature | Resolved | Add links to Doc edit and show   | Normal   | Docs          | 100    |                |
| 1005 | Scrum            | To do   | Resolved | Add links to move a PBI after/before other PBI in PBI edit pop-up              | Normal   |               | 0      |                |
| 874  | Scrum            | To do   | Resolved | Add links to the PB header   | Normal   |               | 0      |                |
| 131  | Advanced report  | Feature | Rejected | Add links to time log report times   | Normal   | Reports       | 100    |                |
| 175  | Docs             | Feature | Resolved | Add links to traced and tracers elements in doc elements                       | Normal   | Traceability  | 100    |                |
| 888  | Scrum            | To do   | Resolved | Add link to move PBI from PB to Sprint board                                   | Normal   |               | 0      |                |
| 163  | Docs             | Feature | Resolved | Add link to remove ElementFields from ElementTypes                             | Normal   | Element types | 100    |                |
| 863  | Scrum            | To do   | Resolved | Add logic of Sprint start date to the pending effort set method in issue model | Normal   |               | 0      |                |
| 792  | Scrum            | To do   | Resolved | Add migration file to change pending effort to float & refactor what is needed | Normal   |               | 0      |                |
| 106  | Advanced roadmap | Feature | Resolved | Add milestone date   | Normal   | Milestones    | 100    |                |
| 421  | Advanced roadmap | Feature | Resolved | Add milestones list to Overview and Issues tabs                                | Normal   | General       | 100    |                |
| 1151 | Scrum            | To do   | Resolved | Add mini-post-its to PBIs in PB  | Normal   |               | 0      |                |
| 1256 | Scrum            | To do   | Resolved | Add more colors  | Normal   |               | 0      |                |
| 455  | Members report   | Feature | Resolved | Add more colors to graphs  | Normal   | Gruff         | 100    |                |
| 1079 | Scrum            | To do   | Resolved | Add new bar chart  | Normal   |               | 0      |                |
| 1245 | Scrum            | To do   | Resolved | Add new burndown by SPs  | Normal   |               | 0      |                |
| 1403 | Scrum            | To do   | Resolved | Add new chart  | Normal   |               | 0      |                |
| 1015 | Scrum            | To do   | Resolved | Add new menus  | Normal   |               | 0      |                |
| 771  | Scrum            | To do   | Resolved | Add new PBIs adding fields for required custom fields                          | Normal   |               | 0      |                |
| 661  | Tests on Rails   | Feature | Resolved | Add new question link in question show view                                    | Normal   | Questions     | 100    |                |
| 778  | Scrum            | To do   | Resolved | Add new view for product backlog burndown                                      | Normal   |               | 0      |                |
| 885  | Scrum            | To do   | Resolved | Add new view for the release plan  | Normal   |               | 0      |                |
| 410  | Advanced roadmap | Feature | Resolved | Add % of global project  | Normal   | Versions      | 100    |                |
| 1425 | Scrum            | To do   | Resolved | Add one burndown per project + all projects one                                | Normal   |               | 0      |                |
| 1167 | Scrum            | To do   | Resolved | Add patch  | Normal   |               | 0      |                |

| #    | Project          | Tracker | Status   | Subject   | Priority | Category       | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|----------------|--------|----------------|
| 1222 | Scrum            | To do   | Resolved | Add patch to take care of new Redmine 3.3.x API for issues relationships        | Normal   |                | 0      |                |
| 1486 | Scrum            | To do   | Resolved | Add Patreon/Paypal support images/links   | Normal   |                | 0      |                |
| 1308 | Ads              | Feature | Resolved | Add Patreon support   | Normal   | Patreon        | 100    |                |
| 744  | Scrum            | To do   | Resolved | Add pending_effort based on custom field to tasks and render it in sprint board | Normal   |                | 0      |                |
| 936  | Scrum            | To do   | Resolved | Add pending effort to filters & issue columns                                   | Normal   |                | 0      |                |
| 149  | Docs             | Feature | Resolved | Add permissions to documents  | Normal   | Permissions    | 100    |                |
| 1424 | Ads              | Feature | Resolved | Add permissions to render ads   | Normal   | Permissions    | 100    |                |
| 472  | Advanced roadmap | Feature | Resolved | Add permission to see time estimations  | Normal   | Permissions    | 100    |                |
| 427  | Advanced roadmap | Feature | Resolved | Add pie chart to total  | Normal   | Graphics       | 100    |                |
| 1430 | Scrum            | To do   | Resolved | Add plugin setting for using remaining SPs & use it in Sprint board             | Normal   |                | 0      |                |
| 110  | Advanced roadmap | Feature | Resolved | Add plugin URL  | Normal   | Configuration  | 100    |                |
| 1440 | Scrum            | To do   | Resolved | Add project selector to PBI/task edition  | Normal   |                | 0      |                |
| 132  | Advanced report  | Feature | Resolved | Add report for version releasing  | Normal   | Reports        | 100    |                |
| 581  | Advanced report  | Feature | Rejected | Add reports by custom fields  | Normal   | Reports        | 100    |                |
| 227  | Advanced report  | Feature | Resolved | Add reports by member   | Normal   | Reports        | 100    |                |
| 960  | TestLink         | Feature | Resolved | Add requirements specification link macro                                       | Normal   | Macros         | 100    |                |
| 1487 | Scrum            | To do   | Resolved | Add rest of views help content  | Normal   |                | 0      |                |
| 1376 | Ads              | Feature | Resolved | Add setting for Google ad block title   | Normal   | Google AdSense | 100    |                |
| 1375 | Ads              | Feature | Resolved | Add setting for Patreon title   | Normal   | Patreon        | 100    |                |
| 1412 | Scrum            | To do   | Resolved | Add setting & patch Issue.closed?   | Normal   |                | 0      |                |
| 1467 | Scrum            | To do   | Resolved | Add settings  | Normal   |                | 0      |                |
| 1267 | Scrum            | To do   | Resolved | Add settings  | Normal   |                | 0      |                |
| 1320 | Scrum            | To do   | Resolved | Add setting + Sprint burndown dates change                                      | Normal   |                | 0      |                |
| 975  | Scrum            | To do   | Resolved | Add settings to define deviations   | Normal   |                | 0      |                |
| 706  | Scrum            | To do   | Resolved | Add settings to init.rd   | Normal   |                | 0      |                |
| 872  | Scrum            | To do   | Resolved | Add settings to support PBIs statuses to avoid in PB                            | Normal   |                | 0      |                |
| 1219 | Scrum            | To do   | Resolved | Add setting to avoid rotation & use it on post-it views                         | Normal   |                | 0      |                |
| 1243 | Scrum            | To do   | Resolved | Add setting to disable assignee reset & check Scrum module is enabled           | Normal   |                | 0      |                |
| 1287 | Scrum            | To do   | Resolved | Add single PBI behaviour (without dragging)                                     | Normal   |                | 0      |                |
| 712  | Scrum            | To do   | Resolved | Add Sprint field to Issue show & edit views                                     | Normal   |                | 0      |                |
| 1434 | Scrum            | To do   | Resolved | Add Sprint stats  | Normal   |                | 0      |                |
| 834  | Scrum            | To do   | Resolved | Add SPs distribution by PBI type  | Normal   |                | 0      |                |

| #    | Project          | Tracker | Status   | Subject  | Priority | Category           | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|--------------------|--------|----------------|
| 978  | Scrum            | To do   | Resolved | Add stats for SPs per category                                     | Normal   |                    | 0      |                |
| 983  | Scrum            | To do   | Resolved | Add stats for SPs per PBI creation date                            | Normal   |                    | 0      |                |
| 891  | Scrum            | To do   | Resolved | Add status combo list to PBIs/tasks modal new/edit form            | Normal   |                    | 0      |                |
| 1149 | Scrum            | To do   | Resolved | Add status to sprints & use it                                     | Normal   |                    | 0      |                |
| 535  | RSVN             | Feature | Resolved | Add stylesheet infrastructure                                      | Normal   | Layout & style     | 100    |                |
| 1398 | Scrum            | To do   | Resolved | Add table  | Normal   |                    | 0      |                |
| 961  | TestLink         | Feature | Resolved | Add test suite link macro  | Normal   | Macros             | 100    |                |
| 1007 | Scrum            | To do   | Resolved | Add the permission and change controllers                          | Normal   |                    | 0      |                |
| 397  | Advanced roadmap | Feature | Resolved | Add time control info to versions on Roamap and Milestone views    | Normal   | Versions           | 100    |                |
| 1061 | Scrum            | To do   | Resolved | Add tips for empty Scrum artefacts                                 | Normal   |                    | 0      |                |
| 879  | Scrum            | To do   | Resolved | Add tips for invalid settings                                      | Normal   |                    | 0      |                |
| 1087 | Scrum            | To do   | Resolved | Add tip when an Sprint has orphan tasks                            | Normal   |                    | 0      |                |
| 388  | Advanced roadmap | Feature | Resolved | Add total to roadmap view  | Normal   | Roadmap            | 100    |                |
| 1207 | Scrum            | To do   | Resolved | Add tracker post-it style to add PBI links                         | Normal   |                    | 0      |                |
| 379  | Rails SVN Admin  | Feature | Resolved | Add/update/delete users  | Normal   | Users              | 100    |                |
| 773  | Scrum            | To do   | Resolved | Add validations before accessing the plugin settings               | Normal   |                    | 0      |                |
| 541  | RSVN             | Feature | Resolved | Add version app info at footer                                     | Normal   | General            | 100    |                |
| 112  | Advanced roadmap | Feature | Resolved | Add versions from other projects                                   | Normal   | Management         | 100    |                |
| 109  | Advanced roadmap | Feature | Resolved | Add versions list to milestones                                    | Normal   | Management         | 100    |                |
| 1082 | Scrum            | To do   | Resolved | Add view for PB stats with hours per SP                            | Normal   |                    | 0      |                |
| 1221 | Scrum            | To do   | Resolved | Add ZH locale  | Normal   |                    | 0      |                |
| 707  | Scrum            | To do   | Resolved | Admin view to edit the Sequence custom field                       | Normal   |                    | 0      |                |
| 1309 | Ads              | Error   | Resolved | Ads features are enabled by default                                | Normal   | Plugin settings    | 100    |                |
| 1316 | Advanced roadmap | Feature | Resolved | Advanced roadmap Simplified Chinese translation file added         | Normal   | Locales            | 100    |                |
| 517  | Advanced report  | Error   | Resolved | Advanced roadmap view doesn't work on Redmine 1.2.0                | Normal   | General            | 100    |                |
| 440  | Members report   | Feature | Resolved | All members time entries report                                    | Normal   | All members report | 100    |                |
| 444  | Members report   | Feature | Resolved | All members worked time graphs (estimated and real)                | Normal   | All members report | 100    |                |
| 549  | RSVN             | Feature | Resolved | Allow addition environment.rb edition                              | Normal   | General            | 100    |                |
| 1370 | Ads              | Feature | Resolved | Allow custom header code insertion                                 | Normal   | Custom insertions  | 100    |                |
| 672  | Tests on Rails   | Feature | Resolved | Allow editor role to edit categories                               | Normal   | Categories         | 100    |                |
| 1479 | Scrum            | To do   | Resolved | Allow render only total burndown                                   | Normal   |                    | 0      |                |
| 1029 | Scrum            | To do   | Resolved | Allow select if use not planned PBIs in PB burndown & release plan | Normal   |                    | 0      |                |

| #    | Project          | Tracker | Status   | Subject   | Priority | Category               | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|------------------------|--------|----------------|
| 1481 | Scrum            | To do   | Resolved | Allow speed calculation to use all past sprints                         | Normal   |                        | 0      |                |
| 881  | Scrum            | To do   | Resolved | Allow submit SPs per Sprint to calculate                                | Normal   |                        | 0      |                |
| 717  | Scrum            | To do   | Resolved | Allow the user to select the Sprint into the Sprint board               | Normal   |                        | 0      |                |
| 547  | RSVN             | Feature | Resolved | Allow to browse though any revision                                     | Normal   | Browsing               | 100    |                |
| 660  | Tests on Rails   | Feature | Resolved | Allow to deactivate/activate a question                                 | Normal   | Questions              | 100    |                |
| 765  | Scrum            | To do   | Resolved | Analyze & fix error adding PBIs   | Normal   |                        | 0      |                |
| 753  | Scrum            | To do   | Resolved | Analyze & fix problem grouping by sprint on issue queries               | Normal   |                        | 0      |                |
| 630  | Tests on Rails   | Error   | Resolved | Application doesn't boot on production environment                      | Normal   | General                | 100    |                |
| 375  | Rails SVN Admin  | Feature | Resolved | Application skeleton  | Normal   | General                | 100    |                |
| 1242 | Scrum            | To do   | Resolved | Apply patch   | Normal   |                        | 0      |                |
| 1271 | Scrum            | To do   | Resolved | Apply & test provided patch   | Normal   |                        | 0      |                |
| 1204 | Scrum            | To do   | Resolved | Apply & test provided patch   | Normal   |                        | 0      |                |
| 610  | Tests on Rails   | Feature | Resolved | Attach images to questions  | Normal   | Questions              | 100    |                |
| 605  | Tests on Rails   | Feature | Resolved | Authorization based on user roles                                       | Normal   | Users                  | 100    |                |
| 1176 | Scrum            | To do   | Resolved | Auto assign task when status is not new                                 | Normal   |                        | 0      |                |
| 1174 | Scrum            | To do   | Resolved | Auto task fill estimated hours & pending effort when the other is empty | Normal   |                        | 0      |                |
| 876  | Scrum            | To do   | Resolved | Avoid form submit on AJAX call  | Normal   |                        | 0      |                |
| 652  | Advanced roadmap | Error   | Resolved | Avoid "% Milestone nan%"  | Normal   | Versions               | 100    |                |
| 667  | Tests on Rails   | Feature | Resolved | Back link in question view loses position in question list              | Normal   | Questions              | 100    |                |
| 563  | RSVN             | Feature | Resolved | Back URL after login redirection  | Normal   | Authorizing            | 100    |                |
| 462  | Advanced roadmap | Error   | Rejected | Bad formula to calculate % on versions                                  | Normal   | Roadmap                | 100    |                |
| 186  | Advanced report  | Error   | Resolved | Bad image URLs on copy&paste HTML                                       | Normal   | Reports                | 100    |                |
| 533  | RSVN             | Feature | Resolved | Basic browsing and Rails app  | Normal   | Browsing               | 100    |                |
| 536  | RSVN             | Feature | Resolved | Browse through svn:externals  | Normal   | Properties - Externals | 100    |                |
| 561  | RSVN             | Feature | Resolved | Browse with path inserted on URL  | Normal   | Browsing               | 100    |                |
| 126  | Advanced report  | Feature | Resolved | Burndown graph  | Normal   | Graphs                 | 100    |                |
| 127  | Advanced report  | Error   | Resolved | Burndown graph doesn't work properly                                    | Normal   | Graphs                 | 100    |                |
| 134  | Advanced report  | Error   | Resolved | Burndown graph produces an error  | Normal   | Graphs                 | 100    |                |
| 966  | Scrum            | To do   | Resolved | Calculate PB speed with 0 SPs Sprints                                   | Normal   |                        | 0      |                |
| 1443 | Scrum            | To do   | Resolved | Calculate Sprint burndown by SPs with remaining SPs (if enabled)        | Normal   |                        | 0      |                |
| 164  | Docs             | Error   | Resolved | Can't clone NilClass editing a DocElement                               | Normal   | DocElements            | 100    |                |
| 401  | Rails SVN Admin  | Error   | Resolved | Can't delete users  | Normal   | Users                  | 100    |                |

| #    | Project         | Tracker | Status   | Subject  | Priority | Category      | % Done | Estimated time |
|------|-----------------|---------|----------|--|----------|---------------|--------|----------------|
| 616  | Tests on Rails  | Feature | Resolved | Categories select input must be a tree                               | Normal   | Categories    | 100    |                |
| 600  | Tests on Rails  | Error   | Resolved | Category is not selected and question creation doesn't check that    | Normal   | Categories    | 100    |                |
| 943  | Scrum           | To do   | Resolved | Change calculation algorithm for the first day                       | Normal   |               | 0      |                |
| 617  | Tests on Rails  | Feature | Resolved | Change category on questions   | Normal   | Categories    | 100    |                |
| 1071 | Scrum           | To do   | Resolved | Change deviation titles to improve comprehension                     | Normal   |               | 0      |                |
| 1252 | Scrum           | To do   | Resolved | Change drag & drop JS and CSS  | Normal   |               | 0      |                |
| 989  | Scrum           | To do   | Resolved | Change effort field to float on SprintEffort model                   | Normal   |               | 0      |                |
| 399  | Rails SVN Admin | Feature | Resolved | Change my password view for users                                    | Normal   | Users         | 100    |                |
| 770  | Scrum           | To do   | Resolved | Change post-it HTML & CSS to achieve same view in Safari & Firefox   | Normal   |               | 0      |                |
| 1115 | Scrum           | To do   | Resolved | Change query in calendars controller to Rails 4 way                  | Normal   |               | 0      |                |
| 824  | Scrum           | To do   | Resolved | Change scrum.css to update post-it classes                           | Normal   |               | 0      |                |
| 1136 | Scrum           | To do   | Resolved | Change speed calculation   | Normal   |               | 0      |                |
| 1023 | Scrum           | To do   | Resolved | Change speed calculation & refactor product burndown + release plan  | Normal   |               | 0      |                |
| 398  | Advanced report | Feature | Resolved | Change Spent time per weeks graphic to lines one                     | Normal   | Graphs        | 100    |                |
| 786  | Scrum           | To do   | Resolved | Change Sprint burndown chart to render info on mouse over the values | Normal   |               | 0      |                |
| 833  | Scrum           | To do   | Resolved | Change Sprint description to be a text area with WIKI format         | Normal   |               | 0      |                |
| 1330 | Scrum           | To do   | Resolved | Change Sprint effort form style                                      | Normal   |               | 0      |                |
| 946  | Scrum           | To do   | Resolved | Change SPs stats from integer to float                               | Normal   |               | 0      |                |
| 1139 | Scrum           | To do   | Resolved | Change way to render Sprint description                              | Normal   |               | 0      |                |
| 957  | Scrum           | To do   | Resolved | Chart + table for effort by activity                                 | Normal   |               | 0      |                |
| 956  | Scrum           | To do   | Resolved | Chart + table for SPs by PBI type                                    | Normal   |               | 0      |                |
| 540  | RSVN            | Feature | Resolved | Check and protect repo selection                                     | Normal   | Repo managing | 100    |                |
| 917  | Scrum           | To do   | Resolved | Check dependencies & avoid sort if needed                            | Normal   |               | 0      |                |
| 1474 | Scrum           | To do   | Resolved | Check field/custom field visibility before render it                 | Normal   |               | 0      |                |
| 1117 | Scrum           | To do   | Resolved | Check if @project is defined before using it                         | Normal   |               | 0      |                |
| 842  | Scrum           | To do   | Resolved | Check issue exists previously to add default Sprint                  | Normal   |               | 0      |                |
| 755  | Scrum           | To do   | Resolved | Check module is enabled & secure Tracker settings access             | Normal   |               | 0      |                |
| 1418 | Scrum           | To do   | Resolved | Check not empty data   | Normal   |               | 0      |                |
| 722  | Scrum           | To do   | Resolved | Check permission before allow drag & drop                            | Normal   |               | 0      |                |
| 1116 | Scrum           | To do   | Resolved | Check self.total_estimated_hours is defined before using it          | Normal   |               | 0      |                |
| 1031 | Scrum           | To do   | Resolved | Check task properties previous to use it in burndown                 | Normal   |               | 0      |                |
| 682  | Tests on Rails  | Feature | Resolved | Clean up Question controller and view params                         | Normal   | Questions     | 100    |                |

| #    | Project          | Tracker | Status   | Subject  | Priority | Category          | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|-------------------|--------|----------------|
| 119  | Advanced report  | Feature | Resolved | Configuration options  | Normal   | Configuration     | 100    |                |
| 804  | Scrum            | To do   | Resolved | Configure if inheriting when creating PBI subtasks             | Normal   |                   | 0      |                |
| 390  | Advanced roadmap | Feature | Resolved | Configure issues colors and %                                  | Normal   | Versions          | 100    |                |
| 432  | Advanced roadmap | Feature | Rejected | Configure % version of project                                 | Normal   | Milestones        | 100    |                |
| 742  | Scrum            | To do   | Resolved | Control user stories sprint changing to rearrange position     | Normal   |                   | 0      |                |
| 202  | Docs             | Feature | Resolved | Copy docs with traceability to not copied docs                 | Normal   | Traceability      | 100    |                |
| 159  | Docs             | Feature | Resolved | Copy documents   | Normal   | Docs              | 100    |                |
| 176  | Docs             | Feature | Resolved | Copy several docs and traceabilities                           | Normal   | Docs              | 100    |                |
| 1407 | Scrum            | To do   | Resolved | Create and continue button doesn't work                        | Normal   |                   | 0      |                |
| 748  | Scrum            | To do   | Resolved | Create burndow graphic   | Normal   |                   | 0      |                |
| 708  | Scrum            | To do   | Resolved | Create model and migration file for Sprints                    | Normal   |                   | 0      |                |
| 750  | Scrum            | To do   | Resolved | Create new PBIs with AJAX from the PB view                     | Normal   |                   | 0      |                |
| 762  | Scrum            | To do   | Resolved | Create new PBIs with AJAX from the Sprint board view           | Normal   |                   | 0      |                |
| 953  | Scrum            | To do   | Resolved | Create new view with a table of efforts                        | Normal   |                   | 0      |                |
| 1234 | Ads              | Feature | Resolved | Create plugin skel   | Normal   | General           | 100    |                |
| 702  | Scrum            | To do   | Resolved | Create Redmine & SVN repos for the plugin                      | Normal   |                   | 0      |                |
| 747  | Scrum            | To do   | Resolved | Create time entries for tasks in Sprint board                  | Normal   |                   | 0      |                |
| 929  | Vacation         | Feature | Resolved | Create top navigation menu for vacation management             | Normal   | Overview          | 100    |                |
| 1377 | Data             | Feature | Resolved | Crete empty plugin skeleton                                    | Normal   | General           | 100    |                |
| 709  | Scrum            | To do   | Resolved | CRUD views to manage Sprints                                   | Normal   |                   | 0      |                |
| 1286 | Scrum            | To do   | Resolved | Custom boolean field to allow render single PBIs               | Normal   |                   | 0      |                |
| 121  | Advanced report  | Feature | Resolved | Custom fields filters  | Normal   | Filters           | 100    |                |
| 123  | Advanced report  | Feature | Resolved | Custom fields report   | Normal   | Reports           | 100    |                |
| 1462 | Ads              | Feature | Resolved | Custom HTML block  | Normal   | Custom insertions | 100    |                |
| 1480 | Scrum            | To do   | Resolved | Cut burndown X sprints after total serie is finished           | Normal   |                   | 0      |                |
| 534  | RSVN             | Feature | Resolved | Database is not needed   | Normal   | General           | 100    |                |
| 615  | Tests on Rails   | Feature | Resolved | Dates must be "12 days ago" styled                             | Normal   | General           | 100    |                |
| 452  | Members report   | Feature | Resolved | Default dates must be 4 weeks                                  | Normal   | Report filters    | 100    |                |
| 458  | Members report   | Feature | Rejected | Default dates on report filters                                | Normal   | Reports           | 100    |                |
| 896  | Tests on Rails   | Error   | Resolved | Delete category link shows the category instead of deleting it | Normal   | Categories        | 100    |                |
| 196  | Docs             | Error   | Resolved | Derive creates empty docs                                      | Normal   | Docs              | 100    |                |
| 190  | Docs             | Feature | Resolved | Derive Docs with a value in a field                            | Normal   | Docs              | 100    |                |



| #    | Project          | Tracker | Status   | Subject   | Priority | Category           | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|--------------------|--------|----------------|
| 197  | Docs             | Error   | Resolved | Derive show repeated element type values                      | Normal   | Docs               | 100    |                |
| 282  | Advanced roadmap | Feature | Resolved | DE translation  | Normal   | Locales            | 100    |                |
| 836  | Scrum            | To do   | Resolved | Distribution of spent hours by activity                       | Normal   |                    | 0      |                |
| 395  | Advanced roadmap | Feature | Resolved | Divide "due in" in parallel and not parallel                  | Normal   | Versions           | 100    |                |
| 154  | Docs             | Feature | Resolved | DocElement Preview  | Normal   | DocElements        | 100    |                |
| 173  | Docs             | Error   | Resolved | DocElementValue default values aren't selected                | Normal   | DocElementValues   | 100    |                |
| 172  | Docs             | Error   | Resolved | DocElementValues are not added to a section when editing      | Normal   | DocElements        | 100    |                |
| 168  | Docs             | Error   | Resolved | DocElementValues aren't shown                                 | Normal   | DocElementValues   | 100    |                |
| 174  | Docs             | Error   | Resolved | DocElementValues long text default values are now showed      | Normal   | DocElementValues   | 100    |                |
| 171  | Docs             | Feature | Resolved | DocElement window bigger and closeable                        | Normal   | DocElements        | 100    |                |
| 423  | Docs             | Error   | Rejected | Docs attach undefined method                                  | Normal   | Attatchments       | 100    |                |
| 161  | Docs             | Feature | Resolved | Document attatchments   | Normal   | Attatchments       | 100    |                |
| 478  | Docs             | Feature | Resolved | Document descriptions must be long texts                      | Normal   | Docs               | 100    |                |
| 162  | Docs             | Feature | Resolved | Documents traceability  | Normal   | Traceability       | 100    |                |
| 450  | Advanced roadmap | Feature | Rejected | Don't calculate the % of project on versions                  | Normal   | Milestones         | 100    |                |
| 205  | Docs             | Error   | Resolved | Don't filter by field values in doc traceability view         | Normal   | Traceability       | 100    |                |
| 203  | Docs             | Error   | Resolved | Don't hide files editing doc sections                         | Normal   | Attatchments       | 100    |                |
| 157  | Docs             | Error   | Resolved | Don't let change type to not empty documents                  | Normal   | Docs               | 100    |                |
| 451  | Members report   | Error   | Resolved | Don't show media on graph if only one member                  | Normal   | All members report | 100    |                |
| 128  | Advanced report  | Error   | Resolved | Don't show reports if no data                                 | Normal   | Reports            | 100    |                |
| 150  | Docs             | Error   | Resolved | Don't show required in DocElement name                        | Normal   | DocElements        | 100    |                |
| 181  | Docs             | Feature | Resolved | Don't trace sections with only sections                       | Normal   | Traceability       | 100    |                |
| 545  | RSVN             | Feature | Resolved | Download files, stop browsing them                            | Normal   | Browsing           | 100    |                |
| 436  | Advanced roadmap | Error   | Rejected | "Due in" show incorrect values for weeks and days             | Normal   | General            | 100    |                |
| 745  | Scrum            | To do   | Resolved | Editable story points & pending effort (in PB & sprint board) | Normal   |                    | 0      |                |
| 679  | Tests on Rails   | Error   | Resolved | Empty question journals when some fields are NULL             | Normal   | Questions          | 100    |                |
| 1296 | Ads              | Feature | Resolved | Enable/disable each ad type                                   | Normal   | General            | 100    |                |
| 165  | Docs             | Feature | Resolved | English locales   | Normal   | Locales            | 100    |                |
| 359  | Localizable      | Error   | Resolved | Enumerations are duplicated on admin view                     | Normal   | Administration     | 100    |                |
| 167  | Docs             | Error   | Resolved | Error in section DocElement (with values) preview             | Normal   | DocElements        | 100    |                |
| 694  | Tests on Rails   | Error   | Resolved | Error on locale on rake db:migrate                            | Normal   | General            | 100    |                |
| 695  | Tests on Rails   | Error   | Resolved | Error on migration for journals                               | Normal   | Historical         | 100    |                |

| #    | Project          | Tracker | Status   | Subject   | Priority | Category               | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|------------------------|--------|----------------|
| 424  | Advanced roadmap | Error   | Resolved | Error on My Page -> View all issues   | Normal   | Milestones             | 100    |                |
| 1413 | Advanced roadmap | Error   | Resolved | Error showing a version   | Normal   | Versions               | 100    |                |
| 392  | Advanced roadmap | Error   | Resolved | Errors on version model   | Normal   | Versions               | 100    |                |
| 1580 | Advanced roadmap | Error   | Resolved | Error when loading calendars: sudo_mode in "add_milestones"                               | Normal   | Calendars              | 100    |                |
| 1324 | Advanced roadmap | Feature | Resolved | Estimated due date for Milestone  | Normal   | Milestones             | 100    |                |
| 1315 | Advanced roadmap | Error   | Resolved | Estimated hours permission is not working on last Redmine 3.3.x                           | Normal   | Permissions            | 100    |                |
| 1237 | Ads              | Feature | Resolved | Explain plugin support in plugin settings   | Normal   | Plugin settings        | 100    |                |
| 129  | Advanced report  | Feature | Resolved | Export to PDF   | Normal   | PDF                    | 100    |                |
| 538  | RSVN             | Error   | Resolved | Externals printed with quotes   | Normal   | Properties - Externals | 100    |                |
| 114  | Advanced roadmap | Error   | Resolved | Fail editing milestones without versions  | Normal   | Management             | 100    |                |
| 380  | Advanced report  | Error   | Resolved | Fail to access from development environment   | Normal   | General                | 100    |                |
| 402  | Rails SVN Admin  | Error   | Resolved | Fail to change the password   | Normal   | Users                  | 100    |                |
| 599  | Tests on Rails   | Error   | Resolved | Fail to create new questions  | Normal   | Questions              | 100    |                |
| 182  | Docs             | Error   | Resolved | Fail to edit DocElements with edit permission   | Normal   | DocElements            | 100    |                |
| 641  | Import & Export  | Error   | Resolved | Fail to enter import issues from file   | Normal   | Import issues          | 100    |                |
| 566  | RSVN             | Error   | Resolved | Fail to logout, can't find repo   | Normal   | Authorizing            | 100    |                |
| 1089 | Advanced roadmap | Error   | Resolved | Fail to render calendars view   | Normal   | Calendars              | 100    |                |
| 1343 | Advanced roadmap | Error   | Resolved | Fail to render Gantt  | Normal   | Gantt                  | 100    |                |
| 1579 | Advanced roadmap | Error   | Resolved | Fail to run Redmine 4 in production mode (No such file to load -- RMagick.rb (LoadError)) | Normal   | General                | 100    |                |
| 899  | Tests on Rails   | Error   | Resolved | Fail to update a question   | Normal   | Questions              | 100    |                |
| 631  | Tests on Rails   | Error   | Resolved | Favicon isn't shown on every page   | Normal   | User interface         | 100    |                |
| 120  | Advanced report  | Feature | Resolved | Filter by dates and projects  | Normal   | Filters                | 100    |                |
| 204  | Advanced report  | Feature | Resolved | Filter by members   | Normal   | Filters                | 100    |                |
| 721  | Scrum            | To do   | Resolved | Filter issues by permissions  | Normal   |                        | 0      |                |
| 187  | Docs             | Feature | Resolved | Filter traceability by doc element values   | Normal   | Traceability           | 100    |                |
| 194  | Docs             | Feature | Resolved | Filter traceability by several doc element values   | Normal   | Traceability           | 100    |                |
| 1205 | Scrum            | To do   | Resolved | Find bug & fix it   | Normal   |                        | 0      |                |
| 358  | Localizable      | Feature | Resolved | First release   | Normal   | General                | 100    |                |
| 781  | Scrum            | To do   | Resolved | Fix avoid journal on position change on journal model patch                               | Normal   |                        | 0      |                |
| 1039 | Scrum            | To do   | Resolved | Fix bug   | Normal   |                        | 0      |                |
| 763  | Advanced roadmap | Error   | Resolved | Fix calendar view with 503 error  | Normal   | Calendars              | 100    |                |
| 1473 | Scrum            | To do   | Resolved | Fix case  | Normal   |                        | 0      |                |

| #    | Project          | Tracker | Status   | Subject   | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|----------|--------|----------------|
| 1457 | Scrum            | To do   | Resolved | Fix custom fields edition & rendering                     | Normal   |          | 0      |                |
| 1021 | Scrum            | To do   | Resolved | Fix custom fields rendering                               | Normal   |          | 0      |                |
| 1273 | Scrum            | To do   | Resolved | Fix drag & drop in touchable displays                     | Normal   |          | 0      |                |
| 1268 | Scrum            | To do   | Resolved | Fix end label in Sprint burndown by SPs                   | Normal   |          | 0      |                |
| 796  | Scrum            | To do   | Resolved | Fix future pending effort & bad translation               | Normal   |          | 0      |                |
| 1130 | Scrum            | To do   | Resolved | Fix issue   | Normal   |          | 0      |                |
| 1520 | Scrum            | To do   | Resolved | Fix it  | Normal   |          | 0      |                |
| 1318 | Scrum            | To do   | Resolved | Fix it  | Normal   |          | 0      |                |
| 1227 | Scrum            | To do   | Resolved | Fix it  | Normal   |          | 0      |                |
| 1218 | Scrum            | To do   | Resolved | Fix it  | Normal   |          | 0      |                |
| 1215 | Scrum            | To do   | Resolved | Fix it  | Normal   |          | 0      |                |
| 867  | Scrum            | To do   | Resolved | Fix JS creation after post-it reload on succeeded AJAX    | Normal   |          | 0      |                |
| 951  | Scrum            | To do   | Resolved | Fix links   | Normal   |          | 0      |                |
| 906  | Scrum            | To do   | Resolved | Fix logger usage  | Normal   |          | 0      |                |
| 1036 | TestLink         | Error   | Resolved | Fix macro syntax doc                                      | Normal   | Macros   | 100    |                |
| 111  | Advanced roadmap | Error   | Resolved | Fix milestones relation                                   | Normal   | Versions | 100    |                |
| 1075 | Scrum            | To do   | Resolved | Fix new project creation                                  | Normal   |          | 0      |                |
| 1445 | Scrum            | To do   | Resolved | Fix PBI creation on PB                                    | Normal   |          | 0      |                |
| 1446 | Scrum            | To do   | Resolved | Fix PB & Sprint burndowns on old Redmine versions         | Normal   |          | 0      |                |
| 839  | Scrum            | To do   | Resolved | Fix position column sorting                               | Normal   |          | 0      |                |
| 1465 | Scrum            | To do   | Resolved | Fix post-it view  | Normal   |          | 0      |                |
| 1453 | Scrum            | To do   | Resolved | Fix problem   | Normal   |          | 0      |                |
| 1456 | Scrum            | To do   | Resolved | Fix problem with PBI & task edition                       | Normal   |          | 0      |                |
| 1448 | Scrum            | To do   | Resolved | Fix project filed in PBIs of child projects               | Normal   |          | 0      |                |
| 1459 | Scrum            | To do   | Resolved | Fix Redmine regular issue form                            | Normal   |          | 0      |                |
| 1132 | Scrum            | To do   | Resolved | Fix regression  | Normal   |          | 0      |                |
| 909  | Scrum            | To do   | Resolved | Fix release plan head view                                | Normal   |          | 0      |                |
| 1461 | Scrum            | To do   | Resolved | Fix Sprint burndown series sorting criteria               | Normal   |          | 0      |                |
| 820  | Scrum            | To do   | Resolved | Fix story points custom field saving                      | Normal   |          | 0      |                |
| 828  | Scrum            | To do   | Resolved | Fix task & PBI creation actions                           | Normal   |          | 0      |                |
| 794  | Scrum            | To do   | Resolved | Fix the bulk edit method (issue details attribute is nil) | Normal   |          | 0      |                |
| 1372 | Scrum            | To do   | Resolved | Fix the case  | Normal   |          | 0      |                |

| #    | Project          | Tracker | Status   | Subject  | Priority | Category         | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|------------------|--------|----------------|
| 1166 | Scrum            | To do   | Resolved | Fix the error  | Normal   |                  | 0      |                |
| 945  | Scrum            | To do   | Resolved | Fix time entries stats   | Normal   |                  | 0      |                |
| 1073 | Scrum            | To do   | Resolved | Fix trackers error   | Normal   |                  | 0      |                |
| 552  | Localizable      | Error   | Resolved | Fix translation missing: en, no key                            | Normal   | Locales          | 100    |                |
| 1491 | Scrum            | To do   | Resolved | Fix URLs in PB selection combobox                              | Normal   |                  | 0      |                |
| 1171 | Scrum            | To do   | Resolved | Fix wiki toolbars for post-it modal windows                    | Normal   |                  | 0      |                |
| 544  | RSVN             | Feature | Resolved | Format messages as multiline texts if needed                   | Normal   | History          | 100    |                |
| 371  | Advanced roadmap | Feature | Resolved | French translation   | Normal   | Locales          | 100    |                |
| 1584 | Advanced roadmap | Error   | Resolved | Gantt view does not work                                       | Normal   | Gantt            | 100    |                |
| 1586 | Time report      | Feature | Resolved | Generate first version of the plugin with Redmine 4 support    | Normal   | Redmine 4        | 100    |                |
| 579  | Advanced report  | Feature | Rejected | Generate worked time report by issue custom fields             | Normal   | Reports          | 100    |                |
| 1235 | Ads              | Feature | Resolved | Google ads in Redmine sidebars                                 | Normal   | Google AdSense   | 100    |                |
| 1238 | Ads              | Feature | Resolved | Google Analytics support                                       | Normal   | Google Analytics | 100    |                |
| 447  | Members report   | Error   | Resolved | Gruff on lib folder isn't used                                 | Normal   | Gruff            | 100    |                |
| 837  | Scrum            | To do   | Resolved | Hack new issue form to set by default Sprint                   | Normal   |                  | 0      |                |
| 1164 | Scrum            | To do   | Resolved | Header columns in Sprint effort edition are not aligned        | Normal   |                  | 0      |                |
| 1137 | Scrum            | To do   | Resolved | Hint to explain scheduled calculation option                   | Normal   |                  | 0      |                |
| 1265 | Scrum            | To do   | Resolved | Homogenise colours   | Normal   |                  | 0      |                |
| 474  | Advanced roadmap | Feature | Resolved | Homogenize due in dates on Version view                        | Normal   | Versions         | 100    |                |
| 160  | Docs             | Feature | Resolved | HTML document export   | Normal   | Docs             | 100    |                |
| 416  | Advanced roadmap | Error   | Resolved | i18n Error in Roadmap using Adv.Roadmap 0.3.0 and Redmine 1.10 | Normal   | Roadmap          | 100    |                |
| 256  | Advanced roadmap | Error   | Resolved | I click Milestones menu then 500 internal error occured.       | Normal   | Milestones       | 100    |                |
| 429  | Advanced roadmap | Feature | Resolved | Ident child issue descriptions on tables                       | Normal   | Issues           | 100    |                |
| 696  | Tests on Rails   | Feature | Resolved | Ignore .gz files in log folder                                 | Normal   | General          | 100    |                |
| 1249 | Scrum            | To do   | Resolved | Implement multi-product backlogs                               | Normal   |                  | 0      |                |
| 1246 | Scrum            | To do   | Resolved | Implement project settings change                              | Normal   |                  | 0      |                |
| 1210 | Scrum            | To do   | Resolved | Implement shared Sprints                                       | Normal   |                  | 0      |                |
| 366  | Import & Export  | Feature | Resolved | Import issues  | Normal   | Import issues    | 100    |                |
| 1429 | Scrum            | To do   | Resolved | Improve burndown graph when there are a lot of child projects  | Normal   |                  | 0      |                |
| 133  | Advanced report  | Feature | Resolved | Improve custom fields showing                                  | Normal   | Reports          | 100    |                |
| 152  | Docs             | Feature | Resolved | Improve DocElement editing                                     | Normal   | DocElements      | 100    |                |
| 683  | Tests on Rails   | Feature | Resolved | Improve error messages on question edit                        | Normal   | User interface   | 100    |                |

| #    | Project          | Tracker | Status   | Subject  | Priority | Category       | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|----------------|--------|----------------|
| 662  | Tests on Rails   | Feature | Resolved | Improve exam controls  | Normal   | Exams          | 100    |                |
| 454  | Members report   | Feature | Resolved | Improve lines on graphs  | Normal   | Gruff          | 100    |                |
| 1483 | Scrum            | To do   | Resolved | Improve max series reached warning   | Normal   |                | 0      |                |
| 1404 | Scrum            | To do   | Resolved | Improve readability when there are a lot of Sprints  | Normal   |                | 0      |                |
| 556  | RSVN             | Feature | Resolved | Improve table rows visibility  | Normal   | Layout & style | 100    |                |
| 391  | Advanced roadmap | Feature | Resolved | Improve version estimation based on already resolved issues                                  | Normal   | Versions       | 100    |                |
| 626  | Tests on Rails   | Feature | Resolved | Improve visual layout  | Normal   | User interface | 100    |                |
| 562  | RSVN             | Feature | Resolved | Include browsed repo on URLs   | Normal   | Repo managing  | 100    |                |
| 564  | RSVN             | Feature | Resolved | Include browsed revision on URLs   | Normal   | Browsing       | 100    |                |
| 393  | Advanced roadmap | Error   | Resolved | incomplete advanced roadmap with Redmine 1.0.1   | Normal   | General        | 100    |                |
| 658  | Advanced roadmap | Error   | Rejected | Incorrect info with Normal user and other info with Admin                                    | Normal   | Permissions    | 100    |                |
| 1426 | Scrum            | To do   | Rejected | Increase project burndown when other projects have ended                                     | Normal   |                | 0      |                |
| 1244 | Ads              | Feature | Resolved | Infolinks support  | Normal   | Infolinks      | 100    |                |
| 805  | Scrum            | To do   | Resolved | Inheriting attributes/custom fields on new subtasks  | Normal   |                | 0      |                |
| 743  | Scrum            | To do   | Resolved | Inject footer on Scrum plugin views  | Normal   |                | 0      |                |
| 108  | Advanced roadmap | Feature | Resolved | In milestone put the total at the beginning with sidebar and link                            | Normal   | Milestones     | 100    |                |
| 107  | Advanced roadmap | Feature | Resolved | In roadmap put the total at the beginning with link  | Normal   | Roadmap        | 100    |                |
| 518  | Members report   | Error   | Resolved | Internal error with Redmine v1.2.0   | Normal   | My report      | 100    |                |
| 1182 | Advanced roadmap | Error   | Resolved | Invalid date for milestone on calendar   | Normal   | Calendars      | 100    |                |
| 671  | Localizable      | Error   | Resolved | Invalid encoding on settings view  | Normal   | Administration | 100    |                |
| 368  | Import & Export  | Error   | Resolved | Invalid link to project  | Normal   | General        | 100    |                |
| 508  | Advanced roadmap | Error   | Resolved | Issue history shows estimation time changes  | Normal   | Permissions    | 100    |                |
| 428  | Advanced roadmap | Feature | Resolved | Issue info on mouse over   | Normal   | Issues         | 100    |                |
| 408  | Advanced report  | Feature | Rejected | Issues custom fields aren't shown on filters   | Normal   | Filters        | 100    |                |
| 1391 | Advanced roadmap | Error   | Resolved | Issues list shows total estimated effort even if it's not allowed                            | Normal   | Issues         | 100    |                |
| 636  | Advanced roadmap | Error   | Rejected | Issues updates not showing on Redmine 1.3.0.stable.8701 (MySQL) for non administrative users | Normal   | Permissions    | 100    |                |
| 757  | Scrum            | To do   | Resolved | Issue view UI improvements   | Normal   |                | 0      |                |
| 304  | Advanced roadmap | Feature | Resolved | Korean translation.  | Normal   | Locales        | 100    |                |
| 606  | Tests on Rails   | Feature | Resolved | Layout and CSS improvements  | Normal   | User interface | 100    |                |
| 1581 | Localizable      | Support | Resolved | Licensing terms in code conflict with GPL  | Normal   | General        | 0      |                |
| 1442 | Scrum            | To do   | Resolved | Limit graph when a lot of child projects exist   | Normal   |                | 0      |                |
| 1272 | Scrum            | To do   | Resolved | Limit select box to sprint board   | Normal   |                | 0      |                |

| #    | Project          | Tracker | Status   | Subject  | Priority | Category         | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|------------------|--------|----------------|
| 964  | Scrum            | To do   | Resolved | Links to burndowns & release plan  | Normal   |                  | 0      |                |
| 263  | Advanced report  | Error   | Resolved | Links to issues repeat texts   | Normal   | Reports          | 100    |                |
| 963  | Scrum            | To do   | Resolved | Links to Sprint & product backlog  | Normal   |                  | 0      |                |
| 967  | Scrum            | To do   | Resolved | Link to latest Sprint (task board + burndown) + Sprint stats   | Normal   |                  | 0      |                |
| 378  | Rails SVN Admin  | Feature | Resolved | List users   | Normal   | Users            | 100    |                |
| 642  | Import & Export  | Error   | Resolved | Locales must use %{key} syntax   | Normal   | Locales          | 100    |                |
| 377  | Rails SVN Admin  | Feature | Resolved | Login based on Apache MD5 password file  | Normal   | Authentication   | 100    |                |
| 625  | Tests on Rails   | Feature | Resolved | Logo and favicon   | Normal   | User interface   | 100    |                |
| 539  | RSVN             | Feature | Resolved | Log SVN commands   | Normal   | SVN command      | 100    |                |
| 195  | Docs             | Feature | Resolved | Make long text fields equal to doc element content   | Normal   | DocElementValues | 100    |                |
| 477  | Docs             | Feature | Resolved | Make plugin Redmine 1.1.x compatible   | Normal   | General          | 100    |                |
| 513  | Advanced report  | Feature | Resolved | Make plugin Redmine v1.2.x compatible  | Normal   | General          | 100    |                |
| 1088 | Scrum            | To do   | Resolved | Make Sprint board sortable (PBIs)  | Normal   |                  | 0      |                |
| 550  | RSVN             | Error   | Resolved | Malformed format string - %v   | Normal   | SVN command      | 100    |                |
| 892  | Scrum            | To do   | Resolved | Manage status changes for tasks (change status column) & PBIs (remove from PB depending on PBI statuses) | Normal   |                  | 0      |                |
| 1033 | Scrum            | To do   | Resolved | Migrate plugin   | Normal   |                  | 0      |                |
| 1178 | Advanced roadmap | Error   | Resolved | Milestone & due to issue fields are not well rendered on Redmine >= 3.2.0                                | Normal   | Issues           | 100    |                |
| 1323 | Advanced roadmap | Error   | Resolved | Milestone edit project selection shows closed projects   | Normal   | Milestones       | 100    |                |
| 400  | Rails SVN Admin  | Error   | Resolved | Missing source file highline   | Normal   | General          | 100    |                |
| 1263 | Scrum            | To do   | Resolved | Modify & apply patch   | Normal   |                  | 0      |                |
| 1514 | Scrum            | To do   | Resolved | Modify issue query model patch to allow total of pending effort  | Normal   |                  | 0      |                |
| 767  | Scrum            | To do   | Resolved | Modify IssueStatus model patch to use position   | Normal   |                  | 0      |                |
| 1450 | Scrum            | To do   | Resolved | More protections & strange cases fixing  | Normal   |                  | 0      |                |
| 938  | Scrum            | To do   | Resolved | Move children open issues when PBI is moved  | Normal   |                  | 0      |                |
| 1475 | Scrum            | To do   | Resolved | Move fields after issue subject + fix PBI rendering on task status change                                | Normal   |                  | 0      |                |
| 1223 | Scrum            | To do   | Resolved | Move PBIs (move top/bottom, move before/after) doesn't check dependencies                                | Normal   |                  | 0      |                |
| 954  | Scrum            | To do   | Resolved | Move stats from Sprint taskboard & burndown to new view  | Normal   |                  | 0      |                |
| 446  | Members report   | Feature | Resolved | My worked time graph (estimated and real)  | Normal   | My report        | 100    |                |
| 170  | Docs             | Error   | Resolved | New fields aren't updated in existent doc elements   | Normal   | DocElementValues | 100    |                |
| 1622 | Localizable      | Support | Resolved | New release for Redmine 5 please   | Normal   | General          | 100    |                |
| 865  | Scrum            | To do   | Resolved | New setting to calculate PB burndown with last N Sprints   | Normal   |                  | 0      |                |
| 650  | Advanced roadmap | Error   | Resolved | Nil error rendering not authorized issue   | Normal   | Issues           | 100    |                |

| #    | Project          | Tracker | Status   | Subject   | Priority | Category       | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|----------------|--------|----------------|
| 301  | Advanced roadmap | Feature | Resolved | NL translation  | Normal   | Locales        | 100    |                |
| 565  | RSVN             | Error   | Resolved | NoMethodError in BrowserController#index                          | Normal   | Authorizing    | 100    |                |
| 374  | Advanced roadmap | Error   | Resolved | NoMethodError in MilestonesController#show                        | Normal   | Milestones     | 100    |                |
| 548  | RSVN             | Error   | Resolved | NoMethodError (private method `split' called for nil:NilClass)    | Normal   | SVN command    | 100    |                |
| 680  | Tests on Rails   | Error   | Resolved | Online exam doesn't mix choices                                   | Normal   | Exams          | 100    |                |
| 420  | Advanced roadmap | Feature | Resolved | Only show "due in" on versions if not 0                           | Normal   | Versions       | 100    |                |
| 396  | Advanced roadmap | Error   | Resolved | Only show estimated speed when it's calculated                    | Normal   | Versions       | 100    |                |
| 601  | Tests on Rails   | Feature | Resolved | On new question view add button "Create and continue"             | Normal   | Questions      | 100    |                |
| 431  | Advanced roadmap | Error   | Resolved | On pie graph labels are truncated                                 | Normal   | Graphics       | 100    |                |
| 257  | Docs             | Error   | Resolved | Order docs per name and version                                   | Normal   | Docs           | 100    |                |
| 360  | Localizable      | Error   | Resolved | Original value to translate is translated to the current language | Normal   | Administration | 100    |                |
| 180  | Docs             | Error   | Resolved | Other traceability doc tracers are shown                          | Normal   | Traceability   | 100    |                |
| 620  | Tests on Rails   | Feature | Resolved | Paginated questions edition view                                  | Normal   | Questions      | 100    |                |
| 678  | Tests on Rails   | Feature | Resolved | Paginate exams list view  | Normal   | Exams          | 100    |                |
| 370  | Advanced roadmap | Feature | Resolved | Parallel versions in a milestone                                  | Normal   | Versions       | 100    |                |
| 1091 | Scrum            | To do   | Resolved | Patch calendar view with the Sprints                              | Normal   |                | 0      |                |
| 1468 | Scrum            | To do   | Resolved | Patch Issue model   | Normal   |                | 0      |                |
| 1310 | Ads              | Error   | Resolved | Patreon logo doesn't show in Firefox                              | Normal   | Patreon        | 100    |                |
| 1433 | Scrum            | To do   | Resolved | PB stats must render all selected projects stats                  | Normal   |                | 0      |                |
| 407  | Advanced report  | Error   | Rejected | PDF errors on Redmine v1.1.1                                      | Normal   | PDF            | 100    |                |
| 456  | Advanced roadmap | Error   | Resolved | Pie chart isn't shown on IE                                       | Normal   | Graphics       | 100    |                |
| 1314 | Advanced roadmap | Feature | Resolved | Plugin configuration settings                                     | Normal   | Configuration  | 100    |                |
| 1585 | Advanced roadmap | Error   | Resolved | Plugin does not work on development mode on Redmine 4             | Normal   | General        | 100    |                |
| 1012 | Advanced roadmap | Error   | Resolved | Plugin errors on Redmine v2.6.3                                   | Normal   | Milestones     | 100    |                |
| 352  | Advanced roadmap | Error   | Resolved | Plugin incompatible from Redmine v1.0.0                           | Normal   | General        | 100    |                |
| 289  | Advanced roadmap | Error   | Resolved | Plugin is incompatible with subtasks since Redmine v1.0.0         | Normal   | Roadmap        | 100    |                |
| 521  | Risk management  | Feature | Resolved | Plugin skel   | Normal   | General        | 100    |                |
| 244  | JASP             | Feature | Resolved | Plugin skel   | Normal   | General        | 100    |                |
| 144  | Docs             | Feature | Resolved | Plugin skel   | Normal   | General        | 100    |                |
| 118  | Advanced report  | Feature | Resolved | Plugin skel   | Normal   | General        | 100    |                |
| 382  | Advanced roadmap | Feature | Resolved | Polish translation  | Normal   | Locales        | 100    |                |
| 1063 | Scrum            | To do   | Resolved | Preserve Sprint in Sprint menus                                   | Normal   |                | 0      |                |

| #    | Project          | Tracker | Status   | Subject  | Priority | Category   | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|------------|--------|----------------|
| 728  | Scrum            | To do   | Resolved | Prevent calling Redmine JS functions if they do not exist                                  | Normal   |            | 0      |                |
| 868  | Scrum            | To do   | Resolved | Prevent double sending when server is slow   | Normal   |            | 0      |                |
| 741  | Scrum            | To do   | Resolved | Process touch JS events to allow drag & drop on touchable screens                          | Normal   |            | 0      |                |
| 714  | Scrum            | To do   | Resolved | Product backlog view   | Normal   |            | 0      |                |
| 461  | Advanced roadmap | Feature | Rejected | Progress Bar status only valid for open issues   | Normal   | Milestones | 100    |                |
| 430  | Advanced roadmap | Error   | Resolved | "% Project" must be "% Milestone" on show milestone view                                   | Normal   | Milestones | 100    |                |
| 1326 | Advanced roadmap | Error   | Resolved | Project settings empty milestone label   | Normal   | Management | 100    |                |
| 624  | Tests on Rails   | Feature | Resolved | Protect access examinees as examiners  | Normal   | Exams      | 100    |                |
| 877  | Scrum            | To do   | Resolved | Provide feedback to the user about the issue creation                                      | Normal   |            | 0      |                |
| 629  | Tests on Rails   | Error   | Resolved | Question numbers are reset along pages   | Normal   | Questions  | 100    |                |
| 604  | Tests on Rails   | Error   | Resolved | Questions edit doesn't change options  | Normal   | Questions  | 100    |                |
| 597  | Tests on Rails   | Feature | Resolved | Questions edition and exam generation  | Normal   | Questions  | 100    |                |
| 628  | Tests on Rails   | Error   | Resolved | Questions statistics show NaN errors on not answered ones                                  | Normal   | Questions  | 100    |                |
| 532  | RSVN             | Feature | Resolved | Rails app skel   | Normal   | General    | 100    |                |
| 1086 | Scrum            | To do   | Resolved | Redirect to current Sprint instead of last one   | Normal   |            | 0      |                |
| 1172 | Advanced roadmap | Feature | Resolved | Redmine 3.3 support  | Normal   | General    | 100    |                |
| 1035 | Members report   | Feature | Resolved | Redmine 3 support  | Normal   | General    | 100    |                |
| 1565 | Advanced roadmap | Feature | Resolved | Redmine 4 support  | Normal   | General    | 100    |                |
| 1613 | Localizable      | Feature | Resolved | Redmine 5 compatibility  | Normal   | General    | 0      |                |
| 1614 | Advanced roadmap | Feature | Resolved | Redmine 5 support  | Normal   | General    | 0      |                |
| 193  | Docs             | Feature | Resolved | Refactoring DocsHelper render_all_traceabilities and render_all_traceabilities_export_html | Normal   | Docs       | 100    |                |

...