

Issues

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|----------------------------|---------|----------|--|-----------|------------|--------|----------------|
| 1596 | Advanced roadmap | Support | Rejected | 0.13.0 files missing | Normal | Versions | 0 | |
| 592 | Advanced roadmap | Support | New | 0.5.2 Version | Normal | | 0 | |
| 405 | Advanced roadmap | Error | Resolved | 500 Error When Viewing Issue | Normal | General | 100 | |
| 262 | Advanced roadmap | Error | Rejected | 500 Internal Error after updating an issue | Immediate | Issues | 100 | |
| 406 | Advanced roadmap | Error | Rejected | 500 Internal Server Error on setting page | Normal | Data base | 100 | |
| 1341 | Advanced roadmap | Error | Rejected | 500 Internal Server Error on some versions page access | High | Milestones | 0 | |
| 830 | Risk management | Support | New | 500 +There are none Sprints defined yet, please ask this project administrator to create them in settings tab. | High | General | 0 | |
| 654 | Members report | Error | Resolved | Access to nil on plugin settings view | Normal | Settings | 100 | |
| 567 | RSVN | Error | Resolved | Access to nil when commit without author | Normal | History | 100 | |
| 122 | Advanced report | Feature | Resolved | Activity report | Normal | Reports | 100 | |
| 32 | EHT Related | Error | Resolved | Actualizar link de copyright a ociotec.com | High | Error | 0 | |
| 45 | EHT Visits | Error | Resolved | Actualizar URL de la web del plugin y autor | High | Error | 0 | |
| 1170 | Scrum | To do | Resolved | Adapt provided patch | Normal | | 0 | |
| 1394 | Ads | Feature | Resolved | Adapt to Redmine 3.4.x changes | Normal | General | 100 | |
| 1396 | Scrum | To do | Resolved | Add action in Scrum controller to move not closed PBIs | Normal | | 0 | |
| 389 | Advanced roadmap | Feature | Resolved | Add % and due in to version view | Normal | Versions | 100 | |
| 609 | Tests on Rails | Feature | Resolved | Add API to ask for the Test on Rails product version | Normal | General | 100 | |
| 1400 | Scrum | To do | Resolved | Add & apply permission | Normal | | 0 | |
| 238 | Advanced report | Feature | Resolved | Addapt to Redmine 0.9.0 | Normal | General | 100 | |
| 237 | Advanced roadmap | Feature | Resolved | Addapt to Redmine 0.9.0 | Normal | General | 100 | |
| 239 | Docs | Feature | Resolved | Addapt to Redmine 0.9.0 | Normal | General | 100 | |
| 240 | Project graphs | Feature | Resolved | Addapt to Redmine 0.9.0 | Normal | General | 100 | |
| 241 | User editable time entries | Feature | Resolved | Addapt to Redmine 0.9.0 | Normal | General | 100 | |
| 611 | Tests on Rails | Feature | Resolved | Add a toolbox to question/choices text areas | Normal | Questions | 100 | |
| 602 | Tests on Rails | Feature | Resolved | Add author on questions | Normal | Questions | 100 | |
| 829 | Scrum | To do | Resolved | Add avatar images to mini post-its on tasks in the Sprint board | Normal | | 0 | |
| 1077 | Scrum | To do | Resolved | Add back links | Normal | | 0 | |
| 987 | Scrum | To do | Resolved | Add blocked mini-post-it to tasks & PBIs | Normal | | 0 | |
| 1455 | Scrum | To do | Resolved | Add button | Normal | | 0 | |
| 1337 | Scrum | To do | Resolved | Add check for new issues before reseting assignee | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|-----------------|---------|----------|--|----------|------------------|--------|----------------|
| 980 | Scrum | To do | Resolved | Add checks before access hour values in task deviation algorithm | Normal | | 0 | |
| 822 | Scrum | To do | Resolved | Add checks before use Sprint or PB in controllers | Normal | | 0 | |
| 580 | Advanced report | Feature | Rejected | Add configuration for select custom fields | Normal | Configuration | 100 | |
| 607 | Tests on Rails | Feature | Resolved | Add default admin user | Normal | Users | 100 | |
| 147 | Docs | Feature | Resolved | Add Doc | Normal | Docs | 100 | |
| 177 | Docs | Feature | Resolved | Add Doc derivation | Normal | Docs | 100 | |
| 148 | Docs | Feature | Resolved | Add DocElement | Normal | DocElements | 100 | |
| 155 | Docs | Feature | Resolved | Add DocElementValue | Normal | DocElementValues | 100 | |
| 1118 | Scrum | To do | Resolved | Add done_ratio to issue params to update | Normal | | 0 | |
| 719 | Scrum | To do | Resolved | Add drag & drop support to change task status on Sprint board | Normal | | 0 | |
| 1096 | Scrum | To do | Resolved | Add editable view for pending efforts | Normal | | 0 | |
| 886 | Scrum | To do | Resolved | Add edition in PB view | Normal | | 0 | |
| 887 | Scrum | To do | Resolved | Add edition in Sprint task board | Normal | | 0 | |
| 835 | Scrum | To do | Resolved | Add efforts (hours) stats | Normal | | 0 | |
| 146 | Docs | Feature | Resolved | Add ElementField | Normal | Element fields | 100 | |
| 145 | Docs | Feature | Resolved | Add ElementType | Normal | Element types | 100 | |
| 785 | Scrum | To do | Resolved | Add end date to Sprint burndown | Normal | | 0 | |
| 633 | Tests on Rails | Feature | Resolved | Add enlapsed time to answers and exams | Normal | Exams | 100 | |
| 621 | Tests on Rails | Feature | Resolved | Add explanation text field to questions | Normal | Questions | 100 | |
| 1328 | Scrum | To do | Resolved | Add extra check to issues list hook | Normal | | 0 | |
| 1438 | Scrum | To do | Resolved | Add extra code checks | Normal | | 0 | |
| 1421 | Scrum | To do | Resolved | Add filter by project on PB board view | Normal | | 0 | |
| 1422 | Scrum | To do | Resolved | Add filter by project on PB burndown view | Normal | | 0 | |
| 1423 | Scrum | To do | Resolved | Add filter by project on PB relase plan view | Normal | | 0 | |
| 826 | Scrum | To do | Resolved | Add filter & column position to issue query model | Normal | | 0 | |
| 1345 | Scrum | To do | Resolved | Add fix | Normal | | 0 | |
| 1477 | Scrum | To do | Resolved | Add fix to the Sprint burndown by SPs & effort | Normal | | 0 | |
| 1220 | Scrum | To do | Resolved | Add FR locale | Normal | | 0 | |
| 1277 | Scrum | To do | Resolved | Add fullscreen & exit fullscreen links + CSS styling | Normal | | 0 | |
| 1239 | Ads | Feature | Resolved | Add help link to configure plugin settings | Normal | Plugin settings | 100 | |
| 367 | Import & Export | Feature | Resolved | Add help to import issues | Normal | Import issues | 100 | |
| 1485 | Scrum | To do | Resolved | Add help to Sprint board as first view | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|---------------|--------|----------------|
| 676 | Tests on Rails | Feature | Resolved | Add historical to questions | Normal | Historical | 100 | |
| 740 | Scrum | To do | Resolved | Add hook to add Sprint field to filters | Normal | | 0 | |
| 1001 | Scrum | To do | Resolved | Add icon for below estimated effort deviation | Normal | | 0 | |
| 1004 | Scrum | To do | Resolved | Add icons to move top/bottom a PBI in product backlog | Normal | | 0 | |
| 1419 | Scrum | To do | Resolved | Add info at Sprint views (by settings) | Normal | | 0 | |
| 614 | Tests on Rails | Feature | Resolved | Add instructions on exams header | Normal | Exams | 100 | |
| 738 | Scrum | To do | Resolved | Add issue bulk edit hook for Sprint field | Normal | | 0 | |
| 1179 | Scrum | To do | Resolved | Add issue context menu hook | Normal | | 0 | |
| 1427 | Scrum | To do | Resolved | Add legend to show the project & graph color | Normal | | 0 | |
| 911 | Scrum | To do | Resolved | Add license to the plugin | Normal | | 0 | |
| 918 | Scrum | To do | Resolved | Add link in PB view to check PBI dependencies | Normal | | 0 | |
| 1113 | Scrum | To do | Resolved | Add link into the menu | Normal | | 0 | |
| 156 | Docs | Feature | Resolved | Add links to Doc edit and show | Normal | Docs | 100 | |
| 1005 | Scrum | To do | Resolved | Add links to move a PBI after/before other PBI in PBI edit pop-up | Normal | | 0 | |
| 874 | Scrum | To do | Resolved | Add links to the PB header | Normal | | 0 | |
| 131 | Advanced report | Feature | Rejected | Add links to time log report times | Normal | Reports | 100 | |
| 175 | Docs | Feature | Resolved | Add links to traced and tracers elements in doc elements | Normal | Traceability | 100 | |
| 888 | Scrum | To do | Resolved | Add link to move PBI from PB to Sprint board | Normal | | 0 | |
| 163 | Docs | Feature | Resolved | Add link to remove ElementFields from ElementTypes | Normal | Element types | 100 | |
| 863 | Scrum | To do | Resolved | Add logic of Sprint start date to the pending effort set method in issue model | Normal | | 0 | |
| 792 | Scrum | To do | Resolved | Add migration file to change pending effort to float & refactor what is needed | Normal | | 0 | |
| 106 | Advanced roadmap | Feature | Resolved | Add milestone date | Normal | Milestones | 100 | |
| 421 | Advanced roadmap | Feature | Resolved | Add milestones list to Overview and Issues tabs | Normal | General | 100 | |
| 1151 | Scrum | To do | Resolved | Add mini-post-its to PBIs in PB | Normal | | 0 | |
| 1256 | Scrum | To do | Resolved | Add more colors | Normal | | 0 | |
| 455 | Members report | Feature | Resolved | Add more colors to graphs | Normal | Gruff | 100 | |
| 1079 | Scrum | To do | Resolved | Add new bar chart | Normal | | 0 | |
| 1245 | Scrum | To do | Resolved | Add new burndown by SPs | Normal | | 0 | |
| 1403 | Scrum | To do | Resolved | Add new chart | Normal | | 0 | |
| 1015 | Scrum | To do | Resolved | Add new menus | Normal | | 0 | |
| 771 | Scrum | To do | Resolved | Add new PBIs adding fields for required custom fields | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|----------------|--------|----------------|
| 661 | Tests on Rails | Feature | Resolved | Add new question link in question show view | Normal | Questions | 100 | |
| 778 | Scrum | To do | Resolved | Add new view for product backlog burndown | Normal | | 0 | |
| 885 | Scrum | To do | Resolved | Add new view for the release plan | Normal | | 0 | |
| 410 | Advanced roadmap | Feature | Resolved | Add % of global project | Normal | Versions | 100 | |
| 1425 | Scrum | To do | Resolved | Add one burndown per project + all projects one | Normal | | 0 | |
| 1167 | Scrum | To do | Resolved | Add patch | Normal | | 0 | |
| 1222 | Scrum | To do | Resolved | Add patch to take care of new Redmine 3.3.x API for issues relationships | Normal | | 0 | |
| 1486 | Scrum | To do | Resolved | Add Patreon/Paypal support images/links | Normal | | 0 | |
| 1308 | Ads | Feature | Resolved | Add Patreon support | Normal | Patreon | 100 | |
| 744 | Scrum | To do | Resolved | Add pending_effort based on custom field to tasks and render it in sprint board | Normal | | 0 | |
| 936 | Scrum | To do | Resolved | Add pending effort to filters & issue columns | Normal | | 0 | |
| 149 | Docs | Feature | Resolved | Add permissions to documents | Normal | Permissions | 100 | |
| 1424 | Ads | Feature | Resolved | Add permissions to render ads | Normal | Permissions | 100 | |
| 472 | Advanced roadmap | Feature | Resolved | Add permission to see time estimations | Normal | Permissions | 100 | |
| 427 | Advanced roadmap | Feature | Resolved | Add pie chart to total | Normal | Graphics | 100 | |
| 1430 | Scrum | To do | Resolved | Add plugin setting for using remaining SPs & use it in Sprint board | Normal | | 0 | |
| 110 | Advanced roadmap | Feature | Resolved | Add plugin URL | Normal | Configuration | 100 | |
| 1440 | Scrum | To do | Resolved | Add project selector to PBI/task edition | Normal | | 0 | |
| 132 | Advanced report | Feature | Resolved | Add report for version releasing | Normal | Reports | 100 | |
| 581 | Advanced report | Feature | Rejected | Add reports by custom fields | Normal | Reports | 100 | |
| 227 | Advanced report | Feature | Resolved | Add reports by member | Normal | Reports | 100 | |
| 960 | TestLink | Feature | Resolved | Add requirements specification link macro | Normal | Macros | 100 | |
| 1487 | Scrum | To do | Resolved | Add rest of views help content | Normal | | 0 | |
| 1376 | Ads | Feature | Resolved | Add setting for Google ad block title | Normal | Google AdSense | 100 | |
| 1375 | Ads | Feature | Resolved | Add setting for Patreon title | Normal | Patreon | 100 | |
| 1412 | Scrum | To do | Resolved | Add setting & patch Issue.closed? | Normal | | 0 | |
| 1467 | Scrum | To do | Resolved | Add settings | Normal | | 0 | |
| 1267 | Scrum | To do | Resolved | Add settings | Normal | | 0 | |
| 1320 | Scrum | To do | Resolved | Add setting + Sprint burndown dates change | Normal | | 0 | |
| 975 | Scrum | To do | Resolved | Add settings to define deviations | Normal | | 0 | |
| 706 | Scrum | To do | Resolved | Add settings to init.rd | Normal | | 0 | |
| 872 | Scrum | To do | Resolved | Add settings to support PBIs statuses to avoid in PB | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|-----------------|--------|----------------|
| 1219 | Scrum | To do | Resolved | Add setting to avoid rotation & use it on post-it views | Normal | | 0 | |
| 1243 | Scrum | To do | Resolved | Add setting to disable assignee reset & check Scrum module is enabled | Normal | | 0 | |
| 1287 | Scrum | To do | Resolved | Add single PBI behaviour (without dragging) | Normal | | 0 | |
| 712 | Scrum | To do | Resolved | Add Sprint field to Issue show & edit views | Normal | | 0 | |
| 1578 | Scrum | To do | New | Add Sprint filter in Query_patch | Normal | | 0 | |
| 1434 | Scrum | To do | Resolved | Add Sprint stats | Normal | | 0 | |
| 834 | Scrum | To do | Resolved | Add SPs distribution by PBI type | Normal | | 0 | |
| 978 | Scrum | To do | Resolved | Add stats for SPs per category | Normal | | 0 | |
| 983 | Scrum | To do | Resolved | Add stats for SPs per PBI creation date | Normal | | 0 | |
| 891 | Scrum | To do | Resolved | Add status combo list to PBIs/tasks modal new/edit form | Normal | | 0 | |
| 1149 | Scrum | To do | Resolved | Add status to sprints & use it | Normal | | 0 | |
| 535 | RSVN | Feature | Resolved | Add stylesheet infrastructure | Normal | Layout & style | 100 | |
| 1398 | Scrum | To do | Resolved | Add table | Normal | | 0 | |
| 961 | TestLink | Feature | Resolved | Add test suite link macro | Normal | Macros | 100 | |
| 1007 | Scrum | To do | Resolved | Add the permission and change controllers | Normal | | 0 | |
| 397 | Advanced roadmap | Feature | Resolved | Add time control info to versions on Roamap and Milestone views | Normal | Versions | 100 | |
| 1061 | Scrum | To do | Resolved | Add tips for empty Scrum artefacts | Normal | | 0 | |
| 879 | Scrum | To do | Resolved | Add tips for invalid settings | Normal | | 0 | |
| 1087 | Scrum | To do | Resolved | Add tip when an Sprint has orphan tasks | Normal | | 0 | |
| 388 | Advanced roadmap | Feature | Resolved | Add total to roadmap view | Normal | Roadmap | 100 | |
| 1207 | Scrum | To do | Resolved | Add tracker post-it style to add PBI links | Normal | | 0 | |
| 379 | Rails SVN Admin | Feature | Resolved | Add/update/delete users | Normal | Users | 100 | |
| 773 | Scrum | To do | Resolved | Add validations before accessing the plugin settings | Normal | | 0 | |
| 541 | RSVN | Feature | Resolved | Add version app info at footer | Normal | General | 100 | |
| 112 | Advanced roadmap | Feature | Resolved | Add versions from other projects | Normal | Management | 100 | |
| 109 | Advanced roadmap | Feature | Resolved | Add versions list to milestones | Normal | Management | 100 | |
| 1082 | Scrum | To do | Resolved | Add view for PB stats with hours per SP | Normal | | 0 | |
| 1221 | Scrum | To do | Resolved | Add ZH locale | Normal | | 0 | |
| 707 | Scrum | To do | Resolved | Admin view to edit the Sequence custom field | Normal | | 0 | |
| 1309 | Ads | Error | Resolved | Ads features are enabled by default | Normal | Plugin settings | 100 | |
| 645 | Advanced roadmap | Support | New | Advanced roadmap changes behaviour of default Redmine subprojects | Normal | General | 0 | |
| 1316 | Advanced roadmap | Feature | Resolved | Advanced roadmap Simplified Chinese translation file added | Normal | Locales | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|------------------------|--------|----------------|
| 517 | Advanced report | Error | Resolved | Advanced roadmap view doesn't work on Redmine 1.2.0 | Normal | General | 100 | |
| 15 | EHT Visits | Feature | Resolved | Agregar estadísticas de visitas (y hits) por días | High | Mejora | 0 | |
| 21 | EHT Visits | Feature | Resolved | Agregar límite para generar las estadísticas | High | Mejora | 0 | |
| 25 | EHT Photos | Error | Resolved | Ajustar la carga AJAX de imágenes | High | Error | 0 | |
| 47 | EHT Visits | Error | Resolved | Algunas IPs no tienen bandera | High | Error | 0 | |
| 440 | Members report | Feature | Resolved | All members time entries report | Normal | All members report | 100 | |
| 444 | Members report | Feature | Resolved | All members worked time graphs (estimated and real) | Normal | All members report | 100 | |
| 549 | RSVN | Feature | Resolved | Allow addition environment.rb edition | Normal | General | 100 | |
| 573 | RSVN | Feature | New | Allow all svn:externals syntax | High | Properties - Externals | 0 | |
| 1370 | Ads | Feature | Resolved | Allow custom header code insertion | Normal | Custom insertions | 100 | |
| 672 | Tests on Rails | Feature | Resolved | Allow editor role to edit categories | Normal | Categories | 100 | |
| 1479 | Scrum | To do | Resolved | Allow render only total burndown | Normal | | 0 | |
| 1029 | Scrum | To do | Resolved | Allow select if use not planned PBIs in PB burndown & release plan | Normal | | 0 | |
| 1481 | Scrum | To do | Resolved | Allow speed calculation to use all past sprints | Normal | | 0 | |
| 881 | Scrum | To do | Resolved | Allow submit SPs per Sprint to calculate | Normal | | 0 | |
| 717 | Scrum | To do | Resolved | Allow the user to select the Sprint into the Sprint board | Normal | | 0 | |
| 547 | RSVN | Feature | Resolved | Allow to browse though any revision | Normal | Browsing | 100 | |
| 660 | Tests on Rails | Feature | Resolved | Allow to deactivate/activate a question | Normal | Questions | 100 | |
| 20 | EHT Visits | Feature | Resolved | Añadir estadística de cada cuanto se visita la página | High | Mejora | 0 | |
| 765 | Scrum | To do | Resolved | Analyze & fix error adding PBIs | Normal | | 0 | |
| 753 | Scrum | To do | Resolved | Analyze & fix problem grouping by sprint on issue queries | Normal | | 0 | |
| 630 | Tests on Rails | Error | Resolved | Application doesn't boot on production environment | Normal | General | 100 | |
| 375 | Rails SVN Admin | Feature | Resolved | Application skeleton | Normal | General | 100 | |
| 1242 | Scrum | To do | Resolved | Apply patch | Normal | | 0 | |
| 1271 | Scrum | To do | Resolved | Apply & test provided patch | Normal | | 0 | |
| 1204 | Scrum | To do | Resolved | Apply & test provided patch | Normal | | 0 | |
| 24 | EHT Photos | Feature | Resolved | Asignar permisos mediante AJAX | High | Mejora | 0 | |
| 1325 | Advanced roadmap | Feature | New | Assign tickets to Milestone | Low | Milestones | 0 | |
| 610 | Tests on Rails | Feature | Resolved | Attach images to questions | Normal | Questions | 100 | |
| 605 | Tests on Rails | Feature | Resolved | Authorization based on user roles | Normal | Users | 100 | |
| 1176 | Scrum | To do | Resolved | Auto assign task when status is not new | Normal | | 0 | |
| 1174 | Scrum | To do | Resolved | Auto task fill estimated hours & pending effort when the other is empty | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|-------------|--|----------|------------------------|--------|----------------|
| 876 | Scrum | To do | Resolved | Avoid form submit on AJAX call | Normal | | 0 | |
| 652 | Advanced roadmap | Error | Resolved | Avoid "% Milestone nan%" | Normal | Versions | 100 | |
| 667 | Tests on Rails | Feature | Resolved | Back link in question view loses position in question list | Normal | Questions | 100 | |
| 563 | RSVN | Feature | Resolved | Back URL after login redirection | Normal | Authorizing | 100 | |
| 462 | Advanced roadmap | Error | Rejected | Bad formula to calculate % on versions | Normal | Roadmap | 100 | |
| 186 | Advanced report | Error | Resolved | Bad image URLs on copy&paste HTML | Normal | Reports | 100 | |
| 533 | RSVN | Feature | Resolved | Basic browsing and Rails app | Normal | Browsing | 100 | |
| 245 | JASP | Feature | In progress | Basic dash board | Normal | Dashboard | 20 | |
| 536 | RSVN | Feature | Resolved | Browse through svn:externals | Normal | Properties - Externals | 100 | |
| 561 | RSVN | Feature | Resolved | Browse with path inserted on URL | Normal | Browsing | 100 | |
| 578 | Advanced roadmap | Error | New | Bug in issues_controller_patch.rb with newest Redmine | Normal | Permissions | 0 | |
| 126 | Advanced report | Feature | Resolved | Burndown graph | Normal | Graphs | 100 | |
| 127 | Advanced report | Error | Resolved | Burndown graph doesn't work properly | Normal | Graphs | 100 | |
| 134 | Advanced report | Error | Resolved | Burndown graph produces an error | Normal | Graphs | 100 | |
| 966 | Scrum | To do | Resolved | Calculate PB speed with 0 SPs Sprints | Normal | | 0 | |
| 1443 | Scrum | To do | Resolved | Calculate Sprint burndown by SPs with remaining SPs (if enabled) | Normal | | 0 | |
| 520 | Advanced roadmap | Feature | New | Calculation of work (calculate_advance_info) | Normal | Milestones | 0 | |
| 7 | EHT Visits | Feature | Resolved | Cambiar el insertado del contador | High | Mejora | 0 | |
| 164 | Docs | Error | Resolved | Can't clone NilClass editing a DocElement | Normal | DocElements | 100 | |
| 401 | Rails SVN Admin | Error | Resolved | Can't delete users | Normal | Users | 100 | |
| 23 | EHT Photos | Feature | Resolved | Cargar miniaturas mediante AJAX | High | Mejora | 0 | |
| 616 | Tests on Rails | Feature | Resolved | Categories select input must be a tree | Normal | Categories | 100 | |
| 600 | Tests on Rails | Error | Resolved | Category is not selected and question creation doesn't check that | Normal | Categories | 100 | |
| 943 | Scrum | To do | Resolved | Change calculation algorithm for the first day | Normal | | 0 | |
| 617 | Tests on Rails | Feature | Resolved | Change category on questions | Normal | Categories | 100 | |
| 1071 | Scrum | To do | Resolved | Change deviation titles to improve comprehension | Normal | | 0 | |
| 1252 | Scrum | To do | Resolved | Change drag & drop JS and CSS | Normal | | 0 | |
| 989 | Scrum | To do | Resolved | Change effort field to float on SprintEffort model | Normal | | 0 | |
| 399 | Rails SVN Admin | Feature | Resolved | Change my password view for users | Normal | Users | 100 | |
| 770 | Scrum | To do | Resolved | Change post-it HTML & CSS to achieve same view in Safari & Firefox | Normal | | 0 | |
| 1115 | Scrum | To do | Resolved | Change query in calendars controller to Rails 4 way | Normal | | 0 | |
| 824 | Scrum | To do | Resolved | Change scrum.css to update post-it classes | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|-------------|--|----------|---------------|--------|----------------|
| 1136 | Scrum | To do | Resolved | Change speed calculation | Normal | | 0 | |
| 1023 | Scrum | To do | Resolved | Change speed calculation & refactor product burndown + release plan | Normal | | 0 | |
| 398 | Advanced report | Feature | Resolved | Change Spent time per weeks graphic to lines one | Normal | Graphs | 100 | |
| 786 | Scrum | To do | Resolved | Change Sprint burndown chart to render info on mouse over the values | Normal | | 0 | |
| 941 | Scrum | To do | Resolved | Change Sprint dates column names | High | | 0 | |
| 833 | Scrum | To do | Resolved | Change Sprint description to be a text area with WIKI format | Normal | | 0 | |
| 1330 | Scrum | To do | Resolved | Change Sprint effort form style | Normal | | 0 | |
| 946 | Scrum | To do | Resolved | Change SPs stats from integer to float | Normal | | 0 | |
| 1139 | Scrum | To do | Resolved | Change way to render Sprint description | Normal | | 0 | |
| 957 | Scrum | To do | Resolved | Chart + table for effort by activity | Normal | | 0 | |
| 956 | Scrum | To do | Resolved | Chart + table for SPs by PBI type | Normal | | 0 | |
| 540 | RSVN | Feature | Resolved | Check and protect repo selection | Normal | Repo managing | 100 | |
| 917 | Scrum | To do | Resolved | Check dependencies & avoid sort if needed | Normal | | 0 | |
| 1474 | Scrum | To do | Resolved | Check field/custom field visibility before render it | Normal | | 0 | |
| 1117 | Scrum | To do | Resolved | Check if @project is defined before using it | Normal | | 0 | |
| 842 | Scrum | To do | Resolved | Check issue exists previously to add default Sprint | Normal | | 0 | |
| 755 | Scrum | To do | Resolved | Check module is enabled & secure Tracker settings access | Normal | | 0 | |
| 1418 | Scrum | To do | Resolved | Check not empty data | Normal | | 0 | |
| 922 | Scrum | To do | Resolved | Check not null before set the field with the params | Urgent | | 0 | |
| 722 | Scrum | To do | Resolved | Check permission before allow drag & drop | Normal | | 0 | |
| 1116 | Scrum | To do | Resolved | Check self.total_estimated_hours is defined before using it | Normal | | 0 | |
| 1031 | Scrum | To do | Resolved | Check task properties previous to use it in burndown | Normal | | 0 | |
| 682 | Tests on Rails | Feature | Resolved | Clean up Question controller and view params | Normal | Questions | 100 | |
| 527 | Advanced roadmap | Error | New | Comment history only shown to Administrator (on redmine v1.2.0) | Urgent | Issues | 0 | |
| 119 | Advanced report | Feature | Resolved | Configuration options | Normal | Configuration | 100 | |
| 804 | Scrum | To do | Resolved | Configure if inheriting when creating PBI subtasks | Normal | | 0 | |
| 390 | Advanced roadmap | Feature | Resolved | Configure issues colors and % | Normal | Versions | 100 | |
| 243 | JASP | Feature | In progress | Configure task custom field for sprints | Normal | Configuration | 0 | |
| 432 | Advanced roadmap | Feature | Rejected | Configure % version of project | Normal | Milestones | 100 | |
| 742 | Scrum | To do | Resolved | Control user stories sprint changing to rearrange position | Normal | | 0 | |
| 202 | Docs | Feature | Resolved | Copy docs with traceability to not copied docs | Normal | Traceability | 100 | |
| 159 | Docs | Feature | Resolved | Copy documents | Normal | Docs | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|-----------------|---------|----------|--|----------|-------------------|--------|----------------|
| 49 | EHT Translate | Error | Resolved | Copyright de widget | High | Error | 0 | |
| 50 | EHT Visits | Error | Resolved | Copyright de widget | High | Error | 0 | |
| 48 | EHT Photos | Error | Resolved | Copyright de widgets | High | Error | 0 | |
| 176 | Docs | Feature | Resolved | Copy several docs and traceabilities | Normal | Docs | 100 | |
| 1407 | Scrum | To do | Resolved | Create and continue button doesn't work | Normal | | 0 | |
| 748 | Scrum | To do | Resolved | Create burndow graphic | Normal | | 0 | |
| 708 | Scrum | To do | Resolved | Create model and migration file for Sprints | Normal | | 0 | |
| 750 | Scrum | To do | Resolved | Create new PBIs with AJAX from the PB view | Normal | | 0 | |
| 762 | Scrum | To do | Resolved | Create new PBIs with AJAX from the Sprint board view | Normal | | 0 | |
| 953 | Scrum | To do | Resolved | Create new view with a table of efforts | Normal | | 0 | |
| 1234 | Ads | Feature | Resolved | Create plugin skel | Normal | General | 100 | |
| 702 | Scrum | To do | Resolved | Create Redmine & SVN repos for the plugin | Normal | | 0 | |
| 747 | Scrum | To do | Resolved | Create time entries for tasks in Sprint board | Normal | | 0 | |
| 929 | Vacation | Feature | Resolved | Create top navigation menu for vacation management | Normal | Overview | 100 | |
| 1377 | Data | Feature | Resolved | Crete empty plugin skeleton | Normal | General | 100 | |
| 709 | Scrum | To do | Resolved | CRUD views to manage Sprints | Normal | | 0 | |
| 1286 | Scrum | To do | Resolved | Custom boolean field to allow render single PBIs | Normal | | 0 | |
| 121 | Advanced report | Feature | Resolved | Custom fields filters | Normal | Filters | 100 | |
| 422 | Localizable | Feature | New | Custom fields list values traduction | Normal | Locales | 0 | |
| 123 | Advanced report | Feature | Resolved | Custom fields report | Normal | Reports | 100 | |
| 1462 | Ads | Feature | Resolved | Custom HTML block | Normal | Custom insertions | 100 | |
| 1480 | Scrum | To do | Resolved | Cut burndown X sprints after total serie is finished | Normal | | 0 | |
| 534 | RSVN | Feature | Resolved | Database is not needed | Normal | General | 100 | |
| 615 | Tests on Rails | Feature | Resolved | Dates must be "12 days ago" styled | Normal | General | 100 | |
| 452 | Members report | Feature | Resolved | Default dates must be 4 weeks | Normal | Report filters | 100 | |
| 458 | Members report | Feature | Rejected | Default dates on report filters | Normal | Reports | 100 | |
| 896 | Tests on Rails | Error | Resolved | Delete category link shows the category instead of deleting it | Normal | Categories | 100 | |
| 196 | Docs | Error | Resolved | Derive creates empty docs | Normal | Docs | 100 | |
| 190 | Docs | Feature | Resolved | Derive Docs with a value in a field | Normal | Docs | 100 | |
| 197 | Docs | Error | Resolved | Derive show repeated element type values | Normal | Docs | 100 | |
| 46 | EHT UML | Error | Resolved | Desarrollar primera versión | High | Desarrollo | 0 | |
| 8 | EHT Visits | Error | Resolved | Desarrollar widget para ver las visitas | High | Mejora | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|-------------|---|----------|--------------------|--------|----------------|
| 282 | Advanced roadmap | Feature | Resolved | DE translation | Normal | Locales | 100 | |
| 836 | Scrum | To do | Resolved | Distribution of spent hours by activity | Normal | | 0 | |
| 395 | Advanced roadmap | Feature | Resolved | Divide "due in" in parallel and not parallel | Normal | Versions | 100 | |
| 154 | Docs | Feature | Resolved | DocElement Preview | Normal | DocElements | 100 | |
| 173 | Docs | Error | Resolved | DocElementValue default values aren't selected | Normal | DocElementValues | 100 | |
| 172 | Docs | Error | Resolved | DocElementValues are not added to a section when editing | Normal | DocElements | 100 | |
| 168 | Docs | Error | Resolved | DocElementValues aren't shown | Normal | DocElementValues | 100 | |
| 174 | Docs | Error | Resolved | DocElementValues long text default values are now showed | Normal | DocElementValues | 100 | |
| 171 | Docs | Feature | Resolved | DocElement window bigger and closeable | Normal | DocElements | 100 | |
| 423 | Docs | Error | Rejected | Docs attach undefined method | Normal | Attachments | 100 | |
| 161 | Docs | Feature | Resolved | Document attachments | Normal | Attachments | 100 | |
| 478 | Docs | Feature | Resolved | Document descriptions must be long texts | Normal | Docs | 100 | |
| 162 | Docs | Feature | Resolved | Documents traceability | Normal | Traceability | 100 | |
| 450 | Advanced roadmap | Feature | Rejected | Don't calculate the % of project on versions | Normal | Milestones | 100 | |
| 205 | Docs | Error | Resolved | Don't filter by field values in doc traceability view | Normal | Traceability | 100 | |
| 203 | Docs | Error | Resolved | Don't hide files editing doc sections | Normal | Attachments | 100 | |
| 157 | Docs | Error | Resolved | Don't let change type to not empty documents | Normal | Docs | 100 | |
| 451 | Members report | Error | Resolved | Don't show media on graph if only one member | Normal | All members report | 100 | |
| 128 | Advanced report | Error | Resolved | Don't show reports if no data | Normal | Reports | 100 | |
| 150 | Docs | Error | Resolved | Don't show required in DocElement name | Normal | DocElements | 100 | |
| 470 | Advanced roadmap | Feature | Resolved | Don't show time spent if permission is missing | High | Permissions | 100 | |
| 181 | Docs | Feature | Resolved | Don't trace sections with only sections | Normal | Traceability | 100 | |
| 545 | RSVN | Feature | Resolved | Download files, stop browsing them | Normal | Browsing | 100 | |
| 436 | Advanced roadmap | Error | Rejected | "Due in" show incorrect values for weeks and days | Normal | General | 100 | |
| 745 | Scrum | To do | Resolved | Editable story points & pending effort (in PB & sprint board) | Normal | | 0 | |
| 207 | Docs | Feature | In progress | Element Fields and Types per project | Normal | Element types | 30 | |
| 679 | Tests on Rails | Error | Resolved | Empty question journals when some fields are NULL | Normal | Questions | 100 | |
| 1296 | Ads | Feature | Resolved | Enable/disable each ad type | Normal | General | 100 | |
| 165 | Docs | Feature | Resolved | English locales | Normal | Locales | 100 | |
| 553 | Localizable | Feature | New | Entry on administration menu | Normal | Administration | 0 | |
| 359 | Localizable | Error | Resolved | Enumerations are duplicated on admin view | Normal | Administration | 100 | |
| 659 | Tests on Rails | Error | Resolved | Error accessing settings | Urgent | Settings | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|------------------------|--------|----------------|
| 9 | EHT Photos | Error | Resolved | Error en contador de las fotos en vista de miniaturas | High | Error | 0 | |
| 1619 | Localizable | Error | New | Error in app/views/settings/_localizable.html.erb | High | | 0 | |
| 167 | Docs | Error | Resolved | Error in section DocElement (with values) preview | Normal | DocElements | 100 | |
| 694 | Tests on Rails | Error | Resolved | Error on locale on rake db:migrate | Normal | General | 100 | |
| 695 | Tests on Rails | Error | Resolved | Error on migration for journals | Normal | Historical | 100 | |
| 424 | Advanced roadmap | Error | Resolved | Error on My Page -> View all issues | Normal | Milestones | 100 | |
| 1413 | Advanced roadmap | Error | Resolved | Error showing a version | Normal | Versions | 100 | |
| 392 | Advanced roadmap | Error | Resolved | Errors on version model | Normal | Versions | 100 | |
| 1580 | Advanced roadmap | Error | Resolved | Error when loading calendars: sudo_mode in "add_milestones" | Normal | Calendars | 100 | |
| 1563 | Redmine plugins | Support | New | Error when trying to add tasks into a sprint backlog | Urgent | | 0 | |
| 1324 | Advanced roadmap | Feature | Resolved | Estimated due date for Milestone | Normal | Milestones | 100 | |
| 1315 | Advanced roadmap | Error | Resolved | Estimated hours permission is not working on last Redmine 3.3.x | Normal | Permissions | 100 | |
| 1401 | Advanced roadmap | Error | Resolved | Estimated time could be presented with other plugins | Urgent | Permissions | 100 | |
| 1237 | Ads | Feature | Resolved | Explain plugin support in plugin settings | Normal | Plugin settings | 100 | |
| 129 | Advanced report | Feature | Resolved | Export to PDF | Normal | PDF | 100 | |
| 538 | RSVN | Error | Resolved | Externals printed with quotes | Normal | Properties - Externals | 100 | |
| 114 | Advanced roadmap | Error | Resolved | Fail editing milestones without versions | Normal | Management | 100 | |
| 380 | Advanced report | Error | Resolved | Fail to access from development environment | Normal | General | 100 | |
| 402 | Rails SVN Admin | Error | Resolved | Fail to change the password | Normal | Users | 100 | |
| 599 | Tests on Rails | Error | Resolved | Fail to create new questions | Normal | Questions | 100 | |
| 182 | Docs | Error | Resolved | Fail to edit DocElements with edit permission | Normal | DocElements | 100 | |
| 641 | Import & Export | Error | Resolved | Fail to enter import issues from file | Normal | Import issues | 100 | |
| 566 | RSVN | Error | Resolved | Fail to logout, can't find repo | Normal | Authorizing | 100 | |
| 1089 | Advanced roadmap | Error | Resolved | Fail to render calendars view | Normal | Calendars | 100 | |
| 1343 | Advanced roadmap | Error | Resolved | Fail to render Gantt | Normal | Gantt | 100 | |
| 1579 | Advanced roadmap | Error | Resolved | Fail to run Redmine 4 in production mode (No such file to load -- RMagick.rb (LoadError)) | Normal | General | 100 | |
| 899 | Tests on Rails | Error | Resolved | Fail to update a question | Normal | Questions | 100 | |
| 631 | Tests on Rails | Error | Resolved | Favicon isn't shown on every page | Normal | User interface | 100 | |
| 120 | Advanced report | Feature | Resolved | Filter by dates and projects | Normal | Filters | 100 | |
| 204 | Advanced report | Feature | Resolved | Filter by members | Normal | Filters | 100 | |
| 721 | Scrum | To do | Resolved | Filter issues by permissions | Normal | | 0 | |
| 187 | Docs | Feature | Resolved | Filter traceability by doc element values | Normal | Traceability | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|--------------|--------|----------------|
| 194 | Docs | Feature | Resolved | Filter treaceability by several doc element values | Normal | Traceability | 100 | |
| 1205 | Scrum | To do | Resolved | Find bug & fix it | Normal | | 0 | |
| 358 | Localizable | Feature | Resolved | First release | Normal | General | 100 | |
| 781 | Scrum | To do | Resolved | Fix avoid journal on position change on journal model patch | Normal | | 0 | |
| 1039 | Scrum | To do | Resolved | Fix bug | Normal | | 0 | |
| 763 | Advanced roadmap | Error | Resolved | Fix calendar view with 503 error | Normal | Calendars | 100 | |
| 1473 | Scrum | To do | Resolved | Fix case | Normal | | 0 | |
| 1457 | Scrum | To do | Resolved | Fix custom fields edition & rendering | Normal | | 0 | |
| 1021 | Scrum | To do | Resolved | Fix custom fields rendering | Normal | | 0 | |
| 1273 | Scrum | To do | Resolved | Fix drag & drop in touchable displays | Normal | | 0 | |
| 1268 | Scrum | To do | Resolved | Fix end label in Sprint burndown by SPs | Normal | | 0 | |
| 796 | Scrum | To do | Resolved | Fix future pending effort & bad translation | Normal | | 0 | |
| 1130 | Scrum | To do | Resolved | Fix issue | Normal | | 0 | |
| 1520 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1318 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1227 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1218 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1215 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 867 | Scrum | To do | Resolved | Fix JS creation after post-it reload on succeeded AJAX | Normal | | 0 | |
| 951 | Scrum | To do | Resolved | Fix links | Normal | | 0 | |
| 906 | Scrum | To do | Resolved | Fix logger usage | Normal | | 0 | |
| 1036 | TestLink | Error | Resolved | Fix macro syntax doc | Normal | Macros | 100 | |
| 111 | Advanced roadmap | Error | Resolved | Fix milestones relation | Normal | Versions | 100 | |
| 1075 | Scrum | To do | Resolved | Fix new project creation | Normal | | 0 | |
| 1445 | Scrum | To do | Resolved | Fix PBI creation on PB | Normal | | 0 | |
| 1446 | Scrum | To do | Resolved | Fix PB & Sprint burndowns on old Redmine versions | Normal | | 0 | |
| 839 | Scrum | To do | Resolved | Fix position column sorting | Normal | | 0 | |
| 1465 | Scrum | To do | Resolved | Fix post-it view | Normal | | 0 | |
| 1453 | Scrum | To do | Resolved | Fix problem | Normal | | 0 | |
| 1456 | Scrum | To do | Resolved | Fix problem with PBI & task edition | Normal | | 0 | |
| 1448 | Scrum | To do | Resolved | Fix project filed in PBIs of child projects | Normal | | 0 | |
| 1459 | Scrum | To do | Resolved | Fix Redmine regular issue form | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|--|-----------|------------------|--------|----------------|
| 1132 | Scrum | To do | Resolved | Fix regression | Normal | | 0 | |
| 909 | Scrum | To do | Resolved | Fix release plan head view | Normal | | 0 | |
| 1461 | Scrum | To do | Resolved | Fix Sprint burndown series sorting criteria | Normal | | 0 | |
| 820 | Scrum | To do | Resolved | Fix story points custom field saving | Normal | | 0 | |
| 828 | Scrum | To do | Resolved | Fix task & PBI creation actions | Normal | | 0 | |
| 794 | Scrum | To do | Resolved | Fix the bulk edit method (issue details attribute is nil) | Normal | | 0 | |
| 1372 | Scrum | To do | Resolved | Fix the case | Normal | | 0 | |
| 1166 | Scrum | To do | Resolved | Fix the error | Normal | | 0 | |
| 945 | Scrum | To do | Resolved | Fix time entries stats | Normal | | 0 | |
| 1073 | Scrum | To do | Resolved | Fix trackers error | Normal | | 0 | |
| 552 | Localizable | Error | Resolved | Fix translation missing: en, no key | Normal | Locales | 100 | |
| 1491 | Scrum | To do | Resolved | Fix URLs in PB selection combobox | Normal | | 0 | |
| 1171 | Scrum | To do | Resolved | Fix wiki toolbars for post-it modal windows | Normal | | 0 | |
| 544 | RSVN | Feature | Resolved | Format messages as multiline texts if needed | Normal | History | 100 | |
| 1202 | Localizable | Feature | New | French locale file | Normal | Locales | 0 | |
| 371 | Advanced roadmap | Feature | Resolved | French translation | Normal | Locales | 100 | |
| 1584 | Advanced roadmap | Error | Resolved | Gantt view does not work | Normal | Gantt | 100 | |
| 1586 | Time report | Feature | Resolved | Generate first version of the plugin with Redmine 4 support | Normal | Redmine 4 | 100 | |
| 579 | Advanced report | Feature | Rejected | Generate worked time report by issue custom fields | Normal | Reports | 100 | |
| 1235 | Ads | Feature | Resolved | Google ads in Redmine sidebars | Normal | Google AdSense | 100 | |
| 1238 | Ads | Feature | Resolved | Google Analytics support | Normal | Google Analytics | 100 | |
| 447 | Members report | Error | Resolved | Gruff on lib folder isn't used | Normal | Gruff | 100 | |
| 6 | EHT Visits | Error | Resolved | Hacer que la tabla de visitas sea paginable | Immediate | Mejora | 0 | |
| 837 | Scrum | To do | Resolved | Hack new issue form to set by default Sprint | Normal | | 0 | |
| 1164 | Scrum | To do | Resolved | Header columns in Sprint effort edition are not aligned | Normal | | 0 | |
| 1137 | Scrum | To do | Resolved | Hint to explain scheduled calculation option | Normal | | 0 | |
| 1265 | Scrum | To do | Resolved | Homogenise colours | Normal | | 0 | |
| 474 | Advanced roadmap | Feature | Resolved | Homogenize due in dates on Version view | Normal | Versions | 100 | |
| 619 | Advanced roadmap | Feature | New | Hours of the and Days per Week --> as config? | Normal | | 0 | |
| 160 | Docs | Feature | Resolved | HTML document export | Normal | Docs | 100 | |
| 416 | Advanced roadmap | Error | Resolved | i18n Error in Roadmap using Adv.Roadmap 0.3.0 and Redmine 1.10 | Normal | Roadmap | 100 | |
| 256 | Advanced roadmap | Error | Resolved | I click Milestones menu then 500 internal error occured. | Normal | Milestones | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|----------------|--------|----------------|
| 429 | Advanced roadmap | Feature | Resolved | Ident child issue descriptions on tables | Normal | Issues | 100 | |
| 696 | Tests on Rails | Feature | Resolved | Ignore .gz files in log folder | Normal | General | 100 | |
| 1249 | Scrum | To do | Resolved | Implement multi-product backlogs | Normal | | 0 | |
| 1246 | Scrum | To do | Resolved | Implement project settings change | Normal | | 0 | |
| 1210 | Scrum | To do | Resolved | Implement shared Sprints | Normal | | 0 | |
| 366 | Import & Export | Feature | Resolved | Import issues | Normal | Import issues | 100 | |
| 1429 | Scrum | To do | Resolved | Improve burndown graph when there are a lot of child projects | Normal | | 0 | |
| 133 | Advanced report | Feature | Resolved | Improve custom fields showing | Normal | Reports | 100 | |
| 152 | Docs | Feature | Resolved | Improve DocElement editing | Normal | DocElements | 100 | |
| 683 | Tests on Rails | Feature | Resolved | Improve error messages on question edit | Normal | User interface | 100 | |
| 662 | Tests on Rails | Feature | Resolved | Improve exam controls | Normal | Exams | 100 | |
| 454 | Members report | Feature | Resolved | Improve lines on graphs | Normal | Gruff | 100 | |
| 1483 | Scrum | To do | Resolved | Improve max series reached warning | Normal | | 0 | |
| 1404 | Scrum | To do | Resolved | Improve readability when there are a lot of Sprints | Normal | | 0 | |
| 556 | RSVN | Feature | Resolved | Improve table rows visibility | Normal | Layout & style | 100 | |
| 391 | Advanced roadmap | Feature | Resolved | Improve version estimation based on already resolved issues | Normal | Versions | 100 | |
| 626 | Tests on Rails | Feature | Resolved | Improve visual layout | Normal | User interface | 100 | |
| 562 | RSVN | Feature | Resolved | Include browsed repo on URLs | Normal | Repo managing | 100 | |
| 564 | RSVN | Feature | Resolved | Include browsed revision on URLs | Normal | Browsing | 100 | |
| 586 | RSVN | Feature | New | Include copyright info in source code | Normal | General | 0 | |
| 393 | Advanced roadmap | Error | Resolved | incomplete advanced roadmap with Redmine 1.0.1 | Normal | General | 100 | |
| 658 | Advanced roadmap | Error | Rejected | Incorrect info with Normal user and other info with Admin | Normal | Permissions | 100 | |
| 1426 | Scrum | To do | Rejected | Increase project burndown when other projects have ended | Normal | | 0 | |
| 1244 | Ads | Feature | Resolved | Infolinks support | Normal | Infolinks | 100 | |
| 17 | EHT Visits | Feature | Resolved | Información de país en widget | High | Mejora | 0 | |
| 805 | Scrum | To do | Resolved | Inheriting attributes/custom fields on new subtasks | Normal | | 0 | |
| 743 | Scrum | To do | Resolved | Inject footer on Scrum plugin views | Normal | | 0 | |
| 108 | Advanced roadmap | Feature | Resolved | In milestone put the total at the beginning with sidebar and link | Normal | Milestones | 100 | |
| 107 | Advanced roadmap | Feature | Resolved | In roadmap put the total at the beginning with link | Normal | Roadmap | 100 | |
| 516 | Advanced roadmap | Error | New | Installation error | Normal | General | 0 | |
| 518 | Members report | Error | Resolved | Internal error with Redmine v1.2.0 | Normal | My report | 100 | |
| 1374 | Advanced roadmap | Error | Resolved | Internal server error 500 | Urgent | Versions | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|----------------|--------|----------------|
| 37 | EHT Photos | Error | Resolved | Introducir iconos en el interfaz | High | Mejora | 0 | |
| 30 | EHT Photos | Feature | Resolved | Introducir tags en las fotos | Urgent | Mejora | 0 | |
| 1182 | Advanced roadmap | Error | Resolved | Invalid date for milestone on calendar | Normal | Calendars | 100 | |
| 671 | Localizable | Error | Resolved | Invalid encoding on settings view | Normal | Administration | 100 | |
| 368 | Import & Export | Error | Resolved | Invalid link to project | Normal | General | 100 | |
| 508 | Advanced roadmap | Error | Resolved | Issue history shows estimation time changes | Normal | Permissions | 100 | |
| 428 | Advanced roadmap | Feature | Resolved | Issue info on mouse over | Normal | Issues | 100 | |
| 408 | Advanced report | Feature | Rejected | Issues custom fields aren't shown on filters | Normal | Filters | 100 | |
| 1391 | Advanced roadmap | Error | Resolved | Issues list shows total estimated effort even if it's not allowed | Normal | Issues | 100 | |
| 636 | Advanced roadmap | Error | Rejected | Issues updates not showing on Redmine 1.3.0.stable.8701 (MySQL) for non administrative users | Normal | Permissions | 100 | |
| 757 | Scrum | To do | Resolved | Issue view UI improvements | Normal | | 0 | |
| 304 | Advanced roadmap | Feature | Resolved | Korean translation. | Normal | Locales | 100 | |
| 40 | EHT Visits | Error | Resolved | La gráfica de tarta no pinta bien | High | Error | 0 | |
| 44 | EHT Visits | Error | Resolved | La gráfica de URLs siempre en raíz | High | Error | 0 | |
| 438 | Import & Export | Error | New | La página a la que intenta acceder no existe. | Normal | Import issues | 0 | |
| 697 | Web | Feature | New | La pestaña calendario no funciona | Normal | | 0 | |
| 22 | EHT Visits | Error | Resolved | Las estadísticas de consultas y tiempo debería ser de barras | High | Sugerencia | 0 | |
| 31 | EHT Photos | Feature | Resolved | Las fotos pueden tener comentarios | Urgent | Mejora | 0 | |
| 42 | EHT Visits | Error | Resolved | Las URLs registradas son erróneas | High | Error | 0 | |
| 5 | EHT Visits | Error | Resolved | La tabla de visitas no pinta bien los bordes | High | Error | 0 | |
| 38 | EHT Visits | Error | Resolved | La tabla de visitas no se pinta correctamente | High | Error | 0 | |
| 606 | Tests on Rails | Feature | Resolved | Layout and CSS improvements | Normal | User interface | 100 | |
| 1581 | Localizable | Support | Resolved | Licensing terms in code conflict with GPL | Normal | General | 0 | |
| 1442 | Scrum | To do | Resolved | Limit graph when a lot of child projects exist | Normal | | 0 | |
| 1272 | Scrum | To do | Resolved | Limit select box to sprint board | Normal | | 0 | |
| 964 | Scrum | To do | Resolved | Links to burndowns & release plan | Normal | | 0 | |
| 263 | Advanced report | Error | Resolved | Links to issues repeat texts | Normal | Reports | 100 | |
| 963 | Scrum | To do | Resolved | Links to Sprint & product backlog | Normal | | 0 | |
| 967 | Scrum | To do | Resolved | Link to latest Sprint (task board + burndown) + Sprint stats | Normal | | 0 | |
| 378 | Rails SVN Admin | Feature | Resolved | List users | Normal | Users | 100 | |
| 642 | Import & Export | Error | Resolved | Locales must use %{key} syntax | Normal | Locales | 100 | |
| 377 | Rails SVN Admin | Feature | Resolved | Login based on Apache MD5 password file | Normal | Authentication | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|---|-----------|------------------|--------|----------------|
| 625 | Tests on Rails | Feature | Resolved | Logo and favicon | Normal | User interface | 100 | |
| 539 | RSVN | Feature | Resolved | Log SVN commands | Normal | SVN command | 100 | |
| 41 | EHT Visits | Error | Resolved | Los hits no se asocian a las visitas | Immediate | Error | 0 | |
| 51 | EHT Photos | Error | Resolved | Los permisos en fotos individuales no funcionan | High | Error | 0 | |
| 19 | EHT Photos | Error | Resolved | Los permisos no funcionan | Immediate | Error | 0 | |
| 195 | Docs | Feature | Resolved | Make long text fields equal to doc element content | Normal | DocElementValues | 100 | |
| 477 | Docs | Feature | Resolved | Make plugin Redmine 1.1.x compatible | Normal | General | 100 | |
| 513 | Advanced report | Feature | Resolved | Make plugin Redmine v1.2.x compatible | Normal | General | 100 | |
| 1088 | Scrum | To do | Resolved | Make Sprint board sortable (PBIs) | Normal | | 0 | |
| 550 | RSVN | Error | Resolved | Malformed format string - %v | Normal | SVN command | 100 | |
| 892 | Scrum | To do | Resolved | Manage status changes for tasks (change status column) & PBIs (remove from PB depending on PBI statuses) | Normal | | 0 | |
| 815 | Advanced roadmap | Support | New | May you tell me the code modification for 0.8.1 (I need calendar view, which doesn't work in 0.8.0)? Thanks | Normal | | 0 | |
| 519 | Advanced roadmap | Support | New | Method of calculation of% | Normal | Milestones | 0 | |
| 1033 | Scrum | To do | Resolved | Migrate plugin | Normal | | 0 | |
| 1340 | Advanced roadmap | Feature | New | Milestone and Versions ordering | Normal | Milestones | 0 | |
| 1178 | Advanced roadmap | Error | Resolved | Milestone & due to issue fields are not well rendered on Redmine >= 3.2.0 | Normal | Issues | 100 | |
| 1323 | Advanced roadmap | Error | Resolved | Milestone edit project selection shows closed projects | Normal | Milestones | 100 | |
| 35 | EHT Related | Error | Resolved | Minimizar la información a una lista | High | Mejora | 0 | |
| 400 | Rails SVN Admin | Error | Resolved | Missing source file highline | Normal | General | 100 | |
| 1263 | Scrum | To do | Resolved | Modify & apply patch | Normal | | 0 | |
| 1514 | Scrum | To do | Resolved | Modify issue query model patch to allow total of pending effort | Normal | | 0 | |
| 767 | Scrum | To do | Resolved | Modify IssueStatus model patch to use position | Normal | | 0 | |
| 1450 | Scrum | To do | Resolved | More protections & strange cases fixing | Normal | | 0 | |

...