

## Issues

| #    | Project                    | Tracker | Status   | Subject                                                          | Priority  | Category      | % Done | Estimated time |
|------|----------------------------|---------|----------|------------------------------------------------------------------|-----------|---------------|--------|----------------|
| 1596 | Advanced roadmap           | Support | Rejected | 0.13.0 files missing                                             | Normal    | Versions      | 0      |                |
| 405  | Advanced roadmap           | Error   | Resolved | 500 Error When Viewing Issue                                     | Normal    | General       | 100    |                |
| 262  | Advanced roadmap           | Error   | Rejected | 500 Internal Error after updating an issue                       | Immediate | Issues        | 100    |                |
| 406  | Advanced roadmap           | Error   | Rejected | 500 Internal Server Error on setting page                        | Normal    | Data base     | 100    |                |
| 1341 | Advanced roadmap           | Error   | Rejected | 500 Internal Server Error on some versions page access           | High      | Milestones    | 0      |                |
| 654  | Members report             | Error   | Resolved | Access to nil on plugin settings view                            | Normal    | Settings      | 100    |                |
| 567  | RSVN                       | Error   | Resolved | Access to nil when commit without author                         | Normal    | History       | 100    |                |
| 122  | Advanced report            | Feature | Resolved | Activity report                                                  | Normal    | Reports       | 100    |                |
| 32   | EHT Related                | Error   | Resolved | Actualizar link de copyright a ociotec.com                       | High      | Error         | 0      |                |
| 45   | EHT Visits                 | Error   | Resolved | Actualizar URL de la web del plugin y autor                      | High      | Error         | 0      |                |
| 1170 | Scrum                      | To do   | Resolved | Adapt provided patch                                             | Normal    |               | 0      |                |
| 1394 | Ads                        | Feature | Resolved | Adapt to Redmine 3.4.x changes                                   | Normal    | General       | 100    |                |
| 1396 | Scrum                      | To do   | Resolved | Add action in Scrum controller to move not closed PBIs           | Normal    |               | 0      |                |
| 389  | Advanced roadmap           | Feature | Resolved | Add % and due in to version view                                 | Normal    | Versions      | 100    |                |
| 609  | Tests on Rails             | Feature | Resolved | Add API to ask for the Test on Rails product version             | Normal    | General       | 100    |                |
| 1400 | Scrum                      | To do   | Resolved | Add & apply permission                                           | Normal    |               | 0      |                |
| 241  | User editable time entries | Feature | Resolved | Addapt to Redmine 0.9.0                                          | Normal    | General       | 100    |                |
| 240  | Project graphs             | Feature | Resolved | Addapt to Redmine 0.9.0                                          | Normal    | General       | 100    |                |
| 239  | Docs                       | Feature | Resolved | Addapt to Redmine 0.9.0                                          | Normal    | General       | 100    |                |
| 237  | Advanced roadmap           | Feature | Resolved | Addapt to Redmine 0.9.0                                          | Normal    | General       | 100    |                |
| 238  | Advanced report            | Feature | Resolved | Addapt to Redmine 0.9.0                                          | Normal    | General       | 100    |                |
| 611  | Tests on Rails             | Feature | Resolved | Add a toolbox to question/choices text areas                     | Normal    | Questions     | 100    |                |
| 602  | Tests on Rails             | Feature | Resolved | Add author on questions                                          | Normal    | Questions     | 100    |                |
| 829  | Scrum                      | To do   | Resolved | Add avatar images to mini post-its on tasks in the Sprint board  | Normal    |               | 0      |                |
| 1077 | Scrum                      | To do   | Resolved | Add back links                                                   | Normal    |               | 0      |                |
| 987  | Scrum                      | To do   | Resolved | Add blocked mini-post-it to tasks & PBIs                         | Normal    |               | 0      |                |
| 1455 | Scrum                      | To do   | Resolved | Add button                                                       | Normal    |               | 0      |                |
| 1337 | Scrum                      | To do   | Resolved | Add check for new issues before reseting assignee                | Normal    |               | 0      |                |
| 980  | Scrum                      | To do   | Resolved | Add checks before access hour values in task deviation algorithm | Normal    |               | 0      |                |
| 822  | Scrum                      | To do   | Resolved | Add checks before use Sprint or PB in controllers                | Normal    |               | 0      |                |
| 580  | Advanced report            | Feature | Rejected | Add configuration for select custom fields                       | Normal    | Configuration | 100    |                |

| #    | Project         | Tracker | Status   | Subject                                                       | Priority | Category         | % Done | Estimated time |
|------|-----------------|---------|----------|---------------------------------------------------------------|----------|------------------|--------|----------------|
| 607  | Tests on Rails  | Feature | Resolved | Add default admin user                                        | Normal   | Users            | 100    |                |
| 147  | Docs            | Feature | Resolved | Add Doc                                                       | Normal   | Docs             | 100    |                |
| 177  | Docs            | Feature | Resolved | Add Doc derivation                                            | Normal   | Docs             | 100    |                |
| 148  | Docs            | Feature | Resolved | Add DocElement                                                | Normal   | DocElements      | 100    |                |
| 155  | Docs            | Feature | Resolved | Add DocElementValue                                           | Normal   | DocElementValues | 100    |                |
| 1118 | Scrum           | To do   | Resolved | Add done_ratio to issue params to update                      | Normal   |                  | 0      |                |
| 719  | Scrum           | To do   | Resolved | Add drag & drop support to change task status on Sprint board | Normal   |                  | 0      |                |
| 1096 | Scrum           | To do   | Resolved | Add editable view for pending efforts                         | Normal   |                  | 0      |                |
| 886  | Scrum           | To do   | Resolved | Add edition in PB view                                        | Normal   |                  | 0      |                |
| 887  | Scrum           | To do   | Resolved | Add edition in Sprint task board                              | Normal   |                  | 0      |                |
| 835  | Scrum           | To do   | Resolved | Add efforts (hours) stats                                     | Normal   |                  | 0      |                |
| 146  | Docs            | Feature | Resolved | Add ElementField                                              | Normal   | Element fields   | 100    |                |
| 145  | Docs            | Feature | Resolved | Add ElementType                                               | Normal   | Element types    | 100    |                |
| 785  | Scrum           | To do   | Resolved | Add end date to Sprint burndown                               | Normal   |                  | 0      |                |
| 633  | Tests on Rails  | Feature | Resolved | Add elapsed time to answers and exams                         | Normal   | Exams            | 100    |                |
| 621  | Tests on Rails  | Feature | Resolved | Add explanation text field to questions                       | Normal   | Questions        | 100    |                |
| 1328 | Scrum           | To do   | Resolved | Add extra check to issues list hook                           | Normal   |                  | 0      |                |
| 1438 | Scrum           | To do   | Resolved | Add extra code checks                                         | Normal   |                  | 0      |                |
| 1421 | Scrum           | To do   | Resolved | Add filter by project on PB board view                        | Normal   |                  | 0      |                |
| 1422 | Scrum           | To do   | Resolved | Add filter by project on PB burndown view                     | Normal   |                  | 0      |                |
| 1423 | Scrum           | To do   | Resolved | Add filter by project on PB release plan view                 | Normal   |                  | 0      |                |
| 826  | Scrum           | To do   | Resolved | Add filter & column position to issue query model             | Normal   |                  | 0      |                |
| 1345 | Scrum           | To do   | Resolved | Add fix                                                       | Normal   |                  | 0      |                |
| 1477 | Scrum           | To do   | Resolved | Add fix to the Sprint burndown by SPs & effort                | Normal   |                  | 0      |                |
| 1220 | Scrum           | To do   | Resolved | Add FR locale                                                 | Normal   |                  | 0      |                |
| 1277 | Scrum           | To do   | Resolved | Add fullscreen & exit fullscreen links + CSS styling          | Normal   |                  | 0      |                |
| 1239 | Ads             | Feature | Resolved | Add help link to configure plugin settings                    | Normal   | Plugin settings  | 100    |                |
| 367  | Import & Export | Feature | Resolved | Add help to import issues                                     | Normal   | Import issues    | 100    |                |
| 1485 | Scrum           | To do   | Resolved | Add help to Sprint board as first view                        | Normal   |                  | 0      |                |
| 676  | Tests on Rails  | Feature | Resolved | Add historical to questions                                   | Normal   | Historical       | 100    |                |
| 740  | Scrum           | To do   | Resolved | Add hook to add Sprint field to filters                       | Normal   |                  | 0      |                |
| 1001 | Scrum           | To do   | Resolved | Add icon for below estimated effort deviation                 | Normal   |                  | 0      |                |

| #    | Project          | Tracker | Status   | Subject                                                                        | Priority | Category      | % Done | Estimated time |
|------|------------------|---------|----------|--------------------------------------------------------------------------------|----------|---------------|--------|----------------|
| 1004 | Scrum            | To do   | Resolved | Add icons to move top/bottom a PBI in product backlog                          | Normal   |               | 0      |                |
| 1419 | Scrum            | To do   | Resolved | Add info at Sprint views (by settings)                                         | Normal   |               | 0      |                |
| 614  | Tests on Rails   | Feature | Resolved | Add instructions on exams header                                               | Normal   | Exams         | 100    |                |
| 738  | Scrum            | To do   | Resolved | Add issue bulk edit hook for Sprint field                                      | Normal   |               | 0      |                |
| 1179 | Scrum            | To do   | Resolved | Add issue context menu hook                                                    | Normal   |               | 0      |                |
| 1427 | Scrum            | To do   | Resolved | Add legend to show the project & graph color                                   | Normal   |               | 0      |                |
| 911  | Scrum            | To do   | Resolved | Add license to the plugin                                                      | Normal   |               | 0      |                |
| 918  | Scrum            | To do   | Resolved | Add link in PB view to check PBI dependencies                                  | Normal   |               | 0      |                |
| 1113 | Scrum            | To do   | Resolved | Add link into the menu                                                         | Normal   |               | 0      |                |
| 156  | Docs             | Feature | Resolved | Add links to Doc edit and show                                                 | Normal   | Docs          | 100    |                |
| 1005 | Scrum            | To do   | Resolved | Add links to move a PBI after/before other PBI in PBI edit pop-up              | Normal   |               | 0      |                |
| 874  | Scrum            | To do   | Resolved | Add links to the PB header                                                     | Normal   |               | 0      |                |
| 131  | Advanced report  | Feature | Rejected | Add links to time log report times                                             | Normal   | Reports       | 100    |                |
| 175  | Docs             | Feature | Resolved | Add links to traced and tracers elements in doc elements                       | Normal   | Traceability  | 100    |                |
| 888  | Scrum            | To do   | Resolved | Add link to move PBI from PB to Sprint board                                   | Normal   |               | 0      |                |
| 163  | Docs             | Feature | Resolved | Add link to remove ElementFields from ElementTypes                             | Normal   | Element types | 100    |                |
| 863  | Scrum            | To do   | Resolved | Add logic of Sprint start date to the pending effort set method in issue model | Normal   |               | 0      |                |
| 792  | Scrum            | To do   | Resolved | Add migration file to change pending effort to float & refactor what is needed | Normal   |               | 0      |                |
| 106  | Advanced roadmap | Feature | Resolved | Add milestone date                                                             | Normal   | Milestones    | 100    |                |
| 421  | Advanced roadmap | Feature | Resolved | Add milestones list to Overview and Issues tabs                                | Normal   | General       | 100    |                |
| 1151 | Scrum            | To do   | Resolved | Add mini-post-its to PBIs in PB                                                | Normal   |               | 0      |                |
| 1256 | Scrum            | To do   | Resolved | Add more colors                                                                | Normal   |               | 0      |                |
| 455  | Members report   | Feature | Resolved | Add more colors to graphs                                                      | Normal   | Gruff         | 100    |                |
| 1079 | Scrum            | To do   | Resolved | Add new bar chart                                                              | Normal   |               | 0      |                |
| 1245 | Scrum            | To do   | Resolved | Add new burndown by SPs                                                        | Normal   |               | 0      |                |
| 1403 | Scrum            | To do   | Resolved | Add new chart                                                                  | Normal   |               | 0      |                |
| 1015 | Scrum            | To do   | Resolved | Add new menus                                                                  | Normal   |               | 0      |                |
| 771  | Scrum            | To do   | Resolved | Add new PBIs adding fields for required custom fields                          | Normal   |               | 0      |                |
| 661  | Tests on Rails   | Feature | Resolved | Add new question link in question show view                                    | Normal   | Questions     | 100    |                |
| 778  | Scrum            | To do   | Resolved | Add new view for product backlog burndown                                      | Normal   |               | 0      |                |
| 885  | Scrum            | To do   | Resolved | Add new view for the release plan                                              | Normal   |               | 0      |                |
| 410  | Advanced roadmap | Feature | Resolved | Add % of global project                                                        | Normal   | Versions      | 100    |                |

| #    | Project          | Tracker | Status   | Subject                                                                         | Priority | Category       | % Done | Estimated time |
|------|------------------|---------|----------|---------------------------------------------------------------------------------|----------|----------------|--------|----------------|
| 1425 | Scrum            | To do   | Resolved | Add one burndown per project + all projects one                                 | Normal   |                | 0      |                |
| 1167 | Scrum            | To do   | Resolved | Add patch                                                                       | Normal   |                | 0      |                |
| 1222 | Scrum            | To do   | Resolved | Add patch to take care of new Redmine 3.3.x API for issues relationships        | Normal   |                | 0      |                |
| 1486 | Scrum            | To do   | Resolved | Add Patreon/Paypal support images/links                                         | Normal   |                | 0      |                |
| 1308 | Ads              | Feature | Resolved | Add Patreon support                                                             | Normal   | Patreon        | 100    |                |
| 744  | Scrum            | To do   | Resolved | Add pending_effort based on custom field to tasks and render it in sprint board | Normal   |                | 0      |                |
| 936  | Scrum            | To do   | Resolved | Add pending effort to filters & issue columns                                   | Normal   |                | 0      |                |
| 149  | Docs             | Feature | Resolved | Add permissions to documents                                                    | Normal   | Permissions    | 100    |                |
| 1424 | Ads              | Feature | Resolved | Add permissions to render ads                                                   | Normal   | Permissions    | 100    |                |
| 472  | Advanced roadmap | Feature | Resolved | Add permission to see time estimations                                          | Normal   | Permissions    | 100    |                |
| 427  | Advanced roadmap | Feature | Resolved | Add pie chart to total                                                          | Normal   | Graphics       | 100    |                |
| 1430 | Scrum            | To do   | Resolved | Add plugin setting for using remaining SPs & use it in Sprint board             | Normal   |                | 0      |                |
| 110  | Advanced roadmap | Feature | Resolved | Add plugin URL                                                                  | Normal   | Configuration  | 100    |                |
| 1440 | Scrum            | To do   | Resolved | Add project selector to PBI/task edition                                        | Normal   |                | 0      |                |
| 132  | Advanced report  | Feature | Resolved | Add report for version releasing                                                | Normal   | Reports        | 100    |                |
| 581  | Advanced report  | Feature | Rejected | Add reports by custom fields                                                    | Normal   | Reports        | 100    |                |
| 227  | Advanced report  | Feature | Resolved | Add reports by member                                                           | Normal   | Reports        | 100    |                |
| 960  | TestLink         | Feature | Resolved | Add requirements specification link macro                                       | Normal   | Macros         | 100    |                |
| 1487 | Scrum            | To do   | Resolved | Add rest of views help content                                                  | Normal   |                | 0      |                |
| 1376 | Ads              | Feature | Resolved | Add setting for Google ad block title                                           | Normal   | Google AdSense | 100    |                |
| 1375 | Ads              | Feature | Resolved | Add setting for Patreon title                                                   | Normal   | Patreon        | 100    |                |
| 1412 | Scrum            | To do   | Resolved | Add setting & patch Issue.closed?                                               | Normal   |                | 0      |                |
| 1467 | Scrum            | To do   | Resolved | Add settings                                                                    | Normal   |                | 0      |                |
| 1267 | Scrum            | To do   | Resolved | Add settings                                                                    | Normal   |                | 0      |                |
| 1320 | Scrum            | To do   | Resolved | Add setting + Sprint burndown dates change                                      | Normal   |                | 0      |                |
| 975  | Scrum            | To do   | Resolved | Add settings to define deviations                                               | Normal   |                | 0      |                |
| 706  | Scrum            | To do   | Resolved | Add settings to init.rd                                                         | Normal   |                | 0      |                |
| 872  | Scrum            | To do   | Resolved | Add settings to support PBIs statuses to avoid in PB                            | Normal   |                | 0      |                |
| 1219 | Scrum            | To do   | Resolved | Add setting to avoid rotation & use it on post-it views                         | Normal   |                | 0      |                |
| 1243 | Scrum            | To do   | Resolved | Add setting to disable assignee reset & check Scrum module is enabled           | Normal   |                | 0      |                |
| 1287 | Scrum            | To do   | Resolved | Add single PBI behaviour (without dragging)                                     | Normal   |                | 0      |                |
| 712  | Scrum            | To do   | Resolved | Add Sprint field to Issue show & edit views                                     | Normal   |                | 0      |                |

| #    | Project          | Tracker | Status   | Subject                                                         | Priority | Category           | % Done | Estimated time |
|------|------------------|---------|----------|-----------------------------------------------------------------|----------|--------------------|--------|----------------|
| 1434 | Scrum            | To do   | Resolved | Add Sprint stats                                                | Normal   |                    | 0      |                |
| 834  | Scrum            | To do   | Resolved | Add SPs distribution by PBI type                                | Normal   |                    | 0      |                |
| 978  | Scrum            | To do   | Resolved | Add stats for SPs per category                                  | Normal   |                    | 0      |                |
| 983  | Scrum            | To do   | Resolved | Add stats for SPs per PBI creation date                         | Normal   |                    | 0      |                |
| 891  | Scrum            | To do   | Resolved | Add status combo list to PBIs/tasks modal new/edit form         | Normal   |                    | 0      |                |
| 1149 | Scrum            | To do   | Resolved | Add status to sprints & use it                                  | Normal   |                    | 0      |                |
| 535  | RSVN             | Feature | Resolved | Add stylesheet infrastructure                                   | Normal   | Layout & style     | 100    |                |
| 1398 | Scrum            | To do   | Resolved | Add table                                                       | Normal   |                    | 0      |                |
| 961  | TestLink         | Feature | Resolved | Add test suite link macro                                       | Normal   | Macros             | 100    |                |
| 1007 | Scrum            | To do   | Resolved | Add the permission and change controllers                       | Normal   |                    | 0      |                |
| 397  | Advanced roadmap | Feature | Resolved | Add time control info to versions on Roamap and Milestone views | Normal   | Versions           | 100    |                |
| 1061 | Scrum            | To do   | Resolved | Add tips for empty Scrum artefacts                              | Normal   |                    | 0      |                |
| 879  | Scrum            | To do   | Resolved | Add tips for invalid settings                                   | Normal   |                    | 0      |                |
| 1087 | Scrum            | To do   | Resolved | Add tip when an Sprint has orphan tasks                         | Normal   |                    | 0      |                |
| 388  | Advanced roadmap | Feature | Resolved | Add total to roadmap view                                       | Normal   | Roadmap            | 100    |                |
| 1207 | Scrum            | To do   | Resolved | Add tracker post-it style to add PBI links                      | Normal   |                    | 0      |                |
| 379  | Rails SVN Admin  | Feature | Resolved | Add/update/delete users                                         | Normal   | Users              | 100    |                |
| 773  | Scrum            | To do   | Resolved | Add validations before accessing the plugin settings            | Normal   |                    | 0      |                |
| 541  | RSVN             | Feature | Resolved | Add version app info at footer                                  | Normal   | General            | 100    |                |
| 112  | Advanced roadmap | Feature | Resolved | Add versions from other projects                                | Normal   | Management         | 100    |                |
| 109  | Advanced roadmap | Feature | Resolved | Add versions list to milestones                                 | Normal   | Management         | 100    |                |
| 1082 | Scrum            | To do   | Resolved | Add view for PB stats with hours per SP                         | Normal   |                    | 0      |                |
| 1221 | Scrum            | To do   | Resolved | Add ZH locale                                                   | Normal   |                    | 0      |                |
| 707  | Scrum            | To do   | Resolved | Admin view to edit the Sequence custom field                    | Normal   |                    | 0      |                |
| 1309 | Ads              | Error   | Resolved | Ads features are enabled by default                             | Normal   | Plugin settings    | 100    |                |
| 1316 | Advanced roadmap | Feature | Resolved | Advanced roadmap Simplified Chinese translation file added      | Normal   | Locales            | 100    |                |
| 517  | Advanced report  | Error   | Resolved | Advanced roadmap view doesn't work on Redmine 1.2.0             | Normal   | General            | 100    |                |
| 15   | EHT Visits       | Feature | Resolved | Agregar estadísticas de visitas (y hits) por días               | High     | Mejora             | 0      |                |
| 21   | EHT Visits       | Feature | Resolved | Agregar límite para generar las estadísticas                    | High     | Mejora             | 0      |                |
| 25   | EHT Photos       | Error   | Resolved | Ajustar la carga AJAX de imágenes                               | High     | Error              | 0      |                |
| 47   | EHT Visits       | Error   | Resolved | Algunas IPs no tienen bandera                                   | High     | Error              | 0      |                |
| 440  | Members report   | Feature | Resolved | All members time entries report                                 | Normal   | All members report | 100    |                |

| #    | Project          | Tracker | Status   | Subject                                                                 | Priority | Category               | % Done | Estimated time |
|------|------------------|---------|----------|-------------------------------------------------------------------------|----------|------------------------|--------|----------------|
| 444  | Members report   | Feature | Resolved | All members worked time graphs (estimated and real)                     | Normal   | All members report     | 100    |                |
| 549  | RSVN             | Feature | Resolved | Allow addition environment.rb edition                                   | Normal   | General                | 100    |                |
| 1370 | Ads              | Feature | Resolved | Allow custom header code insertion                                      | Normal   | Custom insertions      | 100    |                |
| 672  | Tests on Rails   | Feature | Resolved | Allow editor role to edit categories                                    | Normal   | Categories             | 100    |                |
| 1479 | Scrum            | To do   | Resolved | Allow render only total burndown                                        | Normal   |                        | 0      |                |
| 1029 | Scrum            | To do   | Resolved | Allow select if use not planned PBIs in PB burndown & release plan      | Normal   |                        | 0      |                |
| 1481 | Scrum            | To do   | Resolved | Allow speed calculation to use all past sprints                         | Normal   |                        | 0      |                |
| 881  | Scrum            | To do   | Resolved | Allow submit SPs per Sprint to calculate                                | Normal   |                        | 0      |                |
| 717  | Scrum            | To do   | Resolved | Allow the user to select the Sprint into the Sprint board               | Normal   |                        | 0      |                |
| 547  | RSVN             | Feature | Resolved | Allow to browse though any revision                                     | Normal   | Browsing               | 100    |                |
| 660  | Tests on Rails   | Feature | Resolved | Allow to deactivate/activate a question                                 | Normal   | Questions              | 100    |                |
| 20   | EHT Visits       | Feature | Resolved | Añadir estadística de cada cuanto se visita la página                   | High     | Mejora                 | 0      |                |
| 765  | Scrum            | To do   | Resolved | Analyze & fix error adding PBIs                                         | Normal   |                        | 0      |                |
| 753  | Scrum            | To do   | Resolved | Analyze & fix problem grouping by sprint on issue queries               | Normal   |                        | 0      |                |
| 630  | Tests on Rails   | Error   | Resolved | Application doesn't boot on production environment                      | Normal   | General                | 100    |                |
| 375  | Rails SVN Admin  | Feature | Resolved | Application skeleton                                                    | Normal   | General                | 100    |                |
| 1242 | Scrum            | To do   | Resolved | Apply patch                                                             | Normal   |                        | 0      |                |
| 1271 | Scrum            | To do   | Resolved | Apply & test provided patch                                             | Normal   |                        | 0      |                |
| 1204 | Scrum            | To do   | Resolved | Apply & test provided patch                                             | Normal   |                        | 0      |                |
| 24   | EHT Photos       | Feature | Resolved | Asignar permisos mediante AJAX                                          | High     | Mejora                 | 0      |                |
| 610  | Tests on Rails   | Feature | Resolved | Attach images to questions                                              | Normal   | Questions              | 100    |                |
| 605  | Tests on Rails   | Feature | Resolved | Authorization based on user roles                                       | Normal   | Users                  | 100    |                |
| 1176 | Scrum            | To do   | Resolved | Auto assign task when status is not new                                 | Normal   |                        | 0      |                |
| 1174 | Scrum            | To do   | Resolved | Auto task fill estimated hours & pending effort when the other is empty | Normal   |                        | 0      |                |
| 876  | Scrum            | To do   | Resolved | Avoid form submit on AJAX call                                          | Normal   |                        | 0      |                |
| 652  | Advanced roadmap | Error   | Resolved | Avoid "% Milestone nan%"                                                | Normal   | Versions               | 100    |                |
| 667  | Tests on Rails   | Feature | Resolved | Back link in question view loses position in question list              | Normal   | Questions              | 100    |                |
| 563  | RSVN             | Feature | Resolved | Back URL after login redirection                                        | Normal   | Authorizing            | 100    |                |
| 462  | Advanced roadmap | Error   | Rejected | Bad formula to calculate % on versions                                  | Normal   | Roadmap                | 100    |                |
| 186  | Advanced report  | Error   | Resolved | Bad image URLs on copy&paste HTML                                       | Normal   | Reports                | 100    |                |
| 533  | RSVN             | Feature | Resolved | Basic browsing and Rails app                                            | Normal   | Browsing               | 100    |                |
| 536  | RSVN             | Feature | Resolved | Browse through svn:externals                                            | Normal   | Properties - Externals | 100    |                |

| #    | Project         | Tracker | Status   | Subject                                                              | Priority | Category    | % Done | Estimated time |
|------|-----------------|---------|----------|----------------------------------------------------------------------|----------|-------------|--------|----------------|
| 561  | RSVN            | Feature | Resolved | Browse with path inserted on URL                                     | Normal   | Browsing    | 100    |                |
| 126  | Advanced report | Feature | Resolved | Burndown graph                                                       | Normal   | Graphs      | 100    |                |
| 127  | Advanced report | Error   | Resolved | Burndown graph doesn't work properly                                 | Normal   | Graphs      | 100    |                |
| 134  | Advanced report | Error   | Resolved | Burndown graph produces an error                                     | Normal   | Graphs      | 100    |                |
| 966  | Scrum           | To do   | Resolved | Calculate PB speed with 0 SPs Sprints                                | Normal   |             | 0      |                |
| 1443 | Scrum           | To do   | Resolved | Calculate Sprint burndown by SPs with remaining SPs (if enabled)     | Normal   |             | 0      |                |
| 7    | EHT Visits      | Feature | Resolved | Cambiar el insertado del contador                                    | High     | Mejora      | 0      |                |
| 164  | Docs            | Error   | Resolved | Can't clone NilClass editing a DocElement                            | Normal   | DocElements | 100    |                |
| 401  | Rails SVN Admin | Error   | Resolved | Can't delete users                                                   | Normal   | Users       | 100    |                |
| 23   | EHT Photos      | Feature | Resolved | Cargar miniaturas mediante AJAX                                      | High     | Mejora      | 0      |                |
| 616  | Tests on Rails  | Feature | Resolved | Categories select input must be a tree                               | Normal   | Categories  | 100    |                |
| 600  | Tests on Rails  | Error   | Resolved | Category is not selected and question creation doesn't check that    | Normal   | Categories  | 100    |                |
| 943  | Scrum           | To do   | Resolved | Change calculation algorithm for the first day                       | Normal   |             | 0      |                |
| 617  | Tests on Rails  | Feature | Resolved | Change category on questions                                         | Normal   | Categories  | 100    |                |
| 1071 | Scrum           | To do   | Resolved | Change deviation titles to improve comprehension                     | Normal   |             | 0      |                |
| 1252 | Scrum           | To do   | Resolved | Change drag & drop JS and CSS                                        | Normal   |             | 0      |                |
| 989  | Scrum           | To do   | Resolved | Change effort field to float on SprintEffort model                   | Normal   |             | 0      |                |
| 399  | Rails SVN Admin | Feature | Resolved | Change my password view for users                                    | Normal   | Users       | 100    |                |
| 770  | Scrum           | To do   | Resolved | Change post-it HTML & CSS to achieve same view in Safari & Firefox   | Normal   |             | 0      |                |
| 1115 | Scrum           | To do   | Resolved | Change query in calendars controller to Rails 4 way                  | Normal   |             | 0      |                |
| 824  | Scrum           | To do   | Resolved | Change scrum.css to update post-it classes                           | Normal   |             | 0      |                |
| 1136 | Scrum           | To do   | Resolved | Change speed calculation                                             | Normal   |             | 0      |                |
| 1023 | Scrum           | To do   | Resolved | Change speed calculation & refactor product burndown + release plan  | Normal   |             | 0      |                |
| 398  | Advanced report | Feature | Resolved | Change Spent time per weeks graphic to lines one                     | Normal   | Graphs      | 100    |                |
| 786  | Scrum           | To do   | Resolved | Change Sprint burndown chart to render info on mouse over the values | Normal   |             | 0      |                |
| 941  | Scrum           | To do   | Resolved | Change Sprint dates column names                                     | High     |             | 0      |                |
| 833  | Scrum           | To do   | Resolved | Change Sprint description to be a text area with WIKI format         | Normal   |             | 0      |                |
| 1330 | Scrum           | To do   | Resolved | Change Sprint effort form style                                      | Normal   |             | 0      |                |
| 946  | Scrum           | To do   | Resolved | Change SPs stats from integer to float                               | Normal   |             | 0      |                |
| 1139 | Scrum           | To do   | Resolved | Change way to render Sprint description                              | Normal   |             | 0      |                |
| 957  | Scrum           | To do   | Resolved | Chart + table for effort by activity                                 | Normal   |             | 0      |                |
| 956  | Scrum           | To do   | Resolved | Chart + table for SPs by PBI type                                    | Normal   |             | 0      |                |

| #    | Project          | Tracker | Status   | Subject                                                     | Priority | Category      | % Done | Estimated time |
|------|------------------|---------|----------|-------------------------------------------------------------|----------|---------------|--------|----------------|
| 540  | RSVN             | Feature | Resolved | Check and protect repo selection                            | Normal   | Repo managing | 100    |                |
| 917  | Scrum            | To do   | Resolved | Check dependencies & avoid sort if needed                   | Normal   |               | 0      |                |
| 1474 | Scrum            | To do   | Resolved | Check field/custom field visibility before render it        | Normal   |               | 0      |                |
| 1117 | Scrum            | To do   | Resolved | Check if @project is defined before using it                | Normal   |               | 0      |                |
| 842  | Scrum            | To do   | Resolved | Check issue exists previously to add default Sprint         | Normal   |               | 0      |                |
| 755  | Scrum            | To do   | Resolved | Check module is enabled & secure Tracker settings access    | Normal   |               | 0      |                |
| 1418 | Scrum            | To do   | Resolved | Check not empty data                                        | Normal   |               | 0      |                |
| 922  | Scrum            | To do   | Resolved | Check not null before set the field with the params         | Urgent   |               | 0      |                |
| 722  | Scrum            | To do   | Resolved | Check permission before allow drag & drop                   | Normal   |               | 0      |                |
| 1116 | Scrum            | To do   | Resolved | Check self.total_estimated_hours is defined before using it | Normal   |               | 0      |                |
| 1031 | Scrum            | To do   | Resolved | Check task properties previous to use it in burndown        | Normal   |               | 0      |                |
| 682  | Tests on Rails   | Feature | Resolved | Clean up Question controller and view params                | Normal   | Questions     | 100    |                |
| 119  | Advanced report  | Feature | Resolved | Configuration options                                       | Normal   | Configuration | 100    |                |
| 804  | Scrum            | To do   | Resolved | Configure if inheriting when creating PBI subtasks          | Normal   |               | 0      |                |
| 390  | Advanced roadmap | Feature | Resolved | Configure issues colors and %                               | Normal   | Versions      | 100    |                |
| 432  | Advanced roadmap | Feature | Rejected | Configure % version of project                              | Normal   | Milestones    | 100    |                |
| 742  | Scrum            | To do   | Resolved | Control user stories sprint changing to rearrange position  | Normal   |               | 0      |                |
| 202  | Docs             | Feature | Resolved | Copy docs with traceability to not copied docs              | Normal   | Traceability  | 100    |                |
| 159  | Docs             | Feature | Resolved | Copy documents                                              | Normal   | Docs          | 100    |                |
| 50   | EHT Visits       | Error   | Resolved | Copyright de widget                                         | High     | Error         | 0      |                |
| 49   | EHT Translate    | Error   | Resolved | Copyright de widget                                         | High     | Error         | 0      |                |
| 48   | EHT Photos       | Error   | Resolved | Copyright de widgets                                        | High     | Error         | 0      |                |
| 176  | Docs             | Feature | Resolved | Copy several docs and traceabilities                        | Normal   | Docs          | 100    |                |
| 1407 | Scrum            | To do   | Resolved | Create and continue button doesn't work                     | Normal   |               | 0      |                |
| 748  | Scrum            | To do   | Resolved | Create burndow graphic                                      | Normal   |               | 0      |                |
| 708  | Scrum            | To do   | Resolved | Create model and migration file for Sprints                 | Normal   |               | 0      |                |
| 750  | Scrum            | To do   | Resolved | Create new PBIs with AJAX from the PB view                  | Normal   |               | 0      |                |
| 762  | Scrum            | To do   | Resolved | Create new PBIs with AJAX from the Sprint board view        | Normal   |               | 0      |                |
| 953  | Scrum            | To do   | Resolved | Create new view with a table of efforts                     | Normal   |               | 0      |                |
| 1234 | Ads              | Feature | Resolved | Create plugin skel                                          | Normal   | General       | 100    |                |
| 702  | Scrum            | To do   | Resolved | Create Redmine & SVN repos for the plugin                   | Normal   |               | 0      |                |
| 747  | Scrum            | To do   | Resolved | Create time entries for tasks in Sprint board               | Normal   |               | 0      |                |

| #    | Project          | Tracker | Status   | Subject                                                        | Priority | Category          | % Done | Estimated time |
|------|------------------|---------|----------|----------------------------------------------------------------|----------|-------------------|--------|----------------|
| 929  | Vacation         | Feature | Resolved | Create top navigation menu for vacation management             | Normal   | Overview          | 100    |                |
| 1377 | Data             | Feature | Resolved | Crete empty plugin skeleton                                    | Normal   | General           | 100    |                |
| 709  | Scrum            | To do   | Resolved | CRUD views to manage Sprints                                   | Normal   |                   | 0      |                |
| 1286 | Scrum            | To do   | Resolved | Custom boolean field to allow render single PBIs               | Normal   |                   | 0      |                |
| 121  | Advanced report  | Feature | Resolved | Custom fields filters                                          | Normal   | Filters           | 100    |                |
| 123  | Advanced report  | Feature | Resolved | Custom fields report                                           | Normal   | Reports           | 100    |                |
| 1462 | Ads              | Feature | Resolved | Custom HTML block                                              | Normal   | Custom insertions | 100    |                |
| 1480 | Scrum            | To do   | Resolved | Cut burndown X sprints after total serie is finished           | Normal   |                   | 0      |                |
| 534  | RSVN             | Feature | Resolved | Database is not needed                                         | Normal   | General           | 100    |                |
| 615  | Tests on Rails   | Feature | Resolved | Dates must be "12 days ago" styled                             | Normal   | General           | 100    |                |
| 452  | Members report   | Feature | Resolved | Default dates must be 4 weeks                                  | Normal   | Report filters    | 100    |                |
| 458  | Members report   | Feature | Rejected | Default dates on report filters                                | Normal   | Reports           | 100    |                |
| 896  | Tests on Rails   | Error   | Resolved | Delete category link shows the category instead of deleting it | Normal   | Categories        | 100    |                |
| 196  | Docs             | Error   | Resolved | Derive creates empty docs                                      | Normal   | Docs              | 100    |                |
| 190  | Docs             | Feature | Resolved | Derive Docs with a value in a field                            | Normal   | Docs              | 100    |                |
| 197  | Docs             | Error   | Resolved | Derive show repeated element type values                       | Normal   | Docs              | 100    |                |
| 46   | EHT UML          | Error   | Resolved | Desarrollar primera versión                                    | High     | Desarrollo        | 0      |                |
| 8    | EHT Visits       | Error   | Resolved | Desarrollar widget para ver las visitas                        | High     | Mejora            | 0      |                |
| 282  | Advanced roadmap | Feature | Resolved | DE translation                                                 | Normal   | Locales           | 100    |                |
| 836  | Scrum            | To do   | Resolved | Distribution of spent hours by activity                        | Normal   |                   | 0      |                |
| 395  | Advanced roadmap | Feature | Resolved | Divide "due in" in parallel and not parallel                   | Normal   | Versions          | 100    |                |
| 154  | Docs             | Feature | Resolved | DocElement Preview                                             | Normal   | DocElements       | 100    |                |
| 173  | Docs             | Error   | Resolved | DocElementValue default values aren't selected                 | Normal   | DocElementValues  | 100    |                |
| 172  | Docs             | Error   | Resolved | DocElementValues are not added to a section when editing       | Normal   | DocElements       | 100    |                |
| 168  | Docs             | Error   | Resolved | DocElementValues aren't shown                                  | Normal   | DocElementValues  | 100    |                |
| 174  | Docs             | Error   | Resolved | DocElementValues long text default values are now showed       | Normal   | DocElementValues  | 100    |                |
| 171  | Docs             | Feature | Resolved | DocElement window bigger and closeable                         | Normal   | DocElements       | 100    |                |
| 423  | Docs             | Error   | Rejected | Docs attach undefined method                                   | Normal   | Attachments       | 100    |                |
| 161  | Docs             | Feature | Resolved | Document attachments                                           | Normal   | Attachments       | 100    |                |
| 478  | Docs             | Feature | Resolved | Document descriptions must be long texts                       | Normal   | Docs              | 100    |                |
| 162  | Docs             | Feature | Resolved | Documents traceability                                         | Normal   | Traceability      | 100    |                |
| 450  | Advanced roadmap | Feature | Rejected | Don't calculate the % of project on versions                   | Normal   | Milestones        | 100    |                |

| #    | Project          | Tracker | Status   | Subject                                                         | Priority | Category               | % Done | Estimated time |
|------|------------------|---------|----------|-----------------------------------------------------------------|----------|------------------------|--------|----------------|
| 205  | Docs             | Error   | Resolved | Don't filter by field values in doc traceability view           | Normal   | Traceability           | 100    |                |
| 203  | Docs             | Error   | Resolved | Don't hide files editing doc sections                           | Normal   | Attachments            | 100    |                |
| 157  | Docs             | Error   | Resolved | Don't let change type to not empty documents                    | Normal   | Docs                   | 100    |                |
| 451  | Members report   | Error   | Resolved | Don't show media on graph if only one member                    | Normal   | All members report     | 100    |                |
| 128  | Advanced report  | Error   | Resolved | Don't show reports if no data                                   | Normal   | Reports                | 100    |                |
| 150  | Docs             | Error   | Resolved | Don't show required in DocElement name                          | Normal   | DocElements            | 100    |                |
| 470  | Advanced roadmap | Feature | Resolved | Don't show time spent if permission is missing                  | High     | Permissions            | 100    |                |
| 181  | Docs             | Feature | Resolved | Don't trace sections with only sections                         | Normal   | Traceability           | 100    |                |
| 545  | RSVN             | Feature | Resolved | Download files, stop browsing them                              | Normal   | Browsing               | 100    |                |
| 436  | Advanced roadmap | Error   | Rejected | "Due in" show incorrect values for weeks and days               | Normal   | General                | 100    |                |
| 745  | Scrum            | To do   | Resolved | Editable story points & pending effort (in PB & sprint board)   | Normal   |                        | 0      |                |
| 679  | Tests on Rails   | Error   | Resolved | Empty question journals when some fields are NULL               | Normal   | Questions              | 100    |                |
| 1296 | Ads              | Feature | Resolved | Enable/disable each ad type                                     | Normal   | General                | 100    |                |
| 165  | Docs             | Feature | Resolved | English locales                                                 | Normal   | Locales                | 100    |                |
| 359  | Localizable      | Error   | Resolved | Enumerations are duplicated on admin view                       | Normal   | Administration         | 100    |                |
| 659  | Tests on Rails   | Error   | Resolved | Error accessing settings                                        | Urgent   | Settings               | 100    |                |
| 9    | EHT Photos       | Error   | Resolved | Error en contador de las fotos en vista de miniaturas           | High     | Error                  | 0      |                |
| 167  | Docs             | Error   | Resolved | Error in section DocElement (with values) preview               | Normal   | DocElements            | 100    |                |
| 694  | Tests on Rails   | Error   | Resolved | Error on locale on rake db:migrate                              | Normal   | General                | 100    |                |
| 695  | Tests on Rails   | Error   | Resolved | Error on migration for journals                                 | Normal   | Historical             | 100    |                |
| 424  | Advanced roadmap | Error   | Resolved | Error on My Page -> View all issues                             | Normal   | Milestones             | 100    |                |
| 1413 | Advanced roadmap | Error   | Resolved | Error showing a version                                         | Normal   | Versions               | 100    |                |
| 392  | Advanced roadmap | Error   | Resolved | Errors on version model                                         | Normal   | Versions               | 100    |                |
| 1580 | Advanced roadmap | Error   | Resolved | Error when loading calendars: sudo_mode in "add_milestones"     | Normal   | Calendars              | 100    |                |
| 1324 | Advanced roadmap | Feature | Resolved | Estimated due date for Milestone                                | Normal   | Milestones             | 100    |                |
| 1315 | Advanced roadmap | Error   | Resolved | Estimated hours permission is not working on last Redmine 3.3.x | Normal   | Permissions            | 100    |                |
| 1401 | Advanced roadmap | Error   | Resolved | Estimated time could be presented with other plugins            | Urgent   | Permissions            | 100    |                |
| 1237 | Ads              | Feature | Resolved | Explain plugin support in plugin settings                       | Normal   | Plugin settings        | 100    |                |
| 129  | Advanced report  | Feature | Resolved | Export to PDF                                                   | Normal   | PDF                    | 100    |                |
| 538  | RSVN             | Error   | Resolved | Externals printed with quotes                                   | Normal   | Properties - Externals | 100    |                |
| 114  | Advanced roadmap | Error   | Resolved | Fail editing milestones without versions                        | Normal   | Management             | 100    |                |
| 380  | Advanced report  | Error   | Resolved | Fail to access from development environment                     | Normal   | General                | 100    |                |

| #    | Project          | Tracker | Status   | Subject                                                                                   | Priority | Category       | % Done | Estimated time |
|------|------------------|---------|----------|-------------------------------------------------------------------------------------------|----------|----------------|--------|----------------|
| 402  | Rails SVN Admin  | Error   | Resolved | Fail to change the password                                                               | Normal   | Users          | 100    |                |
| 599  | Tests on Rails   | Error   | Resolved | Fail to create new questions                                                              | Normal   | Questions      | 100    |                |
| 182  | Docs             | Error   | Resolved | Fail to edit DocElements with edit permission                                             | Normal   | DocElements    | 100    |                |
| 641  | Import & Export  | Error   | Resolved | Fail to enter import issues from file                                                     | Normal   | Import issues  | 100    |                |
| 566  | RSVN             | Error   | Resolved | Fail to logout, can't find repo                                                           | Normal   | Authorizing    | 100    |                |
| 1089 | Advanced roadmap | Error   | Resolved | Fail to render calendars view                                                             | Normal   | Calendars      | 100    |                |
| 1343 | Advanced roadmap | Error   | Resolved | Fail to render Gantt                                                                      | Normal   | Gantt          | 100    |                |
| 1579 | Advanced roadmap | Error   | Resolved | Fail to run Redmine 4 in production mode (No such file to load -- RMagick.rb (LoadError)) | Normal   | General        | 100    |                |
| 899  | Tests on Rails   | Error   | Resolved | Fail to update a question                                                                 | Normal   | Questions      | 100    |                |
| 631  | Tests on Rails   | Error   | Resolved | Favicon isn't shown on every page                                                         | Normal   | User interface | 100    |                |
| 120  | Advanced report  | Feature | Resolved | Filter by dates and projects                                                              | Normal   | Filters        | 100    |                |
| 204  | Advanced report  | Feature | Resolved | Filter by members                                                                         | Normal   | Filters        | 100    |                |
| 721  | Scrum            | To do   | Resolved | Filter issues by permissions                                                              | Normal   |                | 0      |                |
| 187  | Docs             | Feature | Resolved | Filter traceability by doc element values                                                 | Normal   | Traceability   | 100    |                |
| 194  | Docs             | Feature | Resolved | Filter traceability by several doc element values                                         | Normal   | Traceability   | 100    |                |
| 1205 | Scrum            | To do   | Resolved | Find bug & fix it                                                                         | Normal   |                | 0      |                |
| 358  | Localizable      | Feature | Resolved | First release                                                                             | Normal   | General        | 100    |                |
| 781  | Scrum            | To do   | Resolved | Fix avoid journal on position change on journal model patch                               | Normal   |                | 0      |                |
| 1039 | Scrum            | To do   | Resolved | Fix bug                                                                                   | Normal   |                | 0      |                |
| 763  | Advanced roadmap | Error   | Resolved | Fix calendar view with 503 error                                                          | Normal   | Calendars      | 100    |                |
| 1473 | Scrum            | To do   | Resolved | Fix case                                                                                  | Normal   |                | 0      |                |
| 1457 | Scrum            | To do   | Resolved | Fix custom fields edition & rendering                                                     | Normal   |                | 0      |                |
| 1021 | Scrum            | To do   | Resolved | Fix custom fields rendering                                                               | Normal   |                | 0      |                |
| 1273 | Scrum            | To do   | Resolved | Fix drag & drop in touchable displays                                                     | Normal   |                | 0      |                |
| 1268 | Scrum            | To do   | Resolved | Fix end label in Sprint burndown by SPs                                                   | Normal   |                | 0      |                |
| 796  | Scrum            | To do   | Resolved | Fix future pending effort & bad translation                                               | Normal   |                | 0      |                |
| 1130 | Scrum            | To do   | Resolved | Fix issue                                                                                 | Normal   |                | 0      |                |
| 1520 | Scrum            | To do   | Resolved | Fix it                                                                                    | Normal   |                | 0      |                |
| 1318 | Scrum            | To do   | Resolved | Fix it                                                                                    | Normal   |                | 0      |                |
| 1227 | Scrum            | To do   | Resolved | Fix it                                                                                    | Normal   |                | 0      |                |
| 1218 | Scrum            | To do   | Resolved | Fix it                                                                                    | Normal   |                | 0      |                |
| 1215 | Scrum            | To do   | Resolved | Fix it                                                                                    | Normal   |                | 0      |                |

| #    | Project          | Tracker | Status   | Subject                                                     | Priority | Category  | % Done | Estimated time |
|------|------------------|---------|----------|-------------------------------------------------------------|----------|-----------|--------|----------------|
| 867  | Scrum            | To do   | Resolved | Fix JS creation after post-it reload on succeeded AJAX      | Normal   |           | 0      |                |
| 951  | Scrum            | To do   | Resolved | Fix links                                                   | Normal   |           | 0      |                |
| 906  | Scrum            | To do   | Resolved | Fix logger usage                                            | Normal   |           | 0      |                |
| 1036 | TestLink         | Error   | Resolved | Fix macro syntax doc                                        | Normal   | Macros    | 100    |                |
| 111  | Advanced roadmap | Error   | Resolved | Fix milestones relation                                     | Normal   | Versions  | 100    |                |
| 1075 | Scrum            | To do   | Resolved | Fix new project creation                                    | Normal   |           | 0      |                |
| 1445 | Scrum            | To do   | Resolved | Fix PBI creation on PB                                      | Normal   |           | 0      |                |
| 1446 | Scrum            | To do   | Resolved | Fix PB & Sprint burndowns on old Redmine versions           | Normal   |           | 0      |                |
| 839  | Scrum            | To do   | Resolved | Fix position column sorting                                 | Normal   |           | 0      |                |
| 1465 | Scrum            | To do   | Resolved | Fix post-it view                                            | Normal   |           | 0      |                |
| 1453 | Scrum            | To do   | Resolved | Fix problem                                                 | Normal   |           | 0      |                |
| 1456 | Scrum            | To do   | Resolved | Fix problem with PBI & task edition                         | Normal   |           | 0      |                |
| 1448 | Scrum            | To do   | Resolved | Fix project filed in PBIs of child projects                 | Normal   |           | 0      |                |
| 1459 | Scrum            | To do   | Resolved | Fix Redmine regular issue form                              | Normal   |           | 0      |                |
| 1132 | Scrum            | To do   | Resolved | Fix regression                                              | Normal   |           | 0      |                |
| 909  | Scrum            | To do   | Resolved | Fix release plan head view                                  | Normal   |           | 0      |                |
| 1461 | Scrum            | To do   | Resolved | Fix Sprint burndown series sorting criteria                 | Normal   |           | 0      |                |
| 820  | Scrum            | To do   | Resolved | Fix story points custom field saving                        | Normal   |           | 0      |                |
| 828  | Scrum            | To do   | Resolved | Fix task & PBI creation actions                             | Normal   |           | 0      |                |
| 794  | Scrum            | To do   | Resolved | Fix the bulk edit method (issue details attribute is nil)   | Normal   |           | 0      |                |
| 1372 | Scrum            | To do   | Resolved | Fix the case                                                | Normal   |           | 0      |                |
| 1166 | Scrum            | To do   | Resolved | Fix the error                                               | Normal   |           | 0      |                |
| 945  | Scrum            | To do   | Resolved | Fix time entries stats                                      | Normal   |           | 0      |                |
| 1073 | Scrum            | To do   | Resolved | Fix trackers error                                          | Normal   |           | 0      |                |
| 552  | Localizable      | Error   | Resolved | Fix translation missing: en, no key                         | Normal   | Locales   | 100    |                |
| 1491 | Scrum            | To do   | Resolved | Fix URLs in PB selection combobox                           | Normal   |           | 0      |                |
| 1171 | Scrum            | To do   | Resolved | Fix wiki toolbars for post-it modal windows                 | Normal   |           | 0      |                |
| 544  | RSVN             | Feature | Resolved | Format messages as multiline texts if needed                | Normal   | History   | 100    |                |
| 371  | Advanced roadmap | Feature | Resolved | French translation                                          | Normal   | Locales   | 100    |                |
| 1584 | Advanced roadmap | Error   | Resolved | Gantt view does not work                                    | Normal   | Gantt     | 100    |                |
| 1586 | Time report      | Feature | Resolved | Generate first version of the plugin with Redmine 4 support | Normal   | Redmine 4 | 100    |                |
| 579  | Advanced report  | Feature | Rejected | Generate worked time report by issue custom fields          | Normal   | Reports   | 100    |                |

| #    | Project          | Tracker | Status   | Subject                                                        | Priority  | Category         | % Done | Estimated time |
|------|------------------|---------|----------|----------------------------------------------------------------|-----------|------------------|--------|----------------|
| 1235 | Ads              | Feature | Resolved | Google ads in Redmine sidebars                                 | Normal    | Google AdSense   | 100    |                |
| 1238 | Ads              | Feature | Resolved | Google Analytics support                                       | Normal    | Google Analytics | 100    |                |
| 447  | Members report   | Error   | Resolved | Gruff on lib folder isn't used                                 | Normal    | Gruff            | 100    |                |
| 6    | EHT Visits       | Error   | Resolved | Hacer que la tabla de visitas sea paginable                    | Immediate | Mejora           | 0      |                |
| 837  | Scrum            | To do   | Resolved | Hack new issue form to set by default Sprint                   | Normal    |                  | 0      |                |
| 1164 | Scrum            | To do   | Resolved | Header columns in Sprint effort edition are not aligned        | Normal    |                  | 0      |                |
| 1137 | Scrum            | To do   | Resolved | Hint to explain scheduled calculation option                   | Normal    |                  | 0      |                |
| 1265 | Scrum            | To do   | Resolved | Homogenise colours                                             | Normal    |                  | 0      |                |
| 474  | Advanced roadmap | Feature | Resolved | Homogenize due in dates on Version view                        | Normal    | Versions         | 100    |                |
| 160  | Docs             | Feature | Resolved | HTML document export                                           | Normal    | Docs             | 100    |                |
| 416  | Advanced roadmap | Error   | Resolved | i18n Error in Roadmap using Adv.Roadmap 0.3.0 and Redmine 1.10 | Normal    | Roadmap          | 100    |                |
| 256  | Advanced roadmap | Error   | Resolved | I click Milestones menu then 500 internal error occurred.      | Normal    | Milestones       | 100    |                |
| 429  | Advanced roadmap | Feature | Resolved | Ident child issue descriptions on tables                       | Normal    | Issues           | 100    |                |
| 696  | Tests on Rails   | Feature | Resolved | Ignore .gz files in log folder                                 | Normal    | General          | 100    |                |
| 1249 | Scrum            | To do   | Resolved | Implement multi-product backlogs                               | Normal    |                  | 0      |                |
| 1246 | Scrum            | To do   | Resolved | Implement project settings change                              | Normal    |                  | 0      |                |
| 1210 | Scrum            | To do   | Resolved | Implement shared Sprints                                       | Normal    |                  | 0      |                |
| 366  | Import & Export  | Feature | Resolved | Import issues                                                  | Normal    | Import issues    | 100    |                |
| 1429 | Scrum            | To do   | Resolved | Improve burndown graph when there are a lot of child projects  | Normal    |                  | 0      |                |
| 133  | Advanced report  | Feature | Resolved | Improve custom fields showing                                  | Normal    | Reports          | 100    |                |
| 152  | Docs             | Feature | Resolved | Improve DocElement editing                                     | Normal    | DocElements      | 100    |                |
| 683  | Tests on Rails   | Feature | Resolved | Improve error messages on question edit                        | Normal    | User interface   | 100    |                |
| 662  | Tests on Rails   | Feature | Resolved | Improve exam controls                                          | Normal    | Exams            | 100    |                |
| 454  | Members report   | Feature | Resolved | Improve lines on graphs                                        | Normal    | Gruff            | 100    |                |
| 1483 | Scrum            | To do   | Resolved | Improve max series reached warning                             | Normal    |                  | 0      |                |
| 1404 | Scrum            | To do   | Resolved | Improve readability when there are a lot of Sprints            | Normal    |                  | 0      |                |
| 556  | RSVN             | Feature | Resolved | Improve table rows visibility                                  | Normal    | Layout & style   | 100    |                |
| 391  | Advanced roadmap | Feature | Resolved | Improve version estimation based on already resolved issues    | Normal    | Versions         | 100    |                |
| 626  | Tests on Rails   | Feature | Resolved | Improve visual layout                                          | Normal    | User interface   | 100    |                |
| 562  | RSVN             | Feature | Resolved | Include browsed repo on URLs                                   | Normal    | Repo managing    | 100    |                |
| 564  | RSVN             | Feature | Resolved | Include browsed revision on URLs                               | Normal    | Browsing         | 100    |                |
| 393  | Advanced roadmap | Error   | Resolved | incomplete advanced roadmap with Redmine 1.0.1                 | Normal    | General          | 100    |                |

| #    | Project          | Tracker | Status   | Subject                                                                                      | Priority | Category       | % Done | Estimated time |
|------|------------------|---------|----------|----------------------------------------------------------------------------------------------|----------|----------------|--------|----------------|
| 658  | Advanced roadmap | Error   | Rejected | Incorrect info with Normal user and other info with Admin                                    | Normal   | Permissions    | 100    |                |
| 1426 | Scrum            | To do   | Rejected | Increase project burndown when other projects have ended                                     | Normal   |                | 0      |                |
| 1244 | Ads              | Feature | Resolved | Infolinks support                                                                            | Normal   | Infolinks      | 100    |                |
| 17   | EHT Visits       | Feature | Resolved | Información de país en widget                                                                | High     | Mejora         | 0      |                |
| 805  | Scrum            | To do   | Resolved | Inheriting attributes/custom fields on new subtasks                                          | Normal   |                | 0      |                |
| 743  | Scrum            | To do   | Resolved | Inject footer on Scrum plugin views                                                          | Normal   |                | 0      |                |
| 108  | Advanced roadmap | Feature | Resolved | In milestone put the total at the beginning with sidebar and link                            | Normal   | Milestones     | 100    |                |
| 107  | Advanced roadmap | Feature | Resolved | In roadmap put the total at the beginning with link                                          | Normal   | Roadmap        | 100    |                |
| 518  | Members report   | Error   | Resolved | Internal error with Redmine v1.2.0                                                           | Normal   | My report      | 100    |                |
| 1374 | Advanced roadmap | Error   | Resolved | Internal server error 500                                                                    | Urgent   | Versions       | 100    |                |
| 37   | EHT Photos       | Error   | Resolved | Introducir iconos en el interfaz                                                             | High     | Mejora         | 0      |                |
| 30   | EHT Photos       | Feature | Resolved | Introducir tags en las fotos                                                                 | Urgent   | Mejora         | 0      |                |
| 1182 | Advanced roadmap | Error   | Resolved | Invalid date for milestone on calendar                                                       | Normal   | Calendars      | 100    |                |
| 671  | Localizable      | Error   | Resolved | Invalid encoding on settings view                                                            | Normal   | Administration | 100    |                |
| 368  | Import & Export  | Error   | Resolved | Invalid link to project                                                                      | Normal   | General        | 100    |                |
| 508  | Advanced roadmap | Error   | Resolved | Issue history shows estimation time changes                                                  | Normal   | Permissions    | 100    |                |
| 428  | Advanced roadmap | Feature | Resolved | Issue info on mouse over                                                                     | Normal   | Issues         | 100    |                |
| 408  | Advanced report  | Feature | Rejected | Issues custom fields aren't shown on filters                                                 | Normal   | Filters        | 100    |                |
| 1391 | Advanced roadmap | Error   | Resolved | Issues list shows total estimated effort even if it's not allowed                            | Normal   | Issues         | 100    |                |
| 636  | Advanced roadmap | Error   | Rejected | Issues updates not showing on Redmine 1.3.0.stable.8701 (MySQL) for non administrative users | Normal   | Permissions    | 100    |                |
| 757  | Scrum            | To do   | Resolved | Issue view UI improvements                                                                   | Normal   |                | 0      |                |
| 304  | Advanced roadmap | Feature | Resolved | Korean translation.                                                                          | Normal   | Locales        | 100    |                |
| 40   | EHT Visits       | Error   | Resolved | La gráfica de tarta no pinta bien                                                            | High     | Error          | 0      |                |
| 44   | EHT Visits       | Error   | Resolved | La gráfica de URLs siempre en raíz                                                           | High     | Error          | 0      |                |
| 22   | EHT Visits       | Error   | Resolved | Las estadísticas de consultas y tiempo debería ser de barras                                 | High     | Sugerencia     | 0      |                |
| 31   | EHT Photos       | Feature | Resolved | Las fotos pueden tener comentarios                                                           | Urgent   | Mejora         | 0      |                |
| 42   | EHT Visits       | Error   | Resolved | Las URLs registradas son erróneas                                                            | High     | Error          | 0      |                |
| 5    | EHT Visits       | Error   | Resolved | La tabla de visitas no pinta bien los bordes                                                 | High     | Error          | 0      |                |
| 38   | EHT Visits       | Error   | Resolved | La tabla de visitas no se pinta correctamente                                                | High     | Error          | 0      |                |
| 606  | Tests on Rails   | Feature | Resolved | Layout and CSS improvements                                                                  | Normal   | User interface | 100    |                |
| 1581 | Localizable      | Support | Resolved | Licensing terms in code conflict with GPL                                                    | Normal   | General        | 0      |                |
| 1442 | Scrum            | To do   | Resolved | Limit graph when a lot of child projects exist                                               | Normal   |                | 0      |                |

| #    | Project          | Tracker | Status   | Subject                                                                                                  | Priority  | Category         | % Done | Estimated time |
|------|------------------|---------|----------|----------------------------------------------------------------------------------------------------------|-----------|------------------|--------|----------------|
| 1272 | Scrum            | To do   | Resolved | Limit select box to sprint board                                                                         | Normal    |                  | 0      |                |
| 964  | Scrum            | To do   | Resolved | Links to burndowns & release plan                                                                        | Normal    |                  | 0      |                |
| 263  | Advanced report  | Error   | Resolved | Links to issues repeat texts                                                                             | Normal    | Reports          | 100    |                |
| 963  | Scrum            | To do   | Resolved | Links to Sprint & product backlog                                                                        | Normal    |                  | 0      |                |
| 967  | Scrum            | To do   | Resolved | Link to latest Sprint (task board + burndown) + Sprint stats                                             | Normal    |                  | 0      |                |
| 378  | Rails SVN Admin  | Feature | Resolved | List users                                                                                               | Normal    | Users            | 100    |                |
| 642  | Import & Export  | Error   | Resolved | Locales must use %{key} syntax                                                                           | Normal    | Locales          | 100    |                |
| 377  | Rails SVN Admin  | Feature | Resolved | Login based on Apache MD5 password file                                                                  | Normal    | Authentication   | 100    |                |
| 625  | Tests on Rails   | Feature | Resolved | Logo and favicon                                                                                         | Normal    | User interface   | 100    |                |
| 539  | RSVN             | Feature | Resolved | Log SVN commands                                                                                         | Normal    | SVN command      | 100    |                |
| 41   | EHT Visits       | Error   | Resolved | Los hits no se asocian a las visitas                                                                     | Immediate | Error            | 0      |                |
| 51   | EHT Photos       | Error   | Resolved | Los permisos en fotos individuales no funcionan                                                          | High      | Error            | 0      |                |
| 19   | EHT Photos       | Error   | Resolved | Los permisos no funcionan                                                                                | Immediate | Error            | 0      |                |
| 195  | Docs             | Feature | Resolved | Make long text fields equal to doc element content                                                       | Normal    | DocElementValues | 100    |                |
| 477  | Docs             | Feature | Resolved | Make plugin Redmine 1.1.x compatible                                                                     | Normal    | General          | 100    |                |
| 513  | Advanced report  | Feature | Resolved | Make plugin Redmine v1.2.x compatible                                                                    | Normal    | General          | 100    |                |
| 1088 | Scrum            | To do   | Resolved | Make Sprint board sortable (PBIs)                                                                        | Normal    |                  | 0      |                |
| 550  | RSVN             | Error   | Resolved | Malformed format string - %v                                                                             | Normal    | SVN command      | 100    |                |
| 892  | Scrum            | To do   | Resolved | Manage status changes for tasks (change status column) & PBIs (remove from PB depending on PBI statuses) | Normal    |                  | 0      |                |
| 1033 | Scrum            | To do   | Resolved | Migrate plugin                                                                                           | Normal    |                  | 0      |                |
| 1178 | Advanced roadmap | Error   | Resolved | Milestone & due to issue fields are not well rendered on Redmine >= 3.2.0                                | Normal    | Issues           | 100    |                |
| 1323 | Advanced roadmap | Error   | Resolved | Milestone edit project selection shows closed projects                                                   | Normal    | Milestones       | 100    |                |
| 35   | EHT Related      | Error   | Resolved | Minimizar la información a una lista                                                                     | High      | Mejora           | 0      |                |
| 400  | Rails SVN Admin  | Error   | Resolved | Missing source file highline                                                                             | Normal    | General          | 100    |                |
| 1263 | Scrum            | To do   | Resolved | Modify & apply patch                                                                                     | Normal    |                  | 0      |                |
| 1514 | Scrum            | To do   | Resolved | Modify issue query model patch to allow total of pending effort                                          | Normal    |                  | 0      |                |
| 767  | Scrum            | To do   | Resolved | Modify IssueStatus model patch to use position                                                           | Normal    |                  | 0      |                |
| 1450 | Scrum            | To do   | Resolved | More protections & strange cases fixing                                                                  | Normal    |                  | 0      |                |
| 11   | EHT Visits       | Error   | Resolved | Mostrar copyright                                                                                        | High      | Mejora           | 0      |                |
| 10   | EHT Visits       | Error   | Resolved | Mostrar estadísticas sobre referidos, URLs más vistas, navegador, sistema operativo                      | High      | Mejora           | 0      |                |
| 29   | EHT Photos       | Error   | Resolved | Mostrar extensión de imágenes configurable                                                               | High      | Mejora           | 0      |                |

| #    | Project          | Tracker | Status   | Subject                                                                   | Priority  | Category         | % Done | Estimated time |
|------|------------------|---------|----------|---------------------------------------------------------------------------|-----------|------------------|--------|----------------|
| 938  | Scrum            | To do   | Resolved | Move children open issues when PBI is moved                               | Normal    |                  | 0      |                |
| 1475 | Scrum            | To do   | Resolved | Move fields after issue subject + fix PBI rendering on task status change | Normal    |                  | 0      |                |
| 1223 | Scrum            | To do   | Resolved | Move PBIs (move top/bottom, move before/after) doesn't check dependencies | Normal    |                  | 0      |                |
| 954  | Scrum            | To do   | Resolved | Move stats from Sprint taskboard & burndown to new view                   | Normal    |                  | 0      |                |
| 446  | Members report   | Feature | Resolved | My worked time graph (estimated and real)                                 | Normal    | My report        | 100    |                |
| 170  | Docs             | Error   | Resolved | New fields aren't updated in existent doc elements                        | Normal    | DocElementValues | 100    |                |
| 1622 | Localizable      | Support | Resolved | New release for Redmine 5 please                                          | Normal    | General          | 100    |                |
| 865  | Scrum            | To do   | Resolved | New setting to calculate PB burndown with last N Sprints                  | Normal    |                  | 0      |                |
| 650  | Advanced roadmap | Error   | Resolved | Nil error rendering not authorized issue                                  | Normal    | Issues           | 100    |                |
| 301  | Advanced roadmap | Feature | Resolved | NL translation                                                            | Normal    | Locales          | 100    |                |
| 26   | EHT Photos       | Error   | Resolved | No agrandar fotos al hacer miniatura                                      | High      | Error            | 0      |                |
| 4    | EHT Photos       | Error   | Resolved | No está definida la constante EHT_PHOTOS_OPTION_RESULTS                   | High      | Error            | 0      |                |
| 27   | EHT Photos       | Error   | Resolved | No funciona si Wordpress no está en el raíz                               | Immediate | Error            | 0      |                |
| 43   | EHT Visits       | Error   | Resolved | No guardar tu propia web como referido                                    | High      | Error            | 0      |                |
| 565  | RSVN             | Error   | Resolved | NoMethodError in BrowserController#index                                  | Normal    | Authorizing      | 100    |                |
| 374  | Advanced roadmap | Error   | Resolved | NoMethodError in MilestonesController#show                                | Normal    | Milestones       | 100    |                |
| 548  | RSVN             | Error   | Resolved | NoMethodError (private method `split' called for nil:NilClass)            | Normal    | SVN command      | 100    |                |
| 33   | EHT Related      | Error   | Resolved | No mostrar en posts con tag de "continuar leyendo"                        | High      | Mejora           | 0      |                |
| 34   | EHT Mantis       | Error   | Resolved | No mostrar en posts con tag de "continuar leyendo"                        | High      | Mejora           | 0      |                |
| 28   | EHT Photos       | Error   | Resolved | No navega cuando Wordpress no está en el raíz                             | Immediate | Error            | 0      |                |
| 680  | Tests on Rails   | Error   | Resolved | Online exam doesn't mix choices                                           | Normal    | Exams            | 100    |                |
| 420  | Advanced roadmap | Feature | Resolved | Only show "due in" on versions if not 0                                   | Normal    | Versions         | 100    |                |

...