

Issues

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|-------------|---------------------------------------------------------------------------------|-----------|------------|--------|----------------|
| 12 | EHT Photos | Error | Resolved | Widget para mostrar fotos más vistas | High | Mejora | 0 | |
| 13 | EHT Photos | Error | Resolved | Widget para mostrar fotos aleatorias | High | Mejora | 0 | |
| 18 | EHT Photos | Feature | Resolved | Widget de fotos en tabla | High | Mejora | 0 | |
| 36 | EHT Photos | Feature | Resolved | Vista de miniaturas paginable | High | Mejora | 0 | |
| 16 | EHT Visits | Feature | Resolved | Visitas en las últimas 24 horas. | High | Mejora | 0 | |
| 143 | EHT Visits | Feature | In progress | Ver visitas por entrada | Normal | Desarrollo | 0 | |
| 788 | Scrum | To do | Resolved | Use task issue types on burndown calculations | Normal | | 0 | |
| 803 | Scrum | To do | Resolved | Use settings to render PBI attributes/custom fields on Sprint & PB boards | Normal | | 0 | |
| 873 | Scrum | To do | Resolved | Use settings to avoid including PBIs in the PB (model filtering) | Normal | | 0 | |
| 1431 | Scrum | To do | Resolved | Use remaining SPs to calculate Sprint burndown | Normal | | 0 | |
| 1169 | Scrum | To do | Resolved | Use Redmine 3.0.0 compatible 'allow_to' method | Normal | | 0 | |
| 1259 | Scrum | To do | Resolved | Use PBI project for tasks | Normal | | 0 | |
| 1392 | Scrum | To do | Resolved | Upgrade plugin | Immediate | | 0 | |
| 746 | Scrum | To do | Resolved | Update task assignee from Sprint board | Normal | | 0 | |
| 1250 | Scrum | To do | Resolved | Update plugin wiki links | Normal | | 0 | |
| 1177 | Scrum | To do | Resolved | Update parent PBI status based on child tasks | Normal | | 0 | |
| 1322 | Scrum | To do | Resolved | Update locale file | Normal | | 0 | |
| 1416 | Scrum | To do | Resolved | Update feature to affect (only) Sprint burndown | Normal | | 0 | |
| 1561 | Advanced roadmap | Error | New | undefined method `milestone_effective_date' when i try to create new milestone. | Normal | Milestones | 0 | |
| 677 | Advanced roadmap | Error | New | Undefined method merge_conditions on calendar view | Urgent | Calendars | 0 | |
| 1380 | Advanced roadmap | Error | New | Undefined method 'abort' for Redmine::Helpers::Gantt | Normal | Issues | 0 | |
| 1488 | Scrum | To do | Resolved | Translate all help views to Spanish | Normal | | 0 | |
| 716 | Scrum | To do | Resolved | Sprint board for the last Sprint | Normal | | 0 | |
| 1405 | Scrum | To do | Resolved | Spent time link on task post-its fails | Normal | | 0 | |
| 913 | Localizable | Error | New | Some strings serialized as binary instead of unicode cause errors | Normal | General | 0 | |
| 637 | Localizable | Feature | New | Some fields are not translated | Normal | General | 0 | |
| 1449 | Scrum | To do | Resolved | Simplify series on only project burndowns | Normal | | 0 | |
| 1066 | Scrum | To do | Resolved | Simplify plugin settings view | Normal | | 0 | |
| 1414 | Advanced roadmap | Support | New | Simplified Chinese translation file for V.0.11.0 | Normal | Locales | 0 | |
| 258 | Docs | Error | In progress | Show version concat to name when copy docs | Normal | Docs | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|------------------------------------------------------------------------------------|----------|---------------|--------|----------------|
| 1420 | Scrum | To do | Resolved | Show project in post-its when post-it project is different to actual | Normal | | 0 | |
| 643 | Advanced roadmap | Feature | New | Show due in (AJAX) on issue update form | Normal | Issues | 0 | |
| 934 | Scrum | To do | Resolved | Setting to avoid PBI dependencies on PB sorting | Normal | | 0 | |
| 775 | Scrum | To do | Resolved | Setting to avoid creating a journal on PBI position changes | Normal | | 0 | |
| 861 | Scrum | To do | Resolved | Settings to render or not PBI attributes on PB | Normal | | 0 | |
| 802 | Scrum | To do | Resolved | Settings to configure which attributes/custom fields render which each tracker | Normal | | 0 | |
| 1175 | Scrum | To do | Resolved | Set task pending effort to zero when task status is closed | Normal | | 0 | |
| 39 | EHT Visits | Error | Resolved | Se registran muchos hits fantasmas | Urgent | Error | 0 | |
| 1064 | Scrum | To do | Resolved | Separate Sprint from Backlog submenus | Normal | | 0 | |
| 1275 | Scrum | To do | Resolved | Separate project settings in 2 tabs | Normal | | 0 | |
| 1168 | Scrum | To do | Resolved | Scrum issue fields are bad style rendered | Normal | | 0 | |
| 971 | Scrum | To do | Resolved | Round decimals on Sprint stats view | Normal | | 0 | |
| 365 | Advanced roadmap | Error | Rejected | Roadmap Tab nowhere to be found | Normal | Configuration | 0 | |
| 313 | Advanced roadmap | Error | Rejected | Roadmap does not show %done | Normal | Roadmap | 0 | |
| 760 | Scrum | To do | Resolved | Review permissions labels | Normal | | 0 | |
| 1436 | Scrum | To do | Resolved | Review issue attributes form in post-it pop-up partial view | Normal | | 0 | |
| 1482 | Scrum | To do | Rejected | Review how the speed calculation affects subproject series | Normal | | 0 | |
| 1447 | Scrum | To do | Resolved | Review closed? usage for PBIs (setting -> consider PBI closed if tasks are closed) | Normal | | 0 | |
| 859 | Scrum | To do | Resolved | Reverse the stats | Normal | | 0 | |
| 1095 | Scrum | To do | Resolved | Reuse Sprint stats for general stats | Normal | | 0 | |
| 1002 | Scrum | To do | Resolved | Resume tasks pending effort in parent PBI | Normal | | 0 | |
| 1254 | Scrum | To do | Resolved | Replace old PB logic by new one | Normal | | 0 | |
| 1060 | Scrum | To do | Resolved | Replace contextual menus with icons on post-its | Normal | | 0 | |
| 969 | Scrum | To do | Resolved | Replace commas by periods to improve usability | Normal | | 0 | |
| 1441 | Scrum | To do | Resolved | Render project name if different to current in tasks in Sprint board | Normal | | 0 | |
| 976 | Scrum | To do | Resolved | Render icons for PBIs & tasks deviations | Normal | | 0 | |
| 1019 | Scrum | To do | Resolved | Render fields & custom fields on Sprint board post-its | Normal | | 0 | |
| 779 | Scrum | To do | Resolved | Render accumulated story points for sprints & product backlog | Normal | | 0 | |
| 801 | Scrum | To do | Resolved | Remove ruby 2.0.0 new syntax to support ruby 1.8.7 | Normal | | 0 | |
| 729 | Scrum | To do | Resolved | Remove date validations due to not all Redmine versions support them | Normal | | 0 | |
| 1506 | Scrum | To do | Resolved | Remove an un-used local in update_task_js.erb | Normal | | 0 | |
| 14 | EHT Visits | Error | Resolved | Registrar tiempo de carga de la página en cada hit | High | Mejora | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|-------------|---------------------------------------------------------------------------|-----------|----------|--------|----------------|
| 437 | Redmine plugins | Support | New | Registrado duplicado en tu web | Normal | | 0 | |
| 790 | Scrum | To do | Resolved | Refactor product backlog burndown from gruff to xCharts | Normal | | 0 | |
| 1085 | Scrum | To do | Resolved | Refactorize PB stats into Scrum stats in project overview | Normal | | 0 | |
| 1124 | Scrum | To do | Resolved | Refactorize blocked? method in Issue model plugin patch | Normal | | 0 | |
| 1614 | Advanced roadmap | Feature | Resolved | Redmine 5 support | Normal | General | 0 | |
| 1615 | Ads | Feature | In progress | Redmine 5 support | Normal | General | 0 | |
| 1613 | Localizable | Feature | Resolved | Redmine 5 compatibility | Normal | General | 0 | |
| 1086 | Scrum | To do | Resolved | Redirect to current Sprint instead of last one | Normal | | 0 | |
| 877 | Scrum | To do | Resolved | Provide feedback to the user about the issue creation | Normal | | 0 | |
| 714 | Scrum | To do | Resolved | Product backlog view | Normal | | 0 | |
| 741 | Scrum | To do | Resolved | Process touch JS events to allow drag & drop on touchable screens | Normal | | 0 | |
| 868 | Scrum | To do | Resolved | Prevent double sending when server is slow | Normal | | 0 | |
| 728 | Scrum | To do | Resolved | Prevent calling Redmine JS functions if they do not exist | Normal | | 0 | |
| 1063 | Scrum | To do | Resolved | Preserve Sprint in Sprint menus | Normal | | 0 | |
| 882 | Localizable | Error | New | Plugin crashes on Redmine 2.5 | Normal | | 0 | |
| 1433 | Scrum | To do | Resolved | PB stats must render all selected projects stats | Normal | | 0 | |
| 1468 | Scrum | To do | Resolved | Patch Issue model | Normal | | 0 | |
| 1091 | Scrum | To do | Resolved | Patch calendar view with the Sprints | Normal | | 0 | |
| 1190 | Members report | Error | New | open the setting page occurred 500 error | Normal | | 0 | |
| 28 | EHT Photos | Error | Resolved | No navega cuando Wordpress no está en el raíz | Immediate | Error | 0 | |
| 33 | EHT Related | Error | Resolved | No mostrar en posts con tag de "continuar leyendo" | High | Mejora | 0 | |
| 34 | EHT Mantis | Error | Resolved | No mostrar en posts con tag de "continuar leyendo" | High | Mejora | 0 | |
| 43 | EHT Visits | Error | Resolved | No guardar tu propia web como referido | High | Error | 0 | |
| 27 | EHT Photos | Error | Resolved | No funciona si Wordpress no está en el raíz | Immediate | Error | 0 | |
| 4 | EHT Photos | Error | Resolved | No está definida la constante EHT_PHOTOS_OPTION_RESULTS | High | Error | 0 | |
| 26 | EHT Photos | Error | Resolved | No agrandar fotos al hacer miniatura | High | Error | 0 | |
| 865 | Scrum | To do | Resolved | New setting to calculate PB burndown with last N Sprints | Normal | | 0 | |
| 954 | Scrum | To do | Resolved | Move stats from Sprint taskboard & burndown to new view | Normal | | 0 | |
| 1223 | Scrum | To do | Resolved | Move PBIs (move top/bottom, move before/after) doesn't check dependencies | Normal | | 0 | |
| 1475 | Scrum | To do | Resolved | Move fields after issue subject + fix PBI rendering on task status change | Normal | | 0 | |
| 938 | Scrum | To do | Resolved | Move children open issues when PBI is moved | Normal | | 0 | |
| 29 | EHT Photos | Error | Resolved | Mostrar extensión de imágenes configurable | High | Mejora | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|-------------------------------------------------------------------------------------------------------------|-----------|---------------|--------|----------------|
| 10 | EHT Visits | Error | Resolved | Mostrar estadísticas sobre referidos, URLs más vistas, navegador, sistema operativo | High | Mejora | 0 | |
| 11 | EHT Visits | Error | Resolved | Mostrar copyright | High | Mejora | 0 | |
| 1450 | Scrum | To do | Resolved | More protections & strange cases fixing | Normal | | 0 | |
| 767 | Scrum | To do | Resolved | Modify IssueStatus model patch to use position | Normal | | 0 | |
| 1514 | Scrum | To do | Resolved | Modify issue query model patch to allow total of pending effort | Normal | | 0 | |
| 1263 | Scrum | To do | Resolved | Modify & apply patch | Normal | | 0 | |
| 35 | EHT Related | Error | Resolved | Minimizar la información a una lista | High | Mejora | 0 | |
| 1340 | Advanced roadmap | Feature | New | Milestone and Versions ordering | Normal | Milestones | 0 | |
| 1033 | Scrum | To do | Resolved | Migrate plugin | Normal | | 0 | |
| 519 | Advanced roadmap | Support | New | Method of calculation of% | Normal | Milestones | 0 | |
| 815 | Advanced roadmap | Support | New | May you tell me the code modification for 0.8.1 (I need calendar view, which doesn't work in 0.8.0)? Thanks | Normal | | 0 | |
| 892 | Scrum | To do | Resolved | Manage status changes for tasks (change status column) & PBIs (remove from PB depending on PBI statuses) | Normal | | 0 | |
| 1088 | Scrum | To do | Resolved | Make Sprint board sortable (PBIs) | Normal | | 0 | |
| 19 | EHT Photos | Error | Resolved | Los permisos no funcionan | Immediate | Error | 0 | |
| 51 | EHT Photos | Error | Resolved | Los permisos en fotos individuales no funcionan | High | Error | 0 | |
| 41 | EHT Visits | Error | Resolved | Los hits no se asocian a las visitas | Immediate | Error | 0 | |
| 967 | Scrum | To do | Resolved | Link to latest Sprint (task board + burndown) + Sprint stats | Normal | | 0 | |
| 963 | Scrum | To do | Resolved | Links to Sprint & product backlog | Normal | | 0 | |
| 964 | Scrum | To do | Resolved | Links to burndowns & release plan | Normal | | 0 | |
| 1272 | Scrum | To do | Resolved | Limit select box to sprint board | Normal | | 0 | |
| 1442 | Scrum | To do | Resolved | Limit graph when a lot of child projects exist | Normal | | 0 | |
| 1581 | Localizable | Support | Resolved | Licensing terms in code conflict with GPL | Normal | General | 0 | |
| 38 | EHT Visits | Error | Resolved | La tabla de visitas no se pinta correctamente | High | Error | 0 | |
| 5 | EHT Visits | Error | Resolved | La tabla de visitas no pinta bien los bordes | High | Error | 0 | |
| 42 | EHT Visits | Error | Resolved | Las URLs registradas son erróneas | High | Error | 0 | |
| 31 | EHT Photos | Feature | Resolved | Las fotos pueden tener comentarios | Urgent | Mejora | 0 | |
| 22 | EHT Visits | Error | Resolved | Las estadísticas de consultas y tiempo debería ser de barras | High | Sugerencia | 0 | |
| 697 | Web | Feature | New | La pestaña calendario no funciona | Normal | | 0 | |
| 438 | Import & Export | Error | New | La página a la que intenta acceder no existe. | Normal | Import issues | 0 | |
| 44 | EHT Visits | Error | Resolved | La gráfica de URLs siempre en raíz | High | Error | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|---------------------------------------------------------------|-----------|----------|--------|----------------|
| 40 | EHT Visits | Error | Resolved | La gráfica de tarta no pinta bien | High | Error | 0 | |
| 757 | Scrum | To do | Resolved | Issue view UI improvements | Normal | | 0 | |
| 30 | EHT Photos | Feature | Resolved | Introducir tags en las fotos | Urgent | Mejora | 0 | |
| 37 | EHT Photos | Error | Resolved | Introducir iconos en el interfaz | High | Mejora | 0 | |
| 516 | Advanced roadmap | Error | New | Installation error | Normal | General | 0 | |
| 743 | Scrum | To do | Resolved | Inject footer on Scrum plugin views | Normal | | 0 | |
| 805 | Scrum | To do | Resolved | Inheriting attributes/custom fields on new subtasks | Normal | | 0 | |
| 17 | EHT Visits | Feature | Resolved | Información de país en widget | High | Mejora | 0 | |
| 1426 | Scrum | To do | Rejected | Increase project burndown when other projects have ended | Normal | | 0 | |
| 586 | RSVN | Feature | New | Include copyright info in source code | Normal | General | 0 | |
| 1404 | Scrum | To do | Resolved | Improve readability when there are a lot of Sprints | Normal | | 0 | |
| 1483 | Scrum | To do | Resolved | Improve max series reached warning | Normal | | 0 | |
| 1429 | Scrum | To do | Resolved | Improve burndown graph when there are a lot of child projects | Normal | | 0 | |
| 1210 | Scrum | To do | Resolved | Implement shared Sprints | Normal | | 0 | |
| 1246 | Scrum | To do | Resolved | Implement project settings change | Normal | | 0 | |
| 1249 | Scrum | To do | Resolved | Implement multi-product backlogs | Normal | | 0 | |
| 619 | Advanced roadmap | Feature | New | Hours of the and Days per Week --> as config? | Normal | | 0 | |
| 1265 | Scrum | To do | Resolved | Homogenise colours | Normal | | 0 | |
| 1137 | Scrum | To do | Resolved | Hint to explain scheduled calculation option | Normal | | 0 | |
| 1164 | Scrum | To do | Resolved | Header columns in Sprint effort edition are not aligned | Normal | | 0 | |
| 837 | Scrum | To do | Resolved | Hack new issue form to set by default Sprint | Normal | | 0 | |
| 6 | EHT Visits | Error | Resolved | Hacer que la tabla de visitas sea paginable | Immediate | Mejora | 0 | |
| 1202 | Localizable | Feature | New | French locale file | Normal | Locales | 0 | |
| 1171 | Scrum | To do | Resolved | Fix wiki toolbars for post-it modal windows | Normal | | 0 | |
| 1491 | Scrum | To do | Resolved | Fix URLs in PB selection combobox | Normal | | 0 | |
| 1073 | Scrum | To do | Resolved | Fix trackers error | Normal | | 0 | |
| 945 | Scrum | To do | Resolved | Fix time entries stats | Normal | | 0 | |
| 1166 | Scrum | To do | Resolved | Fix the error | Normal | | 0 | |
| 1372 | Scrum | To do | Resolved | Fix the case | Normal | | 0 | |
| 794 | Scrum | To do | Resolved | Fix the bulk edit method (issue details attribute is nil) | Normal | | 0 | |
| 828 | Scrum | To do | Resolved | Fix task & PBI creation actions | Normal | | 0 | |
| 820 | Scrum | To do | Resolved | Fix story points custom field saving | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|-----------------|---------|----------|-------------------------------------------------------------|----------|----------|--------|----------------|
| 1461 | Scrum | To do | Resolved | Fix Sprint burndown series sorting criteria | Normal | | 0 | |
| 909 | Scrum | To do | Resolved | Fix release plan head view | Normal | | 0 | |
| 1132 | Scrum | To do | Resolved | Fix regression | Normal | | 0 | |
| 1459 | Scrum | To do | Resolved | Fix Redmine regular issue form | Normal | | 0 | |
| 1448 | Scrum | To do | Resolved | Fix project filed in PBIs of child projects | Normal | | 0 | |
| 1456 | Scrum | To do | Resolved | Fix problem with PBI & task edition | Normal | | 0 | |
| 1453 | Scrum | To do | Resolved | Fix problem | Normal | | 0 | |
| 1465 | Scrum | To do | Resolved | Fix post-it view | Normal | | 0 | |
| 839 | Scrum | To do | Resolved | Fix position column sorting | Normal | | 0 | |
| 1446 | Scrum | To do | Resolved | Fix PB & Sprint burndowns on old Redmine versions | Normal | | 0 | |
| 1445 | Scrum | To do | Resolved | Fix PBI creation on PB | Normal | | 0 | |
| 1075 | Scrum | To do | Resolved | Fix new project creation | Normal | | 0 | |
| 906 | Scrum | To do | Resolved | Fix logger usage | Normal | | 0 | |
| 951 | Scrum | To do | Resolved | Fix links | Normal | | 0 | |
| 867 | Scrum | To do | Resolved | Fix JS creation after post-it reload on succeeded AJAX | Normal | | 0 | |
| 1520 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1318 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1227 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1218 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1215 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1130 | Scrum | To do | Resolved | Fix issue | Normal | | 0 | |
| 796 | Scrum | To do | Resolved | Fix future pending effort & bad translation | Normal | | 0 | |
| 1268 | Scrum | To do | Resolved | Fix end label in Sprint burndown by SPs | Normal | | 0 | |
| 1273 | Scrum | To do | Resolved | Fix drag & drop in touchable displays | Normal | | 0 | |
| 1021 | Scrum | To do | Resolved | Fix custom fields rendering | Normal | | 0 | |
| 1457 | Scrum | To do | Resolved | Fix custom fields edition & rendering | Normal | | 0 | |
| 1473 | Scrum | To do | Resolved | Fix case | Normal | | 0 | |
| 1039 | Scrum | To do | Resolved | Fix bug | Normal | | 0 | |
| 781 | Scrum | To do | Resolved | Fix avoid journal on position change on journal model patch | Normal | | 0 | |
| 1205 | Scrum | To do | Resolved | Find bug & fix it | Normal | | 0 | |
| 721 | Scrum | To do | Resolved | Filter issues by permissions | Normal | | 0 | |
| 1563 | Redmine plugins | Support | New | Error when trying to add tasks into a sprint backlog | Urgent | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|-------------|-----------------------------------------------------------------|----------|----------------|--------|----------------|
| 1619 | Localizable | Error | New | Error in app/views/settings/_localizable.html.erb | High | | 0 | |
| 9 | EHT Photos | Error | Resolved | Error en contador de las fotos en vista de miniaturas | High | Error | 0 | |
| 553 | Localizable | Feature | New | Entry on administration menu | Normal | Administration | 0 | |
| 745 | Scrum | To do | Resolved | Editable story points & pending effort (in PB & sprint board) | Normal | | 0 | |
| 836 | Scrum | To do | Resolved | Distribution of spent hours by activity | Normal | | 0 | |
| 8 | EHT Visits | Error | Resolved | Desarrollar widget para ver las visitas | High | Mejora | 0 | |
| 46 | EHT UML | Error | Resolved | Desarrollar primera versión | High | Desarrollo | 0 | |
| 1480 | Scrum | To do | Resolved | Cut burndown X sprints after total serie is finished | Normal | | 0 | |
| 422 | Localizable | Feature | New | Custom fields list values traduction | Normal | Locales | 0 | |
| 1286 | Scrum | To do | Resolved | Custom boolean field to allow render single PBIs | Normal | | 0 | |
| 709 | Scrum | To do | Resolved | CRUD views to manage Sprints | Normal | | 0 | |
| 747 | Scrum | To do | Resolved | Create time entries for tasks in Sprint board | Normal | | 0 | |
| 702 | Scrum | To do | Resolved | Create Redmine & SVN repos for the plugin | Normal | | 0 | |
| 953 | Scrum | To do | Resolved | Create new view with a table of efforts | Normal | | 0 | |
| 762 | Scrum | To do | Resolved | Create new PBIs with AJAX from the Sprint board view | Normal | | 0 | |
| 750 | Scrum | To do | Resolved | Create new PBIs with AJAX from the PB view | Normal | | 0 | |
| 708 | Scrum | To do | Resolved | Create model and migration file for Sprints | Normal | | 0 | |
| 748 | Scrum | To do | Resolved | Create burndow graphic | Normal | | 0 | |
| 1407 | Scrum | To do | Resolved | Create and continue button doesn't work | Normal | | 0 | |
| 48 | EHT Photos | Error | Resolved | Copyright de widgets | High | Error | 0 | |
| 50 | EHT Visits | Error | Resolved | Copyright de widget | High | Error | 0 | |
| 49 | EHT Translate | Error | Resolved | Copyright de widget | High | Error | 0 | |
| 742 | Scrum | To do | Resolved | Control user stories sprint changing to rearrange position | Normal | | 0 | |
| 243 | JASP | Feature | In progress | Configure task custom field for sprints | Normal | Configuration | 0 | |
| 804 | Scrum | To do | Resolved | Configure if inheriting when creating PBI subtasks | Normal | | 0 | |
| 527 | Advanced roadmap | Error | New | Comment history only shown to Administrator (on redmine v1.2.0) | Urgent | Issues | 0 | |
| 1031 | Scrum | To do | Resolved | Check task properties previous to use it in burndown | Normal | | 0 | |
| 1116 | Scrum | To do | Resolved | Check self.total_estimated_hours is defined before using it | Normal | | 0 | |
| 722 | Scrum | To do | Resolved | Check permission before allow drag & drop | Normal | | 0 | |
| 922 | Scrum | To do | Resolved | Check not null before set the field with the params | Urgent | | 0 | |
| 1418 | Scrum | To do | Resolved | Check not empty data | Normal | | 0 | |
| 755 | Scrum | To do | Resolved | Check module is enabled & secure Tracker settings access | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|-------------------------------------------------------------------------|----------|-------------|--------|----------------|
| 842 | Scrum | To do | Resolved | Check issue exists previously to add default Sprint | Normal | | 0 | |
| 1117 | Scrum | To do | Resolved | Check if @project is defined before using it | Normal | | 0 | |
| 1474 | Scrum | To do | Resolved | Check field/custom field visibility before render it | Normal | | 0 | |
| 917 | Scrum | To do | Resolved | Check dependencies & avoid sort if needed | Normal | | 0 | |
| 956 | Scrum | To do | Resolved | Chart + table for SPs by PBI type | Normal | | 0 | |
| 957 | Scrum | To do | Resolved | Chart + table for effort by activity | Normal | | 0 | |
| 1139 | Scrum | To do | Resolved | Change way to render Sprint description | Normal | | 0 | |
| 946 | Scrum | To do | Resolved | Change SPs stats from integer to float | Normal | | 0 | |
| 1330 | Scrum | To do | Resolved | Change Sprint effort form style | Normal | | 0 | |
| 833 | Scrum | To do | Resolved | Change Sprint description to be a text area with WIKI format | Normal | | 0 | |
| 941 | Scrum | To do | Resolved | Change Sprint dates column names | High | | 0 | |
| 786 | Scrum | To do | Resolved | Change Sprint burndown chart to render info on mouse over the values | Normal | | 0 | |
| 1023 | Scrum | To do | Resolved | Change speed calculation & refactor product burndown + release plan | Normal | | 0 | |
| 1136 | Scrum | To do | Resolved | Change speed calculation | Normal | | 0 | |
| 824 | Scrum | To do | Resolved | Change scrum.css to update post-it classes | Normal | | 0 | |
| 1115 | Scrum | To do | Resolved | Change query in calendars controller to Rails 4 way | Normal | | 0 | |
| 770 | Scrum | To do | Resolved | Change post-it HTML & CSS to achieve same view in Safari & Firefox | Normal | | 0 | |
| 989 | Scrum | To do | Resolved | Change effort field to float on SprintEffort model | Normal | | 0 | |
| 1252 | Scrum | To do | Resolved | Change drag & drop JS and CSS | Normal | | 0 | |
| 1071 | Scrum | To do | Resolved | Change deviation titles to improve comprehension | Normal | | 0 | |
| 943 | Scrum | To do | Resolved | Change calculation algorithm for the first day | Normal | | 0 | |
| 23 | EHT Photos | Feature | Resolved | Cargar miniaturas mediante AJAX | High | Mejora | 0 | |
| 7 | EHT Visits | Feature | Resolved | Cambiar el insertado del contador | High | Mejora | 0 | |
| 520 | Advanced roadmap | Feature | New | Calculation of work (calculate_advance_info) | Normal | Milestones | 0 | |
| 1443 | Scrum | To do | Resolved | Calculate Sprint burndown by SPs with remaining SPs (if enabled) | Normal | | 0 | |
| 966 | Scrum | To do | Resolved | Calculate PB speed with 0 SPs Sprints | Normal | | 0 | |
| 578 | Advanced roadmap | Error | New | Bug in issues_controller_patch.rb with newest Redmine | Normal | Permissions | 0 | |
| 876 | Scrum | To do | Resolved | Avoid form submit on AJAX call | Normal | | 0 | |
| 1174 | Scrum | To do | Resolved | Auto task fill estimated hours & pending effort when the other is empty | Normal | | 0 | |
| 1176 | Scrum | To do | Resolved | Auto assign task when status is not new | Normal | | 0 | |
| 1325 | Advanced roadmap | Feature | New | Assign tickets to Milestone | Low | Milestones | 0 | |
| 24 | EHT Photos | Feature | Resolved | Asignar permisos mediante AJAX | High | Mejora | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|--------------------------------------------------------------------|----------|------------------------|--------|----------------|
| 1271 | Scrum | To do | Resolved | Apply & test provided patch | Normal | | 0 | |
| 1204 | Scrum | To do | Resolved | Apply & test provided patch | Normal | | 0 | |
| 1242 | Scrum | To do | Resolved | Apply patch | Normal | | 0 | |
| 753 | Scrum | To do | Resolved | Analyze & fix problem grouping by sprint on issue queries | Normal | | 0 | |
| 765 | Scrum | To do | Resolved | Analyze & fix error adding PBIs | Normal | | 0 | |
| 20 | EHT Visits | Feature | Resolved | Añadir estadística de cada cuanto se visita la página | High | Mejora | 0 | |
| 717 | Scrum | To do | Resolved | Allow the user to select the Sprint into the Sprint board | Normal | | 0 | |
| 881 | Scrum | To do | Resolved | Allow submit SPs per Sprint to calculate | Normal | | 0 | |
| 1481 | Scrum | To do | Resolved | Allow speed calculation to use all past sprints | Normal | | 0 | |
| 1029 | Scrum | To do | Resolved | Allow select if use not planned PBIs in PB burndown & release plan | Normal | | 0 | |
| 1479 | Scrum | To do | Resolved | Allow render only total burndown | Normal | | 0 | |
| 573 | RSVN | Feature | New | Allow all svn:externals syntax | High | Properties - Externals | 0 | |
| 47 | EHT Visits | Error | Resolved | Algunas IPs no tienen bandera | High | Error | 0 | |
| 25 | EHT Photos | Error | Resolved | Ajustar la carga AJAX de imágenes | High | Error | 0 | |
| 21 | EHT Visits | Feature | Resolved | Agregar límite para generar las estadísticas | High | Mejora | 0 | |
| 15 | EHT Visits | Feature | Resolved | Agregar estadísticas de visitas (y hits) por días | High | Mejora | 0 | |
| 645 | Advanced roadmap | Support | New | Advanced roadmap changes behaviour of default Redmine subprojects | Normal | General | 0 | |
| 707 | Scrum | To do | Resolved | Admin view to edit the Sequence custom field | Normal | | 0 | |
| 1221 | Scrum | To do | Resolved | Add ZH locale | Normal | | 0 | |
| 1082 | Scrum | To do | Resolved | Add view for PB stats with hours per SP | Normal | | 0 | |
| 773 | Scrum | To do | Resolved | Add validations before accessing the plugin settings | Normal | | 0 | |
| 1207 | Scrum | To do | Resolved | Add tracker post-it style to add PBI links | Normal | | 0 | |
| 1087 | Scrum | To do | Resolved | Add tip when an Sprint has orphan tasks | Normal | | 0 | |
| 879 | Scrum | To do | Resolved | Add tips for invalid settings | Normal | | 0 | |
| 1061 | Scrum | To do | Resolved | Add tips for empty Scrum artefacts | Normal | | 0 | |
| 1007 | Scrum | To do | Resolved | Add the permission and change controllers | Normal | | 0 | |
| 1398 | Scrum | To do | Resolved | Add table | Normal | | 0 | |
| 1149 | Scrum | To do | Resolved | Add status to sprints & use it | Normal | | 0 | |
| 891 | Scrum | To do | Resolved | Add status combo list to PBIs/tasks modal new/edit form | Normal | | 0 | |
| 983 | Scrum | To do | Resolved | Add stats for SPs per PBI creation date | Normal | | 0 | |
| 978 | Scrum | To do | Resolved | Add stats for SPs per category | Normal | | 0 | |
| 834 | Scrum | To do | Resolved | Add SPs distribution by PBI type | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|---------|---------|----------|---------------------------------------------------------------------------------|----------|----------|--------|----------------|
| 1434 | Scrum | To do | Resolved | Add Sprint stats | Normal | | 0 | |
| 1578 | Scrum | To do | New | Add Sprint filter in Query_patch | Normal | | 0 | |
| 712 | Scrum | To do | Resolved | Add Sprint field to Issue show & edit views | Normal | | 0 | |
| 1287 | Scrum | To do | Resolved | Add single PBI behaviour (without dragging) | Normal | | 0 | |
| 1243 | Scrum | To do | Resolved | Add setting to disable assignee reset & check Scrum module is enabled | Normal | | 0 | |
| 1219 | Scrum | To do | Resolved | Add setting to avoid rotation & use it on post-it views | Normal | | 0 | |
| 872 | Scrum | To do | Resolved | Add settings to support PBIs statuses to avoid in PB | Normal | | 0 | |
| 706 | Scrum | To do | Resolved | Add settings to init.rd | Normal | | 0 | |
| 975 | Scrum | To do | Resolved | Add settings to define deviations | Normal | | 0 | |
| 1320 | Scrum | To do | Resolved | Add setting + Sprint burndown dates change | Normal | | 0 | |
| 1467 | Scrum | To do | Resolved | Add settings | Normal | | 0 | |
| 1267 | Scrum | To do | Resolved | Add settings | Normal | | 0 | |
| 1412 | Scrum | To do | Resolved | Add setting & patch Issue.closed? | Normal | | 0 | |
| 1487 | Scrum | To do | Resolved | Add rest of views help content | Normal | | 0 | |
| 1440 | Scrum | To do | Resolved | Add project selector to PBI/task edition | Normal | | 0 | |
| 1430 | Scrum | To do | Resolved | Add plugin setting for using remaining SPs & use it in Sprint board | Normal | | 0 | |
| 936 | Scrum | To do | Resolved | Add pending effort to filters & issue columns | Normal | | 0 | |
| 744 | Scrum | To do | Resolved | Add pending_effort based on custom field to tasks and render it in sprint board | Normal | | 0 | |
| 1486 | Scrum | To do | Resolved | Add Patreon/Paypal support images/links | Normal | | 0 | |
| 1222 | Scrum | To do | Resolved | Add patch to take care of new Redmine 3.3.x API for issues relationships | Normal | | 0 | |
| 1167 | Scrum | To do | Resolved | Add patch | Normal | | 0 | |
| 1425 | Scrum | To do | Resolved | Add one burndown per project + all projects one | Normal | | 0 | |
| 885 | Scrum | To do | Resolved | Add new view for the release plan | Normal | | 0 | |
| 778 | Scrum | To do | Resolved | Add new view for product backlog burndown | Normal | | 0 | |
| 771 | Scrum | To do | Resolved | Add new PBIs adding fields for required custom fields | Normal | | 0 | |
| 1015 | Scrum | To do | Resolved | Add new menus | Normal | | 0 | |
| 1403 | Scrum | To do | Resolved | Add new chart | Normal | | 0 | |
| 1245 | Scrum | To do | Resolved | Add new burndown by SPs | Normal | | 0 | |
| 1079 | Scrum | To do | Resolved | Add new bar chart | Normal | | 0 | |
| 1256 | Scrum | To do | Resolved | Add more colors | Normal | | 0 | |
| 1151 | Scrum | To do | Resolved | Add mini-post-its to PBIs in PB | Normal | | 0 | |
| 792 | Scrum | To do | Resolved | Add migration file to change pending effort to float & refactor what is needed | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|---------|---------|----------|--------------------------------------------------------------------------------|----------|----------|--------|----------------|
| 863 | Scrum | To do | Resolved | Add logic of Sprint start date to the pending effort set method in issue model | Normal | | 0 | |
| 888 | Scrum | To do | Resolved | Add link to move PBI from PB to Sprint board | Normal | | 0 | |
| 874 | Scrum | To do | Resolved | Add links to the PB header | Normal | | 0 | |
| 1005 | Scrum | To do | Resolved | Add links to move a PBI after/before other PBI in PBI edit pop-up | Normal | | 0 | |
| 1113 | Scrum | To do | Resolved | Add link into the menu | Normal | | 0 | |
| 918 | Scrum | To do | Resolved | Add link in PB view to check PBI dependencies | Normal | | 0 | |
| 911 | Scrum | To do | Resolved | Add license to the plugin | Normal | | 0 | |
| 1427 | Scrum | To do | Resolved | Add legend to show the project & graph color | Normal | | 0 | |
| 1179 | Scrum | To do | Resolved | Add issue context menu hook | Normal | | 0 | |
| 738 | Scrum | To do | Resolved | Add issue bulk edit hook for Sprint field | Normal | | 0 | |
| 1419 | Scrum | To do | Resolved | Add info at Sprint views (by settings) | Normal | | 0 | |
| 1004 | Scrum | To do | Resolved | Add icons to move top/bottom a PBI in product backlog | Normal | | 0 | |
| 1001 | Scrum | To do | Resolved | Add icon for below estimated effort deviation | Normal | | 0 | |
| 740 | Scrum | To do | Resolved | Add hook to add Sprint field to filters | Normal | | 0 | |
| 1485 | Scrum | To do | Resolved | Add help to Sprint board as first view | Normal | | 0 | |
| 1277 | Scrum | To do | Resolved | Add fullscreen & exit fullscreen links + CSS styling | Normal | | 0 | |
| 1220 | Scrum | To do | Resolved | Add FR locale | Normal | | 0 | |
| 1477 | Scrum | To do | Resolved | Add fix to the Sprint burndown by SPs & effort | Normal | | 0 | |
| 1345 | Scrum | To do | Resolved | Add fix | Normal | | 0 | |
| 826 | Scrum | To do | Resolved | Add filter & column position to issue query model | Normal | | 0 | |
| 1423 | Scrum | To do | Resolved | Add filter by project on PB release plan view | Normal | | 0 | |
| 1422 | Scrum | To do | Resolved | Add filter by project on PB burndown view | Normal | | 0 | |
| 1421 | Scrum | To do | Resolved | Add filter by project on PB board view | Normal | | 0 | |
| 1438 | Scrum | To do | Resolved | Add extra code checks | Normal | | 0 | |
| 1328 | Scrum | To do | Resolved | Add extra check to issues list hook | Normal | | 0 | |
| 785 | Scrum | To do | Resolved | Add end date to Sprint burndown | Normal | | 0 | |
| 835 | Scrum | To do | Resolved | Add efforts (hours) stats | Normal | | 0 | |
| 887 | Scrum | To do | Resolved | Add edition in Sprint task board | Normal | | 0 | |
| 886 | Scrum | To do | Resolved | Add edition in PB view | Normal | | 0 | |
| 1096 | Scrum | To do | Resolved | Add editable view for pending efforts | Normal | | 0 | |
| 719 | Scrum | To do | Resolved | Add drag & drop support to change task status on Sprint board | Normal | | 0 | |
| 1118 | Scrum | To do | Resolved | Add done_ratio to issue params to update | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|-------------|----------------------------------------------------------------------------------------------------------------|----------|---------------|--------|----------------|
| 822 | Scrum | To do | Resolved | Add checks before use Sprint or PB in controllers | Normal | | 0 | |
| 980 | Scrum | To do | Resolved | Add checks before access hour values in task deviation algorithm | Normal | | 0 | |
| 1337 | Scrum | To do | Resolved | Add check for new issues before resetting assignee | Normal | | 0 | |
| 1455 | Scrum | To do | Resolved | Add button | Normal | | 0 | |
| 987 | Scrum | To do | Resolved | Add blocked mini-post-it to tasks & PBIs | Normal | | 0 | |
| 1077 | Scrum | To do | Resolved | Add back links | Normal | | 0 | |
| 829 | Scrum | To do | Resolved | Add avatar images to mini post-its on tasks in the Sprint board | Normal | | 0 | |
| 1400 | Scrum | To do | Resolved | Add & apply permission | Normal | | 0 | |
| 1396 | Scrum | To do | Resolved | Add action in Scrum controller to move not closed PBIs | Normal | | 0 | |
| 1170 | Scrum | To do | Resolved | Adapt provided patch | Normal | | 0 | |
| 45 | EHT Visits | Error | Resolved | Actualizar URL de la web del plugin y autor | High | Error | 0 | |
| 32 | EHT Related | Error | Resolved | Actualizar link de copyright a ociotec.com | High | Error | 0 | |
| 830 | Risk management | Support | New | 500 +There are none Sprints defined yet, please ask this project administrator to create them in settings tab. | High | General | 0 | |
| 1341 | Advanced roadmap | Error | Rejected | 500 Internal Server Error on some versions page access | High | Milestones | 0 | |
| 592 | Advanced roadmap | Support | New | 0.5.2 Version | Normal | | 0 | |
| 1596 | Advanced roadmap | Support | Rejected | 0.13.0 files missing | Normal | Versions | 0 | |
| 245 | JASP | Feature | In progress | Basic dash board | Normal | Dashboard | 20 | |
| 207 | Docs | Feature | In progress | Element Fields and Types per project | Normal | Element types | 30 | |
| 372 | Advanced roadmap | Feature | Resolved | XML support | Normal | XML | 100 | |
| 268 | Advanced roadmap | Error | Resolved | Wrong labels in roadmap for "Due in" values | Normal | Roadmap | 100 | |
| 958 | TestLink | Feature | Resolved | WIKI macros to test cases & requirements | Normal | Macros | 100 | |
| 1180 | Advanced roadmap | Error | Resolved | When I create a new milestone and open Gantt tab, it occued an error | Normal | Gantt | 100 | |
| 105 | Advanced roadmap | Feature | Resolved | Versions table in add/edit milestones | Normal | Management | 100 | |
| 138 | Advanced report | Error | Resolved | Versions report dates are wrong | Normal | Reports | 100 | |
| 473 | Advanced roadmap | Error | Resolved | Versions due in with speed and parallel is wrong | Normal | Versions | 100 | |
| 449 | Advanced roadmap | Error | Rejected | Version order invalid on sidebar | Normal | Versions | 100 | |
| 669 | Advanced roadmap | Error | Resolved | Version issues list are empty in Roadmap views | Normal | Versions | 100 | |
| 612 | Tests on Rails | Feature | Resolved | Verify at least and only one choice is marked as correct | Normal | Questions | 100 | |
| 596 | Tests on Rails | Feature | Resolved | Users basic support | Normal | Users | 100 | |
| 608 | Tests on Rails | Error | Resolved | User role can't be edited | Normal | Users | 100 | |
| 657 | Advanced report | Feature | Resolved | Upgrade to Redmine 1.4.x | Normal | Reports | 100 | |
| 655 | Members report | Feature | Resolved | Upgrade to Redmine 1.4.x | Normal | General | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|----------------------------------------------------------------------------------|----------|----------------|--------|----------------|
| 651 | Advanced roadmap | Feature | Resolved | Upgrade to Redmine 1.4.x | Normal | General | 100 | |
| 653 | Advanced roadmap | Feature | Resolved | Upgrade roadmap plugin to version 2.1 | Normal | Versions | 100 | |
| 670 | Members report | Feature | Resolved | Upgrade plugin to version 2.1 | Normal | General | 100 | |
| 665 | Localizable | Feature | Resolved | Upgrade plugin to version 2.1 | Normal | General | 100 | |
| 418 | Advanced roadmap | Feature | Resolved | Update locales to i18n new syntax | Normal | Locales | 100 | |
| 512 | Advanced roadmap | Feature | Resolved | Update Korean language file | Normal | Locales | 100 | |
| 247 | Advanced roadmap | Error | Resolved | Undefined method: rest_hours | Normal | General | 100 | |
| 409 | Advanced roadmap | Error | Rejected | undefined method parents_count | Normal | General | 100 | |
| 448 | Members report | Error | Resolved | Undefined method labels_x_rotation= | Normal | Gruff | 100 | |
| 690 | Tests on Rails | Error | Resolved | Traslation missing es.label_exam | Low | Locales | 100 | |
| 453 | Localizable | Feature | Rejected | Translate issue categories | Normal | Locales | 100 | |
| 179 | Docs | Error | Resolved | Tracer DocElement index is not ok | Normal | Traceability | 100 | |
| 178 | Docs | Feature | Resolved | Traceability window bigger and closeable | Normal | Traceability | 100 | |
| 191 | Docs | Feature | Resolved | Traceability by transitivity | Normal | Traceability | 100 | |
| 248 | Advanced roadmap | Error | Resolved | Total info shows bad dates | Normal | Versions | 100 | |
| 151 | Docs | Feature | Resolved | TOC DocElement anchors at edit | Normal | DocElements | 100 | |
| 124 | Advanced report | Feature | Resolved | Time spent report | Normal | Reports | 100 | |
| 574 | Advanced roadmap | Error | Resolved | Timeout when roadmap has too many issues (> 500) | Normal | Roadmap | 100 | |
| 326 | Advanced report | Error | Resolved | Time log entries without related issue | Normal | Reports | 100 | |
| 635 | Advanced roadmap | Error | Resolved | The Issue History isn't fully displayed unless view_issue_estimated_hours is set | Normal | Permissions | 100 | |
| 627 | Tests on Rails | Error | Resolved | Text toolbar doesn't show H3 bottom in Spanish | Normal | User interface | 100 | |
| 912 | Tests on Rails | Error | Resolved | Test online instructions cannot be configured | Normal | Settings | 100 | |
| 445 | Members report | Feature | Resolved | Table with my work time | Normal | My report | 100 | |
| 1312 | Advanced roadmap | Feature | Resolved | Support Redmine setup without Rmagick | Normal | General | 100 | |
| 997 | Scrum | User story | Resolved | Support Redmine 3.0.x | Normal | General | 100 | |
| 1236 | Ads | Feature | Resolved | Support Google AdSense ads in mobile web browsers | Normal | Google AdSense | 100 | |
| 999 | Localizable | Feature | Resolved | Support for Redmine 3.0 | Normal | General | 100 | |
| 1034 | Advanced roadmap | Feature | Resolved | Support for Redmine 3 | Normal | General | 100 | |
| 1181 | Advanced roadmap | Error | Resolved | Subtask indentation appears as | Normal | Versions | 100 | |
| 125 | Advanced report | Feature | Resolved | Spent time per week graph | Normal | Graphs | 100 | |
| 387 | Advanced roadmap | Error | Resolved | Spent Time link on ticket causes 403 error with Redmine 1.1.0 | Normal | Issues | 100 | |
| 369 | Import & Export | Error | Resolved | Spanish translations don't work | Normal | Locales | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|-----|------------------|---------|----------|---------------------------------------------------------------------|----------|--------------|--------|----------------|
| 598 | Tests on Rails | Feature | Resolved | Spanish translation | Normal | Locales | 100 | |
| 116 | Advanced roadmap | Error | Resolved | Sort versions in milestone management view | Normal | Management | 100 | |
| 394 | Advanced roadmap | Error | Resolved | Sort versions by date | Normal | Milestones | 100 | |
| 403 | Rails SVN Admin | Feature | Resolved | Sort users by name | Normal | Users | 100 | |
| 115 | Advanced roadmap | Error | Resolved | Sort the milestones | Normal | Milestones | 100 | |
| 117 | Advanced roadmap | Error | Resolved | Sort issues in versions | Normal | Versions | 100 | |
| 647 | Advanced roadmap | Error | Rejected | Some notes missing for certain users | High | Issues | 100 | |
| 463 | Advanced roadmap | Feature | Resolved | Show total on versions for speed calculated rest hours | Normal | Versions | 100 | |
| 188 | Docs | Feature | Resolved | Show title with element types in doc index view | Normal | Docs | 100 | |
| 494 | Members report | Feature | Resolved | Show time on bugs | Normal | Bugs | 100 | |
| 261 | Advanced roadmap | Feature | Resolved | Show the project of an issue | Normal | Roadmap | 100 | |
| 557 | RSVN | Feature | Resolved | Show text files with syntax highlighting | Normal | Browsing | 100 | |
| 559 | RSVN | Feature | Resolved | Show SVN properties | Normal | Properties | 100 | |
| 623 | Tests on Rails | Feature | Resolved | Show statistics of OK/KO answers questions | Normal | Questions | 100 | |
| 603 | Tests on Rails | Error | Resolved | Show question doesn't show correct answer | Normal | Questions | 100 | |
| 184 | Advanced report | Feature | Resolved | Show project list as a tree | Normal | Filters | 100 | |
| 693 | Tests on Rails | Feature | Resolved | Show process and examinee name during online exams in windows title | Low | Exams | 100 | |
| 588 | Advanced roadmap | Feature | Resolved | Show milestones on gantt | Normal | Milestones | 100 | |
| 589 | Advanced roadmap | Feature | Resolved | Show milestones on calendar | Normal | Milestones | 100 | |
| 236 | Advanced roadmap | Feature | Resolved | Show milestone info in several views | Normal | Milestones | 100 | |
| 551 | RSVN | Feature | Resolved | Show link to URL next to path parts | Normal | Browsing | 100 | |
| 542 | RSVN | Feature | Rejected | Show last commit message for each element | Normal | Browsing | 100 | |
| 664 | Tests on Rails | Feature | Resolved | Show instructions at the begin of online exams | Normal | Exams | 100 | |
| 543 | RSVN | Feature | Resolved | Show file elements size | Normal | Browsing | 100 | |
| 663 | Tests on Rails | Feature | Resolved | Show examiner on exam info | Normal | Exams | 100 | |
| 206 | Docs | Feature | Resolved | Show element description on traceability elements mouse over | Normal | Traceability | 100 | |
| 634 | Tests on Rails | Feature | Resolved | Show elapsed time on exams | Normal | Exams | 100 | |
| 183 | Docs | Feature | Resolved | Show Doc traceability from 2 sides (tracer and traced) | Normal | Traceability | 100 | |
| 153 | Docs | Feature | Resolved | Show DocElement in Doc edit view | Normal | DocElements | 100 | |
| 443 | Members report | Feature | Resolved | Show bugs related to time entries | Normal | Bugs | 100 | |
| 404 | Rails SVN Admin | Feature | Resolved | Show application version on footer | Normal | General | 100 | |
| 522 | Risk management | Feature | Resolved | Settings for risk tracker and custom fields | Normal | Settings | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|--------------------------------------------------------------------------------------------|----------|---------------------------|--------|----------------|
| 376 | Rails SVN Admin | Feature | Resolved | Settings based on YML file | Normal | Settings | 100 | |
| 613 | Tests on Rails | Feature | Resolved | Settings API & view | Normal | Settings | 100 | |
| 1313 | Advanced roadmap | Feature | Resolved | Setting for milestone label | Normal | Configuration | 100 | |
| 442 | Members report | Feature | Resolved | Setting for bug issue types | Normal | Settings | 100 | |
| 441 | Members report | Feature | Resolved | Select members on all members report | Normal | All members report | 100 | |
| 495 | Members report | Error | Resolved | See reports links are shown despite the permissions | Normal | Permissions | 100 | |
| 302 | Advanced roadmap | Feature | Resolved | RU translation | Normal | Locales | 100 | |
| 303 | Advanced report | Feature | Resolved | RU translation | Normal | General | 100 | |
| 622 | Tests on Rails | Feature | Resolved | Run exams basic support | Normal | Exams | 100 | |
| 595 | Tests on Rails | Feature | Resolved | Ruby on Rails application skeleton | Normal | General | 100 | |
| 537 | RSVN | Feature | Resolved | Root page must be redirected to browser controller | Normal | Browsing | 100 | |
| 457 | Members report | Error | Resolved | Reports are printed out of the content frame | Normal | Reports | 100 | |
| 185 | Advanced report | Feature | Resolved | Report permalink | Normal | Filters | 100 | |
| 570 | Members report | Feature | Rejected | Report by issue custom field | Normal | Custom issue field report | 100 | |
| 158 | Docs | Error | Resolved | Remove already fields from the availables | Normal | Element types | 100 | |
| 514 | Advanced roadmap | Feature | Resolved | Refactorize plugin namespace lib folder | Normal | General | 100 | |
| 515 | Advanced report | Feature | Resolved | Refactorize plugin namespace lib folder | Normal | General | 100 | |
| 471 | Advanced roadmap | Feature | Resolved | Refactorize issue show view with callbacks | Normal | Issues | 100 | |
| 192 | Docs | Feature | Resolved | Refactoring DocsHelper render_doc and render_doc_export_html | Normal | Docs | 100 | |
| 193 | Docs | Feature | Resolved | Refactoring DocsHelper render_all_traceabilities and render_all_traceabilities_export_html | Normal | Docs | 100 | |
| 1565 | Advanced roadmap | Feature | Resolved | Redmine 4 support | Normal | General | 100 | |
| 1035 | Members report | Feature | Resolved | Redmine 3 support | Normal | General | 100 | |
| 1172 | Advanced roadmap | Feature | Resolved | Redmine 3.3 support | Normal | General | 100 | |
| 532 | RSVN | Feature | Resolved | Rails app skel | Normal | General | 100 | |
| 628 | Tests on Rails | Error | Resolved | Questions statistics show NaN errors on not answered ones | Normal | Questions | 100 | |
| 597 | Tests on Rails | Feature | Resolved | Questions edition and exam generation | Normal | Questions | 100 | |
| 604 | Tests on Rails | Error | Resolved | Questions edit doesn't change options | Normal | Questions | 100 | |
| 629 | Tests on Rails | Error | Resolved | Question numbers are reset along pages | Normal | Questions | 100 | |
| 691 | Tests on Rails | Error | Resolved | Question links in exam view are wrong | High | Exams | 100 | |
| 624 | Tests on Rails | Feature | Resolved | Protect access examinees as examiners | Normal | Exams | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|-------------------------------------------------------------------|----------|----------------|--------|----------------|
| 1326 | Advanced roadmap | Error | Resolved | Project settings empty milestone label | Normal | Management | 100 | |
| 430 | Advanced roadmap | Error | Resolved | "% Project" must be "% Milestone" on show milestone view | Normal | Milestones | 100 | |
| 461 | Advanced roadmap | Feature | Rejected | Progress Bar status only valid for open issues | Normal | Milestones | 100 | |
| 382 | Advanced roadmap | Feature | Resolved | Polish translation | Normal | Locales | 100 | |
| 521 | Risk management | Feature | Resolved | Plugin skel | Normal | General | 100 | |
| 244 | JASP | Feature | Resolved | Plugin skel | Normal | General | 100 | |
| 144 | Docs | Feature | Resolved | Plugin skel | Normal | General | 100 | |
| 118 | Advanced report | Feature | Resolved | Plugin skel | Normal | General | 100 | |
| 289 | Advanced roadmap | Error | Resolved | Plugin is incompatible with subtasks since Redmine v1.0.0 | Normal | Roadmap | 100 | |
| 352 | Advanced roadmap | Error | Resolved | Plugin incompatible from Redmine v1.0.0 | Normal | General | 100 | |
| 1012 | Advanced roadmap | Error | Resolved | Plugin errors on Redmine v2.6.3 | Normal | Milestones | 100 | |
| 1585 | Advanced roadmap | Error | Resolved | Plugin does not work on development mode on Redmine 4 | Normal | General | 100 | |
| 305 | Advanced roadmap | Feature | Rejected | Plugin crashes on RM 1.0.1 (error 500) | High | General | 100 | |
| 1314 | Advanced roadmap | Feature | Resolved | Plugin configuration settings | Normal | Configuration | 100 | |
| 456 | Advanced roadmap | Error | Resolved | Pie chart isn't shown on IE | Normal | Graphics | 100 | |
| 407 | Advanced report | Error | Rejected | PDF errors on Redmine v1.1.1 | Normal | PDF | 100 | |
| 1310 | Ads | Error | Resolved | Patreon logo doesn't show in Firefox | Normal | Patreon | 100 | |
| 370 | Advanced roadmap | Feature | Resolved | Parallel versions in a milestone | Normal | Versions | 100 | |
| 678 | Tests on Rails | Feature | Resolved | Paginate exams list view | Normal | Exams | 100 | |
| 620 | Tests on Rails | Feature | Resolved | Paginated questions edition view | Normal | Questions | 100 | |
| 180 | Docs | Error | Resolved | Other traceability doc tracers are shown | Normal | Traceability | 100 | |
| 360 | Localizable | Error | Resolved | Original value to translate is translated to the current language | Normal | Administration | 100 | |
| 257 | Docs | Error | Resolved | Order docs per name and version | Normal | Docs | 100 | |
| 431 | Advanced roadmap | Error | Resolved | On pie graph labels are truncated | Normal | Graphics | 100 | |
| 601 | Tests on Rails | Feature | Resolved | On new question view add button "Create and continue" | Normal | Questions | 100 | |
| 396 | Advanced roadmap | Error | Resolved | Only show estimated speed when it's calculated | Normal | Versions | 100 | |

...