

## Issues

| #    | Project          | Tracker | Status      | Subject   | Priority  | Category   | % Done | Estimated time |
|------|------------------|---------|-------------|---|-----------|------------|--------|----------------|
| 12   | EHT Photos       | Error   | Resolved    | Widget para mostrar fotos más vistas  | High      | Mejora     | 0      |                |
| 13   | EHT Photos       | Error   | Resolved    | Widget para mostrar fotos aleatorias  | High      | Mejora     | 0      |                |
| 18   | EHT Photos       | Feature | Resolved    | Widget de fotos en tabla  | High      | Mejora     | 0      |                |
| 36   | EHT Photos       | Feature | Resolved    | Vista de miniaturas paginable   | High      | Mejora     | 0      |                |
| 16   | EHT Visits       | Feature | Resolved    | Visitas en las últimas 24 horas.  | High      | Mejora     | 0      |                |
| 143  | EHT Visits       | Feature | In progress | Ver visitas por entrada   | Normal    | Desarrollo | 0      |                |
| 788  | Scrum            | To do   | Resolved    | Use task issue types on burndown calculations                                   | Normal    |            | 0      |                |
| 803  | Scrum            | To do   | Resolved    | Use settings to render PBI attributes/custom fields on Sprint & PB boards       | Normal    |            | 0      |                |
| 873  | Scrum            | To do   | Resolved    | Use settings to avoid including PBIs in the PB (model filtering)                | Normal    |            | 0      |                |
| 1431 | Scrum            | To do   | Resolved    | Use remaining SPs to calculate Sprint burndown                                  | Normal    |            | 0      |                |
| 1169 | Scrum            | To do   | Resolved    | Use Redmine 3.0.0 compatible 'allow_to' method                                  | Normal    |            | 0      |                |
| 1259 | Scrum            | To do   | Resolved    | Use PBI project for tasks   | Normal    |            | 0      |                |
| 1392 | Scrum            | To do   | Resolved    | Upgrade plugin  | Immediate |            | 0      |                |
| 746  | Scrum            | To do   | Resolved    | Update task assignee from Sprint board  | Normal    |            | 0      |                |
| 1250 | Scrum            | To do   | Resolved    | Update plugin wiki links  | Normal    |            | 0      |                |
| 1177 | Scrum            | To do   | Resolved    | Update parent PBI status based on child tasks                                   | Normal    |            | 0      |                |
| 1322 | Scrum            | To do   | Resolved    | Update locale file  | Normal    |            | 0      |                |
| 1416 | Scrum            | To do   | Resolved    | Update feature to affect (only) Sprint burndown                                 | Normal    |            | 0      |                |
| 1561 | Advanced roadmap | Error   | New         | undefined method `milestone_effective_date' when i try to create new milestone. | Normal    | Milestones | 0      |                |
| 677  | Advanced roadmap | Error   | New         | Undefined method merge_conditions on calendar view                              | Urgent    | Calendars  | 0      |                |
| 1380 | Advanced roadmap | Error   | New         | Undefined method 'abort' for Redmine::Helpers::Gantt                            | Normal    | Issues     | 0      |                |
| 1488 | Scrum            | To do   | Resolved    | Translate all help views to Spanish   | Normal    |            | 0      |                |
| 716  | Scrum            | To do   | Resolved    | Sprint board for the last Sprint  | Normal    |            | 0      |                |
| 1405 | Scrum            | To do   | Resolved    | Spent time link on task post-its fails  | Normal    |            | 0      |                |
| 913  | Localizable      | Error   | New         | Some strings serialized as binary instead of unicode cause errors               | Normal    | General    | 0      |                |
| 637  | Localizable      | Feature | New         | Some fields are not translated  | Normal    | General    | 0      |                |
| 1449 | Scrum            | To do   | Resolved    | Simplify series on only project burndowns                                       | Normal    |            | 0      |                |
| 1066 | Scrum            | To do   | Resolved    | Simplify plugin settings view   | Normal    |            | 0      |                |
| 1414 | Advanced roadmap | Support | New         | Simplified Chinese translation file for V.0.11.0                                | Normal    | Locales    | 0      |                |
| 258  | Docs             | Error   | In progress | Show version concat to name when copy docs                                      | Normal    | Docs       | 0      |                |

| #    | Project          | Tracker | Status   | Subject  | Priority | Category      | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|---------------|--------|----------------|
| 1420 | Scrum            | To do   | Resolved | Show project in post-its when post-it project is different to actual               | Normal   |               | 0      |                |
| 643  | Advanced roadmap | Feature | New      | Show due in (AJAX) on issue update form  | Normal   | Issues        | 0      |                |
| 934  | Scrum            | To do   | Resolved | Setting to avoid PBI dependencies on PB sorting                                    | Normal   |               | 0      |                |
| 775  | Scrum            | To do   | Resolved | Setting to avoid creating a journal on PBI position changes                        | Normal   |               | 0      |                |
| 861  | Scrum            | To do   | Resolved | Settings to render or not PBI attributes on PB                                     | Normal   |               | 0      |                |
| 802  | Scrum            | To do   | Resolved | Settings to configure which attributes/custom fields render which each tracker     | Normal   |               | 0      |                |
| 1175 | Scrum            | To do   | Resolved | Set task pending effort to zero when task status is closed                         | Normal   |               | 0      |                |
| 39   | EHT Visits       | Error   | Resolved | Se registran muchos hits fantasmas   | Urgent   | Error         | 0      |                |
| 1064 | Scrum            | To do   | Resolved | Separate Sprint from Backlog submenus  | Normal   |               | 0      |                |
| 1275 | Scrum            | To do   | Resolved | Separate project settings in 2 tabs  | Normal   |               | 0      |                |
| 1168 | Scrum            | To do   | Resolved | Scrum issue fields are bad style rendered  | Normal   |               | 0      |                |
| 971  | Scrum            | To do   | Resolved | Round decimals on Sprint stats view  | Normal   |               | 0      |                |
| 365  | Advanced roadmap | Error   | Rejected | Roadmap Tab nowhere to be found  | Normal   | Configuration | 0      |                |
| 313  | Advanced roadmap | Error   | Rejected | Roadmap does not show %done  | Normal   | Roadmap       | 0      |                |
| 760  | Scrum            | To do   | Resolved | Review permissions labels  | Normal   |               | 0      |                |
| 1436 | Scrum            | To do   | Resolved | Review issue attributes form in post-it pop-up partial view                        | Normal   |               | 0      |                |
| 1482 | Scrum            | To do   | Rejected | Review how the speed calculation affects subproject series                         | Normal   |               | 0      |                |
| 1447 | Scrum            | To do   | Resolved | Review closed? usage for PBIs (setting -> consider PBI closed if tasks are closed) | Normal   |               | 0      |                |
| 859  | Scrum            | To do   | Resolved | Reverse the stats  | Normal   |               | 0      |                |
| 1095 | Scrum            | To do   | Resolved | Reuse Sprint stats for general stats   | Normal   |               | 0      |                |
| 1002 | Scrum            | To do   | Resolved | Resume tasks pending effort in parent PBI  | Normal   |               | 0      |                |
| 1254 | Scrum            | To do   | Resolved | Replace old PB logic by new one  | Normal   |               | 0      |                |
| 1060 | Scrum            | To do   | Resolved | Replace contextual menus with icons on post-its                                    | Normal   |               | 0      |                |
| 969  | Scrum            | To do   | Resolved | Replace commas by periods to improve usability                                     | Normal   |               | 0      |                |
| 1441 | Scrum            | To do   | Resolved | Render project name if different to current in tasks in Sprint board               | Normal   |               | 0      |                |
| 976  | Scrum            | To do   | Resolved | Render icons for PBIs & tasks deviations   | Normal   |               | 0      |                |
| 1019 | Scrum            | To do   | Resolved | Render fields & custom fields on Sprint board post-its                             | Normal   |               | 0      |                |
| 779  | Scrum            | To do   | Resolved | Render accumulated story points for sprints & product backlog                      | Normal   |               | 0      |                |
| 801  | Scrum            | To do   | Resolved | Remove ruby 2.0.0 new syntax to support ruby 1.8.7                                 | Normal   |               | 0      |                |
| 729  | Scrum            | To do   | Resolved | Remove date validations due to not all Redmine versions support them               | Normal   |               | 0      |                |
| 1506 | Scrum            | To do   | Resolved | Remove an un-used local in update_task_js.erb                                      | Normal   |               | 0      |                |
| 14   | EHT Visits       | Error   | Resolved | Registrar tiempo de carga de la página en cada hit                                 | High     | Mejora        | 0      |                |

| #    | Project          | Tracker | Status      | Subject   | Priority  | Category | % Done | Estimated time |
|------|------------------|---------|-------------|---|-----------|----------|--------|----------------|
| 437  | Redmine plugins  | Support | New         | Registrado duplicado en tu web  | Normal    |          | 0      |                |
| 790  | Scrum            | To do   | Resolved    | Refactor product backlog burndown from gruff to xCharts                   | Normal    |          | 0      |                |
| 1085 | Scrum            | To do   | Resolved    | Refactorize PB stats into Scrum stats in project overview                 | Normal    |          | 0      |                |
| 1124 | Scrum            | To do   | Resolved    | Refactorize blocked? method in Issue model plugin patch                   | Normal    |          | 0      |                |
| 1615 | Ads              | Feature | In progress | Redmine 5 support   | Normal    | General  | 0      |                |
| 1614 | Advanced roadmap | Feature | Resolved    | Redmine 5 support   | Normal    | General  | 0      |                |
| 1613 | Localizable      | Feature | Resolved    | Redmine 5 compatibility   | Normal    | General  | 0      |                |
| 1086 | Scrum            | To do   | Resolved    | Redirect to current Sprint instead of last one                            | Normal    |          | 0      |                |
| 877  | Scrum            | To do   | Resolved    | Provide feedback to the user about the issue creation                     | Normal    |          | 0      |                |
| 714  | Scrum            | To do   | Resolved    | Product backlog view  | Normal    |          | 0      |                |
| 741  | Scrum            | To do   | Resolved    | Process touch JS events to allow drag & drop on touchable screens         | Normal    |          | 0      |                |
| 868  | Scrum            | To do   | Resolved    | Prevent double sending when server is slow                                | Normal    |          | 0      |                |
| 728  | Scrum            | To do   | Resolved    | Prevent calling Redmine JS functions if they do not exist                 | Normal    |          | 0      |                |
| 1063 | Scrum            | To do   | Resolved    | Preserve Sprint in Sprint menus   | Normal    |          | 0      |                |
| 882  | Localizable      | Error   | New         | Plugin crashes on Redmine 2.5   | Normal    |          | 0      |                |
| 1433 | Scrum            | To do   | Resolved    | PB stats must render all selected projects stats                          | Normal    |          | 0      |                |
| 1468 | Scrum            | To do   | Resolved    | Patch Issue model   | Normal    |          | 0      |                |
| 1091 | Scrum            | To do   | Resolved    | Patch calendar view with the Sprints                                      | Normal    |          | 0      |                |
| 1190 | Members report   | Error   | New         | open the setting page occurred 500 error                                  | Normal    |          | 0      |                |
| 28   | EHT Photos       | Error   | Resolved    | No navega cuando Wordpress no está en el raíz                             | Immediate | Error    | 0      |                |
| 34   | EHT Mantis       | Error   | Resolved    | No mostrar en posts con tag de "continuar leyendo"                        | High      | Mejora   | 0      |                |
| 33   | EHT Related      | Error   | Resolved    | No mostrar en posts con tag de "continuar leyendo"                        | High      | Mejora   | 0      |                |
| 43   | EHT Visits       | Error   | Resolved    | No guardar tu propia web como referido                                    | High      | Error    | 0      |                |
| 27   | EHT Photos       | Error   | Resolved    | No funciona si Wordpress no está en el raíz                               | Immediate | Error    | 0      |                |
| 4    | EHT Photos       | Error   | Resolved    | No está definida la constante EHT_PHOTOS_OPTION_RESULTS                   | High      | Error    | 0      |                |
| 26   | EHT Photos       | Error   | Resolved    | No agrandar fotos al hacer miniatura                                      | High      | Error    | 0      |                |
| 865  | Scrum            | To do   | Resolved    | New setting to calculate PB burndown with last N Sprints                  | Normal    |          | 0      |                |
| 954  | Scrum            | To do   | Resolved    | Move stats from Sprint taskboard & burndown to new view                   | Normal    |          | 0      |                |
| 1223 | Scrum            | To do   | Resolved    | Move PBIs (move top/bottom, move before/after) doesn't check dependencies | Normal    |          | 0      |                |
| 1475 | Scrum            | To do   | Resolved    | Move fields after issue subject + fix PBI rendering on task status change | Normal    |          | 0      |                |
| 938  | Scrum            | To do   | Resolved    | Move children open issues when PBI is moved                               | Normal    |          | 0      |                |
| 29   | EHT Photos       | Error   | Resolved    | Mostrar extensión de imágenes configurable                                | High      | Mejora   | 0      |                |

| #    | Project          | Tracker | Status   | Subject   | Priority  | Category      | % Done | Estimated time |
|------|------------------|---------|----------|---|-----------|---------------|--------|----------------|
| 10   | EHT Visits       | Error   | Resolved | Mostrar estadísticas sobre referidos, URLs más vistas, navegador, sistema operativo                         | High      | Mejora        | 0      |                |
| 11   | EHT Visits       | Error   | Resolved | Mostrar copyright   | High      | Mejora        | 0      |                |
| 1450 | Scrum            | To do   | Resolved | More protections & strange cases fixing   | Normal    |               | 0      |                |
| 767  | Scrum            | To do   | Resolved | Modify IssueStatus model patch to use position  | Normal    |               | 0      |                |
| 1514 | Scrum            | To do   | Resolved | Modify issue query model patch to allow total of pending effort   | Normal    |               | 0      |                |
| 1263 | Scrum            | To do   | Resolved | Modify & apply patch  | Normal    |               | 0      |                |
| 35   | EHT Related      | Error   | Resolved | Minimizar la información a una lista  | High      | Mejora        | 0      |                |
| 1340 | Advanced roadmap | Feature | New      | Milestone and Versions ordering   | Normal    | Milestones    | 0      |                |
| 1033 | Scrum            | To do   | Resolved | Migrate plugin  | Normal    |               | 0      |                |
| 519  | Advanced roadmap | Support | New      | Method of calculation of%   | Normal    | Milestones    | 0      |                |
| 815  | Advanced roadmap | Support | New      | May you tell me the code modification for 0.8.1 (I need calendar view, which doesn't work in 0.8.0)? Thanks | Normal    |               | 0      |                |
| 892  | Scrum            | To do   | Resolved | Manage status changes for tasks (change status column) & PBIs (remove from PB depending on PBI statuses)    | Normal    |               | 0      |                |
| 1088 | Scrum            | To do   | Resolved | Make Sprint board sortable (PBIs)   | Normal    |               | 0      |                |
| 19   | EHT Photos       | Error   | Resolved | Los permisos no funcionan   | Immediate | Error         | 0      |                |
| 51   | EHT Photos       | Error   | Resolved | Los permisos en fotos individuales no funcionan   | High      | Error         | 0      |                |
| 41   | EHT Visits       | Error   | Resolved | Los hits no se asocian a las visitas  | Immediate | Error         | 0      |                |
| 967  | Scrum            | To do   | Resolved | Link to latest Sprint (task board + burndown) + Sprint stats  | Normal    |               | 0      |                |
| 963  | Scrum            | To do   | Resolved | Links to Sprint & product backlog   | Normal    |               | 0      |                |
| 964  | Scrum            | To do   | Resolved | Links to burndowns & release plan   | Normal    |               | 0      |                |
| 1272 | Scrum            | To do   | Resolved | Limit select box to sprint board  | Normal    |               | 0      |                |
| 1442 | Scrum            | To do   | Resolved | Limit graph when a lot of child projects exist  | Normal    |               | 0      |                |
| 1581 | Localizable      | Support | Resolved | Licensing terms in code conflict with GPL   | Normal    | General       | 0      |                |
| 38   | EHT Visits       | Error   | Resolved | La tabla de visitas no se pinta correctamente   | High      | Error         | 0      |                |
| 5    | EHT Visits       | Error   | Resolved | La tabla de visitas no pinta bien los bordes  | High      | Error         | 0      |                |
| 42   | EHT Visits       | Error   | Resolved | Las URLs registradas son erróneas   | High      | Error         | 0      |                |
| 31   | EHT Photos       | Feature | Resolved | Las fotos pueden tener comentarios  | Urgent    | Mejora        | 0      |                |
| 22   | EHT Visits       | Error   | Resolved | Las estadísticas de consultas y tiempo debería ser de barras  | High      | Sugerencia    | 0      |                |
| 697  | Web              | Feature | New      | La pestaña calendario no funciona   | Normal    |               | 0      |                |
| 438  | Import & Export  | Error   | New      | La página a la que intenta acceder no existe.   | Normal    | Import issues | 0      |                |
| 44   | EHT Visits       | Error   | Resolved | La gráfica de URLs siempre en raíz  | High      | Error         | 0      |                |

| #    | Project          | Tracker | Status   | Subject   | Priority  | Category | % Done | Estimated time |
|------|------------------|---------|----------|---|-----------|----------|--------|----------------|
| 40   | EHT Visits       | Error   | Resolved | La gráfica de tarta no pinta bien                             | High      | Error    | 0      |                |
| 757  | Scrum            | To do   | Resolved | Issue view UI improvements                                    | Normal    |          | 0      |                |
| 30   | EHT Photos       | Feature | Resolved | Introducir tags en las fotos                                  | Urgent    | Mejora   | 0      |                |
| 37   | EHT Photos       | Error   | Resolved | Introducir iconos en el interfaz                              | High      | Mejora   | 0      |                |
| 516  | Advanced roadmap | Error   | New      | Installation error  | Normal    | General  | 0      |                |
| 743  | Scrum            | To do   | Resolved | Inject footer on Scrum plugin views                           | Normal    |          | 0      |                |
| 805  | Scrum            | To do   | Resolved | Inheriting attributes/custom fields on new subtasks           | Normal    |          | 0      |                |
| 17   | EHT Visits       | Feature | Resolved | Información de país en widget                                 | High      | Mejora   | 0      |                |
| 1426 | Scrum            | To do   | Rejected | Increase project burndown when other projects have ended      | Normal    |          | 0      |                |
| 586  | RSVN             | Feature | New      | Include copyright info in source code                         | Normal    | General  | 0      |                |
| 1404 | Scrum            | To do   | Resolved | Improve readability when there are a lot of Sprints           | Normal    |          | 0      |                |
| 1483 | Scrum            | To do   | Resolved | Improve max series reached warning                            | Normal    |          | 0      |                |
| 1429 | Scrum            | To do   | Resolved | Improve burndown graph when there are a lot of child projects | Normal    |          | 0      |                |
| 1210 | Scrum            | To do   | Resolved | Implement shared Sprints                                      | Normal    |          | 0      |                |
| 1246 | Scrum            | To do   | Resolved | Implement project settings change                             | Normal    |          | 0      |                |
| 1249 | Scrum            | To do   | Resolved | Implement multi-product backlogs                              | Normal    |          | 0      |                |
| 619  | Advanced roadmap | Feature | New      | Hours of the and Days per Week --> as config?                 | Normal    |          | 0      |                |
| 1265 | Scrum            | To do   | Resolved | Homogenise colours  | Normal    |          | 0      |                |
| 1137 | Scrum            | To do   | Resolved | Hint to explain scheduled calculation option                  | Normal    |          | 0      |                |
| 1164 | Scrum            | To do   | Resolved | Header columns in Sprint effort edition are not aligned       | Normal    |          | 0      |                |
| 837  | Scrum            | To do   | Resolved | Hack new issue form to set by default Sprint                  | Normal    |          | 0      |                |
| 6    | EHT Visits       | Error   | Resolved | Hacer que la tabla de visitas sea paginable                   | Immediate | Mejora   | 0      |                |
| 1202 | Localizable      | Feature | New      | French locale file  | Normal    | Locales  | 0      |                |
| 1171 | Scrum            | To do   | Resolved | Fix wiki toolbars for post-it modal windows                   | Normal    |          | 0      |                |
| 1491 | Scrum            | To do   | Resolved | Fix URLs in PB selection combobox                             | Normal    |          | 0      |                |
| 1073 | Scrum            | To do   | Resolved | Fix trackers error  | Normal    |          | 0      |                |
| 945  | Scrum            | To do   | Resolved | Fix time entries stats  | Normal    |          | 0      |                |
| 1166 | Scrum            | To do   | Resolved | Fix the error   | Normal    |          | 0      |                |
| 1372 | Scrum            | To do   | Resolved | Fix the case  | Normal    |          | 0      |                |
| 794  | Scrum            | To do   | Resolved | Fix the bulk edit method (issue details attribute is nil)     | Normal    |          | 0      |                |
| 828  | Scrum            | To do   | Resolved | Fix task & PBI creation actions                               | Normal    |          | 0      |                |
| 820  | Scrum            | To do   | Resolved | Fix story points custom field saving                          | Normal    |          | 0      |                |

| #    | Project         | Tracker | Status   | Subject   | Priority | Category | % Done | Estimated time |
|------|-----------------|---------|----------|---|----------|----------|--------|----------------|
| 1461 | Scrum           | To do   | Resolved | Fix Sprint burndown series sorting criteria                 | Normal   |          | 0      |                |
| 909  | Scrum           | To do   | Resolved | Fix release plan head view                                  | Normal   |          | 0      |                |
| 1132 | Scrum           | To do   | Resolved | Fix regression  | Normal   |          | 0      |                |
| 1459 | Scrum           | To do   | Resolved | Fix Redmine regular issue form                              | Normal   |          | 0      |                |
| 1448 | Scrum           | To do   | Resolved | Fix project filed in PBIs of child projects                 | Normal   |          | 0      |                |
| 1456 | Scrum           | To do   | Resolved | Fix problem with PBI & task edition                         | Normal   |          | 0      |                |
| 1453 | Scrum           | To do   | Resolved | Fix problem   | Normal   |          | 0      |                |
| 1465 | Scrum           | To do   | Resolved | Fix post-it view  | Normal   |          | 0      |                |
| 839  | Scrum           | To do   | Resolved | Fix position column sorting                                 | Normal   |          | 0      |                |
| 1446 | Scrum           | To do   | Resolved | Fix PB & Sprint burndowns on old Redmine versions           | Normal   |          | 0      |                |
| 1445 | Scrum           | To do   | Resolved | Fix PBI creation on PB                                      | Normal   |          | 0      |                |
| 1075 | Scrum           | To do   | Resolved | Fix new project creation                                    | Normal   |          | 0      |                |
| 906  | Scrum           | To do   | Resolved | Fix logger usage  | Normal   |          | 0      |                |
| 951  | Scrum           | To do   | Resolved | Fix links   | Normal   |          | 0      |                |
| 867  | Scrum           | To do   | Resolved | Fix JS creation after post-it reload on succeeded AJAX      | Normal   |          | 0      |                |
| 1520 | Scrum           | To do   | Resolved | Fix it  | Normal   |          | 0      |                |
| 1318 | Scrum           | To do   | Resolved | Fix it  | Normal   |          | 0      |                |
| 1227 | Scrum           | To do   | Resolved | Fix it  | Normal   |          | 0      |                |
| 1218 | Scrum           | To do   | Resolved | Fix it  | Normal   |          | 0      |                |
| 1215 | Scrum           | To do   | Resolved | Fix it  | Normal   |          | 0      |                |
| 1130 | Scrum           | To do   | Resolved | Fix issue   | Normal   |          | 0      |                |
| 796  | Scrum           | To do   | Resolved | Fix future pending effort & bad translation                 | Normal   |          | 0      |                |
| 1268 | Scrum           | To do   | Resolved | Fix end label in Sprint burndown by SPs                     | Normal   |          | 0      |                |
| 1273 | Scrum           | To do   | Resolved | Fix drag & drop in touchable displays                       | Normal   |          | 0      |                |
| 1021 | Scrum           | To do   | Resolved | Fix custom fields rendering                                 | Normal   |          | 0      |                |
| 1457 | Scrum           | To do   | Resolved | Fix custom fields edition & rendering                       | Normal   |          | 0      |                |
| 1473 | Scrum           | To do   | Resolved | Fix case  | Normal   |          | 0      |                |
| 1039 | Scrum           | To do   | Resolved | Fix bug   | Normal   |          | 0      |                |
| 781  | Scrum           | To do   | Resolved | Fix avoid journal on position change on journal model patch | Normal   |          | 0      |                |
| 1205 | Scrum           | To do   | Resolved | Find bug & fix it   | Normal   |          | 0      |                |
| 721  | Scrum           | To do   | Resolved | Filter issues by permissions                                | Normal   |          | 0      |                |
| 1563 | Redmine plugins | Support | New      | Error when trying to add tasks into a sprint backlog        | Urgent   |          | 0      |                |

| #    | Project          | Tracker | Status      | Subject   | Priority | Category       | % Done | Estimated time |
|------|------------------|---------|-------------|---|----------|----------------|--------|----------------|
| 1619 | Localizable      | Error   | New         | Error in app/views/settings/_localizable.html.erb               | High     |                | 0      |                |
| 9    | EHT Photos       | Error   | Resolved    | Error en contador de las fotos en vista de miniaturas           | High     | Error          | 0      |                |
| 553  | Localizable      | Feature | New         | Entry on administration menu                                    | Normal   | Administration | 0      |                |
| 745  | Scrum            | To do   | Resolved    | Editable story points & pending effort (in PB & sprint board)   | Normal   |                | 0      |                |
| 836  | Scrum            | To do   | Resolved    | Distribution of spent hours by activity                         | Normal   |                | 0      |                |
| 8    | EHT Visits       | Error   | Resolved    | Desarrollar widget para ver las visitas                         | High     | Mejora         | 0      |                |
| 46   | EHT UML          | Error   | Resolved    | Desarrollar primera versión                                     | High     | Desarrollo     | 0      |                |
| 1480 | Scrum            | To do   | Resolved    | Cut burndown X sprints after total serie is finished            | Normal   |                | 0      |                |
| 422  | Localizable      | Feature | New         | Custom fields list values traduction                            | Normal   | Locales        | 0      |                |
| 1286 | Scrum            | To do   | Resolved    | Custom boolean field to allow render single PBIs                | Normal   |                | 0      |                |
| 709  | Scrum            | To do   | Resolved    | CRUD views to manage Sprints                                    | Normal   |                | 0      |                |
| 747  | Scrum            | To do   | Resolved    | Create time entries for tasks in Sprint board                   | Normal   |                | 0      |                |
| 702  | Scrum            | To do   | Resolved    | Create Redmine & SVN repos for the plugin                       | Normal   |                | 0      |                |
| 953  | Scrum            | To do   | Resolved    | Create new view with a table of efforts                         | Normal   |                | 0      |                |
| 762  | Scrum            | To do   | Resolved    | Create new PBIs with AJAX from the Sprint board view            | Normal   |                | 0      |                |
| 750  | Scrum            | To do   | Resolved    | Create new PBIs with AJAX from the PB view                      | Normal   |                | 0      |                |
| 708  | Scrum            | To do   | Resolved    | Create model and migration file for Sprints                     | Normal   |                | 0      |                |
| 748  | Scrum            | To do   | Resolved    | Create burndow graphic  | Normal   |                | 0      |                |
| 1407 | Scrum            | To do   | Resolved    | Create and continue button doesn't work                         | Normal   |                | 0      |                |
| 48   | EHT Photos       | Error   | Resolved    | Copyright de widgets  | High     | Error          | 0      |                |
| 50   | EHT Visits       | Error   | Resolved    | Copyright de widget   | High     | Error          | 0      |                |
| 49   | EHT Translate    | Error   | Resolved    | Copyright de widget   | High     | Error          | 0      |                |
| 742  | Scrum            | To do   | Resolved    | Control user stories sprint changing to rearrange position      | Normal   |                | 0      |                |
| 243  | JASP             | Feature | In progress | Configure task custom field for sprints                         | Normal   | Configuration  | 0      |                |
| 804  | Scrum            | To do   | Resolved    | Configure if inheriting when creating PBI subtasks              | Normal   |                | 0      |                |
| 527  | Advanced roadmap | Error   | New         | Comment history only shown to Administrator (on redmine v1.2.0) | Urgent   | Issues         | 0      |                |
| 1031 | Scrum            | To do   | Resolved    | Check task properties previous to use it in burndown            | Normal   |                | 0      |                |
| 1116 | Scrum            | To do   | Resolved    | Check self.total_estimated_hours is defined before using it     | Normal   |                | 0      |                |
| 722  | Scrum            | To do   | Resolved    | Check permission before allow drag & drop                       | Normal   |                | 0      |                |
| 922  | Scrum            | To do   | Resolved    | Check not null before set the field with the params             | Urgent   |                | 0      |                |
| 1418 | Scrum            | To do   | Resolved    | Check not empty data  | Normal   |                | 0      |                |
| 755  | Scrum            | To do   | Resolved    | Check module is enabled & secure Tracker settings access        | Normal   |                | 0      |                |

| #    | Project          | Tracker | Status   | Subject   | Priority | Category    | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|-------------|--------|----------------|
| 842  | Scrum            | To do   | Resolved | Check issue exists previously to add default Sprint                     | Normal   |             | 0      |                |
| 1117 | Scrum            | To do   | Resolved | Check if @project is defined before using it                            | Normal   |             | 0      |                |
| 1474 | Scrum            | To do   | Resolved | Check field/custom field visibility before render it                    | Normal   |             | 0      |                |
| 917  | Scrum            | To do   | Resolved | Check dependencies & avoid sort if needed                               | Normal   |             | 0      |                |
| 956  | Scrum            | To do   | Resolved | Chart + table for SPs by PBI type                                       | Normal   |             | 0      |                |
| 957  | Scrum            | To do   | Resolved | Chart + table for effort by activity                                    | Normal   |             | 0      |                |
| 1139 | Scrum            | To do   | Resolved | Change way to render Sprint description                                 | Normal   |             | 0      |                |
| 946  | Scrum            | To do   | Resolved | Change SPs stats from integer to float                                  | Normal   |             | 0      |                |
| 1330 | Scrum            | To do   | Resolved | Change Sprint effort form style   | Normal   |             | 0      |                |
| 833  | Scrum            | To do   | Resolved | Change Sprint description to be a text area with WIKI format            | Normal   |             | 0      |                |
| 941  | Scrum            | To do   | Resolved | Change Sprint dates column names  | High     |             | 0      |                |
| 786  | Scrum            | To do   | Resolved | Change Sprint burndown chart to render info on mouse over the values    | Normal   |             | 0      |                |
| 1023 | Scrum            | To do   | Resolved | Change speed calculation & refactor product burndown + release plan     | Normal   |             | 0      |                |
| 1136 | Scrum            | To do   | Resolved | Change speed calculation  | Normal   |             | 0      |                |
| 824  | Scrum            | To do   | Resolved | Change scrum.css to update post-it classes                              | Normal   |             | 0      |                |
| 1115 | Scrum            | To do   | Resolved | Change query in calendars controller to Rails 4 way                     | Normal   |             | 0      |                |
| 770  | Scrum            | To do   | Resolved | Change post-it HTML & CSS to achieve same view in Safari & Firefox      | Normal   |             | 0      |                |
| 989  | Scrum            | To do   | Resolved | Change effort field to float on SprintEffort model                      | Normal   |             | 0      |                |
| 1252 | Scrum            | To do   | Resolved | Change drag & drop JS and CSS   | Normal   |             | 0      |                |
| 1071 | Scrum            | To do   | Resolved | Change deviation titles to improve comprehension                        | Normal   |             | 0      |                |
| 943  | Scrum            | To do   | Resolved | Change calculation algorithm for the first day                          | Normal   |             | 0      |                |
| 23   | EHT Photos       | Feature | Resolved | Cargar miniaturas mediante AJAX   | High     | Mejora      | 0      |                |
| 7    | EHT Visits       | Feature | Resolved | Cambiar el insertado del contador                                       | High     | Mejora      | 0      |                |
| 520  | Advanced roadmap | Feature | New      | Calculation of work (calculate_advance_info)                            | Normal   | Milestones  | 0      |                |
| 1443 | Scrum            | To do   | Resolved | Calculate Sprint burndown by SPs with remaining SPs (if enabled)        | Normal   |             | 0      |                |
| 966  | Scrum            | To do   | Resolved | Calculate PB speed with 0 SPs Sprints                                   | Normal   |             | 0      |                |
| 578  | Advanced roadmap | Error   | New      | Bug in issues_controller_patch.rb with newest Redmine                   | Normal   | Permissions | 0      |                |
| 876  | Scrum            | To do   | Resolved | Avoid form submit on AJAX call  | Normal   |             | 0      |                |
| 1174 | Scrum            | To do   | Resolved | Auto task fill estimated hours & pending effort when the other is empty | Normal   |             | 0      |                |
| 1176 | Scrum            | To do   | Resolved | Auto assign task when status is not new                                 | Normal   |             | 0      |                |
| 1325 | Advanced roadmap | Feature | New      | Assign tickets to Milestone   | Low      | Milestones  | 0      |                |
| 24   | EHT Photos       | Feature | Resolved | Asignar permisos mediante AJAX  | High     | Mejora      | 0      |                |



| #    | Project          | Tracker | Status   | Subject  | Priority | Category               | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|------------------------|--------|----------------|
| 1271 | Scrum            | To do   | Resolved | Apply & test provided patch  | Normal   |                        | 0      |                |
| 1204 | Scrum            | To do   | Resolved | Apply & test provided patch  | Normal   |                        | 0      |                |
| 1242 | Scrum            | To do   | Resolved | Apply patch  | Normal   |                        | 0      |                |
| 753  | Scrum            | To do   | Resolved | Analyze & fix problem grouping by sprint on issue queries          | Normal   |                        | 0      |                |
| 765  | Scrum            | To do   | Resolved | Analyze & fix error adding PBIs                                    | Normal   |                        | 0      |                |
| 20   | EHT Visits       | Feature | Resolved | Añadir estadística de cada cuanto se visita la página              | High     | Mejora                 | 0      |                |
| 717  | Scrum            | To do   | Resolved | Allow the user to select the Sprint into the Sprint board          | Normal   |                        | 0      |                |
| 881  | Scrum            | To do   | Resolved | Allow submit SPs per Sprint to calculate                           | Normal   |                        | 0      |                |
| 1481 | Scrum            | To do   | Resolved | Allow speed calculation to use all past sprints                    | Normal   |                        | 0      |                |
| 1029 | Scrum            | To do   | Resolved | Allow select if use not planned PBIs in PB burndown & release plan | Normal   |                        | 0      |                |
| 1479 | Scrum            | To do   | Resolved | Allow render only total burndown                                   | Normal   |                        | 0      |                |
| 573  | RSVN             | Feature | New      | Allow all svn:externals syntax                                     | High     | Properties - Externals | 0      |                |
| 47   | EHT Visits       | Error   | Resolved | Algunas IPs no tienen bandera                                      | High     | Error                  | 0      |                |
| 25   | EHT Photos       | Error   | Resolved | Ajustar la carga AJAX de imágenes                                  | High     | Error                  | 0      |                |
| 21   | EHT Visits       | Feature | Resolved | Agregar límite para generar las estadísticas                       | High     | Mejora                 | 0      |                |
| 15   | EHT Visits       | Feature | Resolved | Agregar estadísticas de visitas (y hits) por días                  | High     | Mejora                 | 0      |                |
| 645  | Advanced roadmap | Support | New      | Advanced roadmap changes behaviour of default Redmine subprojects  | Normal   | General                | 0      |                |
| 707  | Scrum            | To do   | Resolved | Admin view to edit the Sequence custom field                       | Normal   |                        | 0      |                |
| 1221 | Scrum            | To do   | Resolved | Add ZH locale  | Normal   |                        | 0      |                |
| 1082 | Scrum            | To do   | Resolved | Add view for PB stats with hours per SP                            | Normal   |                        | 0      |                |
| 773  | Scrum            | To do   | Resolved | Add validations before accessing the plugin settings               | Normal   |                        | 0      |                |
| 1207 | Scrum            | To do   | Resolved | Add tracker post-it style to add PBI links                         | Normal   |                        | 0      |                |
| 1087 | Scrum            | To do   | Resolved | Add tip when an Sprint has orphan tasks                            | Normal   |                        | 0      |                |
| 879  | Scrum            | To do   | Resolved | Add tips for invalid settings                                      | Normal   |                        | 0      |                |
| 1061 | Scrum            | To do   | Resolved | Add tips for empty Scrum artefacts                                 | Normal   |                        | 0      |                |
| 1007 | Scrum            | To do   | Resolved | Add the permission and change controllers                          | Normal   |                        | 0      |                |
| 1398 | Scrum            | To do   | Resolved | Add table  | Normal   |                        | 0      |                |
| 1149 | Scrum            | To do   | Resolved | Add status to sprints & use it                                     | Normal   |                        | 0      |                |
| 891  | Scrum            | To do   | Resolved | Add status combo list to PBIs/tasks modal new/edit form            | Normal   |                        | 0      |                |
| 983  | Scrum            | To do   | Resolved | Add stats for SPs per PBI creation date                            | Normal   |                        | 0      |                |
| 978  | Scrum            | To do   | Resolved | Add stats for SPs per category                                     | Normal   |                        | 0      |                |
| 834  | Scrum            | To do   | Resolved | Add SPs distribution by PBI type                                   | Normal   |                        | 0      |                |

| #    | Project | Tracker | Status   | Subject   | Priority | Category | % Done | Estimated time |
|------|---------|---------|----------|---|----------|----------|--------|----------------|
| 1434 | Scrum   | To do   | Resolved | Add Sprint stats  | Normal   |          | 0      |                |
| 1578 | Scrum   | To do   | New      | Add Sprint filter in Query_patch  | Normal   |          | 0      |                |
| 712  | Scrum   | To do   | Resolved | Add Sprint field to Issue show & edit views                                     | Normal   |          | 0      |                |
| 1287 | Scrum   | To do   | Resolved | Add single PBI behaviour (without dragging)                                     | Normal   |          | 0      |                |
| 1243 | Scrum   | To do   | Resolved | Add setting to disable assignee reset & check Scrum module is enabled           | Normal   |          | 0      |                |
| 1219 | Scrum   | To do   | Resolved | Add setting to avoid rotation & use it on post-it views                         | Normal   |          | 0      |                |
| 872  | Scrum   | To do   | Resolved | Add settings to support PBIs statuses to avoid in PB                            | Normal   |          | 0      |                |
| 706  | Scrum   | To do   | Resolved | Add settings to init.rd   | Normal   |          | 0      |                |
| 975  | Scrum   | To do   | Resolved | Add settings to define deviations   | Normal   |          | 0      |                |
| 1320 | Scrum   | To do   | Resolved | Add setting + Sprint burndown dates change                                      | Normal   |          | 0      |                |
| 1467 | Scrum   | To do   | Resolved | Add settings  | Normal   |          | 0      |                |
| 1267 | Scrum   | To do   | Resolved | Add settings  | Normal   |          | 0      |                |
| 1412 | Scrum   | To do   | Resolved | Add setting & patch Issue.closed?   | Normal   |          | 0      |                |
| 1487 | Scrum   | To do   | Resolved | Add rest of views help content  | Normal   |          | 0      |                |
| 1440 | Scrum   | To do   | Resolved | Add project selector to PBI/task edition  | Normal   |          | 0      |                |
| 1430 | Scrum   | To do   | Resolved | Add plugin setting for using remaining SPs & use it in Sprint board             | Normal   |          | 0      |                |
| 936  | Scrum   | To do   | Resolved | Add pending effort to filters & issue columns                                   | Normal   |          | 0      |                |
| 744  | Scrum   | To do   | Resolved | Add pending_effort based on custom field to tasks and render it in sprint board | Normal   |          | 0      |                |
| 1486 | Scrum   | To do   | Resolved | Add Patreon/Paypal support images/links   | Normal   |          | 0      |                |
| 1222 | Scrum   | To do   | Resolved | Add patch to take care of new Redmine 3.3.x API for issues relationships        | Normal   |          | 0      |                |
| 1167 | Scrum   | To do   | Resolved | Add patch   | Normal   |          | 0      |                |
| 1425 | Scrum   | To do   | Resolved | Add one burndown per project + all projects one                                 | Normal   |          | 0      |                |
| 885  | Scrum   | To do   | Resolved | Add new view for the release plan   | Normal   |          | 0      |                |
| 778  | Scrum   | To do   | Resolved | Add new view for product backlog burndown                                       | Normal   |          | 0      |                |
| 771  | Scrum   | To do   | Resolved | Add new PBIs adding fields for required custom fields                           | Normal   |          | 0      |                |
| 1015 | Scrum   | To do   | Resolved | Add new menus   | Normal   |          | 0      |                |
| 1403 | Scrum   | To do   | Resolved | Add new chart   | Normal   |          | 0      |                |
| 1245 | Scrum   | To do   | Resolved | Add new burndown by SPs   | Normal   |          | 0      |                |
| 1079 | Scrum   | To do   | Resolved | Add new bar chart   | Normal   |          | 0      |                |
| 1256 | Scrum   | To do   | Resolved | Add more colors   | Normal   |          | 0      |                |
| 1151 | Scrum   | To do   | Resolved | Add mini-post-its to PBIs in PB   | Normal   |          | 0      |                |
| 792  | Scrum   | To do   | Resolved | Add migration file to change pending effort to float & refactor what is needed  | Normal   |          | 0      |                |

| #    | Project | Tracker | Status   | Subject  | Priority | Category | % Done | Estimated time |
|------|---------|---------|----------|--|----------|----------|--------|----------------|
| 863  | Scrum   | To do   | Resolved | Add logic of Sprint start date to the pending effort set method in issue model | Normal   |          | 0      |                |
| 888  | Scrum   | To do   | Resolved | Add link to move PBI from PB to Sprint board                                   | Normal   |          | 0      |                |
| 874  | Scrum   | To do   | Resolved | Add links to the PB header   | Normal   |          | 0      |                |
| 1005 | Scrum   | To do   | Resolved | Add links to move a PBI after/before other PBI in PBI edit pop-up              | Normal   |          | 0      |                |
| 1113 | Scrum   | To do   | Resolved | Add link into the menu   | Normal   |          | 0      |                |
| 918  | Scrum   | To do   | Resolved | Add link in PB view to check PBI dependencies                                  | Normal   |          | 0      |                |
| 911  | Scrum   | To do   | Resolved | Add license to the plugin  | Normal   |          | 0      |                |
| 1427 | Scrum   | To do   | Resolved | Add legend to show the project & graph color                                   | Normal   |          | 0      |                |
| 1179 | Scrum   | To do   | Resolved | Add issue context menu hook  | Normal   |          | 0      |                |
| 738  | Scrum   | To do   | Resolved | Add issue bulk edit hook for Sprint field                                      | Normal   |          | 0      |                |
| 1419 | Scrum   | To do   | Resolved | Add info at Sprint views (by settings)   | Normal   |          | 0      |                |
| 1004 | Scrum   | To do   | Resolved | Add icons to move top/bottom a PBI in product backlog                          | Normal   |          | 0      |                |
| 1001 | Scrum   | To do   | Resolved | Add icon for below estimated effort deviation                                  | Normal   |          | 0      |                |
| 740  | Scrum   | To do   | Resolved | Add hook to add Sprint field to filters  | Normal   |          | 0      |                |
| 1485 | Scrum   | To do   | Resolved | Add help to Sprint board as first view   | Normal   |          | 0      |                |
| 1277 | Scrum   | To do   | Resolved | Add fullscreen & exit fullscreen links + CSS styling                           | Normal   |          | 0      |                |
| 1220 | Scrum   | To do   | Resolved | Add FR locale  | Normal   |          | 0      |                |
| 1477 | Scrum   | To do   | Resolved | Add fix to the Sprint burndown by SPs & effort                                 | Normal   |          | 0      |                |
| 1345 | Scrum   | To do   | Resolved | Add fix  | Normal   |          | 0      |                |
| 826  | Scrum   | To do   | Resolved | Add filter & column position to issue query model                              | Normal   |          | 0      |                |
| 1423 | Scrum   | To do   | Resolved | Add filter by project on PB release plan view                                  | Normal   |          | 0      |                |
| 1422 | Scrum   | To do   | Resolved | Add filter by project on PB burndown view                                      | Normal   |          | 0      |                |
| 1421 | Scrum   | To do   | Resolved | Add filter by project on PB board view   | Normal   |          | 0      |                |
| 1438 | Scrum   | To do   | Resolved | Add extra code checks  | Normal   |          | 0      |                |
| 1328 | Scrum   | To do   | Resolved | Add extra check to issues list hook  | Normal   |          | 0      |                |
| 785  | Scrum   | To do   | Resolved | Add end date to Sprint burndown  | Normal   |          | 0      |                |
| 835  | Scrum   | To do   | Resolved | Add efforts (hours) stats  | Normal   |          | 0      |                |
| 887  | Scrum   | To do   | Resolved | Add edition in Sprint task board   | Normal   |          | 0      |                |
| 886  | Scrum   | To do   | Resolved | Add edition in PB view   | Normal   |          | 0      |                |
| 1096 | Scrum   | To do   | Resolved | Add editable view for pending efforts  | Normal   |          | 0      |                |
| 719  | Scrum   | To do   | Resolved | Add drag & drop support to change task status on Sprint board                  | Normal   |          | 0      |                |
| 1118 | Scrum   | To do   | Resolved | Add done_ratio to issue params to update                                       | Normal   |          | 0      |                |

| #    | Project          | Tracker | Status      | Subject  | Priority | Category      | % Done | Estimated time |
|------|------------------|---------|-------------|--|----------|---------------|--------|----------------|
| 822  | Scrum            | To do   | Resolved    | Add checks before use Sprint or PB in controllers  | Normal   |               | 0      |                |
| 980  | Scrum            | To do   | Resolved    | Add checks before access hour values in task deviation algorithm   | Normal   |               | 0      |                |
| 1337 | Scrum            | To do   | Resolved    | Add check for new issues before resetting assignee   | Normal   |               | 0      |                |
| 1455 | Scrum            | To do   | Resolved    | Add button   | Normal   |               | 0      |                |
| 987  | Scrum            | To do   | Resolved    | Add blocked mini-post-it to tasks & PBIs   | Normal   |               | 0      |                |
| 1077 | Scrum            | To do   | Resolved    | Add back links   | Normal   |               | 0      |                |
| 829  | Scrum            | To do   | Resolved    | Add avatar images to mini post-its on tasks in the Sprint board  | Normal   |               | 0      |                |
| 1400 | Scrum            | To do   | Resolved    | Add & apply permission   | Normal   |               | 0      |                |
| 1396 | Scrum            | To do   | Resolved    | Add action in Scrum controller to move not closed PBIs   | Normal   |               | 0      |                |
| 1170 | Scrum            | To do   | Resolved    | Adapt provided patch   | Normal   |               | 0      |                |
| 45   | EHT Visits       | Error   | Resolved    | Actualizar URL de la web del plugin y autor  | High     | Error         | 0      |                |
| 32   | EHT Related      | Error   | Resolved    | Actualizar link de copyright a ociotec.com   | High     | Error         | 0      |                |
| 830  | Risk management  | Support | New         | 500 +There are none Sprints defined yet, please ask this project administrator to create them in settings tab. | High     | General       | 0      |                |
| 1341 | Advanced roadmap | Error   | Rejected    | 500 Internal Server Error on some versions page access   | High     | Milestones    | 0      |                |
| 592  | Advanced roadmap | Support | New         | 0.5.2 Version  | Normal   |               | 0      |                |
| 1596 | Advanced roadmap | Support | Rejected    | 0.13.0 files missing   | Normal   | Versions      | 0      |                |
| 245  | JASP             | Feature | In progress | Basic dash board   | Normal   | Dashboard     | 20     |                |
| 207  | Docs             | Feature | In progress | Element Fields and Types per project   | Normal   | Element types | 30     |                |
| 372  | Advanced roadmap | Feature | Resolved    | XML support  | Normal   | XML           | 100    |                |
| 268  | Advanced roadmap | Error   | Resolved    | Wrong labels in roadmap for "Due in" values  | Normal   | Roadmap       | 100    |                |
| 958  | TestLink         | Feature | Resolved    | WIKI macros to test cases & requirements   | Normal   | Macros        | 100    |                |
| 1180 | Advanced roadmap | Error   | Resolved    | When I create a new milestone and open Gantt tab, it occued an error   | Normal   | Gantt         | 100    |                |
| 105  | Advanced roadmap | Feature | Resolved    | Versions table in add/edit milestones  | Normal   | Management    | 100    |                |
| 138  | Advanced report  | Error   | Resolved    | Versions report dates are wrong  | Normal   | Reports       | 100    |                |
| 473  | Advanced roadmap | Error   | Resolved    | Versions due in with speed and parallel is wrong   | Normal   | Versions      | 100    |                |
| 449  | Advanced roadmap | Error   | Rejected    | Version order invalid on sidebar   | Normal   | Versions      | 100    |                |
| 669  | Advanced roadmap | Error   | Resolved    | Version issues list are empty in Roadmap views   | Normal   | Versions      | 100    |                |
| 612  | Tests on Rails   | Feature | Resolved    | Verify at least and only one choice is marked as correct   | Normal   | Questions     | 100    |                |
| 596  | Tests on Rails   | Feature | Resolved    | Users basic support  | Normal   | Users         | 100    |                |
| 608  | Tests on Rails   | Error   | Resolved    | User role can't be edited  | Normal   | Users         | 100    |                |
| 657  | Advanced report  | Feature | Resolved    | Upgrade to Redmine 1.4.x   | Normal   | Reports       | 100    |                |
| 655  | Members report   | Feature | Resolved    | Upgrade to Redmine 1.4.x   | Normal   | General       | 100    |                |

| #    | Project          | Tracker    | Status   | Subject  | Priority | Category       | % Done | Estimated time |
|------|------------------|------------|----------|--|----------|----------------|--------|----------------|
| 651  | Advanced roadmap | Feature    | Resolved | Upgrade to Redmine 1.4.x   | Normal   | General        | 100    |                |
| 653  | Advanced roadmap | Feature    | Resolved | Upgrade roadmap plugin to version 2.1  | Normal   | Versions       | 100    |                |
| 670  | Members report   | Feature    | Resolved | Upgrade plugin to version 2.1  | Normal   | General        | 100    |                |
| 665  | Localizable      | Feature    | Resolved | Upgrade plugin to version 2.1  | Normal   | General        | 100    |                |
| 418  | Advanced roadmap | Feature    | Resolved | Update locales to i18n new syntax  | Normal   | Locales        | 100    |                |
| 512  | Advanced roadmap | Feature    | Resolved | Update Korean language file  | Normal   | Locales        | 100    |                |
| 247  | Advanced roadmap | Error      | Resolved | Undefined method: rest_hours   | Normal   | General        | 100    |                |
| 409  | Advanced roadmap | Error      | Rejected | undefined method parents_count   | Normal   | General        | 100    |                |
| 448  | Members report   | Error      | Resolved | Undefined method labels_x_rotation=  | Normal   | Gruff          | 100    |                |
| 690  | Tests on Rails   | Error      | Resolved | Traslation missing es.label_exam   | Low      | Locales        | 100    |                |
| 453  | Localizable      | Feature    | Rejected | Translate issue categories   | Normal   | Locales        | 100    |                |
| 179  | Docs             | Error      | Resolved | Tracer DocElement index is not ok  | Normal   | Traceability   | 100    |                |
| 178  | Docs             | Feature    | Resolved | Traceability window bigger and closeable   | Normal   | Traceability   | 100    |                |
| 191  | Docs             | Feature    | Resolved | Traceability by transitivity   | Normal   | Traceability   | 100    |                |
| 248  | Advanced roadmap | Error      | Resolved | Total info shows bad dates   | Normal   | Versions       | 100    |                |
| 151  | Docs             | Feature    | Resolved | TOC DocElement anchors at edit   | Normal   | DocElements    | 100    |                |
| 124  | Advanced report  | Feature    | Resolved | Time spent report  | Normal   | Reports        | 100    |                |
| 574  | Advanced roadmap | Error      | Resolved | Timeout when roadmap has too many issues (> 500)                                 | Normal   | Roadmap        | 100    |                |
| 326  | Advanced report  | Error      | Resolved | Time log entries without related issue   | Normal   | Reports        | 100    |                |
| 635  | Advanced roadmap | Error      | Resolved | The Issue History isn't fully displayed unless view_issue_estimated_hours is set | Normal   | Permissions    | 100    |                |
| 627  | Tests on Rails   | Error      | Resolved | Text toolbar doesn't show H3 bottom in Spanish                                   | Normal   | User interface | 100    |                |
| 912  | Tests on Rails   | Error      | Resolved | Test online instructions cannot be configured                                    | Normal   | Settings       | 100    |                |
| 445  | Members report   | Feature    | Resolved | Table with my work time  | Normal   | My report      | 100    |                |
| 1312 | Advanced roadmap | Feature    | Resolved | Support Redmine setup without Rmagick  | Normal   | General        | 100    |                |
| 997  | Scrum            | User story | Resolved | Support Redmine 3.0.x  | Normal   | General        | 100    |                |
| 1236 | Ads              | Feature    | Resolved | Support Google AdSense ads in mobile web browsers                                | Normal   | Google AdSense | 100    |                |
| 999  | Localizable      | Feature    | Resolved | Support for Redmine 3.0  | Normal   | General        | 100    |                |
| 1034 | Advanced roadmap | Feature    | Resolved | Support for Redmine 3  | Normal   | General        | 100    |                |
| 1181 | Advanced roadmap | Error      | Resolved | Subtask indentation appears as &nbsp;  | Normal   | Versions       | 100    |                |
| 125  | Advanced report  | Feature    | Resolved | Spent time per week graph  | Normal   | Graphs         | 100    |                |
| 387  | Advanced roadmap | Error      | Resolved | Spent Time link on ticket causes 403 error with Redmine 1.1.0                    | Normal   | Issues         | 100    |                |
| 369  | Import & Export  | Error      | Resolved | Spanish translations don't work  | Normal   | Locales        | 100    |                |

| #   | Project          | Tracker | Status   | Subject   | Priority | Category     | % Done | Estimated time |
|-----|------------------|---------|----------|---|----------|--------------|--------|----------------|
| 598 | Tests on Rails   | Feature | Resolved | Spanish translation   | Normal   | Locales      | 100    |                |
| 116 | Advanced roadmap | Error   | Resolved | Sort versions in milestone management view                          | Normal   | Management   | 100    |                |
| 394 | Advanced roadmap | Error   | Resolved | Sort versions by date   | Normal   | Milestones   | 100    |                |
| 403 | Rails SVN Admin  | Feature | Resolved | Sort users by name  | Normal   | Users        | 100    |                |
| 115 | Advanced roadmap | Error   | Resolved | Sort the milestones   | Normal   | Milestones   | 100    |                |
| 117 | Advanced roadmap | Error   | Resolved | Sort issues in versions   | Normal   | Versions     | 100    |                |
| 647 | Advanced roadmap | Error   | Rejected | Some notes missing for certain users                                | High     | Issues       | 100    |                |
| 463 | Advanced roadmap | Feature | Resolved | Show total on versions for speed calculated rest hours              | Normal   | Versions     | 100    |                |
| 188 | Docs             | Feature | Resolved | Show title with element types in doc index view                     | Normal   | Docs         | 100    |                |
| 494 | Members report   | Feature | Resolved | Show time on bugs   | Normal   | Bugs         | 100    |                |
| 261 | Advanced roadmap | Feature | Resolved | Show the project of an issue  | Normal   | Roadmap      | 100    |                |
| 557 | RSVN             | Feature | Resolved | Show text files with syntax highlighting                            | Normal   | Browsing     | 100    |                |
| 559 | RSVN             | Feature | Resolved | Show SVN properties   | Normal   | Properties   | 100    |                |
| 623 | Tests on Rails   | Feature | Resolved | Show statistics of OK/KO answers questions                          | Normal   | Questions    | 100    |                |
| 603 | Tests on Rails   | Error   | Resolved | Show question doesn't show correct answer                           | Normal   | Questions    | 100    |                |
| 184 | Advanced report  | Feature | Resolved | Show project list as a tree   | Normal   | Filters      | 100    |                |
| 693 | Tests on Rails   | Feature | Resolved | Show process and examinee name during online exams in windows title | Low      | Exams        | 100    |                |
| 588 | Advanced roadmap | Feature | Resolved | Show milestones on gantt  | Normal   | Milestones   | 100    |                |
| 589 | Advanced roadmap | Feature | Resolved | Show milestones on calendar   | Normal   | Milestones   | 100    |                |
| 236 | Advanced roadmap | Feature | Resolved | Show milestone info in several views                                | Normal   | Milestones   | 100    |                |
| 551 | RSVN             | Feature | Resolved | Show link to URL next to path parts                                 | Normal   | Browsing     | 100    |                |
| 542 | RSVN             | Feature | Rejected | Show last commit message for each element                           | Normal   | Browsing     | 100    |                |
| 664 | Tests on Rails   | Feature | Resolved | Show instructions at the begin of online exams                      | Normal   | Exams        | 100    |                |
| 543 | RSVN             | Feature | Resolved | Show file elements size   | Normal   | Browsing     | 100    |                |
| 663 | Tests on Rails   | Feature | Resolved | Show examiner on exam info  | Normal   | Exams        | 100    |                |
| 206 | Docs             | Feature | Resolved | Show element description on traceability elements mouse over        | Normal   | Traceability | 100    |                |
| 634 | Tests on Rails   | Feature | Resolved | Show elapsed time on exams  | Normal   | Exams        | 100    |                |
| 183 | Docs             | Feature | Resolved | Show Doc traceability from 2 sides (tracer and traced)              | Normal   | Traceability | 100    |                |
| 153 | Docs             | Feature | Resolved | Show DocElement in Doc edit view                                    | Normal   | DocElements  | 100    |                |
| 443 | Members report   | Feature | Resolved | Show bugs related to time entries                                   | Normal   | Bugs         | 100    |                |
| 404 | Rails SVN Admin  | Feature | Resolved | Show application version on footer                                  | Normal   | General      | 100    |                |
| 522 | Risk management  | Feature | Resolved | Settings for risk tracker and custom fields                         | Normal   | Settings     | 100    |                |

| #    | Project          | Tracker | Status   | Subject  | Priority | Category                  | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|---------------------------|--------|----------------|
| 376  | Rails SVN Admin  | Feature | Resolved | Settings based on YML file   | Normal   | Settings                  | 100    |                |
| 613  | Tests on Rails   | Feature | Resolved | Settings API & view  | Normal   | Settings                  | 100    |                |
| 1313 | Advanced roadmap | Feature | Resolved | Setting for milestone label  | Normal   | Configuration             | 100    |                |
| 442  | Members report   | Feature | Resolved | Setting for bug issue types  | Normal   | Settings                  | 100    |                |
| 441  | Members report   | Feature | Resolved | Select members on all members report   | Normal   | All members report        | 100    |                |
| 495  | Members report   | Error   | Resolved | See reports links are shown despite the permissions  | Normal   | Permissions               | 100    |                |
| 303  | Advanced report  | Feature | Resolved | RU translation   | Normal   | General                   | 100    |                |
| 302  | Advanced roadmap | Feature | Resolved | RU translation   | Normal   | Locales                   | 100    |                |
| 622  | Tests on Rails   | Feature | Resolved | Run exams basic support  | Normal   | Exams                     | 100    |                |
| 595  | Tests on Rails   | Feature | Resolved | Ruby on Rails application skeleton   | Normal   | General                   | 100    |                |
| 537  | RSVN             | Feature | Resolved | Root page must be redirected to browser controller   | Normal   | Browsing                  | 100    |                |
| 457  | Members report   | Error   | Resolved | Reports are printed out of the content frame   | Normal   | Reports                   | 100    |                |
| 185  | Advanced report  | Feature | Resolved | Report permalink   | Normal   | Filters                   | 100    |                |
| 570  | Members report   | Feature | Rejected | Report by issue custom field   | Normal   | Custom issue field report | 100    |                |
| 158  | Docs             | Error   | Resolved | Remove already fields from the availables  | Normal   | Element types             | 100    |                |
| 515  | Advanced report  | Feature | Resolved | Refactorize plugin namespace lib folder  | Normal   | General                   | 100    |                |
| 514  | Advanced roadmap | Feature | Resolved | Refactorize plugin namespace lib folder  | Normal   | General                   | 100    |                |
| 471  | Advanced roadmap | Feature | Resolved | Refactorize issue show view with callbacks   | Normal   | Issues                    | 100    |                |
| 192  | Docs             | Feature | Resolved | Refactoring DocsHelper render_doc and render_doc_export_html                               | Normal   | Docs                      | 100    |                |
| 193  | Docs             | Feature | Resolved | Refactoring DocsHelper render_all_traceabilities and render_all_traceabilities_export_html | Normal   | Docs                      | 100    |                |
| 1565 | Advanced roadmap | Feature | Resolved | Redmine 4 support  | Normal   | General                   | 100    |                |
| 1035 | Members report   | Feature | Resolved | Redmine 3 support  | Normal   | General                   | 100    |                |
| 1172 | Advanced roadmap | Feature | Resolved | Redmine 3.3 support  | Normal   | General                   | 100    |                |
| 532  | RSVN             | Feature | Resolved | Rails app skel   | Normal   | General                   | 100    |                |
| 628  | Tests on Rails   | Error   | Resolved | Questions statistics show NaN errors on not answered ones                                  | Normal   | Questions                 | 100    |                |
| 597  | Tests on Rails   | Feature | Resolved | Questions edition and exam generation  | Normal   | Questions                 | 100    |                |
| 604  | Tests on Rails   | Error   | Resolved | Questions edit doesn't change options  | Normal   | Questions                 | 100    |                |
| 629  | Tests on Rails   | Error   | Resolved | Question numbers are reset along pages   | Normal   | Questions                 | 100    |                |
| 691  | Tests on Rails   | Error   | Resolved | Question links in exam view are wrong  | High     | Exams                     | 100    |                |
| 624  | Tests on Rails   | Feature | Resolved | Protect access examinees as examiners  | Normal   | Exams                     | 100    |                |

| #    | Project          | Tracker | Status   | Subject   | Priority | Category       | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|----------------|--------|----------------|
| 1326 | Advanced roadmap | Error   | Resolved | Project settings empty milestone label                            | Normal   | Management     | 100    |                |
| 430  | Advanced roadmap | Error   | Resolved | "% Project" must be "% Milestone" on show milestone view          | Normal   | Milestones     | 100    |                |
| 461  | Advanced roadmap | Feature | Rejected | Progress Bar status only valid for open issues                    | Normal   | Milestones     | 100    |                |
| 382  | Advanced roadmap | Feature | Resolved | Polish translation  | Normal   | Locales        | 100    |                |
| 521  | Risk management  | Feature | Resolved | Plugin skel   | Normal   | General        | 100    |                |
| 244  | JASP             | Feature | Resolved | Plugin skel   | Normal   | General        | 100    |                |
| 144  | Docs             | Feature | Resolved | Plugin skel   | Normal   | General        | 100    |                |
| 118  | Advanced report  | Feature | Resolved | Plugin skel   | Normal   | General        | 100    |                |
| 289  | Advanced roadmap | Error   | Resolved | Plugin is incompatible with subtasks since Redmine v1.0.0         | Normal   | Roadmap        | 100    |                |
| 352  | Advanced roadmap | Error   | Resolved | Plugin incompatible from Redmine v1.0.0                           | Normal   | General        | 100    |                |
| 1012 | Advanced roadmap | Error   | Resolved | Plugin errors on Redmine v2.6.3                                   | Normal   | Milestones     | 100    |                |
| 1585 | Advanced roadmap | Error   | Resolved | Plugin does not work on development mode on Redmine 4             | Normal   | General        | 100    |                |
| 305  | Advanced roadmap | Feature | Rejected | Plugin crashes on RM 1.0.1 (error 500)                            | High     | General        | 100    |                |
| 1314 | Advanced roadmap | Feature | Resolved | Plugin configuration settings                                     | Normal   | Configuration  | 100    |                |
| 456  | Advanced roadmap | Error   | Resolved | Pie chart isn't shown on IE                                       | Normal   | Graphics       | 100    |                |
| 407  | Advanced report  | Error   | Rejected | PDF errors on Redmine v1.1.1                                      | Normal   | PDF            | 100    |                |
| 1310 | Ads              | Error   | Resolved | Patreon logo doesn't show in Firefox                              | Normal   | Patreon        | 100    |                |
| 370  | Advanced roadmap | Feature | Resolved | Parallel versions in a milestone                                  | Normal   | Versions       | 100    |                |
| 678  | Tests on Rails   | Feature | Resolved | Paginate exams list view  | Normal   | Exams          | 100    |                |
| 620  | Tests on Rails   | Feature | Resolved | Paginated questions edition view                                  | Normal   | Questions      | 100    |                |
| 180  | Docs             | Error   | Resolved | Other traceability doc tracers are shown                          | Normal   | Traceability   | 100    |                |
| 360  | Localizable      | Error   | Resolved | Original value to translate is translated to the current language | Normal   | Administration | 100    |                |
| 257  | Docs             | Error   | Resolved | Order docs per name and version                                   | Normal   | Docs           | 100    |                |
| 431  | Advanced roadmap | Error   | Resolved | On pie graph labels are truncated                                 | Normal   | Graphics       | 100    |                |
| 601  | Tests on Rails   | Feature | Resolved | On new question view add button "Create and continue"             | Normal   | Questions      | 100    |                |
| 396  | Advanced roadmap | Error   | Resolved | Only show estimated speed when it's calculated                    | Normal   | Versions       | 100    |                |

...