

## Issues

| #    | Project          | Tracker | Status   | Subject   | Priority | Category       | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|----------------|--------|----------------|
| 409  | Advanced roadmap | Error   | Rejected | undefined method parents_count                            | Normal   | General        | 100    |                |
| 453  | Localizable      | Feature | Rejected | Translate issue categories                                | Normal   | Locales        | 100    |                |
| 461  | Advanced roadmap | Feature | Rejected | Progress Bar status only valid for open issues            | Normal   | Milestones     | 100    |                |
| 450  | Advanced roadmap | Feature | Rejected | Don't calculate the % of project on versions              | Normal   | Milestones     | 100    |                |
| 423  | Docs             | Error   | Rejected | Docs attach undefined method                              | Normal   | Attachments    | 100    |                |
| 458  | Members report   | Feature | Rejected | Default dates on report filters                           | Normal   | Reports        | 100    |                |
| 432  | Advanced roadmap | Feature | Rejected | Configure % version of project                            | Normal   | Milestones     | 100    |                |
| 462  | Advanced roadmap | Error   | Rejected | Bad formula to calculate % on versions                    | Normal   | Roadmap        | 100    |                |
| 406  | Advanced roadmap | Error   | Rejected | 500 Internal Server Error on setting page                 | Normal   | Data base      | 100    |                |
| 627  | Tests on Rails   | Error   | Resolved | Text toolbar doesn't show H3 bottom in Spanish            | Normal   | User interface | 100    |                |
| 603  | Tests on Rails   | Error   | Resolved | Show question doesn't show correct answer                 | Normal   | Questions      | 100    |                |
| 631  | Tests on Rails   | Error   | Resolved | Favicon isn't shown on every page                         | Normal   | User interface | 100    |                |
| 512  | Advanced roadmap | Feature | Resolved | Update Korean language file                               | Normal   | Locales        | 100    |                |
| 407  | Advanced report  | Error   | Rejected | PDF errors on Redmine v1.1.1                              | Normal   | PDF            | 100    |                |
| 408  | Advanced report  | Feature | Rejected | Issues custom fields aren't shown on filters              | Normal   | Filters        | 100    |                |
| 518  | Members report   | Error   | Resolved | Internal error with Redmine v1.2.0                        | Normal   | My report      | 100    |                |
| 556  | RSVN             | Feature | Resolved | Improve table rows visibility                             | Normal   | Layout & style | 100    |                |
| 566  | RSVN             | Error   | Resolved | Fail to logout, can't find repo                           | Normal   | Authorizing    | 100    |                |
| 436  | Advanced roadmap | Error   | Rejected | "Due in" show incorrect values for weeks and days         | Normal   | General        | 100    |                |
| 541  | RSVN             | Feature | Resolved | Add version app info at footer                            | Normal   | General        | 100    |                |
| 567  | RSVN             | Error   | Resolved | Access to nil when commit without author                  | Normal   | History        | 100    |                |
| 628  | Tests on Rails   | Error   | Resolved | Questions statistics show NaN errors on not answered ones | Normal   | Questions      | 100    |                |
| 473  | Advanced roadmap | Error   | Resolved | Versions due in with speed and parallel is wrong          | Normal   | Versions       | 100    |                |
| 449  | Advanced roadmap | Error   | Rejected | Version order invalid on sidebar                          | Normal   | Versions       | 100    |                |
| 608  | Tests on Rails   | Error   | Resolved | User role can't be edited                                 | Normal   | Users          | 100    |                |
| 657  | Advanced report  | Feature | Resolved | Upgrade to Redmine 1.4.x                                  | Normal   | Reports        | 100    |                |
| 1322 | Scrum            | To do   | Resolved | Update locale file  | Normal   |                | 0      |                |
| 448  | Members report   | Error   | Resolved | Undefined method labels_x_rotation=                       | Normal   | Gruff          | 100    |                |
| 690  | Tests on Rails   | Error   | Resolved | Traslation missing es.label_exam                          | Low      | Locales        | 100    |                |
| 912  | Tests on Rails   | Error   | Resolved | Test online instructions cannot be configured             | Normal   | Settings       | 100    |                |
| 369  | Import & Export  | Error   | Resolved | Spanish translations don't work                           | Normal   | Locales        | 100    |                |

| #    | Project          | Tracker | Status      | Subject  | Priority | Category       | % Done | Estimated time |
|------|------------------|---------|-------------|--|----------|----------------|--------|----------------|
| 598  | Tests on Rails   | Feature | Resolved    | Spanish translation  | Normal   | Locales        | 100    |                |
| 116  | Advanced roadmap | Error   | Resolved    | Sort versions in milestone management view                           | Normal   | Management     | 100    |                |
| 403  | Rails SVN Admin  | Feature | Resolved    | Sort users by name   | Normal   | Users          | 100    |                |
| 115  | Advanced roadmap | Error   | Resolved    | Sort the milestones  | Normal   | Milestones     | 100    |                |
| 117  | Advanced roadmap | Error   | Resolved    | Sort issues in versions  | Normal   | Versions       | 100    |                |
| 258  | Docs             | Error   | In progress | Show version concat to name when copy docs                           | Normal   | Docs           | 0      |                |
| 1420 | Scrum            | To do   | Resolved    | Show project in post-its when post-it project is different to actual | Normal   |                | 0      |                |
| 551  | RSVN             | Feature | Resolved    | Show link to URL next to path parts                                  | Normal   | Browsing       | 100    |                |
| 663  | Tests on Rails   | Feature | Resolved    | Show examiner on exam info   | Normal   | Exams          | 100    |                |
| 495  | Members report   | Error   | Resolved    | See reports links are shown despite the permissions                  | Normal   | Permissions    | 100    |                |
| 303  | Advanced report  | Feature | Resolved    | RU translation   | Normal   | General        | 100    |                |
| 971  | Scrum            | To do   | Resolved    | Round decimals on Sprint stats view                                  | Normal   |                | 0      |                |
| 859  | Scrum            | To do   | Resolved    | Reverse the stats  | Normal   |                | 0      |                |
| 457  | Members report   | Error   | Resolved    | Reports are printed out of the content frame                         | Normal   | Reports        | 100    |                |
| 969  | Scrum            | To do   | Resolved    | Replace commas by periods to improve usability                       | Normal   |                | 0      |                |
| 1441 | Scrum            | To do   | Resolved    | Render project name if different to current in tasks in Sprint board | Normal   |                | 0      |                |
| 729  | Scrum            | To do   | Resolved    | Remove date validations due to not all Redmine versions support them | Normal   |                | 0      |                |
| 604  | Tests on Rails   | Error   | Resolved    | Questions edit doesn't change options                                | Normal   | Questions      | 100    |                |
| 629  | Tests on Rails   | Error   | Resolved    | Question numbers are reset along pages                               | Normal   | Questions      | 100    |                |
| 1326 | Advanced roadmap | Error   | Resolved    | Project settings empty milestone label                               | Normal   | Management     | 100    |                |
| 430  | Advanced roadmap | Error   | Resolved    | "% Project" must be "% Milestone" on show milestone view             | Normal   | Milestones     | 100    |                |
| 382  | Advanced roadmap | Feature | Resolved    | Polish translation   | Normal   | Locales        | 100    |                |
| 1585 | Advanced roadmap | Error   | Resolved    | Plugin does not work on development mode on Redmine 4                | Normal   | General        | 100    |                |
| 456  | Advanced roadmap | Error   | Resolved    | Pie chart isn't shown on IE  | Normal   | Graphics       | 100    |                |
| 360  | Localizable      | Error   | Resolved    | Original value to translate is translated to the current language    | Normal   | Administration | 100    |                |
| 431  | Advanced roadmap | Error   | Resolved    | On pie graph labels are truncated                                    | Normal   | Graphics       | 100    |                |
| 601  | Tests on Rails   | Feature | Resolved    | On new question view add button "Create and continue"                | Normal   | Questions      | 100    |                |
| 396  | Advanced roadmap | Error   | Resolved    | Only show estimated speed when it's calculated                       | Normal   | Versions       | 100    |                |
| 420  | Advanced roadmap | Feature | Resolved    | Only show "due in" on versions if not 0                              | Normal   | Versions       | 100    |                |
| 548  | RSVN             | Error   | Resolved    | NoMethodError (private method `split' called for nil:NilClass)       | Normal   | SVN command    | 100    |                |
| 374  | Advanced roadmap | Error   | Resolved    | NoMethodError in MilestonesController#show                           | Normal   | Milestones     | 100    |                |
| 565  | RSVN             | Error   | Resolved    | NoMethodError in BrowserController#index                             | Normal   | Authorizing    | 100    |                |

| #    | Project          | Tracker | Status   | Subject   | Priority | Category    | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|-------------|--------|----------------|
| 301  | Advanced roadmap | Feature | Resolved | NL translation  | Normal   | Locales     | 100    |                |
| 650  | Advanced roadmap | Error   | Resolved | Nil error rendering not authorized issue                                  | Normal   | Issues      | 100    |                |
| 1622 | Localizable      | Support | Resolved | New release for Redmine 5 please  | Normal   | General     | 100    |                |
| 1475 | Scrum            | To do   | Resolved | Move fields after issue subject + fix PBI rendering on task status change | Normal   |             | 0      |                |
| 1178 | Advanced roadmap | Error   | Resolved | Milestone & due to issue fields are not well rendered on Redmine >= 3.2.0 | Normal   | Issues      | 100    |                |
| 550  | RSVN             | Error   | Resolved | Malformed format string - %v  | Normal   | SVN command | 100    |                |
| 539  | RSVN             | Feature | Resolved | Log SVN commands  | Normal   | SVN command | 100    |                |
| 642  | Import & Export  | Error   | Resolved | Locales must use %{key} syntax  | Normal   | Locales     | 100    |                |
| 263  | Advanced report  | Error   | Resolved | Links to issues repeat texts  | Normal   | Reports     | 100    |                |
| 964  | Scrum            | To do   | Resolved | Links to burndowns & release plan   | Normal   |             | 0      |                |
| 304  | Advanced roadmap | Feature | Resolved | Korean translation.   | Normal   | Locales     | 100    |                |
| 368  | Import & Export  | Error   | Resolved | Invalid link to project   | Normal   | General     | 100    |                |
| 393  | Advanced roadmap | Error   | Resolved | incomplete advanced roadmap with Redmine 1.0.1                            | Normal   | General     | 100    |                |
| 1483 | Scrum            | To do   | Resolved | Improve max series reached warning  | Normal   |             | 0      |                |
| 454  | Members report   | Feature | Resolved | Improve lines on graphs   | Normal   | Gruff       | 100    |                |
| 133  | Advanced report  | Feature | Resolved | Improve custom fields showing   | Normal   | Reports     | 100    |                |
| 1246 | Scrum            | To do   | Resolved | Implement project settings change   | Normal   |             | 0      |                |
| 696  | Tests on Rails   | Feature | Resolved | Ignore .gz files in log folder  | Normal   | General     | 100    |                |
| 429  | Advanced roadmap | Feature | Resolved | Ident child issue descriptions on tables                                  | Normal   | Issues      | 100    |                |
| 256  | Advanced roadmap | Error   | Resolved | I click Milestones menu then 500 internal error occurred.                 | Normal   | Milestones  | 100    |                |
| 416  | Advanced roadmap | Error   | Resolved | i18n Error in Roadmap using Adv.Roadmap 0.3.0 and Redmine 1.10            | Normal   | Roadmap     | 100    |                |
| 474  | Advanced roadmap | Feature | Resolved | Homogenize due in dates on Version view                                   | Normal   | Versions    | 100    |                |
| 371  | Advanced roadmap | Feature | Resolved | French translation  | Normal   | Locales     | 100    |                |
| 544  | RSVN             | Feature | Resolved | Format messages as multiline texts if needed                              | Normal   | History     | 100    |                |
| 909  | Scrum            | To do   | Resolved | Fix release plan head view  | Normal   |             | 0      |                |
| 1448 | Scrum            | To do   | Resolved | Fix project filed in PBIs of child projects                               | Normal   |             | 0      |                |
| 1453 | Scrum            | To do   | Resolved | Fix problem   | Normal   |             | 0      |                |
| 1465 | Scrum            | To do   | Resolved | Fix post-it view  | Normal   |             | 0      |                |
| 951  | Scrum            | To do   | Resolved | Fix links   | Normal   |             | 0      |                |
| 1520 | Scrum            | To do   | Resolved | Fix it  | Normal   |             | 0      |                |
| 1215 | Scrum            | To do   | Resolved | Fix it  | Normal   |             | 0      |                |
| 1021 | Scrum            | To do   | Resolved | Fix custom fields rendering   | Normal   |             | 0      |                |

| #    | Project          | Tracker | Status   | Subject   | Priority | Category               | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|------------------------|--------|----------------|
| 1473 | Scrum            | To do   | Resolved | Fix case  | Normal   |                        | 0      |                |
| 899  | Tests on Rails   | Error   | Resolved | Fail to update a question                                   | Normal   | Questions              | 100    |                |
| 182  | Docs             | Error   | Resolved | Fail to edit DocElements with edit permission               | Normal   | DocElements            | 100    |                |
| 599  | Tests on Rails   | Error   | Resolved | Fail to create new questions                                | Normal   | Questions              | 100    |                |
| 380  | Advanced report  | Error   | Resolved | Fail to access from development environment                 | Normal   | General                | 100    |                |
| 538  | RSVN             | Error   | Resolved | Externals printed with quotes                               | Normal   | Properties - Externals | 100    |                |
| 695  | Tests on Rails   | Error   | Resolved | Error on migration for journals                             | Normal   | Historical             | 100    |                |
| 694  | Tests on Rails   | Error   | Resolved | Error on locale on rake db:migrate                          | Normal   | General                | 100    |                |
| 167  | Docs             | Error   | Resolved | Error in section DocElement (with values) preview           | Normal   | DocElements            | 100    |                |
| 659  | Tests on Rails   | Error   | Resolved | Error accessing settings                                    | Urgent   | Settings               | 100    |                |
| 181  | Docs             | Feature | Resolved | Don't trace sections with only sections                     | Normal   | Traceability           | 100    |                |
| 150  | Docs             | Error   | Resolved | Don't show required in DocElement name                      | Normal   | DocElements            | 100    |                |
| 451  | Members report   | Error   | Resolved | Don't show media on graph if only one member                | Normal   | All members report     | 100    |                |
| 157  | Docs             | Error   | Resolved | Don't let change type to not empty documents                | Normal   | Docs                   | 100    |                |
| 203  | Docs             | Error   | Resolved | Don't hide files editing doc sections                       | Normal   | Attachments            | 100    |                |
| 172  | Docs             | Error   | Resolved | DocElementValues are not added to a section when editing    | Normal   | DocElements            | 100    |                |
| 282  | Advanced roadmap | Feature | Resolved | DE translation  | Normal   | Locales                | 100    |                |
| 615  | Tests on Rails   | Feature | Resolved | Dates must be "12 days ago" styled                          | Normal   | General                | 100    |                |
| 1377 | Data             | Feature | Resolved | Crete empty plugin skeleton                                 | Normal   | General                | 100    |                |
| 1116 | Scrum            | To do   | Resolved | Check self.total_estimated_hours is defined before using it | Normal   |                        | 0      |                |
| 1418 | Scrum            | To do   | Resolved | Check not empty data  | Normal   |                        | 0      |                |
| 1117 | Scrum            | To do   | Resolved | Check if @project is defined before using it                | Normal   |                        | 0      |                |
| 1139 | Scrum            | To do   | Resolved | Change way to render Sprint description                     | Normal   |                        | 0      |                |
| 1115 | Scrum            | To do   | Resolved | Change query in calendars controller to Rails 4 way         | Normal   |                        | 0      |                |
| 989  | Scrum            | To do   | Resolved | Change effort field to float on SprintEffort model          | Normal   |                        | 0      |                |
| 617  | Tests on Rails   | Feature | Resolved | Change category on questions                                | Normal   | Categories             | 100    |                |
| 164  | Docs             | Error   | Resolved | Can't clone NilClass editing a DocElement                   | Normal   | DocElements            | 100    |                |
| 966  | Scrum            | To do   | Resolved | Calculate PB speed with 0 SPs Sprints                       | Normal   |                        | 0      |                |
| 652  | Advanced roadmap | Error   | Resolved | Avoid "% Milestone nan%"                                    | Normal   | Versions               | 100    |                |
| 1271 | Scrum            | To do   | Resolved | Apply & test provided patch                                 | Normal   |                        | 0      |                |
| 1242 | Scrum            | To do   | Resolved | Apply patch   | Normal   |                        | 0      |                |
| 630  | Tests on Rails   | Error   | Resolved | Application doesn't boot on production environment          | Normal   | General                | 100    |                |

| #    | Project          | Tracker | Status   | Subject  | Priority | Category        | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|-----------------|--------|----------------|
| 1479 | Scrum            | To do   | Resolved | Allow render only total burndown                                 | Normal   |                 | 0      |                |
| 672  | Tests on Rails   | Feature | Resolved | Allow editor role to edit categories                             | Normal   | Categories      | 100    |                |
| 549  | RSVN             | Feature | Resolved | Allow addition environment.rb edition                            | Normal   | General         | 100    |                |
| 1316 | Advanced roadmap | Feature | Resolved | Advanced roadmap Simplified Chinese translation file added       | Normal   | Locales         | 100    |                |
| 1309 | Ads              | Error   | Resolved | Ads features are enabled by default                              | Normal   | Plugin settings | 100    |                |
| 1221 | Scrum            | To do   | Resolved | Add ZH locale  | Normal   |                 | 0      |                |
| 1007 | Scrum            | To do   | Resolved | Add the permission and change controllers                        | Normal   |                 | 0      |                |
| 1376 | Ads              | Feature | Resolved | Add setting for Google ad block title                            | Normal   | Google AdSense  | 100    |                |
| 110  | Advanced roadmap | Feature | Resolved | Add plugin URL   | Normal   | Configuration   | 100    |                |
| 661  | Tests on Rails   | Feature | Resolved | Add new question link in question show view                      | Normal   | Questions       | 100    |                |
| 455  | Members report   | Feature | Resolved | Add more colors to graphs  | Normal   | Gruff           | 100    |                |
| 421  | Advanced roadmap | Feature | Resolved | Add milestones list to Overview and Issues tabs                  | Normal   | General         | 100    |                |
| 106  | Advanced roadmap | Feature | Resolved | Add milestone date   | Normal   | Milestones      | 100    |                |
| 156  | Docs             | Feature | Resolved | Add links to Doc edit and show                                   | Normal   | Docs            | 100    |                |
| 1113 | Scrum            | To do   | Resolved | Add link into the menu   | Normal   |                 | 0      |                |
| 1220 | Scrum            | To do   | Resolved | Add FR locale  | Normal   |                 | 0      |                |
| 1438 | Scrum            | To do   | Resolved | Add extra code checks  | Normal   |                 | 0      |                |
| 1328 | Scrum            | To do   | Resolved | Add extra check to issues list hook                              | Normal   |                 | 0      |                |
| 1118 | Scrum            | To do   | Resolved | Add done_ratio to issue params to update                         | Normal   |                 | 0      |                |
| 607  | Tests on Rails   | Feature | Resolved | Add default admin user   | Normal   | Users           | 100    |                |
| 980  | Scrum            | To do   | Resolved | Add checks before access hour values in task deviation algorithm | Normal   |                 | 0      |                |
| 1337 | Scrum            | To do   | Resolved | Add check for new issues before resetting assignee               | Normal   |                 | 0      |                |
| 1455 | Scrum            | To do   | Resolved | Add button   | Normal   |                 | 0      |                |
| 240  | Project graphs   | Feature | Resolved | Addapt to Redmine 0.9.0  | Normal   | General         | 100    |                |
| 609  | Tests on Rails   | Feature | Resolved | Add API to ask for the Test on Rails product version             | Normal   | General         | 100    |                |
| 405  | Advanced roadmap | Error   | Resolved | 500 Error When Viewing Issue                                     | Normal   | General         | 100    |                |
| 372  | Advanced roadmap | Feature | Resolved | XML support  | Normal   | XML             | 100    |                |
| 669  | Advanced roadmap | Error   | Resolved | Version issues list are empty in Roadmap views                   | Normal   | Versions        | 100    |                |
| 873  | Scrum            | To do   | Resolved | Use settings to avoid including PBIs in the PB (model filtering) | Normal   |                 | 0      |                |
| 1169 | Scrum            | To do   | Resolved | Use Redmine 3.0.0 compatible 'allow_to' method                   | Normal   |                 | 0      |                |
| 1259 | Scrum            | To do   | Resolved | Use PBI project for tasks  | Normal   |                 | 0      |                |
| 655  | Members report   | Feature | Resolved | Upgrade to Redmine 1.4.x   | Normal   | General         | 100    |                |

| #    | Project          | Tracker | Status   | Subject  | Priority | Category     | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|--------------|--------|----------------|
| 670  | Members report   | Feature | Resolved | Upgrade plugin to version 2.1  | Normal   | General      | 100    |                |
| 418  | Advanced roadmap | Feature | Resolved | Update locales to i18n new syntax  | Normal   | Locales      | 100    |                |
| 1416 | Scrum            | To do   | Resolved | Update feature to affect (only) Sprint burndown                                    | Normal   |              | 0      |                |
| 179  | Docs             | Error   | Resolved | Tracer DocElement index is not ok  | Normal   | Traceability | 100    |                |
| 178  | Docs             | Feature | Resolved | Traceability window bigger and closeable   | Normal   | Traceability | 100    |                |
| 248  | Advanced roadmap | Error   | Resolved | Total info shows bad dates   | Normal   | Versions     | 100    |                |
| 1181 | Advanced roadmap | Error   | Resolved | Subtask indentation appears as &nbsp;  | Normal   | Versions     | 100    |                |
| 387  | Advanced roadmap | Error   | Resolved | Spent Time link on ticket causes 403 error with Redmine 1.1.0                      | Normal   | Issues       | 100    |                |
| 1405 | Scrum            | To do   | Resolved | Spent time link on task post-its fails   | Normal   |              | 0      |                |
| 394  | Advanced roadmap | Error   | Resolved | Sort versions by date  | Normal   | Milestones   | 100    |                |
| 1449 | Scrum            | To do   | Resolved | Simplify series on only project burndowns  | Normal   |              | 0      |                |
| 463  | Advanced roadmap | Feature | Resolved | Show total on versions for speed calculated rest hours                             | Normal   | Versions     | 100    |                |
| 188  | Docs             | Feature | Resolved | Show title with element types in doc index view                                    | Normal   | Docs         | 100    |                |
| 261  | Advanced roadmap | Feature | Resolved | Show the project of an issue   | Normal   | Roadmap      | 100    |                |
| 559  | RSVN             | Feature | Resolved | Show SVN properties  | Normal   | Properties   | 100    |                |
| 693  | Tests on Rails   | Feature | Resolved | Show process and examinee name during online exams in windows title                | Low      | Exams        | 100    |                |
| 542  | RSVN             | Feature | Rejected | Show last commit message for each element  | Normal   | Browsing     | 100    |                |
| 664  | Tests on Rails   | Feature | Resolved | Show instructions at the begin of online exams                                     | Normal   | Exams        | 100    |                |
| 543  | RSVN             | Feature | Resolved | Show file elements size  | Normal   | Browsing     | 100    |                |
| 404  | Rails SVN Admin  | Feature | Resolved | Show application version on footer   | Normal   | General      | 100    |                |
| 934  | Scrum            | To do   | Resolved | Setting to avoid PBI dependencies on PB sorting                                    | Normal   |              | 0      |                |
| 1175 | Scrum            | To do   | Resolved | Set task pending effort to zero when task status is closed                         | Normal   |              | 0      |                |
| 1064 | Scrum            | To do   | Resolved | Separate Sprint from Backlog submenus  | Normal   |              | 0      |                |
| 1275 | Scrum            | To do   | Resolved | Separate project settings in 2 tabs  | Normal   |              | 0      |                |
| 302  | Advanced roadmap | Feature | Resolved | RU translation   | Normal   | Locales      | 100    |                |
| 595  | Tests on Rails   | Feature | Resolved | Ruby on Rails application skeleton   | Normal   | General      | 100    |                |
| 537  | RSVN             | Feature | Resolved | Root page must be redirected to browser controller                                 | Normal   | Browsing     | 100    |                |
| 1436 | Scrum            | To do   | Resolved | Review issue attributes form in post-it pop-up partial view                        | Normal   |              | 0      |                |
| 1447 | Scrum            | To do   | Resolved | Review closed? usage for PBIs (setting -> consider PBI closed if tasks are closed) | Normal   |              | 0      |                |
| 1254 | Scrum            | To do   | Resolved | Replace old PB logic by new one  | Normal   |              | 0      |                |
| 515  | Advanced report  | Feature | Resolved | Refactorize plugin namespace lib folder  | Normal   | General      | 100    |                |
| 514  | Advanced roadmap | Feature | Resolved | Refactorize plugin namespace lib folder  | Normal   | General      | 100    |                |

| #    | Project          | Tracker | Status      | Subject  | Priority | Category         | % Done | Estimated time |
|------|------------------|---------|-------------|--|----------|------------------|--------|----------------|
| 193  | Docs             | Feature | Resolved    | Refactoring DocsHelper render_all_traceabilities and render_all_traceabilities_export_html               | Normal   | Docs             | 100    |                |
| 1615 | Ads              | Feature | In progress | Redmine 5 support  | Normal   | General          | 0      |                |
| 1086 | Scrum            | To do   | Resolved    | Redirect to current Sprint instead of last one   | Normal   |                  | 0      |                |
| 532  | RSVN             | Feature | Resolved    | Rails app skel   | Normal   | General          | 100    |                |
| 691  | Tests on Rails   | Error   | Resolved    | Question links in exam view are wrong  | High     | Exams            | 100    |                |
| 877  | Scrum            | To do   | Resolved    | Provide feedback to the user about the issue creation  | Normal   |                  | 0      |                |
| 868  | Scrum            | To do   | Resolved    | Prevent double sending when server is slow   | Normal   |                  | 0      |                |
| 1063 | Scrum            | To do   | Resolved    | Preserve Sprint in Sprint menus  | Normal   |                  | 0      |                |
| 521  | Risk management  | Feature | Resolved    | Plugin skel  | Normal   | General          | 100    |                |
| 244  | JASP             | Feature | Resolved    | Plugin skel  | Normal   | General          | 100    |                |
| 1310 | Ads              | Error   | Resolved    | Patreon logo doesn't show in Firefox   | Normal   | Patreon          | 100    |                |
| 1468 | Scrum            | To do   | Resolved    | Patch Issue model  | Normal   |                  | 0      |                |
| 678  | Tests on Rails   | Feature | Resolved    | Paginate exams list view   | Normal   | Exams            | 100    |                |
| 620  | Tests on Rails   | Feature | Resolved    | Paginated questions edition view   | Normal   | Questions        | 100    |                |
| 180  | Docs             | Error   | Resolved    | Other traceability doc tracers are shown   | Normal   | Traceability     | 100    |                |
| 257  | Docs             | Error   | Resolved    | Order docs per name and version  | Normal   | Docs             | 100    |                |
| 680  | Tests on Rails   | Error   | Resolved    | Online exam doesn't mix choices  | Normal   | Exams            | 100    |                |
| 170  | Docs             | Error   | Resolved    | New fields aren't updated in existent doc elements   | Normal   | DocElementValues | 100    |                |
| 938  | Scrum            | To do   | Resolved    | Move children open issues when PBI is moved  | Normal   |                  | 0      |                |
| 1514 | Scrum            | To do   | Resolved    | Modify issue query model patch to allow total of pending effort  | Normal   |                  | 0      |                |
| 1263 | Scrum            | To do   | Resolved    | Modify & apply patch   | Normal   |                  | 0      |                |
| 400  | Rails SVN Admin  | Error   | Resolved    | Missing source file highline   | Normal   | General          | 100    |                |
| 1323 | Advanced roadmap | Error   | Resolved    | Milestone edit project selection shows closed projects   | Normal   | Milestones       | 100    |                |
| 892  | Scrum            | To do   | Resolved    | Manage status changes for tasks (change status column) & PBIs (remove from PB depending on PBI statuses) | Normal   |                  | 0      |                |
| 513  | Advanced report  | Feature | Resolved    | Make plugin Redmine v1.2.x compatible  | Normal   | General          | 100    |                |
| 625  | Tests on Rails   | Feature | Resolved    | Logo and favicon   | Normal   | User interface   | 100    |                |
| 967  | Scrum            | To do   | Resolved    | Link to latest Sprint (task board + burndown) + Sprint stats   | Normal   |                  | 0      |                |
| 963  | Scrum            | To do   | Resolved    | Links to Sprint & product backlog  | Normal   |                  | 0      |                |
| 1272 | Scrum            | To do   | Resolved    | Limit select box to sprint board   | Normal   |                  | 0      |                |
| 508  | Advanced roadmap | Error   | Resolved    | Issue history shows estimation time changes  | Normal   | Permissions      | 100    |                |
| 671  | Localizable      | Error   | Resolved    | Invalid encoding on settings view  | Normal   | Administration   | 100    |                |

| #    | Project          | Tracker | Status   | Subject   | Priority | Category         | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|------------------|--------|----------------|
| 1182 | Advanced roadmap | Error   | Resolved | Invalid date for milestone on calendar                  | Normal   | Calendars        | 100    |                |
| 1374 | Advanced roadmap | Error   | Resolved | Internal server error 500                               | Urgent   | Versions         | 100    |                |
| 107  | Advanced roadmap | Feature | Resolved | In roadmap put the total at the beginning with link     | Normal   | Roadmap          | 100    |                |
| 1244 | Ads              | Feature | Resolved | Infolinks support                                       | Normal   | Infolinks        | 100    |                |
| 564  | RSVN             | Feature | Resolved | Include browsed revision on URLs                        | Normal   | Browsing         | 100    |                |
| 626  | Tests on Rails   | Feature | Resolved | Improve visual layout                                   | Normal   | User interface   | 100    |                |
| 1404 | Scrum            | To do   | Resolved | Improve readability when there are a lot of Sprints     | Normal   |                  | 0      |                |
| 662  | Tests on Rails   | Feature | Resolved | Improve exam controls                                   | Normal   | Exams            | 100    |                |
| 683  | Tests on Rails   | Feature | Resolved | Improve error messages on question edit                 | Normal   | User interface   | 100    |                |
| 1137 | Scrum            | To do   | Resolved | Hint to explain scheduled calculation option            | Normal   |                  | 0      |                |
| 1164 | Scrum            | To do   | Resolved | Header columns in Sprint effort edition are not aligned | Normal   |                  | 0      |                |
| 1238 | Ads              | Feature | Resolved | Google Analytics support                                | Normal   | Google Analytics | 100    |                |
| 1491 | Scrum            | To do   | Resolved | Fix URLs in PB selection combobox                       | Normal   |                  | 0      |                |
| 552  | Localizable      | Error   | Resolved | Fix translation missing: en, no key                     | Normal   | Locales          | 100    |                |
| 945  | Scrum            | To do   | Resolved | Fix time entries stats                                  | Normal   |                  | 0      |                |
| 1372 | Scrum            | To do   | Resolved | Fix the case  | Normal   |                  | 0      |                |
| 828  | Scrum            | To do   | Resolved | Fix task & PBI creation actions                         | Normal   |                  | 0      |                |
| 820  | Scrum            | To do   | Resolved | Fix story points custom field saving                    | Normal   |                  | 0      |                |
| 1461 | Scrum            | To do   | Resolved | Fix Sprint burndown series sorting criteria             | Normal   |                  | 0      |                |
| 1446 | Scrum            | To do   | Resolved | Fix PB & Sprint burndowns on old Redmine versions       | Normal   |                  | 0      |                |
| 1445 | Scrum            | To do   | Resolved | Fix PBI creation on PB                                  | Normal   |                  | 0      |                |
| 111  | Advanced roadmap | Error   | Resolved | Fix milestones relation                                 | Normal   | Versions         | 100    |                |
| 1036 | TestLink         | Error   | Resolved | Fix macro syntax doc                                    | Normal   | Macros           | 100    |                |
| 906  | Scrum            | To do   | Resolved | Fix logger usage  | Normal   |                  | 0      |                |
| 867  | Scrum            | To do   | Resolved | Fix JS creation after post-it reload on succeeded AJAX  | Normal   |                  | 0      |                |
| 1227 | Scrum            | To do   | Resolved | Fix it  | Normal   |                  | 0      |                |
| 1218 | Scrum            | To do   | Resolved | Fix it  | Normal   |                  | 0      |                |
| 796  | Scrum            | To do   | Resolved | Fix future pending effort & bad translation             | Normal   |                  | 0      |                |
| 1268 | Scrum            | To do   | Resolved | Fix end label in Sprint burndown by SPs                 | Normal   |                  | 0      |                |
| 1457 | Scrum            | To do   | Resolved | Fix custom fields edition & rendering                   | Normal   |                  | 0      |                |
| 1039 | Scrum            | To do   | Resolved | Fix bug   | Normal   |                  | 0      |                |
| 1205 | Scrum            | To do   | Resolved | Find bug & fix it                                       | Normal   |                  | 0      |                |



| #    | Project          | Tracker | Status   | Subject   | Priority | Category         | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|------------------|--------|----------------|
| 1579 | Advanced roadmap | Error   | Resolved | Fail to run Redmine 4 in production mode (No such file to load -- RMagick.rb (LoadError)) | Normal   | General          | 100    |                |
| 641  | Import & Export  | Error   | Resolved | Fail to enter import issues from file   | Normal   | Import issues    | 100    |                |
| 402  | Rails SVN Admin  | Error   | Resolved | Fail to change the password   | Normal   | Users            | 100    |                |
| 114  | Advanced roadmap | Error   | Resolved | Fail editing milestones without versions  | Normal   | Management       | 100    |                |
| 1401 | Advanced roadmap | Error   | Resolved | Estimated time could be presented with other plugins                                      | Urgent   | Permissions      | 100    |                |
| 1580 | Advanced roadmap | Error   | Resolved | Error when loading calendars: sudo_mode in "add_milestones"                               | Normal   | Calendars        | 100    |                |
| 392  | Advanced roadmap | Error   | Resolved | Errors on version model   | Normal   | Versions         | 100    |                |
| 1413 | Advanced roadmap | Error   | Resolved | Error showing a version   | Normal   | Versions         | 100    |                |
| 424  | Advanced roadmap | Error   | Resolved | Error on My Page -> View all issues   | Normal   | Milestones       | 100    |                |
| 359  | Localizable      | Error   | Resolved | Enumerations are duplicated on admin view   | Normal   | Administration   | 100    |                |
| 553  | Localizable      | Feature | New      | Entry on administration menu  | Normal   | Administration   | 0      |                |
| 165  | Docs             | Feature | Resolved | English locales   | Normal   | Locales          | 100    |                |
| 679  | Tests on Rails   | Error   | Resolved | Empty question journals when some fields are NULL   | Normal   | Questions        | 100    |                |
| 205  | Docs             | Error   | Resolved | Don't filter by field values in doc traceability view                                     | Normal   | Traceability     | 100    |                |
| 478  | Docs             | Feature | Resolved | Document descriptions must be long texts  | Normal   | Docs             | 100    |                |
| 171  | Docs             | Feature | Resolved | DocElement window bigger and closeable  | Normal   | DocElements      | 100    |                |
| 174  | Docs             | Error   | Resolved | DocElementValues long text default values are now showed                                  | Normal   | DocElementValues | 100    |                |
| 173  | Docs             | Error   | Resolved | DocElementValue default values aren't selected  | Normal   | DocElementValues | 100    |                |
| 395  | Advanced roadmap | Feature | Resolved | Divide "due in" in parallel and not parallel  | Normal   | Versions         | 100    |                |
| 197  | Docs             | Error   | Resolved | Derive show repeated element type values  | Normal   | Docs             | 100    |                |
| 196  | Docs             | Error   | Resolved | Derive creates empty docs   | Normal   | Docs             | 100    |                |
| 452  | Members report   | Feature | Resolved | Default dates must be 4 weeks   | Normal   | Report filters   | 100    |                |
| 534  | RSVN             | Feature | Resolved | Database is not needed  | Normal   | General          | 100    |                |
| 1480 | Scrum            | To do   | Resolved | Cut burndown X sprints after total serie is finished                                      | Normal   |                  | 0      |                |
| 1031 | Scrum            | To do   | Resolved | Check task properties previous to use it in burndown                                      | Normal   |                  | 0      |                |
| 1474 | Scrum            | To do   | Resolved | Check field/custom field visibility before render it                                      | Normal   |                  | 0      |                |
| 946  | Scrum            | To do   | Resolved | Change SPs stats from integer to float  | Normal   |                  | 0      |                |
| 1330 | Scrum            | To do   | Resolved | Change Sprint effort form style   | Normal   |                  | 0      |                |
| 941  | Scrum            | To do   | Resolved | Change Sprint dates column names  | High     |                  | 0      |                |
| 600  | Tests on Rails   | Error   | Resolved | Category is not selected and question creation doesn't check that                         | Normal   | Categories       | 100    |                |
| 616  | Tests on Rails   | Feature | Resolved | Categories select input must be a tree  | Normal   | Categories       | 100    |                |
| 401  | Rails SVN Admin  | Error   | Resolved | Can't delete users  | Normal   | Users            | 100    |                |

| #    | Project          | Tracker | Status   | Subject  | Priority | Category          | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|-------------------|--------|----------------|
| 561  | RSVN             | Feature | Resolved | Browse with path inserted on URL   | Normal   | Browsing          | 100    |                |
| 186  | Advanced report  | Error   | Resolved | Bad image URLs on copy&paste HTML  | Normal   | Reports           | 100    |                |
| 563  | RSVN             | Feature | Resolved | Back URL after login redirection   | Normal   | Authorizing       | 100    |                |
| 667  | Tests on Rails   | Feature | Resolved | Back link in question view loses position in question list               | Normal   | Questions         | 100    |                |
| 1174 | Scrum            | To do   | Resolved | Auto task fill estimated hours & pending effort when the other is empty  | Normal   |                   | 0      |                |
| 1204 | Scrum            | To do   | Resolved | Apply & test provided patch  | Normal   |                   | 0      |                |
| 660  | Tests on Rails   | Feature | Resolved | Allow to deactivate/activate a question                                  | Normal   | Questions         | 100    |                |
| 1481 | Scrum            | To do   | Resolved | Allow speed calculation to use all past sprints                          | Normal   |                   | 0      |                |
| 1370 | Ads              | Feature | Resolved | Allow custom header code insertion                                       | Normal   | Custom insertions | 100    |                |
| 517  | Advanced report  | Error   | Resolved | Advanced roadmap view doesn't work on Redmine 1.2.0                      | Normal   | General           | 100    |                |
| 109  | Advanced roadmap | Feature | Resolved | Add versions list to milestones  | Normal   | Management        | 100    |                |
| 1207 | Scrum            | To do   | Resolved | Add tracker post-it style to add PBI links                               | Normal   |                   | 0      |                |
| 388  | Advanced roadmap | Feature | Resolved | Add total to roadmap view  | Normal   | Roadmap           | 100    |                |
| 961  | TestLink         | Feature | Resolved | Add test suite link macro  | Normal   | Macros            | 100    |                |
| 891  | Scrum            | To do   | Resolved | Add status combo list to PBIs/tasks modal new/edit form                  | Normal   |                   | 0      |                |
| 978  | Scrum            | To do   | Resolved | Add stats for SPs per category   | Normal   |                   | 0      |                |
| 1243 | Scrum            | To do   | Resolved | Add setting to disable assignee reset & check Scrum module is enabled    | Normal   |                   | 0      |                |
| 872  | Scrum            | To do   | Resolved | Add settings to support PBIs statuses to avoid in PB                     | Normal   |                   | 0      |                |
| 1467 | Scrum            | To do   | Resolved | Add settings   | Normal   |                   | 0      |                |
| 1375 | Ads              | Feature | Resolved | Add setting for Patreon title  | Normal   | Patreon           | 100    |                |
| 960  | TestLink         | Feature | Resolved | Add requirements specification link macro                                | Normal   | Macros            | 100    |                |
| 1440 | Scrum            | To do   | Resolved | Add project selector to PBI/task edition                                 | Normal   |                   | 0      |                |
| 936  | Scrum            | To do   | Resolved | Add pending effort to filters & issue columns                            | Normal   |                   | 0      |                |
| 1486 | Scrum            | To do   | Resolved | Add Patreon/Paypal support images/links                                  | Normal   |                   | 0      |                |
| 1222 | Scrum            | To do   | Resolved | Add patch to take care of new Redmine 3.3.x API for issues relationships | Normal   |                   | 0      |                |
| 1167 | Scrum            | To do   | Resolved | Add patch  | Normal   |                   | 0      |                |
| 1015 | Scrum            | To do   | Resolved | Add new menus  | Normal   |                   | 0      |                |
| 1256 | Scrum            | To do   | Resolved | Add more colors  | Normal   |                   | 0      |                |
| 163  | Docs             | Feature | Resolved | Add link to remove ElementFields from ElementTypes                       | Normal   | Element types     | 100    |                |
| 175  | Docs             | Feature | Resolved | Add links to traced and tracers elements in doc elements                 | Normal   | Traceability      | 100    |                |
| 614  | Tests on Rails   | Feature | Resolved | Add instructions on exams header   | Normal   | Exams             | 100    |                |
| 1419 | Scrum            | To do   | Resolved | Add info at Sprint views (by settings)                                   | Normal   |                   | 0      |                |

| #    | Project                    | Tracker | Status   | Subject  | Priority | Category        | % Done | Estimated time |
|------|----------------------------|---------|----------|--|----------|-----------------|--------|----------------|
| 1239 | Ads                        | Feature | Resolved | Add help link to configure plugin settings                                       | Normal   | Plugin settings | 100    |                |
| 1477 | Scrum                      | To do   | Resolved | Add fix to the Sprint burndown by SPs & effort                                   | Normal   |                 | 0      |                |
| 1345 | Scrum                      | To do   | Resolved | Add fix  | Normal   |                 | 0      |                |
| 826  | Scrum                      | To do   | Resolved | Add filter & column position to issue query model                                | Normal   |                 | 0      |                |
| 621  | Tests on Rails             | Feature | Resolved | Add explanation text field to questions  | Normal   | Questions       | 100    |                |
| 887  | Scrum                      | To do   | Resolved | Add edition in Sprint task board   | Normal   |                 | 0      |                |
| 580  | Advanced report            | Feature | Rejected | Add configuration for select custom fields                                       | Normal   | Configuration   | 100    |                |
| 822  | Scrum                      | To do   | Resolved | Add checks before use Sprint or PB in controllers                                | Normal   |                 | 0      |                |
| 829  | Scrum                      | To do   | Resolved | Add avatar images to mini post-its on tasks in the Sprint board                  | Normal   |                 | 0      |                |
| 602  | Tests on Rails             | Feature | Resolved | Add author on questions  | Normal   | Questions       | 100    |                |
| 241  | User editable time entries | Feature | Resolved | Addapt to Redmine 0.9.0  | Normal   | General         | 100    |                |
| 239  | Docs                       | Feature | Resolved | Addapt to Redmine 0.9.0  | Normal   | General         | 100    |                |
| 238  | Advanced report            | Feature | Resolved | Addapt to Redmine 0.9.0  | Normal   | General         | 100    |                |
| 389  | Advanced roadmap           | Feature | Resolved | Add % and due in to version view   | Normal   | Versions        | 100    |                |
| 1394 | Ads                        | Feature | Resolved | Adapt to Redmine 3.4.x changes   | Normal   | General         | 100    |                |
| 654  | Members report             | Error   | Resolved | Access to nil on plugin settings view  | Normal   | Settings        | 100    |                |
| 410  | Advanced roadmap           | Feature | Resolved | Add % of global project  | Normal   | Versions        | 100    |                |
| 1180 | Advanced roadmap           | Error   | Resolved | When I create a new milestone and open Gantt tab, it occued an error             | Normal   | Gantt           | 100    |                |
| 105  | Advanced roadmap           | Feature | Resolved | Versions table in add/edit milestones  | Normal   | Management      | 100    |                |
| 138  | Advanced report            | Error   | Resolved | Versions report dates are wrong  | Normal   | Reports         | 100    |                |
| 612  | Tests on Rails             | Feature | Resolved | Verify at least and only one choice is marked as correct                         | Normal   | Questions       | 100    |                |
| 788  | Scrum                      | To do   | Resolved | Use task issue types on burndown calculations                                    | Normal   |                 | 0      |                |
| 803  | Scrum                      | To do   | Resolved | Use settings to render PBI attributes/custom fields on Sprint & PB boards        | Normal   |                 | 0      |                |
| 651  | Advanced roadmap           | Feature | Resolved | Upgrade to Redmine 1.4.x   | Normal   | General         | 100    |                |
| 665  | Localizable                | Feature | Resolved | Upgrade plugin to version 2.1  | Normal   | General         | 100    |                |
| 1250 | Scrum                      | To do   | Resolved | Update plugin wiki links   | Normal   |                 | 0      |                |
| 1488 | Scrum                      | To do   | Resolved | Translate all help views to Spanish  | Normal   |                 | 0      |                |
| 151  | Docs                       | Feature | Resolved | TOC DocElement anchors at edit   | Normal   | DocElements     | 100    |                |
| 574  | Advanced roadmap           | Error   | Resolved | Timeout when roadmap has too many issues (> 500)                                 | Normal   | Roadmap         | 100    |                |
| 326  | Advanced report            | Error   | Resolved | Time log entries without related issue   | Normal   | Reports         | 100    |                |
| 635  | Advanced roadmap           | Error   | Resolved | The Issue History isn't fully displayed unless view_issue_estimated_hours is set | Normal   | Permissions     | 100    |                |
| 445  | Members report             | Feature | Resolved | Table with my work time  | Normal   | My report       | 100    |                |

| #    | Project          | Tracker | Status   | Subject   | Priority | Category           | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|--------------------|--------|----------------|
| 1312 | Advanced roadmap | Feature | Resolved | Support Redmine setup without Rmagick                             | Normal   | General            | 100    |                |
| 1236 | Ads              | Feature | Resolved | Support Google AdSense ads in mobile web browsers                 | Normal   | Google AdSense     | 100    |                |
| 999  | Localizable      | Feature | Resolved | Support for Redmine 3.0   | Normal   | General            | 100    |                |
| 623  | Tests on Rails   | Feature | Resolved | Show statistics of OK/KO answers questions                        | Normal   | Questions          | 100    |                |
| 184  | Advanced report  | Feature | Resolved | Show project list as a tree                                       | Normal   | Filters            | 100    |                |
| 589  | Advanced roadmap | Feature | Resolved | Show milestones on calendar                                       | Normal   | Milestones         | 100    |                |
| 236  | Advanced roadmap | Feature | Resolved | Show milestone info in several views                              | Normal   | Milestones         | 100    |                |
| 206  | Docs             | Feature | Resolved | Show element description on traceability elements mouse over      | Normal   | Traceability       | 100    |                |
| 634  | Tests on Rails   | Feature | Resolved | Show elapsed time on exams  | Normal   | Exams              | 100    |                |
| 183  | Docs             | Feature | Resolved | Show Doc traceability from 2 sides (tracer and traced)            | Normal   | Traceability       | 100    |                |
| 522  | Risk management  | Feature | Resolved | Settings for risk tracker and custom fields                       | Normal   | Settings           | 100    |                |
| 376  | Rails SVN Admin  | Feature | Resolved | Settings based on YML file  | Normal   | Settings           | 100    |                |
| 1313 | Advanced roadmap | Feature | Resolved | Setting for milestone label                                       | Normal   | Configuration      | 100    |                |
| 442  | Members report   | Feature | Resolved | Setting for bug issue types                                       | Normal   | Settings           | 100    |                |
| 441  | Members report   | Feature | Resolved | Select members on all members report                              | Normal   | All members report | 100    |                |
| 1168 | Scrum            | To do   | Resolved | Scrum issue fields are bad style rendered                         | Normal   |                    | 0      |                |
| 760  | Scrum            | To do   | Resolved | Review permissions labels   | Normal   |                    | 0      |                |
| 1482 | Scrum            | To do   | Rejected | Review how the speed calculation affects subproject series        | Normal   |                    | 0      |                |
| 1095 | Scrum            | To do   | Resolved | Reuse Sprint stats for general stats                              | Normal   |                    | 0      |                |
| 1002 | Scrum            | To do   | Resolved | Resume tasks pending effort in parent PBI                         | Normal   |                    | 0      |                |
| 185  | Advanced report  | Feature | Resolved | Report permalink  | Normal   | Filters            | 100    |                |
| 976  | Scrum            | To do   | Resolved | Render icons for PBIs & tasks deviations                          | Normal   |                    | 0      |                |
| 158  | Docs             | Error   | Resolved | Remove already fields from the availables                         | Normal   | Element types      | 100    |                |
| 790  | Scrum            | To do   | Resolved | Refactor product backlog burndown from gruff to xCharts           | Normal   |                    | 0      |                |
| 1085 | Scrum            | To do   | Resolved | Refactorize PB stats into Scrum stats in project overview         | Normal   |                    | 0      |                |
| 471  | Advanced roadmap | Feature | Resolved | Refactorize issue show view with callbacks                        | Normal   | Issues             | 100    |                |
| 1124 | Scrum            | To do   | Resolved | Refactorize blocked? method in Issue model plugin patch           | Normal   |                    | 0      |                |
| 192  | Docs             | Feature | Resolved | Refactoring DocsHelper render_doc and render_doc_export_html      | Normal   | Docs               | 100    |                |
| 1035 | Members report   | Feature | Resolved | Redmine 3 support   | Normal   | General            | 100    |                |
| 741  | Scrum            | To do   | Resolved | Process touch JS events to allow drag & drop on touchable screens | Normal   |                    | 0      |                |
| 728  | Scrum            | To do   | Resolved | Prevent calling Redmine JS functions if they do not exist         | Normal   |                    | 0      |                |
| 1012 | Advanced roadmap | Error   | Resolved | Plugin errors on Redmine v2.6.3                                   | Normal   | Milestones         | 100    |                |

| #    | Project          | Tracker | Status   | Subject   | Priority | Category         | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|------------------|--------|----------------|
| 1314 | Advanced roadmap | Feature | Resolved | Plugin configuration settings   | Normal   | Configuration    | 100    |                |
| 1433 | Scrum            | To do   | Resolved | PB stats must render all selected projects stats                          | Normal   |                  | 0      |                |
| 1091 | Scrum            | To do   | Resolved | Patch calendar view with the Sprints                                      | Normal   |                  | 0      |                |
| 446  | Members report   | Feature | Resolved | My worked time graph (estimated and real)                                 | Normal   | My report        | 100    |                |
| 954  | Scrum            | To do   | Resolved | Move stats from Sprint taskboard & burndown to new view                   | Normal   |                  | 0      |                |
| 1223 | Scrum            | To do   | Resolved | Move PBIs (move top/bottom, move before/after) doesn't check dependencies | Normal   |                  | 0      |                |
| 1450 | Scrum            | To do   | Resolved | More protections & strange cases fixing                                   | Normal   |                  | 0      |                |
| 767  | Scrum            | To do   | Resolved | Modify IssueStatus model patch to use position                            | Normal   |                  | 0      |                |
| 477  | Docs             | Feature | Resolved | Make plugin Redmine 1.1.x compatible                                      | Normal   | General          | 100    |                |
| 195  | Docs             | Feature | Resolved | Make long text fields equal to doc element content                        | Normal   | DocElementValues | 100    |                |
| 378  | Rails SVN Admin  | Feature | Resolved | List users  | Normal   | Users            | 100    |                |
| 1442 | Scrum            | To do   | Resolved | Limit graph when a lot of child projects exist                            | Normal   |                  | 0      |                |
| 757  | Scrum            | To do   | Resolved | Issue view UI improvements  | Normal   |                  | 0      |                |
| 1391 | Advanced roadmap | Error   | Resolved | Issues list shows total estimated effort even if it's not allowed         | Normal   | Issues           | 100    |                |
| 428  | Advanced roadmap | Feature | Resolved | Issue info on mouse over  | Normal   | Issues           | 100    |                |
| 108  | Advanced roadmap | Feature | Resolved | In milestone put the total at the beginning with sidebar and link         | Normal   | Milestones       | 100    |                |
| 743  | Scrum            | To do   | Resolved | Inject footer on Scrum plugin views                                       | Normal   |                  | 0      |                |
| 586  | RSVN             | Feature | New      | Include copyright info in source code                                     | Normal   | General          | 0      |                |
| 562  | RSVN             | Feature | Resolved | Include browsed repo on URLs  | Normal   | Repo managing    | 100    |                |
| 152  | Docs             | Feature | Resolved | Improve DocElement editing  | Normal   | DocElements      | 100    |                |
| 1429 | Scrum            | To do   | Resolved | Improve burndown graph when there are a lot of child projects             | Normal   |                  | 0      |                |
| 1265 | Scrum            | To do   | Resolved | Homogenise colours  | Normal   |                  | 0      |                |
| 447  | Members report   | Error   | Resolved | Gruff on lib folder isn't used  | Normal   | Gruff            | 100    |                |
| 1584 | Advanced roadmap | Error   | Resolved | Gantt view does not work  | Normal   | Gantt            | 100    |                |
| 1073 | Scrum            | To do   | Resolved | Fix trackers error  | Normal   |                  | 0      |                |
| 1166 | Scrum            | To do   | Resolved | Fix the error   | Normal   |                  | 0      |                |
| 794  | Scrum            | To do   | Resolved | Fix the bulk edit method (issue details attribute is nil)                 | Normal   |                  | 0      |                |
| 1459 | Scrum            | To do   | Resolved | Fix Redmine regular issue form  | Normal   |                  | 0      |                |
| 1456 | Scrum            | To do   | Resolved | Fix problem with PBI & task edition                                       | Normal   |                  | 0      |                |
| 839  | Scrum            | To do   | Resolved | Fix position column sorting   | Normal   |                  | 0      |                |
| 1075 | Scrum            | To do   | Resolved | Fix new project creation  | Normal   |                  | 0      |                |
| 1318 | Scrum            | To do   | Resolved | Fix it  | Normal   |                  | 0      |                |

| #    | Project          | Tracker | Status      | Subject   | Priority | Category          | % Done | Estimated time |
|------|------------------|---------|-------------|---|----------|-------------------|--------|----------------|
| 1130 | Scrum            | To do   | Resolved    | Fix issue   | Normal   |                   | 0      |                |
| 1273 | Scrum            | To do   | Resolved    | Fix drag & drop in touchable displays                       | Normal   |                   | 0      |                |
| 763  | Advanced roadmap | Error   | Resolved    | Fix calendar view with 503 error                            | Normal   | Calendars         | 100    |                |
| 781  | Scrum            | To do   | Resolved    | Fix avoid journal on position change on journal model patch | Normal   |                   | 0      |                |
| 194  | Docs             | Feature | Resolved    | Filter traceability by several doc element values           | Normal   | Traceability      | 100    |                |
| 1343 | Advanced roadmap | Error   | Resolved    | Fail to render Gantt  | Normal   | Gantt             | 100    |                |
| 1089 | Advanced roadmap | Error   | Resolved    | Fail to render calendars view                               | Normal   | Calendars         | 100    |                |
| 1237 | Ads              | Feature | Resolved    | Explain plugin support in plugin settings                   | Normal   | Plugin settings   | 100    |                |
| 1296 | Ads              | Feature | Resolved    | Enable/disable each ad type                                 | Normal   | General           | 100    |                |
| 545  | RSVN             | Feature | Resolved    | Download files, stop browsing them                          | Normal   | Browsing          | 100    |                |
| 128  | Advanced report  | Error   | Resolved    | Don't show reports if no data                               | Normal   | Reports           | 100    |                |
| 168  | Docs             | Error   | Resolved    | DocElementValues aren't shown                               | Normal   | DocElementValues  | 100    |                |
| 836  | Scrum            | To do   | Resolved    | Distribution of spent hours by activity                     | Normal   |                   | 0      |                |
| 1462 | Ads              | Feature | Resolved    | Custom HTML block   | Normal   | Custom insertions | 100    |                |
| 123  | Advanced report  | Feature | Resolved    | Custom fields report  | Normal   | Reports           | 100    |                |
| 121  | Advanced report  | Feature | Resolved    | Custom fields filters                                       | Normal   | Filters           | 100    |                |
| 1286 | Scrum            | To do   | Resolved    | Custom boolean field to allow render single PBIs            | Normal   |                   | 0      |                |
| 929  | Vacation         | Feature | Resolved    | Create top navigation menu for vacation management          | Normal   | Overview          | 100    |                |
| 1234 | Ads              | Feature | Resolved    | Create plugin skel  | Normal   | General           | 100    |                |
| 708  | Scrum            | To do   | Resolved    | Create model and migration file for Sprints                 | Normal   |                   | 0      |                |
| 1407 | Scrum            | To do   | Resolved    | Create and continue button doesn't work                     | Normal   |                   | 0      |                |
| 243  | JASP             | Feature | In progress | Configure task custom field for sprints                     | Normal   | Configuration     | 0      |                |
| 390  | Advanced roadmap | Feature | Resolved    | Configure issues colors and %                               | Normal   | Versions          | 100    |                |
| 804  | Scrum            | To do   | Resolved    | Configure if inheriting when creating PBI subtasks          | Normal   |                   | 0      |                |
| 119  | Advanced report  | Feature | Resolved    | Configuration options                                       | Normal   | Configuration     | 100    |                |
| 682  | Tests on Rails   | Feature | Resolved    | Clean up Question controller and view params                | Normal   | Questions         | 100    |                |
| 722  | Scrum            | To do   | Resolved    | Check permission before allow drag & drop                   | Normal   |                   | 0      |                |
| 922  | Scrum            | To do   | Resolved    | Check not null before set the field with the params         | Urgent   |                   | 0      |                |
| 755  | Scrum            | To do   | Resolved    | Check module is enabled & secure Tracker settings access    | Normal   |                   | 0      |                |
| 842  | Scrum            | To do   | Resolved    | Check issue exists previously to add default Sprint         | Normal   |                   | 0      |                |
| 540  | RSVN             | Feature | Resolved    | Check and protect repo selection                            | Normal   | Repo managing     | 100    |                |
| 957  | Scrum            | To do   | Resolved    | Chart + table for effort by activity                        | Normal   |                   | 0      |                |

| #    | Project          | Tracker | Status   | Subject   | Priority | Category               | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|------------------------|--------|----------------|
| 398  | Advanced report  | Feature | Resolved | Change Spent time per weeks graphic to lines one                    | Normal   | Graphs                 | 100    |                |
| 1023 | Scrum            | To do   | Resolved | Change speed calculation & refactor product burndown + release plan | Normal   |                        | 0      |                |
| 1136 | Scrum            | To do   | Resolved | Change speed calculation  | Normal   |                        | 0      |                |
| 399  | Rails SVN Admin  | Feature | Resolved | Change my password view for users                                   | Normal   | Users                  | 100    |                |
| 1252 | Scrum            | To do   | Resolved | Change drag & drop JS and CSS                                       | Normal   |                        | 0      |                |
| 1071 | Scrum            | To do   | Resolved | Change deviation titles to improve comprehension                    | Normal   |                        | 0      |                |
| 943  | Scrum            | To do   | Resolved | Change calculation algorithm for the first day                      | Normal   |                        | 0      |                |
| 134  | Advanced report  | Error   | Resolved | Burndown graph produces an error                                    | Normal   | Graphs                 | 100    |                |
| 126  | Advanced report  | Feature | Resolved | Burndown graph  | Normal   | Graphs                 | 100    |                |
| 876  | Scrum            | To do   | Resolved | Avoid form submit on AJAX call                                      | Normal   |                        | 0      |                |
| 1176 | Scrum            | To do   | Resolved | Auto assign task when status is not new                             | Normal   |                        | 0      |                |
| 375  | Rails SVN Admin  | Feature | Resolved | Application skeleton  | Normal   | General                | 100    |                |
| 765  | Scrum            | To do   | Resolved | Analyze & fix error adding PBIs                                     | Normal   |                        | 0      |                |
| 547  | RSVN             | Feature | Resolved | Allow to browse though any revision                                 | Normal   | Browsing               | 100    |                |
| 1029 | Scrum            | To do   | Resolved | Allow select if use not planned PBIs in PB burndown & release plan  | Normal   |                        | 0      |                |
| 573  | RSVN             | Feature | New      | Allow all svn:externals syntax                                      | High     | Properties - Externals | 0      |                |
| 1087 | Scrum            | To do   | Resolved | Add tip when an Sprint has orphan tasks                             | Normal   |                        | 0      |                |
| 1061 | Scrum            | To do   | Resolved | Add tips for empty Scrum artefacts                                  | Normal   |                        | 0      |                |
| 397  | Advanced roadmap | Feature | Resolved | Add time control info to versions on Roamap and Milestone views     | Normal   | Versions               | 100    |                |
| 535  | RSVN             | Feature | Resolved | Add stylesheet infrastructure                                       | Normal   | Layout & style         | 100    |                |
| 1149 | Scrum            | To do   | Resolved | Add status to sprints & use it                                      | Normal   |                        | 0      |                |
| 983  | Scrum            | To do   | Resolved | Add stats for SPs per PBI creation date                             | Normal   |                        | 0      |                |
| 1434 | Scrum            | To do   | Resolved | Add Sprint stats  | Normal   |                        | 0      |                |
| 1219 | Scrum            | To do   | Resolved | Add setting to avoid rotation & use it on post-it views             | Normal   |                        | 0      |                |
| 706  | Scrum            | To do   | Resolved | Add settings to init.rd   | Normal   |                        | 0      |                |
| 975  | Scrum            | To do   | Resolved | Add settings to define deviations                                   | Normal   |                        | 0      |                |
| 1320 | Scrum            | To do   | Resolved | Add setting + Sprint burndown dates change                          | Normal   |                        | 0      |                |
| 1267 | Scrum            | To do   | Resolved | Add settings  | Normal   |                        | 0      |                |
| 227  | Advanced report  | Feature | Resolved | Add reports by member   | Normal   | Reports                | 100    |                |
| 581  | Advanced report  | Feature | Rejected | Add reports by custom fields  | Normal   | Reports                | 100    |                |
| 1424 | Ads              | Feature | Resolved | Add permissions to render ads                                       | Normal   | Permissions            | 100    |                |
| 778  | Scrum            | To do   | Resolved | Add new view for product backlog burndown                           | Normal   |                        | 0      |                |

| #    | Project          | Tracker | Status   | Subject  | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|----------|--------|----------------|
| 1151 | Scrum            | To do   | Resolved | Add mini-post-its to PBIs in PB  | Normal   |          | 0      |                |
| 792  | Scrum            | To do   | Resolved | Add migration file to change pending effort to float & refactor what is needed | Normal   |          | 0      |                |
| 863  | Scrum            | To do   | Resolved | Add logic of Sprint start date to the pending effort set method in issue model | Normal   |          | 0      |                |
| 888  | Scrum            | To do   | Resolved | Add link to move PBI from PB to Sprint board                                   | Normal   |          | 0      |                |
| 874  | Scrum            | To do   | Resolved | Add links to the PB header   | Normal   |          | 0      |                |
| 918  | Scrum            | To do   | Resolved | Add link in PB view to check PBI dependencies                                  | Normal   |          | 0      |                |
| 1427 | Scrum            | To do   | Resolved | Add legend to show the project & graph color                                   | Normal   |          | 0      |                |
| 1179 | Scrum            | To do   | Resolved | Add issue context menu hook  | Normal   |          | 0      |                |
| 738  | Scrum            | To do   | Resolved | Add issue bulk edit hook for Sprint field                                      | Normal   |          | 0      |                |
| 1001 | Scrum            | To do   | Resolved | Add icon for below estimated effort deviation                                  | Normal   |          | 0      |                |
| 1485 | Scrum            | To do   | Resolved | Add help to Sprint board as first view   | Normal   |          | 0      |                |
| 1423 | Scrum            | To do   | Resolved | Add filter by project on PB relase plan view                                   | Normal   |          | 0      |                |
| 1422 | Scrum            | To do   | Resolved | Add filter by project on PB burndown view                                      | Normal   |          | 0      |                |
| 1421 | Scrum            | To do   | Resolved | Add filter by project on PB board view   | Normal   |          | 0      |                |
| 633  | Tests on Rails   | Feature | Resolved | Add enlapsed time to answers and exams   | Normal   | Exams    | 100    |                |
| 785  | Scrum            | To do   | Resolved | Add end date to Sprint burndown  | Normal   |          | 0      |                |
| 987  | Scrum            | To do   | Resolved | Add blocked mini-post-it to tasks & PBIs                                       | Normal   |          | 0      |                |
| 1077 | Scrum            | To do   | Resolved | Add back links   | Normal   |          | 0      |                |
| 237  | Advanced roadmap | Feature | Resolved | Addapt to Redmine 0.9.0  | Normal   | General  | 100    |                |
| 1400 | Scrum            | To do   | Resolved | Add & apply permission   | Normal   |          | 0      |                |
| 1170 | Scrum            | To do   | Resolved | Adapt provided patch   | Normal   |          | 0      |                |
| 557  | RSVN             | Feature | Resolved | Show text files with syntax highlighting                                       | Normal   | Browsing | 100    |                |

...