

Issues

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|-------------|--|----------|------------------------|--------|----------------|
| 553 | Localizable | Feature | New | Entry on administration menu | Normal | Administration | 0 | |
| 243 | JASP | Feature | In progress | Configure task custom field for sprints | Normal | Configuration | 0 | |
| 245 | JASP | Feature | In progress | Basic dash board | Normal | Dashboard | 20 | |
| 143 | EHT Visits | Feature | In progress | Ver visitas por entrada | Normal | Desarrollo | 0 | |
| 207 | Docs | Feature | In progress | Element Fields and Types per project | Normal | Element types | 30 | |
| 1615 | Ads | Feature | In progress | Redmine 5 support | Normal | General | 0 | |
| 637 | Localizable | Feature | New | Some fields are not translated | Normal | General | 0 | |
| 586 | RSVN | Feature | New | Include copyright info in source code | Normal | General | 0 | |
| 643 | Advanced roadmap | Feature | New | Show due in (AJAX) on issue update form | Normal | Issues | 0 | |
| 1202 | Localizable | Feature | New | French locale file | Normal | Locales | 0 | |
| 422 | Localizable | Feature | New | Custom fields list values traduction | Normal | Locales | 0 | |
| 1340 | Advanced roadmap | Feature | New | Milestone and Versions ordering | Normal | Milestones | 0 | |
| 1325 | Advanced roadmap | Feature | New | Assign tickets to Milestone | Low | Milestones | 0 | |
| 520 | Advanced roadmap | Feature | New | Calculation of work (calculate_advance_info) | Normal | Milestones | 0 | |
| 573 | RSVN | Feature | New | Allow all svn:externals syntax | High | Properties - Externals | 0 | |
| 697 | Web | Feature | New | La pestaña calendario no funciona | Normal | | 0 | |
| 619 | Advanced roadmap | Feature | New | Hours of the and Days per Week --> as config? | Normal | | 0 | |
| 677 | Advanced roadmap | Error | New | Undefined method merge_conditions on calendar view | Urgent | Calendars | 0 | |
| 258 | Docs | Error | In progress | Show version concat to name when copy docs | Normal | Docs | 0 | |
| 913 | Localizable | Error | New | Some strings serialized as binary instead of unicode cause errors | Normal | General | 0 | |
| 516 | Advanced roadmap | Error | New | Installation error | Normal | General | 0 | |
| 438 | Import & Export | Error | New | La página a la que intenta acceder no existe. | Normal | Import issues | 0 | |
| 1380 | Advanced roadmap | Error | New | Undefined method 'abort' for Redmine::Helpers::Gantt | Normal | Issues | 0 | |
| 527 | Advanced roadmap | Error | New | Comment history only shown to Administrator (on redmine v1.2.0) | Urgent | Issues | 0 | |
| 1561 | Advanced roadmap | Error | New | undefined method `milestone_effective_date' when i try to create new milestone. | Normal | Milestones | 0 | |
| 578 | Advanced roadmap | Error | New | Bug in issues_controller_patch.rb with newest Redmine | Normal | Permissions | 0 | |
| 1619 | Localizable | Error | New | Error in app/views/settings/_localizable.html.erb | High | | 0 | |
| 1190 | Members report | Error | New | open the setting page occurred 500 error | Normal | | 0 | |
| 882 | Localizable | Error | New | Plugin crashes on Redmine 2.5 | Normal | | 0 | |
| 830 | Risk management | Support | New | 500 +There are none Sprints defined yet, please ask this project administrator to create them in settings tab. | High | General | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|--------|---|----------|------------|--------|----------------|
| 645 | Advanced roadmap | Support | New | Advanced roadmap changes behaviour of default Redmine subprojects | Normal | General | 0 | |
| 1414 | Advanced roadmap | Support | New | Simplified Chinese translation file for V.0.11.0 | Normal | Locales | 0 | |
| 519 | Advanced roadmap | Support | New | Method of calculation of% | Normal | Milestones | 0 | |
| 1563 | Redmine plugins | Support | New | Error when trying to add tasks into a sprint backlog | Urgent | | 0 | |
| 815 | Advanced roadmap | Support | New | May you tell me the code modification for 0.8.1 (I need calendar view, which doesn't work in 0.8.0)? Thanks | Normal | | 0 | |
| 592 | Advanced roadmap | Support | New | 0.5.2 Version | Normal | | 0 | |
| 437 | Redmine plugins | Support | New | Registrado duplicado en tu web | Normal | | 0 | |
| 1578 | Scrum | To do | New | Add Sprint filter in Query_patch | Normal | | 0 | |