

## Issues

#	Project	Tracker	Status	Subject	Priority	Category	% Done	Estimated time
1567	Scrum	Defect	New	Sprint board and backlog became empty after configuring setting.	High	Sprint board	0	