

## Issues

| #    | Project | Tracker    | Status   | Subject  | Priority | Category     | % Done | Estimated time |
|------|---------|------------|----------|--|----------|--------------|--------|----------------|
| 1335 | Scrum   | User story | New      | When adding a new "To Do"-Item, please add estimated hours as a form field.                                    | Normal   |              | 0      |                |
| 1334 | Scrum   | Defect     | New      | After creating or modifying a ticket using a todo-item, you cannot move any ticket to other lanes anymore.     | Normal   |              | 0      |                |
| 1333 | Scrum   | Defect     | Resolved | When creating a task and assigning it to myself or other users, the ticket is actually not assigned to anyone. | Normal   | Sprint board | 0      |                |
| 1203 | Scrum   | User story | Rejected | As a SCRUM Master I want to be able to use an Impediment Log   | Normal   |              | 0      |                |