

Issues

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|---------|------------|----------|---|----------|-----------------|--------|----------------|
| 900 | Scrum | Defect | Rejected | Calendar does not display for scrum 0.7.1 & 0.7.0--500 internal error | Urgent | | 0 | |
| 1056 | Scrum | Defect | Rejected | Sprint doesn't show contents and product backlog show repeated menu | High | Sprint board | 0 | |
| 1055 | Scrum | Defect | New | Internal 500 Error when going to sprint board | High | Sprint board | 0 | |
| 927 | Scrum | Defect | New | Sprint burndown chart pending effort is using done effort data | High | | 0 | |
| 928 | Scrum | User story | New | Sprint burndown chart not reflect wanted burndown chart drawn by manually | High | | 0 | |
| 901 | Scrum | Defect | Rejected | Product backlog has repeated buttons for creating user story | Normal | Product backlog | 0 | |
| 903 | Scrum | Defect | Rejected | start date and due date are shown as list or blank | Normal | | 0 | |
| 924 | Scrum | User story | New | Burn down chart data display | Normal | | 0 | |
| 926 | Scrum | User story | Rejected | Burn down chart data can update immidately | Normal | | 0 | |
| 925 | Scrum | User story | Rejected | Burn down chart data can be filtered by redmine fields | Normal | | 0 | |
| 923 | Scrum | User story | Rejected | Allow changing an issue's estimated hours from the sprint board | Normal | | 0 | |
| 904 | Scrum | Defect | New | sprint board task move does not be restricted by redmine default issue flow | Normal | | 0 | |
| 902 | Scrum | Defect | New | Created user story not display in sprint board and backlog | Normal | | 0 | |