

Issues

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|-------------|---|----------|--------------------|--------|----------------|
| 1615 | Ads | Feature | In progress | Redmine 5 support | Normal | General | 0 | |
| 1614 | Advanced roadmap | Feature | Resolved | Redmine 5 support | Normal | General | 0 | |
| 1613 | Localizable | Feature | Resolved | Redmine 5 compatibility | Normal | General | 0 | |
| 1601 | Scrum | Defect | Resolved | Error 500 rendering product_backlog with regular user | Normal | Product backlog | 0 | |
| 1599 | Scrum | User story | Resolved | Hide PBI column if all PBIs are simple | Normal | Sprint board | 0 | |
| 1598 | Scrum | User story | Resolved | Show first recent Sprints in Sprint board | Normal | Sprint board | 0 | |
| 1597 | Scrum | Defect | Resolved | License does not render | Normal | Settings & admin | 0 | |
| 1591 | Scrum | User story | Resolved | Sprint board different post-it sizes | Normal | Post-its & styling | 0 | |
| 1589 | Scrum | User story | Resolved | Present plugin tips to authenticated users | Normal | General | 0 | |
| 1576 | Scrum | User story | New | Basic plugin tests | Normal | Tests | 0 | |
| 1575 | Scrum | User story | Resolved | Add logging time to simple PBIs | Normal | Sprint board | 0 | |
| 1574 | Scrum | User story | Resolved | Do not show sprint without tasks tip if there are simple PBIs | Normal | Sprint board | 0 | |
| 1566 | Scrum | User story | Resolved | Visual improvements | Normal | Post-its & styling | 0 | |
| 1573 | Scrum | User story | Resolved | Basic API support for Sprints | Normal | API | 0 | |
| 1572 | Scrum | Defect | Resolved | New task/PBI renders bad wiki toolbar on Sprint board and PB | Normal | Sprint board | 0 | |
| 1550 | Scrum | User story | Resolved | Redmine 4 support | Normal | Redmine changes | 0 | |
| 1547 | Scrum | User story | New | Basic Kanban board | Normal | | 0 | |
| 1519 | Scrum | Defect | Resolved | Fix PB add PBIs titles (bottom/top texts are reversed) | Normal | Product backlog | 0 | |
| 1520 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1490 | Scrum | Defect | Resolved | Fail to change PB from PB list | Normal | Product backlog | 0 | |
| 1518 | Scrum | To do | New | Fix problem when a group is also selected | Normal | | 0 | |
| 1514 | Scrum | To do | Resolved | Modify issue query model patch to allow total of pending effort | Normal | | 0 | |
| 1491 | Scrum | To do | Resolved | Fix URLs in PB selection combobox | Normal | | 0 | |
| 1488 | Scrum | To do | Resolved | Translate all help views to Spanish | Normal | | 0 | |
| 1487 | Scrum | To do | Resolved | Add rest of views help content | Normal | | 0 | |
| 1486 | Scrum | To do | Resolved | Add Patreon/Paypal support images/links | Normal | | 0 | |
| 1485 | Scrum | To do | Resolved | Add help to Sprint board as first view | Normal | | 0 | |
| 1482 | Scrum | To do | Rejected | Review how the speed calculation affects subproject series | Normal | | 0 | |
| 1480 | Scrum | To do | Resolved | Cut burndown X sprints after total serie is finished | Normal | | 0 | |
| 1483 | Scrum | To do | Resolved | Improve max series reached warning | Normal | | 0 | |
| 1481 | Scrum | To do | Resolved | Allow speed calculation to use all past sprints | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|---------|------------|----------|--|----------|--------------------|--------|----------------|
| 1479 | Scrum | To do | Resolved | Allow render only total burndown | Normal | | 0 | |
| 1477 | Scrum | To do | Resolved | Add fix to the Sprint burndown by SPs & effort | Normal | | 0 | |
| 1475 | Scrum | To do | Resolved | Move fields after issue subject + fix PBI rendering on task status change | Normal | | 0 | |
| 1474 | Scrum | To do | Resolved | Check field/custom field visibility before render it | Normal | | 0 | |
| 1468 | Scrum | To do | Resolved | Patch Issue model | Normal | | 0 | |
| 1467 | Scrum | To do | Resolved | Add settings | Normal | | 0 | |
| 1472 | Scrum | Defect | Resolved | Error rendering Sprint burndown by effort | Normal | Sprint burndown | 0 | |
| 1473 | Scrum | To do | Resolved | Fix case | Normal | | 0 | |
| 1464 | Scrum | Defect | Resolved | Post-its with multiple values list custom fields are rendered always | Normal | Sprint board | 0 | |
| 1465 | Scrum | To do | Resolved | Fix post-it view | Normal | | 0 | |
| 1444 | Scrum | Defect | Resolved | Test & make current version stable | Normal | General | 0 | |
| 1439 | Scrum | User story | Resolved | Multiproject improvements | Normal | General | 0 | |
| 1406 | Scrum | User story | Resolved | Filter PB, PB burndown & release plan by project | Normal | Product backlog | 0 | |
| 1461 | Scrum | To do | Resolved | Fix Sprint burndown series sorting criteria | Normal | | 0 | |
| 1458 | Scrum | Defect | Resolved | Remaining SPs are filled with zeros in issue form | Normal | Issues list & form | 0 | |
| 1459 | Scrum | To do | Resolved | Fix Redmine regular issue form | Normal | | 0 | |
| 1457 | Scrum | To do | Resolved | Fix custom fields edition & rendering | Normal | | 0 | |
| 1456 | Scrum | To do | Resolved | Fix problem with PBI & task edition | Normal | | 0 | |
| 1454 | Scrum | User story | Resolved | Add delete Sprint/PB icon at Sprint/PB view | Normal | Sprint board | 0 | |
| 1455 | Scrum | To do | Resolved | Add button | Normal | | 0 | |
| 1452 | Scrum | Defect | Resolved | Pending effort/SPs in issue views render HTML code on empty fields | Normal | Issues list & form | 0 | |
| 1453 | Scrum | To do | Resolved | Fix problem | Normal | | 0 | |
| 1450 | Scrum | To do | Resolved | More protections & strange cases fixing | Normal | | 0 | |
| 1449 | Scrum | To do | Resolved | Simplify series on only project burndowns | Normal | | 0 | |
| 1448 | Scrum | To do | Resolved | Fix project filed in PBIs of child projects | Normal | | 0 | |
| 1447 | Scrum | To do | Resolved | Review closed? usage for PBIs (setting -> consider PBI closed if tasks are closed) | Normal | | 0 | |
| 1446 | Scrum | To do | Resolved | Fix PB & Sprint burndowns on old Redmine versions | Normal | | 0 | |
| 1445 | Scrum | To do | Resolved | Fix PBI creation on PB | Normal | | 0 | |
| 1410 | Scrum | User story | Resolved | PB burndown with child projects breakdown | Normal | Product backlog | 0 | |
| 1426 | Scrum | To do | Rejected | Increase project burndown when other projects have ended | Normal | | 0 | |
| 1411 | Scrum | User story | Resolved | Sprint burndown with child projects breakdown | Normal | Sprint burndown | 0 | |
| 1443 | Scrum | To do | Resolved | Calculate Sprint burndown by SPs with remaining SPs (if enabled) | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|---------|------------|----------|--|----------|--------------------|--------|----------------|
| 1409 | Scrum | User story | Resolved | Add remaining SPs & use it to calculate burndown | Normal | Sprint burndown | 0 | |
| 1431 | Scrum | To do | Resolved | Use remaining SPs to calculate Sprint burndown | Normal | | 0 | |
| 1432 | Scrum | User story | Resolved | Add Sprint stats at Sprint views | Normal | Sprint stats | 0 | |
| 1434 | Scrum | To do | Resolved | Add Sprint stats | Normal | | 0 | |
| 1442 | Scrum | To do | Resolved | Limit graph when a lot of child projects exist | Normal | | 0 | |
| 1441 | Scrum | To do | Resolved | Render project name if different to current in tasks in Sprint board | Normal | | 0 | |
| 1440 | Scrum | To do | Resolved | Add project selector to PBI/task edition | Normal | | 0 | |
| 1437 | Scrum | Defect | Resolved | Error on project Scrum stats with nil dates | Normal | General stats | 0 | |
| 1438 | Scrum | To do | Resolved | Add extra code checks | Normal | | 0 | |
| 1397 | Scrum | User story | Resolved | Add info about project at PB | Normal | Product backlog | 0 | |
| 1433 | Scrum | To do | Resolved | PB stats must render all selected projects stats | Normal | | 0 | |
| 1435 | Scrum | Defect | Resolved | Plugin ignores settings for rendering fields | Normal | Settings & admin | 0 | |
| 1436 | Scrum | To do | Resolved | Review issue attributes form in post-it pop-up partial view | Normal | | 0 | |
| 1430 | Scrum | To do | Resolved | Add plugin setting for using remaining SPs & use it in Sprint board | Normal | | 0 | |
| 1417 | Scrum | Defect | Resolved | Error rendering Sprint burndown by SPs if no Sprint dates | Normal | Sprint burndown | 0 | |
| 1408 | Scrum | User story | Resolved | Consider PBI as closed in Sprint burndown if child tasks are closed | Normal | Sprint board | 0 | |
| 1402 | Scrum | User story | Resolved | Closed SPs per Sprint chart | Normal | General stats | 0 | |
| 1399 | Scrum | User story | Resolved | Permission to see/edit pending effort | Normal | Issues list & form | 0 | |
| 1429 | Scrum | To do | Resolved | Improve burndown graph when there are a lot of child projects | Normal | | 0 | |
| 1427 | Scrum | To do | Resolved | Add legend to show the project & graph color | Normal | | 0 | |
| 1425 | Scrum | To do | Resolved | Add one burndown per project + all projects one | Normal | | 0 | |
| 1423 | Scrum | To do | Resolved | Add filter by project on PB release plan view | Normal | | 0 | |
| 1422 | Scrum | To do | Resolved | Add filter by project on PB burndown view | Normal | | 0 | |
| 1421 | Scrum | To do | Resolved | Add filter by project on PB board view | Normal | | 0 | |
| 1420 | Scrum | To do | Resolved | Show project in post-its when post-it project is different to actual | Normal | | 0 | |
| 1419 | Scrum | To do | Resolved | Add info at Sprint views (by settings) | Normal | | 0 | |
| 1416 | Scrum | To do | Resolved | Update feature to affect (only) Sprint burndown | Normal | | 0 | |
| 1418 | Scrum | To do | Resolved | Check not empty data | Normal | | 0 | |
| 1412 | Scrum | To do | Resolved | Add setting & patch Issue.closed? | Normal | | 0 | |
| 1395 | Scrum | User story | Resolved | Move not closed PBIs to last Sprint | Normal | Sprint board | 0 | |
| 1407 | Scrum | To do | Resolved | Create and continue button doesn't work | Normal | | 0 | |
| 1405 | Scrum | To do | Resolved | Spent time link on task post-its fails | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|-------------|---|----------|--------------------|--------|----------------|
| 1404 | Scrum | To do | Resolved | Improve readability when there are a lot of Sprints | Normal | | 0 | |
| 1403 | Scrum | To do | Resolved | Add new chart | Normal | | 0 | |
| 1400 | Scrum | To do | Resolved | Add & apply permission | Normal | | 0 | |
| 1398 | Scrum | To do | Resolved | Add table | Normal | | 0 | |
| 1396 | Scrum | To do | Resolved | Add action in Scrum controller to move not closed PBIs | Normal | | 0 | |
| 1278 | Scrum | User story | In progress | Allow PBIs without tasks in Sprint board | Normal | Sprint board | 0 | |
| 643 | Advanced roadmap | Feature | New | Show due in (AJAX) on issue update form | Normal | Issues | 0 | |
| 1372 | Scrum | To do | Resolved | Fix the case | Normal | | 0 | |
| 1344 | Scrum | Defect | Resolved | Fail to import issues via CSV file | Normal | Issues list & form | 0 | |
| 1345 | Scrum | To do | Resolved | Add fix | Normal | | 0 | |
| 1337 | Scrum | To do | Resolved | Add check for new issues before resetting assignee | Normal | | 0 | |
| 1329 | Scrum | User story | Resolved | Add horizontal scroll bars for extra long Sprints effort forms | Normal | Project settings | 0 | |
| 1330 | Scrum | To do | Resolved | Change Sprint effort form style | Normal | | 0 | |
| 1327 | Scrum | Defect | Resolved | Multi-issues edition fails when several project issues are selected | Normal | Issues list & form | 0 | |
| 1328 | Scrum | To do | Resolved | Add extra check to issues list hook | Normal | | 0 | |
| 1322 | Scrum | To do | Resolved | Update locale file | Normal | | 0 | |
| 1319 | Scrum | User story | Resolved | Configurable Sprint burndown begin/end date | Normal | Sprint burndown | 0 | |
| 1320 | Scrum | To do | Resolved | Add setting + Sprint burndown dates change | Normal | | 0 | |
| 1317 | Scrum | Defect | Resolved | Burndown first day is wrong when there are several previous pending efforts | Normal | Sprint burndown | 0 | |
| 1318 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1209 | Scrum | User story | Resolved | Share Sprints & Product Backlog with child projects | Normal | Project settings | 0 | |
| 1287 | Scrum | To do | Resolved | Add single PBI behaviour (without dragging) | Normal | | 0 | |
| 1286 | Scrum | To do | Resolved | Custom boolean field to allow render single PBIs | Normal | | 0 | |
| 1276 | Scrum | User story | Resolved | Add fullscreen mode to Sprint board, Product backlog & Release plan views | Normal | General | 0 | |
| 1277 | Scrum | To do | Resolved | Add fullscreen & exit fullscreen links + CSS styling | Normal | | 0 | |
| 1274 | Scrum | User story | Resolved | Separate sprints from product backlogs in project settings | Normal | Project settings | 0 | |
| 1275 | Scrum | To do | Resolved | Separate project settings in 2 tabs | Normal | | 0 | |
| 1270 | Scrum | Defect | Resolved | Post-its links don't work on touchable displays | Normal | Sprint board | 0 | |
| 1273 | Scrum | To do | Resolved | Fix drag & drop in touchable displays | Normal | | 0 | |
| 1269 | Scrum | Defect | Resolved | Assignee filter is rendered in burndown & stats views | Normal | Sprint board | 0 | |
| 1272 | Scrum | To do | Resolved | Limit select box to sprint board | Normal | | 0 | |
| 1271 | Scrum | To do | Resolved | Apply & test provided patch | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|---------|------------|----------|---|----------|--------------------|--------|----------------|
| 1266 | Scrum | User story | Resolved | Add settings to enable/disable changing parent PBI status | Normal | Sprint board | 0 | |
| 1264 | Scrum | User story | Resolved | Homogenise post-it colours (lighter colours) | Normal | Post-its & styling | 0 | |
| 1268 | Scrum | To do | Resolved | Fix end label in Sprint burndown by SPs | Normal | | 0 | |
| 1267 | Scrum | To do | Resolved | Add settings | Normal | | 0 | |
| 1265 | Scrum | To do | Resolved | Homogenise colours | Normal | | 0 | |
| 1263 | Scrum | To do | Resolved | Modify & apply patch | Normal | | 0 | |
| 1258 | Scrum | Defect | Resolved | Tasks on shared Sprints are created on Scrum project instead of parent PBI project | Normal | Sprint board | 0 | |
| 1255 | Scrum | User story | Resolved | Add more colors for post-its | Normal | Post-its & styling | 0 | |
| 1259 | Scrum | To do | Resolved | Use PBI project for tasks | Normal | | 0 | |
| 1256 | Scrum | To do | Resolved | Add more colors | Normal | | 0 | |
| 1253 | Scrum | Defect | Resolved | Fail to create PBI issues in projects without Scrum | Normal | Issues list & form | 0 | |
| 1254 | Scrum | To do | Resolved | Replace old PB logic by new one | Normal | | 0 | |
| 1251 | Scrum | User story | Resolved | Improve drag & drop of PBIs in Sprint board | Normal | Sprint board | 0 | |
| 1252 | Scrum | To do | Resolved | Change drag & drop JS and CSS | Normal | | 0 | |
| 1248 | Scrum | User story | Resolved | Allow serveral product backlogs in the same project | Normal | Product backlog | 0 | |
| 1250 | Scrum | To do | Resolved | Update plugin wiki links | Normal | | 0 | |
| 1249 | Scrum | To do | Resolved | Implement multi-product backlogs | Normal | | 0 | |
| 1246 | Scrum | To do | Resolved | Implement project settings change | Normal | | 0 | |
| 1245 | Scrum | To do | Resolved | Add new burndown by SPs | Normal | | 0 | |
| 1243 | Scrum | To do | Resolved | Add setting to disable assignee reset & check Scrum module is enabled | Normal | | 0 | |
| 1242 | Scrum | To do | Resolved | Apply patch | Normal | | 0 | |
| 1226 | Scrum | Defect | Resolved | Assigned to is changed when changing task status even if it had a previous assignee | Normal | Sprint board | 0 | |
| 1227 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1223 | Scrum | To do | Resolved | Move PBIs (move top/bottom, move before/after) doesn't check dependencies | Normal | | 0 | |
| 1222 | Scrum | To do | Resolved | Add patch to take care of new Redmine 3.3.x API for issues relationships | Normal | | 0 | |
| 1221 | Scrum | To do | Resolved | Add ZH locale | Normal | | 0 | |
| 1220 | Scrum | To do | Resolved | Add FR locale | Normal | | 0 | |
| 1217 | Scrum | User story | Resolved | Post-its rotation should be configurable | Normal | Post-its & styling | 0 | |
| 1219 | Scrum | To do | Resolved | Add setting to avoid rotation & use it on post-it views | Normal | | 0 | |
| 1216 | Scrum | Defect | Resolved | Auto change PBI status doesn't work if task is created in not new status | Normal | Sprint board | 0 | |
| 1218 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|-------------|------------|----------|---|----------|--------------------|--------|----------------|
| 1214 | Scrum | Defect | Resolved | Sprint shared flag ignored on Sprint creation | Normal | Project settings | 0 | |
| 1215 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1210 | Scrum | To do | Resolved | Implement shared Sprints | Normal | | 0 | |
| 1206 | Scrum | User story | Resolved | Add PBI links should be coloured | Normal | Sprint board | 0 | |
| 1207 | Scrum | To do | Resolved | Add tracker post-it style to add PBI links | Normal | | 0 | |
| 1205 | Scrum | To do | Resolved | Find bug & fix it | Normal | | 0 | |
| 1204 | Scrum | To do | Resolved | Apply & test provided patch | Normal | | 0 | |
| 1173 | Scrum | User story | Resolved | Improve usability of Sprint board | Normal | Sprint board | 0 | |
| 1179 | Scrum | To do | Resolved | Add issue context menu hook | Normal | | 0 | |
| 856 | Scrum | User story | New | As a user I want stats about scheduled effort vs time spent by user | Normal | Sprint stats | 0 | |
| 855 | Scrum | User story | Rejected | As a user I want a basic SPs stats section based on past Sprints | Normal | | 0 | |
| 730 | Scrum | User story | Rejected | As a user I want to change product backlog items based on their task status | Normal | | 0 | |
| 853 | Scrum | User story | Rejected | As a Scrum task board user I want to be auto assigned when task status is changed | Normal | | 0 | |
| 1177 | Scrum | To do | Resolved | Update parent PBI status based on child tasks | Normal | | 0 | |
| 1176 | Scrum | To do | Resolved | Auto assign task when status is not new | Normal | | 0 | |
| 1175 | Scrum | To do | Resolved | Set task pending effort to zero when task status is closed | Normal | | 0 | |
| 1174 | Scrum | To do | Resolved | Auto task fill estimated hours & pending effort when the other is empty | Normal | | 0 | |
| 1163 | Scrum | User story | Resolved | Adapt plugin to Redmine v3.3.0 | Normal | General | 0 | |
| 1171 | Scrum | To do | Resolved | Fix wiki toolbars for post-it modal windows | Normal | | 0 | |
| 1170 | Scrum | To do | Resolved | Adapt provided patch | Normal | | 0 | |
| 1169 | Scrum | To do | Resolved | Use Redmine 3.0.0 compatible 'allow_to' method | Normal | | 0 | |
| 1156 | Scrum | Defect | Rejected | Fail to update issue with Sprint & story points | Normal | Issues list & form | 0 | |
| 1168 | Scrum | To do | Resolved | Scrum issue fields are bad style rendered | Normal | | 0 | |
| 1165 | Scrum | Defect | Resolved | Internal error updating Sprint field of an issue | Normal | Issues list & form | 0 | |
| 1166 | Scrum | To do | Resolved | Fix the error | Normal | | 0 | |
| 1167 | Scrum | To do | Resolved | Add patch | Normal | | 0 | |
| 1164 | Scrum | To do | Resolved | Header columns in Sprint effort edition are not aligned | Normal | | 0 | |
| 857 | Scrum | User story | New | As a user I want stats about members speed | Normal | | 0 | |
| 1150 | Scrum | User story | Resolved | Add blocked mini-post-it to blocked PBIs on PB | Normal | Product backlog | 0 | |
| 1151 | Scrum | To do | Resolved | Add mini-post-its to PBIs in PB | Normal | | 0 | |
| 1149 | Scrum | To do | Resolved | Add status to sprints & use it | Normal | | 0 | |
| 1140 | Localizable | Feature | New | Localize custom queries | Normal | Locales | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|---------|------------|----------|--|----------|---------------|--------|----------------|
| 1138 | Scrum | User story | Resolved | Sprint description should render WIKI text with links | Normal | Sprint board | 0 | |
| 1139 | Scrum | To do | Resolved | Change way to render Sprint description | Normal | | 0 | |
| 1137 | Scrum | To do | Resolved | Hint to explain scheduled calculation option | Normal | | 0 | |
| 1136 | Scrum | To do | Resolved | Change speed calculation | Normal | | 0 | |
| 1132 | Scrum | To do | Resolved | Fix regression | Normal | | 0 | |
| 1130 | Scrum | To do | Resolved | Fix issue | Normal | | 0 | |
| 1123 | Scrum | Defect | Resolved | Blocked tasks don't allow to change to new statuses | Normal | Sprint board | 0 | |
| 1124 | Scrum | To do | Resolved | Refactorize blocked? method in Issue model plugin patch | Normal | | 0 | |
| 1118 | Scrum | To do | Resolved | Add done_ratio to issue params to update | Normal | | 0 | |
| 1117 | Scrum | To do | Resolved | Check if @project is defined before using it | Normal | | 0 | |
| 1116 | Scrum | To do | Resolved | Check self.total_estimated_hours is defined before using it | Normal | | 0 | |
| 1115 | Scrum | To do | Resolved | Change query in calendars controller to Rails 4 way | Normal | | 0 | |
| 1112 | Scrum | User story | Resolved | Link to add Sprints in Sprint board view | Normal | Sprint board | 0 | |
| 1094 | Scrum | User story | Resolved | Add more Scrum stats to the project | Normal | General stats | 0 | |
| 1113 | Scrum | To do | Resolved | Add link into the menu | Normal | | 0 | |
| 1096 | Scrum | To do | Resolved | Add editable view for pending efforts | Normal | | 0 | |
| 1095 | Scrum | To do | Resolved | Reuse Sprint stats for general stats | Normal | | 0 | |
| 1081 | Scrum | User story | Resolved | Add basic PB stats for hours per SP | Normal | General stats | 0 | |
| 1090 | Scrum | User story | Resolved | Add Sprints start & end to the calendars view | Normal | Calendar | 0 | |
| 1091 | Scrum | To do | Resolved | Patch calendar view with the Sprints | Normal | | 0 | |
| 1083 | Scrum | User story | Resolved | Hint when orphan tasks are found on Sprint scope | Normal | Sprint board | 0 | |
| 739 | Scrum | User story | Resolved | Sortable PBIs in the Sprint board (+permission) | Normal | Sprint board | 0 | |
| 1084 | Scrum | User story | Resolved | Change default Sprint to current (by date) instead of last one | Normal | Sprint board | 0 | |
| 1088 | Scrum | To do | Resolved | Make Sprint board sortable (PBIs) | Normal | | 0 | |
| 1087 | Scrum | To do | Resolved | Add tip when an Sprint has orphan tasks | Normal | | 0 | |
| 1086 | Scrum | To do | Resolved | Redirect to current Sprint instead of last one | Normal | | 0 | |
| 1085 | Scrum | To do | Resolved | Refactorize PB stats into Scrum stats in project overview | Normal | | 0 | |
| 1082 | Scrum | To do | Resolved | Add view for PB stats with hours per SP | Normal | | 0 | |
| 1078 | Scrum | User story | Resolved | Add members/activity time chart in Sprint stats view | Normal | Sprint stats | 0 | |
| 1079 | Scrum | To do | Resolved | Add new bar chart | Normal | | 0 | |
| 1076 | Scrum | User story | Resolved | Improve navigation in Scrum views | Normal | General | 0 | |
| 1077 | Scrum | To do | Resolved | Add back links | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|---------|------------|----------|--|----------|------------------|--------|----------------|
| 1072 | Scrum | Defect | Resolved | Error adding PBIs on PB if tracker is in plugin settings but not in project settings | Normal | Product backlog | 0 | |
| 1073 | Scrum | To do | Resolved | Fix trackers error | Normal | | 0 | |
| 1074 | Scrum | Defect | Resolved | Error when creating new projects | Normal | General | 0 | |
| 1075 | Scrum | To do | Resolved | Fix new project creation | Normal | | 0 | |
| 1068 | Scrum | User story | Resolved | Improve comprehension of speed deviations on Sprint board | Normal | Sprint board | 0 | |
| 1071 | Scrum | To do | Resolved | Change deviation titles to improve comprehension | Normal | | 0 | |
| 1065 | Scrum | User story | Resolved | Improve plugin settings view | Normal | Settings & admin | 0 | |
| 1066 | Scrum | To do | Resolved | Simplify plugin settings view | Normal | | 0 | |
| 1062 | Scrum | User story | Resolved | Improve Sprint & Backlog menus | Normal | General | 0 | |
| 1064 | Scrum | To do | Resolved | Separate Sprint from Backlog submenus | Normal | | 0 | |
| 1063 | Scrum | To do | Resolved | Preserve Sprint in Sprint menus | Normal | | 0 | |
| 878 | Scrum | User story | Resolved | As a plugin user I want to get tips on how to use the plugin | Normal | General | 0 | |
| 1061 | Scrum | To do | Resolved | Add tips for empty Scrum artefacts | Normal | | 0 | |
| 879 | Scrum | To do | Resolved | Add tips for invalid settings | Normal | | 0 | |
| 1059 | Scrum | User story | Resolved | Sprint view is not completely responsive | Normal | Sprint board | 0 | |
| 1060 | Scrum | To do | Resolved | Replace contextual menus with icons on post-its | Normal | | 0 | |
| 1039 | Scrum | To do | Resolved | Fix bug | Normal | | 0 | |
| 1033 | Scrum | To do | Resolved | Migrate plugin | Normal | | 0 | |
| 881 | Scrum | To do | Resolved | Allow submit SPs per Sprint to calculate | Normal | | 0 | |
| 880 | Scrum | To do | Rejected | Allow submit count of Sprints to calculate | Normal | | 0 | |
| 1031 | Scrum | To do | Resolved | Check task properties previous to use it in burndown | Normal | | 0 | |
| 1029 | Scrum | To do | Resolved | Allow select if use not planned PBIs in PB burndown & release plan | Normal | | 0 | |
| 1024 | Scrum | To do | Rejected | Render 2 lines in burndown (scheduled + not scheduled) | Normal | | 0 | |
| 1023 | Scrum | To do | Resolved | Change speed calculation & refactor product burndown + release plan | Normal | | 0 | |
| 1021 | Scrum | To do | Resolved | Fix custom fields rendering | Normal | | 0 | |
| 1019 | Scrum | To do | Resolved | Render fields & custom fields on Sprint board post-its | Normal | | 0 | |
| 1015 | Scrum | To do | Resolved | Add new menus | Normal | | 0 | |
| 1007 | Scrum | To do | Resolved | Add the permission and change controllers | Normal | | 0 | |
| 1005 | Scrum | To do | Resolved | Add links to move a PBI after/before other PBI in PBI edit pop-up | Normal | | 0 | |
| 1004 | Scrum | To do | Resolved | Add icons to move top/bottom a PBI in product backlog | Normal | | 0 | |
| 1002 | Scrum | To do | Resolved | Resume tasks pending effort in parent PBI | Normal | | 0 | |
| 1001 | Scrum | To do | Resolved | Add icon for below estimated effort deviation | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|-----|---------|------------|----------|---|----------|----------|--------|----------------|
| 989 | Scrum | To do | Resolved | Change effort field to float on SprintEffort model | Normal | | 0 | |
| 987 | Scrum | To do | Resolved | Add blocked mini-post-it to tasks & PBIs | Normal | | 0 | |
| 983 | Scrum | To do | Resolved | Add stats for SPs per PBI creation date | Normal | | 0 | |
| 980 | Scrum | To do | Resolved | Add checks before access hour values in task deviation algorithm | Normal | | 0 | |
| 978 | Scrum | To do | Resolved | Add stats for SPs per category | Normal | | 0 | |
| 976 | Scrum | To do | Resolved | Render icons for PBIs & tasks deviations | Normal | | 0 | |
| 975 | Scrum | To do | Resolved | Add settings to define deviations | Normal | | 0 | |
| 971 | Scrum | To do | Resolved | Round decimals on Sprint stats view | Normal | | 0 | |
| 969 | Scrum | To do | Resolved | Replace commas by periods to improve usability | Normal | | 0 | |
| 967 | Scrum | To do | Resolved | Link to latest Sprint (task board + burndown) + Sprint stats | Normal | | 0 | |
| 966 | Scrum | To do | Resolved | Calculate PB speed with 0 SPs Sprints | Normal | | 0 | |
| 964 | Scrum | To do | Resolved | Links to burndowns & release plan | Normal | | 0 | |
| 963 | Scrum | To do | Resolved | Links to Sprint & product backlog | Normal | | 0 | |
| 777 | Scrum | User story | Rejected | As Scrum master I want to see a chart/table comparing estimated team effort against the current | Normal | | 0 | |
| 889 | Scrum | User story | Rejected | As a product owner I want the PB to tell me if PBIs sorting respect the PBIs dependencies | Normal | | 0 | |
| 957 | Scrum | To do | Resolved | Chart + table for effort by activity | Normal | | 0 | |
| 956 | Scrum | To do | Resolved | Chart + table for SPs by PBI type | Normal | | 0 | |
| 954 | Scrum | To do | Resolved | Move stats from Sprint taskboard & burndown to new view | Normal | | 0 | |
| 953 | Scrum | To do | Resolved | Create new view with a table of efforts | Normal | | 0 | |
| 951 | Scrum | To do | Resolved | Fix links | Normal | | 0 | |
| 946 | Scrum | To do | Resolved | Change SPs stats from integer to float | Normal | | 0 | |
| 945 | Scrum | To do | Resolved | Fix time entries stats | Normal | | 0 | |
| 943 | Scrum | To do | Resolved | Change calculation algorithm for the first day | Normal | | 0 | |
| 938 | Scrum | To do | Resolved | Move children open issues when PBI is moved | Normal | | 0 | |
| 936 | Scrum | To do | Resolved | Add pending effort to filters & issue columns | Normal | | 0 | |
| 934 | Scrum | To do | Resolved | Setting to avoid PBI dependencies on PB sorting | Normal | | 0 | |
| 918 | Scrum | To do | Resolved | Add link in PB view to check PBI dependencies | Normal | | 0 | |
| 917 | Scrum | To do | Resolved | Check dependencies & avoid sort if needed | Normal | | 0 | |
| 911 | Scrum | To do | Resolved | Add license to the plugin | Normal | | 0 | |
| 909 | Scrum | To do | Resolved | Fix release plan head view | Normal | | 0 | |
| 906 | Scrum | To do | Resolved | Fix logger usage | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|-----|----------------|---------|----------|--|----------|----------|--------|----------------|
| 892 | Scrum | To do | Resolved | Manage status changes for tasks (change status column) & PBIs (remove from PB depending on PBI statuses) | Normal | | 0 | |
| 898 | Tests on Rails | Feature | New | Allow to export an exam to PDF | Normal | Exams | 0 | |
| 897 | Tests on Rails | Feature | New | Send email to examiner when the exam ends | Normal | Exams | 0 | |
| 891 | Scrum | To do | Resolved | Add status combo list to PBIs/tasks modal new/edit form | Normal | | 0 | |
| 888 | Scrum | To do | Resolved | Add link to move PBI from PB to Sprint board | Normal | | 0 | |
| 887 | Scrum | To do | Resolved | Add edition in Sprint task board | Normal | | 0 | |
| 886 | Scrum | To do | Resolved | Add edition in PB view | Normal | | 0 | |
| 885 | Scrum | To do | Resolved | Add new view for the release plan | Normal | | 0 | |
| 873 | Scrum | To do | Resolved | Use settings to avoid including PBIs in the PB (model filtering) | Normal | | 0 | |
| 872 | Scrum | To do | Resolved | Add settings to support PBIs statuses to avoid in PB | Normal | | 0 | |
| 877 | Scrum | To do | Resolved | Provide feedback to the user about the issue creation | Normal | | 0 | |
| 876 | Scrum | To do | Resolved | Avoid form submit on AJAX call | Normal | | 0 | |
| 874 | Scrum | To do | Resolved | Add links to the PB header | Normal | | 0 | |
| 868 | Scrum | To do | Resolved | Prevent double sending when server is slow | Normal | | 0 | |
| 867 | Scrum | To do | Resolved | Fix JS creation after post-it reload on succeeded AJAX | Normal | | 0 | |
| 865 | Scrum | To do | Resolved | New setting to calculate PB burndown with last N Sprints | Normal | | 0 | |
| 863 | Scrum | To do | Resolved | Add logic of Sprint start date to the pending effort set method in issue model | Normal | | 0 | |
| 861 | Scrum | To do | Resolved | Settings to render or not PBI attributes on PB | Normal | | 0 | |
| 859 | Scrum | To do | Resolved | Reverse the stats | Normal | | 0 | |
| 842 | Scrum | To do | Resolved | Check issue exists previously to add default Sprint | Normal | | 0 | |
| 839 | Scrum | To do | Resolved | Fix position column sorting | Normal | | 0 | |
| 837 | Scrum | To do | Resolved | Hack new issue form to set by default Sprint | Normal | | 0 | |
| 835 | Scrum | To do | Resolved | Add efforts (hours) stats | Normal | | 0 | |
| 834 | Scrum | To do | Resolved | Add SPs distribution by PBI type | Normal | | 0 | |
| 833 | Scrum | To do | Resolved | Change Sprint description to be a text area with WIKI format | Normal | | 0 | |
| 836 | Scrum | To do | Resolved | Distribution of spent hours by activity | Normal | | 0 | |
| 829 | Scrum | To do | Resolved | Add avatar images to mini post-its on tasks in the Sprint board | Normal | | 0 | |
| 828 | Scrum | To do | Resolved | Fix task & PBI creation actions | Normal | | 0 | |
| 826 | Scrum | To do | Resolved | Add filter & column position to issue query model | Normal | | 0 | |
| 824 | Scrum | To do | Resolved | Change scrum.css to update post-it classes | Normal | | 0 | |
| 822 | Scrum | To do | Resolved | Add checks before use Sprint or PB in controllers | Normal | | 0 | |
| 820 | Scrum | To do | Resolved | Fix story points custom field saving | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|-----|---------|------------|----------|--|----------|----------|--------|----------------|
| 731 | Scrum | User story | Rejected | Tasks Version & Sprint fields should be defaulted whit parent PBI changes | Normal | | 0 | |
| 803 | Scrum | To do | Resolved | Use settings to render PBI attributes/custom fields on Sprint & PB boards | Normal | | 0 | |
| 802 | Scrum | To do | Resolved | Settings to configure which attributes/custom fields render which each tracker | Normal | | 0 | |
| 805 | Scrum | To do | Resolved | Inheriting attributes/custom fields on new subtasks | Normal | | 0 | |
| 804 | Scrum | To do | Resolved | Configure if inheriting when creating PBI subtasks | Normal | | 0 | |
| 801 | Scrum | To do | Resolved | Remove ruby 2.0.0 new syntax to support ruby 1.8.7 | Normal | | 0 | |
| 796 | Scrum | To do | Resolved | Fix future pending effort & bad translation | Normal | | 0 | |
| 794 | Scrum | To do | Resolved | Fix the bulk edit method (issue details attribute is nil) | Normal | | 0 | |
| 792 | Scrum | To do | Resolved | Add migration file to change pending effort to float & refactor what is needed | Normal | | 0 | |
| 790 | Scrum | To do | Resolved | Refactor product backlog burndown from gruff to xCharts | Normal | | 0 | |
| 788 | Scrum | To do | Resolved | Use task issue types on burndown calculations | Normal | | 0 | |
| 786 | Scrum | To do | Resolved | Change Sprint burndown chart to render info on mouse over the values | Normal | | 0 | |
| 785 | Scrum | To do | Resolved | Add end date to Sprint burndown | Normal | | 0 | |
| 781 | Scrum | To do | Resolved | Fix avoid journal on position change on journal model patch | Normal | | 0 | |
| 779 | Scrum | To do | Resolved | Render accumulated story points for sprints & product backlog | Normal | | 0 | |
| 778 | Scrum | To do | Resolved | Add new view for product backlog burndown | Normal | | 0 | |
| 775 | Scrum | To do | Resolved | Setting to avoid creating a journal on PBI position changes | Normal | | 0 | |
| 773 | Scrum | To do | Resolved | Add validations before accessing the plugin settings | Normal | | 0 | |
| 771 | Scrum | To do | Resolved | Add new PBIs adding fields for required custom fields | Normal | | 0 | |
| 770 | Scrum | To do | Resolved | Change post-it HTML & CSS to achieve same view in Safari & Firefox | Normal | | 0 | |
| 767 | Scrum | To do | Resolved | Modify IssueStatus model patch to use position | Normal | | 0 | |
| 765 | Scrum | To do | Resolved | Analyze & fix error adding PBIs | Normal | | 0 | |
| 762 | Scrum | To do | Resolved | Create new PBIs with AJAX from the Sprint board view | Normal | | 0 | |
| 760 | Scrum | To do | Resolved | Review permissions labels | Normal | | 0 | |
| 757 | Scrum | To do | Resolved | Issue view UI improvements | Normal | | 0 | |
| 750 | Scrum | To do | Resolved | Create new PBIs with AJAX from the PB view | Normal | | 0 | |
| 755 | Scrum | To do | Resolved | Check module is enabled & secure Tracker settings access | Normal | | 0 | |
| 753 | Scrum | To do | Resolved | Analyze & fix problem grouping by sprint on issue queries | Normal | | 0 | |
| 748 | Scrum | To do | Resolved | Create burndow graphic | Normal | | 0 | |
| 747 | Scrum | To do | Resolved | Create time entries for tasks in Sprint board | Normal | | 0 | |
| 746 | Scrum | To do | Resolved | Update task assignee from Sprint board | Normal | | 0 | |
| 745 | Scrum | To do | Resolved | Editable story points & pending effort (in PB & sprint board) | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|-----|----------------|------------|----------|---|----------|----------------|--------|----------------|
| 741 | Scrum | To do | Resolved | Process touch JS events to allow drag & drop on touchable screens | Normal | | 0 | |
| 744 | Scrum | To do | Resolved | Add pending_effort based on custom field to tasks and render it in sprint board | Normal | | 0 | |
| 743 | Scrum | To do | Resolved | Inject footer on Scrum plugin views | Normal | | 0 | |
| 702 | Scrum | To do | Resolved | Create Redmine & SVN repos for the plugin | Normal | | 0 | |
| 742 | Scrum | To do | Resolved | Control user stories sprint changing to rearrange position | Normal | | 0 | |
| 703 | Scrum | User story | Rejected | As an administrator I want to configure which custom field is the Sprint | Normal | | 0 | |
| 740 | Scrum | To do | Resolved | Add hook to add Sprint field to filters | Normal | | 0 | |
| 738 | Scrum | To do | Resolved | Add issue bulk edit hook for Sprint field | Normal | | 0 | |
| 722 | Scrum | To do | Resolved | Check permission before allow drag & drop | Normal | | 0 | |
| 729 | Scrum | To do | Resolved | Remove date validations due to not all Redmine versions support them | Normal | | 0 | |
| 728 | Scrum | To do | Resolved | Prevent calling Redmine JS functions if they do not exist | Normal | | 0 | |
| 707 | Scrum | To do | Resolved | Admin view to edit the Sequence custom field | Normal | | 0 | |
| 706 | Scrum | To do | Resolved | Add settings to init.rd | Normal | | 0 | |
| 708 | Scrum | To do | Resolved | Create model and migration file for Sprints | Normal | | 0 | |
| 709 | Scrum | To do | Resolved | CRUD views to manage Sprints | Normal | | 0 | |
| 712 | Scrum | To do | Resolved | Add Sprint field to Issue show & edit views | Normal | | 0 | |
| 714 | Scrum | To do | Resolved | Product backlog view | Normal | | 0 | |
| 716 | Scrum | To do | Resolved | Sprint board for the last Sprint | Normal | | 0 | |
| 717 | Scrum | To do | Resolved | Allow the user to select the Sprint into the Sprint board | Normal | | 0 | |
| 719 | Scrum | To do | Resolved | Add drag & drop support to change task status on Sprint board | Normal | | 0 | |
| 721 | Scrum | To do | Resolved | Filter issues by permissions | Normal | | 0 | |
| 686 | Risks | User story | New | Crear un riesgo | Normal | Risk views | 0 | |
| 692 | Tests on Rails | Feature | New | Limit the exam duration | Normal | Exams | 0 | |
| 689 | Tests on Rails | Feature | New | Group exams by selection process | Normal | Exams | 0 | |
| 688 | Tests on Rails | Feature | New | Permalink to do exams with autologin | Normal | Exams | 0 | |
| 687 | Tests on Rails | Feature | New | Add editable roles and permissions | Normal | Settings | 0 | |
| 668 | Tests on Rails | Feature | New | Add filtering options | Normal | Sort & filter | 0 | |
| 666 | Tests on Rails | Feature | New | Add sorting options | Normal | Sort & filter | 0 | |
| 553 | Localizable | Feature | New | Entry on administration menu | Normal | Administration | 0 | |
| 586 | RSVN | Feature | New | Include copyright info in source code | Normal | General | 0 | |
| 569 | RSVN | Feature | New | Logo and favicon.ico | Normal | Layout & style | 0 | |
| 568 | RSVN | Feature | New | Limit file size showing a file content | Normal | Browsing | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|-----|---------------|---------|-------------|--|----------|------------------------|--------|----------------|
| 558 | RSVN | Feature | New | Paginate logs | Normal | History | 0 | |
| 560 | RSVN | Feature | New | Blame files | Normal | Browsing | 0 | |
| 258 | Docs | Error | In progress | Show version concat to name when copy docs | Normal | Docs | 0 | |
| 246 | Docs | Feature | New | Show traceability only with last versions | Normal | Traceability | 0 | |
| 243 | JASP | Feature | In progress | Configure task custom field for sprints | Normal | Configuration | 0 | |
| 201 | Docs | Feature | New | Doc traceability inter projects | Normal | Traceability | 0 | |
| 198 | Docs | Feature | New | Search in documents | Normal | Docs | 0 | |
| 189 | Docs | Feature | New | DocElements with comments | Normal | Comments | 0 | |
| 143 | EHT Visits | Feature | In progress | Ver visitas por entrada | Normal | Desarrollo | 0 | |
| 941 | Scrum | To do | Resolved | Change Sprint dates column names | High | | 0 | |
| 573 | RSVN | Feature | New | Allow all svn:externals syntax | High | Properties - Externals | 0 | |
| 51 | EHT Photos | Error | Resolved | Los permisos en fotos individuales no funcionan | High | Error | 0 | |
| 50 | EHT Visits | Error | Resolved | Copyright de widget | High | Error | 0 | |
| 49 | EHT Translate | Error | Resolved | Copyright de widget | High | Error | 0 | |
| 48 | EHT Photos | Error | Resolved | Copyright de widgets | High | Error | 0 | |
| 47 | EHT Visits | Error | Resolved | Algunas IPs no tienen bandera | High | Error | 0 | |
| 46 | EHT UML | Error | Resolved | Desarrollar primera versión | High | Desarrollo | 0 | |
| 45 | EHT Visits | Error | Resolved | Actualizar URL de la web del plugin y autor | High | Error | 0 | |
| 44 | EHT Visits | Error | Resolved | La gráfica de URLs siempre en raíz | High | Error | 0 | |
| 43 | EHT Visits | Error | Resolved | No guardar tu propia web como referido | High | Error | 0 | |
| 42 | EHT Visits | Error | Resolved | Las URLs registradas son erróneas | High | Error | 0 | |
| 40 | EHT Visits | Error | Resolved | La gráfica de tarta no pinta bien | High | Error | 0 | |
| 38 | EHT Visits | Error | Resolved | La tabla de visitas no se pinta correctamente | High | Error | 0 | |
| 37 | EHT Photos | Error | Resolved | Introducir iconos en el interfaz | High | Mejora | 0 | |
| 36 | EHT Photos | Feature | Resolved | Vista de miniaturas paginable | High | Mejora | 0 | |
| 35 | EHT Related | Error | Resolved | Minimizar la información a una lista | High | Mejora | 0 | |
| 34 | EHT Mantis | Error | Resolved | No mostrar en posts con tag de "continuar leyendo" | High | Mejora | 0 | |
| 33 | EHT Related | Error | Resolved | No mostrar en posts con tag de "continuar leyendo" | High | Mejora | 0 | |
| 32 | EHT Related | Error | Resolved | Actualizar link de copyright a ociotec.com | High | Error | 0 | |
| 29 | EHT Photos | Error | Resolved | Mostrar extensión de imágenes configurable | High | Mejora | 0 | |
| 26 | EHT Photos | Error | Resolved | No agrandar fotos al hacer miniatura | High | Error | 0 | |
| 25 | EHT Photos | Error | Resolved | Ajustar la carga AJAX de imágenes | High | Error | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|-------------|---|-----------|--------------|--------|----------------|
| 24 | EHT Photos | Feature | Resolved | Asignar permisos mediante AJAX | High | Mejora | 0 | |
| 23 | EHT Photos | Feature | Resolved | Cargar miniaturas mediante AJAX | High | Mejora | 0 | |
| 22 | EHT Visits | Error | Resolved | Las estadísticas de consultas y tiempo debería ser de barras | High | Sugerencia | 0 | |
| 21 | EHT Visits | Feature | Resolved | Agregar límite para generar las estadísticas | High | Mejora | 0 | |
| 20 | EHT Visits | Feature | Resolved | Añadir estadística de cada cuanto se visita la página | High | Mejora | 0 | |
| 18 | EHT Photos | Feature | Resolved | Widget de fotos en tabla | High | Mejora | 0 | |
| 17 | EHT Visits | Feature | Resolved | Información de país en widget | High | Mejora | 0 | |
| 16 | EHT Visits | Feature | Resolved | Visitas en las últimas 24 horas. | High | Mejora | 0 | |
| 15 | EHT Visits | Feature | Resolved | Agregar estadísticas de visitas (y hits) por días | High | Mejora | 0 | |
| 14 | EHT Visits | Error | Resolved | Registrar tiempo de carga de la página en cada hit | High | Mejora | 0 | |
| 13 | EHT Photos | Error | Resolved | Widget para mostrar fotos aleatorias | High | Mejora | 0 | |
| 12 | EHT Photos | Error | Resolved | Widget para mostrar fotos más vistas | High | Mejora | 0 | |
| 11 | EHT Visits | Error | Resolved | Mostrar copyright | High | Mejora | 0 | |
| 10 | EHT Visits | Error | Resolved | Mostrar estadísticas sobre referidos, URLs más vistas, navegador, sistema operativo | High | Mejora | 0 | |
| 9 | EHT Photos | Error | Resolved | Error en contador de las fotos en vista de miniaturas | High | Error | 0 | |
| 8 | EHT Visits | Error | Resolved | Desarrollar widget para ver las visitas | High | Mejora | 0 | |
| 7 | EHT Visits | Feature | Resolved | Cambiar el insertado del contador | High | Mejora | 0 | |
| 5 | EHT Visits | Error | Resolved | La tabla de visitas no pinta bien los bordes | High | Error | 0 | |
| 4 | EHT Photos | Error | Resolved | No está definida la constante EHT_PHOTOS_OPTION_RESULTS | High | Error | 0 | |
| 1489 | Scrum | Defect | Rejected | Pop-up window for logging time in tasks doesn't appear | Urgent | Sprint board | 0 | |
| 922 | Scrum | To do | Resolved | Check not null before set the field with the params | Urgent | | 0 | |
| 677 | Advanced roadmap | Error | New | Undefined method merge_conditions on calendar view | Urgent | Calendars | 0 | |
| 39 | EHT Visits | Error | Resolved | Se registran muchos hits fantasmas | Urgent | Error | 0 | |
| 31 | EHT Photos | Feature | Resolved | Las fotos pueden tener comentarios | Urgent | Mejora | 0 | |
| 30 | EHT Photos | Feature | Resolved | Introducir tags en las fotos | Urgent | Mejora | 0 | |
| 1392 | Scrum | To do | Resolved | Upgrade plugin | Immediate | | 0 | |
| 41 | EHT Visits | Error | Resolved | Los hits no se asocian a las visitas | Immediate | Error | 0 | |
| 28 | EHT Photos | Error | Resolved | No navega cuando Wordpress no está en el raíz | Immediate | Error | 0 | |
| 27 | EHT Photos | Error | Resolved | No funciona si Wordpress no está en el raíz | Immediate | Error | 0 | |
| 19 | EHT Photos | Error | Resolved | Los permisos no funcionan | Immediate | Error | 0 | |
| 6 | EHT Visits | Error | Resolved | Hacer que la tabla de visitas sea paginable | Immediate | Mejora | 0 | |
| 245 | JASP | Feature | In progress | Basic dash board | Normal | Dashboard | 20 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|-------------|--|----------|--------------------------|--------|----------------|
| 207 | Docs | Feature | In progress | Element Fields and Types per project | Normal | Element types | 30 | |
| 693 | Tests on Rails | Feature | Resolved | Show process and examinee name during online exams in windows title | Low | Exams | 100 | |
| 690 | Tests on Rails | Error | Resolved | Traslation missing es.label_exam | Low | Locales | 100 | |
| 1586 | Time report | Feature | Resolved | Generate first version of the plugin with Redmine 4 support | Normal | Redmine 4 | 100 | |
| 1584 | Advanced roadmap | Error | Resolved | Gantt view does not work | Normal | Gantt | 100 | |
| 1585 | Advanced roadmap | Error | Resolved | Plugin does not work on development mode on Redmine 4 | Normal | General | 100 | |
| 1579 | Advanced roadmap | Error | Resolved | Fail to run Redmine 4 in production mode (No such file to load -- RMagick.rb (LoadError)) | Normal | General | 100 | |
| 1565 | Advanced roadmap | Feature | Resolved | Redmine 4 support | Normal | General | 100 | |
| 1524 | Scrum | User story | Resolved | Clean up JS code to update task | Normal | Sprint board | 100 | |
| 1484 | Scrum | User story | Resolved | Plugin help links on Scrum views | Normal | General | 100 | |
| 1478 | Scrum | User story | Resolved | Improve PB burndown on multi-projects | Normal | Product backlog burndown | 100 | |
| 1460 | Scrum | Defect | Resolved | Sprint burndown doesn't select most important series when projects count is greater than max | Normal | Sprint burndown | 100 | |
| 1476 | Scrum | Defect | Resolved | Sprint burndown by SPs must use RSPs for first day if they exist | Normal | Sprint burndown | 100 | |
| 1471 | Scrum | User story | Resolved | Change Sprint board post-it fields rendering | Normal | Sprint board | 100 | |
| 1470 | Scrum | Defect | Resolved | Sprint board renders custom fields without checking permissions | Normal | Sprint board | 100 | |
| 1466 | Scrum | User story | Resolved | Update PBI status when its last task is closed | Normal | Sprint board | 100 | |
| 1462 | Ads | Feature | Resolved | Custom HTML block | Normal | Custom insertions | 100 | |
| 1424 | Ads | Feature | Resolved | Add permissions to render ads | Normal | Permissions | 100 | |
| 1413 | Advanced roadmap | Error | Resolved | Error showing a version | Normal | Versions | 100 | |
| 1391 | Advanced roadmap | Error | Resolved | Issues list shows total estimated effort even if it's not allowed | Normal | Issues | 100 | |
| 1394 | Ads | Feature | Resolved | Adapt to Redmine 3.4.x changes | Normal | General | 100 | |
| 1377 | Data | Feature | Resolved | Crete empty plugin skeleton | Normal | General | 100 | |
| 1376 | Ads | Feature | Resolved | Add setting for Google ad block title | Normal | Google AdSense | 100 | |
| 1375 | Ads | Feature | Resolved | Add setting for Patreon tittle | Normal | Patreon | 100 | |
| 1370 | Ads | Feature | Resolved | Allow custom header code insertion | Normal | Custom insertions | 100 | |
| 1343 | Advanced roadmap | Error | Resolved | Fail to render Gantt | Normal | Gantt | 100 | |
| 1326 | Advanced roadmap | Error | Resolved | Project settings empty milestone label | Normal | Management | 100 | |
| 1315 | Advanced roadmap | Error | Resolved | Estimated hours permission is not working on last Redmine 3.3.x | Normal | Permissions | 100 | |
| 1312 | Advanced roadmap | Feature | Resolved | Support Redmine setup without Rmagick | Normal | General | 100 | |
| 1313 | Advanced roadmap | Feature | Resolved | Setting for milestone label | Normal | Configuration | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|---|----------|--------------------------|--------|----------------|
| 1310 | Ads | Error | Resolved | Patreon logo doesn't show in Firefox | Normal | Patreon | 100 | |
| 1309 | Ads | Error | Resolved | Ads features are enabled by default | Normal | Plugin settings | 100 | |
| 1308 | Ads | Feature | Resolved | Add Patreon support | Normal | Patreon | 100 | |
| 1296 | Ads | Feature | Resolved | Enable/disable each ad type | Normal | General | 100 | |
| 1244 | Ads | Feature | Resolved | Infolinks support | Normal | Infolinks | 100 | |
| 1239 | Ads | Feature | Resolved | Add help link to configure plugin settings | Normal | Plugin settings | 100 | |
| 1238 | Ads | Feature | Resolved | Google Analytics support | Normal | Google Analytics | 100 | |
| 1237 | Ads | Feature | Resolved | Explain plugin support in plugin settings | Normal | Plugin settings | 100 | |
| 1236 | Ads | Feature | Resolved | Support Google AdSense ads in mobile web browsers | Normal | Google AdSense | 100 | |
| 1235 | Ads | Feature | Resolved | Google ads in Redmine sidebars | Normal | Google AdSense | 100 | |
| 1234 | Ads | Feature | Resolved | Create plugin skel | Normal | General | 100 | |
| 1182 | Advanced roadmap | Error | Resolved | Invalid date for milestone on calendar | Normal | Calendars | 100 | |
| 1178 | Advanced roadmap | Error | Resolved | Milestone & due to issue fields are not well rendered on Redmine >= 3.2.0 | Normal | Issues | 100 | |
| 1172 | Advanced roadmap | Feature | Resolved | Redmine 3.3 support | Normal | General | 100 | |
| 1135 | Scrum | User story | Resolved | Improve PB speed calculation | Normal | Product backlog burndown | 100 | |
| 1129 | Scrum | Defect | Resolved | PB sorting sends emails even setting is disabled | Normal | Product backlog | 100 | |
| 1089 | Advanced roadmap | Error | Resolved | Fail to render calendars view | Normal | Calendars | 100 | |
| 1036 | TestLink | Error | Resolved | Fix macro syntax doc | Normal | Macros | 100 | |
| 1035 | Members report | Feature | Resolved | Redmine 3 support | Normal | General | 100 | |
| 1034 | Advanced roadmap | Feature | Resolved | Support for Redmine 3 | Normal | General | 100 | |
| 950 | Scrum | Defect | Resolved | Add PBIs to Product Backlog bottom add them to the top | Normal | Product backlog | 100 | |
| 944 | Scrum | Defect | Resolved | Sprint stats are invalid | Normal | Sprint stats | 100 | |
| 942 | Scrum | Defect | Resolved | First Sprint day burndown could be improved | Normal | Sprint burndown | 100 | |
| 1003 | Scrum | User story | Resolved | Improve PBI sorting in product backlog view | Normal | Product backlog | 100 | |
| 854 | Scrum | User story | Resolved | As a user I want to set the SPs or Sprints used to calculate PB burndown | Normal | Product backlog burndown | 100 | |

...