

## Issues

| #    | Project          | Tracker    | Status      | Subject   | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|-------------|---|----------|--------------------|--------|----------------|
| 1615 | Ads              | Feature    | In progress | Redmine 5 support   | Normal   | General            | 0      |                |
| 1614 | Advanced roadmap | Feature    | Resolved    | Redmine 5 support   | Normal   | General            | 0      |                |
| 1613 | Localizable      | Feature    | Resolved    | Redmine 5 compatibility   | Normal   | General            | 0      |                |
| 1601 | Scrum            | Defect     | Resolved    | Error 500 rendering product_backlog with regular user                                     | Normal   | Product backlog    | 0      |                |
| 1599 | Scrum            | User story | Resolved    | Hide PBI column if all PBIs are simple  | Normal   | Sprint board       | 0      |                |
| 1598 | Scrum            | User story | Resolved    | Show first recent Sprints in Sprint board   | Normal   | Sprint board       | 0      |                |
| 1597 | Scrum            | Defect     | Resolved    | License does not render   | Normal   | Settings & admin   | 0      |                |
| 1591 | Scrum            | User story | Resolved    | Sprint board different post-it sizes  | Normal   | Post-its & styling | 0      |                |
| 1589 | Scrum            | User story | Resolved    | Present plugin tips to authenticated users  | Normal   | General            | 0      |                |
| 1586 | Time report      | Feature    | Resolved    | Generate first version of the plugin with Redmine 4 support                               | Normal   | Redmine 4          | 100    |                |
| 1585 | Advanced roadmap | Error      | Resolved    | Plugin does not work on development mode on Redmine 4                                     | Normal   | General            | 100    |                |
| 1584 | Advanced roadmap | Error      | Resolved    | Gantt view does not work  | Normal   | Gantt              | 100    |                |
| 1579 | Advanced roadmap | Error      | Resolved    | Fail to run Redmine 4 in production mode (No such file to load -- RMagick.rb (LoadError)) | Normal   | General            | 100    |                |
| 1576 | Scrum            | User story | New         | Basic plugin tests  | Normal   | Tests              | 0      |                |
| 1575 | Scrum            | User story | Resolved    | Add logging time to simple PBIs   | Normal   | Sprint board       | 0      |                |
| 1574 | Scrum            | User story | Resolved    | Do not show sprint without tasks tip if there are simple PBIs                             | Normal   | Sprint board       | 0      |                |
| 1573 | Scrum            | User story | Resolved    | Basic API support for Sprints   | Normal   | API                | 0      |                |
| 1572 | Scrum            | Defect     | Resolved    | New task/PBI renders bad wiki toolbar on Sprint board and PB                              | Normal   | Sprint board       | 0      |                |
| 1566 | Scrum            | User story | Resolved    | Visual improvements   | Normal   | Post-its & styling | 0      |                |
| 1565 | Advanced roadmap | Feature    | Resolved    | Redmine 4 support   | Normal   | General            | 100    |                |
| 1550 | Scrum            | User story | Resolved    | Redmine 4 support   | Normal   | Redmine changes    | 0      |                |
| 1547 | Scrum            | User story | New         | Basic Kanban board  | Normal   |                    | 0      |                |
| 1524 | Scrum            | User story | Resolved    | Clean up JS code to update task   | Normal   | Sprint board       | 100    |                |
| 1520 | Scrum            | To do      | Resolved    | Fix it  | Normal   |                    | 0      |                |
| 1519 | Scrum            | Defect     | Resolved    | Fix PB add PBIs titles (bottom/top texts are reversed)                                    | Normal   | Product backlog    | 0      |                |
| 1518 | Scrum            | To do      | New         | Fix problem when a group is also selected   | Normal   |                    | 0      |                |
| 1514 | Scrum            | To do      | Resolved    | Modify issue query model patch to allow total of pending effort                           | Normal   |                    | 0      |                |

| #    | Project | Tracker    | Status   | Subject  | Priority | Category                 | % Done | Estimated time |
|------|---------|------------|----------|--|----------|--------------------------|--------|----------------|
| 1491 | Scrum   | To do      | Resolved | Fix URLs in PB selection combobox  | Normal   |                          | 0      |                |
| 1490 | Scrum   | Defect     | Resolved | Fail to change PB from PB list   | Normal   | Product backlog          | 0      |                |
| 1489 | Scrum   | Defect     | Rejected | Pop-up window for logging time in tasks doesn't appear                                       | Urgent   | Sprint board             | 0      |                |
| 1488 | Scrum   | To do      | Resolved | Translate all help views to Spanish  | Normal   |                          | 0      |                |
| 1487 | Scrum   | To do      | Resolved | Add rest of views help content   | Normal   |                          | 0      |                |
| 1486 | Scrum   | To do      | Resolved | Add Patreon/Paypal support images/links  | Normal   |                          | 0      |                |
| 1485 | Scrum   | To do      | Resolved | Add help to Sprint board as first view   | Normal   |                          | 0      |                |
| 1484 | Scrum   | User story | Resolved | Plugin help links on Scrum views   | Normal   | General                  | 100    |                |
| 1483 | Scrum   | To do      | Resolved | Improve max series reached warning   | Normal   |                          | 0      |                |
| 1482 | Scrum   | To do      | Rejected | Review how the speed calculation affects subproject series                                   | Normal   |                          | 0      |                |
| 1481 | Scrum   | To do      | Resolved | Allow speed calculation to use all past sprints  | Normal   |                          | 0      |                |
| 1480 | Scrum   | To do      | Resolved | Cut burndown X sprints after total serie is finished   | Normal   |                          | 0      |                |
| 1479 | Scrum   | To do      | Resolved | Allow render only total burndown   | Normal   |                          | 0      |                |
| 1478 | Scrum   | User story | Resolved | Improve PB burndown on multi-projects  | Normal   | Product backlog burndown | 100    |                |
| 1477 | Scrum   | To do      | Resolved | Add fix to the Sprint burndown by SPs & effort   | Normal   |                          | 0      |                |
| 1476 | Scrum   | Defect     | Resolved | Sprint burndown by SPs must use RSPs for first day if they exist                             | Normal   | Sprint burndown          | 100    |                |
| 1475 | Scrum   | To do      | Resolved | Move fields after issue subject + fix PBI rendering on task status change                    | Normal   |                          | 0      |                |
| 1474 | Scrum   | To do      | Resolved | Check field/custom field visibility before render it   | Normal   |                          | 0      |                |
| 1473 | Scrum   | To do      | Resolved | Fix case   | Normal   |                          | 0      |                |
| 1472 | Scrum   | Defect     | Resolved | Error rendering Sprint burndown by effort  | Normal   | Sprint burndown          | 0      |                |
| 1471 | Scrum   | User story | Resolved | Change Sprint board post-it fields rendering   | Normal   | Sprint board             | 100    |                |
| 1470 | Scrum   | Defect     | Resolved | Sprint board renders custom fields without checking permissions                              | Normal   | Sprint board             | 100    |                |
| 1468 | Scrum   | To do      | Resolved | Patch Issue model  | Normal   |                          | 0      |                |
| 1467 | Scrum   | To do      | Resolved | Add settings   | Normal   |                          | 0      |                |
| 1466 | Scrum   | User story | Resolved | Update PBI status when its last task is closed   | Normal   | Sprint board             | 100    |                |
| 1465 | Scrum   | To do      | Resolved | Fix post-it view   | Normal   |                          | 0      |                |
| 1464 | Scrum   | Defect     | Resolved | Post-its with multiple values list custom fields are rendered always                         | Normal   | Sprint board             | 0      |                |
| 1462 | Ads     | Feature    | Resolved | Custom HTML block  | Normal   | Custom insertions        | 100    |                |
| 1461 | Scrum   | To do      | Resolved | Fix Sprint burndown series sorting criteria  | Normal   |                          | 0      |                |
| 1460 | Scrum   | Defect     | Resolved | Sprint burndown doesn't select most important series when projects count is greater than max | Normal   | Sprint burndown          | 100    |                |

| #    | Project | Tracker    | Status   | Subject  | Priority | Category           | % Done | Estimated time |
|------|---------|------------|----------|--|----------|--------------------|--------|----------------|
| 1459 | Scrum   | To do      | Resolved | Fix Redmine regular issue form   | Normal   |                    | 0      |                |
| 1458 | Scrum   | Defect     | Resolved | Remaining SPs are filled with zeros in issue form                                  | Normal   | Issues list & form | 0      |                |
| 1457 | Scrum   | To do      | Resolved | Fix custom fields edition & rendering  | Normal   |                    | 0      |                |
| 1456 | Scrum   | To do      | Resolved | Fix problem with PBI & task edition  | Normal   |                    | 0      |                |
| 1455 | Scrum   | To do      | Resolved | Add button   | Normal   |                    | 0      |                |
| 1454 | Scrum   | User story | Resolved | Add delete Sprint/PB icon at Sprint/PB view  | Normal   | Sprint board       | 0      |                |
| 1453 | Scrum   | To do      | Resolved | Fix problem  | Normal   |                    | 0      |                |
| 1452 | Scrum   | Defect     | Resolved | Pending effort/SPs in issue views render HTML code on empty fields                 | Normal   | Issues list & form | 0      |                |
| 1450 | Scrum   | To do      | Resolved | More protections & strange cases fixing  | Normal   |                    | 0      |                |
| 1449 | Scrum   | To do      | Resolved | Simplify series on only project burndowns  | Normal   |                    | 0      |                |
| 1448 | Scrum   | To do      | Resolved | Fix project filed in PBIs of child projects  | Normal   |                    | 0      |                |
| 1447 | Scrum   | To do      | Resolved | Review closed? usage for PBIs (setting -> consider PBI closed if tasks are closed) | Normal   |                    | 0      |                |
| 1446 | Scrum   | To do      | Resolved | Fix PB & Sprint burndowns on old Redmine versions                                  | Normal   |                    | 0      |                |
| 1445 | Scrum   | To do      | Resolved | Fix PBI creation on PB   | Normal   |                    | 0      |                |
| 1444 | Scrum   | Defect     | Resolved | Test & make current version stable   | Normal   | General            | 0      |                |
| 1443 | Scrum   | To do      | Resolved | Calculate Sprint burndown by SPs with remaining SPs (if enabled)                   | Normal   |                    | 0      |                |
| 1442 | Scrum   | To do      | Resolved | Limit graph when a lot of child projects exist                                     | Normal   |                    | 0      |                |
| 1441 | Scrum   | To do      | Resolved | Render project name if different to current in tasks in Sprint board               | Normal   |                    | 0      |                |
| 1440 | Scrum   | To do      | Resolved | Add project selector to PBI/task edition   | Normal   |                    | 0      |                |
| 1439 | Scrum   | User story | Resolved | Multiproject improvements  | Normal   | General            | 0      |                |
| 1438 | Scrum   | To do      | Resolved | Add extra code checks  | Normal   |                    | 0      |                |
| 1437 | Scrum   | Defect     | Resolved | Error on project Scrum stats with nil dates  | Normal   | General stats      | 0      |                |
| 1436 | Scrum   | To do      | Resolved | Review issue attributes form in post-it pop-up partial view                        | Normal   |                    | 0      |                |
| 1435 | Scrum   | Defect     | Resolved | Plugin ignores settings for rendering fields                                       | Normal   | Settings & admin   | 0      |                |
| 1434 | Scrum   | To do      | Resolved | Add Sprint stats   | Normal   |                    | 0      |                |
| 1433 | Scrum   | To do      | Resolved | PB stats must render all selected projects stats                                   | Normal   |                    | 0      |                |
| 1432 | Scrum   | User story | Resolved | Add Sprint stats at Sprint views   | Normal   | Sprint stats       | 0      |                |
| 1431 | Scrum   | To do      | Resolved | Use remaining SPs to calculate Sprint burndown                                     | Normal   |                    | 0      |                |
| 1430 | Scrum   | To do      | Resolved | Add plugin setting for using remaining SPs & use it in Sprint board                | Normal   |                    | 0      |                |
| 1429 | Scrum   | To do      | Resolved | Improve burndown graph when there are a lot of child projects                      | Normal   |                    | 0      |                |
| 1427 | Scrum   | To do      | Resolved | Add legend to show the project & graph color                                       | Normal   |                    | 0      |                |
| 1426 | Scrum   | To do      | Rejected | Increase project burndown when other projects have ended                           | Normal   |                    | 0      |                |

| #    | Project          | Tracker    | Status   | Subject  | Priority  | Category           | % Done | Estimated time |
|------|------------------|------------|----------|--|-----------|--------------------|--------|----------------|
| 1425 | Scrum            | To do      | Resolved | Add one burndown per project + all projects one                      | Normal    |                    | 0      |                |
| 1424 | Ads              | Feature    | Resolved | Add permissions to render ads  | Normal    | Permissions        | 100    |                |
| 1423 | Scrum            | To do      | Resolved | Add filter by project on PB release plan view                        | Normal    |                    | 0      |                |
| 1422 | Scrum            | To do      | Resolved | Add filter by project on PB burndown view                            | Normal    |                    | 0      |                |
| 1421 | Scrum            | To do      | Resolved | Add filter by project on PB board view                               | Normal    |                    | 0      |                |
| 1420 | Scrum            | To do      | Resolved | Show project in post-its when post-it project is different to actual | Normal    |                    | 0      |                |
| 1419 | Scrum            | To do      | Resolved | Add info at Sprint views (by settings)                               | Normal    |                    | 0      |                |
| 1418 | Scrum            | To do      | Resolved | Check not empty data   | Normal    |                    | 0      |                |
| 1417 | Scrum            | Defect     | Resolved | Error rendering Sprint burndown by SPs if no Sprint dates            | Normal    | Sprint burndown    | 0      |                |
| 1416 | Scrum            | To do      | Resolved | Update feature to affect (only) Sprint burndown                      | Normal    |                    | 0      |                |
| 1413 | Advanced roadmap | Error      | Resolved | Error showing a version  | Normal    | Versions           | 100    |                |
| 1412 | Scrum            | To do      | Resolved | Add setting & patch Issue.closed?                                    | Normal    |                    | 0      |                |
| 1411 | Scrum            | User story | Resolved | Sprint burndown with child projects breakdown                        | Normal    | Sprint burndown    | 0      |                |
| 1410 | Scrum            | User story | Resolved | PB burndown with child projects breakdown                            | Normal    | Product backlog    | 0      |                |
| 1409 | Scrum            | User story | Resolved | Add remaining SPs & use it to calculate burndown                     | Normal    | Sprint burndown    | 0      |                |
| 1408 | Scrum            | User story | Resolved | Consider PBI as closed in Sprint burndown if child tasks are closed  | Normal    | Sprint board       | 0      |                |
| 1407 | Scrum            | To do      | Resolved | Create and continue button doesn't work                              | Normal    |                    | 0      |                |
| 1406 | Scrum            | User story | Resolved | Filter PB, PB burndown & release plan by project                     | Normal    | Product backlog    | 0      |                |
| 1405 | Scrum            | To do      | Resolved | Spent time link on task post-its fails                               | Normal    |                    | 0      |                |
| 1404 | Scrum            | To do      | Resolved | Improve readability when there are a lot of Sprints                  | Normal    |                    | 0      |                |
| 1403 | Scrum            | To do      | Resolved | Add new chart  | Normal    |                    | 0      |                |
| 1402 | Scrum            | User story | Resolved | Closed SPs per Sprint chart  | Normal    | General stats      | 0      |                |
| 1401 | Advanced roadmap | Error      | Resolved | Estimated time could be presented with other plugins                 | Urgent    | Permissions        | 100    |                |
| 1400 | Scrum            | To do      | Resolved | Add & apply permission   | Normal    |                    | 0      |                |
| 1399 | Scrum            | User story | Resolved | Permission to see/edit pending effort                                | Normal    | Issues list & form | 0      |                |
| 1398 | Scrum            | To do      | Resolved | Add table  | Normal    |                    | 0      |                |
| 1397 | Scrum            | User story | Resolved | Add info about project at PB   | Normal    | Product backlog    | 0      |                |
| 1396 | Scrum            | To do      | Resolved | Add action in Scrum controller to move not closed PBIs               | Normal    |                    | 0      |                |
| 1395 | Scrum            | User story | Resolved | Move not closed PBIs to last Sprint                                  | Normal    | Sprint board       | 0      |                |
| 1394 | Ads              | Feature    | Resolved | Adapt to Redmine 3.4.x changes                                       | Normal    | General            | 100    |                |
| 1392 | Scrum            | To do      | Resolved | Upgrade plugin   | Immediate |                    | 0      |                |

| #    | Project          | Tracker    | Status   | Subject   | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|----------|---|----------|--------------------|--------|----------------|
| 1391 | Advanced roadmap | Error      | Resolved | Issues list shows total estimated effort even if it's not allowed           | Normal   | Issues             | 100    |                |
| 1377 | Data             | Feature    | Resolved | Crete empty plugin skeleton   | Normal   | General            | 100    |                |
| 1376 | Ads              | Feature    | Resolved | Add setting for Google ad block title                                       | Normal   | Google AdSense     | 100    |                |
| 1375 | Ads              | Feature    | Resolved | Add setting for Patreon title   | Normal   | Patreon            | 100    |                |
| 1372 | Scrum            | To do      | Resolved | Fix the case  | Normal   |                    | 0      |                |
| 1370 | Ads              | Feature    | Resolved | Allow custom header code insertion  | Normal   | Custom insertions  | 100    |                |
| 1345 | Scrum            | To do      | Resolved | Add fix   | Normal   |                    | 0      |                |
| 1344 | Scrum            | Defect     | Resolved | Fail to import issues via CSV file  | Normal   | Issues list & form | 0      |                |
| 1343 | Advanced roadmap | Error      | Resolved | Fail to render Gantt  | Normal   | Gantt              | 100    |                |
| 1337 | Scrum            | To do      | Resolved | Add check for new issues before resetting assignee                          | Normal   |                    | 0      |                |
| 1330 | Scrum            | To do      | Resolved | Change Sprint effort form style   | Normal   |                    | 0      |                |
| 1329 | Scrum            | User story | Resolved | Add horizontal scroll bars for extra long Sprints effort forms              | Normal   | Project settings   | 0      |                |
| 1328 | Scrum            | To do      | Resolved | Add extra check to issues list hook   | Normal   |                    | 0      |                |
| 1327 | Scrum            | Defect     | Resolved | Multi-issues edition fails when serveral project issues are selected        | Normal   | Issues list & form | 0      |                |
| 1326 | Advanced roadmap | Error      | Resolved | Project settings empty milestone label                                      | Normal   | Management         | 100    |                |
| 1322 | Scrum            | To do      | Resolved | Update locale file  | Normal   |                    | 0      |                |
| 1320 | Scrum            | To do      | Resolved | Add setting + Sprint burndown dates change                                  | Normal   |                    | 0      |                |
| 1319 | Scrum            | User story | Resolved | Configurable Sprint burndown begin/end date                                 | Normal   | Sprint burndown    | 0      |                |
| 1318 | Scrum            | To do      | Resolved | Fix it  | Normal   |                    | 0      |                |
| 1317 | Scrum            | Defect     | Resolved | Burndown first day is wrong when there are several previous pending efforts | Normal   | Sprint burndown    | 0      |                |
| 1315 | Advanced roadmap | Error      | Resolved | Estimated hours permission is not working on last Redmine 3.3.x             | Normal   | Permissions        | 100    |                |
| 1313 | Advanced roadmap | Feature    | Resolved | Setting for milestone label   | Normal   | Configuration      | 100    |                |
| 1312 | Advanced roadmap | Feature    | Resolved | Support Redmine setup without Rmagick                                       | Normal   | General            | 100    |                |
| 1310 | Ads              | Error      | Resolved | Patreon logo doesn't show in Firefox  | Normal   | Patreon            | 100    |                |
| 1309 | Ads              | Error      | Resolved | Ads features are enabled by default   | Normal   | Plugin settings    | 100    |                |
| 1308 | Ads              | Feature    | Resolved | Add Patreon support   | Normal   | Patreon            | 100    |                |
| 1296 | Ads              | Feature    | Resolved | Enable/disable each ad type   | Normal   | General            | 100    |                |
| 1287 | Scrum            | To do      | Resolved | Add single PBI behaviour (without dragging)                                 | Normal   |                    | 0      |                |

| #    | Project | Tracker    | Status      | Subject  | Priority | Category           | % Done | Estimated time |
|------|---------|------------|-------------|--|----------|--------------------|--------|----------------|
| 1286 | Scrum   | To do      | Resolved    | Custom boolean field to allow render single PBIs                                   | Normal   |                    | 0      |                |
| 1278 | Scrum   | User story | In progress | Allow PBIs without tasks in Sprint board   | Normal   | Sprint board       | 0      |                |
| 1277 | Scrum   | To do      | Resolved    | Add fullscreen & exit fullscreen links + CSS styling                               | Normal   |                    | 0      |                |
| 1276 | Scrum   | User story | Resolved    | Add fullscreen mode to Sprint board, Product backlog & Release plan views          | Normal   | General            | 0      |                |
| 1275 | Scrum   | To do      | Resolved    | Separate project settings in 2 tabs  | Normal   |                    | 0      |                |
| 1274 | Scrum   | User story | Resolved    | Separate sprints from product backlogs in project settings                         | Normal   | Project settings   | 0      |                |
| 1273 | Scrum   | To do      | Resolved    | Fix drag & drop in touchable displays  | Normal   |                    | 0      |                |
| 1272 | Scrum   | To do      | Resolved    | Limit select box to sprint board   | Normal   |                    | 0      |                |
| 1271 | Scrum   | To do      | Resolved    | Apply & test provided patch  | Normal   |                    | 0      |                |
| 1270 | Scrum   | Defect     | Resolved    | Post-its links don't work on touchable displays                                    | Normal   | Sprint board       | 0      |                |
| 1269 | Scrum   | Defect     | Resolved    | Assignee filter is rendered in burndown & stats views                              | Normal   | Sprint board       | 0      |                |
| 1268 | Scrum   | To do      | Resolved    | Fix end label in Sprint burndown by SPs  | Normal   |                    | 0      |                |
| 1267 | Scrum   | To do      | Resolved    | Add settings   | Normal   |                    | 0      |                |
| 1266 | Scrum   | User story | Resolved    | Add settings to enable/disable changing parent PBI status                          | Normal   | Sprint board       | 0      |                |
| 1265 | Scrum   | To do      | Resolved    | Homogenise colours   | Normal   |                    | 0      |                |
| 1264 | Scrum   | User story | Resolved    | Homogenise post-it colours (lighter colours)                                       | Normal   | Post-its & styling | 0      |                |
| 1263 | Scrum   | To do      | Resolved    | Modify & apply patch   | Normal   |                    | 0      |                |
| 1259 | Scrum   | To do      | Resolved    | Use PBI project for tasks  | Normal   |                    | 0      |                |
| 1258 | Scrum   | Defect     | Resolved    | Tasks on shared Sprints are created on Scrum project instead of parent PBI project | Normal   | Sprint board       | 0      |                |
| 1256 | Scrum   | To do      | Resolved    | Add more colors  | Normal   |                    | 0      |                |
| 1255 | Scrum   | User story | Resolved    | Add more colors for post-its   | Normal   | Post-its & styling | 0      |                |
| 1254 | Scrum   | To do      | Resolved    | Replace old PB logic by new one  | Normal   |                    | 0      |                |
| 1253 | Scrum   | Defect     | Resolved    | Fail to create PBI issues in projects without Scrum                                | Normal   | Issues list & form | 0      |                |
| 1252 | Scrum   | To do      | Resolved    | Change drag & drop JS and CSS  | Normal   |                    | 0      |                |
| 1251 | Scrum   | User story | Resolved    | Improve drag & drop of PBIs in Sprint board  | Normal   | Sprint board       | 0      |                |
| 1250 | Scrum   | To do      | Resolved    | Update plugin wiki links   | Normal   |                    | 0      |                |
| 1249 | Scrum   | To do      | Resolved    | Implement multi-product backlogs   | Normal   |                    | 0      |                |
| 1248 | Scrum   | User story | Resolved    | Allow serveral product backlogs in the same project                                | Normal   | Product backlog    | 0      |                |
| 1246 | Scrum   | To do      | Resolved    | Implement project settings change  | Normal   |                    | 0      |                |
| 1245 | Scrum   | To do      | Resolved    | Add new burndown by SPs  | Normal   |                    | 0      |                |
| 1244 | Ads     | Feature    | Resolved    | Infolinks support  | Normal   | Infolinks          | 100    |                |
| 1243 | Scrum   | To do      | Resolved    | Add setting to disable assignee reset & check Scrum module is enabled              | Normal   |                    | 0      |                |

| #    | Project          | Tracker    | Status   | Subject   | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|----------|---|----------|--------------------|--------|----------------|
| 1242 | Scrum            | To do      | Resolved | Apply patch   | Normal   |                    | 0      |                |
| 1239 | Ads              | Feature    | Resolved | Add help link to configure plugin settings  | Normal   | Plugin settings    | 100    |                |
| 1238 | Ads              | Feature    | Resolved | Google Analytics support  | Normal   | Google Analytics   | 100    |                |
| 1237 | Ads              | Feature    | Resolved | Explain plugin support in plugin settings   | Normal   | Plugin settings    | 100    |                |
| 1236 | Ads              | Feature    | Resolved | Support Google AdSense ads in mobile web browsers                                   | Normal   | Google AdSense     | 100    |                |
| 1235 | Ads              | Feature    | Resolved | Google ads in Redmine sidebars  | Normal   | Google AdSense     | 100    |                |
| 1234 | Ads              | Feature    | Resolved | Create plugin skel  | Normal   | General            | 100    |                |
| 1227 | Scrum            | To do      | Resolved | Fix it  | Normal   |                    | 0      |                |
| 1226 | Scrum            | Defect     | Resolved | Assigned to is changed when changing task status even if it had a previous assignee | Normal   | Sprint board       | 0      |                |
| 1223 | Scrum            | To do      | Resolved | Move PBIs (move top/bottom, move before/after) doesn't check dependencies           | Normal   |                    | 0      |                |
| 1222 | Scrum            | To do      | Resolved | Add patch to take care of new Redmine 3.3.x API for issues relationships            | Normal   |                    | 0      |                |
| 1221 | Scrum            | To do      | Resolved | Add ZH locale   | Normal   |                    | 0      |                |
| 1220 | Scrum            | To do      | Resolved | Add FR locale   | Normal   |                    | 0      |                |
| 1219 | Scrum            | To do      | Resolved | Add setting to avoid rotation & use it on post-it views                             | Normal   |                    | 0      |                |
| 1218 | Scrum            | To do      | Resolved | Fix it  | Normal   |                    | 0      |                |
| 1217 | Scrum            | User story | Resolved | Post-its rotation should be configurable  | Normal   | Post-its & styling | 0      |                |
| 1216 | Scrum            | Defect     | Resolved | Auto change PBI status doesn't work if task is created in not new status            | Normal   | Sprint board       | 0      |                |
| 1215 | Scrum            | To do      | Resolved | Fix it  | Normal   |                    | 0      |                |
| 1214 | Scrum            | Defect     | Resolved | Sprint shared flag ignored on Sprint creation                                       | Normal   | Project settings   | 0      |                |
| 1210 | Scrum            | To do      | Resolved | Implement shared Sprints  | Normal   |                    | 0      |                |
| 1209 | Scrum            | User story | Resolved | Share Sprints & Product Backlog with child projects                                 | Normal   | Project settings   | 0      |                |
| 1207 | Scrum            | To do      | Resolved | Add tracker post-it style to add PBI links  | Normal   |                    | 0      |                |
| 1206 | Scrum            | User story | Resolved | Add PBI links should be coloured  | Normal   | Sprint board       | 0      |                |
| 1205 | Scrum            | To do      | Resolved | Find bug & fix it   | Normal   |                    | 0      |                |
| 1204 | Scrum            | To do      | Resolved | Apply & test provided patch   | Normal   |                    | 0      |                |
| 1182 | Advanced roadmap | Error      | Resolved | Invalid date for milestone on calendar  | Normal   | Calendars          | 100    |                |
| 1179 | Scrum            | To do      | Resolved | Add issue context menu hook   | Normal   |                    | 0      |                |
| 1178 | Advanced roadmap | Error      | Resolved | Milestone & due to issue fields are not well rendered on Redmine >= 3.2.0           | Normal   | Issues             | 100    |                |
| 1177 | Scrum            | To do      | Resolved | Update parent PBI status based on child tasks                                       | Normal   |                    | 0      |                |
| 1176 | Scrum            | To do      | Resolved | Auto assign task when status is not new   | Normal   |                    | 0      |                |
| 1175 | Scrum            | To do      | Resolved | Set task pending effort to zero when task status is closed                          | Normal   |                    | 0      |                |

| #    | Project          | Tracker    | Status   | Subject   | Priority | Category                 | % Done | Estimated time |
|------|------------------|------------|----------|---|----------|--------------------------|--------|----------------|
| 1174 | Scrum            | To do      | Resolved | Auto task fill estimated hours & pending effort when the other is empty | Normal   |                          | 0      |                |
| 1173 | Scrum            | User story | Resolved | Improve usability of Sprint board                                       | Normal   | Sprint board             | 0      |                |
| 1172 | Advanced roadmap | Feature    | Resolved | Redmine 3.3 support   | Normal   | General                  | 100    |                |
| 1171 | Scrum            | To do      | Resolved | Fix wiki toolbars for post-it modal windows                             | Normal   |                          | 0      |                |
| 1170 | Scrum            | To do      | Resolved | Adapt provided patch  | Normal   |                          | 0      |                |
| 1169 | Scrum            | To do      | Resolved | Use Redmine 3.0.0 compatible 'allow_to' method                          | Normal   |                          | 0      |                |
| 1168 | Scrum            | To do      | Resolved | Scrum issue fields are bad style rendered                               | Normal   |                          | 0      |                |
| 1167 | Scrum            | To do      | Resolved | Add patch   | Normal   |                          | 0      |                |
| 1166 | Scrum            | To do      | Resolved | Fix the error   | Normal   |                          | 0      |                |
| 1165 | Scrum            | Defect     | Resolved | Interal error updating Sprint field of an issue                         | Normal   | Issues list & form       | 0      |                |
| 1164 | Scrum            | To do      | Resolved | Header columns in Sprint effort edition are not aligned                 | Normal   |                          | 0      |                |
| 1163 | Scrum            | User story | Resolved | Adapt plugin to Redmine v3.3.0  | Normal   | General                  | 0      |                |
| 1156 | Scrum            | Defect     | Rejected | Fail to update issue with Sprint & story points                         | Normal   | Issues list & form       | 0      |                |
| 1151 | Scrum            | To do      | Resolved | Add mini-post-its to PBs in PB  | Normal   |                          | 0      |                |
| 1150 | Scrum            | User story | Resolved | Add blocked mini-post-it to blocked PBs on PB                           | Normal   | Product backlog          | 0      |                |
| 1149 | Scrum            | To do      | Resolved | Add status to sprints & use it  | Normal   |                          | 0      |                |
| 1140 | Localizable      | Feature    | New      | Localize custom queries   | Normal   | Locales                  | 0      |                |
| 1139 | Scrum            | To do      | Resolved | Change way to render Sprint description                                 | Normal   |                          | 0      |                |
| 1138 | Scrum            | User story | Resolved | Sprint description should render WIKI text with links                   | Normal   | Sprint board             | 0      |                |
| 1137 | Scrum            | To do      | Resolved | Hint to explain scheduled calculation option                            | Normal   |                          | 0      |                |
| 1136 | Scrum            | To do      | Resolved | Change speed calculation  | Normal   |                          | 0      |                |
| 1135 | Scrum            | User story | Resolved | Improve PB speed calculation  | Normal   | Product backlog burndown | 100    |                |
| 1132 | Scrum            | To do      | Resolved | Fix regression  | Normal   |                          | 0      |                |
| 1130 | Scrum            | To do      | Resolved | Fix issue   | Normal   |                          | 0      |                |
| 1129 | Scrum            | Defect     | Resolved | PB sorting sends emails even setting is disabled                        | Normal   | Product backlog          | 100    |                |
| 1124 | Scrum            | To do      | Resolved | Refactorize blocked? method in Issue model plugin patch                 | Normal   |                          | 0      |                |
| 1123 | Scrum            | Defect     | Resolved | Blocked tasks don't allow to change to new statuses                     | Normal   | Sprint board             | 0      |                |
| 1118 | Scrum            | To do      | Resolved | Add done_ratio to issue params to update                                | Normal   |                          | 0      |                |
| 1117 | Scrum            | To do      | Resolved | Check if @project is defined before using it                            | Normal   |                          | 0      |                |
| 1116 | Scrum            | To do      | Resolved | Check self.total_estimated_hours is defined before using it             | Normal   |                          | 0      |                |
| 1115 | Scrum            | To do      | Resolved | Change query in calendars controller to Rails 4 way                     | Normal   |                          | 0      |                |

| #    | Project          | Tracker    | Status   | Subject  | Priority | Category         | % Done | Estimated time |
|------|------------------|------------|----------|--|----------|------------------|--------|----------------|
| 1113 | Scrum            | To do      | Resolved | Add link into the menu   | Normal   |                  | 0      |                |
| 1112 | Scrum            | User story | Resolved | Link to add Sprints in Sprint board view   | Normal   | Sprint board     | 0      |                |
| 1096 | Scrum            | To do      | Resolved | Add editable view for pending efforts  | Normal   |                  | 0      |                |
| 1095 | Scrum            | To do      | Resolved | Reuse Sprint stats for general stats   | Normal   |                  | 0      |                |
| 1094 | Scrum            | User story | Resolved | Add more Scrum stats to the project  | Normal   | General stats    | 0      |                |
| 1091 | Scrum            | To do      | Resolved | Patch calendar view with the Sprints   | Normal   |                  | 0      |                |
| 1090 | Scrum            | User story | Resolved | Add Sprints start & end to the calendars view  | Normal   | Calendar         | 0      |                |
| 1089 | Advanced roadmap | Error      | Resolved | Fail to render calendars view  | Normal   | Calendars        | 100    |                |
| 1088 | Scrum            | To do      | Resolved | Make Sprint board sortable (PBIs)  | Normal   |                  | 0      |                |
| 1087 | Scrum            | To do      | Resolved | Add tip when an Sprint has orphan tasks  | Normal   |                  | 0      |                |
| 1086 | Scrum            | To do      | Resolved | Redirect to current Sprint instead of last one                                       | Normal   |                  | 0      |                |
| 1085 | Scrum            | To do      | Resolved | Refactorize PB stats into Scrum stats in project overview                            | Normal   |                  | 0      |                |
| 1084 | Scrum            | User story | Resolved | Change default Sprint to current (by date) instead of last one                       | Normal   | Sprint board     | 0      |                |
| 1083 | Scrum            | User story | Resolved | Hint when orphan tasks are found on Sprint scope                                     | Normal   | Sprint board     | 0      |                |
| 1082 | Scrum            | To do      | Resolved | Add view for PB stats with hours per SP  | Normal   |                  | 0      |                |
| 1081 | Scrum            | User story | Resolved | Add basic PB stats for hours per SP  | Normal   | General stats    | 0      |                |
| 1079 | Scrum            | To do      | Resolved | Add new bar chart  | Normal   |                  | 0      |                |
| 1078 | Scrum            | User story | Resolved | Add members/activity time chart in Sprint stats view                                 | Normal   | Sprint stats     | 0      |                |
| 1077 | Scrum            | To do      | Resolved | Add back links   | Normal   |                  | 0      |                |
| 1076 | Scrum            | User story | Resolved | Improve navigation in Scrum views  | Normal   | General          | 0      |                |
| 1075 | Scrum            | To do      | Resolved | Fix new project creation   | Normal   |                  | 0      |                |
| 1074 | Scrum            | Defect     | Resolved | Error when creating new projects   | Normal   | General          | 0      |                |
| 1073 | Scrum            | To do      | Resolved | Fix trackers error   | Normal   |                  | 0      |                |
| 1072 | Scrum            | Defect     | Resolved | Error adding PBIs on PB if tracker is in plugin settings but not in project settings | Normal   | Product backlog  | 0      |                |
| 1071 | Scrum            | To do      | Resolved | Change deviation titles to improve comprehension                                     | Normal   |                  | 0      |                |
| 1068 | Scrum            | User story | Resolved | Improve comprehension of speed deviations on Sprint board                            | Normal   | Sprint board     | 0      |                |
| 1066 | Scrum            | To do      | Resolved | Simplify plugin settings view  | Normal   |                  | 0      |                |
| 1065 | Scrum            | User story | Resolved | Improve plugin settings view   | Normal   | Settings & admin | 0      |                |
| 1064 | Scrum            | To do      | Resolved | Separate Sprint from Backlog submenus  | Normal   |                  | 0      |                |
| 1063 | Scrum            | To do      | Resolved | Preserve Sprint in Sprint menus  | Normal   |                  | 0      |                |
| 1062 | Scrum            | User story | Resolved | Improve Sprint & Backlog menus   | Normal   | General          | 0      |                |
| 1061 | Scrum            | To do      | Resolved | Add tips for empty Scrum artefacts   | Normal   |                  | 0      |                |

| #    | Project          | Tracker    | Status   | Subject   | Priority | Category                 | % Done | Estimated time |
|------|------------------|------------|----------|---|----------|--------------------------|--------|----------------|
| 1060 | Scrum            | To do      | Resolved | Replace contextual menus with icons on post-its                         | Normal   |                          | 0      |                |
| 1059 | Scrum            | User story | Resolved | Sprint view is not completely responsive                                | Normal   | Sprint board             | 0      |                |
| 1039 | Scrum            | To do      | Resolved | Fix bug   | Normal   |                          | 0      |                |
| 1036 | TestLink         | Error      | Resolved | Fix macro syntax doc  | Normal   | Macros                   | 100    |                |
| 1035 | Members report   | Feature    | Resolved | Redmine 3 support   | Normal   | General                  | 100    |                |
| 1034 | Advanced roadmap | Feature    | Resolved | Support for Redmine 3   | Normal   | General                  | 100    |                |
| 1033 | Scrum            | To do      | Resolved | Migrate plugin  | Normal   |                          | 0      |                |
| 1031 | Scrum            | To do      | Resolved | Check task properties previous to use it in burndown                    | Normal   |                          | 0      |                |
| 1030 | Scrum            | Defect     | Resolved | Rejected or orphan tasks (or similar) should not affect Sprint burndown | Normal   | Sprint burndown          | 100    |                |
| 1029 | Scrum            | To do      | Resolved | Allow select if use not planned PBIs in PB burndown & release plan      | Normal   |                          | 0      |                |
| 1024 | Scrum            | To do      | Rejected | Render 2 lines in burndown (scheduled + not scheduled)                  | Normal   |                          | 0      |                |
| 1023 | Scrum            | To do      | Resolved | Change speed calculation & refactor product burndown + release plan     | Normal   |                          | 0      |                |
| 1022 | Scrum            | User story | Resolved | Only scheduled PBIs should affect Sprint velocity                       | Normal   | Product backlog burndown | 100    |                |
| 1021 | Scrum            | To do      | Resolved | Fix custom fields rendering   | Normal   |                          | 0      |                |
| 1020 | Scrum            | Defect     | Resolved | Not all custom fields are rendered on PBI/task edition                  | Normal   | Sprint board             | 100    |                |
| 1019 | Scrum            | To do      | Resolved | Render fields & custom fields on Sprint board post-its                  | Normal   |                          | 0      |                |
| 1018 | Scrum            | User story | Resolved | Allow render fields & custom fields in Sprint board                     | Normal   | Sprint board             | 100    |                |
| 1015 | Scrum            | To do      | Resolved | Add new menus   | Normal   |                          | 0      |                |
| 1014 | Scrum            | User story | Resolved | Split Scrum menu into Sprint & Backlog                                  | Normal   | General                  | 100    |                |
| 1012 | Advanced roadmap | Error      | Resolved | Plugin errors on Redmine v2.6.3   | Normal   | Milestones               | 100    |                |
| 1007 | Scrum            | To do      | Resolved | Add the permission and change controllers                               | Normal   |                          | 0      |                |
| 1006 | Scrum            | User story | Resolved | Add new permission to move PBIs in product backlog                      | Normal   | Settings & admin         | 100    |                |
| 1005 | Scrum            | To do      | Resolved | Add links to move a PBI after/before other PBI in PBI edit pop-up       | Normal   |                          | 0      |                |
| 1004 | Scrum            | To do      | Resolved | Add icons to move top/bottom a PBI in product backlog                   | Normal   |                          | 0      |                |
| 1003 | Scrum            | User story | Resolved | Improve PBI sorting in product backlog view                             | Normal   | Product backlog          | 100    |                |
| 1002 | Scrum            | To do      | Resolved | Resume tasks pending effort in parent PBI                               | Normal   |                          | 0      |                |
| 1001 | Scrum            | To do      | Resolved | Add icon for below estimated effort deviation                           | Normal   |                          | 0      |                |
| 1000 | Scrum            | User story | Resolved | Improve deviations visibility in Sprint board                           | Normal   | Sprint board             | 100    |                |
| 989  | Scrum            | To do      | Resolved | Change effort field to float on SprintEffort model                      | Normal   |                          | 0      |                |
| 988  | Scrum            | User story | Resolved | Allow decimal hours on Sprint effort                                    | Normal   | Sprint burndown          | 100    |                |

| #   | Project  | Tracker    | Status   | Subject  | Priority | Category                 | % Done | Estimated time |
|-----|----------|------------|----------|--|----------|--------------------------|--------|----------------|
| 987 | Scrum    | To do      | Resolved | Add blocked mini-post-it to tasks & PBIs                         | Normal   |                          | 0      |                |
| 986 | Scrum    | User story | Resolved | Render blocked mini-post-it on Sprint task board                 | Normal   | Sprint board             | 100    |                |
| 983 | Scrum    | To do      | Resolved | Add stats for SPs per PBI creation date                          | Normal   |                          | 0      |                |
| 982 | Scrum    | User story | Resolved | Stats about Sprint SPs/creation date                             | Normal   | Sprint stats             | 100    |                |
| 980 | Scrum    | To do      | Resolved | Add checks before access hour values in task deviation algorithm | Normal   |                          | 0      |                |
| 979 | Scrum    | Defect     | Resolved | Task board error when a task hours value is nil                  | Normal   | Sprint board             | 100    |                |
| 978 | Scrum    | To do      | Resolved | Add stats for SPs per category                                   | Normal   |                          | 0      |                |
| 977 | Scrum    | User story | Resolved | Stats about Sprint SPs per PBI category                          | Normal   | Sprint stats             | 100    |                |
| 976 | Scrum    | To do      | Resolved | Render icons for PBIs & tasks deviations                         | Normal   |                          | 0      |                |
| 975 | Scrum    | To do      | Resolved | Add settings to define deviations                                | Normal   |                          | 0      |                |
| 974 | Scrum    | User story | Resolved | Reflects deviations on PBIs & tasks in Sprint board              | Normal   | Sprint board             | 100    |                |
| 971 | Scrum    | To do      | Resolved | Round decimals on Sprint stats view                              | Normal   |                          | 0      |                |
| 970 | Scrum    | Defect     | Resolved | Sprint stats show too many decimals on hours sometimes           | Normal   | Sprint stats             | 100    |                |
| 969 | Scrum    | To do      | Resolved | Replace commas by periods to improve usability                   | Normal   |                          | 0      |                |
| 968 | Scrum    | User story | Resolved | Help pending effort edition (replace commas by periods)          | Normal   | Sprint board             | 100    |                |
| 967 | Scrum    | To do      | Resolved | Link to latest Sprint (task board + burndown) + Sprint stats     | Normal   |                          | 0      |                |
| 966 | Scrum    | To do      | Resolved | Calculate PB speed with 0 SPs Sprints                            | Normal   |                          | 0      |                |
| 965 | Scrum    | Defect     | Resolved | Empty Sprints are not considered to calculate PB speed           | Normal   | Product backlog burndown | 100    |                |
| 964 | Scrum    | To do      | Resolved | Links to burndowns & release plan                                | Normal   |                          | 0      |                |
| 963 | Scrum    | To do      | Resolved | Links to Sprint & product backlog                                | Normal   |                          | 0      |                |
| 962 | Scrum    | User story | Resolved | Links to Scrum elements as WIKI syntax                           | Normal   | Wiki & links             | 100    |                |
| 961 | TestLink | Feature    | Resolved | Add test suite link macro  | Normal   | Macros                   | 100    |                |
| 960 | TestLink | Feature    | Resolved | Add requirements specification link macro                        | Normal   | Macros                   | 100    |                |
| 958 | TestLink | Feature    | Resolved | WIKI macros to test cases & requirements                         | Normal   | Macros                   | 100    |                |
| 957 | Scrum    | To do      | Resolved | Chart + table for effort by activity                             | Normal   |                          | 0      |                |
| 956 | Scrum    | To do      | Resolved | Chart + table for SPs by PBI type                                | Normal   |                          | 0      |                |
| 955 | Scrum    | User story | Resolved | Add stats & chart for SPs by PBI type & effort by activity       | Normal   | Sprint stats             | 100    |                |
| 954 | Scrum    | To do      | Resolved | Move stats from Sprint taskboard & burndown to new view          | Normal   |                          | 0      |                |
| 953 | Scrum    | To do      | Resolved | Create new view with a table of efforts                          | Normal   |                          | 0      |                |
| 952 | Scrum    | User story | Resolved | Add new view for Sprint stats                                    | Normal   | Sprint stats             | 100    |                |
| 951 | Scrum    | To do      | Resolved | Fix links  | Normal   |                          | 0      |                |
| 950 | Scrum    | Defect     | Resolved | Add PBIs to Product Backlog bottom add them to the top           | Normal   | Product backlog          | 100    |                |

| #   | Project        | Tracker    | Status   | Subject  | Priority | Category           | % Done | Estimated time |
|-----|----------------|------------|----------|--|----------|--------------------|--------|----------------|
| 946 | Scrum          | To do      | Resolved | Change SPs stats from integer to float   | Normal   |                    | 0      |                |
| 945 | Scrum          | To do      | Resolved | Fix time entries stats   | Normal   |                    | 0      |                |
| 944 | Scrum          | Defect     | Resolved | Sprint stats are invalid   | Normal   | Sprint stats       | 100    |                |
| 943 | Scrum          | To do      | Resolved | Change calculation algorithm for the first day   | Normal   |                    | 0      |                |
| 942 | Scrum          | Defect     | Resolved | First Sprint day burndown could be improved  | Normal   | Sprint burndown    | 100    |                |
| 941 | Scrum          | To do      | Resolved | Change Sprint dates column names   | High     |                    | 0      |                |
| 938 | Scrum          | To do      | Resolved | Move children open issues when PBI is moved  | Normal   |                    | 0      |                |
| 937 | Scrum          | User story | Resolved | Move (Sprint or PB) not resolved tasks with parent PBI   | Normal   | Sprint board       | 100    |                |
| 936 | Scrum          | To do      | Resolved | Add pending effort to filters & issue columns  | Normal   |                    | 0      |                |
| 935 | Scrum          | User story | Resolved | Pending effort as an issue filter or column  | Normal   | Issues list & form | 100    |                |
| 934 | Scrum          | To do      | Resolved | Setting to avoid PBI dependencies on PB sorting  | Normal   |                    | 0      |                |
| 929 | Vacation       | Feature    | Resolved | Create top navigation menu for vacation management   | Normal   | Overview           | 100    |                |
| 922 | Scrum          | To do      | Resolved | Check not null before set the field with the params  | Urgent   |                    | 0      |                |
| 921 | Scrum          | Defect     | Resolved | Some fields are removed when editing task/PBIs in panels   | Urgent   | Sprint board       | 100    |                |
| 918 | Scrum          | To do      | Resolved | Add link in PB view to check PBI dependencies  | Normal   |                    | 0      |                |
| 917 | Scrum          | To do      | Resolved | Check dependencies & avoid sort if needed  | Normal   |                    | 0      |                |
| 916 | Scrum          | User story | Resolved | As a user I want to be warned if PBIs dependencies are not satisfied                                     | Normal   | Product backlog    | 100    |                |
| 912 | Tests on Rails | Error      | Resolved | Test online instructions cannot be configured  | Normal   | Settings           | 100    |                |
| 911 | Scrum          | To do      | Resolved | Add license to the plugin  | Normal   |                    | 0      |                |
| 910 | Scrum          | User story | Resolved | Add license for attribution & no derivates   | Normal   | Settings & admin   | 100    |                |
| 909 | Scrum          | To do      | Resolved | Fix release plan head view   | Normal   |                    | 0      |                |
| 908 | Scrum          | Defect     | Resolved | Release plan stats calculate wrong count of PBIs without estimation                                      | Normal   | Release plan       | 100    |                |
| 907 | Scrum          | Defect     | Resolved | Plugin makes log in an adecuate way  | Normal   | General            | 100    |                |
| 906 | Scrum          | To do      | Resolved | Fix logger usage   | Normal   |                    | 0      |                |
| 899 | Tests on Rails | Error      | Resolved | Fail to update a question  | Normal   | Questions          | 100    |                |
| 898 | Tests on Rails | Feature    | New      | Allow to export an exam to PDF   | Normal   | Exams              | 0      |                |
| 897 | Tests on Rails | Feature    | New      | Send email to examiner when the exam ends  | Normal   | Exams              | 0      |                |
| 896 | Tests on Rails | Error      | Resolved | Delete category link shows the category instead of deleting it   | Normal   | Categories         | 100    |                |
| 892 | Scrum          | To do      | Resolved | Manage status changes for tasks (change status column) & PBIs (remove from PB depending on PBI statuses) | Normal   |                    | 0      |                |
| 891 | Scrum          | To do      | Resolved | Add status combo list to PBIs/tasks modal new/edit form  | Normal   |                    | 0      |                |
| 890 | Scrum          | User story | Resolved | As a user I also need to edit PBIs & tasks status  | Normal   | Sprint board       | 100    |                |

| #   | Project | Tracker    | Status   | Subject  | Priority | Category         | % Done | Estimated time |
|-----|---------|------------|----------|--|----------|------------------|--------|----------------|
| 889 | Scrum   | User story | Rejected | As a product owner I want the PB to tell me if PBIs sorting respect the PBIs dependencies                    | Normal   |                  | 0      |                |
| 888 | Scrum   | To do      | Resolved | Add link to move PBI from PB to Sprint board   | Normal   |                  | 0      |                |
| 887 | Scrum   | To do      | Resolved | Add edition in Sprint task board   | Normal   |                  | 0      |                |
| 886 | Scrum   | To do      | Resolved | Add edition in PB view   | Normal   |                  | 0      |                |
| 885 | Scrum   | To do      | Resolved | Add new view for the release plan  | Normal   |                  | 0      |                |
| 884 | Scrum   | User story | Resolved | As a user I want to have a release plan view   | Normal   | Release plan     | 100    |                |
| 883 | Scrum   | User story | Resolved | As a PB user I want to avoid some PBI statuses to be in the PB   | Normal   | Product backlog  | 100    |                |
| 881 | Scrum   | To do      | Resolved | Allow submit SPs per Sprint to calculate   | Normal   |                  | 0      |                |
| 880 | Scrum   | To do      | Rejected | Allow submit count of Sprints to calculate   | Normal   |                  | 0      |                |
| 879 | Scrum   | To do      | Resolved | Add tips for invalid settings  | Normal   |                  | 0      |                |
| 878 | Scrum   | User story | Resolved | As a plugin user I want to get tips on how to use the plugin   | Normal   | General          | 0      |                |
| 877 | Scrum   | To do      | Resolved | Provide feedback to the user about the issue creation  | Normal   |                  | 0      |                |
| 876 | Scrum   | To do      | Resolved | Avoid form submit on AJAX call   | Normal   |                  | 0      |                |
| 875 | Scrum   | User story | Resolved | As a user I want to have feedback on PBIs/tasks creation   | Normal   | Product backlog  | 100    |                |
| 874 | Scrum   | To do      | Resolved | Add links to the PB header   | Normal   |                  | 0      |                |
| 873 | Scrum   | To do      | Resolved | Use settings to avoid including PBIs in the PB (model filtering)   | Normal   |                  | 0      |                |
| 872 | Scrum   | To do      | Resolved | Add settings to support PBIs statuses to avoid in PB   | Normal   |                  | 0      |                |
| 871 | Scrum   | User story | Resolved | As a user I want to add PBIs at the beginning of the product backlog   | Normal   | Product backlog  | 100    |                |
| 868 | Scrum   | To do      | Resolved | Prevent double sending when server is slow   | Normal   |                  | 0      |                |
| 867 | Scrum   | To do      | Resolved | Fix JS creation after post-it reload on succeeded AJAX   | Normal   |                  | 0      |                |
| 866 | Scrum   | Defect     | Resolved | Time spent tracking in task board duplicates time entries  | Normal   | Sprint board     | 100    |                |
| 865 | Scrum   | To do      | Resolved | New setting to calculate PB burndown with last N Sprints   | Normal   |                  | 0      |                |
| 864 | Scrum   | User story | Resolved | As an administrator I want to configure how many Sprints are used to calculate SPs per Sprint in PB burndown | Normal   | Settings & admin | 100    |                |
| 863 | Scrum   | To do      | Resolved | Add logic of Sprint start date to the pending effort set method in issue model                               | Normal   |                  | 0      |                |
| 862 | Scrum   | User story | Resolved | Create first pending effort of a task on Sprint start date   | Normal   | Sprint burndown  | 100    |                |
| 861 | Scrum   | To do      | Resolved | Settings to render or not PBI attributes on PB   | Normal   |                  | 0      |                |
| 860 | Scrum   | User story | Resolved | As a admin user I want to select which elements render on a PBI on PB  | Normal   | Product backlog  | 100    |                |
| 859 | Scrum   | To do      | Resolved | Reverse the stats  | Normal   |                  | 0      |                |
| 858 | Scrum   | Defect     | Resolved | Done & estimated effort stats are reverse  | Normal   | Sprint stats     | 100    |                |
| 857 | Scrum   | User story | New      | As a user I want stats about members speed   | Normal   |                  | 0      |                |
| 856 | Scrum   | User story | New      | As a user I want stats about scheduled effort vs time spent by user  | Normal   | Sprint stats     | 0      |                |

| #   | Project | Tracker    | Status   | Subject   | Priority | Category                 | % Done | Estimated time |
|-----|---------|------------|----------|---|----------|--------------------------|--------|----------------|
| 855 | Scrum   | User story | Rejected | As a user I want a basic SPs stats section based on past Sprints                  | Normal   |                          | 0      |                |
| 854 | Scrum   | User story | Resolved | As a user I want to set the SPs or Sprints used to calculate PB burndown          | Normal   | Product backlog burndown | 100    |                |
| 853 | Scrum   | User story | Rejected | As a Scrum task board user I want to be auto assigned when task status is changed | Normal   |                          | 0      |                |
| 842 | Scrum   | To do      | Resolved | Check issue exists previously to add default Sprint                               | Normal   |                          | 0      |                |
| 841 | Scrum   | Defect     | Resolved | When updating an existing PBI or task the Sprint is modified                      | Normal   | Issues list & form       | 100    |                |
| 839 | Scrum   | To do      | Resolved | Fix position column sorting   | Normal   |                          | 0      |                |
| 838 | Scrum   | Defect     | Resolved | Position column doesn't sort correctly  | Normal   | Issues list & form       | 100    |                |
| 837 | Scrum   | To do      | Resolved | Hack new issue form to set by default Sprint                                      | Normal   |                          | 0      |                |
| 836 | Scrum   | To do      | Resolved | Distribution of spent hours by activity   | Normal   |                          | 0      |                |
| 835 | Scrum   | To do      | Resolved | Add efforts (hours) stats   | Normal   |                          | 0      |                |
| 834 | Scrum   | To do      | Resolved | Add SPs distribution by PBI type  | Normal   |                          | 0      |                |
| 833 | Scrum   | To do      | Resolved | Change Sprint description to be a text area with WIKI format                      | Normal   |                          | 0      |                |
| 832 | Scrum   | User story | Resolved | Stats about Sprint SPs/hours distribution   | Normal   | Sprint stats             | 100    |                |
| 831 | Scrum   | User story | Resolved | Add wiki style to Sprint descriptions   | Normal   | Sprint board             | 100    |                |
| 829 | Scrum   | To do      | Resolved | Add avatar images to mini post-its on tasks in the Sprint board                   | Normal   |                          | 0      |                |
| 828 | Scrum   | To do      | Resolved | Fix task & PBI creation actions   | Normal   |                          | 0      |                |
| 827 | Scrum   | Defect     | Resolved | When a subtask is created "Assigned to" field is not set                          | Normal   | Sprint board             | 100    |                |
| 826 | Scrum   | To do      | Resolved | Add filter & column position to issue query model                                 | Normal   |                          | 0      |                |
| 825 | Scrum   | User story | Resolved | Render position column in issues lists & in filters                               | Normal   | Issues list & form       | 100    |                |
| 824 | Scrum   | To do      | Resolved | Change scrum.css to update post-it classes  | Normal   |                          | 0      |                |
| 823 | Scrum   | User story | Resolved | Post-its UI improvements  | Normal   | Sprint board             | 100    |                |
| 822 | Scrum   | To do      | Resolved | Add checks before use Sprint or PB in controllers                                 | Normal   |                          | 0      |                |
| 821 | Scrum   | Defect     | Resolved | If there aren't Sprints or PB defined say it instead of 404 error                 | Normal   | Sprint board             | 100    |                |
| 820 | Scrum   | To do      | Resolved | Fix story points custom field saving  | Normal   |                          | 0      |                |
| 819 | Scrum   | Defect     | Resolved | PBIs created in Scrum views don't save story points                               | Normal   | Sprint board             | 100    |                |
| 818 | Scrum   | User story | Resolved | As a user I want to edit PBIs & tasks directly in PB & task boards                | Normal   | Sprint board             | 100    |                |
| 805 | Scrum   | To do      | Resolved | Inheriting attributes/custom fields on new subtasks                               | Normal   |                          | 0      |                |
| 804 | Scrum   | To do      | Resolved | Configure if inheriting when creating PBI subtasks                                | Normal   |                          | 0      |                |
| 803 | Scrum   | To do      | Resolved | Use settings to render PBI attributes/custom fields on Sprint & PB boards         | Normal   |                          | 0      |                |
| 802 | Scrum   | To do      | Resolved | Settings to configure which attributes/custom fields render which each tracker    | Normal   |                          | 0      |                |
| 801 | Scrum   | To do      | Resolved | Remove ruby 2.0.0 new syntax to support ruby 1.8.7                                | Normal   |                          | 0      |                |
| 800 | Scrum   | User story | Resolved | Create tasks from Sprint board from the parent PBI                                | Normal   | Sprint board             | 100    |                |

| #   | Project | Tracker    | Status   | Subject   | Priority | Category                 | % Done | Estimated time |
|-----|---------|------------|----------|---|----------|--------------------------|--------|----------------|
| 798 | Scrum   | User story | Resolved | Render issue attributes & custom fields Sprint & PB boards                                      | Normal   | Product backlog          | 100    |                |
| 797 | Scrum   | Defect     | Resolved | ruby 1.8.7 based instead of 2.0.0   | Normal   | General                  | 100    |                |
| 796 | Scrum   | To do      | Resolved | Fix future pending effort & bad translation   | Normal   |                          | 0      |                |
| 795 | Scrum   | Defect     | Resolved | Sprint burndown renders future pending effort   | Normal   | Sprint burndown          | 100    |                |
| 794 | Scrum   | To do      | Resolved | Fix the bulk edit method (issue details attribute is nil)                                       | Normal   |                          | 0      |                |
| 793 | Scrum   | Defect     | Resolved | Fail to update issues with contextual menu  | Normal   | Issues list & form       | 100    |                |
| 792 | Scrum   | To do      | Resolved | Add migration file to change pending effort to float & refactor what is needed                  | Normal   |                          | 0      |                |
| 791 | Scrum   | User story | Resolved | Pending effort should be a float as any time in Redmine   | Normal   | Sprint burndown          | 100    |                |
| 790 | Scrum   | To do      | Resolved | Refactor product backlog burndown from gruff to xCharts   | Normal   |                          | 0      |                |
| 789 | Scrum   | User story | Resolved | Improve product backlog burndown  | Normal   | Product backlog burndown | 100    |                |
| 788 | Scrum   | To do      | Resolved | Use task issue types on burndown calculations   | Normal   |                          | 0      |                |
| 787 | Scrum   | Defect     | Resolved | Pending effort in Sprint burndown includes estimated effort of no task type issues              | Normal   | Sprint burndown          | 100    |                |
| 786 | Scrum   | To do      | Resolved | Change Sprint burndown chart to render info on mouse over the values                            | Normal   |                          | 0      |                |
| 785 | Scrum   | To do      | Resolved | Add end date to Sprint burndown   | Normal   |                          | 0      |                |
| 784 | Scrum   | Defect     | Resolved | The Sprint burndown pending effort is one day overdue   | Normal   | Sprint burndown          | 100    |                |
| 783 | Scrum   | User story | Resolved | As a user I want to see values in the burndown graphics when a mouse over the points            | Normal   | Sprint burndown          | 100    |                |
| 781 | Scrum   | To do      | Resolved | Fix avoid journal on position change on journal model patch                                     | Normal   |                          | 0      |                |
| 780 | Scrum   | Defect     | Resolved | Fail to add notes to issues   | Normal   | Issues list & form       | 100    |                |
| 779 | Scrum   | To do      | Resolved | Render accumulated story points for sprints & product backlog                                   | Normal   |                          | 0      |                |
| 778 | Scrum   | To do      | Resolved | Add new view for product backlog burndown   | Normal   |                          | 0      |                |
| 777 | Scrum   | User story | Rejected | As Scrum master I want to see a chart/table comparing estimated team effort against the current | Normal   |                          | 0      |                |
| 776 | Scrum   | User story | Resolved | As product owner I want to see the product backlog burndown chart                               | Normal   | Product backlog burndown | 100    |                |
| 775 | Scrum   | To do      | Resolved | Setting to avoid creating a journal on PBI position changes                                     | Normal   |                          | 0      |                |
| 774 | Scrum   | User story | Resolved | Avoid journal when PBI position changes   | Normal   | Product backlog          | 100    |                |
| 773 | Scrum   | To do      | Resolved | Add validations before accessing the plugin settings  | Normal   |                          | 0      |                |
| 772 | Scrum   | Defect     | Resolved | Error viewing/editing issues when plugin settings are empty                                     | Normal   | Issues list & form       | 100    |                |
| 771 | Scrum   | To do      | Resolved | Add new PBIs adding fields for required custom fields   | Normal   |                          | 0      |                |
| 770 | Scrum   | To do      | Resolved | Change post-it HTML & CSS to achieve same view in Safari & Firefox                              | Normal   |                          | 0      |                |
| 769 | Scrum   | Defect     | Resolved | Cannot create PBIs with required fields from PB & Sprint board views                            | Normal   | Sprint board             | 100    |                |
| 768 | Scrum   | User story | Resolved | Render Sprint board & PB post-its in Firefox as in Safari                                       | Normal   | Sprint board             | 100    |                |

| #   | Project          | Tracker    | Status   | Subject   | Priority | Category           | % Done | Estimated time |
|-----|------------------|------------|----------|---|----------|--------------------|--------|----------------|
| 767 | Scrum            | To do      | Resolved | Modify IssueStatus model patch to use position  | Normal   |                    | 0      |                |
| 766 | Scrum            | User story | Resolved | Sprint board task statuses sorted by IssueStatus position from Settings                   | Normal   | Sprint board       | 100    |                |
| 765 | Scrum            | To do      | Resolved | Analyze & fix error adding PBIs   | Normal   |                    | 0      |                |
| 764 | Scrum            | Defect     | Resolved | Fail to add PBIs from PB or Sprint board views, internal error                            | Normal   | Sprint board       | 100    |                |
| 763 | Advanced roadmap | Error      | Resolved | Fix calendar view with 503 error  | Normal   | Calendars          | 100    |                |
| 762 | Scrum            | To do      | Resolved | Create new PBIs with AJAX from the Sprint board view                                      | Normal   |                    | 0      |                |
| 761 | Scrum            | User story | Resolved | As a user I want to add PBIs from Sprint board view                                       | Normal   | Sprint board       | 100    |                |
| 760 | Scrum            | To do      | Resolved | Review permissions labels   | Normal   |                    | 0      |                |
| 758 | Scrum            | Defect     | Resolved | Permission labels in settings view are not ok   | Normal   | Settings & admin   | 100    |                |
| 757 | Scrum            | To do      | Resolved | Issue view UI improvements  | Normal   |                    | 0      |                |
| 756 | Scrum            | User story | Resolved | As a user I want to improve the UI of issues view   | Normal   | Issues list & form | 100    |                |
| 755 | Scrum            | To do      | Resolved | Check module is enabled & secure Tracker settings access                                  | Normal   |                    | 0      |                |
| 754 | Scrum            | Defect     | Resolved | Fields Sprint & pending effort appear when Scrum module is disabled                       | Normal   | Issues list & form | 100    |                |
| 753 | Scrum            | To do      | Resolved | Analyze & fix problem grouping by sprint on issue queries                                 | Normal   |                    | 0      |                |
| 752 | Scrum            | Defect     | Resolved | Error 500 when group issues by sprint field   | Normal   | Issues list & form | 100    |                |
| 751 | Scrum            | User story | Resolved | As a user I want to assign PBIs to last Sprint when I'm in the PB view                    | Normal   | Product backlog    | 100    |                |
| 750 | Scrum            | To do      | Resolved | Create new PBIs with AJAX from the PB view  | Normal   |                    | 0      |                |
| 749 | Scrum            | User story | Resolved | As a user I want to add PBIs from PB view   | Normal   | Product backlog    | 100    |                |
| 748 | Scrum            | To do      | Resolved | Create burndow graphic  | Normal   |                    | 0      |                |
| 747 | Scrum            | To do      | Resolved | Create time entries for tasks in Sprint board   | Normal   |                    | 0      |                |
| 746 | Scrum            | To do      | Resolved | Update task assignee from Sprint board  | Normal   |                    | 0      |                |
| 745 | Scrum            | To do      | Resolved | Editable story points & pending effort (in PB & sprint board)                             | Normal   |                    | 0      |                |
| 744 | Scrum            | To do      | Resolved | Add pending_effort based on custom field to tasks and render it in sprint board           | Normal   |                    | 0      |                |
| 743 | Scrum            | To do      | Resolved | Inject footer on Scrum plugin views   | Normal   |                    | 0      |                |
| 742 | Scrum            | To do      | Resolved | Control user stories sprint changing to rearrange position                                | Normal   |                    | 0      |                |
| 741 | Scrum            | To do      | Resolved | Process touch JS events to allow drag & drop on touchable screens                         | Normal   |                    | 0      |                |
| 740 | Scrum            | To do      | Resolved | Add hook to add Sprint field to filters   | Normal   |                    | 0      |                |
| 739 | Scrum            | User story | Resolved | Sortable PBIs in the Sprint board (+permission)   | Normal   | Sprint board       | 0      |                |
| 738 | Scrum            | To do      | Resolved | Add issue bulk edit hook for Sprint field   | Normal   |                    | 0      |                |
| 737 | Scrum            | User story | Resolved | As a user I want to update tasks (pending & spent effort, assignee) from the Sprint board | Normal   | Sprint board       | 100    |                |
| 736 | Scrum            | User story | Resolved | As a user I want to see pending effort in Sprint board tasks                              | Normal   | Sprint board       | 100    |                |

| #   | Project | Tracker    | Status   | Subject   | Priority | Category           | % Done | Estimated time |
|-----|---------|------------|----------|---|----------|--------------------|--------|----------------|
| 735 | Scrum   | User story | Resolved | As a user I want default Sprint values for issues   | Normal   | Issues list & form | 100    |                |
| 734 | Scrum   | User story | Resolved | As this plugin developer I want to see plugin copyright in all plugin views                 | Normal   | General            | 100    |                |
| 733 | Scrum   | User story | Resolved | Moving PBIs between sprints/PB randoms PBI positions  | Normal   | Issues list & form | 100    |                |
| 732 | Scrum   | User story | Resolved | As a user I want to know the Sprint progress with a burndown graphic                        | Normal   | Sprint burndown    | 100    |                |
| 731 | Scrum   | User story | Rejected | Tasks Version & Sprint fields should be defaulted whit parent PBI changes                   | Normal   |                    | 0      |                |
| 730 | Scrum   | User story | Rejected | As a user I want to change product backlog items based on their task status                 | Normal   |                    | 0      |                |
| 729 | Scrum   | To do      | Resolved | Remove date validations due to not all Redmine versions support them                        | Normal   |                    | 0      |                |
| 728 | Scrum   | To do      | Resolved | Prevent calling Redmine JS functions if they do not exist                                   | Normal   |                    | 0      |                |
| 727 | Scrum   | Defect     | Resolved | Some Redmine versions doesn't support JS setupAjaxIndicator so product backlog doesn't work | Normal   | Product backlog    | 100    |                |

...