

## Issues

| #    | Project                    | Tracker    | Status   | Subject  | Priority | Category        | % Done | Estimated time |
|------|----------------------------|------------|----------|--|----------|-----------------|--------|----------------|
| 654  | Members report             | Error      | Resolved | Access to nil on plugin settings view                            | Normal   | Settings        | 100    |                |
| 567  | RSVN                       | Error      | Resolved | Access to nil when commit without author                         | Normal   | History         | 100    |                |
| 122  | Advanced report            | Feature    | Resolved | Activity report  | Normal   | Reports         | 100    |                |
| 32   | EHT Related                | Error      | Resolved | Actualizar link de copyright a ociotec.com                       | High     | Error           | 0      |                |
| 45   | EHT Visits                 | Error      | Resolved | Actualizar URL de la web del plugin y autor                      | High     | Error           | 0      |                |
| 1163 | Scrum                      | User story | Resolved | Adapt plugin to Redmine v3.3.0                                   | Normal   | General         | 0      |                |
| 1170 | Scrum                      | To do      | Resolved | Adapt provided patch   | Normal   |                 | 0      |                |
| 1394 | Ads                        | Feature    | Resolved | Adapt to Redmine 3.4.x changes                                   | Normal   | General         | 100    |                |
| 1396 | Scrum                      | To do      | Resolved | Add action in Scrum controller to move not closed PBIs           | Normal   |                 | 0      |                |
| 389  | Advanced roadmap           | Feature    | Resolved | Add % and due in to version view                                 | Normal   | Versions        | 100    |                |
| 609  | Tests on Rails             | Feature    | Resolved | Add API to ask for the Test on Rails product version             | Normal   | General         | 100    |                |
| 1400 | Scrum                      | To do      | Resolved | Add & apply permission   | Normal   |                 | 0      |                |
| 241  | User editable time entries | Feature    | Resolved | Addapt to Redmine 0.9.0  | Normal   | General         | 100    |                |
| 240  | Project graphs             | Feature    | Resolved | Addapt to Redmine 0.9.0  | Normal   | General         | 100    |                |
| 239  | Docs                       | Feature    | Resolved | Addapt to Redmine 0.9.0  | Normal   | General         | 100    |                |
| 238  | Advanced report            | Feature    | Resolved | Addapt to Redmine 0.9.0  | Normal   | General         | 100    |                |
| 237  | Advanced roadmap           | Feature    | Resolved | Addapt to Redmine 0.9.0  | Normal   | General         | 100    |                |
| 611  | Tests on Rails             | Feature    | Resolved | Add a toolbox to question/choices text areas                     | Normal   | Questions       | 100    |                |
| 602  | Tests on Rails             | Feature    | Resolved | Add author on questions  | Normal   | Questions       | 100    |                |
| 829  | Scrum                      | To do      | Resolved | Add avatar images to mini post-its on tasks in the Sprint board  | Normal   |                 | 0      |                |
| 1077 | Scrum                      | To do      | Resolved | Add back links   | Normal   |                 | 0      |                |
| 1081 | Scrum                      | User story | Resolved | Add basic PB stats for hours per SP                              | Normal   | General stats   | 0      |                |
| 1150 | Scrum                      | User story | Resolved | Add blocked mini-post-it to blocked PBIs on PB                   | Normal   | Product backlog | 0      |                |
| 987  | Scrum                      | To do      | Resolved | Add blocked mini-post-it to tasks & PBIs                         | Normal   |                 | 0      |                |
| 1455 | Scrum                      | To do      | Resolved | Add button   | Normal   |                 | 0      |                |
| 1337 | Scrum                      | To do      | Resolved | Add check for new issues before reseting assignee                | Normal   |                 | 0      |                |
| 980  | Scrum                      | To do      | Resolved | Add checks before access hour values in task deviation algorithm | Normal   |                 | 0      |                |
| 822  | Scrum                      | To do      | Resolved | Add checks before use Sprint or PB in controllers                | Normal   |                 | 0      |                |
| 580  | Advanced report            | Feature    | Rejected | Add configuration for select custom fields                       | Normal   | Configuration   | 100    |                |
| 607  | Tests on Rails             | Feature    | Resolved | Add default admin user   | Normal   | Users           | 100    |                |

| #    | Project         | Tracker    | Status   | Subject   | Priority | Category         | % Done | Estimated time |
|------|-----------------|------------|----------|---|----------|------------------|--------|----------------|
| 1454 | Scrum           | User story | Resolved | Add delete Sprint/PB icon at Sprint/PB view                               | Normal   | Sprint board     | 0      |                |
| 147  | Docs            | Feature    | Resolved | Add Doc   | Normal   | Docs             | 100    |                |
| 177  | Docs            | Feature    | Resolved | Add Doc derivation  | Normal   | Docs             | 100    |                |
| 148  | Docs            | Feature    | Resolved | Add DocElement  | Normal   | DocElements      | 100    |                |
| 155  | Docs            | Feature    | Resolved | Add DocElementValue   | Normal   | DocElementValues | 100    |                |
| 1118 | Scrum           | To do      | Resolved | Add done_ratio to issue params to update                                  | Normal   |                  | 0      |                |
| 719  | Scrum           | To do      | Resolved | Add drag & drop support to change task status on Sprint board             | Normal   |                  | 0      |                |
| 687  | Tests on Rails  | Feature    | New      | Add editable roles and permissions  | Normal   | Settings         | 0      |                |
| 1096 | Scrum           | To do      | Resolved | Add editable view for pending efforts                                     | Normal   |                  | 0      |                |
| 886  | Scrum           | To do      | Resolved | Add edition in PB view  | Normal   |                  | 0      |                |
| 887  | Scrum           | To do      | Resolved | Add edition in Sprint task board  | Normal   |                  | 0      |                |
| 835  | Scrum           | To do      | Resolved | Add efforts (hours) stats   | Normal   |                  | 0      |                |
| 146  | Docs            | Feature    | Resolved | Add ElementField  | Normal   | Element fields   | 100    |                |
| 145  | Docs            | Feature    | Resolved | Add ElementType   | Normal   | Element types    | 100    |                |
| 785  | Scrum           | To do      | Resolved | Add end date to Sprint burndown   | Normal   |                  | 0      |                |
| 633  | Tests on Rails  | Feature    | Resolved | Add elapsed time to answers and exams                                     | Normal   | Exams            | 100    |                |
| 621  | Tests on Rails  | Feature    | Resolved | Add explanation text field to questions                                   | Normal   | Questions        | 100    |                |
| 1328 | Scrum           | To do      | Resolved | Add extra check to issues list hook                                       | Normal   |                  | 0      |                |
| 1438 | Scrum           | To do      | Resolved | Add extra code checks   | Normal   |                  | 0      |                |
| 1421 | Scrum           | To do      | Resolved | Add filter by project on PB board view                                    | Normal   |                  | 0      |                |
| 1422 | Scrum           | To do      | Resolved | Add filter by project on PB burndown view                                 | Normal   |                  | 0      |                |
| 1423 | Scrum           | To do      | Resolved | Add filter by project on PB release plan view                             | Normal   |                  | 0      |                |
| 826  | Scrum           | To do      | Resolved | Add filter & column position to issue query model                         | Normal   |                  | 0      |                |
| 668  | Tests on Rails  | Feature    | New      | Add filtering options   | Normal   | Sort & filter    | 0      |                |
| 1345 | Scrum           | To do      | Resolved | Add fix   | Normal   |                  | 0      |                |
| 1477 | Scrum           | To do      | Resolved | Add fix to the Sprint burndown by SPs & effort                            | Normal   |                  | 0      |                |
| 1220 | Scrum           | To do      | Resolved | Add FR locale   | Normal   |                  | 0      |                |
| 1277 | Scrum           | To do      | Resolved | Add fullscreen & exit fullscreen links + CSS styling                      | Normal   |                  | 0      |                |
| 1276 | Scrum           | User story | Resolved | Add fullscreen mode to Sprint board, Product backlog & Release plan views | Normal   | General          | 0      |                |
| 1239 | Ads             | Feature    | Resolved | Add help link to configure plugin settings                                | Normal   | Plugin settings  | 100    |                |
| 367  | Import & Export | Feature    | Resolved | Add help to import issues   | Normal   | Import issues    | 100    |                |
| 1485 | Scrum           | To do      | Resolved | Add help to Sprint board as first view                                    | Normal   |                  | 0      |                |

| #    | Project          | Tracker    | Status   | Subject  | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|----------|--|----------|--------------------|--------|----------------|
| 676  | Tests on Rails   | Feature    | Resolved | Add historical to questions  | Normal   | Historical         | 100    |                |
| 740  | Scrum            | To do      | Resolved | Add hook to add Sprint field to filters  | Normal   |                    | 0      |                |
| 1329 | Scrum            | User story | Resolved | Add horizontal scroll bars for extra long Sprints effort forms                 | Normal   | Project settings   | 0      |                |
| 1001 | Scrum            | To do      | Resolved | Add icon for below estimated effort deviation                                  | Normal   |                    | 0      |                |
| 1004 | Scrum            | To do      | Resolved | Add icons to move top/bottom a PBI in product backlog                          | Normal   |                    | 0      |                |
| 1397 | Scrum            | User story | Resolved | Add info about project at PB   | Normal   | Product backlog    | 0      |                |
| 1419 | Scrum            | To do      | Resolved | Add info at Sprint views (by settings)   | Normal   |                    | 0      |                |
| 614  | Tests on Rails   | Feature    | Resolved | Add instructions on exams header   | Normal   | Exams              | 100    |                |
| 738  | Scrum            | To do      | Resolved | Add issue bulk edit hook for Sprint field                                      | Normal   |                    | 0      |                |
| 1179 | Scrum            | To do      | Resolved | Add issue context menu hook  | Normal   |                    | 0      |                |
| 1427 | Scrum            | To do      | Resolved | Add legend to show the project & graph color                                   | Normal   |                    | 0      |                |
| 910  | Scrum            | User story | Resolved | Add license for attribution & no derivatives                                   | Normal   | Settings & admin   | 100    |                |
| 911  | Scrum            | To do      | Resolved | Add license to the plugin  | Normal   |                    | 0      |                |
| 918  | Scrum            | To do      | Resolved | Add link in PB view to check PBI dependencies                                  | Normal   |                    | 0      |                |
| 1113 | Scrum            | To do      | Resolved | Add link into the menu   | Normal   |                    | 0      |                |
| 156  | Docs             | Feature    | Resolved | Add links to Doc edit and show   | Normal   | Docs               | 100    |                |
| 1005 | Scrum            | To do      | Resolved | Add links to move a PBI after/before other PBI in PBI edit pop-up              | Normal   |                    | 0      |                |
| 874  | Scrum            | To do      | Resolved | Add links to the PB header   | Normal   |                    | 0      |                |
| 131  | Advanced report  | Feature    | Rejected | Add links to time log report times   | Normal   | Reports            | 100    |                |
| 175  | Docs             | Feature    | Resolved | Add links to traced and tracers elements in doc elements                       | Normal   | Traceability       | 100    |                |
| 888  | Scrum            | To do      | Resolved | Add link to move PBI from PB to Sprint board                                   | Normal   |                    | 0      |                |
| 163  | Docs             | Feature    | Resolved | Add link to remove ElementFields from ElementTypes                             | Normal   | Element types      | 100    |                |
| 1575 | Scrum            | User story | Resolved | Add logging time to simple PBIs  | Normal   | Sprint board       | 0      |                |
| 863  | Scrum            | To do      | Resolved | Add logic of Sprint start date to the pending effort set method in issue model | Normal   |                    | 0      |                |
| 1078 | Scrum            | User story | Resolved | Add members/activity time chart in Sprint stats view                           | Normal   | Sprint stats       | 0      |                |
| 792  | Scrum            | To do      | Resolved | Add migration file to change pending effort to float & refactor what is needed | Normal   |                    | 0      |                |
| 106  | Advanced roadmap | Feature    | Resolved | Add milestone date   | Normal   | Milestones         | 100    |                |
| 421  | Advanced roadmap | Feature    | Resolved | Add milestones list to Overview and Issues tabs                                | Normal   | General            | 100    |                |
| 1151 | Scrum            | To do      | Resolved | Add mini-post-its to PBIs in PB  | Normal   |                    | 0      |                |
| 1256 | Scrum            | To do      | Resolved | Add more colors  | Normal   |                    | 0      |                |
| 1255 | Scrum            | User story | Resolved | Add more colors for post-its   | Normal   | Post-its & styling | 0      |                |
| 455  | Members report   | Feature    | Resolved | Add more colors to graphs  | Normal   | Gruff              | 100    |                |

| #    | Project          | Tracker    | Status   | Subject   | Priority | Category         | % Done | Estimated time |
|------|------------------|------------|----------|---|----------|------------------|--------|----------------|
| 1094 | Scrum            | User story | Resolved | Add more Scrum stats to the project   | Normal   | General stats    | 0      |                |
| 1079 | Scrum            | To do      | Resolved | Add new bar chart   | Normal   |                  | 0      |                |
| 1245 | Scrum            | To do      | Resolved | Add new burndown by SPs   | Normal   |                  | 0      |                |
| 1403 | Scrum            | To do      | Resolved | Add new chart   | Normal   |                  | 0      |                |
| 1015 | Scrum            | To do      | Resolved | Add new menus   | Normal   |                  | 0      |                |
| 771  | Scrum            | To do      | Resolved | Add new PBIs adding fields for required custom fields                           | Normal   |                  | 0      |                |
| 1006 | Scrum            | User story | Resolved | Add new permission to move PBIs in product backlog                              | Normal   | Settings & admin | 100    |                |
| 661  | Tests on Rails   | Feature    | Resolved | Add new question link in question show view                                     | Normal   | Questions        | 100    |                |
| 778  | Scrum            | To do      | Resolved | Add new view for product backlog burndown                                       | Normal   |                  | 0      |                |
| 952  | Scrum            | User story | Resolved | Add new view for Sprint stats   | Normal   | Sprint stats     | 100    |                |
| 885  | Scrum            | To do      | Resolved | Add new view for the release plan   | Normal   |                  | 0      |                |
| 1425 | Scrum            | To do      | Resolved | Add one burndown per project + all projects one                                 | Normal   |                  | 0      |                |
| 1167 | Scrum            | To do      | Resolved | Add patch   | Normal   |                  | 0      |                |
| 1222 | Scrum            | To do      | Resolved | Add patch to take care of new Redmine 3.3.x API for issues relationships        | Normal   |                  | 0      |                |
| 1486 | Scrum            | To do      | Resolved | Add Patreon/Paypal support images/links   | Normal   |                  | 0      |                |
| 1308 | Ads              | Feature    | Resolved | Add Patreon support   | Normal   | Patreon          | 100    |                |
| 1206 | Scrum            | User story | Resolved | Add PBI links should be coloured  | Normal   | Sprint board     | 0      |                |
| 950  | Scrum            | Defect     | Resolved | Add PBIs to Product Backlog bottom add them to the top                          | Normal   | Product backlog  | 100    |                |
| 744  | Scrum            | To do      | Resolved | Add pending_effort based on custom field to tasks and render it in sprint board | Normal   |                  | 0      |                |
| 936  | Scrum            | To do      | Resolved | Add pending effort to filters & issue columns                                   | Normal   |                  | 0      |                |
| 149  | Docs             | Feature    | Resolved | Add permissions to documents  | Normal   | Permissions      | 100    |                |
| 1424 | Ads              | Feature    | Resolved | Add permissions to render ads   | Normal   | Permissions      | 100    |                |
| 472  | Advanced roadmap | Feature    | Resolved | Add permission to see time estimations  | Normal   | Permissions      | 100    |                |
| 427  | Advanced roadmap | Feature    | Resolved | Add pie chart to total  | Normal   | Graphics         | 100    |                |
| 1430 | Scrum            | To do      | Resolved | Add plugin setting for using remaining SPs & use it in Sprint board             | Normal   |                  | 0      |                |
| 110  | Advanced roadmap | Feature    | Resolved | Add plugin URL  | Normal   | Configuration    | 100    |                |
| 1440 | Scrum            | To do      | Resolved | Add project selector to PBI/task edition  | Normal   |                  | 0      |                |
| 1409 | Scrum            | User story | Resolved | Add remaining SPs & use it to calculate burndown                                | Normal   | Sprint burndown  | 0      |                |
| 132  | Advanced report  | Feature    | Resolved | Add report for version releasing  | Normal   | Reports          | 100    |                |
| 581  | Advanced report  | Feature    | Rejected | Add reports by custom fields  | Normal   | Reports          | 100    |                |
| 227  | Advanced report  | Feature    | Resolved | Add reports by member   | Normal   | Reports          | 100    |                |
| 960  | TestLink         | Feature    | Resolved | Add requirements specification link macro                                       | Normal   | Macros           | 100    |                |

| #    | Project          | Tracker    | Status   | Subject   | Priority | Category       | % Done | Estimated time |
|------|------------------|------------|----------|---|----------|----------------|--------|----------------|
| 1487 | Scrum            | To do      | Resolved | Add rest of views help content  | Normal   |                | 0      |                |
| 1376 | Ads              | Feature    | Resolved | Add setting for Google ad block title                                 | Normal   | Google AdSense | 100    |                |
| 1375 | Ads              | Feature    | Resolved | Add setting for Patreon title   | Normal   | Patreon        | 100    |                |
| 1412 | Scrum            | To do      | Resolved | Add setting & patch Issue.closed?                                     | Normal   |                | 0      |                |
| 1467 | Scrum            | To do      | Resolved | Add settings  | Normal   |                | 0      |                |
| 1267 | Scrum            | To do      | Resolved | Add settings  | Normal   |                | 0      |                |
| 1320 | Scrum            | To do      | Resolved | Add setting + Sprint burndown dates change                            | Normal   |                | 0      |                |
| 975  | Scrum            | To do      | Resolved | Add settings to define deviations                                     | Normal   |                | 0      |                |
| 1266 | Scrum            | User story | Resolved | Add settings to enable/disable changing parent PBI status             | Normal   | Sprint board   | 0      |                |
| 706  | Scrum            | To do      | Resolved | Add settings to init.rd   | Normal   |                | 0      |                |
| 872  | Scrum            | To do      | Resolved | Add settings to support PBIs statuses to avoid in PB                  | Normal   |                | 0      |                |
| 1219 | Scrum            | To do      | Resolved | Add setting to avoid rotation & use it on post-it views               | Normal   |                | 0      |                |
| 1243 | Scrum            | To do      | Resolved | Add setting to disable assignee reset & check Scrum module is enabled | Normal   |                | 0      |                |
| 1287 | Scrum            | To do      | Resolved | Add single PBI behaviour (without dragging)                           | Normal   |                | 0      |                |
| 666  | Tests on Rails   | Feature    | New      | Add sorting options   | Normal   | Sort & filter  | 0      |                |
| 712  | Scrum            | To do      | Resolved | Add Sprint field to Issue show & edit views                           | Normal   |                | 0      |                |
| 1090 | Scrum            | User story | Resolved | Add Sprints start & end to the calendars view                         | Normal   | Calendar       | 0      |                |
| 1434 | Scrum            | To do      | Resolved | Add Sprint stats  | Normal   |                | 0      |                |
| 1432 | Scrum            | User story | Resolved | Add Sprint stats at Sprint views                                      | Normal   | Sprint stats   | 0      |                |
| 834  | Scrum            | To do      | Resolved | Add SPs distribution by PBI type                                      | Normal   |                | 0      |                |
| 955  | Scrum            | User story | Resolved | Add stats & chart for SPs by PBI type & effort by activity            | Normal   | Sprint stats   | 100    |                |
| 978  | Scrum            | To do      | Resolved | Add stats for SPs per category  | Normal   |                | 0      |                |
| 983  | Scrum            | To do      | Resolved | Add stats for SPs per PBI creation date                               | Normal   |                | 0      |                |
| 891  | Scrum            | To do      | Resolved | Add status combo list to PBIs/tasks modal new/edit form               | Normal   |                | 0      |                |
| 1149 | Scrum            | To do      | Resolved | Add status to sprints & use it  | Normal   |                | 0      |                |
| 535  | RSVN             | Feature    | Resolved | Add stylesheet infrastructure   | Normal   | Layout & style | 100    |                |
| 1398 | Scrum            | To do      | Resolved | Add table   | Normal   |                | 0      |                |
| 961  | TestLink         | Feature    | Resolved | Add test suite link macro   | Normal   | Macros         | 100    |                |
| 1007 | Scrum            | To do      | Resolved | Add the permission and change controllers                             | Normal   |                | 0      |                |
| 397  | Advanced roadmap | Feature    | Resolved | Add time control info to versions on Roamap and Milestone views       | Normal   | Versions       | 100    |                |
| 1061 | Scrum            | To do      | Resolved | Add tips for empty Scrum artefacts                                    | Normal   |                | 0      |                |
| 879  | Scrum            | To do      | Resolved | Add tips for invalid settings   | Normal   |                | 0      |                |

| #    | Project          | Tracker    | Status      | Subject  | Priority | Category               | % Done | Estimated time |
|------|------------------|------------|-------------|--|----------|------------------------|--------|----------------|
| 1087 | Scrum            | To do      | Resolved    | Add tip when an Sprint has orphan tasks                            | Normal   |                        | 0      |                |
| 388  | Advanced roadmap | Feature    | Resolved    | Add total to roadmap view  | Normal   | Roadmap                | 100    |                |
| 1207 | Scrum            | To do      | Resolved    | Add tracker post-it style to add PBI links                         | Normal   |                        | 0      |                |
| 379  | Rails SVN Admin  | Feature    | Resolved    | Add/update/delete users  | Normal   | Users                  | 100    |                |
| 773  | Scrum            | To do      | Resolved    | Add validations before accessing the plugin settings               | Normal   |                        | 0      |                |
| 541  | RSVN             | Feature    | Resolved    | Add version app info at footer                                     | Normal   | General                | 100    |                |
| 112  | Advanced roadmap | Feature    | Resolved    | Add versions from other projects                                   | Normal   | Management             | 100    |                |
| 109  | Advanced roadmap | Feature    | Resolved    | Add versions list to milestones                                    | Normal   | Management             | 100    |                |
| 1082 | Scrum            | To do      | Resolved    | Add view for PB stats with hours per SP                            | Normal   |                        | 0      |                |
| 831  | Scrum            | User story | Resolved    | Add wiki style to Sprint descriptions                              | Normal   | Sprint board           | 100    |                |
| 1221 | Scrum            | To do      | Resolved    | Add ZH locale  | Normal   |                        | 0      |                |
| 707  | Scrum            | To do      | Resolved    | Admin view to edit the Sequence custom field                       | Normal   |                        | 0      |                |
| 1309 | Ads              | Error      | Resolved    | Ads features are enabled by default                                | Normal   | Plugin settings        | 100    |                |
| 517  | Advanced report  | Error      | Resolved    | Advanced roadmap view doesn't work on Redmine 1.2.0                | Normal   | General                | 100    |                |
| 15   | EHT Visits       | Feature    | Resolved    | Agregar estadísticas de visitas (y hits) por días                  | High     | Mejora                 | 0      |                |
| 21   | EHT Visits       | Feature    | Resolved    | Agregar límite para generar las estadísticas                       | High     | Mejora                 | 0      |                |
| 25   | EHT Photos       | Error      | Resolved    | Ajustar la carga AJAX de imágenes                                  | High     | Error                  | 0      |                |
| 47   | EHT Visits       | Error      | Resolved    | Algunas IPs no tienen bandera                                      | High     | Error                  | 0      |                |
| 440  | Members report   | Feature    | Resolved    | All members time entries report                                    | Normal   | All members report     | 100    |                |
| 444  | Members report   | Feature    | Resolved    | All members worked time graphs (estimated and real)                | Normal   | All members report     | 100    |                |
| 549  | RSVN             | Feature    | Resolved    | Allow addition environment.rb edition                              | Normal   | General                | 100    |                |
| 573  | RSVN             | Feature    | New         | Allow all svn:externals syntax                                     | High     | Properties - Externals | 0      |                |
| 1370 | Ads              | Feature    | Resolved    | Allow custom header code insertion                                 | Normal   | Custom insertions      | 100    |                |
| 988  | Scrum            | User story | Resolved    | Allow decimal hours on Sprint effort                               | Normal   | Sprint burndown        | 100    |                |
| 672  | Tests on Rails   | Feature    | Resolved    | Allow editor role to edit categories                               | Normal   | Categories             | 100    |                |
| 1278 | Scrum            | User story | In progress | Allow PBIs without tasks in Sprint board                           | Normal   | Sprint board           | 0      |                |
| 1018 | Scrum            | User story | Resolved    | Allow render fields & custom fields in Sprint board                | Normal   | Sprint board           | 100    |                |
| 1479 | Scrum            | To do      | Resolved    | Allow render only total burndown                                   | Normal   |                        | 0      |                |
| 1029 | Scrum            | To do      | Resolved    | Allow select if use not planned PBIs in PB burndown & release plan | Normal   |                        | 0      |                |
| 1248 | Scrum            | User story | Resolved    | Allow several product backlogs in the same project                 | Normal   | Product backlog        | 0      |                |
| 1481 | Scrum            | To do      | Resolved    | Allow speed calculation to use all past sprints                    | Normal   |                        | 0      |                |
| 880  | Scrum            | To do      | Rejected    | Allow submit count of Sprints to calculate                         | Normal   |                        | 0      |                |

| #    | Project         | Tracker    | Status   | Subject  | Priority | Category           | % Done | Estimated time |
|------|-----------------|------------|----------|--|----------|--------------------|--------|----------------|
| 881  | Scrum           | To do      | Resolved | Allow submit SPs per Sprint to calculate   | Normal   |                    | 0      |                |
| 717  | Scrum           | To do      | Resolved | Allow the user to select the Sprint into the Sprint board  | Normal   |                    | 0      |                |
| 547  | RSVN            | Feature    | Resolved | Allow to browse though any revision  | Normal   | Browsing           | 100    |                |
| 660  | Tests on Rails  | Feature    | Resolved | Allow to deactivate/activate a question  | Normal   | Questions          | 100    |                |
| 898  | Tests on Rails  | Feature    | New      | Allow to export an exam to PDF   | Normal   | Exams              | 0      |                |
| 20   | EHT Visits      | Feature    | Resolved | Añadir estadística de cada cuanto se visita la página  | High     | Mejora             | 0      |                |
| 765  | Scrum           | To do      | Resolved | Analyze & fix error adding PBIs  | Normal   |                    | 0      |                |
| 753  | Scrum           | To do      | Resolved | Analyze & fix problem grouping by sprint on issue queries  | Normal   |                    | 0      |                |
| 630  | Tests on Rails  | Error      | Resolved | Application doesn't boot on production environment   | Normal   | General            | 100    |                |
| 375  | Rails SVN Admin | Feature    | Resolved | Application skeleton   | Normal   | General            | 100    |                |
| 1242 | Scrum           | To do      | Resolved | Apply patch  | Normal   |                    | 0      |                |
| 1271 | Scrum           | To do      | Resolved | Apply & test provided patch  | Normal   |                    | 0      |                |
| 1204 | Scrum           | To do      | Resolved | Apply & test provided patch  | Normal   |                    | 0      |                |
| 860  | Scrum           | User story | Resolved | As a admin user I want to select which elements render on a PBI on PB  | Normal   | Product backlog    | 100    |                |
| 864  | Scrum           | User story | Resolved | As an administrator I want to configure how many Sprints are used to calculate SPs per Sprint in PB burndown | Normal   | Settings & admin   | 100    |                |
| 704  | Scrum           | User story | Resolved | As an administrator I want to configure which custom field is the Sequence                                   | Normal   | Settings & admin   | 100    |                |
| 703  | Scrum           | User story | Rejected | As an administrator I want to configure which custom field is the Sprint                                     | Normal   |                    | 0      |                |
| 701  | Scrum           | User story | Resolved | As an administrator I want to have an installable Redmine plugin for Scrum                                   | Normal   | General            | 100    |                |
| 883  | Scrum           | User story | Resolved | As a PB user I want to avoid some PBI statuses to be in the PB   | Normal   | Product backlog    | 100    |                |
| 878  | Scrum           | User story | Resolved | As a plugin user I want to get tips on how to use the plugin   | Normal   | General            | 0      |                |
| 889  | Scrum           | User story | Rejected | As a product owner I want the PB to tell me if PBIs sorting respect the PBIs dependencies                    | Normal   |                    | 0      |                |
| 705  | Scrum           | User story | Resolved | As a project administrator I want to define Sprints  | Normal   | Settings & admin   | 100    |                |
| 853  | Scrum           | User story | Rejected | As a Scrum task board user I want to be auto assigned when task status is changed                            | Normal   |                    | 0      |                |
| 890  | Scrum           | User story | Resolved | As a user I also need to edit PBIs & tasks status  | Normal   | Sprint board       | 100    |                |
| 855  | Scrum           | User story | Rejected | As a user I want a basic SPs stats section based on past Sprints   | Normal   |                    | 0      |                |
| 735  | Scrum           | User story | Resolved | As a user I want default Sprint values for issues  | Normal   | Issues list & form | 100    |                |
| 857  | Scrum           | User story | New      | As a user I want stats about members speed   | Normal   |                    | 0      |                |
| 856  | Scrum           | User story | New      | As a user I want stats about scheduled effort vs time spent by user  | Normal   | Sprint stats       | 0      |                |
| 871  | Scrum           | User story | Resolved | As a user I want to add PBIs at the beginning of the product backlog   | Normal   | Product backlog    | 100    |                |
| 749  | Scrum           | User story | Resolved | As a user I want to add PBIs from PB view  | Normal   | Product backlog    | 100    |                |

| #    | Project        | Tracker    | Status   | Subject   | Priority | Category                 | % Done | Estimated time |
|------|----------------|------------|----------|---|----------|--------------------------|--------|----------------|
| 761  | Scrum          | User story | Resolved | As a user I want to add PBIs from Sprint board view   | Normal   | Sprint board             | 100    |                |
| 751  | Scrum          | User story | Resolved | As a user I want to assign PBIs to last Sprint when I'm in the PB view                          | Normal   | Product backlog          | 100    |                |
| 916  | Scrum          | User story | Resolved | As a user I want to be warned if PBIs dependencies are not satisfied                            | Normal   | Product backlog          | 100    |                |
| 730  | Scrum          | User story | Rejected | As a user I want to change product backlog items based on their task status                     | Normal   |                          | 0      |                |
| 724  | Scrum          | User story | Resolved | As a user I want to change Sprint field with bulk edit  | Normal   | Issues list & form       | 100    |                |
| 818  | Scrum          | User story | Resolved | As a user I want to edit PBIs & tasks directly in PB & task boards                              | Normal   | Sprint board             | 100    |                |
| 718  | Scrum          | User story | Resolved | As a user I want to edit the Sprint board changing task status with drag & drop                 | Normal   | Sprint board             | 100    |                |
| 711  | Scrum          | User story | Resolved | As a user I want to filter issues by Sprint   | Normal   | Issues list & form       | 100    |                |
| 884  | Scrum          | User story | Resolved | As a user I want to have a release plan view  | Normal   | Release plan             | 100    |                |
| 715  | Scrum          | User story | Resolved | As a user I want to have a Sprint board with post-its   | Normal   | Sprint board             | 100    |                |
| 875  | Scrum          | User story | Resolved | As a user I want to have feedback on PBIs/tasks creation  | Normal   | Product backlog          | 100    |                |
| 756  | Scrum          | User story | Resolved | As a user I want to improve the UI of issues view   | Normal   | Issues list & form       | 100    |                |
| 732  | Scrum          | User story | Resolved | As a user I want to know the Sprint progress with a burndown graphic                            | Normal   | Sprint burndown          | 100    |                |
| 736  | Scrum          | User story | Resolved | As a user I want to see pending effort in Sprint board tasks                                    | Normal   | Sprint board             | 100    |                |
| 726  | Scrum          | User story | Resolved | As a user I want to see user faces into Sprint board post-its                                   | Normal   | Sprint board             | 100    |                |
| 783  | Scrum          | User story | Resolved | As a user I want to see values in the burndown graphics when a mouse over the points            | Normal   | Sprint burndown          | 100    |                |
| 710  | Scrum          | User story | Resolved | As a user I want to set issues with a Sprint  | Normal   | Issues list & form       | 100    |                |
| 854  | Scrum          | User story | Resolved | As a user I want to set the SPs or Sprints used to calculate PB burndown                        | Normal   | Product backlog burndown | 100    |                |
| 713  | Scrum          | User story | Resolved | As a user I want to sort user histories by sequence with drag & drop                            | Normal   | Product backlog          | 100    |                |
| 737  | Scrum          | User story | Resolved | As a user I want to update tasks (pending & spent effort, assignee) from the Sprint board       | Normal   | Sprint board             | 100    |                |
| 723  | Scrum          | User story | Resolved | As a user I want to use the plugin from a touchable screen                                      | Normal   | Sprint board             | 100    |                |
| 24   | EHT Photos     | Feature    | Resolved | Asignar permisos mediante AJAX  | High     | Mejora                   | 0      |                |
| 776  | Scrum          | User story | Resolved | As product owner I want to see the product backlog burndown chart                               | Normal   | Product backlog burndown | 100    |                |
| 777  | Scrum          | User story | Rejected | As Scrum master I want to see a chart/table comparing estimated team effort against the current | Normal   |                          | 0      |                |
| 1226 | Scrum          | Defect     | Resolved | Assigned to is changed when changing task status even if it had a previous assignee             | Normal   | Sprint board             | 0      |                |
| 1269 | Scrum          | Defect     | Resolved | Assignee filter is rendered in burndown & stats views   | Normal   | Sprint board             | 0      |                |
| 734  | Scrum          | User story | Resolved | As this plugin developer I want to see plugin copyright in all plugin views                     | Normal   | General                  | 100    |                |
| 610  | Tests on Rails | Feature    | Resolved | Attach images to questions  | Normal   | Questions                | 100    |                |

| #    | Project          | Tracker    | Status      | Subject   | Priority | Category               | % Done | Estimated time |
|------|------------------|------------|-------------|---|----------|------------------------|--------|----------------|
| 605  | Tests on Rails   | Feature    | Resolved    | Authorization based on user roles   | Normal   | Users                  | 100    |                |
| 1176 | Scrum            | To do      | Resolved    | Auto assign task when status is not new                                     | Normal   |                        | 0      |                |
| 1216 | Scrum            | Defect     | Resolved    | Auto change PBI status doesn't work if task is created in not new status    | Normal   | Sprint board           | 0      |                |
| 1174 | Scrum            | To do      | Resolved    | Auto task fill estimated hours & pending effort when the other is empty     | Normal   |                        | 0      |                |
| 876  | Scrum            | To do      | Resolved    | Avoid form submit on AJAX call  | Normal   |                        | 0      |                |
| 774  | Scrum            | User story | Resolved    | Avoid journal when PBI position changes                                     | Normal   | Product backlog        | 100    |                |
| 652  | Advanced roadmap | Error      | Resolved    | Avoid "% Milestone nan%"  | Normal   | Versions               | 100    |                |
| 667  | Tests on Rails   | Feature    | Resolved    | Back link in question view loses position in question list                  | Normal   | Questions              | 100    |                |
| 563  | RSVN             | Feature    | Resolved    | Back URL after login redirection  | Normal   | Authorizing            | 100    |                |
| 186  | Advanced report  | Error      | Resolved    | Bad image URLs on copy&paste HTML   | Normal   | Reports                | 100    |                |
| 1573 | Scrum            | User story | Resolved    | Basic API support for Sprints   | Normal   | API                    | 0      |                |
| 533  | RSVN             | Feature    | Resolved    | Basic browsing and Rails app  | Normal   | Browsing               | 100    |                |
| 245  | JASP             | Feature    | In progress | Basic dash board  | Normal   | Dashboard              | 20     |                |
| 1547 | Scrum            | User story | New         | Basic Kanban board  | Normal   |                        | 0      |                |
| 1576 | Scrum            | User story | New         | Basic plugin tests  | Normal   | Tests                  | 0      |                |
| 560  | RSVN             | Feature    | New         | Blame files   | Normal   | Browsing               | 0      |                |
| 1123 | Scrum            | Defect     | Resolved    | Blocked tasks don't allow to change to new statuses                         | Normal   | Sprint board           | 0      |                |
| 536  | RSVN             | Feature    | Resolved    | Browse through svn:externals  | Normal   | Properties - Externals | 100    |                |
| 561  | RSVN             | Feature    | Resolved    | Browse with path inserted on URL  | Normal   | Browsing               | 100    |                |
| 1317 | Scrum            | Defect     | Resolved    | Burndown first day is wrong when there are several previous pending efforts | Normal   | Sprint burndown        | 0      |                |
| 126  | Advanced report  | Feature    | Resolved    | Burndown graph  | Normal   | Graphs                 | 100    |                |
| 127  | Advanced report  | Error      | Resolved    | Burndown graph doesn't work properly  | Normal   | Graphs                 | 100    |                |
| 134  | Advanced report  | Error      | Resolved    | Burndown graph produces an error  | Normal   | Graphs                 | 100    |                |
| 966  | Scrum            | To do      | Resolved    | Calculate PB speed with 0 SPs Sprints                                       | Normal   |                        | 0      |                |
| 1443 | Scrum            | To do      | Resolved    | Calculate Sprint burndown by SPs with remaining SPs (if enabled)            | Normal   |                        | 0      |                |
| 7    | EHT Visits       | Feature    | Resolved    | Cambiar el insertado del contador   | High     | Mejora                 | 0      |                |
| 769  | Scrum            | Defect     | Resolved    | Cannot create PBIs with required fields from PB & Sprint board views        | Normal   | Sprint board           | 100    |                |
| 164  | Docs             | Error      | Resolved    | Can't clone NilClass editing a DocElement                                   | Normal   | DocElements            | 100    |                |
| 401  | Rails SVN Admin  | Error      | Resolved    | Can't delete users  | Normal   | Users                  | 100    |                |
| 23   | EHT Photos       | Feature    | Resolved    | Cargar miniaturas mediante AJAX   | High     | Mejora                 | 0      |                |
| 616  | Tests on Rails   | Feature    | Resolved    | Categories select input must be a tree                                      | Normal   | Categories             | 100    |                |
| 600  | Tests on Rails   | Error      | Resolved    | Category is not selected and question creation doesn't check that           | Normal   | Categories             | 100    |                |

| #    | Project         | Tracker    | Status   | Subject  | Priority | Category      | % Done | Estimated time |
|------|-----------------|------------|----------|--|----------|---------------|--------|----------------|
| 943  | Scrum           | To do      | Resolved | Change calculation algorithm for the first day                       | Normal   |               | 0      |                |
| 617  | Tests on Rails  | Feature    | Resolved | Change category on questions   | Normal   | Categories    | 100    |                |
| 1084 | Scrum           | User story | Resolved | Change default Sprint to current (by date) instead of last one       | Normal   | Sprint board  | 0      |                |
| 1071 | Scrum           | To do      | Resolved | Change deviation titles to improve comprehension                     | Normal   |               | 0      |                |
| 1252 | Scrum           | To do      | Resolved | Change drag & drop JS and CSS  | Normal   |               | 0      |                |
| 989  | Scrum           | To do      | Resolved | Change effort field to float on SprintEffort model                   | Normal   |               | 0      |                |
| 399  | Rails SVN Admin | Feature    | Resolved | Change my password view for users                                    | Normal   | Users         | 100    |                |
| 770  | Scrum           | To do      | Resolved | Change post-it HTML & CSS to achieve same view in Safari & Firefox   | Normal   |               | 0      |                |
| 1115 | Scrum           | To do      | Resolved | Change query in calendars controller to Rails 4 way                  | Normal   |               | 0      |                |
| 824  | Scrum           | To do      | Resolved | Change scrum.css to update post-it classes                           | Normal   |               | 0      |                |
| 1136 | Scrum           | To do      | Resolved | Change speed calculation   | Normal   |               | 0      |                |
| 1023 | Scrum           | To do      | Resolved | Change speed calculation & refactor product burndown + release plan  | Normal   |               | 0      |                |
| 398  | Advanced report | Feature    | Resolved | Change Spent time per weeks graphic to lines one                     | Normal   | Graphs        | 100    |                |
| 1471 | Scrum           | User story | Resolved | Change Sprint board post-it fields rendering                         | Normal   | Sprint board  | 100    |                |
| 786  | Scrum           | To do      | Resolved | Change Sprint burndown chart to render info on mouse over the values | Normal   |               | 0      |                |
| 941  | Scrum           | To do      | Resolved | Change Sprint dates column names                                     | High     |               | 0      |                |
| 833  | Scrum           | To do      | Resolved | Change Sprint description to be a text area with WIKI format         | Normal   |               | 0      |                |
| 1330 | Scrum           | To do      | Resolved | Change Sprint effort form style                                      | Normal   |               | 0      |                |
| 946  | Scrum           | To do      | Resolved | Change SPs stats from integer to float                               | Normal   |               | 0      |                |
| 1139 | Scrum           | To do      | Resolved | Change way to render Sprint description                              | Normal   |               | 0      |                |
| 957  | Scrum           | To do      | Resolved | Chart + table for effort by activity                                 | Normal   |               | 0      |                |
| 956  | Scrum           | To do      | Resolved | Chart + table for SPs by PBI type                                    | Normal   |               | 0      |                |
| 540  | RSVN            | Feature    | Resolved | Check and protect repo selection                                     | Normal   | Repo managing | 100    |                |
| 917  | Scrum           | To do      | Resolved | Check dependencies & avoid sort if needed                            | Normal   |               | 0      |                |
| 1474 | Scrum           | To do      | Resolved | Check field/custom field visibility before render it                 | Normal   |               | 0      |                |
| 1117 | Scrum           | To do      | Resolved | Check if @project is defined before using it                         | Normal   |               | 0      |                |
| 842  | Scrum           | To do      | Resolved | Check issue exists previously to add default Sprint                  | Normal   |               | 0      |                |
| 755  | Scrum           | To do      | Resolved | Check module is enabled & secure Tracker settings access             | Normal   |               | 0      |                |
| 1418 | Scrum           | To do      | Resolved | Check not empty data   | Normal   |               | 0      |                |
| 922  | Scrum           | To do      | Resolved | Check not null before set the field with the params                  | Urgent   |               | 0      |                |
| 722  | Scrum           | To do      | Resolved | Check permission before allow drag & drop                            | Normal   |               | 0      |                |
| 1116 | Scrum           | To do      | Resolved | Check self.total_estimated_hours is defined before using it          | Normal   |               | 0      |                |

| #    | Project          | Tracker    | Status      | Subject   | Priority | Category        | % Done | Estimated time |
|------|------------------|------------|-------------|---|----------|-----------------|--------|----------------|
| 1031 | Scrum            | To do      | Resolved    | Check task properties previous to use it in burndown                | Normal   |                 | 0      |                |
| 1524 | Scrum            | User story | Resolved    | Clean up JS code to update task                                     | Normal   | Sprint board    | 100    |                |
| 682  | Tests on Rails   | Feature    | Resolved    | Clean up Question controller and view params                        | Normal   | Questions       | 100    |                |
| 1402 | Scrum            | User story | Resolved    | Closed SPs per Sprint chart   | Normal   | General stats   | 0      |                |
| 1319 | Scrum            | User story | Resolved    | Configurable Sprint burndown begin/end date                         | Normal   | Sprint burndown | 0      |                |
| 119  | Advanced report  | Feature    | Resolved    | Configuration options   | Normal   | Configuration   | 100    |                |
| 804  | Scrum            | To do      | Resolved    | Configure if inheriting when creating PBI subtasks                  | Normal   |                 | 0      |                |
| 390  | Advanced roadmap | Feature    | Resolved    | Configure issues colors and %                                       | Normal   | Versions        | 100    |                |
| 243  | JASP             | Feature    | In progress | Configure task custom field for sprints                             | Normal   | Configuration   | 0      |                |
| 1408 | Scrum            | User story | Resolved    | Consider PBI as closed in Sprint burndown if child tasks are closed | Normal   | Sprint board    | 0      |                |
| 742  | Scrum            | To do      | Resolved    | Control user stories sprint changing to rearrange position          | Normal   |                 | 0      |                |
| 202  | Docs             | Feature    | Resolved    | Copy docs with traceability to not copied docs                      | Normal   | Traceability    | 100    |                |
| 159  | Docs             | Feature    | Resolved    | Copy documents  | Normal   | Docs            | 100    |                |
| 50   | EHT Visits       | Error      | Resolved    | Copyright de widget   | High     | Error           | 0      |                |
| 49   | EHT Translate    | Error      | Resolved    | Copyright de widget   | High     | Error           | 0      |                |
| 48   | EHT Photos       | Error      | Resolved    | Copyright de widgets  | High     | Error           | 0      |                |
| 176  | Docs             | Feature    | Resolved    | Copy several docs and traceabilities                                | Normal   | Docs            | 100    |                |
| 686  | Risks            | User story | New         | Crear un riesgo   | Normal   | Risk views      | 0      |                |
| 1407 | Scrum            | To do      | Resolved    | Create and continue button doesn't work                             | Normal   |                 | 0      |                |
| 748  | Scrum            | To do      | Resolved    | Create burndow graphic  | Normal   |                 | 0      |                |
| 862  | Scrum            | User story | Resolved    | Create first pending effort of a task on Sprint start date          | Normal   | Sprint burndown | 100    |                |
| 708  | Scrum            | To do      | Resolved    | Create model and migration file for Sprints                         | Normal   |                 | 0      |                |
| 750  | Scrum            | To do      | Resolved    | Create new PBIs with AJAX from the PB view                          | Normal   |                 | 0      |                |
| 762  | Scrum            | To do      | Resolved    | Create new PBIs with AJAX from the Sprint board view                | Normal   |                 | 0      |                |
| 953  | Scrum            | To do      | Resolved    | Create new view with a table of efforts                             | Normal   |                 | 0      |                |
| 1234 | Ads              | Feature    | Resolved    | Create plugin skel  | Normal   | General         | 100    |                |
| 702  | Scrum            | To do      | Resolved    | Create Redmine & SVN repos for the plugin                           | Normal   |                 | 0      |                |
| 800  | Scrum            | User story | Resolved    | Create tasks from Sprint board from the parent PBI                  | Normal   | Sprint board    | 100    |                |
| 747  | Scrum            | To do      | Resolved    | Create time entries for tasks in Sprint board                       | Normal   |                 | 0      |                |
| 929  | Vacation         | Feature    | Resolved    | Create top navigation menu for vacation management                  | Normal   | Overview        | 100    |                |
| 1377 | Data             | Feature    | Resolved    | Crete empty plugin skeleton   | Normal   | General         | 100    |                |
| 709  | Scrum            | To do      | Resolved    | CRUD views to manage Sprints  | Normal   |                 | 0      |                |

| #    | Project          | Tracker    | Status   | Subject  | Priority | Category          | % Done | Estimated time |
|------|------------------|------------|----------|--|----------|-------------------|--------|----------------|
| 1286 | Scrum            | To do      | Resolved | Custom boolean field to allow render single PBIs               | Normal   |                   | 0      |                |
| 121  | Advanced report  | Feature    | Resolved | Custom fields filters  | Normal   | Filters           | 100    |                |
| 123  | Advanced report  | Feature    | Resolved | Custom fields report   | Normal   | Reports           | 100    |                |
| 1462 | Ads              | Feature    | Resolved | Custom HTML block  | Normal   | Custom insertions | 100    |                |
| 1480 | Scrum            | To do      | Resolved | Cut burndown X sprints after total serie is finished           | Normal   |                   | 0      |                |
| 534  | RSVN             | Feature    | Resolved | Database is not needed   | Normal   | General           | 100    |                |
| 615  | Tests on Rails   | Feature    | Resolved | Dates must be "12 days ago" styled                             | Normal   | General           | 100    |                |
| 452  | Members report   | Feature    | Resolved | Default dates must be 4 weeks                                  | Normal   | Report filters    | 100    |                |
| 896  | Tests on Rails   | Error      | Resolved | Delete category link shows the category instead of deleting it | Normal   | Categories        | 100    |                |
| 196  | Docs             | Error      | Resolved | Derive creates empty docs                                      | Normal   | Docs              | 100    |                |
| 190  | Docs             | Feature    | Resolved | Derive Docs with a value in a field                            | Normal   | Docs              | 100    |                |
| 197  | Docs             | Error      | Resolved | Derive show repeated element type values                       | Normal   | Docs              | 100    |                |
| 46   | EHT UML          | Error      | Resolved | Desarrollar primera versión                                    | High     | Desarrollo        | 0      |                |
| 8    | EHT Visits       | Error      | Resolved | Desarrollar widget para ver las visitas                        | High     | Mejora            | 0      |                |
| 836  | Scrum            | To do      | Resolved | Distribution of spent hours by activity                        | Normal   |                   | 0      |                |
| 395  | Advanced roadmap | Feature    | Resolved | Divide "due in" in parallel and not parallel                   | Normal   | Versions          | 100    |                |
| 154  | Docs             | Feature    | Resolved | DocElement Preview   | Normal   | DocElements       | 100    |                |
| 189  | Docs             | Feature    | New      | DocElements with comments                                      | Normal   | Comments          | 0      |                |
| 173  | Docs             | Error      | Resolved | DocElementValue default values aren't selected                 | Normal   | DocElementValues  | 100    |                |
| 172  | Docs             | Error      | Resolved | DocElementValues are not added to a section when editing       | Normal   | DocElements       | 100    |                |
| 168  | Docs             | Error      | Resolved | DocElementValues aren't shown                                  | Normal   | DocElementValues  | 100    |                |
| 174  | Docs             | Error      | Resolved | DocElementValues long text default values are now showed       | Normal   | DocElementValues  | 100    |                |
| 171  | Docs             | Feature    | Resolved | DocElement window bigger and closeable                         | Normal   | DocElements       | 100    |                |
| 201  | Docs             | Feature    | New      | Doc traceability inter projects                                | Normal   | Traceability      | 0      |                |
| 161  | Docs             | Feature    | Resolved | Document attachments   | Normal   | Attachments       | 100    |                |
| 478  | Docs             | Feature    | Resolved | Document descriptions must be long texts                       | Normal   | Docs              | 100    |                |
| 162  | Docs             | Feature    | Resolved | Documents traceability   | Normal   | Traceability      | 100    |                |
| 858  | Scrum            | Defect     | Resolved | Done & estimated effort stats are reverse                      | Normal   | Sprint stats      | 100    |                |
| 1574 | Scrum            | User story | Resolved | Do not show sprint without tasks tip if there are simple PBIs  | Normal   | Sprint board      | 0      |                |
| 205  | Docs             | Error      | Resolved | Don't filter by field values in doc traceability view          | Normal   | Traceability      | 100    |                |
| 203  | Docs             | Error      | Resolved | Don't hide files editing doc sections                          | Normal   | Attachments       | 100    |                |
| 157  | Docs             | Error      | Resolved | Don't let change type to not empty documents                   | Normal   | Docs              | 100    |                |

| #    | Project          | Tracker | Status      | Subject  | Priority | Category                 | % Done | Estimated time |
|------|------------------|---------|-------------|--|----------|--------------------------|--------|----------------|
| 451  | Members report   | Error   | Resolved    | Don't show media on graph if only one member   | Normal   | All members report       | 100    |                |
| 128  | Advanced report  | Error   | Resolved    | Don't show reports if no data  | Normal   | Reports                  | 100    |                |
| 150  | Docs             | Error   | Resolved    | Don't show required in DocElement name   | Normal   | DocElements              | 100    |                |
| 470  | Advanced roadmap | Feature | Resolved    | Don't show time spent if permission is missing                                       | High     | Permissions              | 100    |                |
| 181  | Docs             | Feature | Resolved    | Don't trace sections with only sections  | Normal   | Traceability             | 100    |                |
| 545  | RSVN             | Feature | Resolved    | Download files, stop browsing them   | Normal   | Browsing                 | 100    |                |
| 745  | Scrum            | To do   | Resolved    | Editable story points & pending effort (in PB & sprint board)                        | Normal   |                          | 0      |                |
| 207  | Docs             | Feature | In progress | Element Fields and Types per project   | Normal   | Element types            | 30     |                |
| 679  | Tests on Rails   | Error   | Resolved    | Empty question journals when some fields are NULL                                    | Normal   | Questions                | 100    |                |
| 965  | Scrum            | Defect  | Resolved    | Empty Sprints are not considered to calculate PB speed                               | Normal   | Product backlog burndown | 100    |                |
| 1296 | Ads              | Feature | Resolved    | Enable/disable each ad type  | Normal   | General                  | 100    |                |
| 165  | Docs             | Feature | Resolved    | English locales  | Normal   | Locales                  | 100    |                |
| 553  | Localizable      | Feature | New         | Entry on administration menu   | Normal   | Administration           | 0      |                |
| 359  | Localizable      | Error   | Resolved    | Enumerations are duplicated on admin view  | Normal   | Administration           | 100    |                |
| 1601 | Scrum            | Defect  | Resolved    | Error 500 rendering product_backlog with regular user                                | Normal   | Product backlog          | 0      |                |
| 752  | Scrum            | Defect  | Resolved    | Error 500 when group issues by sprint field  | Normal   | Issues list & form       | 100    |                |
| 659  | Tests on Rails   | Error   | Resolved    | Error accessing settings   | Urgent   | Settings                 | 100    |                |
| 1072 | Scrum            | Defect  | Resolved    | Error adding PBIs on PB if tracker is in plugin settings but not in project settings | Normal   | Product backlog          | 0      |                |
| 9    | EHT Photos       | Error   | Resolved    | Error en contador de las fotos en vista de miniaturas                                | High     | Error                    | 0      |                |
| 167  | Docs             | Error   | Resolved    | Error in section DocElement (with values) preview                                    | Normal   | DocElements              | 100    |                |
| 694  | Tests on Rails   | Error   | Resolved    | Error on locale on rake db:migrate   | Normal   | General                  | 100    |                |
| 695  | Tests on Rails   | Error   | Resolved    | Error on migration for journals  | Normal   | Historical               | 100    |                |
| 1437 | Scrum            | Defect  | Resolved    | Error on project Scrum stats with nil dates  | Normal   | General stats            | 0      |                |
| 1472 | Scrum            | Defect  | Resolved    | Error rendering Sprint burndown by effort  | Normal   | Sprint burndown          | 0      |                |
| 1417 | Scrum            | Defect  | Resolved    | Error rendering Sprint burndown by SPs if no Sprint dates                            | Normal   | Sprint burndown          | 0      |                |
| 1413 | Advanced roadmap | Error   | Resolved    | Error showing a version  | Normal   | Versions                 | 100    |                |
| 392  | Advanced roadmap | Error   | Resolved    | Errors on version model  | Normal   | Versions                 | 100    |                |
| 772  | Scrum            | Defect  | Resolved    | Error viewing/editing issues when plugin settings are empty                          | Normal   | Issues list & form       | 100    |                |
| 1074 | Scrum            | Defect  | Resolved    | Error when creating new projects   | Normal   | General                  | 0      |                |
| 1315 | Advanced roadmap | Error   | Resolved    | Estimated hours permission is not working on last Redmine 3.3.x                      | Normal   | Permissions              | 100    |                |
| 1401 | Advanced roadmap | Error   | Resolved    | Estimated time could be presented with other plugins                                 | Urgent   | Permissions              | 100    |                |

| #    | Project          | Tracker    | Status   | Subject   | Priority | Category               | % Done | Estimated time |
|------|------------------|------------|----------|---|----------|------------------------|--------|----------------|
| 1237 | Ads              | Feature    | Resolved | Explain plugin support in plugin settings   | Normal   | Plugin settings        | 100    |                |
| 129  | Advanced report  | Feature    | Resolved | Export to PDF   | Normal   | PDF                    | 100    |                |
| 538  | RSVN             | Error      | Resolved | Externals printed with quotes   | Normal   | Properties - Externals | 100    |                |
| 114  | Advanced roadmap | Error      | Resolved | Fail editing milestones without versions  | Normal   | Management             | 100    |                |
| 380  | Advanced report  | Error      | Resolved | Fail to access from development environment   | Normal   | General                | 100    |                |
| 780  | Scrum            | Defect     | Resolved | Fail to add notes to issues   | Normal   | Issues list & form     | 100    |                |
| 764  | Scrum            | Defect     | Resolved | Fail to add PBIs from PB or Sprint board views, internal error                            | Normal   | Sprint board           | 100    |                |
| 1490 | Scrum            | Defect     | Resolved | Fail to change PB from PB list  | Normal   | Product backlog        | 0      |                |
| 402  | Rails SVN Admin  | Error      | Resolved | Fail to change the password   | Normal   | Users                  | 100    |                |
| 599  | Tests on Rails   | Error      | Resolved | Fail to create new questions  | Normal   | Questions              | 100    |                |
| 1253 | Scrum            | Defect     | Resolved | Fail to create PBI issues in projects without Scrum                                       | Normal   | Issues list & form     | 0      |                |
| 182  | Docs             | Error      | Resolved | Fail to edit DocElements with edit permission   | Normal   | DocElements            | 100    |                |
| 641  | Import & Export  | Error      | Resolved | Fail to enter import issues from file   | Normal   | Import issues          | 100    |                |
| 1344 | Scrum            | Defect     | Resolved | Fail to import issues via CSV file  | Normal   | Issues list & form     | 0      |                |
| 566  | RSVN             | Error      | Resolved | Fail to logout, can't find repo   | Normal   | Authorizing            | 100    |                |
| 1089 | Advanced roadmap | Error      | Resolved | Fail to render calendars view   | Normal   | Calendars              | 100    |                |
| 1343 | Advanced roadmap | Error      | Resolved | Fail to render Gantt  | Normal   | Gantt                  | 100    |                |
| 1579 | Advanced roadmap | Error      | Resolved | Fail to run Redmine 4 in production mode (No such file to load -- RMagick.rb (LoadError)) | Normal   | General                | 100    |                |
| 899  | Tests on Rails   | Error      | Resolved | Fail to update a question   | Normal   | Questions              | 100    |                |
| 793  | Scrum            | Defect     | Resolved | Fail to update issues with contextual menu  | Normal   | Issues list & form     | 100    |                |
| 1156 | Scrum            | Defect     | Rejected | Fail to update issue with Sprint & story points   | Normal   | Issues list & form     | 0      |                |
| 631  | Tests on Rails   | Error      | Resolved | Favicon isn't shown on every page   | Normal   | User interface         | 100    |                |
| 754  | Scrum            | Defect     | Resolved | Fields Sprint & pending effort appear when Scrum module is disabled                       | Normal   | Issues list & form     | 100    |                |
| 120  | Advanced report  | Feature    | Resolved | Filter by dates and projects  | Normal   | Filters                | 100    |                |
| 204  | Advanced report  | Feature    | Resolved | Filter by members   | Normal   | Filters                | 100    |                |
| 721  | Scrum            | To do      | Resolved | Filter issues by permissions  | Normal   |                        | 0      |                |
| 1406 | Scrum            | User story | Resolved | Filter PB, PB burndown & release plan by project  | Normal   | Product backlog        | 0      |                |
| 187  | Docs             | Feature    | Resolved | Filter traceability by doc element values   | Normal   | Traceability           | 100    |                |
| 194  | Docs             | Feature    | Resolved | Filter traceability by several doc element values   | Normal   | Traceability           | 100    |                |
| 1205 | Scrum            | To do      | Resolved | Find bug & fix it   | Normal   |                        | 0      |                |
| 358  | Localizable      | Feature    | Resolved | First release   | Normal   | General                | 100    |                |
| 942  | Scrum            | Defect     | Resolved | First Sprint day burndown could be improved   | Normal   | Sprint burndown        | 100    |                |

| #    | Project          | Tracker | Status   | Subject   | Priority | Category        | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|-----------------|--------|----------------|
| 781  | Scrum            | To do   | Resolved | Fix avoid journal on position change on journal model patch | Normal   |                 | 0      |                |
| 1039 | Scrum            | To do   | Resolved | Fix bug   | Normal   |                 | 0      |                |
| 763  | Advanced roadmap | Error   | Resolved | Fix calendar view with 503 error                            | Normal   | Calendars       | 100    |                |
| 1473 | Scrum            | To do   | Resolved | Fix case  | Normal   |                 | 0      |                |
| 1457 | Scrum            | To do   | Resolved | Fix custom fields edition & rendering                       | Normal   |                 | 0      |                |
| 1021 | Scrum            | To do   | Resolved | Fix custom fields rendering                                 | Normal   |                 | 0      |                |
| 1273 | Scrum            | To do   | Resolved | Fix drag & drop in touchable displays                       | Normal   |                 | 0      |                |
| 1268 | Scrum            | To do   | Resolved | Fix end label in Sprint burndown by SPs                     | Normal   |                 | 0      |                |
| 796  | Scrum            | To do   | Resolved | Fix future pending effort & bad translation                 | Normal   |                 | 0      |                |
| 1130 | Scrum            | To do   | Resolved | Fix issue   | Normal   |                 | 0      |                |
| 1520 | Scrum            | To do   | Resolved | Fix it  | Normal   |                 | 0      |                |
| 1318 | Scrum            | To do   | Resolved | Fix it  | Normal   |                 | 0      |                |
| 1227 | Scrum            | To do   | Resolved | Fix it  | Normal   |                 | 0      |                |
| 1218 | Scrum            | To do   | Resolved | Fix it  | Normal   |                 | 0      |                |
| 1215 | Scrum            | To do   | Resolved | Fix it  | Normal   |                 | 0      |                |
| 867  | Scrum            | To do   | Resolved | Fix JS creation after post-it reload on succeeded AJAX      | Normal   |                 | 0      |                |
| 951  | Scrum            | To do   | Resolved | Fix links   | Normal   |                 | 0      |                |
| 906  | Scrum            | To do   | Resolved | Fix logger usage  | Normal   |                 | 0      |                |
| 1036 | TestLink         | Error   | Resolved | Fix macro syntax doc  | Normal   | Macros          | 100    |                |
| 111  | Advanced roadmap | Error   | Resolved | Fix milestones relation                                     | Normal   | Versions        | 100    |                |
| 1075 | Scrum            | To do   | Resolved | Fix new project creation                                    | Normal   |                 | 0      |                |
| 1519 | Scrum            | Defect  | Resolved | Fix PB add PBIs titles (bottom/top texts are reversed)      | Normal   | Product backlog | 0      |                |
| 1445 | Scrum            | To do   | Resolved | Fix PBI creation on PB                                      | Normal   |                 | 0      |                |
| 1446 | Scrum            | To do   | Resolved | Fix PB & Sprint burndowns on old Redmine versions           | Normal   |                 | 0      |                |
| 839  | Scrum            | To do   | Resolved | Fix position column sorting                                 | Normal   |                 | 0      |                |
| 1465 | Scrum            | To do   | Resolved | Fix post-it view  | Normal   |                 | 0      |                |
| 1453 | Scrum            | To do   | Resolved | Fix problem   | Normal   |                 | 0      |                |
| 1518 | Scrum            | To do   | New      | Fix problem when a group is also selected                   | Normal   |                 | 0      |                |
| 1456 | Scrum            | To do   | Resolved | Fix problem with PBI & task edition                         | Normal   |                 | 0      |                |
| 1448 | Scrum            | To do   | Resolved | Fix project filed in PBIs of child projects                 | Normal   |                 | 0      |                |
| 1459 | Scrum            | To do   | Resolved | Fix Redmine regular issue form                              | Normal   |                 | 0      |                |
| 1132 | Scrum            | To do   | Resolved | Fix regression  | Normal   |                 | 0      |                |

| #    | Project          | Tracker    | Status   | Subject   | Priority  | Category           | % Done | Estimated time |
|------|------------------|------------|----------|---|-----------|--------------------|--------|----------------|
| 909  | Scrum            | To do      | Resolved | Fix release plan head view                                  | Normal    |                    | 0      |                |
| 1461 | Scrum            | To do      | Resolved | Fix Sprint burndown series sorting criteria                 | Normal    |                    | 0      |                |
| 820  | Scrum            | To do      | Resolved | Fix story points custom field saving                        | Normal    |                    | 0      |                |
| 828  | Scrum            | To do      | Resolved | Fix task & PBI creation actions                             | Normal    |                    | 0      |                |
| 794  | Scrum            | To do      | Resolved | Fix the bulk edit method (issue details attribute is nil)   | Normal    |                    | 0      |                |
| 1372 | Scrum            | To do      | Resolved | Fix the case  | Normal    |                    | 0      |                |
| 1166 | Scrum            | To do      | Resolved | Fix the error   | Normal    |                    | 0      |                |
| 945  | Scrum            | To do      | Resolved | Fix time entries stats                                      | Normal    |                    | 0      |                |
| 1073 | Scrum            | To do      | Resolved | Fix trackers error  | Normal    |                    | 0      |                |
| 552  | Localizable      | Error      | Resolved | Fix translation missing: en, no key                         | Normal    | Locales            | 100    |                |
| 1491 | Scrum            | To do      | Resolved | Fix URLs in PB selection combobox                           | Normal    |                    | 0      |                |
| 1171 | Scrum            | To do      | Resolved | Fix wiki toolbars for post-it modal windows                 | Normal    |                    | 0      |                |
| 544  | RSVN             | Feature    | Resolved | Format messages as multiline texts if needed                | Normal    | History            | 100    |                |
| 1584 | Advanced roadmap | Error      | Resolved | Gantt view does not work                                    | Normal    | Gantt              | 100    |                |
| 1586 | Time report      | Feature    | Resolved | Generate first version of the plugin with Redmine 4 support | Normal    | Redmine 4          | 100    |                |
| 579  | Advanced report  | Feature    | Rejected | Generate worked time report by issue custom fields          | Normal    | Reports            | 100    |                |
| 1235 | Ads              | Feature    | Resolved | Google ads in Redmine sidebars                              | Normal    | Google AdSense     | 100    |                |
| 1238 | Ads              | Feature    | Resolved | Google Analytics support                                    | Normal    | Google Analytics   | 100    |                |
| 689  | Tests on Rails   | Feature    | New      | Group exams by selection process                            | Normal    | Exams              | 0      |                |
| 447  | Members report   | Error      | Resolved | Gruff on lib folder isn't used                              | Normal    | Gruff              | 100    |                |
| 6    | EHT Visits       | Error      | Resolved | Hacer que la tabla de visitas sea paginable                 | Immediate | Mejora             | 0      |                |
| 837  | Scrum            | To do      | Resolved | Hack new issue form to set by default Sprint                | Normal    |                    | 0      |                |
| 1164 | Scrum            | To do      | Resolved | Header columns in Sprint effort edition are not aligned     | Normal    |                    | 0      |                |
| 968  | Scrum            | User story | Resolved | Help pending effort edition (replace commas by periods)     | Normal    | Sprint board       | 100    |                |
| 1599 | Scrum            | User story | Resolved | Hide PBI column if all PBIs are simple                      | Normal    | Sprint board       | 0      |                |
| 1137 | Scrum            | To do      | Resolved | Hint to explain scheduled calculation option                | Normal    |                    | 0      |                |
| 1083 | Scrum            | User story | Resolved | Hint when orphan tasks are found on Sprint scope            | Normal    | Sprint board       | 0      |                |
| 1265 | Scrum            | To do      | Resolved | Homogenise colours  | Normal    |                    | 0      |                |
| 1264 | Scrum            | User story | Resolved | Homogenise post-it colours (lighter colours)                | Normal    | Post-its & styling | 0      |                |

...