

## All issues

| #  | Project     | Tracker | Status   | Subject   | Priority  | Category   | % Done | Estimated time |
|----|-------------|---------|----------|---|-----------|------------|--------|----------------|
| 4  | EHT Photos  | Error   | Resolved | No está definida la constante EHT_PHOTOS_OPTION_RESULTS                             | High      | Error      | 0      |                |
| 5  | EHT Visits  | Error   | Resolved | La tabla de visitas no pinta bien los bordes  | High      | Error      | 0      |                |
| 6  | EHT Visits  | Error   | Resolved | Hacer que la tabla de visitas sea paginable   | Immediate | Mejora     | 0      |                |
| 7  | EHT Visits  | Feature | Resolved | Cambiar el insertado del contador   | High      | Mejora     | 0      |                |
| 8  | EHT Visits  | Error   | Resolved | Desarrollar widget para ver las visitas   | High      | Mejora     | 0      |                |
| 9  | EHT Photos  | Error   | Resolved | Error en contador de las fotos en vista de miniaturas                               | High      | Error      | 0      |                |
| 10 | EHT Visits  | Error   | Resolved | Mostrar estadísticas sobre referidos, URLs más vistas, navegador, sistema operativo | High      | Mejora     | 0      |                |
| 11 | EHT Visits  | Error   | Resolved | Mostrar copyright   | High      | Mejora     | 0      |                |
| 12 | EHT Photos  | Error   | Resolved | Widget para mostrar fotos más vistas  | High      | Mejora     | 0      |                |
| 13 | EHT Photos  | Error   | Resolved | Widget para mostrar fotos aleatorias  | High      | Mejora     | 0      |                |
| 14 | EHT Visits  | Error   | Resolved | Registrar tiempo de carga de la página en cada hit                                  | High      | Mejora     | 0      |                |
| 15 | EHT Visits  | Feature | Resolved | Agregar estadísticas de visitas (y hits) por días                                   | High      | Mejora     | 0      |                |
| 16 | EHT Visits  | Feature | Resolved | Visitas en las últimas 24 horas.  | High      | Mejora     | 0      |                |
| 17 | EHT Visits  | Feature | Resolved | Información de país en widget   | High      | Mejora     | 0      |                |
| 18 | EHT Photos  | Feature | Resolved | Widget de fotos en tabla  | High      | Mejora     | 0      |                |
| 19 | EHT Photos  | Error   | Resolved | Los permisos no funcionan   | Immediate | Error      | 0      |                |
| 20 | EHT Visits  | Feature | Resolved | Añadir estadística de cada cuanto se visita la página                               | High      | Mejora     | 0      |                |
| 21 | EHT Visits  | Feature | Resolved | Agregar límite para generar las estadísticas  | High      | Mejora     | 0      |                |
| 22 | EHT Visits  | Error   | Resolved | Las estadísticas de consultas y tiempo debería ser de barras                        | High      | Sugerencia | 0      |                |
| 23 | EHT Photos  | Feature | Resolved | Cargar miniaturas mediante AJAX   | High      | Mejora     | 0      |                |
| 24 | EHT Photos  | Feature | Resolved | Asignar permisos mediante AJAX  | High      | Mejora     | 0      |                |
| 25 | EHT Photos  | Error   | Resolved | Ajustar la carga AJAX de imágenes   | High      | Error      | 0      |                |
| 26 | EHT Photos  | Error   | Resolved | No agrandar fotos al hacer miniatura  | High      | Error      | 0      |                |
| 27 | EHT Photos  | Error   | Resolved | No funciona si Wordpress no está en el raíz   | Immediate | Error      | 0      |                |
| 28 | EHT Photos  | Error   | Resolved | No navega cuando Wordpress no está en el raíz                                       | Immediate | Error      | 0      |                |
| 29 | EHT Photos  | Error   | Resolved | Mostrar extensión de imágenes configurable  | High      | Mejora     | 0      |                |
| 30 | EHT Photos  | Feature | Resolved | Introducir tags en las fotos  | Urgent    | Mejora     | 0      |                |
| 31 | EHT Photos  | Feature | Resolved | Las fotos pueden tener comentarios  | Urgent    | Mejora     | 0      |                |
| 32 | EHT Related | Error   | Resolved | Actualizar link de copyright a ociotec.com  | High      | Error      | 0      |                |
| 33 | EHT Related | Error   | Resolved | No mostrar en posts con tag de "continuar leyendo"                                  | High      | Mejora     | 0      |                |

| #   | Project           | Tracker | Status      | Subject  | Priority  | Category      | % Done | Estimated time |
|-----|-------------------|---------|-------------|--|-----------|---------------|--------|----------------|
| 34  | EHT Mantis        | Error   | Resolved    | No mostrar en posts con tag de "continuar leyendo" | High      | Mejora        | 0      |                |
| 35  | EHT Related       | Error   | Resolved    | Minimizar la información a una lista               | High      | Mejora        | 0      |                |
| 36  | EHT Photos        | Feature | Resolved    | Vista de miniaturas paginable                      | High      | Mejora        | 0      |                |
| 37  | EHT Photos        | Error   | Resolved    | Introducir iconos en el interfaz                   | High      | Mejora        | 0      |                |
| 38  | EHT Visits        | Error   | Resolved    | La tabla de visitas no se pinta correctamente      | High      | Error         | 0      |                |
| 39  | EHT Visits        | Error   | Resolved    | Se registran muchos hits fantasmas                 | Urgent    | Error         | 0      |                |
| 40  | EHT Visits        | Error   | Resolved    | La gráfica de tarta no pinta bien                  | High      | Error         | 0      |                |
| 41  | EHT Visits        | Error   | Resolved    | Los hits no se asocian a las visitas               | Immediate | Error         | 0      |                |
| 42  | EHT Visits        | Error   | Resolved    | Las URLs registradas son erróneas                  | High      | Error         | 0      |                |
| 43  | EHT Visits        | Error   | Resolved    | No guardar tu propia web como referido             | High      | Error         | 0      |                |
| 44  | EHT Visits        | Error   | Resolved    | La gráfica de URLs siempre en raíz                 | High      | Error         | 0      |                |
| 45  | EHT Visits        | Error   | Resolved    | Actualizar URL de la web del plugin y autor        | High      | Error         | 0      |                |
| 46  | EHT UML           | Error   | Resolved    | Desarrollar primera versión                        | High      | Desarrollo    | 0      |                |
| 47  | EHT Visits        | Error   | Resolved    | Algunas IPs no tienen bandera                      | High      | Error         | 0      |                |
| 48  | EHT Photos        | Error   | Resolved    | Copyright de widgets                               | High      | Error         | 0      |                |
| 49  | EHT Translate     | Error   | Resolved    | Copyright de widget                                | High      | Error         | 0      |                |
| 50  | EHT Visits        | Error   | Resolved    | Copyright de widget                                | High      | Error         | 0      |                |
| 51  | EHT Photos        | Error   | Resolved    | Los permisos en fotos individuales no funcionan    | High      | Error         | 0      |                |
| 113 | Advanced time log | Feature | New         | Add percent-complete combo to add-time menu.       | Normal    |               | 0      |                |
| 143 | EHT Visits        | Feature | In progress | Ver visitas por entrada                            | Normal    | Desarrollo    | 0      |                |
| 189 | Docs              | Feature | New         | DocElements with comments                          | Normal    | Comments      | 0      |                |
| 198 | Docs              | Feature | New         | Search in documents                                | Normal    | Docs          | 0      |                |
| 201 | Docs              | Feature | New         | Doc traceability inter projects                    | Normal    | Traceability  | 0      |                |
| 243 | JASP              | Feature | In progress | Configure task custom field for sprints            | Normal    | Configuration | 0      |                |
| 246 | Docs              | Feature | New         | Show traceability only with last versions          | Normal    | Traceability  | 0      |                |
| 258 | Docs              | Error   | In progress | Show version concat to name when copy docs         | Normal    | Docs          | 0      |                |
| 313 | Advanced roadmap  | Error   | Rejected    | Roadmap does not show %done                        | Normal    | Roadmap       | 0      |                |
| 365 | Advanced roadmap  | Error   | Rejected    | Roadmap Tab nowhere to be found                    | Normal    | Configuration | 0      |                |
| 373 | Advanced roadmap  | Feature | New         | doc help   | Urgent    |               | 0      |                |
| 411 | Advanced roadmap  | Error   | New         | Undefined method rest_hours                        | Normal    | Issues        | 0      |                |
| 419 | Advanced roadmap  | Feature | New         | German translation                                 | Normal    | Locales       | 0      |                |
| 422 | Localizable       | Feature | New         | Custom fields list values traduction               | Normal    | Locales       | 0      |                |

| #   | Project          | Tracker | Status   | Subject  | Priority | Category               | % Done | Estimated time |
|-----|------------------|---------|----------|--|----------|------------------------|--------|----------------|
| 425 | Redmine plugins  | Feature | New      | Trabajo  | Urgent   |                        | 0      |                |
| 426 | Advanced roadmap | Error   | Rejected | Internal Server error on Redmine 1.1.0 and Backlogs Plugin enabled                           | Normal   |                        | 0      |                |
| 433 | Advanced roadmap | Feature | New      | Pie for every version  | Normal   |                        | 0      |                |
| 434 | Import & Export  | Error   | New      | Problems installing  | Normal   |                        | 0      |                |
| 435 | Advanced roadmap | Error   | New      | Adv. Roadmap 0.4.0: still Internal Server error on Redmine 1.1.0 and Backlogs Plugin enabled | Normal   |                        | 0      |                |
| 437 | Redmine plugins  | Support | New      | Registrado duplicado en tu web   | Normal   |                        | 0      |                |
| 438 | Import & Export  | Error   | New      | La página a la que intenta acceder no existe.  | Normal   | Import issues          | 0      |                |
| 459 | Advanced roadmap | Feature | New      | 500 Internal error with Redmine 1.1.1  | High     | Issues                 | 0      |                |
| 460 | Advanced roadmap | Error   | New      | Error when I want to consult a issue   | High     | Issues                 | 0      |                |
| 516 | Advanced roadmap | Error   | New      | Installation error   | Normal   | General                | 0      |                |
| 519 | Advanced roadmap | Support | New      | Method of calculation of%  | Normal   | Milestones             | 0      |                |
| 520 | Advanced roadmap | Feature | New      | Calculation of work (calculate_advance_info)   | Normal   | Milestones             | 0      |                |
| 527 | Advanced roadmap | Error   | New      | Comment history only shown to Administrator (on redmine v1.2.0)                              | Urgent   | Issues                 | 0      |                |
| 553 | Localizable      | Feature | New      | Entry on administration menu   | Normal   | Administration         | 0      |                |
| 558 | RSVN             | Feature | New      | Paginate logs  | Normal   | History                | 0      |                |
| 560 | RSVN             | Feature | New      | Blame files  | Normal   | Browsing               | 0      |                |
| 568 | RSVN             | Feature | New      | Limit file size showing a file content   | Normal   | Browsing               | 0      |                |
| 569 | RSVN             | Feature | New      | Logo and favicon.ico   | Normal   | Layout & style         | 0      |                |
| 573 | RSVN             | Feature | New      | Allow all svn:externals syntax   | High     | Properties - Externals | 0      |                |
| 576 | Advanced roadmap | Error   | New      | Displaying Roadmap takes over 17 seconds for a medium size Project with Redmine 1.2.1        | Normal   | Roadmap                | 0      |                |
| 578 | Advanced roadmap | Error   | New      | Bug in issues_controller_patch.rb with newest Redmine  | Normal   | Permissions            | 0      |                |
| 583 | Advanced roadmap | Error   | New      | Incompatibility with backlogs plugin   | Normal   |                        | 0      |                |
| 586 | RSVN             | Feature | New      | Include copyright info in source code  | Normal   | General                | 0      |                |
| 590 | Advanced roadmap | Error   | New      | First init   | Normal   | Configuration          | 0      |                |
| 591 | Advanced roadmap | Error   | New      | Milestone - progress error   | Normal   | Graphics               | 0      |                |
| 592 | Advanced roadmap | Support | New      | 0.5.2 Version  | Normal   |                        | 0      |                |
| 618 | Advanced roadmap | Feature | New      | Plugin for Redmine 1.3.0??   | Normal   |                        | 0      |                |
| 619 | Advanced roadmap | Feature | New      | Hours of the and Days per Week --> as config?  | Normal   |                        | 0      |                |
| 637 | Localizable      | Feature | New      | Some fields are not translated   | Normal   | General                | 0      |                |
| 643 | Advanced roadmap | Feature | New      | Show due in (AJAX) on issue update form  | Normal   | Issues                 | 0      |                |

| #   | Project          | Tracker    | Status   | Subject   | Priority | Category       | % Done | Estimated time |
|-----|------------------|------------|----------|---|----------|----------------|--------|----------------|
| 644 | Advanced roadmap | Error      | New      | NoMethodError on Redmine 1.3.0 and Adv Roadmap 0.5.1                        | Normal   | Issues         | 0      |                |
| 645 | Advanced roadmap | Support    | New      | Advanced roadmap changes behaviour of default Redmine subprojects           | Normal   | General        | 0      |                |
| 646 | Advanced roadmap | Error      | New      | Bug in Roadmap configuration settings within Redmine                        | Normal   | Configuration  | 0      |                |
| 648 | Localizable      | Support    | New      | Download not working  | Normal   |                | 0      |                |
| 649 | Localizable      | Feature    | New      | template error in _localizable.html.erb                                     | Normal   | Administration | 0      |                |
| 656 | Advanced report  | Error      | New      | export pdf is not working.  | Normal   | PDF            | 0      |                |
| 666 | Tests on Rails   | Feature    | New      | Add sorting options   | Normal   | Sort & filter  | 0      |                |
| 668 | Tests on Rails   | Feature    | New      | Add filtering options   | Normal   | Sort & filter  | 0      |                |
| 677 | Advanced roadmap | Error      | New      | Undefined method merge_conditions on calendar view                          | Urgent   | Calendars      | 0      |                |
| 686 | Risks            | User story | New      | Crear un riesgo   | Normal   | Risk views     | 0      |                |
| 687 | Tests on Rails   | Feature    | New      | Add editable roles and permissions  | Normal   | Settings       | 0      |                |
| 688 | Tests on Rails   | Feature    | New      | Permalink to do exams with autologin  | Normal   | Exams          | 0      |                |
| 689 | Tests on Rails   | Feature    | New      | Group exams by selection process  | Normal   | Exams          | 0      |                |
| 692 | Tests on Rails   | Feature    | New      | Limit the exam duration   | Normal   | Exams          | 0      |                |
| 697 | Web              | Feature    | New      | La pestaña calendario no funciona   | Normal   |                | 0      |                |
| 702 | Scrum            | To do      | Resolved | Create Redmine & SVN repos for the plugin                                   | Normal   |                | 0      |                |
| 703 | Scrum            | User story | Rejected | As an administrator I want to configure which custom field is the Sprint    | Normal   |                | 0      |                |
| 706 | Scrum            | To do      | Resolved | Add settings to init.rd   | Normal   |                | 0      |                |
| 707 | Scrum            | To do      | Resolved | Admin view to edit the Sequence custom field                                | Normal   |                | 0      |                |
| 708 | Scrum            | To do      | Resolved | Create model and migration file for Sprints                                 | Normal   |                | 0      |                |
| 709 | Scrum            | To do      | Resolved | CRUD views to manage Sprints  | Normal   |                | 0      |                |
| 712 | Scrum            | To do      | Resolved | Add Sprint field to Issue show & edit views                                 | Normal   |                | 0      |                |
| 714 | Scrum            | To do      | Resolved | Product backlog view  | Normal   |                | 0      |                |
| 716 | Scrum            | To do      | Resolved | Sprint board for the last Sprint  | Normal   |                | 0      |                |
| 717 | Scrum            | To do      | Resolved | Allow the user to select the Sprint into the Sprint board                   | Normal   |                | 0      |                |
| 719 | Scrum            | To do      | Resolved | Add drag & drop support to change task status on Sprint board               | Normal   |                | 0      |                |
| 721 | Scrum            | To do      | Resolved | Filter issues by permissions  | Normal   |                | 0      |                |
| 722 | Scrum            | To do      | Resolved | Check permission before allow drag & drop                                   | Normal   |                | 0      |                |
| 728 | Scrum            | To do      | Resolved | Prevent calling Redmine JS functions if they do not exist                   | Normal   |                | 0      |                |
| 729 | Scrum            | To do      | Resolved | Remove date validations due to not all Redmine versions support them        | Normal   |                | 0      |                |
| 730 | Scrum            | User story | Rejected | As a user I want to change product backlog items based on their task status | Normal   |                | 0      |                |
| 731 | Scrum            | User story | Rejected | Tasks Version & Sprint fields should be defaulted whit parent PBI changes   | Normal   |                | 0      |                |

| #   | Project     | Tracker    | Status   | Subject   | Priority | Category     | % Done | Estimated time |
|-----|-------------|------------|----------|---|----------|--------------|--------|----------------|
| 738 | Scrum       | To do      | Resolved | Add issue bulk edit hook for Sprint field   | Normal   |              | 0      |                |
| 739 | Scrum       | User story | Resolved | Sortable PBIs in the Sprint board (+permission)   | Normal   | Sprint board | 0      |                |
| 740 | Scrum       | To do      | Resolved | Add hook to add Sprint field to filters   | Normal   |              | 0      |                |
| 741 | Scrum       | To do      | Resolved | Process touch JS events to allow drag & drop on touchable screens                               | Normal   |              | 0      |                |
| 742 | Scrum       | To do      | Resolved | Control user stories sprint changing to rearrange position                                      | Normal   |              | 0      |                |
| 743 | Scrum       | To do      | Resolved | Inject footer on Scrum plugin views   | Normal   |              | 0      |                |
| 744 | Scrum       | To do      | Resolved | Add pending_effort based on custom field to tasks and render it in sprint board                 | Normal   |              | 0      |                |
| 745 | Scrum       | To do      | Resolved | Editable story points & pending effort (in PB & sprint board)                                   | Normal   |              | 0      |                |
| 746 | Scrum       | To do      | Resolved | Update task assignee from Sprint board  | Normal   |              | 0      |                |
| 747 | Scrum       | To do      | Resolved | Create time entries for tasks in Sprint board   | Normal   |              | 0      |                |
| 748 | Scrum       | To do      | Resolved | Create burndow graphic  | Normal   |              | 0      |                |
| 750 | Scrum       | To do      | Resolved | Create new PBIs with AJAX from the PB view  | Normal   |              | 0      |                |
| 753 | Scrum       | To do      | Resolved | Analyze & fix problem grouping by sprint on issue queries                                       | Normal   |              | 0      |                |
| 755 | Scrum       | To do      | Resolved | Check module is enabled & secure Tracker settings access  | Normal   |              | 0      |                |
| 757 | Scrum       | To do      | Resolved | Issue view UI improvements  | Normal   |              | 0      |                |
| 760 | Scrum       | To do      | Resolved | Review permissions labels   | Normal   |              | 0      |                |
| 762 | Scrum       | To do      | Resolved | Create new PBIs with AJAX from the Sprint board view  | Normal   |              | 0      |                |
| 765 | Scrum       | To do      | Resolved | Analyze & fix error adding PBIs   | Normal   |              | 0      |                |
| 767 | Scrum       | To do      | Resolved | Modify IssueStatus model patch to use position  | Normal   |              | 0      |                |
| 770 | Scrum       | To do      | Resolved | Change post-it HTML & CSS to achieve same view in Safari & Firefox                              | Normal   |              | 0      |                |
| 771 | Scrum       | To do      | Resolved | Add new PBIs adding fields for required custom fields   | Normal   |              | 0      |                |
| 773 | Scrum       | To do      | Resolved | Add validations before accessing the plugin settings  | Normal   |              | 0      |                |
| 775 | Scrum       | To do      | Resolved | Setting to avoid creating a journal on PBI position changes                                     | Normal   |              | 0      |                |
| 777 | Scrum       | User story | Rejected | As Scrum master I want to see a chart/table comparing estimated team effort against the current | Normal   |              | 0      |                |
| 778 | Scrum       | To do      | Resolved | Add new view for product backlog burndown   | Normal   |              | 0      |                |
| 779 | Scrum       | To do      | Resolved | Render accumulated story points for sprints & product backlog                                   | Normal   |              | 0      |                |
| 781 | Scrum       | To do      | Resolved | Fix avoid journal on position change on journal model patch                                     | Normal   |              | 0      |                |
| 782 | Localizable | Feature    | New      | Group translation   | Normal   |              | 0      |                |
| 785 | Scrum       | To do      | Resolved | Add end date to Sprint burndown   | Normal   |              | 0      |                |
| 786 | Scrum       | To do      | Resolved | Change Sprint burndown chart to render info on mouse over the values                            | Normal   |              | 0      |                |
| 788 | Scrum       | To do      | Resolved | Use task issue types on burndown calculations   | Normal   |              | 0      |                |
| 790 | Scrum       | To do      | Resolved | Refactor product backlog burndown from gruff to xCharts   | Normal   |              | 0      |                |

| #   | Project          | Tracker    | Status   | Subject  | Priority | Category     | % Done | Estimated time |
|-----|------------------|------------|----------|--|----------|--------------|--------|----------------|
| 792 | Scrum            | To do      | Resolved | Add migration file to change pending effort to float & refactor what is needed                                 | Normal   |              | 0      |                |
| 794 | Scrum            | To do      | Resolved | Fix the bulk edit method (issue details attribute is nil)  | Normal   |              | 0      |                |
| 796 | Scrum            | To do      | Resolved | Fix future pending effort & bad translation  | Normal   |              | 0      |                |
| 801 | Scrum            | To do      | Resolved | Remove ruby 2.0.0 new syntax to support ruby 1.8.7   | Normal   |              | 0      |                |
| 802 | Scrum            | To do      | Resolved | Settings to configure which attributes/custom fields render which each tracker                                 | Normal   |              | 0      |                |
| 803 | Scrum            | To do      | Resolved | Use settings to render PBI attributes/custom fields on Sprint & PB boards                                      | Normal   |              | 0      |                |
| 804 | Scrum            | To do      | Resolved | Configure if inheriting when creating PBI subtasks   | Normal   |              | 0      |                |
| 805 | Scrum            | To do      | Resolved | Inheriting attributes/custom fields on new subtasks  | Normal   |              | 0      |                |
| 815 | Advanced roadmap | Support    | New      | May you tell me the code modification for 0.8.1 (I need calendar view, which doesn't work in 0.8.0)? Thanks    | Normal   |              | 0      |                |
| 816 | Scrum            | Defect     | Rejected | Drag and drop does not work correctly on the Scrum board   | High     | Sprint board | 0      |                |
| 817 | Scrum            | User story | Rejected | Allow non-parented subtasks  | Normal   |              | 0      |                |
| 820 | Scrum            | To do      | Resolved | Fix story points custom field saving   | Normal   |              | 0      |                |
| 822 | Scrum            | To do      | Resolved | Add checks before use Sprint or PB in controllers  | Normal   |              | 0      |                |
| 824 | Scrum            | To do      | Resolved | Change scrum.css to update post-it classes   | Normal   |              | 0      |                |
| 826 | Scrum            | To do      | Resolved | Add filter & column position to issue query model  | Normal   |              | 0      |                |
| 828 | Scrum            | To do      | Resolved | Fix task & PBI creation actions  | Normal   |              | 0      |                |
| 829 | Scrum            | To do      | Resolved | Add avatar images to mini post-its on tasks in the Sprint board  | Normal   |              | 0      |                |
| 830 | Risk management  | Support    | New      | 500 +There are none Sprints defined yet, please ask this project administrator to create them in settings tab. | High     | General      | 0      |                |
| 833 | Scrum            | To do      | Resolved | Change Sprint description to be a text area with WIKI format   | Normal   |              | 0      |                |
| 834 | Scrum            | To do      | Resolved | Add SPs distribution by PBI type   | Normal   |              | 0      |                |
| 835 | Scrum            | To do      | Resolved | Add efforts (hours) stats  | Normal   |              | 0      |                |
| 836 | Scrum            | To do      | Resolved | Distribution of spent hours by activity  | Normal   |              | 0      |                |
| 837 | Scrum            | To do      | Resolved | Hack new issue form to set by default Sprint   | Normal   |              | 0      |                |
| 839 | Scrum            | To do      | Resolved | Fix position column sorting  | Normal   |              | 0      |                |
| 840 | Scrum            | Defect     | Rejected | Error plugin installation.   | Normal   |              | 0      |                |
| 842 | Scrum            | To do      | Resolved | Check issue exists previously to add default Sprint  | Normal   |              | 0      |                |
| 845 | Scrum            | User story | Rejected | As a user, I want to have sprints for project 1 not know about sprints from project 2                          | Normal   |              | 0      |                |
| 846 | Scrum            | User story | Rejected | User workload  | Normal   |              | 0      |                |
| 853 | Scrum            | User story | Rejected | As a Scrum task board user I want to be auto assigned when task status is changed                              | Normal   |              | 0      |                |
| 855 | Scrum            | User story | Rejected | As a user I want a basic SPs stats section based on past Sprints   | Normal   |              | 0      |                |
| 856 | Scrum            | User story | New      | As a user I want stats about scheduled effort vs time spent by user  | Normal   | Sprint stats | 0      |                |

| #   | Project        | Tracker    | Status   | Subject  | Priority | Category           | % Done | Estimated time |
|-----|----------------|------------|----------|--|----------|--------------------|--------|----------------|
| 857 | Scrum          | User story | New      | As a user I want stats about members speed   | Normal   |                    | 0      |                |
| 859 | Scrum          | To do      | Resolved | Reverse the stats  | Normal   |                    | 0      |                |
| 861 | Scrum          | To do      | Resolved | Settings to render or not PBI attributes on PB   | Normal   |                    | 0      |                |
| 863 | Scrum          | To do      | Resolved | Add logic of Sprint start date to the pending effort set method in issue model                           | Normal   |                    | 0      |                |
| 865 | Scrum          | To do      | Resolved | New setting to calculate PB burndown with last N Sprints   | Normal   |                    | 0      |                |
| 867 | Scrum          | To do      | Resolved | Fix JS creation after post-it reload on succeeded AJAX   | Normal   |                    | 0      |                |
| 868 | Scrum          | To do      | Resolved | Prevent double sending when server is slow   | Normal   |                    | 0      |                |
| 869 | Scrum          | Defect     | New      | Sprints panel is not displayed on my project setting page  | Urgent   |                    | 0      |                |
| 870 | Scrum          | User story | Rejected | As a user, I want to drag product backlog item to sprint in product backlog page.                        | High     | Product backlog    | 0      |                |
| 872 | Scrum          | To do      | Resolved | Add settings to support PBIs statuses to avoid in PB   | Normal   |                    | 0      |                |
| 873 | Scrum          | To do      | Resolved | Use settings to avoid including PBIs in the PB (model filtering)   | Normal   |                    | 0      |                |
| 874 | Scrum          | To do      | Resolved | Add links to the PB header   | Normal   |                    | 0      |                |
| 876 | Scrum          | To do      | Resolved | Avoid form submit on AJAX call   | Normal   |                    | 0      |                |
| 877 | Scrum          | To do      | Resolved | Provide feedback to the user about the issue creation  | Normal   |                    | 0      |                |
| 878 | Scrum          | User story | Resolved | As a plugin user I want to get tips on how to use the plugin   | Normal   | General            | 0      |                |
| 879 | Scrum          | To do      | Resolved | Add tips for invalid settings  | Normal   |                    | 0      |                |
| 880 | Scrum          | To do      | Rejected | Allow submit count of Sprints to calculate   | Normal   |                    | 0      |                |
| 881 | Scrum          | To do      | Resolved | Allow submit SPs per Sprint to calculate   | Normal   |                    | 0      |                |
| 882 | Localizable    | Error      | New      | Plugin crashes on Redmine 2.5  | Normal   |                    | 0      |                |
| 885 | Scrum          | To do      | Resolved | Add new view for the release plan  | Normal   |                    | 0      |                |
| 886 | Scrum          | To do      | Resolved | Add edition in PB view   | Normal   |                    | 0      |                |
| 887 | Scrum          | To do      | Resolved | Add edition in Sprint task board   | Normal   |                    | 0      |                |
| 888 | Scrum          | To do      | Resolved | Add link to move PBI from PB to Sprint board   | Normal   |                    | 0      |                |
| 889 | Scrum          | User story | Rejected | As a product owner I want the PB to tell me if PBIs sorting respect the PBIs dependencies                | Normal   |                    | 0      |                |
| 891 | Scrum          | To do      | Resolved | Add status combo list to PBIs/tasks modal new/edit form  | Normal   |                    | 0      |                |
| 892 | Scrum          | To do      | Resolved | Manage status changes for tasks (change status column) & PBIs (remove from PB depending on PBI statuses) | Normal   |                    | 0      |                |
| 893 | Scrum          | User story | Resolved | integrate the plugin with html editors like ckeditor   | Normal   | General            | 0      |                |
| 894 | Scrum          | Defect     | Rejected | moudle 'Scrum' display 'No data to display'  | Urgent   |                    | 0      |                |
| 895 | Scrum          | User story | Resolved | New feature context menu   | Normal   | Issues list & form | 0      |                |
| 897 | Tests on Rails | Feature    | New      | Send email to examiner when the exam ends  | Normal   | Exams              | 0      |                |
| 898 | Tests on Rails | Feature    | New      | Allow to export an exam to PDF   | Normal   | Exams              | 0      |                |

| #   | Project          | Tracker    | Status   | Subject   | Priority | Category        | % Done | Estimated time |
|-----|------------------|------------|----------|---|----------|-----------------|--------|----------------|
| 900 | Scrum            | Defect     | Rejected | Calendar does not display for scrum 0.7.1 & 0.7.0--500 internal error                                 | Urgent   |                 | 0      |                |
| 901 | Scrum            | Defect     | Rejected | Product backlog has repeated buttons for creating user story  | Normal   | Product backlog | 0      |                |
| 902 | Scrum            | Defect     | New      | Created user story not display in sprint board and backlog  | Normal   |                 | 0      |                |
| 903 | Scrum            | Defect     | Rejected | start date and due date are shown as list or blank  | Normal   |                 | 0      |                |
| 904 | Scrum            | Defect     | New      | sprint board task move does not be restricted by redmine default issue flow                           | Normal   |                 | 0      |                |
| 905 | Advanced roadmap | Support    | New      | Creo que han copiado tu plugin  | Normal   |                 | 0      |                |
| 906 | Scrum            | To do      | Resolved | Fix logger usage  | Normal   |                 | 0      |                |
| 909 | Scrum            | To do      | Resolved | Fix release plan head view  | Normal   |                 | 0      |                |
| 911 | Scrum            | To do      | Resolved | Add license to the plugin   | Normal   |                 | 0      |                |
| 913 | Localizable      | Error      | New      | Some strings serialized as binary instead of unicode cause errors                                     | Normal   | General         | 0      |                |
| 917 | Scrum            | To do      | Resolved | Check dependencies & avoid sort if needed   | Normal   |                 | 0      |                |
| 918 | Scrum            | To do      | Resolved | Add link in PB view to check PBI dependencies   | Normal   |                 | 0      |                |
| 919 | Scrum            | Defect     | New      | Redmine 2.6 HEAD and scrum 0.8.0  | High     |                 | 0      |                |
| 920 | Scrum            | Defect     | Rejected | 500 error None product backlog  | Normal   | Product backlog | 0      |                |
| 922 | Scrum            | To do      | Resolved | Check not null before set the field with the params   | Urgent   |                 | 0      |                |
| 923 | Scrum            | User story | Rejected | Allow changing an issue's estimated hours from the sprint board                                       | Normal   |                 | 0      |                |
| 924 | Scrum            | User story | New      | Burn down chart data display  | Normal   |                 | 0      |                |
| 925 | Scrum            | User story | Rejected | Burn down chart data can be filtered by redmine fields  | Normal   |                 | 0      |                |
| 926 | Scrum            | User story | Rejected | Burn down chart data can update immediately   | Normal   |                 | 0      |                |
| 927 | Scrum            | Defect     | New      | Sprint burndown chart pending effort is using done effort data  | High     |                 | 0      |                |
| 928 | Scrum            | User story | New      | Sprint burndown chart not reflect wanted burndown chart drawn by manually                             | High     |                 | 0      |                |
| 930 | Scrum            | User story | New      | Since I installed scrum plugin, I can't access any redmine pages, the browser showed "Internal error" | High     |                 | 0      |                |
| 931 | Scrum            | User story | New      | Parent Tasks double count Estimated Time totals   | Normal   |                 | 0      |                |
| 932 | Scrum            | Defect     | Rejected | When I installed scrum, calendar page show 500 error  | High     |                 | 0      |                |
| 933 | Scrum            | Defect     | Rejected | the plugin doesn't support the rich text editor , e.g ckeditor  | Normal   |                 | 0      |                |
| 934 | Scrum            | To do      | Resolved | Setting to avoid PBI dependencies on PB sorting   | Normal   |                 | 0      |                |
| 936 | Scrum            | To do      | Resolved | Add pending effort to filters & issue columns   | Normal   |                 | 0      |                |
| 938 | Scrum            | To do      | Resolved | Move children open issues when PBI is moved   | Normal   |                 | 0      |                |
| 939 | Scrum            | Defect     | Rejected | I try to upgrade v0.8 to v0.9, but fail   | Normal   |                 | 0      |                |
| 940 | Scrum            | User story | New      | I wanna submit a Chinese translation file   | Normal   |                 | 0      |                |
| 941 | Scrum            | To do      | Resolved | Change Sprint dates column names  | High     |                 | 0      |                |
| 943 | Scrum            | To do      | Resolved | Change calculation algorithm for the first day  | Normal   |                 | 0      |                |

| #   | Project | Tracker    | Status   | Subject  | Priority  | Category           | % Done | Estimated time |
|-----|---------|------------|----------|--|-----------|--------------------|--------|----------------|
| 945 | Scrum   | To do      | Resolved | Fix time entries stats   | Normal    |                    | 0      |                |
| 946 | Scrum   | To do      | Resolved | Change SPs stats from integer to float   | Normal    |                    | 0      |                |
| 947 | Scrum   | Defect     | New      | some errors occur while I run "rake"   | Normal    |                    | 0      |                |
| 951 | Scrum   | To do      | Resolved | Fix links  | Normal    |                    | 0      |                |
| 953 | Scrum   | To do      | Resolved | Create new view with a table of efforts  | Normal    |                    | 0      |                |
| 954 | Scrum   | To do      | Resolved | Move stats from Sprint taskboard & burndown to new view  | Normal    |                    | 0      |                |
| 956 | Scrum   | To do      | Resolved | Chart + table for SPs by PBI type  | Normal    |                    | 0      |                |
| 957 | Scrum   | To do      | Resolved | Chart + table for effort by activity   | Normal    |                    | 0      |                |
| 959 | Scrum   | Defect     | New      | Sprint Board empty after update from 0.7 -> 0.9.1  | High      |                    | 0      |                |
| 963 | Scrum   | To do      | Resolved | Links to Sprint & product backlog  | Normal    |                    | 0      |                |
| 964 | Scrum   | To do      | Resolved | Links to burndowns & release plan  | Normal    |                    | 0      |                |
| 966 | Scrum   | To do      | Resolved | Calculate PB speed with 0 SPs Sprints  | Normal    |                    | 0      |                |
| 967 | Scrum   | To do      | Resolved | Link to latest Sprint (task board + burndown) + Sprint stats                                   | Normal    |                    | 0      |                |
| 969 | Scrum   | To do      | Resolved | Replace commas by periods to improve usability   | Normal    |                    | 0      |                |
| 971 | Scrum   | To do      | Resolved | Round decimals on Sprint stats view  | Normal    |                    | 0      |                |
| 972 | Scrum   | Defect     | Resolved | "500 Internal Error" when trying to edit several issues at once                                | Normal    | Issues list & form | 0      |                |
| 975 | Scrum   | To do      | Resolved | Add settings to define deviations  | Normal    |                    | 0      |                |
| 976 | Scrum   | To do      | Resolved | Render icons for PBIs & tasks deviations   | Normal    |                    | 0      |                |
| 978 | Scrum   | To do      | Resolved | Add stats for SPs per category   | Normal    |                    | 0      |                |
| 980 | Scrum   | To do      | Resolved | Add checks before access hour values in task deviation algorithm                               | Normal    |                    | 0      |                |
| 981 | Scrum   | User story | New      | I want the scrumboard header be pinned on, so you can read it even if you scroll down          | Normal    |                    | 0      |                |
| 983 | Scrum   | To do      | Resolved | Add stats for SPs per PBI creation date  | Normal    |                    | 0      |                |
| 984 | Scrum   | User story | Rejected | Default sprint in scrum board  | Normal    | Sprint board       | 0      |                |
| 985 | Scrum   | User story | Rejected | Assign issue only to current or to-come sprints  | Normal    |                    | 0      |                |
| 987 | Scrum   | To do      | Resolved | Add blocked mini-post-it to tasks & PBIs   | Normal    |                    | 0      |                |
| 989 | Scrum   | To do      | Resolved | Change effort field to float on SprintEffort model   | Normal    |                    | 0      |                |
| 992 | Scrum   | User story | New      | Provide code repository  | Normal    |                    | 0      |                |
| 993 | Scrum   | Defect     | New      | Sprint Board is missing on Fresh Redmine 2.6.1 with Scrum 0.9.1 version                        | Immediate |                    | 0      |                |
| 994 | Scrum   | Defect     | New      | 'Product Backlog' not visible on Fresh Redmine 2.6.1 with Scrum 0.9.1                          | Immediate |                    | 0      |                |
| 995 | Scrum   | Defect     | New      | 'Product Backlog Burndown' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1 | Immediate |                    | 0      |                |
| 996 | Scrum   | Defect     | New      | 'Release Plan' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1             | Immediate |                    | 0      |                |

| #    | Project          | Tracker    | Status   | Subject  | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|----------|--|----------|--------------------|--------|----------------|
| 1001 | Scrum            | To do      | Resolved | Add icon for below estimated effort deviation  | Normal   |                    | 0      |                |
| 1002 | Scrum            | To do      | Resolved | Resume tasks pending effort in parent PBI  | Normal   |                    | 0      |                |
| 1004 | Scrum            | To do      | Resolved | Add icons to move top/bottom a PBI in product backlog  | Normal   |                    | 0      |                |
| 1005 | Scrum            | To do      | Resolved | Add links to move a PBI after/before other PBI in PBI edit pop-up                                  | Normal   |                    | 0      |                |
| 1007 | Scrum            | To do      | Resolved | Add the permission and change controllers  | Normal   |                    | 0      |                |
| 1008 | Scrum            | Defect     | New      | install fail on redmine 3.0.0/3.0.1  | High     |                    | 0      |                |
| 1013 | Scrum            | Defect     | Rejected | Spring settings missing  | Normal   | General            | 0      |                |
| 1015 | Scrum            | To do      | Resolved | Add new menus  | Normal   |                    | 0      |                |
| 1016 | Scrum            | Defect     | New      | cannot install on debian jessie deb installed redmine  | High     |                    | 0      |                |
| 1017 | Scrum            | User story | Resolved | Enable the user to edit tasks pending effort for days in the past                                  | Normal   | Sprint board       | 0      |                |
| 1019 | Scrum            | To do      | Resolved | Render fields & custom fields on Sprint board post-its   | Normal   |                    | 0      |                |
| 1021 | Scrum            | To do      | Resolved | Fix custom fields rendering  | Normal   |                    | 0      |                |
| 1023 | Scrum            | To do      | Resolved | Change speed calculation & refactor product burndown + release plan                                | Normal   |                    | 0      |                |
| 1024 | Scrum            | To do      | Rejected | Render 2 lines in burndown (scheduled + not scheduled)   | Normal   |                    | 0      |                |
| 1029 | Scrum            | To do      | Resolved | Allow select if use not planned PBIs in PB burndown & release plan                                 | Normal   |                    | 0      |                |
| 1031 | Scrum            | To do      | Resolved | Check task properties previous to use it in burndown   | Normal   |                    | 0      |                |
| 1032 | Scrum            | Defect     | New      | Cannot install plugin on 2.5.2 with Rails 4  | High     | General            | 0      |                |
| 1033 | Scrum            | To do      | Resolved | Migrate plugin   | Normal   |                    | 0      |                |
| 1037 | Advanced roadmap | Error      | New      | 500 error on Calendar for Redmine 3.0.3  | Normal   | Calendars          | 0      |                |
| 1038 | Scrum            | Defect     | Resolved | Scrum plugin breaks redmine notification emails  | Normal   | Issues list & form | 0      |                |
| 1039 | Scrum            | To do      | Resolved | Fix bug  | Normal   |                    | 0      |                |
| 1041 | Scrum            | User story | Rejected | Sprint board task move to last sprint should also move children tasks                              | High     | Sprint board       | 0      |                |
| 1045 | Scrum            | User story | New      | Brazilian Portuguese Translation   | Normal   | General            | 0      |                |
| 1046 | Scrum            | Defect     | New      | Translation file mixing up languages   | Normal   |                    | 0      |                |
| 1047 | Scrum            | User story | Resolved | Option to Close/Inactivate a Sprint  | Normal   | General            | 0      |                |
| 1048 | Scrum            | User story | New      | Sprint Board - Show two decimal cases on Post-its  | Normal   |                    | 0      |                |
| 1049 | Scrum            | Defect     | Rejected | Sprint and Backlog Boards are not working  | Normal   | General            | 0      |                |
| 1050 | Localizable      | Error      | New      | No translation makes effect  | Normal   |                    | 0      |                |
| 1051 | Scrum            | User story | Rejected | Inherit product backlogs and sprints to subprojects  | Normal   | Product backlog    | 0      |                |
| 1052 | Scrum            | Defect     | Rejected | Tasks not properly displayed on sprint board - some tasks are displayed as tasks and backlog items | Normal   | Sprint board       | 0      |                |
| 1053 | Scrum            | User story | Rejected | Support for user stories that goes beyond the timespan of a sprint                                 | Normal   | Product backlog    | 0      |                |
| 1054 | Scrum            | User story | Rejected | Copy start date and due date from sprint to task   | High     | Sprint board       | 0      |                |

| #    | Project | Tracker    | Status   | Subject  | Priority | Category         | % Done | Estimated time |
|------|---------|------------|----------|--|----------|------------------|--------|----------------|
| 1055 | Scrum   | Defect     | New      | Internal 500 Error when going to sprint board  | High     | Sprint board     | 0      |                |
| 1056 | Scrum   | Defect     | Rejected | Sprint doesn't show contents and product backlog show repeated menu                        | High     | Sprint board     | 0      |                |
| 1058 | Scrum   | User story | New      | Rendering of scrum board is slow when many tasks   | High     | Sprint board     | 0      |                |
| 1059 | Scrum   | User story | Resolved | Sprint view is not completely responsive   | Normal   | Sprint board     | 0      |                |
| 1060 | Scrum   | To do      | Resolved | Replace contextual menus with icons on post-its  | Normal   |                  | 0      |                |
| 1061 | Scrum   | To do      | Resolved | Add tips for empty Scrum artefacts   | Normal   |                  | 0      |                |
| 1062 | Scrum   | User story | Resolved | Improve Sprint & Backlog menus   | Normal   | General          | 0      |                |
| 1063 | Scrum   | To do      | Resolved | Preserve Sprint in Sprint menus  | Normal   |                  | 0      |                |
| 1064 | Scrum   | To do      | Resolved | Separate Sprint from Backlog submenus  | Normal   |                  | 0      |                |
| 1065 | Scrum   | User story | Resolved | Improve plugin settings view   | Normal   | Settings & admin | 0      |                |
| 1066 | Scrum   | To do      | Resolved | Simplify plugin settings view  | Normal   |                  | 0      |                |
| 1068 | Scrum   | User story | Resolved | Improve comprehension of speed deviations on Sprint board                                  | Normal   | Sprint board     | 0      |                |
| 1071 | Scrum   | To do      | Resolved | Change deviation titles to improve comprehension   | Normal   |                  | 0      |                |
| 1072 | Scrum   | Defect     | Resolved | Error adding PBIs on PB if tracker is in plugin settings but not in project settings       | Normal   | Product backlog  | 0      |                |
| 1073 | Scrum   | To do      | Resolved | Fix trackers error   | Normal   |                  | 0      |                |
| 1074 | Scrum   | Defect     | Resolved | Error when creating new projects   | Normal   | General          | 0      |                |
| 1075 | Scrum   | To do      | Resolved | Fix new project creation   | Normal   |                  | 0      |                |
| 1076 | Scrum   | User story | Resolved | Improve navigation in Scrum views  | Normal   | General          | 0      |                |
| 1077 | Scrum   | To do      | Resolved | Add back links   | Normal   |                  | 0      |                |
| 1078 | Scrum   | User story | Resolved | Add members/activity time chart in Sprint stats view                                       | Normal   | Sprint stats     | 0      |                |
| 1079 | Scrum   | To do      | Resolved | Add new bar chart  | Normal   |                  | 0      |                |
| 1080 | Scrum   | User story | Rejected | As a user I want pending effort to be updated automatically when I log time against a task | High     | General          | 0      |                |
| 1081 | Scrum   | User story | Resolved | Add basic PB stats for hours per SP  | Normal   | General stats    | 0      |                |
| 1082 | Scrum   | To do      | Resolved | Add view for PB stats with hours per SP  | Normal   |                  | 0      |                |
| 1083 | Scrum   | User story | Resolved | Hint when orphan tasks are found on Sprint scope   | Normal   | Sprint board     | 0      |                |
| 1084 | Scrum   | User story | Resolved | Change default Sprint to current (by date) instead of last one                             | Normal   | Sprint board     | 0      |                |
| 1085 | Scrum   | To do      | Resolved | Refactorize PB stats into Scrum stats in project overview                                  | Normal   |                  | 0      |                |
| 1086 | Scrum   | To do      | Resolved | Redirect to current Sprint instead of last one   | Normal   |                  | 0      |                |
| 1087 | Scrum   | To do      | Resolved | Add tip when an Sprint has orphan tasks  | Normal   |                  | 0      |                |
| 1088 | Scrum   | To do      | Resolved | Make Sprint board sortable (PBIs)  | Normal   |                  | 0      |                |
| 1090 | Scrum   | User story | Resolved | Add Sprints start & end to the calendars view  | Normal   | Calendar         | 0      |                |
| 1091 | Scrum   | To do      | Resolved | Patch calendar view with the Sprints   | Normal   |                  | 0      |                |

| #    | Project          | Tracker    | Status   | Subject  | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|----------|--|----------|--------------------|--------|----------------|
| 1092 | Scrum            | User story | New      | As a user I want to group different states on the board  | Normal   | Sprint board       | 0      |                |
| 1093 | Scrum            | Defect     | Resolved | Internal error when adding time to task  | Normal   | Sprint board       | 0      |                |
| 1094 | Scrum            | User story | Resolved | Add more Scrum stats to the project  | Normal   | General stats      | 0      |                |
| 1095 | Scrum            | To do      | Resolved | Reuse Sprint stats for general stats   | Normal   |                    | 0      |                |
| 1096 | Scrum            | To do      | Resolved | Add editable view for pending efforts  | Normal   |                    | 0      |                |
| 1098 | Scrum            | Defect     | New      | [Redmine - Defect #20638] (Closed) Plugins not working with Redmine 3.1.0  | Normal   |                    | 0      |                |
| 1103 | Scrum            | Defect     | Rejected | Story points custom field is empty   | High     | Settings & admin   | 0      |                |
| 1104 | Scrum            | Defect     | Rejected | Sprint board not work  | High     | Sprint board       | 0      |                |
| 1105 | Scrum            | User story | Rejected | sprint can't be closed or deleted?   | Normal   | Sprint board       | 0      |                |
| 1109 | Advanced roadmap | Error      | New      | Issues missing from the Roadmap when using Sub-Issues  | Normal   | Roadmap            | 0      |                |
| 1110 | Scrum            | Defect     | Resolved | '% Done' value not update in ticket  | Normal   | Sprint board       | 0      |                |
| 1112 | Scrum            | User story | Resolved | Link to add Sprints in Sprint board view   | Normal   | Sprint board       | 0      |                |
| 1113 | Scrum            | To do      | Resolved | Add link into the menu   | Normal   |                    | 0      |                |
| 1114 | Scrum            | Defect     | Resolved | Calendar is broken   | Normal   | Calendar           | 0      |                |
| 1115 | Scrum            | To do      | Resolved | Change query in calendars controller to Rails 4 way  | Normal   |                    | 0      |                |
| 1116 | Scrum            | To do      | Resolved | Check self.total_estimated_hours is defined before using it  | Normal   |                    | 0      |                |
| 1117 | Scrum            | To do      | Resolved | Check if @project is defined before using it   | Normal   |                    | 0      |                |
| 1118 | Scrum            | To do      | Resolved | Add done_ratio to issue params to update   | Normal   |                    | 0      |                |
| 1119 | Scrum            | User story | Rejected | As a user I want the pending effort to bet set to 0 automatically, as soon as I set the Task status to "Done", so I do not have to set the pending effort value manually | Normal   |                    | 0      |                |
| 1121 | Scrum            | User story | New      | Explain what an orphan task is in the settings page  | Low      | Sprint board       | 0      |                |
| 1122 | Scrum            | Defect     | New      | Error al abrir estadísticas de Scrum en la pagina principal  | Normal   |                    | 0      |                |
| 1123 | Scrum            | Defect     | Resolved | Blocked tasks don't allow to change to new statuses  | Normal   | Sprint board       | 0      |                |
| 1124 | Scrum            | To do      | Resolved | Refactorize blocked? method in Issue model plugin patch  | Normal   |                    | 0      |                |
| 1125 | Scrum            | Defect     | New      | Internal error when i clic in sprint tab   | High     | Sprint board       | 0      |                |
| 1126 | Scrum            | Defect     | New      | Scrum Board bad positioning  | High     |                    | 0      |                |
| 1127 | Scrum            | Defect     | New      | Error when copying issues with plug-ins.   | Normal   | Issues list & form | 0      |                |
| 1128 | Scrum            | Defect     | Rejected | Error during Scrum plugin installation: rake aborted! wrong number of arguments (1 for 0)  | High     | General            | 0      |                |
| 1130 | Scrum            | To do      | Resolved | Fix issue  | Normal   |                    | 0      |                |
| 1131 | Scrum            | Defect     | New      | Page not found error   | High     | General            | 0      |                |
| 1132 | Scrum            | To do      | Resolved | Fix regression   | Normal   |                    | 0      |                |
| 1133 | Scrum            | User story | Rejected | Redmine 3.2 compatibility  | High     | General            | 0      |                |

| #    | Project     | Tracker    | Status   | Subject   | Priority | Category                 | % Done | Estimated time |
|------|-------------|------------|----------|---|----------|--------------------------|--------|----------------|
| 1136 | Scrum       | To do      | Resolved | Change speed calculation  | Normal   |                          | 0      |                |
| 1137 | Scrum       | To do      | Resolved | Hint to explain scheduled calculation option                            | Normal   |                          | 0      |                |
| 1138 | Scrum       | User story | Resolved | Sprint description should render WIKI text with links                   | Normal   | Sprint board             | 0      |                |
| 1139 | Scrum       | To do      | Resolved | Change way to render Sprint description                                 | Normal   |                          | 0      |                |
| 1140 | Localizable | Feature    | New      | Localize custom queries   | Normal   | Locales                  | 0      |                |
| 1141 | Scrum       | User story | New      | Sprint estimated effort auto-fill                                       | Normal   |                          | 0      |                |
| 1142 | Scrum       | Defect     | New      | 'Page not found' after configuration                                    | Urgent   | Settings & admin         | 0      |                |
| 1143 | Localizable | Feature    | New      | Localization does not work if user language is set to auto              | Normal   | General                  | 0      |                |
| 1146 | Scrum       | Defect     | New      | :include in IssueQuery should AFAIK be an array not a hash              | Normal   |                          | 0      |                |
| 1149 | Scrum       | To do      | Resolved | Add status to sprints & use it  | Normal   |                          | 0      |                |
| 1150 | Scrum       | User story | Resolved | Add blocked mini-post-it to blocked PBIs on PB                          | Normal   | Product backlog          | 0      |                |
| 1151 | Scrum       | To do      | Resolved | Add mini-post-its to PBIs in PB   | Normal   |                          | 0      |                |
| 1152 | Localizable | Feature    | New      | Compatibility with Redmine 3.2.1  | Normal   |                          | 0      |                |
| 1153 | Scrum       | Defect     | Resolved | Calendar partial : Sprint begin/end month icon on wrong month           | Normal   | Calendar                 | 0      |                |
| 1154 | Scrum       | User story | Resolved | As a scrum master I want to see Sprints tasks count                     | Normal   | Settings & admin         | 0      |                |
| 1155 | Scrum       | Defect     | Resolved | Error opening Scrum Stats   | Normal   | Sprint stats             | 0      |                |
| 1156 | Scrum       | Defect     | Rejected | Fail to update issue with Sprint & story points                         | Normal   | Issues list & form       | 0      |                |
| 1157 | Scrum       | Defect     | Resolved | Tooltips in burndown chart hidden behind SVG image                      | Normal   | Product backlog burndown | 0      |                |
| 1158 | Scrum       | Defect     | New      | [PATCH] Sprint update of PBI does not update children                   | Normal   | Issues list & form       | 0      |                |
| 1159 | Scrum       | Defect     | New      | [PATCH] position attribute isn't calculated correctly                   | Normal   | Product backlog          | 0      |                |
| 1160 | Scrum       | Defect     | New      | Slow opening the sprint board   | Normal   | Sprint board             | 0      |                |
| 1161 | Scrum       | User story | New      | [PATCH] use Module prepend, to make scrum compatible with other plugins | Normal   | Issues list & form       | 0      |                |
| 1162 | Scrum       | User story | New      | [Request] Guide for using Plugin  | Normal   | Wiki & links             | 0      |                |
| 1163 | Scrum       | User story | Resolved | Adapt plugin to Redmine v3.3.0  | Normal   | General                  | 0      |                |
| 1164 | Scrum       | To do      | Resolved | Header columns in Sprint effort edition are not aligned                 | Normal   |                          | 0      |                |
| 1165 | Scrum       | Defect     | Resolved | Internal error updating Sprint field of an issue                        | Normal   | Issues list & form       | 0      |                |
| 1166 | Scrum       | To do      | Resolved | Fix the error   | Normal   |                          | 0      |                |
| 1167 | Scrum       | To do      | Resolved | Add patch   | Normal   |                          | 0      |                |
| 1168 | Scrum       | To do      | Resolved | Scrum issue fields are bad style rendered                               | Normal   |                          | 0      |                |
| 1169 | Scrum       | To do      | Resolved | Use Redmine 3.0.0 compatible 'allow_to' method                          | Normal   |                          | 0      |                |
| 1170 | Scrum       | To do      | Resolved | Adapt provided patch  | Normal   |                          | 0      |                |
| 1171 | Scrum       | To do      | Resolved | Fix wiki toolbars for post-it modal windows                             | Normal   |                          | 0      |                |

| #    | Project        | Tracker    | Status      | Subject  | Priority | Category           | % Done | Estimated time |
|------|----------------|------------|-------------|--|----------|--------------------|--------|----------------|
| 1173 | Scrum          | User story | Resolved    | Improve usability of Sprint board  | Normal   | Sprint board       | 0      |                |
| 1174 | Scrum          | To do      | Resolved    | Auto task fill estimated hours & pending effort when the other is empty                                | Normal   |                    | 0      |                |
| 1175 | Scrum          | To do      | Resolved    | Set task pending effort to zero when task status is closed   | Normal   |                    | 0      |                |
| 1176 | Scrum          | To do      | Resolved    | Auto assign task when status is not new  | Normal   |                    | 0      |                |
| 1177 | Scrum          | To do      | Resolved    | Update parent PBI status based on child tasks  | Normal   |                    | 0      |                |
| 1179 | Scrum          | To do      | Resolved    | Add issue context menu hook  | Normal   |                    | 0      |                |
| 1188 | Scrum          | User story | In progress | User Manual  | High     | General            | 0      |                |
| 1190 | Members report | Error      | New         | open the setting page occurred 500 error   | Normal   |                    | 0      |                |
| 1191 | Scrum          | Defect     | Resolved    | NoMethodError (undefined method `all_dependent_issues' for #<Issue:0x007f09168c83d8>)                  | Normal   | Product backlog    | 0      |                |
| 1192 | Scrum          | Defect     | New         | Rendered status not updated on task sticker after drop'n'down to another status column in sprint board | Normal   |                    | 0      |                |
| 1193 | Scrum          | User story | New         | Error 404  | Normal   | General            | 0      |                |
| 1194 | Localizable    | Feature    | New         | Error 404  | Normal   |                    | 0      |                |
| 1195 | Scrum          | User story | New         | Assign users to a task directly from the springboard   | Normal   | Sprint board       | 0      |                |
| 1196 | Scrum          | User story | New         | Add existing user story to the sprint directly from the springboard                                    | Normal   | Sprint board       | 0      |                |
| 1197 | Scrum          | User story | Rejected    | Hide trackers that are not present in a project sprint   | Normal   | Sprint board       | 0      |                |
| 1198 | Scrum          | User story | New         | Automatically change the start date , completion and end date on task move                             | Normal   | Sprint board       | 0      |                |
| 1199 | Scrum          | Defect     | Resolved    | Error on new issue on all projects issues page   | Normal   | Issues list & form | 0      |                |
| 1200 | Scrum          | Defect     | Rejected    | Error sorting product backlog in Redmine 3.3.0   | Normal   | Product backlog    | 0      |                |
| 1201 | Scrum          | Defect     | Resolved    | Assignee personal details on sprint sticker not displayed correctly                                    | Normal   | Sprint board       | 0      |                |
| 1202 | Localizable    | Feature    | New         | French locale file   | Normal   | Locales            | 0      |                |
| 1203 | Scrum          | User story | Rejected    | As a SCRUM Master I want to be able to use an Impediment Log   | Normal   |                    | 0      |                |
| 1204 | Scrum          | To do      | Resolved    | Apply & test provided patch  | Normal   |                    | 0      |                |
| 1205 | Scrum          | To do      | Resolved    | Find bug & fix it  | Normal   |                    | 0      |                |
| 1206 | Scrum          | User story | Resolved    | Add PBI links should be coloured   | Normal   | Sprint board       | 0      |                |
| 1207 | Scrum          | To do      | Resolved    | Add tracker post-it style to add PBI links   | Normal   |                    | 0      |                |
| 1208 | Scrum          | User story | Resolved    | Add Simplified Chinese translation   | Normal   | General            | 0      |                |
| 1209 | Scrum          | User story | Resolved    | Share Sprints & Product Backlog with child projects  | Normal   | Project settings   | 0      |                |
| 1210 | Scrum          | To do      | Resolved    | Implement shared Sprints   | Normal   |                    | 0      |                |
| 1211 | Scrum          | Defect     | Rejected    | 500: /product_backlog/check_dependencies undefined method `all_dependent_issues'                       | Normal   |                    | 0      |                |
| 1212 | Scrum          | To do      | New         | Save selected Sprint on Sprint view  | Normal   |                    | 0      |                |

| #    | Project | Tracker    | Status   | Subject  | Priority | Category           | % Done | Estimated time |
|------|---------|------------|----------|--|----------|--------------------|--------|----------------|
| 1213 | Scrum   | User story | Resolved | French translation   | Normal   | General            | 0      |                |
| 1214 | Scrum   | Defect     | Resolved | Sprint shared flag ignored on Sprint creation  | Normal   | Project settings   | 0      |                |
| 1215 | Scrum   | To do      | Resolved | Fix it   | Normal   |                    | 0      |                |
| 1216 | Scrum   | Defect     | Resolved | Auto change PBI status doesn't work if task is created in not new status                             | Normal   | Sprint board       | 0      |                |
| 1217 | Scrum   | User story | Resolved | Post-its rotation should be configurable   | Normal   | Post-its & styling | 0      |                |
| 1218 | Scrum   | To do      | Resolved | Fix it   | Normal   |                    | 0      |                |
| 1219 | Scrum   | To do      | Resolved | Add setting to avoid rotation & use it on post-it views  | Normal   |                    | 0      |                |
| 1220 | Scrum   | To do      | Resolved | Add FR locale  | Normal   |                    | 0      |                |
| 1221 | Scrum   | To do      | Resolved | Add ZH locale  | Normal   |                    | 0      |                |
| 1222 | Scrum   | To do      | Resolved | Add patch to take care of new Redmine 3.3.x API for issues relationships                             | Normal   |                    | 0      |                |
| 1223 | Scrum   | To do      | Resolved | Move PBIs (move top/bottom, move before/after) doesn't check dependencies                            | Normal   |                    | 0      |                |
| 1224 | Scrum   | Defect     | New      | Wrong emails   | Normal   | General            | 0      |                |
| 1225 | Scrum   | Defect     | New      | Sprint burndown chart calculated incorrectly   | Normal   | Sprint burndown    | 0      |                |
| 1226 | Scrum   | Defect     | Resolved | Assigned to is changed when changing task status even if it had a previous assignee                  | Normal   | Sprint board       | 0      |                |
| 1227 | Scrum   | To do      | Resolved | Fix it   | Normal   |                    | 0      |                |
| 1228 | Scrum   | User story | New      | As a Redmine user I would like to have an ability to display total Pending Effort on the issues list | Normal   | Issues list & form | 0      |                |
| 1229 | Scrum   | User story | Resolved | Burn down charts based on story points   | Normal   | Sprint burndown    | 0      |                |
| 1230 | Scrum   | User story | New      | Backlog & Done based on status   | Normal   | Settings & admin   | 0      |                |
| 1231 | Scrum   | Defect     | New      | Sprint and Pending Effort fields are reset when issue is copied                                      | Normal   | General            | 0      |                |
| 1232 | Scrum   | Defect     | Rejected | Once Pending Effort field is set to empty it cannot be changed any more                              | Normal   | General            | 0      |                |
| 1233 | Scrum   | Defect     | New      | Unable to control "Sprint" and "Pending Effort" field permissions via Workflow                       | Normal   | General            | 0      |                |
| 1240 | Scrum   | Defect     | Resolved | Task is assigned to none immediately after it's created  | Normal   | Issues list & form | 0      |                |
| 1241 | Scrum   | User story | Resolved | Better issues creation buttons (patchset attached)   | Normal   | Post-its & styling | 0      |                |
| 1242 | Scrum   | To do      | Resolved | Apply patch  | Normal   |                    | 0      |                |
| 1243 | Scrum   | To do      | Resolved | Add setting to disable assignee reset & check Scrum module is enabled                                | Normal   |                    | 0      |                |
| 1245 | Scrum   | To do      | Resolved | Add new burndown by SPs  | Normal   |                    | 0      |                |
| 1246 | Scrum   | To do      | Resolved | Implement project settings change  | Normal   |                    | 0      |                |
| 1247 | Scrum   | Defect     | Rejected | Unable to drag and drop at sprint board  | Normal   | Sprint board       | 0      |                |
| 1248 | Scrum   | User story | Resolved | Allow serveral product backlogs in the same project  | Normal   | Product backlog    | 0      |                |
| 1249 | Scrum   | To do      | Resolved | Implement multi-product backlogs   | Normal   |                    | 0      |                |
| 1250 | Scrum   | To do      | Resolved | Update plugin wiki links   | Normal   |                    | 0      |                |

| #    | Project | Tracker    | Status      | Subject  | Priority | Category           | % Done | Estimated time |
|------|---------|------------|-------------|--|----------|--------------------|--------|----------------|
| 1251 | Scrum   | User story | Resolved    | Improve drag & drop of PBIs in Sprint board  | Normal   | Sprint board       | 0      |                |
| 1252 | Scrum   | To do      | Resolved    | Change drag & drop JS and CSS  | Normal   |                    | 0      |                |
| 1253 | Scrum   | Defect     | Resolved    | Fail to create PBI issues in projects without Scrum                                | Normal   | Issues list & form | 0      |                |
| 1254 | Scrum   | To do      | Resolved    | Replace old PB logic by new one  | Normal   |                    | 0      |                |
| 1255 | Scrum   | User story | Resolved    | Add more colors for post-its   | Normal   | Post-its & styling | 0      |                |
| 1256 | Scrum   | To do      | Resolved    | Add more colors  | Normal   |                    | 0      |                |
| 1257 | Scrum   | Defect     | Resolved    | Sprint link in calendar redirects to localhost                                     | Normal   | Calendar           | 0      |                |
| 1258 | Scrum   | Defect     | Resolved    | Tasks on shared Sprints are created on Scrum project instead of parent PBI project | Normal   | Sprint board       | 0      |                |
| 1259 | Scrum   | To do      | Resolved    | Use PBI project for tasks  | Normal   |                    | 0      |                |
| 1260 | Scrum   | Defect     | Rejected    | Automatic issue assignment outside of Scrum board?                                 | Urgent   | General            | 0      |                |
| 1261 | Scrum   | Defect     | Resolved    | SPs Burndown Chart is rendered incorrectly   | Normal   | Sprint burndown    | 0      |                |
| 1262 | Scrum   | User story | Resolved    | Filter rows to show only these where assignee is involved (patch file included)    | Normal   | Sprint board       | 0      |                |
| 1263 | Scrum   | To do      | Resolved    | Modify & apply patch   | Normal   |                    | 0      |                |
| 1264 | Scrum   | User story | Resolved    | Homogenise post-it colours (lighter colours)                                       | Normal   | Post-its & styling | 0      |                |
| 1265 | Scrum   | To do      | Resolved    | Homogenise colours   | Normal   |                    | 0      |                |
| 1266 | Scrum   | User story | Resolved    | Add settings to enable/disable changing parent PBI status                          | Normal   | Sprint board       | 0      |                |
| 1267 | Scrum   | To do      | Resolved    | Add settings   | Normal   |                    | 0      |                |
| 1268 | Scrum   | To do      | Resolved    | Fix end label in Sprint burndown by SPs  | Normal   |                    | 0      |                |
| 1269 | Scrum   | Defect     | Resolved    | Assignee filter is rendered in burndown & stats views                              | Normal   | Sprint board       | 0      |                |
| 1270 | Scrum   | Defect     | Resolved    | Post-its links don't work on touchable displays                                    | Normal   | Sprint board       | 0      |                |
| 1271 | Scrum   | To do      | Resolved    | Apply & test provided patch  | Normal   |                    | 0      |                |
| 1272 | Scrum   | To do      | Resolved    | Limit select box to sprint board   | Normal   |                    | 0      |                |
| 1273 | Scrum   | To do      | Resolved    | Fix drag & drop in touchable displays  | Normal   |                    | 0      |                |
| 1274 | Scrum   | User story | Resolved    | Separate sprints from product backlogs in project settings                         | Normal   | Project settings   | 0      |                |
| 1275 | Scrum   | To do      | Resolved    | Separate project settings in 2 tabs  | Normal   |                    | 0      |                |
| 1276 | Scrum   | User story | Resolved    | Add fullscreen mode to Sprint board, Product backlog & Release plan views          | Normal   | General            | 0      |                |
| 1277 | Scrum   | To do      | Resolved    | Add fullscreen & exit fullscreen links + CSS styling                               | Normal   |                    | 0      |                |
| 1278 | Scrum   | User story | In progress | Allow PBIs without tasks in Sprint board   | Normal   | Sprint board       | 0      |                |
| 1279 | Scrum   | Defect     | New         | Input date of the 'scrum new form' are not rendered correctly                      | Low      | Sprint board       | 0      |                |
| 1283 | Scrum   | Defect     | New         | Start date is not set automatically on new task creation                           | Low      | Sprint board       | 0      |                |
| 1284 | Scrum   | To do      | New         | Improvement proposal to optimise rendering of the sprint board                     | Low      |                    | 0      |                |

...