

## All issues

| #    | Project          | Tracker        | Status      | Subject                                                                        | Priority | Category           | % Done | Estimated time |
|------|------------------|----------------|-------------|--------------------------------------------------------------------------------|----------|--------------------|--------|----------------|
| 1622 | Localizable      | Support        | Resolved    | New release for Redmine 5 please                                               | Normal   | General            | 100    |                |
| 1621 | Scrum            | Technical debt | New         | Error 500 (Internal error) - In Calendar                                       | Normal   | Calendar           | 0      |                |
| 1620 | Scrum            | Defect         | New         | Sorting by sprint on issues result list does not work                          | Normal   | Issues list & form | 0      |                |
| 1619 | Localizable      | Error          | New         | Error in app/views/settings/_localizable.html.erb                              | High     |                    | 0      |                |
| 1618 | Advanced roadmap | Support        | New         | Problemas instalacion plugin                                                   | Urgent   |                    | 0      |                |
| 1617 | Scrum            | Defect         | New         | Got 500 Internal error when click 'Calendar' tab of a project.                 | Normal   | Calendar           | 0      |                |
| 1616 | Scrum            | Defect         | New         | issues/calendar Internal Server Error                                          | Normal   | Calendar           | 0      |                |
| 1615 | Ads              | Feature        | In progress | Redmine 5 support                                                              | Normal   | General            | 0      |                |
| 1614 | Advanced roadmap | Feature        | Resolved    | Redmine 5 support                                                              | Normal   | General            | 0      |                |
| 1613 | Localizable      | Feature        | Resolved    | Redmine 5 compatibility                                                        | Normal   | General            | 0      |                |
| 1612 | Scrum            | User story     | New         | Page refresh clears filters in Sprint and Backlog view                         | Normal   | Sprint board       | 0      |                |
| 1611 | Scrum            | User story     | Resolved    | Would like to Filter by assignee in Product backlog                            | Normal   | Product backlog    | 0      |                |
| 1610 | Scrum            | Defect         | Rejected    | Undefined method 'reset_positions_in_list' for Issue                           | Normal   | Product backlog    | 0      |                |
| 1609 | Scrum            | Defect         | Resolved    | Backlog is not refreshed after moving PBI to bottom                            | Normal   | Product backlog    | 0      |                |
| 1608 | Scrum            | Defect         | Rejected    | Blocked custom field value not showed                                          | Normal   |                    | 0      |                |
| 1607 | Scrum            | Defect         | Resolved    | Error 500 on Calendar module                                                   | High     | Calendar           | 0      |                |
| 1606 | Scrum            | Defect         | Resolved    | Boar error when a PBI or task is assigned to a group                           | Normal   | Sprint board       | 0      |                |
| 1605 | Scrum            | User story     | Resolved    | Redmine 5.0 support                                                            | Normal   | Redmine changes    | 0      |                |
| 1604 | Scrum            | User story     | New         | I want to have some custom modifications done                                  | Normal   |                    | 0      |                |
| 1603 | Scrum            | Defect         | Rejected    | Displaying backlog gives Internal error                                        | Urgent   | Product backlog    | 0      |                |
| 1602 | Scrum            | Defect         | New         | Error 500 on all project using Scrum                                           | Urgent   |                    | 0      |                |
| 1601 | Scrum            | Defect         | Resolved    | Error 500 rendering product_backlog with regular user                          | Normal   | Product backlog    | 0      |                |
| 1600 | Scrum            | Defect         | Rejected    | Displaying backlog gives 500 error                                             | High     |                    | 0      |                |
| 1599 | Scrum            | User story     | Resolved    | Hide PBI column if all PBIs are simple                                         | Normal   | Sprint board       | 0      |                |
| 1598 | Scrum            | User story     | Resolved    | Show first recent Sprints in Sprint board                                      | Normal   | Sprint board       | 0      |                |
| 1597 | Scrum            | Defect         | Resolved    | License does not render                                                        | Normal   | Settings & admin   | 0      |                |
| 1596 | Advanced roadmap | Support        | Rejected    | 0.13.0 files missing                                                           | Normal   | Versions           | 0      |                |
| 1595 | Scrum            | User story     | New         | Scrum plugin (0.20.0) - problems with project settings tab (redmine 4.1.1)     | Normal   | Settings & admin   | 0      |                |
| 1594 | Localizable      | Error          | New         | Redmine 4.2.0 + Localizable 0.4.0: Internal Error entering Plugin Setting Page | Normal   |                    | 0      |                |
| 1593 | Scrum            | Defect         | New         | Displaying backlog for developers generates an error                           | Normal   | Product backlog    | 0      |                |
| 1592 | Scrum            | User story     | Rejected    | Show Assignee when Issues are simple PBI                                       | Normal   | Sprint board       | 0      |                |

| #    | Project          | Tracker        | Status   | Subject                                                                                                                 | Priority | Category           | % Done | Estimated time |
|------|------------------|----------------|----------|-------------------------------------------------------------------------------------------------------------------------|----------|--------------------|--------|----------------|
| 1591 | Scrum            | User story     | Resolved | Sprint board different post-it sizes                                                                                    | Normal   | Post-its & styling | 0      |                |
| 1590 | Scrum            | Technical debt | New      | Non admin user don't see the field "Pending Effort" in Tasks                                                            | Normal   | Redmine changes    | 0      |                |
| 1589 | Scrum            | User story     | Resolved | Present plugin tips to authenticated users                                                                              | Normal   | General            | 0      |                |
| 1587 | Scrum            | Defect         | Rejected | Cannot create product backlog                                                                                           | Normal   | Product backlog    | 0      |                |
| 1586 | Time report      | Feature        | Resolved | Generate first version of the plugin with Redmine 4 support                                                             | Normal   | Redmine 4          | 100    |                |
| 1585 | Advanced roadmap | Error          | Resolved | Plugin does not work on development mode on Redmine 4                                                                   | Normal   | General            | 100    |                |
| 1584 | Advanced roadmap | Error          | Resolved | Gantt view does not work                                                                                                | Normal   | Gantt              | 100    |                |
| 1583 | Scrum            | Defect         | Resolved | Error when loading backlog: NoMethodError (undefined method `reset_positions_in_list' for #<Issue:0x00007fab205fd390>): | Normal   | Product backlog    | 0      |                |
| 1582 | Advanced roadmap | Feature        | New      | Default view - should include 'feature'                                                                                 | Normal   |                    | 0      |                |
| 1581 | Localizable      | Support        | Resolved | Licensing terms in code conflict with GPL                                                                               | Normal   | General            | 0      |                |
| 1580 | Advanced roadmap | Error          | Resolved | Error when loading calendars: sudo_mode in "add_milestones"                                                             | Normal   | Calendars          | 100    |                |
| 1579 | Advanced roadmap | Error          | Resolved | Fail to run Redmine 4 in production mode (No such file to load -- RMagick.rb (LoadError))                               | Normal   | General            | 100    |                |
| 1578 | Scrum            | To do          | New      | Add Sprint filter in Query_patch                                                                                        | Normal   |                    | 0      |                |
| 1577 | Scrum            | Defect         | New      | Internal error sorting task by sprints                                                                                  | Normal   | General            | 0      |                |
| 1576 | Scrum            | User story     | New      | Basic plugin tests                                                                                                      | Normal   | Tests              | 0      |                |
| 1575 | Scrum            | User story     | Resolved | Add logging time to simple PBIs                                                                                         | Normal   | Sprint board       | 0      |                |
| 1574 | Scrum            | User story     | Resolved | Do not show sprint without tasks tip if there are simple PBIs                                                           | Normal   | Sprint board       | 0      |                |
| 1573 | Scrum            | User story     | Resolved | Basic API support for Sprints                                                                                           | Normal   | API                | 0      |                |
| 1572 | Scrum            | Defect         | Resolved | New task/PBI renders bad wiki toolbar on Sprint board and PB                                                            | Normal   | Sprint board       | 0      |                |
| 1569 | Scrum            | Defect         | Rejected | Internal Server Error on scrum_tips                                                                                     | Normal   | General            | 0      |                |
| 1568 | Scrum            | User story     | Resolved | How to become a supporter?                                                                                              | Normal   |                    | 0      |                |
| 1567 | Scrum            | Defect         | New      | Sprint board and backlog became empty after configuring setting.                                                        | High     | Sprint board       | 0      |                |
| 1566 | Scrum            | User story     | Resolved | Visual improvements                                                                                                     | Normal   | Post-its & styling | 0      |                |
| 1565 | Advanced roadmap | Feature        | Resolved | Redmine 4 support                                                                                                       | Normal   | General            | 100    |                |
| 1563 | Redmine plugins  | Support        | New      | Error when trying to add tasks into a sprint backlog                                                                    | Urgent   |                    | 0      |                |
| 1562 | Localizable      | Feature        | New      | Redmine 4 compatibility                                                                                                 | Normal   |                    | 0      |                |
| 1561 | Advanced roadmap | Error          | New      | undefined method `milestone_effective_date' when i try to create new milestone.                                         | Normal   | Milestones         | 0      |                |
| 1558 | Scrum            | User story     | New      | Problem with scrum plugin.                                                                                              | Normal   | Sprint board       | 0      |                |
| 1556 | Localizable      | Error          | New      | Internal error                                                                                                          | Normal   |                    | 0      |                |
| 1555 | Scrum            | Defect         | Resolved | Sprint stats does not add spent time of child project(s) to Done effort row.                                            | High     | Sprint stats       | 0      |                |
| 1554 | Scrum            | Defect         | New      | Wrong calculation of hours per storypoints                                                                              | Normal   | General stats      | 0      |                |

| #    | Project          | Tracker    | Status   | Subject                                                                                                         | Priority  | Category           | % Done | Estimated time |
|------|------------------|------------|----------|-----------------------------------------------------------------------------------------------------------------|-----------|--------------------|--------|----------------|
| 1553 | Scrum            | Defect     | New      | Install version 0.19.0 - Error                                                                                  | Normal    |                    | 0      |                |
| 1552 | Redmine plugins  | Support    | New      | Problem when creating Tasks                                                                                     | Normal    |                    | 0      |                |
| 1551 | Scrum            | Defect     | New      | Usernames overlap the "effort booking" button on a Story Task                                                   | Normal    | Sprint board       | 0      |                |
| 1550 | Scrum            | User story | Resolved | Redmine 4 support                                                                                               | Normal    | Redmine changes    | 0      |                |
| 1549 | Scrum            | Defect     | New      | High cpu usage with Scrum Plugin                                                                                | Normal    | General            | 0      |                |
| 1548 | Advanced roadmap | Error      | New      | White font on issue listing                                                                                     | Normal    |                    | 0      |                |
| 1547 | Scrum            | User story | New      | Basic Kanban board                                                                                              | Normal    |                    | 0      |                |
| 1546 | Scrum            | Defect     | Rejected | Internal Server Error                                                                                           | Normal    | Settings & admin   | 0      |                |
| 1544 | Scrum            | Defect     | New      | when closed all issue in single sprint board, is it this drop down list will hide the sprint list ?             | Normal    |                    | 0      |                |
| 1543 | Scrum            | Defect     | New      | Cannot drag&drop task after editing using pop-up                                                                | Normal    | Sprint board       | 0      |                |
| 1541 | Advanced roadmap | Feature    | New      | Add hook to ticket properties                                                                                   | Normal    | Permissions        | 0      |                |
| 1540 | Advanced roadmap | Feature    | New      | Child tickets not visible in roadmap                                                                            | Normal    | Roadmap            | 0      |                |
| 1539 | Scrum            | Defect     | New      | The page is not updated after move a PBI to different backlog                                                   | Normal    | Product backlog    | 0      |                |
| 1538 | Scrum            | User story | Rejected | As a User, creation of sprints can act as a Roadmap-Target Version rather than a new field of its own.          | Normal    | Release plan       | 0      |                |
| 1537 | Scrum            | User story | Rejected | As a User, I should be able to get a default Product Backlog created when 'Scrum' module is enabled.            | Low       | Product backlog    | 0      |                |
| 1536 | Scrum            | User story | New      | Add option to hide closed PBI's in Sprint Board                                                                 | Normal    | Sprint board       | 0      |                |
| 1535 | Scrum            | User story | New      | Updated Simplified Chinese translation file for 0.18.1                                                          | Normal    | General            | 0      |                |
| 1534 | Scrum            | Defect     | Resolved | "Error 500" when creating a new task for a specific sprint                                                      | High      | Issues list & form | 0      |                |
| 1533 | Scrum            | User story | New      | Backlog : before_filter on wrong actions (new, create)                                                          | Normal    |                    | 0      |                |
| 1532 | Scrum            | User story | New      | Story Points changed independently : no journal added                                                           | Normal    |                    | 0      |                |
| 1531 | Scrum            | Defect     | Rejected | As a User, I am able to move a task from In Progress to Review even when the 'Blocked' custom field says 'Yes'. | High      | General            | 0      |                |
| 1530 | Scrum            | User story | New      | Scrum Board : do not throw an exception if new statut is not allowed                                            | Normal    | Sprint board       | 0      |                |
| 1529 | Scrum            | User story | New      | Scrum Board : column to catch lost Tasks with status not selected for display                                   | Normal    | Sprint board       | 0      |                |
| 1528 | Scrum            | User story | Resolved | French translations update                                                                                      | Normal    | General            | 0      |                |
| 1527 | Scrum            | To do      | New      | Backlog : optimize issues sorting                                                                               | Normal    |                    | 0      |                |
| 1526 | Scrum            | User story | New      | Backlog : possibility to show Assigned to                                                                       | Normal    | Product backlog    | 0      |                |
| 1525 | Scrum            | User story | New      | Backlog sort impossible because of dependency : show dependent id in message                                    | Normal    | Product backlog    | 0      |                |
| 1524 | Scrum            | User story | Resolved | Clean up JS code to update task                                                                                 | Normal    | Sprint board       | 100    |                |
| 1523 | Scrum            | User story | Resolved | Datepicker in New Sprint page is gone                                                                           | Immediate | General            | 0      |                |

| #    | Project          | Tracker    | Status      | Subject                                                                                                              | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|-------------|----------------------------------------------------------------------------------------------------------------------|----------|--------------------|--------|----------------|
| 1522 | Scrum            | Defect     | Resolved    | Problem dragging & dropping tasks in the Sprint board                                                                | Normal   | Sprint board       | 0      |                |
| 1521 | Scrum            | Defect     | New         | Field to render with - Status field disappeared                                                                      | Normal   | Sprint board       | 0      |                |
| 1520 | Scrum            | To do      | Resolved    | Fix it                                                                                                               | Normal   |                    | 0      |                |
| 1519 | Scrum            | Defect     | Resolved    | Fix PB add PBIs titles (bottom/top texts are reversed)                                                               | Normal   | Product backlog    | 0      |                |
| 1518 | Scrum            | To do      | New         | Fix problem when a group is also selected                                                                            | Normal   |                    | 0      |                |
| 1516 | Scrum            | Defect     | New         | If total of pending effort is selected and "group by" is also selected in query list, then 500 Internal Server Error | Normal   | Issues list & form | 0      |                |
| 1514 | Scrum            | To do      | Resolved    | Modify issue query model patch to allow total of pending effort                                                      | Normal   |                    | 0      |                |
| 1513 | Scrum            | User story | In progress | Add Total for Pending Effort in issue query                                                                          | Normal   | Issues list & form | 0      |                |
| 1512 | Scrum            | Defect     | Rejected    | Blocked flag                                                                                                         | High     | Sprint board       | 0      |                |
| 1511 | Scrum            | Defect     | Rejected    | Plugin Fails                                                                                                         | Normal   |                    | 0      |                |
| 1510 | Scrum            | Defect     | New         | Sprint board                                                                                                         | Normal   | Sprint board       | 0      |                |
| 1509 | Scrum            | User story | New         | Sprint board filter by Assignee, add a first line for "Me"                                                           | Normal   | Sprint board       | 0      |                |
| 1508 | Scrum            | To do      | New         | issue_patch : Optimize update_parent_pbi_on_closed_tasks                                                             | Normal   |                    | 0      |                |
| 1507 | Scrum            | Defect     | New         | Saved Story Points in Product Backlog view get saved in custom field instead of SP-Field                             | Normal   | Product backlog    | 0      |                |
| 1506 | Scrum            | To do      | Resolved    | Remove an un-used local in update_task_js.erb                                                                        | Normal   |                    | 0      |                |
| 1505 | Scrum            | User story | New         | Backlog PBI : show description in a popup on issue link title mouseover                                              | Normal   | Post-its & styling | 0      |                |
| 1504 | Scrum            | Defect     | New         | Move pbi js, issue in source code                                                                                    | Normal   | Sprint board       | 0      |                |
| 1500 | Scrum            | Defect     | New         | Can't update pending time                                                                                            | Normal   | Sprint board       | 0      |                |
| 1499 | Scrum            | Defect     | New         | Exception when trying to move PBI between backlogs                                                                   | Normal   | Product backlog    | 0      |                |
| 1498 | Scrum            | User story | New         | Crash when try to copy issue                                                                                         | Normal   | Issues list & form | 0      |                |
| 1497 | Scrum            | Defect     | New         | Fail to create new issues with specified sprint                                                                      | Normal   |                    | 0      |                |
| 1496 | Scrum            | User story | New         | Missing calendar field control dropdown in v0.18                                                                     | Normal   |                    | 0      |                |
| 1495 | Advanced roadmap | Error      | New         | "no url" when right-clicking with a pop-up task tooltip visible                                                      | Normal   |                    | 0      |                |
| 1494 | Scrum            | Defect     | Rejected    | Internal Server Error                                                                                                | Normal   | Settings & admin   | 0      |                |
| 1493 | Scrum            | To do      | New         | Need clarification on whether Sprints can be accessed by remine APIs                                                 | Normal   |                    | 0      |                |
| 1492 | Scrum            | Defect     | Rejected    | Backlog switching does not work                                                                                      | Normal   | Product backlog    | 0      |                |
| 1491 | Scrum            | To do      | Resolved    | Fix URLs in PB selection combobox                                                                                    | Normal   |                    | 0      |                |
| 1490 | Scrum            | Defect     | Resolved    | Fail to change PB from PB list                                                                                       | Normal   | Product backlog    | 0      |                |
| 1489 | Scrum            | Defect     | Rejected    | Pop-up window for logging time in tasks doesn't appear                                                               | Urgent   | Sprint board       | 0      |                |
| 1488 | Scrum            | To do      | Resolved    | Translate all help views to Spanish                                                                                  | Normal   |                    | 0      |                |
| 1487 | Scrum            | To do      | Resolved    | Add rest of views help content                                                                                       | Normal   |                    | 0      |                |

| #    | Project | Tracker    | Status   | Subject                                                                                      | Priority | Category                 | % Done | Estimated time |
|------|---------|------------|----------|----------------------------------------------------------------------------------------------|----------|--------------------------|--------|----------------|
| 1486 | Scrum   | To do      | Resolved | Add Patreon/Paypal support images/links                                                      | Normal   |                          | 0      |                |
| 1485 | Scrum   | To do      | Resolved | Add help to Sprint board as first view                                                       | Normal   |                          | 0      |                |
| 1484 | Scrum   | User story | Resolved | Plugin help links on Scrum views                                                             | Normal   | General                  | 100    |                |
| 1483 | Scrum   | To do      | Resolved | Improve max series reached warning                                                           | Normal   |                          | 0      |                |
| 1482 | Scrum   | To do      | Rejected | Review how the speed calculation affects subproject series                                   | Normal   |                          | 0      |                |
| 1481 | Scrum   | To do      | Resolved | Allow speed calculation to use all past sprints                                              | Normal   |                          | 0      |                |
| 1480 | Scrum   | To do      | Resolved | Cut burndown X sprints after total serie is finished                                         | Normal   |                          | 0      |                |
| 1479 | Scrum   | To do      | Resolved | Allow render only total burndown                                                             | Normal   |                          | 0      |                |
| 1478 | Scrum   | User story | Resolved | Improve PB burndown on multi-projects                                                        | Normal   | Product backlog burndown | 100    |                |
| 1477 | Scrum   | To do      | Resolved | Add fix to the Sprint burndown by SPs & effort                                               | Normal   |                          | 0      |                |
| 1476 | Scrum   | Defect     | Resolved | Sprint burndown by SPs must use RSPs for first day if they exist                             | Normal   | Sprint burndown          | 100    |                |
| 1475 | Scrum   | To do      | Resolved | Move fields after issue subject + fix PBI rendering on task status change                    | Normal   |                          | 0      |                |
| 1474 | Scrum   | To do      | Resolved | Check field/custom field visibility before render it                                         | Normal   |                          | 0      |                |
| 1473 | Scrum   | To do      | Resolved | Fix case                                                                                     | Normal   |                          | 0      |                |
| 1472 | Scrum   | Defect     | Resolved | Error rendering Sprint burndown by effort                                                    | Normal   | Sprint burndown          | 0      |                |
| 1471 | Scrum   | User story | Resolved | Change Sprint board post-it fields rendering                                                 | Normal   | Sprint board             | 100    |                |
| 1470 | Scrum   | Defect     | Resolved | Sprint board renders custom fields without checking permissions                              | Normal   | Sprint board             | 100    |                |
| 1469 | Scrum   | User story | New      | PBIs without tasks in Sprint board should implement spent time management in some way        | Normal   |                          | 0      |                |
| 1468 | Scrum   | To do      | Resolved | Patch Issue model                                                                            | Normal   |                          | 0      |                |
| 1467 | Scrum   | To do      | Resolved | Add settings                                                                                 | Normal   |                          | 0      |                |
| 1466 | Scrum   | User story | Resolved | Update PBI status when its last task is closed                                               | Normal   | Sprint board             | 100    |                |
| 1465 | Scrum   | To do      | Resolved | Fix post-it view                                                                             | Normal   |                          | 0      |                |
| 1464 | Scrum   | Defect     | Resolved | Post-its with multiple values list custom fields are rendered always                         | Normal   | Sprint board             | 0      |                |
| 1462 | Ads     | Feature    | Resolved | Custom HTML block                                                                            | Normal   | Custom insertions        | 100    |                |
| 1461 | Scrum   | To do      | Resolved | Fix Sprint burndown series sorting criteria                                                  | Normal   |                          | 0      |                |
| 1460 | Scrum   | Defect     | Resolved | Sprint burndown doesn't select most important series when projects count is greater than max | Normal   | Sprint burndown          | 100    |                |
| 1459 | Scrum   | To do      | Resolved | Fix Redmine regular issue form                                                               | Normal   |                          | 0      |                |
| 1458 | Scrum   | Defect     | Resolved | Remaining SPs are filled with zeros in issue form                                            | Normal   | Issues list & form       | 0      |                |
| 1457 | Scrum   | To do      | Resolved | Fix custom fields edition & rendering                                                        | Normal   |                          | 0      |                |
| 1456 | Scrum   | To do      | Resolved | Fix problem with PBI & task edition                                                          | Normal   |                          | 0      |                |

| #    | Project | Tracker    | Status   | Subject                                                                            | Priority | Category           | % Done | Estimated time |
|------|---------|------------|----------|------------------------------------------------------------------------------------|----------|--------------------|--------|----------------|
| 1455 | Scrum   | To do      | Resolved | Add button                                                                         | Normal   |                    | 0      |                |
| 1454 | Scrum   | User story | Resolved | Add delete Sprint/PB icon at Sprint/PB view                                        | Normal   | Sprint board       | 0      |                |
| 1453 | Scrum   | To do      | Resolved | Fix problem                                                                        | Normal   |                    | 0      |                |
| 1452 | Scrum   | Defect     | Resolved | Pending effort/SPs in issue views render HTML code on empty fields                 | Normal   | Issues list & form | 0      |                |
| 1451 | Scrum   | Defect     | Resolved | Unable to edit User Stories with custom fields                                     | Normal   | Sprint board       | 0      |                |
| 1450 | Scrum   | To do      | Resolved | More protections & strange cases fixing                                            | Normal   |                    | 0      |                |
| 1449 | Scrum   | To do      | Resolved | Simplify series on only project burndowns                                          | Normal   |                    | 0      |                |
| 1448 | Scrum   | To do      | Resolved | Fix project filed in PBIs of child projects                                        | Normal   |                    | 0      |                |
| 1447 | Scrum   | To do      | Resolved | Review closed? usage for PBIs (setting -> consider PBI closed if tasks are closed) | Normal   |                    | 0      |                |
| 1446 | Scrum   | To do      | Resolved | Fix PB & Sprint burndowns on old Redmine versions                                  | Normal   |                    | 0      |                |
| 1445 | Scrum   | To do      | Resolved | Fix PBI creation on PB                                                             | Normal   |                    | 0      |                |
| 1444 | Scrum   | Defect     | Resolved | Test & make current version stable                                                 | Normal   | General            | 0      |                |
| 1443 | Scrum   | To do      | Resolved | Calculate Sprint burndown by SPs with remaining SPs (if enabled)                   | Normal   |                    | 0      |                |
| 1442 | Scrum   | To do      | Resolved | Limit graph when a lot of child projects exist                                     | Normal   |                    | 0      |                |
| 1441 | Scrum   | To do      | Resolved | Render project name if different to current in tasks in Sprint board               | Normal   |                    | 0      |                |
| 1440 | Scrum   | To do      | Resolved | Add project selector to PBI/task edition                                           | Normal   |                    | 0      |                |
| 1439 | Scrum   | User story | Resolved | Multiproject improvements                                                          | Normal   | General            | 0      |                |
| 1438 | Scrum   | To do      | Resolved | Add extra code checks                                                              | Normal   |                    | 0      |                |
| 1437 | Scrum   | Defect     | Resolved | Error on project Scrum stats with nil dates                                        | Normal   | General stats      | 0      |                |
| 1436 | Scrum   | To do      | Resolved | Review issue attributes form in post-it pop-up partial view                        | Normal   |                    | 0      |                |
| 1435 | Scrum   | Defect     | Resolved | Plugin ignores settings for rendering fields                                       | Normal   | Settings & admin   | 0      |                |
| 1434 | Scrum   | To do      | Resolved | Add Sprint stats                                                                   | Normal   |                    | 0      |                |
| 1433 | Scrum   | To do      | Resolved | PB stats must render all selected projects stats                                   | Normal   |                    | 0      |                |
| 1432 | Scrum   | User story | Resolved | Add Sprint stats at Sprint views                                                   | Normal   | Sprint stats       | 0      |                |
| 1431 | Scrum   | To do      | Resolved | Use remaining SPs to calculate Sprint burndown                                     | Normal   |                    | 0      |                |
| 1430 | Scrum   | To do      | Resolved | Add plugin setting for using remaining SPs & use it in Sprint board                | Normal   |                    | 0      |                |
| 1429 | Scrum   | To do      | Resolved | Improve burndown graph when there are a lot of child projects                      | Normal   |                    | 0      |                |
| 1428 | Scrum   | Defect     | Rejected | Statistic the Scrum - Internal error                                               | Normal   | General stats      | 0      |                |
| 1427 | Scrum   | To do      | Resolved | Add legend to show the project & graph color                                       | Normal   |                    | 0      |                |
| 1426 | Scrum   | To do      | Rejected | Increase project burndown when other projects have ended                           | Normal   |                    | 0      |                |
| 1425 | Scrum   | To do      | Resolved | Add one burndown per project + all projects one                                    | Normal   |                    | 0      |                |
| 1424 | Ads     | Feature    | Resolved | Add permissions to render ads                                                      | Normal   | Permissions        | 100    |                |

| #    | Project          | Tracker    | Status   | Subject                                                              | Priority  | Category           | % Done | Estimated time |
|------|------------------|------------|----------|----------------------------------------------------------------------|-----------|--------------------|--------|----------------|
| 1423 | Scrum            | To do      | Resolved | Add filter by project on PB release plan view                        | Normal    |                    | 0      |                |
| 1422 | Scrum            | To do      | Resolved | Add filter by project on PB burndown view                            | Normal    |                    | 0      |                |
| 1421 | Scrum            | To do      | Resolved | Add filter by project on PB board view                               | Normal    |                    | 0      |                |
| 1420 | Scrum            | To do      | Resolved | Show project in post-its when post-it project is different to actual | Normal    |                    | 0      |                |
| 1419 | Scrum            | To do      | Resolved | Add info at Sprint views (by settings)                               | Normal    |                    | 0      |                |
| 1418 | Scrum            | To do      | Resolved | Check not empty data                                                 | Normal    |                    | 0      |                |
| 1417 | Scrum            | Defect     | Resolved | Error rendering Sprint burndown by SPs if no Sprint dates            | Normal    | Sprint burndown    | 0      |                |
| 1416 | Scrum            | To do      | Resolved | Update feature to affect (only) Sprint burndown                      | Normal    |                    | 0      |                |
| 1415 | Scrum            | User story | New      | Simplified Chinese translation file for V.0.17.0                     | Normal    |                    | 0      |                |
| 1414 | Advanced roadmap | Support    | New      | Simplified Chinese translation file for V.0.11.0                     | Normal    | Locales            | 0      |                |
| 1413 | Advanced roadmap | Error      | Resolved | Error showing a version                                              | Normal    | Versions           | 100    |                |
| 1412 | Scrum            | To do      | Resolved | Add setting & patch Issue.closed?                                    | Normal    |                    | 0      |                |
| 1411 | Scrum            | User story | Resolved | Sprint burndown with child projects breakdown                        | Normal    | Sprint burndown    | 0      |                |
| 1410 | Scrum            | User story | Resolved | PB burndown with child projects breakdown                            | Normal    | Product backlog    | 0      |                |
| 1409 | Scrum            | User story | Resolved | Add remaining SPs & use it to calculate burndown                     | Normal    | Sprint burndown    | 0      |                |
| 1408 | Scrum            | User story | Resolved | Consider PBI as closed in Sprint burndown if child tasks are closed  | Normal    | Sprint board       | 0      |                |
| 1407 | Scrum            | To do      | Resolved | Create and continue button doesn't work                              | Normal    |                    | 0      |                |
| 1406 | Scrum            | User story | Resolved | Filter PB, PB burndown & release plan by project                     | Normal    | Product backlog    | 0      |                |
| 1405 | Scrum            | To do      | Resolved | Spent time link on task post-its fails                               | Normal    |                    | 0      |                |
| 1404 | Scrum            | To do      | Resolved | Improve readability when there are a lot of Sprints                  | Normal    |                    | 0      |                |
| 1403 | Scrum            | To do      | Resolved | Add new chart                                                        | Normal    |                    | 0      |                |
| 1402 | Scrum            | User story | Resolved | Closed SPs per Sprint chart                                          | Normal    | General stats      | 0      |                |
| 1401 | Advanced roadmap | Error      | Resolved | Estimated time could be presented with other plugins                 | Urgent    | Permissions        | 100    |                |
| 1400 | Scrum            | To do      | Resolved | Add & apply permission                                               | Normal    |                    | 0      |                |
| 1399 | Scrum            | User story | Resolved | Permission to see/edit pending effort                                | Normal    | Issues list & form | 0      |                |
| 1398 | Scrum            | To do      | Resolved | Add table                                                            | Normal    |                    | 0      |                |
| 1397 | Scrum            | User story | Resolved | Add info about project at PB                                         | Normal    | Product backlog    | 0      |                |
| 1396 | Scrum            | To do      | Resolved | Add action in Scrum controller to move not closed PBIs               | Normal    |                    | 0      |                |
| 1395 | Scrum            | User story | Resolved | Move not closed PBIs to last Sprint                                  | Normal    | Sprint board       | 0      |                |
| 1394 | Ads              | Feature    | Resolved | Adapt to Redmine 3.4.x changes                                       | Normal    | General            | 100    |                |
| 1393 | Scrum            | Defect     | Rejected | Cannot save plugin settings                                          | Low       | Project settings   | 0      |                |
| 1392 | Scrum            | To do      | Resolved | Upgrade plugin                                                       | Immediate |                    | 0      |                |

| #    | Project          | Tracker    | Status   | Subject                                                                                                        | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|----------|----------------------------------------------------------------------------------------------------------------|----------|--------------------|--------|----------------|
| 1391 | Advanced roadmap | Error      | Resolved | Issues list shows total estimated effort even if it's not allowed                                              | Normal   | Issues             | 100    |                |
| 1381 | Scrum            | Defect     | Resolved | Scrum plugin doesn't work with redmine 3.4.x                                                                   | Normal   | General            | 0      |                |
| 1380 | Advanced roadmap | Error      | New      | Undefined method 'abort' for Redmine::Helpers::Gantt                                                           | Normal   | Issues             | 0      |                |
| 1379 | Scrum            | User story | Rejected | Auto hide sprint board columns                                                                                 | Normal   | Sprint board       | 0      |                |
| 1378 | Scrum            | Defect     | Rejected | Issues won't assign when scrum module is activated in a project                                                | Urgent   | Issues list & form | 0      |                |
| 1377 | Data             | Feature    | Resolved | Crete empty plugin skeleton                                                                                    | Normal   | General            | 100    |                |
| 1376 | Ads              | Feature    | Resolved | Add setting for Google ad block title                                                                          | Normal   | Google AdSense     | 100    |                |
| 1375 | Ads              | Feature    | Resolved | Add setting for Patreon title                                                                                  | Normal   | Patreon            | 100    |                |
| 1374 | Advanced roadmap | Error      | Resolved | Internal server error 500                                                                                      | Urgent   | Versions           | 100    |                |
| 1373 | Scrum            | Defect     | New      | Error when trying to add PBI or tasks into a sprint backlog                                                    | High     | Sprint board       | 0      |                |
| 1372 | Scrum            | To do      | Resolved | Fix the case                                                                                                   | Normal   |                    | 0      |                |
| 1370 | Ads              | Feature    | Resolved | Allow custom header code insertion                                                                             | Normal   | Custom insertions  | 100    |                |
| 1345 | Scrum            | To do      | Resolved | Add fix                                                                                                        | Normal   |                    | 0      |                |
| 1344 | Scrum            | Defect     | Resolved | Fail to import issues via CSV file                                                                             | Normal   | Issues list & form | 0      |                |
| 1343 | Advanced roadmap | Error      | Resolved | Fail to render Gantt                                                                                           | Normal   | Gantt              | 100    |                |
| 1342 | Scrum            | User story | New      | Values for Sprint field cannot be imported using CSV-Import                                                    | Normal   | Issues list & form | 0      |                |
| 1341 | Advanced roadmap | Error      | Rejected | 500 Internal Server Error on some versions page access                                                         | High     | Milestones         | 0      |                |
| 1340 | Advanced roadmap | Feature    | New      | Milestone and Versions ordering                                                                                | Normal   | Milestones         | 0      |                |
| 1339 | Scrum            | User story | New      | [PATCH] French translation update                                                                              | Normal   |                    | 0      |                |
| 1338 | Scrum            | Defect     | New      | Cant create Sprint in local setup due to start and end date                                                    | Normal   | Settings & admin   | 0      |                |
| 1337 | Scrum            | To do      | Resolved | Add check for new issues before reseting assignee                                                              | Normal   |                    | 0      |                |
| 1336 | Scrum            | Defect     | Resolved | Remove Sprint and Backlog                                                                                      | Normal   | Issues list & form | 0      |                |
| 1335 | Scrum            | User story | New      | When adding a new "To Do"-Item, please add estimated hours as a form field.                                    | Normal   |                    | 0      |                |
| 1334 | Scrum            | Defect     | New      | After creating or modifying a ticket using a todo-item, you cannot move any ticket to other lanes anymore.     | Normal   |                    | 0      |                |
| 1333 | Scrum            | Defect     | Resolved | When creating a task and assigning it to myself or other users, the ticket is actually not assigned to anyone. | Normal   | Sprint board       | 0      |                |
| 1330 | Scrum            | To do      | Resolved | Change Sprint effort form style                                                                                | Normal   |                    | 0      |                |
| 1329 | Scrum            | User story | Resolved | Add horizontal scroll bars for extra long Sprints effort forms                                                 | Normal   | Project settings   | 0      |                |
| 1328 | Scrum            | To do      | Resolved | Add extra check to issues list hook                                                                            | Normal   |                    | 0      |                |
| 1327 | Scrum            | Defect     | Resolved | Multi-issues edition fails when serveral project issues are selected                                           | Normal   | Issues list & form | 0      |                |
| 1326 | Advanced roadmap | Error      | Resolved | Project settings empty milestone label                                                                         | Normal   | Management         | 100    |                |
| 1325 | Advanced roadmap | Feature    | New      | Assign tickets to Milestone                                                                                    | Low      | Milestones         | 0      |                |



| #    | Project          | Tracker    | Status   | Subject                                                                     | Priority | Category                 | % Done | Estimated time |
|------|------------------|------------|----------|-----------------------------------------------------------------------------|----------|--------------------------|--------|----------------|
| 1324 | Advanced roadmap | Feature    | Resolved | Estimated due date for Milestone                                            | Normal   | Milestones               | 100    |                |
| 1323 | Advanced roadmap | Error      | Resolved | Milestone edit project selection shows closed projects                      | Normal   | Milestones               | 100    |                |
| 1322 | Scrum            | To do      | Resolved | Update locale file                                                          | Normal   |                          | 0      |                |
| 1321 | Scrum            | User story | Resolved | Update Simplified Chinese translation for 0.17.0                            | Normal   | General                  | 0      |                |
| 1320 | Scrum            | To do      | Resolved | Add setting + Sprint burndown dates change                                  | Normal   |                          | 0      |                |
| 1319 | Scrum            | User story | Resolved | Configurable Sprint burndown begin/end date                                 | Normal   | Sprint burndown          | 0      |                |
| 1318 | Scrum            | To do      | Resolved | Fix it                                                                      | Normal   |                          | 0      |                |
| 1317 | Scrum            | Defect     | Resolved | Burndown first day is wrong when there are several previous pending efforts | Normal   | Sprint burndown          | 0      |                |
| 1316 | Advanced roadmap | Feature    | Resolved | Advanced roadmap Simplified Chinese translation file added                  | Normal   | Locales                  | 100    |                |
| 1315 | Advanced roadmap | Error      | Resolved | Estimated hours permission is not working on last Redmine 3.3.x             | Normal   | Permissions              | 100    |                |
| 1314 | Advanced roadmap | Feature    | Resolved | Plugin configuration settings                                               | Normal   | Configuration            | 100    |                |
| 1313 | Advanced roadmap | Feature    | Resolved | Setting for milestone label                                                 | Normal   | Configuration            | 100    |                |
| 1312 | Advanced roadmap | Feature    | Resolved | Support Redmine setup without Rmagick                                       | Normal   | General                  | 100    |                |
| 1310 | Ads              | Error      | Resolved | Patreon logo doesn't show in Firefox                                        | Normal   | Patreon                  | 100    |                |
| 1309 | Ads              | Error      | Resolved | Ads features are enabled by default                                         | Normal   | Plugin settings          | 100    |                |
| 1308 | Ads              | Feature    | Resolved | Add Patreon support                                                         | Normal   | Patreon                  | 100    |                |
| 1298 | Scrum            | User story | New      | Multi-team support in backlog burndown chart                                | Normal   | Product backlog burndown | 0      |                |
| 1297 | Scrum            | Defect     | New      | Sprint burndown SPs and Hours show wrong curve and data                     | High     | Sprint burndown          | 0      |                |
| 1296 | Ads              | Feature    | Resolved | Enable/disable each ad type                                                 | Normal   | General                  | 100    |                |
| 1295 | Advanced roadmap | Error      | New      | calendar display milestone information has some error                       | High     |                          | 0      |                |
| 1294 | Scrum            | To do      | New      | Add "% Done" to "Fields to render with"                                     | Normal   |                          | 0      |                |
| 1293 | Scrum            | Defect     | New      | Sub tickets of tasks are not displayed on the sprint board                  | Normal   | Sprint board             | 0      |                |
| 1292 | Scrum            | User story | Rejected | please explain how to used this plugin                                      | Normal   | Sprint board             | 0      |                |
| 1291 | Scrum            | User story | New      | Filter By Assignee                                                          | Normal   | Sprint board             | 0      |                |
| 1290 | Scrum            | User story | New      | Sprint with orphan tasks (no parent PBI)                                    | Normal   | Sprint board             | 0      |                |
| 1289 | Scrum            | Defect     | New      | Error in calendar                                                           | Normal   | Calendar                 | 0      |                |
| 1288 | Scrum            | User story | Rejected | As a scrum master, I want to Update Issues via Right Click                  | Normal   | Sprint board             | 0      |                |
| 1287 | Scrum            | To do      | Resolved | Add single PBI behaviour (without dragging)                                 | Normal   |                          | 0      |                |
| 1286 | Scrum            | To do      | Resolved | Custom boolean field to allow render single PBIs                            | Normal   |                          | 0      |                |
| 1285 | Scrum            | To do      | New      | Improvement proposal to close pbi when all task are closed                  | Low      |                          | 0      |                |
| 1284 | Scrum            | To do      | New      | Improvement proposal to optimise rendering of the sprint board              | Low      |                          | 0      |                |
| 1283 | Scrum            | Defect     | New      | Start date is not set automatically on new task creation                    | Low      | Sprint board             | 0      |                |

| #    | Project | Tracker    | Status      | Subject                                                                            | Priority | Category           | % Done | Estimated time |
|------|---------|------------|-------------|------------------------------------------------------------------------------------|----------|--------------------|--------|----------------|
| 1279 | Scrum   | Defect     | New         | Input date of the 'scrum new form' are not rendered correctly                      | Low      | Sprint board       | 0      |                |
| 1278 | Scrum   | User story | In progress | Allow PBIs without tasks in Sprint board                                           | Normal   | Sprint board       | 0      |                |
| 1277 | Scrum   | To do      | Resolved    | Add fullscreen & exit fullscreen links + CSS styling                               | Normal   |                    | 0      |                |
| 1276 | Scrum   | User story | Resolved    | Add fullscreen mode to Sprint board, Product backlog & Release plan views          | Normal   | General            | 0      |                |
| 1275 | Scrum   | To do      | Resolved    | Separate project settings in 2 tabs                                                | Normal   |                    | 0      |                |
| 1274 | Scrum   | User story | Resolved    | Separate sprints from product backlogs in project settings                         | Normal   | Project settings   | 0      |                |
| 1273 | Scrum   | To do      | Resolved    | Fix drag & drop in touchable displays                                              | Normal   |                    | 0      |                |
| 1272 | Scrum   | To do      | Resolved    | Limit select box to sprint board                                                   | Normal   |                    | 0      |                |
| 1271 | Scrum   | To do      | Resolved    | Apply & test provided patch                                                        | Normal   |                    | 0      |                |
| 1270 | Scrum   | Defect     | Resolved    | Post-its links don't work on touchable displays                                    | Normal   | Sprint board       | 0      |                |
| 1269 | Scrum   | Defect     | Resolved    | Assignee filter is rendered in burndown & stats views                              | Normal   | Sprint board       | 0      |                |
| 1268 | Scrum   | To do      | Resolved    | Fix end label in Sprint burndown by SPs                                            | Normal   |                    | 0      |                |
| 1267 | Scrum   | To do      | Resolved    | Add settings                                                                       | Normal   |                    | 0      |                |
| 1266 | Scrum   | User story | Resolved    | Add settings to enable/disable changing parent PBI status                          | Normal   | Sprint board       | 0      |                |
| 1265 | Scrum   | To do      | Resolved    | Homogenise colours                                                                 | Normal   |                    | 0      |                |
| 1264 | Scrum   | User story | Resolved    | Homogenise post-it colours (lighter colours)                                       | Normal   | Post-its & styling | 0      |                |
| 1263 | Scrum   | To do      | Resolved    | Modify & apply patch                                                               | Normal   |                    | 0      |                |
| 1262 | Scrum   | User story | Resolved    | Filter rows to show only these where assignee is involved (patch file included)    | Normal   | Sprint board       | 0      |                |
| 1261 | Scrum   | Defect     | Resolved    | SPs Burndown Chart is rendered incorrectly                                         | Normal   | Sprint burndown    | 0      |                |
| 1260 | Scrum   | Defect     | Rejected    | Automatic issue assignment outside of Scrum board?                                 | Urgent   | General            | 0      |                |
| 1259 | Scrum   | To do      | Resolved    | Use PBI project for tasks                                                          | Normal   |                    | 0      |                |
| 1258 | Scrum   | Defect     | Resolved    | Tasks on shared Sprints are created on Scrum project instead of parent PBI project | Normal   | Sprint board       | 0      |                |
| 1257 | Scrum   | Defect     | Resolved    | Sprint link in calendar redirects to localhost                                     | Normal   | Calendar           | 0      |                |
| 1256 | Scrum   | To do      | Resolved    | Add more colors                                                                    | Normal   |                    | 0      |                |
| 1255 | Scrum   | User story | Resolved    | Add more colors for post-its                                                       | Normal   | Post-its & styling | 0      |                |
| 1254 | Scrum   | To do      | Resolved    | Replace old PB logic by new one                                                    | Normal   |                    | 0      |                |
| 1253 | Scrum   | Defect     | Resolved    | Fail to create PBI issues in projects without Scrum                                | Normal   | Issues list & form | 0      |                |
| 1252 | Scrum   | To do      | Resolved    | Change drag & drop JS and CSS                                                      | Normal   |                    | 0      |                |
| 1251 | Scrum   | User story | Resolved    | Improve drag & drop of PBIs in Sprint board                                        | Normal   | Sprint board       | 0      |                |
| 1250 | Scrum   | To do      | Resolved    | Update plugin wiki links                                                           | Normal   |                    | 0      |                |
| 1249 | Scrum   | To do      | Resolved    | Implement multi-product backlogs                                                   | Normal   |                    | 0      |                |
| 1248 | Scrum   | User story | Resolved    | Allow several product backlogs in the same project                                 | Normal   | Product backlog    | 0      |                |

| #    | Project | Tracker    | Status   | Subject                                                                                              | Priority | Category           | % Done | Estimated time |
|------|---------|------------|----------|------------------------------------------------------------------------------------------------------|----------|--------------------|--------|----------------|
| 1247 | Scrum   | Defect     | Rejected | Unable to drag and drop at sprint board                                                              | Normal   | Sprint board       | 0      |                |
| 1246 | Scrum   | To do      | Resolved | Implement project settings change                                                                    | Normal   |                    | 0      |                |
| 1245 | Scrum   | To do      | Resolved | Add new burndown by SPs                                                                              | Normal   |                    | 0      |                |
| 1244 | Ads     | Feature    | Resolved | Infolinks support                                                                                    | Normal   | Infolinks          | 100    |                |
| 1243 | Scrum   | To do      | Resolved | Add setting to disable assignee reset & check Scrum module is enabled                                | Normal   |                    | 0      |                |
| 1242 | Scrum   | To do      | Resolved | Apply patch                                                                                          | Normal   |                    | 0      |                |
| 1241 | Scrum   | User story | Resolved | Better issues creation buttons (patchset attached)                                                   | Normal   | Post-its & styling | 0      |                |
| 1240 | Scrum   | Defect     | Resolved | Task is assigned to none immediately after it's created                                              | Normal   | Issues list & form | 0      |                |
| 1239 | Ads     | Feature    | Resolved | Add help link to configure plugin settings                                                           | Normal   | Plugin settings    | 100    |                |
| 1238 | Ads     | Feature    | Resolved | Google Analytics support                                                                             | Normal   | Google Analytics   | 100    |                |
| 1237 | Ads     | Feature    | Resolved | Explain plugin support in plugin settings                                                            | Normal   | Plugin settings    | 100    |                |
| 1236 | Ads     | Feature    | Resolved | Support Google AdSense ads in mobile web browsers                                                    | Normal   | Google AdSense     | 100    |                |
| 1235 | Ads     | Feature    | Resolved | Google ads in Redmine sidebars                                                                       | Normal   | Google AdSense     | 100    |                |
| 1234 | Ads     | Feature    | Resolved | Create plugin skel                                                                                   | Normal   | General            | 100    |                |
| 1233 | Scrum   | Defect     | New      | Unable to control "Sprint" and "Pending Effort" field permissions via Workflow                       | Normal   | General            | 0      |                |
| 1232 | Scrum   | Defect     | Rejected | Once Pending Effort field is set to empty it cannot be changed any more                              | Normal   | General            | 0      |                |
| 1231 | Scrum   | Defect     | New      | Sprint and Pending Effort fields are reset when issue is copied                                      | Normal   | General            | 0      |                |
| 1230 | Scrum   | User story | New      | Backlog & Done based on status                                                                       | Normal   | Settings & admin   | 0      |                |
| 1229 | Scrum   | User story | Resolved | Burn down charts based on story points                                                               | Normal   | Sprint burndown    | 0      |                |
| 1228 | Scrum   | User story | New      | As a Redmine user I would like to have an ability to display total Pending Effort on the issues list | Normal   | Issues list & form | 0      |                |
| 1227 | Scrum   | To do      | Resolved | Fix it                                                                                               | Normal   |                    | 0      |                |
| 1226 | Scrum   | Defect     | Resolved | Assigned to is changed when changing task status even if it had a previous assignee                  | Normal   | Sprint board       | 0      |                |
| 1225 | Scrum   | Defect     | New      | Sprint burndown chart calculated incorrectly                                                         | Normal   | Sprint burndown    | 0      |                |
| 1224 | Scrum   | Defect     | New      | Wrong emails                                                                                         | Normal   | General            | 0      |                |
| 1223 | Scrum   | To do      | Resolved | Move PBIs (move top/bottom, move before/after) doesn't check dependencies                            | Normal   |                    | 0      |                |
| 1222 | Scrum   | To do      | Resolved | Add patch to take care of new Redmine 3.3.x API for issues relationships                             | Normal   |                    | 0      |                |
| 1221 | Scrum   | To do      | Resolved | Add ZH locale                                                                                        | Normal   |                    | 0      |                |
| 1220 | Scrum   | To do      | Resolved | Add FR locale                                                                                        | Normal   |                    | 0      |                |
| 1219 | Scrum   | To do      | Resolved | Add setting to avoid rotation & use it on post-it views                                              | Normal   |                    | 0      |                |
| 1218 | Scrum   | To do      | Resolved | Fix it                                                                                               | Normal   |                    | 0      |                |
| 1217 | Scrum   | User story | Resolved | Post-its rotation should be configurable                                                             | Normal   | Post-its & styling | 0      |                |

| #    | Project          | Tracker    | Status      | Subject                                                                                                | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|-------------|--------------------------------------------------------------------------------------------------------|----------|--------------------|--------|----------------|
| 1216 | Scrum            | Defect     | Resolved    | Auto change PBI status doesn't work if task is created in not new status                               | Normal   | Sprint board       | 0      |                |
| 1215 | Scrum            | To do      | Resolved    | Fix it                                                                                                 | Normal   |                    | 0      |                |
| 1214 | Scrum            | Defect     | Resolved    | Sprint shared flag ignored on Sprint creation                                                          | Normal   | Project settings   | 0      |                |
| 1213 | Scrum            | User story | Resolved    | French translation                                                                                     | Normal   | General            | 0      |                |
| 1212 | Scrum            | To do      | New         | Save selected Sprint on Sprint view                                                                    | Normal   |                    | 0      |                |
| 1211 | Scrum            | Defect     | Rejected    | 500: /product_backlog/check_dependencies undefined method `all_dependent_issues'                       | Normal   |                    | 0      |                |
| 1210 | Scrum            | To do      | Resolved    | Implement shared Sprints                                                                               | Normal   |                    | 0      |                |
| 1209 | Scrum            | User story | Resolved    | Share Sprints & Product Backlog with child projects                                                    | Normal   | Project settings   | 0      |                |
| 1208 | Scrum            | User story | Resolved    | Add Simplified Chinese translation                                                                     | Normal   | General            | 0      |                |
| 1207 | Scrum            | To do      | Resolved    | Add tracker post-it style to add PBI links                                                             | Normal   |                    | 0      |                |
| 1206 | Scrum            | User story | Resolved    | Add PBI links should be coloured                                                                       | Normal   | Sprint board       | 0      |                |
| 1205 | Scrum            | To do      | Resolved    | Find bug & fix it                                                                                      | Normal   |                    | 0      |                |
| 1204 | Scrum            | To do      | Resolved    | Apply & test provided patch                                                                            | Normal   |                    | 0      |                |
| 1203 | Scrum            | User story | Rejected    | As a SCRUM Master I want to be able to use an Impediment Log                                           | Normal   |                    | 0      |                |
| 1202 | Localizable      | Feature    | New         | French locale file                                                                                     | Normal   | Locales            | 0      |                |
| 1201 | Scrum            | Defect     | Resolved    | Assignee personal details on sprint sticker not displayed correctly                                    | Normal   | Sprint board       | 0      |                |
| 1200 | Scrum            | Defect     | Rejected    | Error sorting product backlog in Redmine 3.3.0                                                         | Normal   | Product backlog    | 0      |                |
| 1199 | Scrum            | Defect     | Resolved    | Error on new issue on all projects issues page                                                         | Normal   | Issues list & form | 0      |                |
| 1198 | Scrum            | User story | New         | Automatically change the start date , completion and end date on task move                             | Normal   | Sprint board       | 0      |                |
| 1197 | Scrum            | User story | Rejected    | Hide trackers that are not present in a project sprint                                                 | Normal   | Sprint board       | 0      |                |
| 1196 | Scrum            | User story | New         | Add existing user story to the sprint directly from the springboard                                    | Normal   | Sprint board       | 0      |                |
| 1195 | Scrum            | User story | New         | Assign users to a task directly from the springboard                                                   | Normal   | Sprint board       | 0      |                |
| 1194 | Localizable      | Feature    | New         | Error 404                                                                                              | Normal   |                    | 0      |                |
| 1193 | Scrum            | User story | New         | Error 404                                                                                              | Normal   | General            | 0      |                |
| 1192 | Scrum            | Defect     | New         | Rendered status not updated on task sticker after drop'n'down to another status column in sprint board | Normal   |                    | 0      |                |
| 1191 | Scrum            | Defect     | Resolved    | NoMethodError (undefined method `all_dependent_issues' for #<Issue:0x007f09168c83d8>)                  | Normal   | Product backlog    | 0      |                |
| 1190 | Members report   | Error      | New         | open the setting page occurred 500 error                                                               | Normal   |                    | 0      |                |
| 1188 | Scrum            | User story | In progress | User Manual                                                                                            | High     | General            | 0      |                |
| 1182 | Advanced roadmap | Error      | Resolved    | Invalid date for milestone on calendar                                                                 | Normal   | Calendars          | 100    |                |
| 1181 | Advanced roadmap | Error      | Resolved    | Subtask indentation appears as &nbsp;                                                                  | Normal   | Versions           | 100    |                |

| #    | Project          | Tracker    | Status   | Subject                                                                   | Priority | Category                 | % Done | Estimated time |
|------|------------------|------------|----------|---------------------------------------------------------------------------|----------|--------------------------|--------|----------------|
| 1180 | Advanced roadmap | Error      | Resolved | When I create a new milestone and open Gantt tab, it ocuced an error      | Normal   | Gantt                    | 100    |                |
| 1179 | Scrum            | To do      | Resolved | Add issue context menu hook                                               | Normal   |                          | 0      |                |
| 1178 | Advanced roadmap | Error      | Resolved | Milestone & due to issue fields are not well rendered on Redmine >= 3.2.0 | Normal   | Issues                   | 100    |                |
| 1177 | Scrum            | To do      | Resolved | Update parent PBI status based on child tasks                             | Normal   |                          | 0      |                |
| 1176 | Scrum            | To do      | Resolved | Auto assign task when status is not new                                   | Normal   |                          | 0      |                |
| 1175 | Scrum            | To do      | Resolved | Set task pending effort to zero when task status is closed                | Normal   |                          | 0      |                |
| 1174 | Scrum            | To do      | Resolved | Auto task fill estimated hours & pending effort when the other is empty   | Normal   |                          | 0      |                |
| 1173 | Scrum            | User story | Resolved | Improve usability of Sprint board                                         | Normal   | Sprint board             | 0      |                |
| 1172 | Advanced roadmap | Feature    | Resolved | Redmine 3.3 support                                                       | Normal   | General                  | 100    |                |
| 1171 | Scrum            | To do      | Resolved | Fix wiki toolbars for post-it modal windows                               | Normal   |                          | 0      |                |
| 1170 | Scrum            | To do      | Resolved | Adapt provided patch                                                      | Normal   |                          | 0      |                |
| 1169 | Scrum            | To do      | Resolved | Use Redmine 3.0.0 compatible 'allow_to' method                            | Normal   |                          | 0      |                |
| 1168 | Scrum            | To do      | Resolved | Scrum issue fields are bad style rendered                                 | Normal   |                          | 0      |                |
| 1167 | Scrum            | To do      | Resolved | Add patch                                                                 | Normal   |                          | 0      |                |
| 1166 | Scrum            | To do      | Resolved | Fix the error                                                             | Normal   |                          | 0      |                |
| 1165 | Scrum            | Defect     | Resolved | Interal error updating Sprint field of an issue                           | Normal   | Issues list & form       | 0      |                |
| 1164 | Scrum            | To do      | Resolved | Header columns in Sprint effort edition are not aligned                   | Normal   |                          | 0      |                |
| 1163 | Scrum            | User story | Resolved | Adapt plugin to Redmine v3.3.0                                            | Normal   | General                  | 0      |                |
| 1162 | Scrum            | User story | New      | [Request] Guide for using Plugin                                          | Normal   | Wiki & links             | 0      |                |
| 1161 | Scrum            | User story | New      | [PATCH] use Module prepend, to make scrum compatible with other plugins   | Normal   | Issues list & form       | 0      |                |
| 1160 | Scrum            | Defect     | New      | Slow opening the sprint board                                             | Normal   | Sprint board             | 0      |                |
| 1159 | Scrum            | Defect     | New      | [PATCH] position attribute isn't calculated correctly                     | Normal   | Product backlog          | 0      |                |
| 1158 | Scrum            | Defect     | New      | [PATCH] Sprint update of PBI does not update children                     | Normal   | Issues list & form       | 0      |                |
| 1157 | Scrum            | Defect     | Resolved | Tooltips in burndown chart hidden behind SVG image                        | Normal   | Product backlog burndown | 0      |                |
| 1156 | Scrum            | Defect     | Rejected | Fail to update issue with Sprint & story points                           | Normal   | Issues list & form       | 0      |                |
| 1155 | Scrum            | Defect     | Resolved | Error opening Scrum Stats                                                 | Normal   | Sprint stats             | 0      |                |
| 1154 | Scrum            | User story | Resolved | As a scrum master I want to see Sprints tasks count                       | Normal   | Settings & admin         | 0      |                |
| 1153 | Scrum            | Defect     | Resolved | Calendar partial : Sprint begin/end month icon on wrong month             | Normal   | Calendar                 | 0      |                |
| 1152 | Localizable      | Feature    | New      | Compatibility with Redmine 3.2.1                                          | Normal   |                          | 0      |                |
| 1151 | Scrum            | To do      | Resolved | Add mini-post-its to PBIs in PB                                           | Normal   |                          | 0      |                |
| 1150 | Scrum            | User story | Resolved | Add blocked mini-post-it to blocked PBIs on PB                            | Normal   | Product backlog          | 0      |                |
| 1149 | Scrum            | To do      | Resolved | Add status to sprints & use it                                            | Normal   |                          | 0      |                |

| #    | Project     | Tracker    | Status   | Subject                                                                                                                                                                  | Priority | Category                 | % Done | Estimated time |
|------|-------------|------------|----------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|--------------------------|--------|----------------|
| 1146 | Scrum       | Defect     | New      | :include in IssueQuery should AFAIK be an array not a hash                                                                                                               | Normal   |                          | 0      |                |
| 1143 | Localizable | Feature    | New      | Localization does not work if user language is set to auto                                                                                                               | Normal   | General                  | 0      |                |
| 1142 | Scrum       | Defect     | New      | 'Page not found' after configuration                                                                                                                                     | Urgent   | Settings & admin         | 0      |                |
| 1141 | Scrum       | User story | New      | Sprint estimated effort auto-fill                                                                                                                                        | Normal   |                          | 0      |                |
| 1140 | Localizable | Feature    | New      | Localize custom queries                                                                                                                                                  | Normal   | Locales                  | 0      |                |
| 1139 | Scrum       | To do      | Resolved | Change way to render Sprint description                                                                                                                                  | Normal   |                          | 0      |                |
| 1138 | Scrum       | User story | Resolved | Sprint description should render WIKI text with links                                                                                                                    | Normal   | Sprint board             | 0      |                |
| 1137 | Scrum       | To do      | Resolved | Hint to explain scheduled calculation option                                                                                                                             | Normal   |                          | 0      |                |
| 1136 | Scrum       | To do      | Resolved | Change speed calculation                                                                                                                                                 | Normal   |                          | 0      |                |
| 1135 | Scrum       | User story | Resolved | Improve PB speed calculation                                                                                                                                             | Normal   | Product backlog burndown | 100    |                |
| 1133 | Scrum       | User story | Rejected | Redmine 3.2 compatibility                                                                                                                                                | High     | General                  | 0      |                |
| 1132 | Scrum       | To do      | Resolved | Fix regression                                                                                                                                                           | Normal   |                          | 0      |                |
| 1131 | Scrum       | Defect     | New      | Page not found error                                                                                                                                                     | High     | General                  | 0      |                |
| 1130 | Scrum       | To do      | Resolved | Fix issue                                                                                                                                                                | Normal   |                          | 0      |                |
| 1129 | Scrum       | Defect     | Resolved | PB sorting sends emails even setting is disabled                                                                                                                         | Normal   | Product backlog          | 100    |                |
| 1128 | Scrum       | Defect     | Rejected | Error during Scrum plugin installation: rake aborted! wrong number of arguments (1 for 0)                                                                                | High     | General                  | 0      |                |
| 1127 | Scrum       | Defect     | New      | Error when copying issues with plug-ins.                                                                                                                                 | Normal   | Issues list & form       | 0      |                |
| 1126 | Scrum       | Defect     | New      | Scrum Board bad positioning                                                                                                                                              | High     |                          | 0      |                |
| 1125 | Scrum       | Defect     | New      | Internal error when i clic in sprint tab                                                                                                                                 | High     | Sprint board             | 0      |                |
| 1124 | Scrum       | To do      | Resolved | Refactorize blocked? method in Issue model plugin patch                                                                                                                  | Normal   |                          | 0      |                |
| 1123 | Scrum       | Defect     | Resolved | Blocked tasks don't allow to change to new statuses                                                                                                                      | Normal   | Sprint board             | 0      |                |
| 1122 | Scrum       | Defect     | New      | Error al abrir estadísticas de Scrum en la pagina principal                                                                                                              | Normal   |                          | 0      |                |
| 1121 | Scrum       | User story | New      | Explain what an orphan task is in the settings page                                                                                                                      | Low      | Sprint board             | 0      |                |
| 1120 | Localizable | Support    | Resolved | Github Repo                                                                                                                                                              | Normal   |                          | 100    |                |
| 1119 | Scrum       | User story | Rejected | As a user I want the pending effort to bet set to 0 automatically, as soon as I set the Task status to "Done", so I do not have to set the pending effort value manually | Normal   |                          | 0      |                |
| 1118 | Scrum       | To do      | Resolved | Add done_ratio to issue params to update                                                                                                                                 | Normal   |                          | 0      |                |
| 1117 | Scrum       | To do      | Resolved | Check if @project is defined before using it                                                                                                                             | Normal   |                          | 0      |                |
| 1116 | Scrum       | To do      | Resolved | Check self.total_estimated_hours is defined before using it                                                                                                              | Normal   |                          | 0      |                |
| 1115 | Scrum       | To do      | Resolved | Change query in calendars controller to Rails 4 way                                                                                                                      | Normal   |                          | 0      |                |
| 1114 | Scrum       | Defect     | Resolved | Calendar is broken                                                                                                                                                       | Normal   | Calendar                 | 0      |                |

| #    | Project          | Tracker    | Status   | Subject                                                                                    | Priority | Category         | % Done | Estimated time |
|------|------------------|------------|----------|--------------------------------------------------------------------------------------------|----------|------------------|--------|----------------|
| 1113 | Scrum            | To do      | Resolved | Add link into the menu                                                                     | Normal   |                  | 0      |                |
| 1112 | Scrum            | User story | Resolved | Link to add Sprints in Sprint board view                                                   | Normal   | Sprint board     | 0      |                |
| 1110 | Scrum            | Defect     | Resolved | '% Done' value not update in ticket                                                        | Normal   | Sprint board     | 0      |                |
| 1109 | Advanced roadmap | Error      | New      | Issues missing from the Roadmap when using Sub-Issues                                      | Normal   | Roadmap          | 0      |                |
| 1105 | Scrum            | User story | Rejected | sprint can't be closed or deleted?                                                         | Normal   | Sprint board     | 0      |                |
| 1104 | Scrum            | Defect     | Rejected | Sprint board not work                                                                      | High     | Sprint board     | 0      |                |
| 1103 | Scrum            | Defect     | Rejected | Story points custom field is empty                                                         | High     | Settings & admin | 0      |                |
| 1098 | Scrum            | Defect     | New      | [Redmine - Defect #20638] (Closed) Plugins not working with Redmine 3.1.0                  | Normal   |                  | 0      |                |
| 1096 | Scrum            | To do      | Resolved | Add editable view for pending efforts                                                      | Normal   |                  | 0      |                |
| 1095 | Scrum            | To do      | Resolved | Reuse Sprint stats for general stats                                                       | Normal   |                  | 0      |                |
| 1094 | Scrum            | User story | Resolved | Add more Scrum stats to the project                                                        | Normal   | General stats    | 0      |                |
| 1093 | Scrum            | Defect     | Resolved | Internal error when adding time to task                                                    | Normal   | Sprint board     | 0      |                |
| 1092 | Scrum            | User story | New      | As a user I want to group different states on the board                                    | Normal   | Sprint board     | 0      |                |
| 1091 | Scrum            | To do      | Resolved | Patch calendar view with the Sprints                                                       | Normal   |                  | 0      |                |
| 1090 | Scrum            | User story | Resolved | Add Sprints start & end to the calendars view                                              | Normal   | Calendar         | 0      |                |
| 1089 | Advanced roadmap | Error      | Resolved | Fail to render calendars view                                                              | Normal   | Calendars        | 100    |                |
| 1088 | Scrum            | To do      | Resolved | Make Sprint board sortable (PBIs)                                                          | Normal   |                  | 0      |                |
| 1087 | Scrum            | To do      | Resolved | Add tip when an Sprint has orphan tasks                                                    | Normal   |                  | 0      |                |
| 1086 | Scrum            | To do      | Resolved | Redirect to current Sprint instead of last one                                             | Normal   |                  | 0      |                |
| 1085 | Scrum            | To do      | Resolved | Refactorize PB stats into Scrum stats in project overview                                  | Normal   |                  | 0      |                |
| 1084 | Scrum            | User story | Resolved | Change default Sprint to current (by date) instead of last one                             | Normal   | Sprint board     | 0      |                |
| 1083 | Scrum            | User story | Resolved | Hint when orphan tasks are found on Sprint scope                                           | Normal   | Sprint board     | 0      |                |
| 1082 | Scrum            | To do      | Resolved | Add view for PB stats with hours per SP                                                    | Normal   |                  | 0      |                |
| 1081 | Scrum            | User story | Resolved | Add basic PB stats for hours per SP                                                        | Normal   | General stats    | 0      |                |
| 1080 | Scrum            | User story | Rejected | As a user I want pending effort to be updated automatically when I log time against a task | High     | General          | 0      |                |
| 1079 | Scrum            | To do      | Resolved | Add new bar chart                                                                          | Normal   |                  | 0      |                |
| 1078 | Scrum            | User story | Resolved | Add members/activity time chart in Sprint stats view                                       | Normal   | Sprint stats     | 0      |                |
| 1077 | Scrum            | To do      | Resolved | Add back links                                                                             | Normal   |                  | 0      |                |
| 1076 | Scrum            | User story | Resolved | Improve navigation in Scrum views                                                          | Normal   | General          | 0      |                |
| 1075 | Scrum            | To do      | Resolved | Fix new project creation                                                                   | Normal   |                  | 0      |                |
| 1074 | Scrum            | Defect     | Resolved | Error when creating new projects                                                           | Normal   | General          | 0      |                |
| 1073 | Scrum            | To do      | Resolved | Fix trackers error                                                                         | Normal   |                  | 0      |                |

| #    | Project          | Tracker    | Status   | Subject                                                                                            | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|----------|----------------------------------------------------------------------------------------------------|----------|--------------------|--------|----------------|
| 1072 | Scrum            | Defect     | Resolved | Error adding PBIs on PB if tracker is in plugin settings but not in project settings               | Normal   | Product backlog    | 0      |                |
| 1071 | Scrum            | To do      | Resolved | Change deviation titles to improve comprehension                                                   | Normal   |                    | 0      |                |
| 1068 | Scrum            | User story | Resolved | Improve comprehension of speed deviations on Sprint board                                          | Normal   | Sprint board       | 0      |                |
| 1066 | Scrum            | To do      | Resolved | Simplify plugin settings view                                                                      | Normal   |                    | 0      |                |
| 1065 | Scrum            | User story | Resolved | Improve plugin settings view                                                                       | Normal   | Settings & admin   | 0      |                |
| 1064 | Scrum            | To do      | Resolved | Separate Sprint from Backlog submenus                                                              | Normal   |                    | 0      |                |
| 1063 | Scrum            | To do      | Resolved | Preserve Sprint in Sprint menus                                                                    | Normal   |                    | 0      |                |
| 1062 | Scrum            | User story | Resolved | Improve Sprint & Backlog menus                                                                     | Normal   | General            | 0      |                |
| 1061 | Scrum            | To do      | Resolved | Add tips for empty Scrum artefacts                                                                 | Normal   |                    | 0      |                |
| 1060 | Scrum            | To do      | Resolved | Replace contextual menus with icons on post-its                                                    | Normal   |                    | 0      |                |
| 1059 | Scrum            | User story | Resolved | Sprint view is not completely responsive                                                           | Normal   | Sprint board       | 0      |                |
| 1058 | Scrum            | User story | New      | Rendering of scrum board is slow when many tasks                                                   | High     | Sprint board       | 0      |                |
| 1056 | Scrum            | Defect     | Rejected | Sprint doesn't show contents and product backlog show repeated menu                                | High     | Sprint board       | 0      |                |
| 1055 | Scrum            | Defect     | New      | Internal 500 Error when going to sprint board                                                      | High     | Sprint board       | 0      |                |
| 1054 | Scrum            | User story | Rejected | Copy start date and due date from sprint to task                                                   | High     | Sprint board       | 0      |                |
| 1053 | Scrum            | User story | Rejected | Support for user stories that goes beyond the timespan of a sprint                                 | Normal   | Product backlog    | 0      |                |
| 1052 | Scrum            | Defect     | Rejected | Tasks not properly displayed on sprint board - some tasks are displayed as tasks and backlog items | Normal   | Sprint board       | 0      |                |
| 1051 | Scrum            | User story | Rejected | Inherit product backlogs and sprints to subprojects                                                | Normal   | Product backlog    | 0      |                |
| 1050 | Localizable      | Error      | New      | No translation makes effect                                                                        | Normal   |                    | 0      |                |
| 1049 | Scrum            | Defect     | Rejected | Sprint and Backlog Boards are not working                                                          | Normal   | General            | 0      |                |
| 1048 | Scrum            | User story | New      | Sprint Board - Show two decimal cases on Post-its                                                  | Normal   |                    | 0      |                |
| 1047 | Scrum            | User story | Resolved | Option to Close/Inactivate a Sprint                                                                | Normal   | General            | 0      |                |
| 1046 | Scrum            | Defect     | New      | Translation file mixing up languages                                                               | Normal   |                    | 0      |                |
| 1045 | Scrum            | User story | New      | Brazilian Portuguese Translation                                                                   | Normal   | General            | 0      |                |
| 1041 | Scrum            | User story | Rejected | Sprint board task move to last sprint should also move children tasks                              | High     | Sprint board       | 0      |                |
| 1039 | Scrum            | To do      | Resolved | Fix bug                                                                                            | Normal   |                    | 0      |                |
| 1038 | Scrum            | Defect     | Resolved | Scrum plugin breaks redmine notification emails                                                    | Normal   | Issues list & form | 0      |                |
| 1037 | Advanced roadmap | Error      | New      | 500 error on Calendar for Redmine 3.0.3                                                            | Normal   | Calendars          | 0      |                |
| 1036 | TestLink         | Error      | Resolved | Fix macro syntax doc                                                                               | Normal   | Macros             | 100    |                |
| 1035 | Members report   | Feature    | Resolved | Redmine 3 support                                                                                  | Normal   | General            | 100    |                |
| 1034 | Advanced roadmap | Feature    | Resolved | Support for Redmine 3                                                                              | Normal   | General            | 100    |                |
| 1033 | Scrum            | To do      | Resolved | Migrate plugin                                                                                     | Normal   |                    | 0      |                |



| #    | Project | Tracker | Status   | Subject                                              | Priority | Category | % Done | Estimated time |
|------|---------|---------|----------|------------------------------------------------------|----------|----------|--------|----------------|
| 1032 | Scrum   | Defect  | New      | Cannot install plugin on 2.5.2 with Rails 4          | High     | General  | 0      |                |
| 1031 | Scrum   | To do   | Resolved | Check task properties previous to use it in burndown | Normal   |          | 0      |                |

...