

All issues

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|-------------|--|----------|--------------------|--------|----------------|
| 372 | Advanced roadmap | Feature | Resolved | XML support | Normal | XML | 100 | |
| 268 | Advanced roadmap | Error | Resolved | Wrong labels in roadmap for "Due in" values | Normal | Roadmap | 100 | |
| 1224 | Scrum | Defect | New | Wrong emails | Normal | General | 0 | |
| 1554 | Scrum | Defect | New | Wrong calculation of hours per storypoints | Normal | General stats | 0 | |
| 1611 | Scrum | User story | Resolved | Would like to Filter by assignee in Product backlog | Normal | Product backlog | 0 | |
| 958 | TestLink | Feature | Resolved | WIKI macros to test cases & requirements | Normal | Macros | 100 | |
| 12 | EHT Photos | Error | Resolved | Widget para mostrar fotos más vistas | High | Mejora | 0 | |
| 13 | EHT Photos | Error | Resolved | Widget para mostrar fotos aleatorias | High | Mejora | 0 | |
| 18 | EHT Photos | Feature | Resolved | Widget de fotos en tabla | High | Mejora | 0 | |
| 1548 | Advanced roadmap | Error | New | White font on issue listing | Normal | | 0 | |
| 841 | Scrum | Defect | Resolved | When updating an existing PBI or task the Sprint is modified | Normal | Issues list & form | 100 | |
| 932 | Scrum | Defect | Rejected | When I installed scrum, calendar page show 500 error | High | | 0 | |
| 1180 | Advanced roadmap | Error | Resolved | When I create a new milestone and open Gantt tab, it occued an error | Normal | Gantt | 100 | |
| 1333 | Scrum | Defect | Resolved | When creating a task and assigning it to myself or other users, the ticket is actually not assigned to anyone. | Normal | Sprint board | 0 | |
| 1544 | Scrum | Defect | New | when closed all issue in single sprint board, is it this drop down list will hiddent the sprint list ? | Normal | | 0 | |
| 827 | Scrum | Defect | Resolved | When a subtask is created "Assigned to" field is not set | Normal | Sprint board | 100 | |
| 1335 | Scrum | User story | New | When adding a new "To Do"-Item, please add estimated hours as a form field. | Normal | | 0 | |
| 1566 | Scrum | User story | Resolved | Visual improvements | Normal | Post-its & styling | 0 | |
| 36 | EHT Photos | Feature | Resolved | Vista de miniaturas paginable | High | Mejora | 0 | |
| 16 | EHT Visits | Feature | Resolved | Visitas en las últimas 24 horas. | High | Mejora | 0 | |
| 143 | EHT Visits | Feature | In progress | Ver visitas por entrada | Normal | Desarrollo | 0 | |
| 105 | Advanced roadmap | Feature | Resolved | Versions table in add/edit milestones | Normal | Management | 100 | |
| 138 | Advanced report | Error | Resolved | Versions report dates are wrong | Normal | Reports | 100 | |
| 473 | Advanced roadmap | Error | Resolved | Versions due in with speed and parallel is wrong | Normal | Versions | 100 | |
| 449 | Advanced roadmap | Error | Rejected | Version order invalid on sidebar | Normal | Versions | 100 | |
| 669 | Advanced roadmap | Error | Resolved | Version issues list are empty in Roadmap views | Normal | Versions | 100 | |
| 612 | Tests on Rails | Feature | Resolved | Verify at least and only one choice is marked as correct | Normal | Questions | 100 | |
| 1342 | Scrum | User story | New | Values for Sprint field cannot be imported using CSV-Import | Normal | Issues list & form | 0 | |
| 788 | Scrum | To do | Resolved | Use task issue types on burndown calculations | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|-------------|---|-----------|-----------------|--------|----------------|
| 803 | Scrum | To do | Resolved | Use settings to render PBI attributes/custom fields on Sprint & PB boards | Normal | | 0 | |
| 873 | Scrum | To do | Resolved | Use settings to avoid including PBIs in the PB (model filtering) | Normal | | 0 | |
| 846 | Scrum | User story | Rejected | User workload | Normal | | 0 | |
| 596 | Tests on Rails | Feature | Resolved | Users basic support | Normal | Users | 100 | |
| 608 | Tests on Rails | Error | Resolved | User role can't be edited | Normal | Users | 100 | |
| 1551 | Scrum | Defect | New | Username overlap the "effort booking" button on a Story Task | Normal | Sprint board | 0 | |
| 1188 | Scrum | User story | In progress | User Manual | High | General | 0 | |
| 1431 | Scrum | To do | Resolved | Use remaining SPs to calculate Sprint burndown | Normal | | 0 | |
| 1169 | Scrum | To do | Resolved | Use Redmine 3.0.0 compatible 'allow_to' method | Normal | | 0 | |
| 1259 | Scrum | To do | Resolved | Use PBI project for tasks | Normal | | 0 | |
| 657 | Advanced report | Feature | Resolved | Upgrade to Redmine 1.4.x | Normal | Reports | 100 | |
| 655 | Members report | Feature | Resolved | Upgrade to Redmine 1.4.x | Normal | General | 100 | |
| 651 | Advanced roadmap | Feature | Resolved | Upgrade to Redmine 1.4.x | Normal | General | 100 | |
| 653 | Advanced roadmap | Feature | Resolved | Upgrade roadmap plugin to version 2.1 | Normal | Versions | 100 | |
| 670 | Members report | Feature | Resolved | Upgrade plugin to version 2.1 | Normal | General | 100 | |
| 665 | Localizable | Feature | Resolved | Upgrade plugin to version 2.1 | Normal | General | 100 | |
| 1392 | Scrum | To do | Resolved | Upgrade plugin | Immediate | | 0 | |
| 746 | Scrum | To do | Resolved | Update task assignee from Sprint board | Normal | | 0 | |
| 1321 | Scrum | User story | Resolved | Update Simplified Chinese translation for 0.17.0 | Normal | General | 0 | |
| 1250 | Scrum | To do | Resolved | Update plugin wiki links | Normal | | 0 | |
| 1466 | Scrum | User story | Resolved | Update PBI status when its last task is closed | Normal | Sprint board | 100 | |
| 1177 | Scrum | To do | Resolved | Update parent PBI status based on child tasks | Normal | | 0 | |
| 418 | Advanced roadmap | Feature | Resolved | Update locales to i18n new syntax | Normal | Locales | 100 | |
| 1322 | Scrum | To do | Resolved | Update locale file | Normal | | 0 | |
| 512 | Advanced roadmap | Feature | Resolved | Update Korean language file | Normal | Locales | 100 | |
| 1416 | Scrum | To do | Resolved | Update feature to affect (only) Sprint burndown | Normal | | 0 | |
| 1535 | Scrum | User story | New | Updated Simplified Chinese translation file for 0.18.1 | Normal | General | 0 | |
| 247 | Advanced roadmap | Error | Resolved | Undefined method: rest_hours | Normal | General | 100 | |
| 411 | Advanced roadmap | Error | New | Undefined method rest_hours | Normal | Issues | 0 | |
| 1610 | Scrum | Defect | Rejected | Undefined method 'reset_positions_in_list' for Issue | Normal | Product backlog | 0 | |
| 409 | Advanced roadmap | Error | Rejected | undefined method parents_count | Normal | General | 100 | |
| 1561 | Advanced roadmap | Error | New | undefined method `milestone_effective_date' when i try to create new milestone. | Normal | Milestones | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|--|----------|--------------------------|--------|----------------|
| 677 | Advanced roadmap | Error | New | Undefined method merge_conditions on calendar view | Urgent | Calendars | 0 | |
| 448 | Members report | Error | Resolved | Undefined method labels_x_rotation= | Normal | Gruff | 100 | |
| 1380 | Advanced roadmap | Error | New | Undefined method 'abort' for Redmine::Helpers::Gantt | Normal | Issues | 0 | |
| 1451 | Scrum | Defect | Resolved | Unable to edit User Stories with custom fields | Normal | Sprint board | 0 | |
| 1247 | Scrum | Defect | Rejected | Unable to drag and drop at sprint board | Normal | Sprint board | 0 | |
| 1233 | Scrum | Defect | New | Unable to control "Sprint" and "Pending Effort" field permissions via Workflow | Normal | General | 0 | |
| 690 | Tests on Rails | Error | Resolved | Traslation missing es.label_exam | Low | Locales | 100 | |
| 1046 | Scrum | Defect | New | Translation file mixing up languages | Normal | | 0 | |
| 453 | Localizable | Feature | Rejected | Translate issue categories | Normal | Locales | 100 | |
| 1488 | Scrum | To do | Resolved | Translate all help views to Spanish | Normal | | 0 | |
| 179 | Docs | Error | Resolved | Tracer DocElement index is not ok | Normal | Traceability | 100 | |
| 178 | Docs | Feature | Resolved | Traceability window bigger and closeable | Normal | Traceability | 100 | |
| 191 | Docs | Feature | Resolved | Traceability by transitivity | Normal | Traceability | 100 | |
| 425 | Redmine plugins | Feature | New | Trabajo | Urgent | | 0 | |
| 248 | Advanced roadmap | Error | Resolved | Total info shows bad dates | Normal | Versions | 100 | |
| 1157 | Scrum | Defect | Resolved | Tooltips in burndown chart hidden behind SVG image | Normal | Product backlog burndown | 0 | |
| 151 | Docs | Feature | Resolved | TOC DocElement anchors at edit | Normal | DocElements | 100 | |
| 866 | Scrum | Defect | Resolved | Time spent tracking in task board duplicates time entries | Normal | Sprint board | 100 | |
| 124 | Advanced report | Feature | Resolved | Time spent report | Normal | Reports | 100 | |
| 574 | Advanced roadmap | Error | Resolved | Timeout when roadmap has too many issues (> 500) | Normal | Roadmap | 100 | |
| 326 | Advanced report | Error | Resolved | Time log entries without related issue | Normal | Reports | 100 | |
| 784 | Scrum | Defect | Resolved | The Sprint burndown pending effort is one day overdue | Normal | Sprint burndown | 100 | |
| 933 | Scrum | Defect | Rejected | the plugin doesn't support the rich text editor , e.g ckeditor | Normal | | 0 | |
| 1539 | Scrum | Defect | New | The page is not updated after move a PBI to different backlog | Normal | Product backlog | 0 | |
| 635 | Advanced roadmap | Error | Resolved | The Issue History isn't fully displayed unless view_issue_estimated_hours is set | Normal | Permissions | 100 | |
| 627 | Tests on Rails | Error | Resolved | Text toolbar doesn't show H3 bottom in Spanish | Normal | User interface | 100 | |
| 912 | Tests on Rails | Error | Resolved | Test online instructions cannot be configured | Normal | Settings | 100 | |
| 1444 | Scrum | Defect | Resolved | Test & make current version stable | Normal | General | 0 | |
| 649 | Localizable | Feature | New | template error in _localizable.html.erb | Normal | Administration | 0 | |
| 731 | Scrum | User story | Rejected | Tasks Version & Sprint fields should be defaulted whit parent PBI changes | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|--|----------|--------------------|--------|----------------|
| 1258 | Scrum | Defect | Resolved | Tasks on shared Sprints are created on Scrum project instead of parent PBI project | Normal | Sprint board | 0 | |
| 1052 | Scrum | Defect | Rejected | Tasks not properly displayed on sprint board - some tasks are displayed as tasks and backlog items | Normal | Sprint board | 0 | |
| 1240 | Scrum | Defect | Resolved | Task is assigned to none immediately after it's created | Normal | Issues list & form | 0 | |
| 979 | Scrum | Defect | Resolved | Task board error when a task hours value is nil | Normal | Sprint board | 100 | |
| 445 | Members report | Feature | Resolved | Table with my work time | Normal | My report | 100 | |
| 1312 | Advanced roadmap | Feature | Resolved | Support Redmine setup without Rmagick | Normal | General | 100 | |
| 997 | Scrum | User story | Resolved | Support Redmine 3.0.x | Normal | General | 100 | |
| 1236 | Ads | Feature | Resolved | Support Google AdSense ads in mobile web browsers | Normal | Google AdSense | 100 | |
| 1053 | Scrum | User story | Rejected | Support for user stories that goes beyond the timespan of a sprint | Normal | Product backlog | 0 | |
| 999 | Localizable | Feature | Resolved | Support for Redmine 3.0 | Normal | General | 100 | |
| 1034 | Advanced roadmap | Feature | Resolved | Support for Redmine 3 | Normal | General | 100 | |
| 1293 | Scrum | Defect | New | Sub tickets of tasks are not displayed on the sprint board | Normal | Sprint board | 0 | |
| 1181 | Advanced roadmap | Error | Resolved | Subtask indentation appears as | Normal | Versions | 100 | |
| 1103 | Scrum | Defect | Rejected | Story points custom field is empty | High | Settings & admin | 0 | |
| 1532 | Scrum | User story | New | Story Points changed independently : no journal added | Normal | | 0 | |
| 977 | Scrum | User story | Resolved | Stats about Sprint SPs per PBI category | Normal | Sprint stats | 100 | |
| 832 | Scrum | User story | Resolved | Stats about Sprint SPs/hours distribution | Normal | Sprint stats | 100 | |
| 982 | Scrum | User story | Resolved | Stats about Sprint SPs/creation date | Normal | Sprint stats | 100 | |
| 1283 | Scrum | Defect | New | Start date is not set automatically on new task creation | Low | Sprint board | 0 | |
| 903 | Scrum | Defect | Rejected | start date and due date are shown as list or blank | Normal | | 0 | |
| 1428 | Scrum | Defect | Rejected | Statistic the Scrum - Internal error | Normal | General stats | 0 | |
| 1261 | Scrum | Defect | Resolved | SPs Burndown Chart is rendered incorrectly | Normal | Sprint burndown | 0 | |
| 1290 | Scrum | User story | New | Sprint with orphan tasks (no parent PBI) | Normal | Sprint board | 0 | |
| 1059 | Scrum | User story | Resolved | Sprint view is not completely responsive | Normal | Sprint board | 0 | |
| 970 | Scrum | Defect | Resolved | Sprint stats show too many decimals on hours sometimes | Normal | Sprint stats | 100 | |
| 1555 | Scrum | Defect | Resolved | Sprint stats does not add spent time of child project(s) to Done effort row. | High | Sprint stats | 0 | |
| 944 | Scrum | Defect | Resolved | Sprint stats are invalid | Normal | Sprint stats | 100 | |
| 869 | Scrum | Defect | New | Sprints panel is not displayed on my project setting page | Urgent | | 0 | |
| 1214 | Scrum | Defect | Resolved | Sprint shared flag ignored on Sprint creation | Normal | Project settings | 0 | |
| 1257 | Scrum | Defect | Resolved | Sprint link in calendar redirects to localhost | Normal | Calendar | 0 | |
| 1141 | Scrum | User story | New | Sprint estimated effort auto-fill | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|--|-----------|--------------------|--------|----------------|
| 1056 | Scrum | Defect | Rejected | Sprint doesn't show contents and product backlog show repeated menu | High | Sprint board | 0 | |
| 1138 | Scrum | User story | Resolved | Sprint description should render WIKI text with links | Normal | Sprint board | 0 | |
| 1105 | Scrum | User story | Rejected | sprint can't be closed or deleted? | Normal | Sprint board | 0 | |
| 1411 | Scrum | User story | Resolved | Sprint burndown with child projects breakdown | Normal | Sprint burndown | 0 | |
| 1297 | Scrum | Defect | New | Sprint burndown SPs and Hours show wrong curve and data | High | Sprint burndown | 0 | |
| 795 | Scrum | Defect | Resolved | Sprint burndown renders future pending effort | Normal | Sprint burndown | 100 | |
| 1460 | Scrum | Defect | Resolved | Sprint burndown doesn't select most important series when projects count is greater than max | Normal | Sprint burndown | 100 | |
| 927 | Scrum | Defect | New | Sprint burndown chart pending effort is using done effort data | High | | 0 | |
| 928 | Scrum | User story | New | Sprint burndown chart not reflect wanted burndown chart drawn by manually | High | | 0 | |
| 1225 | Scrum | Defect | New | Sprint burndown chart calculated incorrectly | Normal | Sprint burndown | 0 | |
| 1476 | Scrum | Defect | Resolved | Sprint burndown by SPs must use RSPs for first day if they exist | Normal | Sprint burndown | 100 | |
| 766 | Scrum | User story | Resolved | Sprint board task statuses sorted by IssueStatus position from Settings | Normal | Sprint board | 100 | |
| 1041 | Scrum | User story | Rejected | Sprint board task move to last sprint should also move children tasks | High | Sprint board | 0 | |
| 904 | Scrum | Defect | New | sprint board task move does not be restricted by redmine default issue flow | Normal | | 0 | |
| 1048 | Scrum | User story | New | Sprint Board - Show two decimal cases on Post-its | Normal | | 0 | |
| 1470 | Scrum | Defect | Resolved | Sprint board renders custom fields without checking permissions | Normal | Sprint board | 100 | |
| 1104 | Scrum | Defect | Rejected | Sprint board not work | High | Sprint board | 0 | |
| 993 | Scrum | Defect | New | Sprint Board is missing on Fresh Redmine 2.6.1 with Scrum 0.9.1 version | Immediate | | 0 | |
| 716 | Scrum | To do | Resolved | Sprint board for the last Sprint | Normal | | 0 | |
| 1509 | Scrum | User story | New | Sprint board filter by Assignee, add a first line for "Me" | Normal | Sprint board | 0 | |
| 959 | Scrum | Defect | New | Sprint Board empty after update from 0.7 -> 0.9.1 | High | | 0 | |
| 1591 | Scrum | User story | Resolved | Sprint board different post-it sizes | Normal | Post-its & styling | 0 | |
| 1567 | Scrum | Defect | New | Sprint board and backlog became empty after configuring setting. | High | Sprint board | 0 | |
| 1510 | Scrum | Defect | New | Sprint board | Normal | Sprint board | 0 | |
| 1231 | Scrum | Defect | New | Sprint and Pending Effort fields are reset when issue is copied | Normal | General | 0 | |
| 1049 | Scrum | Defect | Rejected | Sprint and Backlog Boards are not working | Normal | General | 0 | |
| 1013 | Scrum | Defect | Rejected | Spring settings missing | Normal | General | 0 | |
| 1014 | Scrum | User story | Resolved | Split Scrum menu into Sprint & Backlog | Normal | General | 100 | |
| 125 | Advanced report | Feature | Resolved | Spent time per week graph | Normal | Graphs | 100 | |
| 387 | Advanced roadmap | Error | Resolved | Spent Time link on ticket causes 403 error with Redmine 1.1.0 | Normal | Issues | 100 | |
| 1405 | Scrum | To do | Resolved | Spent time link on task post-its fails | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|-------------|---|----------|--------------------|--------|----------------|
| 369 | Import & Export | Error | Resolved | Spanish translations don't work | Normal | Locales | 100 | |
| 598 | Tests on Rails | Feature | Resolved | Spanish translation | Normal | Locales | 100 | |
| 116 | Advanced roadmap | Error | Resolved | Sort versions in milestone management view | Normal | Management | 100 | |
| 394 | Advanced roadmap | Error | Resolved | Sort versions by date | Normal | Milestones | 100 | |
| 403 | Rails SVN Admin | Feature | Resolved | Sort users by name | Normal | Users | 100 | |
| 115 | Advanced roadmap | Error | Resolved | Sort the milestones | Normal | Milestones | 100 | |
| 117 | Advanced roadmap | Error | Resolved | Sort issues in versions | Normal | Versions | 100 | |
| 1620 | Scrum | Defect | New | Sorting by sprint on issues result list does not work | Normal | Issues list & form | 0 | |
| 739 | Scrum | User story | Resolved | Sortable PBIs in the Sprint board (+permission) | Normal | Sprint board | 0 | |
| 913 | Localizable | Error | New | Some strings serialized as binary instead of unicode cause errors | Normal | General | 0 | |
| 727 | Scrum | Defect | Resolved | Some Redmine versions doesn't support JS setupAjaxIndicator so product backlog doesn't work | Normal | Product backlog | 100 | |
| 647 | Advanced roadmap | Error | Rejected | Some notes missing for certain users | High | Issues | 100 | |
| 921 | Scrum | Defect | Resolved | Some fields are removed when editing task/PBIs in panels | Urgent | Sprint board | 100 | |
| 637 | Localizable | Feature | New | Some fields are not translated | Normal | General | 0 | |
| 947 | Scrum | Defect | New | some errors occur while I run "rake" | Normal | | 0 | |
| 1160 | Scrum | Defect | New | Slow opening the sprint board | Normal | Sprint board | 0 | |
| 930 | Scrum | User story | New | Since I installed scrum plugin, I can't access any redmine pages, the browser showed "Internal error" | High | | 0 | |
| 1449 | Scrum | To do | Resolved | Simplify series on only project burndowns | Normal | | 0 | |
| 1066 | Scrum | To do | Resolved | Simplify plugin settings view | Normal | | 0 | |
| 1415 | Scrum | User story | New | Simplified Chinese translation file for V.0.17.0 | Normal | | 0 | |
| 1414 | Advanced roadmap | Support | New | Simplified Chinese translation file for V.0.11.0 | Normal | Locales | 0 | |
| 258 | Docs | Error | In progress | Show version concat to name when copy docs | Normal | Docs | 0 | |
| 246 | Docs | Feature | New | Show traceability only with last versions | Normal | Traceability | 0 | |
| 463 | Advanced roadmap | Feature | Resolved | Show total on versions for speed calculated rest hours | Normal | Versions | 100 | |
| 188 | Docs | Feature | Resolved | Show title with element types in doc index view | Normal | Docs | 100 | |
| 494 | Members report | Feature | Resolved | Show time on bugs | Normal | Bugs | 100 | |
| 261 | Advanced roadmap | Feature | Resolved | Show the project of an issue | Normal | Roadmap | 100 | |
| 557 | RSVN | Feature | Resolved | Show text files with syntax highlighting | Normal | Browsing | 100 | |
| 559 | RSVN | Feature | Resolved | Show SVN properties | Normal | Properties | 100 | |
| 623 | Tests on Rails | Feature | Resolved | Show statistics of OK/KO answers questions | Normal | Questions | 100 | |
| 603 | Tests on Rails | Error | Resolved | Show question doesn't show correct answer | Normal | Questions | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|--|----------|------------------|--------|----------------|
| 184 | Advanced report | Feature | Resolved | Show project list as a tree | Normal | Filters | 100 | |
| 1420 | Scrum | To do | Resolved | Show project in post-its when post-it project is different to actual | Normal | | 0 | |
| 693 | Tests on Rails | Feature | Resolved | Show process and examinee name during online exams in windows title | Low | Exams | 100 | |
| 588 | Advanced roadmap | Feature | Resolved | Show milestones on gantt | Normal | Milestones | 100 | |
| 589 | Advanced roadmap | Feature | Resolved | Show milestones on calendar | Normal | Milestones | 100 | |
| 236 | Advanced roadmap | Feature | Resolved | Show milestone info in several views | Normal | Milestones | 100 | |
| 551 | RSVN | Feature | Resolved | Show link to URL next to path parts | Normal | Browsing | 100 | |
| 542 | RSVN | Feature | Rejected | Show last commit message for each element | Normal | Browsing | 100 | |
| 664 | Tests on Rails | Feature | Resolved | Show instructions at the begin of online exams | Normal | Exams | 100 | |
| 1598 | Scrum | User story | Resolved | Show first recent Sprints in Sprint board | Normal | Sprint board | 0 | |
| 543 | RSVN | Feature | Resolved | Show file elements size | Normal | Browsing | 100 | |
| 663 | Tests on Rails | Feature | Resolved | Show examiner on exam info | Normal | Exams | 100 | |
| 206 | Docs | Feature | Resolved | Show element description on traceability elements mouse over | Normal | Traceability | 100 | |
| 634 | Tests on Rails | Feature | Resolved | Show elapsed time on exams | Normal | Exams | 100 | |
| 643 | Advanced roadmap | Feature | New | Show due in (AJAX) on issue update form | Normal | Issues | 0 | |
| 183 | Docs | Feature | Resolved | Show Doc traceability from 2 sides (tracer and traced) | Normal | Traceability | 100 | |
| 153 | Docs | Feature | Resolved | Show DocElement in Doc edit view | Normal | DocElements | 100 | |
| 443 | Members report | Feature | Resolved | Show bugs related to time entries | Normal | Bugs | 100 | |
| 1592 | Scrum | User story | Rejected | Show Assignee when Issues are simple PBI | Normal | Sprint board | 0 | |
| 404 | Rails SVN Admin | Feature | Resolved | Show application version on footer | Normal | General | 100 | |
| 1209 | Scrum | User story | Resolved | Share Sprints & Product Backlog with child projects | Normal | Project settings | 0 | |
| 934 | Scrum | To do | Resolved | Setting to avoid PBI dependencies on PB sorting | Normal | | 0 | |
| 775 | Scrum | To do | Resolved | Setting to avoid creating a journal on PBI position changes | Normal | | 0 | |
| 861 | Scrum | To do | Resolved | Settings to render or not PBI attributes on PB | Normal | | 0 | |
| 802 | Scrum | To do | Resolved | Settings to configure which attributes/custom fields render which each tracker | Normal | | 0 | |
| 522 | Risk management | Feature | Resolved | Settings for risk tracker and custom fields | Normal | Settings | 100 | |
| 376 | Rails SVN Admin | Feature | Resolved | Settings based on YML file | Normal | Settings | 100 | |
| 613 | Tests on Rails | Feature | Resolved | Settings API & view | Normal | Settings | 100 | |
| 1313 | Advanced roadmap | Feature | Resolved | Setting for milestone label | Normal | Configuration | 100 | |
| 442 | Members report | Feature | Resolved | Setting for bug issue types | Normal | Settings | 100 | |
| 1175 | Scrum | To do | Resolved | Set task pending effort to zero when task status is closed | Normal | | 0 | |
| 39 | EHT Visits | Error | Resolved | Se registran muchos hits fantasmas | Urgent | Error | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|--|----------|--------------------|--------|----------------|
| 1274 | Scrum | User story | Resolved | Separate sprints from product backlogs in project settings | Normal | Project settings | 0 | |
| 1064 | Scrum | To do | Resolved | Separate Sprint from Backlog submenus | Normal | | 0 | |
| 1275 | Scrum | To do | Resolved | Separate project settings in 2 tabs | Normal | | 0 | |
| 897 | Tests on Rails | Feature | New | Send email to examiner when the exam ends | Normal | Exams | 0 | |
| 441 | Members report | Feature | Resolved | Select members on all members report | Normal | All members report | 100 | |
| 495 | Members report | Error | Resolved | See reports links are shown despite the permissions | Normal | Permissions | 100 | |
| 198 | Docs | Feature | New | Search in documents | Normal | Docs | 0 | |
| 1381 | Scrum | Defect | Resolved | Scrum plugin doesn't work with redmine 3.4.x | Normal | General | 0 | |
| 1038 | Scrum | Defect | Resolved | Scrum plugin breaks redmine notification emails | Normal | Issues list & form | 0 | |
| 1595 | Scrum | User story | New | Scrum plugin (0.20.0) - problems with project settings tab (redmine 4.1.1) | Normal | Settings & admin | 0 | |
| 1168 | Scrum | To do | Resolved | Scrum issue fields are bad style rendered | Normal | | 0 | |
| 1530 | Scrum | User story | New | Scrum Board : do not throw an exception if new statut is not allowed | Normal | Sprint board | 0 | |
| 1529 | Scrum | User story | New | Scrum Board : column to catch lost Tasks with status not selected for display | Normal | Sprint board | 0 | |
| 1126 | Scrum | Defect | New | Scrum Board bad positioning | High | | 0 | |
| 1212 | Scrum | To do | New | Save selected Sprint on Sprint view | Normal | | 0 | |
| 1507 | Scrum | Defect | New | Saved Story Points in Product Backlog view get saved in custom field instead of SP-Field | Normal | Product backlog | 0 | |
| 303 | Advanced report | Feature | Resolved | RU translation | Normal | General | 100 | |
| 302 | Advanced roadmap | Feature | Resolved | RU translation | Normal | Locales | 100 | |
| 622 | Tests on Rails | Feature | Resolved | Run exams basic support | Normal | Exams | 100 | |
| 595 | Tests on Rails | Feature | Resolved | Ruby on Rails application skeleton | Normal | General | 100 | |
| 797 | Scrum | Defect | Resolved | ruby 1.8.7 based instead of 2.0.0 | Normal | General | 100 | |
| 971 | Scrum | To do | Resolved | Round decimals on Sprint stats view | Normal | | 0 | |
| 537 | RSVN | Feature | Resolved | Root page must be redirected to browser controller | Normal | Browsing | 100 | |
| 365 | Advanced roadmap | Error | Rejected | Roadmap Tab nowhere to be found | Normal | Configuration | 0 | |
| 313 | Advanced roadmap | Error | Rejected | Roadmap does not show %done | Normal | Roadmap | 0 | |
| 760 | Scrum | To do | Resolved | Review permissions labels | Normal | | 0 | |
| 1436 | Scrum | To do | Resolved | Review issue attributes form in post-it pop-up partial view | Normal | | 0 | |
| 1482 | Scrum | To do | Rejected | Review how the speed calculation affects subproject series | Normal | | 0 | |
| 1447 | Scrum | To do | Resolved | Review closed? usage for PBIs (setting -> consider PBI closed if tasks are closed) | Normal | | 0 | |
| 859 | Scrum | To do | Resolved | Reverse the stats | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|-----------------|------------|----------|--|-----------|---------------------------|--------|----------------|
| 1095 | Scrum | To do | Resolved | Reuse Sprint stats for general stats | Normal | | 0 | |
| 1002 | Scrum | To do | Resolved | Resume tasks pending effort in parent PBI | Normal | | 0 | |
| 1162 | Scrum | User story | New | [Request] Guide for using Plugin | Normal | Wiki & links | 0 | |
| 457 | Members report | Error | Resolved | Reports are printed out of the content frame | Normal | Reports | 100 | |
| 185 | Advanced report | Feature | Resolved | Report permalink | Normal | Filters | 100 | |
| 570 | Members report | Feature | Rejected | Report by issue custom field | Normal | Custom issue field report | 100 | |
| 1254 | Scrum | To do | Resolved | Replace old PB logic by new one | Normal | | 0 | |
| 1060 | Scrum | To do | Resolved | Replace contextual menus with icons on post-its | Normal | | 0 | |
| 969 | Scrum | To do | Resolved | Replace commas by periods to improve usability | Normal | | 0 | |
| 768 | Scrum | User story | Resolved | Render Sprint board & PB post-its in Firefox as in Safari | Normal | Sprint board | 100 | |
| 1441 | Scrum | To do | Resolved | Render project name if different to current in tasks in Sprint board | Normal | | 0 | |
| 825 | Scrum | User story | Resolved | Render position column in issues lists & in filters | Normal | Issues list & form | 100 | |
| 798 | Scrum | User story | Resolved | Render issue attributes & custom fields Sprint & PB boards | Normal | Product backlog | 100 | |
| 1058 | Scrum | User story | New | Rendering of scrum board is slow when many tasks | High | Sprint board | 0 | |
| 976 | Scrum | To do | Resolved | Render icons for PBIs & tasks deviations | Normal | | 0 | |
| 1019 | Scrum | To do | Resolved | Render fields & custom fields on Sprint board post-its | Normal | | 0 | |
| 1192 | Scrum | Defect | New | Rendered status not updated on task sticker after drop'n/down to another status column in sprint board | Normal | | 0 | |
| 986 | Scrum | User story | Resolved | Render blocked mini-post-it on Sprint task board | Normal | Sprint board | 100 | |
| 779 | Scrum | To do | Resolved | Render accumulated story points for sprints & product backlog | Normal | | 0 | |
| 1024 | Scrum | To do | Rejected | Render 2 lines in burndown (scheduled + not scheduled) | Normal | | 0 | |
| 1336 | Scrum | Defect | Resolved | Remove Sprint and Backlog | Normal | Issues list & form | 0 | |
| 801 | Scrum | To do | Resolved | Remove ruby 2.0.0 new syntax to support ruby 1.8.7 | Normal | | 0 | |
| 729 | Scrum | To do | Resolved | Remove date validations due to not all Redmine versions support them | Normal | | 0 | |
| 1506 | Scrum | To do | Resolved | Remove an un-used local in update_task_js.erb | Normal | | 0 | |
| 158 | Docs | Error | Resolved | Remove already fields from the availables | Normal | Element types | 100 | |
| 1458 | Scrum | Defect | Resolved | Remaining SPs are filled with zeros in issue form | Normal | Issues list & form | 0 | |
| 908 | Scrum | Defect | Resolved | Release plan stats calculate wrong count of PBIs without estimation | Normal | Release plan | 100 | |
| 996 | Scrum | Defect | New | 'Release Plan' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1 | Immediate | | 0 | |
| 1030 | Scrum | Defect | Resolved | Rejected or orphan tasks (or similar) should not affect Sprint burndown | Normal | Sprint burndown | 100 | |
| 14 | EHT Visits | Error | Resolved | Registrar tiempo de carga de la página en cada hit | High | Mejora | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|-------------|--|----------|-----------------|--------|----------------|
| 437 | Redmine plugins | Support | New | Registrado duplicado en tu web | Normal | | 0 | |
| 974 | Scrum | User story | Resolved | Reflects deviations on PBIs & tasks in Sprint board | Normal | Sprint board | 100 | |
| 790 | Scrum | To do | Resolved | Refactor product backlog burndown from gruff to xCharts | Normal | | 0 | |
| 515 | Advanced report | Feature | Resolved | Refactorize plugin namespace lib folder | Normal | General | 100 | |
| 514 | Advanced roadmap | Feature | Resolved | Refactorize plugin namespace lib folder | Normal | General | 100 | |
| 1085 | Scrum | To do | Resolved | Refactorize PB stats into Scrum stats in project overview | Normal | | 0 | |
| 471 | Advanced roadmap | Feature | Resolved | Refactorize issue show view with callbacks | Normal | Issues | 100 | |
| 1124 | Scrum | To do | Resolved | Refactorize blocked? method in Issue model plugin patch | Normal | | 0 | |
| 192 | Docs | Feature | Resolved | Refactoring DocsHelper render_doc and render_doc_export_html | Normal | Docs | 100 | |
| 193 | Docs | Feature | Resolved | Refactoring DocsHelper render_all_traceabilities and render_all_traceabilities_export_html | Normal | Docs | 100 | |
| 1098 | Scrum | Defect | New | [Redmine - Defect #20638] (Closed) Plugins not working with Redmine 3.1.0 | Normal | | 0 | |
| 1615 | Ads | Feature | In progress | Redmine 5 support | Normal | General | 0 | |
| 1614 | Advanced roadmap | Feature | Resolved | Redmine 5 support | Normal | General | 0 | |
| 1613 | Localizable | Feature | Resolved | Redmine 5 compatibility | Normal | General | 0 | |
| 1605 | Scrum | User story | Resolved | Redmine 5.0 support | Normal | Redmine changes | 0 | |
| 1565 | Advanced roadmap | Feature | Resolved | Redmine 4 support | Normal | General | 100 | |
| 1550 | Scrum | User story | Resolved | Redmine 4 support | Normal | Redmine changes | 0 | |
| 1562 | Localizable | Feature | New | Redmine 4 compatibility | Normal | | 0 | |
| 1594 | Localizable | Error | New | Redmine 4.2.0 + Localizable 0.4.0: Internal Error entering Plugin Setting Page | Normal | | 0 | |
| 1035 | Members report | Feature | Resolved | Redmine 3 support | Normal | General | 100 | |
| 1172 | Advanced roadmap | Feature | Resolved | Redmine 3.3 support | Normal | General | 100 | |
| 1133 | Scrum | User story | Rejected | Redmine 3.2 compatibility | High | General | 0 | |
| 919 | Scrum | Defect | New | Redmine 2.6 HEAD and scrum 0.8.0 | High | | 0 | |
| 1086 | Scrum | To do | Resolved | Redirect to current Sprint instead of last one | Normal | | 0 | |
| 532 | RSVN | Feature | Resolved | Rails app skel | Normal | General | 100 | |
| 628 | Tests on Rails | Error | Resolved | Questions statistics show NaN errors on not answered ones | Normal | Questions | 100 | |
| 597 | Tests on Rails | Feature | Resolved | Questions edition and exam generation | Normal | Questions | 100 | |
| 604 | Tests on Rails | Error | Resolved | Questions edit doesn't change options | Normal | Questions | 100 | |
| 629 | Tests on Rails | Error | Resolved | Question numbers are reset along pages | Normal | Questions | 100 | |
| 691 | Tests on Rails | Error | Resolved | Question links in exam view are wrong | High | Exams | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|--|-----------|--------------------|--------|----------------|
| 877 | Scrum | To do | Resolved | Provide feedback to the user about the issue creation | Normal | | 0 | |
| 992 | Scrum | User story | New | Provide code repository | Normal | | 0 | |
| 624 | Tests on Rails | Feature | Resolved | Protect access examinees as examiners | Normal | Exams | 100 | |
| 1326 | Advanced roadmap | Error | Resolved | Project settings empty milestone label | Normal | Management | 100 | |
| 430 | Advanced roadmap | Error | Resolved | "% Project" must be "% Milestone" on show milestone view | Normal | Milestones | 100 | |
| 461 | Advanced roadmap | Feature | Rejected | Progress Bar status only valid for open issues | Normal | Milestones | 100 | |
| 714 | Scrum | To do | Resolved | Product backlog view | Normal | | 0 | |
| 994 | Scrum | Defect | New | 'Product Backlog' not visible on Fresh Redmine 2.6.1 with Scrum 0.9.1 | Immediate | | 0 | |
| 901 | Scrum | Defect | Rejected | Product backlog has repeated buttons for creating user story | Normal | Product backlog | 0 | |
| 995 | Scrum | Defect | New | 'Product Backlog Burndown' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1 | Immediate | | 0 | |
| 741 | Scrum | To do | Resolved | Process touch JS events to allow drag & drop on touchable screens | Normal | | 0 | |
| 1558 | Scrum | User story | New | Problem with scrum plugin. | Normal | Sprint board | 0 | |
| 1552 | Redmine plugins | Support | New | Problem when creating Tasks | Normal | | 0 | |
| 434 | Import & Export | Error | New | Problems installing | Normal | | 0 | |
| 1522 | Scrum | Defect | Resolved | Problem dragging & dropping tasks in the Sprint board | Normal | Sprint board | 0 | |
| 1618 | Advanced roadmap | Support | New | Problemas instalacion plugin | Urgent | | 0 | |
| 868 | Scrum | To do | Resolved | Prevent double sending when server is slow | Normal | | 0 | |
| 728 | Scrum | To do | Resolved | Prevent calling Redmine JS functions if they do not exist | Normal | | 0 | |
| 1063 | Scrum | To do | Resolved | Preserve Sprint in Sprint menus | Normal | | 0 | |
| 1589 | Scrum | User story | Resolved | Present plugin tips to authenticated users | Normal | General | 0 | |
| 1464 | Scrum | Defect | Resolved | Post-its with multiple values list custom fields are rendered always | Normal | Sprint board | 0 | |
| 823 | Scrum | User story | Resolved | Post-its UI improvements | Normal | Sprint board | 100 | |
| 1217 | Scrum | User story | Resolved | Post-its rotation should be configurable | Normal | Post-its & styling | 0 | |
| 1270 | Scrum | Defect | Resolved | Post-its links don't work on touchable displays | Normal | Sprint board | 0 | |
| 838 | Scrum | Defect | Resolved | Position column doesn't sort correctly | Normal | Issues list & form | 100 | |
| 1489 | Scrum | Defect | Rejected | Pop-up window for logging time in tasks doesn't appear | Urgent | Sprint board | 0 | |
| 382 | Advanced roadmap | Feature | Resolved | Polish translation | Normal | Locales | 100 | |
| 521 | Risk management | Feature | Resolved | Plugin skel | Normal | General | 100 | |
| 244 | JASP | Feature | Resolved | Plugin skel | Normal | General | 100 | |
| 144 | Docs | Feature | Resolved | Plugin skel | Normal | General | 100 | |
| 118 | Advanced report | Feature | Resolved | Plugin skel | Normal | General | 100 | |
| 907 | Scrum | Defect | Resolved | Plugin makes log in an adequate way | Normal | General | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|---|----------|--------------------|--------|----------------|
| 289 | Advanced roadmap | Error | Resolved | Plugin is incompatible with subtasks since Redmine v1.0.0 | Normal | Roadmap | 100 | |
| 352 | Advanced roadmap | Error | Resolved | Plugin incompatible from Redmine v1.0.0 | Normal | General | 100 | |
| 1435 | Scrum | Defect | Resolved | Plugin ignores settings for rendering fields | Normal | Settings & admin | 0 | |
| 1484 | Scrum | User story | Resolved | Plugin help links on Scrum views | Normal | General | 100 | |
| 618 | Advanced roadmap | Feature | New | Plugin for Redmine 1.3.0?? | Normal | | 0 | |
| 1511 | Scrum | Defect | Rejected | Plugin Fails | Normal | | 0 | |
| 1012 | Advanced roadmap | Error | Resolved | Plugin errors on Redmine v2.6.3 | Normal | Milestones | 100 | |
| 1585 | Advanced roadmap | Error | Resolved | Plugin does not work on development mode on Redmine 4 | Normal | General | 100 | |
| 305 | Advanced roadmap | Feature | Rejected | Plugin crashes on RM 1.0.1 (error 500) | High | General | 100 | |
| 882 | Localizable | Error | New | Plugin crashes on Redmine 2.5 | Normal | | 0 | |
| 1314 | Advanced roadmap | Feature | Resolved | Plugin configuration settings | Normal | Configuration | 100 | |
| 1292 | Scrum | User story | Rejected | please explain how to used this plugin | Normal | Sprint board | 0 | |
| 433 | Advanced roadmap | Feature | New | Pie for every version | Normal | | 0 | |
| 456 | Advanced roadmap | Error | Resolved | Pie chart isn't shown on IE | Normal | Graphics | 100 | |
| 1399 | Scrum | User story | Resolved | Permission to see/edit pending effort | Normal | Issues list & form | 0 | |
| 720 | Scrum | Defect | Resolved | Permissions are not working on product backlog & sprint board | Normal | Settings & admin | 100 | |
| 758 | Scrum | Defect | Resolved | Permission labels in settings view are not ok | Normal | Settings & admin | 100 | |
| 688 | Tests on Rails | Feature | New | Permalink to do exams with autologin | Normal | Exams | 0 | |
| 1452 | Scrum | Defect | Resolved | Pending effort/SPs in issue views render HTML code on empty fields | Normal | Issues list & form | 0 | |
| 791 | Scrum | User story | Resolved | Pending effort should be a float as any time in Redmine | Normal | Sprint burndown | 100 | |
| 787 | Scrum | Defect | Resolved | Pending effort in Sprint burndown includes estimated effort of no task type issues | Normal | Sprint burndown | 100 | |
| 935 | Scrum | User story | Resolved | Pending effort as an issue filter or column | Normal | Issues list & form | 100 | |
| 407 | Advanced report | Error | Rejected | PDF errors on Redmine v1.1.1 | Normal | PDF | 100 | |
| 1433 | Scrum | To do | Resolved | PB stats must render all selected projects stats | Normal | | 0 | |
| 1129 | Scrum | Defect | Resolved | PB sorting sends emails even setting is disabled | Normal | Product backlog | 100 | |
| 1469 | Scrum | User story | New | PBIs without tasks in Sprint board should implement spent time management in some way | Normal | | 0 | |
| 819 | Scrum | Defect | Resolved | PBIs created in Scrum views don't save story points | Normal | Sprint board | 100 | |
| 1410 | Scrum | User story | Resolved | PB burndown with child projects breakdown | Normal | Product backlog | 0 | |
| 1310 | Ads | Error | Resolved | Patreon logo doesn't show in Firefox | Normal | Patreon | 100 | |
| 1161 | Scrum | User story | New | [PATCH] use Module prepend, to make scrum compatible with other plugins | Normal | Issues list & form | 0 | |
| 1158 | Scrum | Defect | New | [PATCH] Sprint update of PBI does not update children | Normal | Issues list & form | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|----------------|----------|---|-----------|--------------------------|--------|----------------|
| 1159 | Scrum | Defect | New | [PATCH] position attribute isn't calculated correctly | Normal | Product backlog | 0 | |
| 1468 | Scrum | To do | Resolved | Patch Issue model | Normal | | 0 | |
| 1339 | Scrum | User story | New | [PATCH] French translation update | Normal | | 0 | |
| 1091 | Scrum | To do | Resolved | Patch calendar view with the Sprints | Normal | | 0 | |
| 931 | Scrum | User story | New | Parent Tasks double count Estimated Time totals | Normal | | 0 | |
| 370 | Advanced roadmap | Feature | Resolved | Parallel versions in a milestone | Normal | Versions | 100 | |
| 558 | RSVN | Feature | New | Paginate logs | Normal | History | 0 | |
| 678 | Tests on Rails | Feature | Resolved | Paginate exams list view | Normal | Exams | 100 | |
| 620 | Tests on Rails | Feature | Resolved | Paginated questions edition view | Normal | Questions | 100 | |
| 1612 | Scrum | User story | New | Page refresh clears filters in Sprint and Backlog view | Normal | Sprint board | 0 | |
| 1131 | Scrum | Defect | New | Page not found error | High | General | 0 | |
| 1142 | Scrum | Defect | New | 'Page not found' after configuration | Urgent | Settings & admin | 0 | |
| 180 | Docs | Error | Resolved | Other traceability doc tracers are shown | Normal | Traceability | 100 | |
| 360 | Localizable | Error | Resolved | Original value to translate is translated to the current language | Normal | Administration | 100 | |
| 257 | Docs | Error | Resolved | Order docs per name and version | Normal | Docs | 100 | |
| 1047 | Scrum | User story | Resolved | Option to Close/Inactivate a Sprint | Normal | General | 0 | |
| 1190 | Members report | Error | New | open the setting page occurred 500 error | Normal | | 0 | |
| 431 | Advanced roadmap | Error | Resolved | On pie graph labels are truncated | Normal | Graphics | 100 | |
| 601 | Tests on Rails | Feature | Resolved | On new question view add button "Create and continue" | Normal | Questions | 100 | |
| 396 | Advanced roadmap | Error | Resolved | Only show estimated speed when it's calculated | Normal | Versions | 100 | |
| 420 | Advanced roadmap | Feature | Resolved | Only show "due in" on versions if not 0 | Normal | Versions | 100 | |
| 1022 | Scrum | User story | Resolved | Only scheduled PBIs should affect Sprint velocity | Normal | Product backlog burndown | 100 | |
| 680 | Tests on Rails | Error | Resolved | Online exam doesn't mix choices | Normal | Exams | 100 | |
| 1232 | Scrum | Defect | Rejected | Once Pending Effort field is set to empty it cannot be changed any more | Normal | General | 0 | |
| 1495 | Advanced roadmap | Error | New | "no url" when right-clicking with a pop-up task tooltip visible | Normal | | 0 | |
| 1050 | Localizable | Error | New | No translation makes effect | Normal | | 0 | |
| 725 | Scrum | Defect | Resolved | Not all rails versions support date validations on Sprint model | Normal | General | 100 | |
| 1020 | Scrum | Defect | Resolved | Not all custom fields are rendered on PBI/task edition | Normal | Sprint board | 100 | |
| 28 | EHT Photos | Error | Resolved | No navega cuando Wordpress no está en el raíz | Immediate | Error | 0 | |
| 1590 | Scrum | Technical debt | New | Non admin user don't see the field "Pending Effort" in Tasks | Normal | Redmine changes | 0 | |
| 34 | EHT Mantis | Error | Resolved | No mostrar en posts con tag de "continuar leyendo" | High | Mejora | 0 | |
| 33 | EHT Related | Error | Resolved | No mostrar en posts con tag de "continuar leyendo" | High | Mejora | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|---|-----------|--------------------------|--------|----------------|
| 1191 | Scrum | Defect | Resolved | NoMethodError (undefined method `all_dependent_issues' for #<Issue:0x007f09168c83d8>) | Normal | Product backlog | 0 | |
| 548 | RSVN | Error | Resolved | NoMethodError (private method `split' called for nil:NilClass) | Normal | SVN command | 100 | |
| 644 | Advanced roadmap | Error | New | NoMethodError on Redmine 1.3.0 and Adv Roadmap 0.5.1 | Normal | Issues | 0 | |
| 374 | Advanced roadmap | Error | Resolved | NoMethodError in MilestonesController#show | Normal | Milestones | 100 | |
| 565 | RSVN | Error | Resolved | NoMethodError in BrowserController#index | Normal | Authorizing | 100 | |
| 43 | EHT Visits | Error | Resolved | No guardar tu propia web como referido | High | Error | 0 | |
| 27 | EHT Photos | Error | Resolved | No funciona si Wordpress no está en el raíz | Immediate | Error | 0 | |
| 4 | EHT Photos | Error | Resolved | No está definida la constante EHT_PHOTOS_OPTION_RESULTS | High | Error | 0 | |
| 26 | EHT Photos | Error | Resolved | No agrandar fotos al hacer miniatura | High | Error | 0 | |
| 301 | Advanced roadmap | Feature | Resolved | NL translation | Normal | Locales | 100 | |
| 650 | Advanced roadmap | Error | Resolved | Nil error rendering not authorized issue | Normal | Issues | 100 | |
| 1572 | Scrum | Defect | Resolved | New task/PBI renders bad wiki toolbar on Sprint board and PB | Normal | Sprint board | 0 | |
| 865 | Scrum | To do | Resolved | New setting to calculate PB burndown with last N Sprints | Normal | | 0 | |
| 1622 | Localizable | Support | Resolved | New release for Redmine 5 please | Normal | General | 100 | |
| 170 | Docs | Error | Resolved | New fields aren't updated in existent doc elements | Normal | DocElementValues | 100 | |
| 895 | Scrum | User story | Resolved | New feature context menu | Normal | Issues list & form | 0 | |
| 1493 | Scrum | To do | New | Need clarification on whether Sprints can be accessed by remine APIs | Normal | | 0 | |
| 446 | Members report | Feature | Resolved | My worked time graph (estimated and real) | Normal | My report | 100 | |
| 1298 | Scrum | User story | New | Multi-team support in backlog burndown chart | Normal | Product backlog burndown | 0 | |
| 1439 | Scrum | User story | Resolved | Multiproject improvements | Normal | General | 0 | |
| 1327 | Scrum | Defect | Resolved | Multi-issues edition fails when serveral project issues are selected | Normal | Issues list & form | 0 | |
| 733 | Scrum | User story | Resolved | Moving PBIs between sprints/PB randoms PBI positions | Normal | Issues list & form | 100 | |
| 954 | Scrum | To do | Resolved | Move stats from Sprint taskboard & burndown to new view | Normal | | 0 | |
| 937 | Scrum | User story | Resolved | Move (Sprint or PB) not resolved tasks with parent PBI | Normal | Sprint board | 100 | |
| 1223 | Scrum | To do | Resolved | Move PBIs (move top/bottom, move before/after) doesn't check dependencies | Normal | | 0 | |
| 1504 | Scrum | Defect | New | Move pbi js, issue in source code | Normal | Sprint board | 0 | |
| 1395 | Scrum | User story | Resolved | Move not closed PBIs to last Sprint | Normal | Sprint board | 0 | |
| 1475 | Scrum | To do | Resolved | Move fields after issue subject + fix PBI rendering on task status change | Normal | | 0 | |
| 938 | Scrum | To do | Resolved | Move children open issues when PBI is moved | Normal | | 0 | |
| 894 | Scrum | Defect | Rejected | moudle 'Scrum' display 'No data to display' | Urgent | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|---|-----------|------------------|--------|----------------|
| 29 | EHT Photos | Error | Resolved | Mostrar extensión de imágenes configurable | High | Mejora | 0 | |
| 10 | EHT Visits | Error | Resolved | Mostrar estadísticas sobre referidos, URLs más vistas, navegador, sistema operativo | High | Mejora | 0 | |
| 11 | EHT Visits | Error | Resolved | Mostrar copyright | High | Mejora | 0 | |
| 1450 | Scrum | To do | Resolved | More protections & strange cases fixing | Normal | | 0 | |
| 767 | Scrum | To do | Resolved | Modify IssueStatus model patch to use position | Normal | | 0 | |
| 1514 | Scrum | To do | Resolved | Modify issue query model patch to allow total of pending effort | Normal | | 0 | |
| 1263 | Scrum | To do | Resolved | Modify & apply patch | Normal | | 0 | |
| 400 | Rails SVN Admin | Error | Resolved | Missing source file highline | Normal | General | 100 | |
| 1496 | Scrum | User story | New | Missing calendar field control dropdown in v0.18 | Normal | | 0 | |
| 35 | EHT Related | Error | Resolved | Minimizar la información a una lista | High | Mejora | 0 | |
| 591 | Advanced roadmap | Error | New | Milestone - progress error | Normal | Graphics | 0 | |
| 1323 | Advanced roadmap | Error | Resolved | Milestone edit project selection shows closed projects | Normal | Milestones | 100 | |
| 1178 | Advanced roadmap | Error | Resolved | Milestone & due to issue fields are not well rendered on Redmine >= 3.2.0 | Normal | Issues | 100 | |
| 1340 | Advanced roadmap | Feature | New | Milestone and Versions ordering | Normal | Milestones | 0 | |
| 1033 | Scrum | To do | Resolved | Migrate plugin | Normal | | 0 | |
| 519 | Advanced roadmap | Support | New | Method of calculation of% | Normal | Milestones | 0 | |
| 815 | Advanced roadmap | Support | New | May you tell me the code modification for 0.8.1 (I need calendar view, which doesn't work in 0.8.0)? Thanks | Normal | | 0 | |
| 892 | Scrum | To do | Resolved | Manage status changes for tasks (change status column) & PBIs (remove from PB depending on PBI statuses) | Normal | | 0 | |
| 550 | RSVN | Error | Resolved | Malformed format string - %v | Normal | SVN command | 100 | |
| 1088 | Scrum | To do | Resolved | Make Sprint board sortable (PBIs) | Normal | | 0 | |
| 513 | Advanced report | Feature | Resolved | Make plugin Redmine v1.2.x compatible | Normal | General | 100 | |
| 477 | Docs | Feature | Resolved | Make plugin Redmine 1.1.x compatible | Normal | General | 100 | |
| 195 | Docs | Feature | Resolved | Make long text fields equal to doc element content | Normal | DocElementValues | 100 | |
| 19 | EHT Photos | Error | Resolved | Los permisos no funcionan | Immediate | Error | 0 | |
| 51 | EHT Photos | Error | Resolved | Los permisos en fotos individuales no funcionan | High | Error | 0 | |
| 41 | EHT Visits | Error | Resolved | Los hits no se asocian a las visitas | Immediate | Error | 0 | |
| 539 | RSVN | Feature | Resolved | Log SVN commands | Normal | SVN command | 100 | |
| 569 | RSVN | Feature | New | Logo and favicon.ico | Normal | Layout & style | 0 | |
| 625 | Tests on Rails | Feature | Resolved | Logo and favicon | Normal | User interface | 100 | |
| 377 | Rails SVN Admin | Feature | Resolved | Login based on Apache MD5 password file | Normal | Authentication | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|---|----------|------------------|--------|----------------|
| 1140 | Localizable | Feature | New | Localize custom queries | Normal | Locales | 0 | |
| 1143 | Localizable | Feature | New | Localization does not work if user language is set to auto | Normal | General | 0 | |
| 642 | Import & Export | Error | Resolved | Locales must use %{key} syntax | Normal | Locales | 100 | |
| 378 | Rails SVN Admin | Feature | Resolved | List users | Normal | Users | 100 | |
| 967 | Scrum | To do | Resolved | Link to latest Sprint (task board + burndown) + Sprint stats | Normal | | 0 | |
| 1112 | Scrum | User story | Resolved | Link to add Sprints in Sprint board view | Normal | Sprint board | 0 | |
| 963 | Scrum | To do | Resolved | Links to Sprint & product backlog | Normal | | 0 | |
| 962 | Scrum | User story | Resolved | Links to Scrum elements as WIKI syntax | Normal | Wiki & links | 100 | |
| 263 | Advanced report | Error | Resolved | Links to issues repeat texts | Normal | Reports | 100 | |
| 964 | Scrum | To do | Resolved | Links to burndowns & release plan | Normal | | 0 | |
| 692 | Tests on Rails | Feature | New | Limit the exam duration | Normal | Exams | 0 | |
| 1272 | Scrum | To do | Resolved | Limit select box to sprint board | Normal | | 0 | |
| 1442 | Scrum | To do | Resolved | Limit graph when a lot of child projects exist | Normal | | 0 | |
| 568 | RSVN | Feature | New | Limit file size showing a file content | Normal | Browsing | 0 | |
| 1581 | Localizable | Support | Resolved | Licensing terms in code conflict with GPL | Normal | General | 0 | |
| 1597 | Scrum | Defect | Resolved | License does not render | Normal | Settings & admin | 0 | |
| 606 | Tests on Rails | Feature | Resolved | Layout and CSS improvements | Normal | User interface | 100 | |
| 38 | EHT Visits | Error | Resolved | La tabla de visitas no se pinta correctamente | High | Error | 0 | |
| 5 | EHT Visits | Error | Resolved | La tabla de visitas no pinta bien los bordes | High | Error | 0 | |
| 42 | EHT Visits | Error | Resolved | Las URLs registradas son erróneas | High | Error | 0 | |
| 31 | EHT Photos | Feature | Resolved | Las fotos pueden tener comentarios | Urgent | Mejora | 0 | |
| 22 | EHT Visits | Error | Resolved | Las estadísticas de consultas y tiempo debería ser de barras | High | Sugerencia | 0 | |
| 697 | Web | Feature | New | La pestaña calendario no funciona | Normal | | 0 | |
| 438 | Import & Export | Error | New | La página a la que intenta acceder no existe. | Normal | Import issues | 0 | |
| 44 | EHT Visits | Error | Resolved | La gráfica de URLs siempre en raíz | High | Error | 0 | |
| 40 | EHT Visits | Error | Resolved | La gráfica de tarta no pinta bien | High | Error | 0 | |
| 304 | Advanced roadmap | Feature | Resolved | Korean translation. | Normal | Locales | 100 | |
| 1604 | Scrum | User story | New | I want to have some custom modifications done | Normal | | 0 | |
| 981 | Scrum | User story | New | I want the scrumboard header be pinned on, so you can read it even if you scroll down | Normal | | 0 | |
| 940 | Scrum | User story | New | I wanna submit a Chinese translation file | Normal | | 0 | |
| 939 | Scrum | Defect | Rejected | I try to upgrade v0.8 to v0.9, but fail | Normal | | 0 | |
| 757 | Scrum | To do | Resolved | Issue view UI improvements | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|--------------------|--------|----------------|
| 1378 | Scrum | Defect | Rejected | Issues won't assign when scrum module is activated in a project | Urgent | Issues list & form | 0 | |
| 636 | Advanced roadmap | Error | Rejected | Issues updates not showing on Redmine 1.3.0.stable.8701 (MySQL) for non administrative users | Normal | Permissions | 100 | |
| 1109 | Advanced roadmap | Error | New | Issues missing from the Roadmap when using Sub-Issues | Normal | Roadmap | 0 | |
| 1391 | Advanced roadmap | Error | Resolved | Issues list shows total estimated effort even if it's not allowed | Normal | Issues | 100 | |
| 408 | Advanced report | Feature | Rejected | Issues custom fields aren't shown on filters | Normal | Filters | 100 | |
| 1616 | Scrum | Defect | New | issues/calendar Internal Server Error | Normal | Calendar | 0 | |
| 1508 | Scrum | To do | New | issue_patch : Optimize update_parent_pbi_on_closed_tasks | Normal | | 0 | |

...