

## All issues

| #    | Project | Tracker | Status      | Subject   | Priority | Category | % Done | Estimated time |
|------|---------|---------|-------------|---|----------|----------|--------|----------------|
| 258  | Docs    | Error   | In progress | Show version concat to name when copy docs                                | Normal   | Docs     | 0      |                |
| 1520 | Scrum   | To do   | Resolved    | Fix it  | Normal   |          | 0      |                |
| 1483 | Scrum   | To do   | Resolved    | Improve max series reached warning  | Normal   |          | 0      |                |
| 1479 | Scrum   | To do   | Resolved    | Allow render only total burndown  | Normal   |          | 0      |                |
| 1475 | Scrum   | To do   | Resolved    | Move fields after issue subject + fix PBI rendering on task status change | Normal   |          | 0      |                |
| 1473 | Scrum   | To do   | Resolved    | Fix case  | Normal   |          | 0      |                |
| 1465 | Scrum   | To do   | Resolved    | Fix post-it view  | Normal   |          | 0      |                |
| 1455 | Scrum   | To do   | Resolved    | Add button  | Normal   |          | 0      |                |
| 1453 | Scrum   | To do   | Resolved    | Fix problem   | Normal   |          | 0      |                |
| 1448 | Scrum   | To do   | Resolved    | Fix project filed in PBIs of child projects                               | Normal   |          | 0      |                |
| 1441 | Scrum   | To do   | Resolved    | Render project name if different to current in tasks in Sprint board      | Normal   |          | 0      |                |
| 1438 | Scrum   | To do   | Resolved    | Add extra code checks   | Normal   |          | 0      |                |
| 1420 | Scrum   | To do   | Resolved    | Show project in post-its when post-it project is different to actual      | Normal   |          | 0      |                |
| 1418 | Scrum   | To do   | Resolved    | Check not empty data  | Normal   |          | 0      |                |
| 1337 | Scrum   | To do   | Resolved    | Add check for new issues before resetting assignee                        | Normal   |          | 0      |                |
| 1328 | Scrum   | To do   | Resolved    | Add extra check to issues list hook                                       | Normal   |          | 0      |                |
| 1322 | Scrum   | To do   | Resolved    | Update locale file  | Normal   |          | 0      |                |
| 1271 | Scrum   | To do   | Resolved    | Apply & test provided patch   | Normal   |          | 0      |                |
| 1246 | Scrum   | To do   | Resolved    | Implement project settings change   | Normal   |          | 0      |                |
| 1242 | Scrum   | To do   | Resolved    | Apply patch   | Normal   |          | 0      |                |
| 1221 | Scrum   | To do   | Resolved    | Add ZH locale   | Normal   |          | 0      |                |
| 1220 | Scrum   | To do   | Resolved    | Add FR locale   | Normal   |          | 0      |                |
| 1215 | Scrum   | To do   | Resolved    | Fix it  | Normal   |          | 0      |                |
| 1139 | Scrum   | To do   | Resolved    | Change way to render Sprint description                                   | Normal   |          | 0      |                |
| 1118 | Scrum   | To do   | Resolved    | Add done_ratio to issue params to update                                  | Normal   |          | 0      |                |
| 1117 | Scrum   | To do   | Resolved    | Check if @project is defined before using it                              | Normal   |          | 0      |                |
| 1116 | Scrum   | To do   | Resolved    | Check self.total_estimated_hours is defined before using it               | Normal   |          | 0      |                |
| 1115 | Scrum   | To do   | Resolved    | Change query in calendars controller to Rails 4 way                       | Normal   |          | 0      |                |
| 1113 | Scrum   | To do   | Resolved    | Add link into the menu  | Normal   |          | 0      |                |
| 1021 | Scrum   | To do   | Resolved    | Fix custom fields rendering   | Normal   |          | 0      |                |
| 1007 | Scrum   | To do   | Resolved    | Add the permission and change controllers                                 | Normal   |          | 0      |                |

| #    | Project          | Tracker | Status      | Subject  | Priority | Category       | % Done | Estimated time |
|------|------------------|---------|-------------|--|----------|----------------|--------|----------------|
| 989  | Scrum            | To do   | Resolved    | Change effort field to float on SprintEffort model                                 | Normal   |                | 0      |                |
| 980  | Scrum            | To do   | Resolved    | Add checks before access hour values in task deviation algorithm                   | Normal   |                | 0      |                |
| 971  | Scrum            | To do   | Resolved    | Round decimals on Sprint stats view  | Normal   |                | 0      |                |
| 969  | Scrum            | To do   | Resolved    | Replace commas by periods to improve usability                                     | Normal   |                | 0      |                |
| 966  | Scrum            | To do   | Resolved    | Calculate PB speed with 0 SPs Sprints  | Normal   |                | 0      |                |
| 964  | Scrum            | To do   | Resolved    | Links to burndowns & release plan  | Normal   |                | 0      |                |
| 951  | Scrum            | To do   | Resolved    | Fix links  | Normal   |                | 0      |                |
| 909  | Scrum            | To do   | Resolved    | Fix release plan head view   | Normal   |                | 0      |                |
| 859  | Scrum            | To do   | Resolved    | Reverse the stats  | Normal   |                | 0      |                |
| 729  | Scrum            | To do   | Resolved    | Remove date validations due to not all Redmine versions support them               | Normal   |                | 0      |                |
| 568  | RSVN             | Feature | New         | Limit file size showing a file content   | Normal   | Browsing       | 0      |                |
| 553  | Localizable      | Feature | New         | Entry on administration menu   | Normal   | Administration | 0      |                |
| 419  | Advanced roadmap | Feature | New         | German translation   | Normal   | Locales        | 0      |                |
| 246  | Docs             | Feature | New         | Show traceability only with last versions  | Normal   | Traceability   | 0      |                |
| 1615 | Ads              | Feature | In progress | Redmine 5 support  | Normal   | General        | 0      |                |
| 1514 | Scrum            | To do   | Resolved    | Modify issue query model patch to allow total of pending effort                    | Normal   |                | 0      |                |
| 1491 | Scrum            | To do   | Resolved    | Fix URLs in PB selection combobox  | Normal   |                | 0      |                |
| 1486 | Scrum            | To do   | Resolved    | Add Patreon/Paypal support images/links  | Normal   |                | 0      |                |
| 1481 | Scrum            | To do   | Resolved    | Allow speed calculation to use all past sprints                                    | Normal   |                | 0      |                |
| 1480 | Scrum            | To do   | Resolved    | Cut burndown X sprints after total serie is finished                               | Normal   |                | 0      |                |
| 1477 | Scrum            | To do   | Resolved    | Add fix to the Sprint burndown by SPs & effort                                     | Normal   |                | 0      |                |
| 1474 | Scrum            | To do   | Resolved    | Check field/custom field visibility before render it                               | Normal   |                | 0      |                |
| 1468 | Scrum            | To do   | Resolved    | Patch Issue model  | Normal   |                | 0      |                |
| 1467 | Scrum            | To do   | Resolved    | Add settings   | Normal   |                | 0      |                |
| 1461 | Scrum            | To do   | Resolved    | Fix Sprint burndown series sorting criteria  | Normal   |                | 0      |                |
| 1457 | Scrum            | To do   | Resolved    | Fix custom fields edition & rendering  | Normal   |                | 0      |                |
| 1449 | Scrum            | To do   | Resolved    | Simplify series on only project burndowns  | Normal   |                | 0      |                |
| 1447 | Scrum            | To do   | Resolved    | Review closed? usage for PBIs (setting -> consider PBI closed if tasks are closed) | Normal   |                | 0      |                |
| 1446 | Scrum            | To do   | Resolved    | Fix PB & Sprint burndowns on old Redmine versions                                  | Normal   |                | 0      |                |
| 1445 | Scrum            | To do   | Resolved    | Fix PBI creation on PB   | Normal   |                | 0      |                |
| 1440 | Scrum            | To do   | Resolved    | Add project selector to PBI/task edition   | Normal   |                | 0      |                |
| 1436 | Scrum            | To do   | Resolved    | Review issue attributes form in post-it pop-up partial view                        | Normal   |                | 0      |                |

| #    | Project | Tracker | Status   | Subject  | Priority | Category | % Done | Estimated time |
|------|---------|---------|----------|--|----------|----------|--------|----------------|
| 1419 | Scrum   | To do   | Resolved | Add info at Sprint views (by settings)                                   | Normal   |          | 0      |                |
| 1416 | Scrum   | To do   | Resolved | Update feature to affect (only) Sprint burndown                          | Normal   |          | 0      |                |
| 1405 | Scrum   | To do   | Resolved | Spent time link on task post-its fails                                   | Normal   |          | 0      |                |
| 1404 | Scrum   | To do   | Resolved | Improve readability when there are a lot of Sprints                      | Normal   |          | 0      |                |
| 1372 | Scrum   | To do   | Resolved | Fix the case   | Normal   |          | 0      |                |
| 1345 | Scrum   | To do   | Resolved | Add fix  | Normal   |          | 0      |                |
| 1330 | Scrum   | To do   | Resolved | Change Sprint effort form style  | Normal   |          | 0      |                |
| 1275 | Scrum   | To do   | Resolved | Separate project settings in 2 tabs                                      | Normal   |          | 0      |                |
| 1272 | Scrum   | To do   | Resolved | Limit select box to sprint board   | Normal   |          | 0      |                |
| 1268 | Scrum   | To do   | Resolved | Fix end label in Sprint burndown by SPs                                  | Normal   |          | 0      |                |
| 1263 | Scrum   | To do   | Resolved | Modify & apply patch   | Normal   |          | 0      |                |
| 1259 | Scrum   | To do   | Resolved | Use PBI project for tasks  | Normal   |          | 0      |                |
| 1256 | Scrum   | To do   | Resolved | Add more colors  | Normal   |          | 0      |                |
| 1254 | Scrum   | To do   | Resolved | Replace old PB logic by new one  | Normal   |          | 0      |                |
| 1243 | Scrum   | To do   | Resolved | Add setting to disable assignee reset & check Scrum module is enabled    | Normal   |          | 0      |                |
| 1227 | Scrum   | To do   | Resolved | Fix it   | Normal   |          | 0      |                |
| 1222 | Scrum   | To do   | Resolved | Add patch to take care of new Redmine 3.3.x API for issues relationships | Normal   |          | 0      |                |
| 1218 | Scrum   | To do   | Resolved | Fix it   | Normal   |          | 0      |                |
| 1207 | Scrum   | To do   | Resolved | Add tracker post-it style to add PBI links                               | Normal   |          | 0      |                |
| 1205 | Scrum   | To do   | Resolved | Find bug & fix it  | Normal   |          | 0      |                |
| 1204 | Scrum   | To do   | Resolved | Apply & test provided patch  | Normal   |          | 0      |                |
| 1175 | Scrum   | To do   | Resolved | Set task pending effort to zero when task status is closed               | Normal   |          | 0      |                |
| 1174 | Scrum   | To do   | Resolved | Auto task fill estimated hours & pending effort when the other is empty  | Normal   |          | 0      |                |
| 1169 | Scrum   | To do   | Resolved | Use Redmine 3.0.0 compatible 'allow_to' method                           | Normal   |          | 0      |                |
| 1167 | Scrum   | To do   | Resolved | Add patch  | Normal   |          | 0      |                |
| 1164 | Scrum   | To do   | Resolved | Header columns in Sprint effort edition are not aligned                  | Normal   |          | 0      |                |
| 1137 | Scrum   | To do   | Resolved | Hint to explain scheduled calculation option                             | Normal   |          | 0      |                |
| 1086 | Scrum   | To do   | Resolved | Redirect to current Sprint instead of last one                           | Normal   |          | 0      |                |
| 1064 | Scrum   | To do   | Resolved | Separate Sprint from Backlog submenus                                    | Normal   |          | 0      |                |
| 1063 | Scrum   | To do   | Resolved | Preserve Sprint in Sprint menus  | Normal   |          | 0      |                |
| 1039 | Scrum   | To do   | Resolved | Fix bug  | Normal   |          | 0      |                |
| 1031 | Scrum   | To do   | Resolved | Check task properties previous to use it in burndown                     | Normal   |          | 0      |                |

| #    | Project | Tracker | Status   | Subject  | Priority | Category               | % Done | Estimated time |
|------|---------|---------|----------|--|----------|------------------------|--------|----------------|
| 1015 | Scrum   | To do   | Resolved | Add new menus  | Normal   |                        | 0      |                |
| 978  | Scrum   | To do   | Resolved | Add stats for SPs per category   | Normal   |                        | 0      |                |
| 967  | Scrum   | To do   | Resolved | Link to latest Sprint (task board + burndown) + Sprint stats   | Normal   |                        | 0      |                |
| 963  | Scrum   | To do   | Resolved | Links to Sprint & product backlog  | Normal   |                        | 0      |                |
| 946  | Scrum   | To do   | Resolved | Change SPs stats from integer to float   | Normal   |                        | 0      |                |
| 945  | Scrum   | To do   | Resolved | Fix time entries stats   | Normal   |                        | 0      |                |
| 941  | Scrum   | To do   | Resolved | Change Sprint dates column names   | High     |                        | 0      |                |
| 938  | Scrum   | To do   | Resolved | Move children open issues when PBI is moved  | Normal   |                        | 0      |                |
| 936  | Scrum   | To do   | Resolved | Add pending effort to filters & issue columns  | Normal   |                        | 0      |                |
| 934  | Scrum   | To do   | Resolved | Setting to avoid PBI dependencies on PB sorting  | Normal   |                        | 0      |                |
| 906  | Scrum   | To do   | Resolved | Fix logger usage   | Normal   |                        | 0      |                |
| 892  | Scrum   | To do   | Resolved | Manage status changes for tasks (change status column) & PBIs (remove from PB depending on PBI statuses) | Normal   |                        | 0      |                |
| 891  | Scrum   | To do   | Resolved | Add status combo list to PBIs/tasks modal new/edit form  | Normal   |                        | 0      |                |
| 887  | Scrum   | To do   | Resolved | Add edition in Sprint task board   | Normal   |                        | 0      |                |
| 877  | Scrum   | To do   | Resolved | Provide feedback to the user about the issue creation  | Normal   |                        | 0      |                |
| 873  | Scrum   | To do   | Resolved | Use settings to avoid including PBIs in the PB (model filtering)   | Normal   |                        | 0      |                |
| 872  | Scrum   | To do   | Resolved | Add settings to support PBIs statuses to avoid in PB   | Normal   |                        | 0      |                |
| 868  | Scrum   | To do   | Resolved | Prevent double sending when server is slow   | Normal   |                        | 0      |                |
| 867  | Scrum   | To do   | Resolved | Fix JS creation after post-it reload on succeeded AJAX   | Normal   |                        | 0      |                |
| 829  | Scrum   | To do   | Resolved | Add avatar images to mini post-its on tasks in the Sprint board  | Normal   |                        | 0      |                |
| 828  | Scrum   | To do   | Resolved | Fix task & PBI creation actions  | Normal   |                        | 0      |                |
| 826  | Scrum   | To do   | Resolved | Add filter & column position to issue query model  | Normal   |                        | 0      |                |
| 822  | Scrum   | To do   | Resolved | Add checks before use Sprint or PB in controllers  | Normal   |                        | 0      |                |
| 820  | Scrum   | To do   | Resolved | Fix story points custom field saving   | Normal   |                        | 0      |                |
| 796  | Scrum   | To do   | Resolved | Fix future pending effort & bad translation  | Normal   |                        | 0      |                |
| 1518 | Scrum   | To do   | New      | Fix problem when a group is also selected  | Normal   |                        | 0      |                |
| 586  | RSVN    | Feature | New      | Include copyright info in source code  | Normal   | General                | 0      |                |
| 573  | RSVN    | Feature | New      | Allow all svn:externals syntax   | High     | Properties - Externals | 0      |                |
| 569  | RSVN    | Feature | New      | Logo and favicon.ico   | Normal   | Layout & style         | 0      |                |
| 560  | RSVN    | Feature | New      | Blame files  | Normal   | Browsing               | 0      |                |
| 558  | RSVN    | Feature | New      | Paginate logs  | Normal   | History                | 0      |                |

| #    | Project | Tracker | Status      | Subject   | Priority | Category      | % Done | Estimated time |
|------|---------|---------|-------------|---|----------|---------------|--------|----------------|
| 243  | JASP    | Feature | In progress | Configure task custom field for sprints                                   | Normal   | Configuration | 0      |                |
| 1488 | Scrum   | To do   | Resolved    | Translate all help views to Spanish                                       | Normal   |               | 0      |                |
| 1485 | Scrum   | To do   | Resolved    | Add help to Sprint board as first view                                    | Normal   |               | 0      |                |
| 1459 | Scrum   | To do   | Resolved    | Fix Redmine regular issue form  | Normal   |               | 0      |                |
| 1456 | Scrum   | To do   | Resolved    | Fix problem with PBI & task edition                                       | Normal   |               | 0      |                |
| 1450 | Scrum   | To do   | Resolved    | More protections & strange cases fixing                                   | Normal   |               | 0      |                |
| 1442 | Scrum   | To do   | Resolved    | Limit graph when a lot of child projects exist                            | Normal   |               | 0      |                |
| 1434 | Scrum   | To do   | Resolved    | Add Sprint stats  | Normal   |               | 0      |                |
| 1433 | Scrum   | To do   | Resolved    | PB stats must render all selected projects stats                          | Normal   |               | 0      |                |
| 1429 | Scrum   | To do   | Resolved    | Improve burndown graph when there are a lot of child projects             | Normal   |               | 0      |                |
| 1427 | Scrum   | To do   | Resolved    | Add legend to show the project & graph color                              | Normal   |               | 0      |                |
| 1423 | Scrum   | To do   | Resolved    | Add filter by project on PB release plan view                             | Normal   |               | 0      |                |
| 1422 | Scrum   | To do   | Resolved    | Add filter by project on PB burndown view                                 | Normal   |               | 0      |                |
| 1421 | Scrum   | To do   | Resolved    | Add filter by project on PB board view                                    | Normal   |               | 0      |                |
| 1407 | Scrum   | To do   | Resolved    | Create and continue button doesn't work                                   | Normal   |               | 0      |                |
| 1400 | Scrum   | To do   | Resolved    | Add & apply permission  | Normal   |               | 0      |                |
| 1320 | Scrum   | To do   | Resolved    | Add setting + Sprint burndown dates change                                | Normal   |               | 0      |                |
| 1318 | Scrum   | To do   | Resolved    | Fix it  | Normal   |               | 0      |                |
| 1286 | Scrum   | To do   | Resolved    | Custom boolean field to allow render single PBIs                          | Normal   |               | 0      |                |
| 1273 | Scrum   | To do   | Resolved    | Fix drag & drop in touchable displays                                     | Normal   |               | 0      |                |
| 1267 | Scrum   | To do   | Resolved    | Add settings  | Normal   |               | 0      |                |
| 1265 | Scrum   | To do   | Resolved    | Homogenise colours  | Normal   |               | 0      |                |
| 1252 | Scrum   | To do   | Resolved    | Change drag & drop JS and CSS   | Normal   |               | 0      |                |
| 1250 | Scrum   | To do   | Resolved    | Update plugin wiki links  | Normal   |               | 0      |                |
| 1223 | Scrum   | To do   | Resolved    | Move PBIs (move top/bottom, move before/after) doesn't check dependencies | Normal   |               | 0      |                |
| 1219 | Scrum   | To do   | Resolved    | Add setting to avoid rotation & use it on post-it views                   | Normal   |               | 0      |                |
| 1179 | Scrum   | To do   | Resolved    | Add issue context menu hook   | Normal   |               | 0      |                |
| 1176 | Scrum   | To do   | Resolved    | Auto assign task when status is not new                                   | Normal   |               | 0      |                |
| 1170 | Scrum   | To do   | Resolved    | Adapt provided patch  | Normal   |               | 0      |                |
| 1168 | Scrum   | To do   | Resolved    | Scrum issue fields are bad style rendered                                 | Normal   |               | 0      |                |
| 1166 | Scrum   | To do   | Resolved    | Fix the error   | Normal   |               | 0      |                |
| 1151 | Scrum   | To do   | Resolved    | Add mini-post-its to PBIs in PB   | Normal   |               | 0      |                |

| #    | Project | Tracker | Status   | Subject  | Priority | Category | % Done | Estimated time |
|------|---------|---------|----------|--|----------|----------|--------|----------------|
| 1149 | Scrum   | To do   | Resolved | Add status to sprints & use it   | Normal   |          | 0      |                |
| 1136 | Scrum   | To do   | Resolved | Change speed calculation   | Normal   |          | 0      |                |
| 1130 | Scrum   | To do   | Resolved | Fix issue  | Normal   |          | 0      |                |
| 1124 | Scrum   | To do   | Resolved | Refactorize blocked? method in Issue model plugin patch                        | Normal   |          | 0      |                |
| 1095 | Scrum   | To do   | Resolved | Reuse Sprint stats for general stats   | Normal   |          | 0      |                |
| 1091 | Scrum   | To do   | Resolved | Patch calendar view with the Sprints   | Normal   |          | 0      |                |
| 1087 | Scrum   | To do   | Resolved | Add tip when an Sprint has orphan tasks  | Normal   |          | 0      |                |
| 1085 | Scrum   | To do   | Resolved | Refactorize PB stats into Scrum stats in project overview                      | Normal   |          | 0      |                |
| 1077 | Scrum   | To do   | Resolved | Add back links   | Normal   |          | 0      |                |
| 1075 | Scrum   | To do   | Resolved | Fix new project creation   | Normal   |          | 0      |                |
| 1073 | Scrum   | To do   | Resolved | Fix trackers error   | Normal   |          | 0      |                |
| 1071 | Scrum   | To do   | Resolved | Change deviation titles to improve comprehension                               | Normal   |          | 0      |                |
| 1061 | Scrum   | To do   | Resolved | Add tips for empty Scrum artefacts   | Normal   |          | 0      |                |
| 1029 | Scrum   | To do   | Resolved | Allow select if use not planned PBIs in PB burndown & release plan             | Normal   |          | 0      |                |
| 1023 | Scrum   | To do   | Resolved | Change speed calculation & refactor product burndown + release plan            | Normal   |          | 0      |                |
| 1002 | Scrum   | To do   | Resolved | Resume tasks pending effort in parent PBI                                      | Normal   |          | 0      |                |
| 1001 | Scrum   | To do   | Resolved | Add icon for below estimated effort deviation                                  | Normal   |          | 0      |                |
| 987  | Scrum   | To do   | Resolved | Add blocked mini-post-it to tasks & PBIs                                       | Normal   |          | 0      |                |
| 983  | Scrum   | To do   | Resolved | Add stats for SPs per PBI creation date  | Normal   |          | 0      |                |
| 976  | Scrum   | To do   | Resolved | Render icons for PBIs & tasks deviations                                       | Normal   |          | 0      |                |
| 975  | Scrum   | To do   | Resolved | Add settings to define deviations  | Normal   |          | 0      |                |
| 957  | Scrum   | To do   | Resolved | Chart + table for effort by activity   | Normal   |          | 0      |                |
| 954  | Scrum   | To do   | Resolved | Move stats from Sprint taskboard & burndown to new view                        | Normal   |          | 0      |                |
| 943  | Scrum   | To do   | Resolved | Change calculation algorithm for the first day                                 | Normal   |          | 0      |                |
| 922  | Scrum   | To do   | Resolved | Check not null before set the field with the params                            | Urgent   |          | 0      |                |
| 918  | Scrum   | To do   | Resolved | Add link in PB view to check PBI dependencies                                  | Normal   |          | 0      |                |
| 888  | Scrum   | To do   | Resolved | Add link to move PBI from PB to Sprint board                                   | Normal   |          | 0      |                |
| 876  | Scrum   | To do   | Resolved | Avoid form submit on AJAX call   | Normal   |          | 0      |                |
| 874  | Scrum   | To do   | Resolved | Add links to the PB header   | Normal   |          | 0      |                |
| 863  | Scrum   | To do   | Resolved | Add logic of Sprint start date to the pending effort set method in issue model | Normal   |          | 0      |                |
| 842  | Scrum   | To do   | Resolved | Check issue exists previously to add default Sprint                            | Normal   |          | 0      |                |
| 839  | Scrum   | To do   | Resolved | Fix position column sorting  | Normal   |          | 0      |                |

| #    | Project          | Tracker | Status      | Subject  | Priority | Category      | % Done | Estimated time |
|------|------------------|---------|-------------|--|----------|---------------|--------|----------------|
| 836  | Scrum            | To do   | Resolved    | Distribution of spent hours by activity  | Normal   |               | 0      |                |
| 804  | Scrum            | To do   | Resolved    | Configure if inheriting when creating PBI subtasks                             | Normal   |               | 0      |                |
| 803  | Scrum            | To do   | Resolved    | Use settings to render PBI attributes/custom fields on Sprint & PB boards      | Normal   |               | 0      |                |
| 794  | Scrum            | To do   | Resolved    | Fix the bulk edit method (issue details attribute is nil)                      | Normal   |               | 0      |                |
| 792  | Scrum            | To do   | Resolved    | Add migration file to change pending effort to float & refactor what is needed | Normal   |               | 0      |                |
| 790  | Scrum            | To do   | Resolved    | Refactor product backlog burndown from gruff to xCharts                        | Normal   |               | 0      |                |
| 788  | Scrum            | To do   | Resolved    | Use task issue types on burndown calculations                                  | Normal   |               | 0      |                |
| 785  | Scrum            | To do   | Resolved    | Add end date to Sprint burndown  | Normal   |               | 0      |                |
| 781  | Scrum            | To do   | Resolved    | Fix avoid journal on position change on journal model patch                    | Normal   |               | 0      |                |
| 778  | Scrum            | To do   | Resolved    | Add new view for product backlog burndown                                      | Normal   |               | 0      |                |
| 767  | Scrum            | To do   | Resolved    | Modify IssueStatus model patch to use position                                 | Normal   |               | 0      |                |
| 765  | Scrum            | To do   | Resolved    | Analyze & fix error adding PBIs  | Normal   |               | 0      |                |
| 760  | Scrum            | To do   | Resolved    | Review permissions labels  | Normal   |               | 0      |                |
| 757  | Scrum            | To do   | Resolved    | Issue view UI improvements   | Normal   |               | 0      |                |
| 755  | Scrum            | To do   | Resolved    | Check module is enabled & secure Tracker settings access                       | Normal   |               | 0      |                |
| 743  | Scrum            | To do   | Resolved    | Inject footer on Scrum plugin views  | Normal   |               | 0      |                |
| 741  | Scrum            | To do   | Resolved    | Process touch JS events to allow drag & drop on touchable screens              | Normal   |               | 0      |                |
| 738  | Scrum            | To do   | Resolved    | Add issue bulk edit hook for Sprint field                                      | Normal   |               | 0      |                |
| 728  | Scrum            | To do   | Resolved    | Prevent calling Redmine JS functions if they do not exist                      | Normal   |               | 0      |                |
| 722  | Scrum            | To do   | Resolved    | Check permission before allow drag & drop                                      | Normal   |               | 0      |                |
| 708  | Scrum            | To do   | Resolved    | Create model and migration file for Sprints                                    | Normal   |               | 0      |                |
| 706  | Scrum            | To do   | Resolved    | Add settings to init.rd  | Normal   |               | 0      |                |
| 1482 | Scrum            | To do   | Rejected    | Review how the speed calculation affects subproject series                     | Normal   |               | 0      |                |
| 1024 | Scrum            | To do   | Rejected    | Render 2 lines in burndown (scheduled + not scheduled)                         | Normal   |               | 0      |                |
| 880  | Scrum            | To do   | Rejected    | Allow submit count of Sprints to calculate                                     | Normal   |               | 0      |                |
| 886  | Scrum            | To do   | Resolved    | Add edition in PB view   | Normal   |               | 0      |                |
| 897  | Tests on Rails   | Feature | New         | Send email to examiner when the exam ends                                      | Normal   | Exams         | 0      |                |
| 689  | Tests on Rails   | Feature | New         | Group exams by selection process   | Normal   | Exams         | 0      |                |
| 666  | Tests on Rails   | Feature | New         | Add sorting options  | Normal   | Sort & filter | 0      |                |
| 643  | Advanced roadmap | Feature | New         | Show due in (AJAX) on issue update form  | Normal   | Issues        | 0      |                |
| 143  | EHT Visits       | Feature | In progress | Ver visitas por entrada  | Normal   | Desarrollo    | 0      |                |
| 1614 | Advanced roadmap | Feature | Resolved    | Redmine 5 support  | Normal   | General       | 0      |                |

| #    | Project | Tracker | Status   | Subject  | Priority | Category | % Done | Estimated time |
|------|---------|---------|----------|--|----------|----------|--------|----------------|
| 1487 | Scrum   | To do   | Resolved | Add rest of views help content   | Normal   |          | 0      |                |
| 1425 | Scrum   | To do   | Resolved | Add one burndown per project + all projects one                                | Normal   |          | 0      |                |
| 1287 | Scrum   | To do   | Resolved | Add single PBI behaviour (without dragging)                                    | Normal   |          | 0      |                |
| 1277 | Scrum   | To do   | Resolved | Add fullscreen & exit fullscreen links + CSS styling                           | Normal   |          | 0      |                |
| 1177 | Scrum   | To do   | Resolved | Update parent PBI status based on child tasks                                  | Normal   |          | 0      |                |
| 1171 | Scrum   | To do   | Resolved | Fix wiki toolbars for post-it modal windows                                    | Normal   |          | 0      |                |
| 1132 | Scrum   | To do   | Resolved | Fix regression   | Normal   |          | 0      |                |
| 1096 | Scrum   | To do   | Resolved | Add editable view for pending efforts  | Normal   |          | 0      |                |
| 1088 | Scrum   | To do   | Resolved | Make Sprint board sortable (PBIs)  | Normal   |          | 0      |                |
| 1082 | Scrum   | To do   | Resolved | Add view for PB stats with hours per SP  | Normal   |          | 0      |                |
| 1005 | Scrum   | To do   | Resolved | Add links to move a PBI after/before other PBI in PBI edit pop-up              | Normal   |          | 0      |                |
| 1004 | Scrum   | To do   | Resolved | Add icons to move top/bottom a PBI in product backlog                          | Normal   |          | 0      |                |
| 956  | Scrum   | To do   | Resolved | Chart + table for SPs by PBI type  | Normal   |          | 0      |                |
| 917  | Scrum   | To do   | Resolved | Check dependencies & avoid sort if needed                                      | Normal   |          | 0      |                |
| 911  | Scrum   | To do   | Resolved | Add license to the plugin  | Normal   |          | 0      |                |
| 881  | Scrum   | To do   | Resolved | Allow submit SPs per Sprint to calculate                                       | Normal   |          | 0      |                |
| 879  | Scrum   | To do   | Resolved | Add tips for invalid settings  | Normal   |          | 0      |                |
| 865  | Scrum   | To do   | Resolved | New setting to calculate PB burndown with last N Sprints                       | Normal   |          | 0      |                |
| 861  | Scrum   | To do   | Resolved | Settings to render or not PBI attributes on PB                                 | Normal   |          | 0      |                |
| 835  | Scrum   | To do   | Resolved | Add efforts (hours) stats  | Normal   |          | 0      |                |
| 834  | Scrum   | To do   | Resolved | Add SPs distribution by PBI type   | Normal   |          | 0      |                |
| 833  | Scrum   | To do   | Resolved | Change Sprint description to be a text area with WIKI format                   | Normal   |          | 0      |                |
| 805  | Scrum   | To do   | Resolved | Inheriting attributes/custom fields on new subtasks                            | Normal   |          | 0      |                |
| 802  | Scrum   | To do   | Resolved | Settings to configure which attributes/custom fields render which each tracker | Normal   |          | 0      |                |
| 801  | Scrum   | To do   | Resolved | Remove ruby 2.0.0 new syntax to support ruby 1.8.7                             | Normal   |          | 0      |                |
| 779  | Scrum   | To do   | Resolved | Render accumulated story points for sprints & product backlog                  | Normal   |          | 0      |                |
| 775  | Scrum   | To do   | Resolved | Setting to avoid creating a journal on PBI position changes                    | Normal   |          | 0      |                |
| 773  | Scrum   | To do   | Resolved | Add validations before accessing the plugin settings                           | Normal   |          | 0      |                |
| 771  | Scrum   | To do   | Resolved | Add new PBIs adding fields for required custom fields                          | Normal   |          | 0      |                |
| 770  | Scrum   | To do   | Resolved | Change post-it HTML & CSS to achieve same view in Safari & Firefox             | Normal   |          | 0      |                |
| 753  | Scrum   | To do   | Resolved | Analyze & fix problem grouping by sprint on issue queries                      | Normal   |          | 0      |                |
| 740  | Scrum   | To do   | Resolved | Add hook to add Sprint field to filters  | Normal   |          | 0      |                |



| #    | Project        | Tracker | Status   | Subject   | Priority  | Category     | % Done | Estimated time |
|------|----------------|---------|----------|---|-----------|--------------|--------|----------------|
| 721  | Scrum          | To do   | Resolved | Filter issues by permissions  | Normal    |              | 0      |                |
| 712  | Scrum          | To do   | Resolved | Add Sprint field to Issue show & edit views                                     | Normal    |              | 0      |                |
| 709  | Scrum          | To do   | Resolved | CRUD views to manage Sprints  | Normal    |              | 0      |                |
| 707  | Scrum          | To do   | Resolved | Admin view to edit the Sequence custom field                                    | Normal    |              | 0      |                |
| 702  | Scrum          | To do   | Resolved | Create Redmine & SVN repos for the plugin                                       | Normal    |              | 0      |                |
| 1426 | Scrum          | To do   | Rejected | Increase project burndown when other projects have ended                        | Normal    |              | 0      |                |
| 692  | Tests on Rails | Feature | New      | Limit the exam duration   | Normal    | Exams        | 0      |                |
| 201  | Docs           | Feature | New      | Doc traceability inter projects   | Normal    | Traceability | 0      |                |
| 198  | Docs           | Feature | New      | Search in documents   | Normal    | Docs         | 0      |                |
| 1443 | Scrum          | To do   | Resolved | Calculate Sprint burndown by SPs with remaining SPs (if enabled)                | Normal    |              | 0      |                |
| 1431 | Scrum          | To do   | Resolved | Use remaining SPs to calculate Sprint burndown                                  | Normal    |              | 0      |                |
| 1412 | Scrum          | To do   | Resolved | Add setting & patch Issue.closed?   | Normal    |              | 0      |                |
| 1398 | Scrum          | To do   | Resolved | Add table   | Normal    |              | 0      |                |
| 1392 | Scrum          | To do   | Resolved | Upgrade plugin  | Immediate |              | 0      |                |
| 1245 | Scrum          | To do   | Resolved | Add new burndown by SPs   | Normal    |              | 0      |                |
| 1210 | Scrum          | To do   | Resolved | Implement shared Sprints  | Normal    |              | 0      |                |
| 1066 | Scrum          | To do   | Resolved | Simplify plugin settings view   | Normal    |              | 0      |                |
| 1019 | Scrum          | To do   | Resolved | Render fields & custom fields on Sprint board post-its                          | Normal    |              | 0      |                |
| 885  | Scrum          | To do   | Resolved | Add new view for the release plan   | Normal    |              | 0      |                |
| 837  | Scrum          | To do   | Resolved | Hack new issue form to set by default Sprint                                    | Normal    |              | 0      |                |
| 824  | Scrum          | To do   | Resolved | Change scrum.css to update post-it classes                                      | Normal    |              | 0      |                |
| 744  | Scrum          | To do   | Resolved | Add pending_effort based on custom field to tasks and render it in sprint board | Normal    |              | 0      |                |
| 742  | Scrum          | To do   | Resolved | Control user stories sprint changing to rearrange position                      | Normal    |              | 0      |                |
| 719  | Scrum          | To do   | Resolved | Add drag & drop support to change task status on Sprint board                   | Normal    |              | 0      |                |
| 717  | Scrum          | To do   | Resolved | Allow the user to select the Sprint into the Sprint board                       | Normal    |              | 0      |                |
| 898  | Tests on Rails | Feature | New      | Allow to export an exam to PDF  | Normal    | Exams        | 0      |                |
| 688  | Tests on Rails | Feature | New      | Permalink to do exams with autologin  | Normal    | Exams        | 0      |                |
| 687  | Tests on Rails | Feature | New      | Add editable roles and permissions  | Normal    | Settings     | 0      |                |
| 189  | Docs           | Feature | New      | DocElements with comments   | Normal    | Comments     | 0      |                |
| 953  | Scrum          | To do   | Resolved | Create new view with a table of efforts   | Normal    |              | 0      |                |
| 786  | Scrum          | To do   | Resolved | Change Sprint burndown chart to render info on mouse over the values            | Normal    |              | 0      |                |
| 762  | Scrum          | To do   | Resolved | Create new PBIs with AJAX from the Sprint board view                            | Normal    |              | 0      |                |

| #    | Project          | Tracker        | Status   | Subject  | Priority | Category           | % Done | Estimated time |
|------|------------------|----------------|----------|--|----------|--------------------|--------|----------------|
| 750  | Scrum            | To do          | Resolved | Create new PBIs with AJAX from the PB view                                     | Normal   |                    | 0      |                |
| 747  | Scrum            | To do          | Resolved | Create time entries for tasks in Sprint board                                  | Normal   |                    | 0      |                |
| 746  | Scrum            | To do          | Resolved | Update task assignee from Sprint board   | Normal   |                    | 0      |                |
| 1430 | Scrum            | To do          | Resolved | Add plugin setting for using remaining SPs & use it in Sprint board            | Normal   |                    | 0      |                |
| 1396 | Scrum            | To do          | Resolved | Add action in Scrum controller to move not closed PBIs                         | Normal   |                    | 0      |                |
| 1249 | Scrum            | To do          | Resolved | Implement multi-product backlogs   | Normal   |                    | 0      |                |
| 1079 | Scrum            | To do          | Resolved | Add new bar chart  | Normal   |                    | 0      |                |
| 1060 | Scrum            | To do          | Resolved | Replace contextual menus with icons on post-its                                | Normal   |                    | 0      |                |
| 1033 | Scrum            | To do          | Resolved | Migrate plugin   | Normal   |                    | 0      |                |
| 668  | Tests on Rails   | Feature        | New      | Add filtering options  | Normal   | Sort & filter      | 0      |                |
| 745  | Scrum            | To do          | Resolved | Editable story points & pending effort (in PB & sprint board)                  | Normal   |                    | 0      |                |
| 1403 | Scrum            | To do          | Resolved | Add new chart  | Normal   |                    | 0      |                |
| 748  | Scrum            | To do          | Resolved | Create burndow graphic   | Normal   |                    | 0      |                |
| 716  | Scrum            | To do          | Resolved | Sprint board for the last Sprint   | Normal   |                    | 0      |                |
| 714  | Scrum            | To do          | Resolved | Product backlog view   | Normal   |                    | 0      |                |
| 1621 | Scrum            | Technical debt | New      | Error 500 (Internal error) - In Calendar                                       | Normal   | Calendar           | 0      |                |
| 1620 | Scrum            | Defect         | New      | Sorting by sprint on issues result list does not work                          | Normal   | Issues list & form | 0      |                |
| 1619 | Localizable      | Error          | New      | Error in app/views/settings/_localizable.html.erb                              | High     |                    | 0      |                |
| 1618 | Advanced roadmap | Support        | New      | Problemas instalacion plugin   | Urgent   |                    | 0      |                |
| 1617 | Scrum            | Defect         | New      | Got 500 Internal error when click 'Calendar' tab of a project.                 | Normal   | Calendar           | 0      |                |
| 1616 | Scrum            | Defect         | New      | issues/calendar Internal Server Error  | Normal   | Calendar           | 0      |                |
| 1612 | Scrum            | User story     | New      | Page refresh clears filters in Sprint and Backlog view                         | Normal   | Sprint board       | 0      |                |
| 1604 | Scrum            | User story     | New      | I want to have some custom modifications done                                  | Normal   |                    | 0      |                |
| 1602 | Scrum            | Defect         | New      | Error 500 on all project using Scrum   | Urgent   |                    | 0      |                |
| 1595 | Scrum            | User story     | New      | Scrum plugin (0.20.0) - problems with project settings tab (redmine 4.1.1)     | Normal   | Settings & admin   | 0      |                |
| 1594 | Localizable      | Error          | New      | Redmine 4.2.0 + Localizable 0.4.0: Internal Error entering Plugin Setting Page | Normal   |                    | 0      |                |
| 1593 | Scrum            | Defect         | New      | Displaying backlog for developers generates an error                           | Normal   | Product backlog    | 0      |                |
| 1590 | Scrum            | Technical debt | New      | Non admin user don't see the field "Pending Effort" in Tasks                   | Normal   | Redmine changes    | 0      |                |
| 1582 | Advanced roadmap | Feature        | New      | Default view - should include 'feature'  | Normal   |                    | 0      |                |
| 1578 | Scrum            | To do          | New      | Add Sprint filter in Query_patch   | Normal   |                    | 0      |                |
| 1577 | Scrum            | Defect         | New      | Internal error sorting task by sprints   | Normal   | General            | 0      |                |
| 1576 | Scrum            | User story     | New      | Basic plugin tests   | Normal   | Tests              | 0      |                |

| #    | Project          | Tracker    | Status | Subject  | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|--------|--|----------|--------------------|--------|----------------|
| 1567 | Scrum            | Defect     | New    | Sprint board and backlog became empty after configuring setting.   | High     | Sprint board       | 0      |                |
| 1563 | Redmine plugins  | Support    | New    | Error when trying to add tasks into a sprint backlog   | Urgent   |                    | 0      |                |
| 1562 | Localizable      | Feature    | New    | Redmine 4 compatibility  | Normal   |                    | 0      |                |
| 1561 | Advanced roadmap | Error      | New    | undefined method `milestone_effective_date' when i try to create new milestone.                                      | Normal   | Milestones         | 0      |                |
| 1558 | Scrum            | User story | New    | Problem with scrum plugin.   | Normal   | Sprint board       | 0      |                |
| 1556 | Localizable      | Error      | New    | Internal error   | Normal   |                    | 0      |                |
| 1554 | Scrum            | Defect     | New    | Wrong calculation of hours per storypoints   | Normal   | General stats      | 0      |                |
| 1553 | Scrum            | Defect     | New    | Install version 0.19.0 - Error   | Normal   |                    | 0      |                |
| 1552 | Redmine plugins  | Support    | New    | Problem when creating Tasks  | Normal   |                    | 0      |                |
| 1551 | Scrum            | Defect     | New    | Username overlap the "effort booking" button on a Story Task   | Normal   | Sprint board       | 0      |                |
| 1549 | Scrum            | Defect     | New    | High cpu usage with Scrum Plugin   | Normal   | General            | 0      |                |
| 1548 | Advanced roadmap | Error      | New    | White font on issue listing  | Normal   |                    | 0      |                |
| 1547 | Scrum            | User story | New    | Basic Kanban board   | Normal   |                    | 0      |                |
| 1544 | Scrum            | Defect     | New    | when closed all issue in single sprint board, is it this drop down list will hide the sprint list ?                  | Normal   |                    | 0      |                |
| 1543 | Scrum            | Defect     | New    | Cannot drag&drop task after editing using pop-up   | Normal   | Sprint board       | 0      |                |
| 1541 | Advanced roadmap | Feature    | New    | Add hook to ticket properties  | Normal   | Permissions        | 0      |                |
| 1540 | Advanced roadmap | Feature    | New    | Child tickets not visible in roadmap   | Normal   | Roadmap            | 0      |                |
| 1539 | Scrum            | Defect     | New    | The page is not updated after move a PBI to different backlog  | Normal   | Product backlog    | 0      |                |
| 1536 | Scrum            | User story | New    | Add option to hide closed PBI's in Sprint Board  | Normal   | Sprint board       | 0      |                |
| 1535 | Scrum            | User story | New    | Updated Simplified Chinese translation file for 0.18.1   | Normal   | General            | 0      |                |
| 1533 | Scrum            | User story | New    | Backlog : before_filter on wrong actions (new, create)   | Normal   |                    | 0      |                |
| 1532 | Scrum            | User story | New    | Story Points changed independently : no journal added  | Normal   |                    | 0      |                |
| 1530 | Scrum            | User story | New    | Scrum Board : do not throw an exception if new status is not allowed   | Normal   | Sprint board       | 0      |                |
| 1529 | Scrum            | User story | New    | Scrum Board : column to catch lost Tasks with status not selected for display  | Normal   | Sprint board       | 0      |                |
| 1527 | Scrum            | To do      | New    | Backlog : optimize issues sorting  | Normal   |                    | 0      |                |
| 1526 | Scrum            | User story | New    | Backlog : possibility to show Assigned to  | Normal   | Product backlog    | 0      |                |
| 1525 | Scrum            | User story | New    | Backlog sort impossible because of dependency : show dependent id in message   | Normal   | Product backlog    | 0      |                |
| 1521 | Scrum            | Defect     | New    | Field to render with - Status field disappeared  | Normal   | Sprint board       | 0      |                |
| 1516 | Scrum            | Defect     | New    | If total of pending effort is selected and "group by" is also selected in query list, then 500 Internal Server Error | Normal   | Issues list & form | 0      |                |
| 1510 | Scrum            | Defect     | New    | Sprint board   | Normal   | Sprint board       | 0      |                |
| 1509 | Scrum            | User story | New    | Sprint board filter by Assignee, add a first line for "Me"   | Normal   | Sprint board       | 0      |                |

| #    | Project          | Tracker    | Status | Subject  | Priority | Category                 | % Done | Estimated time |
|------|------------------|------------|--------|--|----------|--------------------------|--------|----------------|
| 1508 | Scrum            | To do      | New    | issue_patch : Optimize update_parent_pbi_on_closed_tasks   | Normal   |                          | 0      |                |
| 1507 | Scrum            | Defect     | New    | Saved Story Points in Product Backlog view get saved in custom field instead of SP-Field                   | Normal   | Product backlog          | 0      |                |
| 1505 | Scrum            | User story | New    | Backlog PBI : show description in a popup on issue link title mouseover                                    | Normal   | Post-its & styling       | 0      |                |
| 1504 | Scrum            | Defect     | New    | Move pbi js, issue in source code  | Normal   | Sprint board             | 0      |                |
| 1500 | Scrum            | Defect     | New    | Can't update pending time  | Normal   | Sprint board             | 0      |                |
| 1499 | Scrum            | Defect     | New    | Exception when trying to move PBI between backlogs   | Normal   | Product backlog          | 0      |                |
| 1498 | Scrum            | User story | New    | Crash when try to copy issue   | Normal   | Issues list & form       | 0      |                |
| 1497 | Scrum            | Defect     | New    | Fail to create new issues with specified sprint  | Normal   |                          | 0      |                |
| 1496 | Scrum            | User story | New    | Missing calendar field control dropdown in v0.18   | Normal   |                          | 0      |                |
| 1495 | Advanced roadmap | Error      | New    | "no url" when right-clicking with a pop-up task tooltip visible  | Normal   |                          | 0      |                |
| 1493 | Scrum            | To do      | New    | Need clarification on whether Sprints can be accessed by remine APIs                                       | Normal   |                          | 0      |                |
| 1469 | Scrum            | User story | New    | PBIs without tasks in Sprint board should implement spent time management in some way                      | Normal   |                          | 0      |                |
| 1415 | Scrum            | User story | New    | Simplified Chinese translation file for V.0.17.0   | Normal   |                          | 0      |                |
| 1414 | Advanced roadmap | Support    | New    | Simplified Chinese translation file for V.0.11.0   | Normal   | Locales                  | 0      |                |
| 1380 | Advanced roadmap | Error      | New    | Undefined method 'abort' for Redmine::Helpers::Gantt   | Normal   | Issues                   | 0      |                |
| 1373 | Scrum            | Defect     | New    | Error when trying to add PBI or tasks into a sprint backlog  | High     | Sprint board             | 0      |                |
| 1342 | Scrum            | User story | New    | Values for Sprint field cannot be imported using CSV-Import  | Normal   | Issues list & form       | 0      |                |
| 1340 | Advanced roadmap | Feature    | New    | Milestone and Versions ordering  | Normal   | Milestones               | 0      |                |
| 1339 | Scrum            | User story | New    | [PATCH] French translation update  | Normal   |                          | 0      |                |
| 1338 | Scrum            | Defect     | New    | Cant create Sprint in local setup due to start and end date  | Normal   | Settings & admin         | 0      |                |
| 1335 | Scrum            | User story | New    | When adding a new "To Do"-Item, please add estimated hours as a form field.                                | Normal   |                          | 0      |                |
| 1334 | Scrum            | Defect     | New    | After creating or modifying a ticket using a todo-item, you cannot move any ticket to other lanes anymore. | Normal   |                          | 0      |                |
| 1325 | Advanced roadmap | Feature    | New    | Assign tickets to Milestone  | Low      | Milestones               | 0      |                |
| 1298 | Scrum            | User story | New    | Multi-team support in backlog burndown chart   | Normal   | Product backlog burndown | 0      |                |
| 1297 | Scrum            | Defect     | New    | Sprint burndown SPs and Hours show wrong curve and data  | High     | Sprint burndown          | 0      |                |
| 1295 | Advanced roadmap | Error      | New    | calendar display milestone information has some error  | High     |                          | 0      |                |
| 1294 | Scrum            | To do      | New    | Add "% Done" to "Fields to render with"  | Normal   |                          | 0      |                |
| 1293 | Scrum            | Defect     | New    | Sub tickets of tasks are not displayed on the sprint board   | Normal   | Sprint board             | 0      |                |
| 1291 | Scrum            | User story | New    | Filter By Assignee   | Normal   | Sprint board             | 0      |                |
| 1290 | Scrum            | User story | New    | Sprint with orphan tasks (no parent PBI)   | Normal   | Sprint board             | 0      |                |

| #    | Project        | Tracker    | Status | Subject  | Priority | Category           | % Done | Estimated time |
|------|----------------|------------|--------|--|----------|--------------------|--------|----------------|
| 1289 | Scrum          | Defect     | New    | Error in calendar  | Normal   | Calendar           | 0      |                |
| 1285 | Scrum          | To do      | New    | Improvement proposal to close pbi when all task are closed   | Low      |                    | 0      |                |
| 1284 | Scrum          | To do      | New    | Improvement proposal to optimise rendering of the sprint board   | Low      |                    | 0      |                |
| 1283 | Scrum          | Defect     | New    | Start date is not set automatically on new task creation   | Low      | Sprint board       | 0      |                |
| 1279 | Scrum          | Defect     | New    | Input date of the 'scrum new form' are not rendered correctly  | Low      | Sprint board       | 0      |                |
| 1233 | Scrum          | Defect     | New    | Unable to control "Sprint" and "Pending Effort" field permissions via Workflow                         | Normal   | General            | 0      |                |
| 1231 | Scrum          | Defect     | New    | Sprint and Pending Effort fields are reset when issue is copied  | Normal   | General            | 0      |                |
| 1230 | Scrum          | User story | New    | Backlog & Done based on status   | Normal   | Settings & admin   | 0      |                |
| 1228 | Scrum          | User story | New    | As a Redmine user I would like to have an ability to display total Pending Effort on the issues list   | Normal   | Issues list & form | 0      |                |
| 1225 | Scrum          | Defect     | New    | Sprint burndown chart calculated incorrectly   | Normal   | Sprint burndown    | 0      |                |
| 1224 | Scrum          | Defect     | New    | Wrong emails   | Normal   | General            | 0      |                |
| 1212 | Scrum          | To do      | New    | Save selected Sprint on Sprint view  | Normal   |                    | 0      |                |
| 1202 | Localizable    | Feature    | New    | French locale file   | Normal   | Locales            | 0      |                |
| 1198 | Scrum          | User story | New    | Automatically change the start date , completion and end date on task move                             | Normal   | Sprint board       | 0      |                |
| 1196 | Scrum          | User story | New    | Add existing user story to the sprint directly from the springboard                                    | Normal   | Sprint board       | 0      |                |
| 1195 | Scrum          | User story | New    | Assign users to a task directly from the springboard   | Normal   | Sprint board       | 0      |                |
| 1194 | Localizable    | Feature    | New    | Error 404  | Normal   |                    | 0      |                |
| 1193 | Scrum          | User story | New    | Error 404  | Normal   | General            | 0      |                |
| 1192 | Scrum          | Defect     | New    | Rendered status not updated on task sticker after drop'n'down to another status column in sprint board | Normal   |                    | 0      |                |
| 1190 | Members report | Error      | New    | open the setting page occured 500 error  | Normal   |                    | 0      |                |
| 1162 | Scrum          | User story | New    | [Request] Guide for using Plugin   | Normal   | Wiki & links       | 0      |                |
| 1161 | Scrum          | User story | New    | [PATCH] use Module prepend, to make scrum compatible with other plugins                                | Normal   | Issues list & form | 0      |                |
| 1160 | Scrum          | Defect     | New    | Slow opening the sprint board  | Normal   | Sprint board       | 0      |                |
| 1159 | Scrum          | Defect     | New    | [PATCH] position attribute isn't calculated correctly  | Normal   | Product backlog    | 0      |                |
| 1158 | Scrum          | Defect     | New    | [PATCH] Sprint update of PBI does not update children  | Normal   | Issues list & form | 0      |                |
| 1152 | Localizable    | Feature    | New    | Compatibility with Redmine 3.2.1   | Normal   |                    | 0      |                |
| 1146 | Scrum          | Defect     | New    | :include in IssueQuery should AFAIK be an array not a hash   | Normal   |                    | 0      |                |
| 1143 | Localizable    | Feature    | New    | Localization does not work if user language is set to auto   | Normal   | General            | 0      |                |
| 1142 | Scrum          | Defect     | New    | 'Page not found' after configuration   | Urgent   | Settings & admin   | 0      |                |
| 1141 | Scrum          | User story | New    | Sprint estimated effort auto-fill  | Normal   |                    | 0      |                |
| 1140 | Localizable    | Feature    | New    | Localize custom queries  | Normal   | Locales            | 0      |                |

| #    | Project          | Tracker    | Status | Subject   | Priority  | Category           | % Done | Estimated time |
|------|------------------|------------|--------|---|-----------|--------------------|--------|----------------|
| 1131 | Scrum            | Defect     | New    | Page not found error  | High      | General            | 0      |                |
| 1127 | Scrum            | Defect     | New    | Error when copying issues with plug-ins.  | Normal    | Issues list & form | 0      |                |
| 1126 | Scrum            | Defect     | New    | Scrum Board bad positioning   | High      |                    | 0      |                |
| 1125 | Scrum            | Defect     | New    | Internal error when i clic in sprint tab  | High      | Sprint board       | 0      |                |
| 1122 | Scrum            | Defect     | New    | Error al abrir estadísticas de Scrum en la pagina principal   | Normal    |                    | 0      |                |
| 1121 | Scrum            | User story | New    | Explain what an orphan task is in the settings page   | Low       | Sprint board       | 0      |                |
| 1109 | Advanced roadmap | Error      | New    | Issues missing from the Roadmap when using Sub-Issues   | Normal    | Roadmap            | 0      |                |
| 1098 | Scrum            | Defect     | New    | [Redmine - Defect #20638] (Closed) Plugins not working with Redmine 3.1.0                             | Normal    |                    | 0      |                |
| 1092 | Scrum            | User story | New    | As a user I want to group different states on the board   | Normal    | Sprint board       | 0      |                |
| 1058 | Scrum            | User story | New    | Rendering of scrum board is slow when many tasks  | High      | Sprint board       | 0      |                |
| 1055 | Scrum            | Defect     | New    | Internal 500 Error when going to sprint board   | High      | Sprint board       | 0      |                |
| 1050 | Localizable      | Error      | New    | No translation makes effect   | Normal    |                    | 0      |                |
| 1048 | Scrum            | User story | New    | Sprint Board - Show two decimal cases on Post-its   | Normal    |                    | 0      |                |
| 1046 | Scrum            | Defect     | New    | Translation file mixing up languages  | Normal    |                    | 0      |                |
| 1045 | Scrum            | User story | New    | Brazilian Portuguese Translation  | Normal    | General            | 0      |                |
| 1037 | Advanced roadmap | Error      | New    | 500 error on Calendar for Redmine 3.0.3   | Normal    | Calendars          | 0      |                |
| 1032 | Scrum            | Defect     | New    | Cannot install plugin on 2.5.2 with Rails 4   | High      | General            | 0      |                |
| 1016 | Scrum            | Defect     | New    | cannot install on debian jessie deb installed redmine   | High      |                    | 0      |                |
| 1008 | Scrum            | Defect     | New    | install fail on redmine 3.0.0/3.0.1   | High      |                    | 0      |                |
| 996  | Scrum            | Defect     | New    | 'Release Plan' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1                    | Immediate |                    | 0      |                |
| 995  | Scrum            | Defect     | New    | 'Product Backlog Burndown' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1        | Immediate |                    | 0      |                |
| 994  | Scrum            | Defect     | New    | 'Product Backlog' not visible on Fresh Redmine 2.6.1 with Scrum 0.9.1                                 | Immediate |                    | 0      |                |
| 993  | Scrum            | Defect     | New    | Sprint Board is missing on Fresh Redmine 2.6.1 with Scrum 0.9.1 version                               | Immediate |                    | 0      |                |
| 992  | Scrum            | User story | New    | Provide code repository   | Normal    |                    | 0      |                |
| 981  | Scrum            | User story | New    | I want the scrumboard header be pinned on, so you can read it even if you scroll down                 | Normal    |                    | 0      |                |
| 959  | Scrum            | Defect     | New    | Sprint Board empty after update from 0.7 -> 0.9.1   | High      |                    | 0      |                |
| 947  | Scrum            | Defect     | New    | some errors occur while I run "rake"  | Normal    |                    | 0      |                |
| 940  | Scrum            | User story | New    | I wanna submit a Chinese translation file   | Normal    |                    | 0      |                |
| 931  | Scrum            | User story | New    | Parent Tasks double count Estimated Time totals   | Normal    |                    | 0      |                |
| 930  | Scrum            | User story | New    | Since I installed scrum plugin, I can't access any redmine pages, the browser showed "Internal error" | High      |                    | 0      |                |

| #   | Project          | Tracker    | Status | Subject  | Priority | Category       | % Done | Estimated time |
|-----|------------------|------------|--------|--|----------|----------------|--------|----------------|
| 928 | Scrum            | User story | New    | Sprint burndown chart not reflect wanted burndown chart drawn by manually                                      | High     |                | 0      |                |
| 927 | Scrum            | Defect     | New    | Sprint burndown chart pending effort is using done effort data   | High     |                | 0      |                |
| 924 | Scrum            | User story | New    | Burn down chart data display   | Normal   |                | 0      |                |
| 919 | Scrum            | Defect     | New    | Redmine 2.6 HEAD and scrum 0.8.0   | High     |                | 0      |                |
| 913 | Localizable      | Error      | New    | Some strings serialized as binary instead of unicode cause errors  | Normal   | General        | 0      |                |
| 905 | Advanced roadmap | Support    | New    | Creo que han copiado tu plugin   | Normal   |                | 0      |                |
| 904 | Scrum            | Defect     | New    | sprint board task move does not be restricted by redmine default issue flow                                    | Normal   |                | 0      |                |
| 902 | Scrum            | Defect     | New    | Created user story not display in sprint board and backlog   | Normal   |                | 0      |                |
| 882 | Localizable      | Error      | New    | Plugin crashes on Redmine 2.5  | Normal   |                | 0      |                |
| 869 | Scrum            | Defect     | New    | Sprints panel is not displayed on my project setting page  | Urgent   |                | 0      |                |
| 857 | Scrum            | User story | New    | As a user I want stats about members speed   | Normal   |                | 0      |                |
| 856 | Scrum            | User story | New    | As a user I want stats about scheduled effort vs time spent by user  | Normal   | Sprint stats   | 0      |                |
| 830 | Risk management  | Support    | New    | 500 +There are none Sprints defined yet, please ask this project administrator to create them in settings tab. | High     | General        | 0      |                |
| 815 | Advanced roadmap | Support    | New    | May you tell me the code modification for 0.8.1 (I need calendar view, which doesn't work in 0.8.0)? Thanks    | Normal   |                | 0      |                |
| 782 | Localizable      | Feature    | New    | Group translation  | Normal   |                | 0      |                |
| 697 | Web              | Feature    | New    | La pestaña calendario no funciona  | Normal   |                | 0      |                |
| 686 | Risks            | User story | New    | Crear un riesgo  | Normal   | Risk views     | 0      |                |
| 677 | Advanced roadmap | Error      | New    | Undefined method merge_conditions on calendar view   | Urgent   | Calendars      | 0      |                |
| 656 | Advanced report  | Error      | New    | export pdf is not working.   | Normal   | PDF            | 0      |                |
| 649 | Localizable      | Feature    | New    | template error in _localizable.html.erb  | Normal   | Administration | 0      |                |
| 648 | Localizable      | Support    | New    | Download not working   | Normal   |                | 0      |                |
| 646 | Advanced roadmap | Error      | New    | Bug in Roadmap configuration settings within Redmine   | Normal   | Configuration  | 0      |                |
| 645 | Advanced roadmap | Support    | New    | Advanced roadmap changes behaviour of default Redmine subprojects  | Normal   | General        | 0      |                |
| 644 | Advanced roadmap | Error      | New    | NoMethodError on Redmine 1.3.0 and Adv Roadmap 0.5.1   | Normal   | Issues         | 0      |                |
| 637 | Localizable      | Feature    | New    | Some fields are not translated   | Normal   | General        | 0      |                |
| 619 | Advanced roadmap | Feature    | New    | Hours of the and Days per Week --> as config?  | Normal   |                | 0      |                |
| 618 | Advanced roadmap | Feature    | New    | Plugin for Redmine 1.3.0??   | Normal   |                | 0      |                |
| 592 | Advanced roadmap | Support    | New    | 0.5.2 Version  | Normal   |                | 0      |                |
| 591 | Advanced roadmap | Error      | New    | Milestone - progress error   | Normal   | Graphics       | 0      |                |
| 590 | Advanced roadmap | Error      | New    | First init   | Normal   | Configuration  | 0      |                |
| 583 | Advanced roadmap | Error      | New    | Incompatibility with backlogs plugin   | Normal   |                | 0      |                |

| #    | Project           | Tracker    | Status      | Subject  | Priority | Category           | % Done | Estimated time |
|------|-------------------|------------|-------------|--|----------|--------------------|--------|----------------|
| 578  | Advanced roadmap  | Error      | New         | Bug in issues_controller_patch.rb with newest Redmine  | Normal   | Permissions        | 0      |                |
| 576  | Advanced roadmap  | Error      | New         | Displaying Roadmap takes over 17 seconds for a medium size Project with Redmine 1.2.1        | Normal   | Roadmap            | 0      |                |
| 527  | Advanced roadmap  | Error      | New         | Comment history only shown to Administrator (on redmine v1.2.0)                              | Urgent   | Issues             | 0      |                |
| 520  | Advanced roadmap  | Feature    | New         | Calculation of work (calculate_advance_info)   | Normal   | Milestones         | 0      |                |
| 519  | Advanced roadmap  | Support    | New         | Method of calculation of%  | Normal   | Milestones         | 0      |                |
| 516  | Advanced roadmap  | Error      | New         | Installation error   | Normal   | General            | 0      |                |
| 460  | Advanced roadmap  | Error      | New         | Error when I want to consult a issue   | High     | Issues             | 0      |                |
| 459  | Advanced roadmap  | Feature    | New         | 500 Internal error with Redmine 1.1.1  | High     | Issues             | 0      |                |
| 438  | Import & Export   | Error      | New         | La página a la que intenta acceder no existe.  | Normal   | Import issues      | 0      |                |
| 437  | Redmine plugins   | Support    | New         | Registrado duplicado en tu web   | Normal   |                    | 0      |                |
| 435  | Advanced roadmap  | Error      | New         | Adv. Roadmap 0.4.0: still Internal Server error on Redmine 1.1.0 and Backlogs Plugin enabled | Normal   |                    | 0      |                |
| 434  | Import & Export   | Error      | New         | Problems installing  | Normal   |                    | 0      |                |
| 433  | Advanced roadmap  | Feature    | New         | Pie for every version  | Normal   |                    | 0      |                |
| 425  | Redmine plugins   | Feature    | New         | Trabajo  | Urgent   |                    | 0      |                |
| 422  | Localizable       | Feature    | New         | Custom fields list values traduction   | Normal   | Locales            | 0      |                |
| 411  | Advanced roadmap  | Error      | New         | Undefined method rest_hours  | Normal   | Issues             | 0      |                |
| 373  | Advanced roadmap  | Feature    | New         | doc help   | Urgent   |                    | 0      |                |
| 113  | Advanced time log | Feature    | New         | Add percent-complete combo to add-time menu.   | Normal   |                    | 0      |                |
| 1513 | Scrum             | User story | In progress | Add Total for Pending Effort in issue query  | Normal   | Issues list & form | 0      |                |
| 1278 | Scrum             | User story | In progress | Allow PBIs without tasks in Sprint board   | Normal   | Sprint board       | 0      |                |
| 1188 | Scrum             | User story | In progress | User Manual  | High     | General            | 0      |                |
| 1613 | Localizable       | Feature    | Resolved    | Redmine 5 compatibility  | Normal   | General            | 0      |                |
| 1611 | Scrum             | User story | Resolved    | Would like to Filter by assignee in Product backlog  | Normal   | Product backlog    | 0      |                |
| 1609 | Scrum             | Defect     | Resolved    | Backlog is not refreshed after moving PBI to bottom  | Normal   | Product backlog    | 0      |                |
| 1607 | Scrum             | Defect     | Resolved    | Error 500 on Calendar module   | High     | Calendar           | 0      |                |
| 1606 | Scrum             | Defect     | Resolved    | Boar error when a PBI or task is assigned to a group   | Normal   | Sprint board       | 0      |                |
| 1605 | Scrum             | User story | Resolved    | Redmine 5.0 support  | Normal   | Redmine changes    | 0      |                |
| 1601 | Scrum             | Defect     | Resolved    | Error 500 rendering product_backlog with regular user  | Normal   | Product backlog    | 0      |                |
| 1599 | Scrum             | User story | Resolved    | Hide PBI column if all PBIs are simple   | Normal   | Sprint board       | 0      |                |

...