

All issues

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|----------------|-------------|--|----------|--------------------|--------|----------------|
| 1622 | Localizable | Support | Resolved | New release for Redmine 5 please | Normal | General | 100 | |
| 1621 | Scrum | Technical debt | New | Error 500 (Internal error) - In Calendar | Normal | Calendar | 0 | |
| 1620 | Scrum | Defect | New | Sorting by sprint on issues result list does not work | Normal | Issues list & form | 0 | |
| 1619 | Localizable | Error | New | Error in app/views/settings/_localizable.html.erb | High | | 0 | |
| 1618 | Advanced roadmap | Support | New | Problemas instalacion plugin | Urgent | | 0 | |
| 1617 | Scrum | Defect | New | Got 500 Internal error when click 'Calendar' tab of a project. | Normal | Calendar | 0 | |
| 1616 | Scrum | Defect | New | issues/calendar Internal Server Error | Normal | Calendar | 0 | |
| 1615 | Ads | Feature | In progress | Redmine 5 support | Normal | General | 0 | |
| 1614 | Advanced roadmap | Feature | Resolved | Redmine 5 support | Normal | General | 0 | |
| 1613 | Localizable | Feature | Resolved | Redmine 5 compatibility | Normal | General | 0 | |
| 1612 | Scrum | User story | New | Page refresh clears filters in Sprint and Backlog view | Normal | Sprint board | 0 | |
| 1611 | Scrum | User story | Resolved | Would like to Filter by assignee in Product backlog | Normal | Product backlog | 0 | |
| 1610 | Scrum | Defect | Rejected | Undefined method 'reset_positions_in_list' for Issue | Normal | Product backlog | 0 | |
| 1609 | Scrum | Defect | Resolved | Backlog is not refreshed after moving PBI to bottom | Normal | Product backlog | 0 | |
| 1608 | Scrum | Defect | Rejected | Blocked custom field value not showed | Normal | | 0 | |
| 1607 | Scrum | Defect | Resolved | Error 500 on Calendar module | High | Calendar | 0 | |
| 1606 | Scrum | Defect | Resolved | Boar error when a PBI or task is asigned to a group | Normal | Sprint board | 0 | |
| 1605 | Scrum | User story | Resolved | Redmine 5.0 support | Normal | Redmine changes | 0 | |
| 1604 | Scrum | User story | New | I want to have some custom modifications done | Normal | | 0 | |
| 1603 | Scrum | Defect | Rejected | Displaying backlog gives Internal error | Urgent | Product backlog | 0 | |
| 1602 | Scrum | Defect | New | Error 500 on all project using Scrum | Urgent | | 0 | |
| 1601 | Scrum | Defect | Resolved | Error 500 rendering product_backlog with regular user | Normal | Product backlog | 0 | |
| 1600 | Scrum | Defect | Rejected | Displaying backlog gives 500 error | High | | 0 | |
| 1599 | Scrum | User story | Resolved | Hide PBI column if all PBIs are simple | Normal | Sprint board | 0 | |
| 1598 | Scrum | User story | Resolved | Show first recent Sprints in Sprint board | Normal | Sprint board | 0 | |
| 1597 | Scrum | Defect | Resolved | License does not render | Normal | Settings & admin | 0 | |
| 1596 | Advanced roadmap | Support | Rejected | 0.13.0 files missing | Normal | Versions | 0 | |
| 1595 | Scrum | User story | New | Scrum plugin (0.20.0) - problems with project settings tab (redmine 4.1.1) | Normal | Settings & admin | 0 | |
| 1594 | Localizable | Error | New | Redmine 4.2.0 + Localizable 0.4.0: Internal Error entering Plugin Setting Page | Normal | | 0 | |
| 1593 | Scrum | Defect | New | Displaying backlog for developers generates an error | Normal | Product backlog | 0 | |
| 1592 | Scrum | User story | Rejected | Show Assignee when Issues are simple PBI | Normal | Sprint board | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|----------------|----------|---|----------|--------------------|--------|----------------|
| 1591 | Scrum | User story | Resolved | Sprint board different post-it sizes | Normal | Post-its & styling | 0 | |
| 1590 | Scrum | Technical debt | New | Non admin user don't see the field "Pending Effort" in Tasks | Normal | Redmine changes | 0 | |
| 1589 | Scrum | User story | Resolved | Present plugin tips to authenticated users | Normal | General | 0 | |
| 1587 | Scrum | Defect | Rejected | Cannot create product backlog | Normal | Product backlog | 0 | |
| 1586 | Time report | Feature | Resolved | Generate first version of the plugin with Redmine 4 support | Normal | Redmine 4 | 100 | |
| 1585 | Advanced roadmap | Error | Resolved | Plugin does not work on development mode on Redmine 4 | Normal | General | 100 | |
| 1584 | Advanced roadmap | Error | Resolved | Gantt view does not work | Normal | Gantt | 100 | |
| 1583 | Scrum | Defect | Resolved | Error when loading backlog: NoMethodError (undefined method `reset_positions_in_list' for #<Issue:0x00007fab205fd390>): | Normal | Product backlog | 0 | |
| 1582 | Advanced roadmap | Feature | New | Default view - should include 'feature' | Normal | | 0 | |
| 1581 | Localizable | Support | Resolved | Licensing terms in code conflict with GPL | Normal | General | 0 | |
| 1580 | Advanced roadmap | Error | Resolved | Error when loading calendars: sudo_mode in "add_milestones" | Normal | Calendars | 100 | |
| 1579 | Advanced roadmap | Error | Resolved | Fail to run Redmine 4 in production mode (No such file to load -- RMagick.rb (LoadError)) | Normal | General | 100 | |
| 1578 | Scrum | To do | New | Add Sprint filter in Query_patch | Normal | | 0 | |
| 1577 | Scrum | Defect | New | Internal error sorting task by sprints | Normal | General | 0 | |
| 1576 | Scrum | User story | New | Basic plugin tests | Normal | Tests | 0 | |
| 1575 | Scrum | User story | Resolved | Add logging time to simple PBIs | Normal | Sprint board | 0 | |
| 1574 | Scrum | User story | Resolved | Do not show sprint without tasks tip if there are simple PBIs | Normal | Sprint board | 0 | |
| 1573 | Scrum | User story | Resolved | Basic API support for Sprints | Normal | API | 0 | |
| 1572 | Scrum | Defect | Resolved | New task/PBI renders bad wiki toolbar on Sprint board and PB | Normal | Sprint board | 0 | |
| 1569 | Scrum | Defect | Rejected | Internal Server Error on scrum_tips | Normal | General | 0 | |
| 1568 | Scrum | User story | Resolved | How to become a supporter? | Normal | | 0 | |
| 1567 | Scrum | Defect | New | Sprint board and backlog became empty after configuring setting. | High | Sprint board | 0 | |
| 1566 | Scrum | User story | Resolved | Visual improvements | Normal | Post-its & styling | 0 | |
| 1565 | Advanced roadmap | Feature | Resolved | Redmine 4 support | Normal | General | 100 | |
| 1563 | Redmine plugins | Support | New | Error when trying to add tasks into a sprint backlog | Urgent | | 0 | |
| 1562 | Localizable | Feature | New | Redmine 4 compatibility | Normal | | 0 | |
| 1561 | Advanced roadmap | Error | New | undefined method `milestone_effective_date' when i try to create new milestone. | Normal | Milestones | 0 | |
| 1558 | Scrum | User story | New | Problem with scrum plugin. | Normal | Sprint board | 0 | |
| 1556 | Localizable | Error | New | Internal error | Normal | | 0 | |
| 1555 | Scrum | Defect | Resolved | Sprint stats does not add spent time of child project(s) to Done effort row. | High | Sprint stats | 0 | |
| 1554 | Scrum | Defect | New | Wrong calculation of hours per storypoints | Normal | General stats | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|---|-----------|--------------------|--------|----------------|
| 1553 | Scrum | Defect | New | Install version 0.19.0 - Error | Normal | | 0 | |
| 1552 | Redmine plugins | Support | New | Problem when creating Tasks | Normal | | 0 | |
| 1551 | Scrum | Defect | New | Usernames overlap the "effort booking" button on a Story Task | Normal | Sprint board | 0 | |
| 1550 | Scrum | User story | Resolved | Redmine 4 support | Normal | Redmine changes | 0 | |
| 1549 | Scrum | Defect | New | High cpu usage with Scrum Plugin | Normal | General | 0 | |
| 1548 | Advanced roadmap | Error | New | White font on issue listing | Normal | | 0 | |
| 1547 | Scrum | User story | New | Basic Kanban board | Normal | | 0 | |
| 1546 | Scrum | Defect | Rejected | Internal Server Error | Normal | Settings & admin | 0 | |
| 1544 | Scrum | Defect | New | when closed all issue in single sprint board, is it this drop down list will hide the sprint list ? | Normal | | 0 | |
| 1543 | Scrum | Defect | New | Cannot drag&drop task after editing using pop-up | Normal | Sprint board | 0 | |
| 1541 | Advanced roadmap | Feature | New | Add hook to ticket properties | Normal | Permissions | 0 | |
| 1540 | Advanced roadmap | Feature | New | Child tickets not visible in roadmap | Normal | Roadmap | 0 | |
| 1539 | Scrum | Defect | New | The page is not updated after move a PBI to different backlog | Normal | Product backlog | 0 | |
| 1538 | Scrum | User story | Rejected | As a User, creation of sprints can act as a Roadmap-Target Version rather than a new field of its own. | Normal | Release plan | 0 | |
| 1537 | Scrum | User story | Rejected | As a User, I should be able to get a default Product Backlog created when 'Scrum' module is enabled. | Low | Product backlog | 0 | |
| 1536 | Scrum | User story | New | Add option to hide closed PBI's in Sprint Board | Normal | Sprint board | 0 | |
| 1535 | Scrum | User story | New | Updated Simplified Chinese translation file for 0.18.1 | Normal | General | 0 | |
| 1534 | Scrum | Defect | Resolved | "Error 500" when creating a new task for a specific sprint | High | Issues list & form | 0 | |
| 1533 | Scrum | User story | New | Backlog : before_filter on wrong actions (new, create) | Normal | | 0 | |
| 1532 | Scrum | User story | New | Story Points changed independently : no journal added | Normal | | 0 | |
| 1531 | Scrum | Defect | Rejected | As a User, I am able to move a task from In Progress to Review even when the 'Blocked' custom field says 'Yes'. | High | General | 0 | |
| 1530 | Scrum | User story | New | Scrum Board : do not throw an exception if new statut is not allowed | Normal | Sprint board | 0 | |
| 1529 | Scrum | User story | New | Scrum Board : column to catch lost Tasks with status not selected for display | Normal | Sprint board | 0 | |
| 1528 | Scrum | User story | Resolved | French translations update | Normal | General | 0 | |
| 1527 | Scrum | To do | New | Backlog : optimize issues sorting | Normal | | 0 | |
| 1526 | Scrum | User story | New | Backlog : possibility to show Assigned to | Normal | Product backlog | 0 | |
| 1525 | Scrum | User story | New | Backlog sort impossible because of dependency : show dependent id in message | Normal | Product backlog | 0 | |
| 1524 | Scrum | User story | Resolved | Clean up JS code to update task | Normal | Sprint board | 100 | |
| 1523 | Scrum | User story | Resolved | Datepicker in New Sprint page is gone | Immediate | General | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|-------------|--|----------|--------------------|--------|----------------|
| 1522 | Scrum | Defect | Resolved | Problem dragging & dropping tasks in the Sprint board | Normal | Sprint board | 0 | |
| 1521 | Scrum | Defect | New | Field to render with - Status field disappeared | Normal | Sprint board | 0 | |
| 1520 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1519 | Scrum | Defect | Resolved | Fix PB add PBIs titles (bottom/top texts are reversed) | Normal | Product backlog | 0 | |
| 1518 | Scrum | To do | New | Fix problem when a group is also selected | Normal | | 0 | |
| 1516 | Scrum | Defect | New | If total of pending effort is selected and "group by" is also selected in query list, then 500 Internal Server Error | Normal | Issues list & form | 0 | |
| 1514 | Scrum | To do | Resolved | Modify issue query model patch to allow total of pending effort | Normal | | 0 | |
| 1513 | Scrum | User story | In progress | Add Total for Pending Effort in issue query | Normal | Issues list & form | 0 | |
| 1512 | Scrum | Defect | Rejected | Blocked flag | High | Sprint board | 0 | |
| 1511 | Scrum | Defect | Rejected | Plugin Fails | Normal | | 0 | |
| 1510 | Scrum | Defect | New | Sprint board | Normal | Sprint board | 0 | |
| 1509 | Scrum | User story | New | Sprint board filter by Assignee, add a first line for "Me" | Normal | Sprint board | 0 | |
| 1508 | Scrum | To do | New | issue_patch : Optimize update_parent_pbi_on_closed_tasks | Normal | | 0 | |
| 1507 | Scrum | Defect | New | Saved Story Points in Product Backlog view get saved in custom field instead of SP-Field | Normal | Product backlog | 0 | |
| 1506 | Scrum | To do | Resolved | Remove an un-used local in update_task_js.erb | Normal | | 0 | |
| 1505 | Scrum | User story | New | Backlog PBI : show description in a popup on issue link title mouseover | Normal | Post-its & styling | 0 | |
| 1504 | Scrum | Defect | New | Move pbi js, issue in source code | Normal | Sprint board | 0 | |
| 1500 | Scrum | Defect | New | Can't update pending time | Normal | Sprint board | 0 | |
| 1499 | Scrum | Defect | New | Exception when trying to move PBI between backlogs | Normal | Product backlog | 0 | |
| 1498 | Scrum | User story | New | Crash when try to copy issue | Normal | Issues list & form | 0 | |
| 1497 | Scrum | Defect | New | Fail to create new issues with specified sprint | Normal | | 0 | |
| 1496 | Scrum | User story | New | Missing calendar field control dropdown in v0.18 | Normal | | 0 | |
| 1495 | Advanced roadmap | Error | New | "no url" when right-clicking with a pop-up task tooltip visible | Normal | | 0 | |
| 1494 | Scrum | Defect | Rejected | Internal Server Error | Normal | Settings & admin | 0 | |
| 1493 | Scrum | To do | New | Need clarification on whether Sprints can be accessed by remine APIs | Normal | | 0 | |
| 1492 | Scrum | Defect | Rejected | Backlog switching does not work | Normal | Product backlog | 0 | |
| 1491 | Scrum | To do | Resolved | Fix URLs in PB selection combobox | Normal | | 0 | |
| 1490 | Scrum | Defect | Resolved | Fail to change PB from PB list | Normal | Product backlog | 0 | |
| 1489 | Scrum | Defect | Rejected | Pop-up window for logging time in tasks doesn't appear | Urgent | Sprint board | 0 | |
| 1488 | Scrum | To do | Resolved | Translate all help views to Spanish | Normal | | 0 | |
| 1487 | Scrum | To do | Resolved | Add rest of views help content | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|---------|------------|----------|--|----------|--------------------------|--------|----------------|
| 1486 | Scrum | To do | Resolved | Add Patreon/Paypal support images/links | Normal | | 0 | |
| 1485 | Scrum | To do | Resolved | Add help to Sprint board as first view | Normal | | 0 | |
| 1484 | Scrum | User story | Resolved | Plugin help links on Scrum views | Normal | General | 100 | |
| 1483 | Scrum | To do | Resolved | Improve max series reached warning | Normal | | 0 | |
| 1482 | Scrum | To do | Rejected | Review how the speed calculation affects subproject series | Normal | | 0 | |
| 1481 | Scrum | To do | Resolved | Allow speed calculation to use all past sprints | Normal | | 0 | |
| 1480 | Scrum | To do | Resolved | Cut burndown X sprints after total serie is finished | Normal | | 0 | |
| 1479 | Scrum | To do | Resolved | Allow render only total burndown | Normal | | 0 | |
| 1478 | Scrum | User story | Resolved | Improve PB burndown on multi-projects | Normal | Product backlog burndown | 100 | |
| 1477 | Scrum | To do | Resolved | Add fix to the Sprint burndown by SPs & effort | Normal | | 0 | |
| 1476 | Scrum | Defect | Resolved | Sprint burndown by SPs must use RSPs for first day if they exist | Normal | Sprint burndown | 100 | |
| 1475 | Scrum | To do | Resolved | Move fields after issue subject + fix PBI rendering on task status change | Normal | | 0 | |
| 1474 | Scrum | To do | Resolved | Check field/custom field visibility before render it | Normal | | 0 | |
| 1473 | Scrum | To do | Resolved | Fix case | Normal | | 0 | |
| 1472 | Scrum | Defect | Resolved | Error rendering Sprint burndown by effort | Normal | Sprint burndown | 0 | |
| 1471 | Scrum | User story | Resolved | Change Sprint board post-it fields rendering | Normal | Sprint board | 100 | |
| 1470 | Scrum | Defect | Resolved | Sprint board renders custom fields without checking permissions | Normal | Sprint board | 100 | |
| 1469 | Scrum | User story | New | PBIs without tasks in Sprint board should implement spent time management in some way | Normal | | 0 | |
| 1468 | Scrum | To do | Resolved | Patch Issue model | Normal | | 0 | |
| 1467 | Scrum | To do | Resolved | Add settings | Normal | | 0 | |
| 1466 | Scrum | User story | Resolved | Update PBI status when its last task is closed | Normal | Sprint board | 100 | |
| 1465 | Scrum | To do | Resolved | Fix post-it view | Normal | | 0 | |
| 1464 | Scrum | Defect | Resolved | Post-its with multiple values list custom fields are rendered always | Normal | Sprint board | 0 | |
| 1462 | Ads | Feature | Resolved | Custom HTML block | Normal | Custom insertions | 100 | |
| 1461 | Scrum | To do | Resolved | Fix Sprint burndown series sorting criteria | Normal | | 0 | |
| 1460 | Scrum | Defect | Resolved | Sprint burndown doesn't select most important series when projects count is greater than max | Normal | Sprint burndown | 100 | |
| 1459 | Scrum | To do | Resolved | Fix Redmine regular issue form | Normal | | 0 | |
| 1458 | Scrum | Defect | Resolved | Remaining SPs are filled with zeros in issue form | Normal | Issues list & form | 0 | |
| 1457 | Scrum | To do | Resolved | Fix custom fields edition & rendering | Normal | | 0 | |
| 1456 | Scrum | To do | Resolved | Fix problem with PBI & task edition | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|---------|------------|----------|--|----------|--------------------|--------|----------------|
| 1455 | Scrum | To do | Resolved | Add button | Normal | | 0 | |
| 1454 | Scrum | User story | Resolved | Add delete Sprint/PB icon at Sprint/PB view | Normal | Sprint board | 0 | |
| 1453 | Scrum | To do | Resolved | Fix problem | Normal | | 0 | |
| 1452 | Scrum | Defect | Resolved | Pending effort/SPs in issue views render HTML code on empty fields | Normal | Issues list & form | 0 | |
| 1451 | Scrum | Defect | Resolved | Unable to edit User Stories with custom fields | Normal | Sprint board | 0 | |
| 1450 | Scrum | To do | Resolved | More protections & strange cases fixing | Normal | | 0 | |
| 1449 | Scrum | To do | Resolved | Simplify series on only project burndowns | Normal | | 0 | |
| 1448 | Scrum | To do | Resolved | Fix project filed in PBIs of child projects | Normal | | 0 | |
| 1447 | Scrum | To do | Resolved | Review closed? usage for PBIs (setting -> consider PBI closed if tasks are closed) | Normal | | 0 | |
| 1446 | Scrum | To do | Resolved | Fix PB & Sprint burndowns on old Redmine versions | Normal | | 0 | |
| 1445 | Scrum | To do | Resolved | Fix PBI creation on PB | Normal | | 0 | |
| 1444 | Scrum | Defect | Resolved | Test & make current version stable | Normal | General | 0 | |
| 1443 | Scrum | To do | Resolved | Calculate Sprint burndown by SPs with remaining SPs (if enabled) | Normal | | 0 | |
| 1442 | Scrum | To do | Resolved | Limit graph when a lot of child projects exist | Normal | | 0 | |
| 1441 | Scrum | To do | Resolved | Render project name if different to current in tasks in Sprint board | Normal | | 0 | |
| 1440 | Scrum | To do | Resolved | Add project selector to PBI/task edition | Normal | | 0 | |
| 1439 | Scrum | User story | Resolved | Multiproject improvements | Normal | General | 0 | |
| 1438 | Scrum | To do | Resolved | Add extra code checks | Normal | | 0 | |
| 1437 | Scrum | Defect | Resolved | Error on project Scrum stats with nil dates | Normal | General stats | 0 | |
| 1436 | Scrum | To do | Resolved | Review issue attributes form in post-it pop-up partial view | Normal | | 0 | |
| 1435 | Scrum | Defect | Resolved | Plugin ignores settings for rendering fields | Normal | Settings & admin | 0 | |
| 1434 | Scrum | To do | Resolved | Add Sprint stats | Normal | | 0 | |
| 1433 | Scrum | To do | Resolved | PB stats must render all selected projects stats | Normal | | 0 | |
| 1432 | Scrum | User story | Resolved | Add Sprint stats at Sprint views | Normal | Sprint stats | 0 | |
| 1431 | Scrum | To do | Resolved | Use remaining SPs to calculate Sprint burndown | Normal | | 0 | |
| 1430 | Scrum | To do | Resolved | Add plugin setting for using remaining SPs & use it in Sprint board | Normal | | 0 | |
| 1429 | Scrum | To do | Resolved | Improve burndown graph when there are a lot of child projects | Normal | | 0 | |
| 1428 | Scrum | Defect | Rejected | Statistic the Scrum - Internal error | Normal | General stats | 0 | |
| 1427 | Scrum | To do | Resolved | Add legend to show the project & graph color | Normal | | 0 | |
| 1426 | Scrum | To do | Rejected | Increase project burndown when other projects have ended | Normal | | 0 | |
| 1425 | Scrum | To do | Resolved | Add one burndown per project + all projects one | Normal | | 0 | |
| 1424 | Ads | Feature | Resolved | Add permissions to render ads | Normal | Permissions | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|--|-----------|--------------------|--------|----------------|
| 1423 | Scrum | To do | Resolved | Add filter by project on PB release plan view | Normal | | 0 | |
| 1422 | Scrum | To do | Resolved | Add filter by project on PB burndown view | Normal | | 0 | |
| 1421 | Scrum | To do | Resolved | Add filter by project on PB board view | Normal | | 0 | |
| 1420 | Scrum | To do | Resolved | Show project in post-its when post-it project is different to actual | Normal | | 0 | |
| 1419 | Scrum | To do | Resolved | Add info at Sprint views (by settings) | Normal | | 0 | |
| 1418 | Scrum | To do | Resolved | Check not empty data | Normal | | 0 | |
| 1417 | Scrum | Defect | Resolved | Error rendering Sprint burndown by SPs if no Sprint dates | Normal | Sprint burndown | 0 | |
| 1416 | Scrum | To do | Resolved | Update feature to affect (only) Sprint burndown | Normal | | 0 | |
| 1415 | Scrum | User story | New | Simplified Chinese translation file for V.0.17.0 | Normal | | 0 | |
| 1414 | Advanced roadmap | Support | New | Simplified Chinese translation file for V.0.11.0 | Normal | Locales | 0 | |
| 1413 | Advanced roadmap | Error | Resolved | Error showing a version | Normal | Versions | 100 | |
| 1412 | Scrum | To do | Resolved | Add setting & patch Issue.closed? | Normal | | 0 | |
| 1411 | Scrum | User story | Resolved | Sprint burndown with child projects breakdown | Normal | Sprint burndown | 0 | |
| 1410 | Scrum | User story | Resolved | PB burndown with child projects breakdown | Normal | Product backlog | 0 | |
| 1409 | Scrum | User story | Resolved | Add remaining SPs & use it to calculate burndown | Normal | Sprint burndown | 0 | |
| 1408 | Scrum | User story | Resolved | Consider PBI as closed in Sprint burndown if child tasks are closed | Normal | Sprint board | 0 | |
| 1407 | Scrum | To do | Resolved | Create and continue button doesn't work | Normal | | 0 | |
| 1406 | Scrum | User story | Resolved | Filter PB, PB burndown & release plan by project | Normal | Product backlog | 0 | |
| 1405 | Scrum | To do | Resolved | Spent time link on task post-its fails | Normal | | 0 | |
| 1404 | Scrum | To do | Resolved | Improve readability when there are a lot of Sprints | Normal | | 0 | |
| 1403 | Scrum | To do | Resolved | Add new chart | Normal | | 0 | |
| 1402 | Scrum | User story | Resolved | Closed SPs per Sprint chart | Normal | General stats | 0 | |
| 1401 | Advanced roadmap | Error | Resolved | Estimated time could be presented with other plugins | Urgent | Permissions | 100 | |
| 1400 | Scrum | To do | Resolved | Add & apply permission | Normal | | 0 | |
| 1399 | Scrum | User story | Resolved | Permission to see/edit pending effort | Normal | Issues list & form | 0 | |
| 1398 | Scrum | To do | Resolved | Add table | Normal | | 0 | |
| 1397 | Scrum | User story | Resolved | Add info about project at PB | Normal | Product backlog | 0 | |
| 1396 | Scrum | To do | Resolved | Add action in Scrum controller to move not closed PBIs | Normal | | 0 | |
| 1395 | Scrum | User story | Resolved | Move not closed PBIs to last Sprint | Normal | Sprint board | 0 | |
| 1394 | Ads | Feature | Resolved | Adapt to Redmine 3.4.x changes | Normal | General | 100 | |
| 1393 | Scrum | Defect | Rejected | Cannot save plugin settings | Low | Project settings | 0 | |
| 1392 | Scrum | To do | Resolved | Upgrade plugin | Immediate | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|--|----------|--------------------|--------|----------------|
| 1391 | Advanced roadmap | Error | Resolved | Issues list shows total estimated effort even if it's not allowed | Normal | Issues | 100 | |
| 1381 | Scrum | Defect | Resolved | Scrum plugin doesn't work with redmine 3.4.x | Normal | General | 0 | |
| 1380 | Advanced roadmap | Error | New | Undefined method 'abort' for Redmine::Helpers::Gantt | Normal | Issues | 0 | |
| 1379 | Scrum | User story | Rejected | Auto hide sprint board columns | Normal | Sprint board | 0 | |
| 1378 | Scrum | Defect | Rejected | Issues won't assign when scrum module is activated in a project | Urgent | Issues list & form | 0 | |
| 1377 | Data | Feature | Resolved | Crete empty plugin skeleton | Normal | General | 100 | |
| 1376 | Ads | Feature | Resolved | Add setting for Google ad block title | Normal | Google AdSense | 100 | |
| 1375 | Ads | Feature | Resolved | Add setting for Patreon title | Normal | Patreon | 100 | |
| 1374 | Advanced roadmap | Error | Resolved | Internal server error 500 | Urgent | Versions | 100 | |
| 1373 | Scrum | Defect | New | Error when trying to add PBI or tasks into a sprint backlog | High | Sprint board | 0 | |
| 1372 | Scrum | To do | Resolved | Fix the case | Normal | | 0 | |
| 1370 | Ads | Feature | Resolved | Allow custom header code insertion | Normal | Custom insertions | 100 | |
| 1345 | Scrum | To do | Resolved | Add fix | Normal | | 0 | |
| 1344 | Scrum | Defect | Resolved | Fail to import issues via CSV file | Normal | Issues list & form | 0 | |
| 1343 | Advanced roadmap | Error | Resolved | Fail to render Gantt | Normal | Gantt | 100 | |
| 1342 | Scrum | User story | New | Values for Sprint field cannot be imported using CSV-Import | Normal | Issues list & form | 0 | |
| 1341 | Advanced roadmap | Error | Rejected | 500 Internal Server Error on some versions page access | High | Milestones | 0 | |
| 1340 | Advanced roadmap | Feature | New | Milestone and Versions ordering | Normal | Milestones | 0 | |
| 1339 | Scrum | User story | New | [PATCH] French translation update | Normal | | 0 | |
| 1338 | Scrum | Defect | New | Cant create Sprint in local setup due to start and end date | Normal | Settings & admin | 0 | |
| 1337 | Scrum | To do | Resolved | Add check for new issues before reseting assignee | Normal | | 0 | |
| 1336 | Scrum | Defect | Resolved | Remove Sprint and Backlog | Normal | Issues list & form | 0 | |
| 1335 | Scrum | User story | New | When adding a new "To Do"-Item, please add estimated hours as a form field. | Normal | | 0 | |
| 1334 | Scrum | Defect | New | After creating or modifying a ticket using a todo-item, you cannot move any ticket to other lanes anymore. | Normal | | 0 | |
| 1333 | Scrum | Defect | Resolved | When creating a task and assigning it to myself or other users, the ticket is actually not assigned to anyone. | Normal | Sprint board | 0 | |
| 1330 | Scrum | To do | Resolved | Change Sprint effort form style | Normal | | 0 | |
| 1329 | Scrum | User story | Resolved | Add horizontal scroll bars for extra long Sprints effort forms | Normal | Project settings | 0 | |
| 1328 | Scrum | To do | Resolved | Add extra check to issues list hook | Normal | | 0 | |
| 1327 | Scrum | Defect | Resolved | Multi-issues edition fails when serveral project issues are selected | Normal | Issues list & form | 0 | |
| 1326 | Advanced roadmap | Error | Resolved | Project settings empty milestone label | Normal | Management | 100 | |
| 1325 | Advanced roadmap | Feature | New | Assign tickets to Milestone | Low | Milestones | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|---|----------|--------------------------|--------|----------------|
| 1324 | Advanced roadmap | Feature | Resolved | Estimated due date for Milestone | Normal | Milestones | 100 | |
| 1323 | Advanced roadmap | Error | Resolved | Milestone edit project selection shows closed projects | Normal | Milestones | 100 | |
| 1322 | Scrum | To do | Resolved | Update locale file | Normal | | 0 | |
| 1321 | Scrum | User story | Resolved | Update Simplified Chinese translation for 0.17.0 | Normal | General | 0 | |
| 1320 | Scrum | To do | Resolved | Add setting + Sprint burndown dates change | Normal | | 0 | |
| 1319 | Scrum | User story | Resolved | Configurable Sprint burndown begin/end date | Normal | Sprint burndown | 0 | |
| 1318 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1317 | Scrum | Defect | Resolved | Burndown first day is wrong when there are several previous pending efforts | Normal | Sprint burndown | 0 | |
| 1316 | Advanced roadmap | Feature | Resolved | Advanced roadmap Simplified Chinese translation file added | Normal | Locales | 100 | |
| 1315 | Advanced roadmap | Error | Resolved | Estimated hours permission is not working on last Redmine 3.3.x | Normal | Permissions | 100 | |
| 1314 | Advanced roadmap | Feature | Resolved | Plugin configuration settings | Normal | Configuration | 100 | |
| 1313 | Advanced roadmap | Feature | Resolved | Setting for milestone label | Normal | Configuration | 100 | |
| 1312 | Advanced roadmap | Feature | Resolved | Support Redmine setup without Rmagick | Normal | General | 100 | |
| 1310 | Ads | Error | Resolved | Patreon logo doesn't show in Firefox | Normal | Patreon | 100 | |
| 1309 | Ads | Error | Resolved | Ads features are enabled by default | Normal | Plugin settings | 100 | |
| 1308 | Ads | Feature | Resolved | Add Patreon support | Normal | Patreon | 100 | |
| 1298 | Scrum | User story | New | Multi-team support in backlog burndown chart | Normal | Product backlog burndown | 0 | |
| 1297 | Scrum | Defect | New | Sprint burndown SPs and Hours show wrong curve and data | High | Sprint burndown | 0 | |
| 1296 | Ads | Feature | Resolved | Enable/disable each ad type | Normal | General | 100 | |
| 1295 | Advanced roadmap | Error | New | calendar display milestone information has some error | High | | 0 | |
| 1294 | Scrum | To do | New | Add "% Done" to "Fields to render with" | Normal | | 0 | |
| 1293 | Scrum | Defect | New | Sub tickets of tasks are not displayed on the sprint board | Normal | Sprint board | 0 | |
| 1292 | Scrum | User story | Rejected | please explain how to used this plugin | Normal | Sprint board | 0 | |
| 1291 | Scrum | User story | New | Filter By Assignee | Normal | Sprint board | 0 | |
| 1290 | Scrum | User story | New | Sprint with orphan tasks (no parent PBI) | Normal | Sprint board | 0 | |
| 1289 | Scrum | Defect | New | Error in calendar | Normal | Calendar | 0 | |
| 1288 | Scrum | User story | Rejected | As a scrum master, I want to Update Issues via Right Click | Normal | Sprint board | 0 | |
| 1287 | Scrum | To do | Resolved | Add single PBI behaviour (without dragging) | Normal | | 0 | |
| 1286 | Scrum | To do | Resolved | Custom boolean field to allow render single PBIs | Normal | | 0 | |
| 1285 | Scrum | To do | New | Improvement proposal to close pbi when all task are closed | Low | | 0 | |
| 1284 | Scrum | To do | New | Improvement proposal to optimise rendering of the sprint board | Low | | 0 | |
| 1283 | Scrum | Defect | New | Start date is not set automatically on new task creation | Low | Sprint board | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|---------|------------|-------------|--|----------|--------------------|--------|----------------|
| 1279 | Scrum | Defect | New | Input date of the 'scrum new form' are not rendered correctly | Low | Sprint board | 0 | |
| 1278 | Scrum | User story | In progress | Allow PBIs without tasks in Sprint board | Normal | Sprint board | 0 | |
| 1277 | Scrum | To do | Resolved | Add fullscreen & exit fullscreen links + CSS styling | Normal | | 0 | |
| 1276 | Scrum | User story | Resolved | Add fullscreen mode to Sprint board, Product backlog & Release plan views | Normal | General | 0 | |
| 1275 | Scrum | To do | Resolved | Separate project settings in 2 tabs | Normal | | 0 | |
| 1274 | Scrum | User story | Resolved | Separate sprints from product backlogs in project settings | Normal | Project settings | 0 | |
| 1273 | Scrum | To do | Resolved | Fix drag & drop in touchable displays | Normal | | 0 | |
| 1272 | Scrum | To do | Resolved | Limit select box to sprint board | Normal | | 0 | |
| 1271 | Scrum | To do | Resolved | Apply & test provided patch | Normal | | 0 | |
| 1270 | Scrum | Defect | Resolved | Post-its links don't work on touchable displays | Normal | Sprint board | 0 | |
| 1269 | Scrum | Defect | Resolved | Assignee filter is rendered in burndown & stats views | Normal | Sprint board | 0 | |
| 1268 | Scrum | To do | Resolved | Fix end label in Sprint burndown by SPs | Normal | | 0 | |
| 1267 | Scrum | To do | Resolved | Add settings | Normal | | 0 | |
| 1266 | Scrum | User story | Resolved | Add settings to enable/disable changing parent PBI status | Normal | Sprint board | 0 | |
| 1265 | Scrum | To do | Resolved | Homogenise colours | Normal | | 0 | |
| 1264 | Scrum | User story | Resolved | Homogenise post-it colours (lighter colours) | Normal | Post-its & styling | 0 | |
| 1263 | Scrum | To do | Resolved | Modify & apply patch | Normal | | 0 | |
| 1262 | Scrum | User story | Resolved | Filter rows to show only these where assignee is involved (patch file included) | Normal | Sprint board | 0 | |
| 1261 | Scrum | Defect | Resolved | SPs Burndown Chart is rendered incorrectly | Normal | Sprint burndown | 0 | |
| 1260 | Scrum | Defect | Rejected | Automatic issue assignment outside of Scrum board? | Urgent | General | 0 | |
| 1259 | Scrum | To do | Resolved | Use PBI project for tasks | Normal | | 0 | |
| 1258 | Scrum | Defect | Resolved | Tasks on shared Sprints are created on Scrum project instead of parent PBI project | Normal | Sprint board | 0 | |
| 1257 | Scrum | Defect | Resolved | Sprint link in calendar redirects to localhost | Normal | Calendar | 0 | |
| 1256 | Scrum | To do | Resolved | Add more colors | Normal | | 0 | |
| 1255 | Scrum | User story | Resolved | Add more colors for post-its | Normal | Post-its & styling | 0 | |
| 1254 | Scrum | To do | Resolved | Replace old PB logic by new one | Normal | | 0 | |
| 1253 | Scrum | Defect | Resolved | Fail to create PBI issues in projects without Scrum | Normal | Issues list & form | 0 | |
| 1252 | Scrum | To do | Resolved | Change drag & drop JS and CSS | Normal | | 0 | |
| 1251 | Scrum | User story | Resolved | Improve drag & drop of PBIs in Sprint board | Normal | Sprint board | 0 | |
| 1250 | Scrum | To do | Resolved | Update plugin wiki links | Normal | | 0 | |
| 1249 | Scrum | To do | Resolved | Implement multi-product backlogs | Normal | | 0 | |
| 1248 | Scrum | User story | Resolved | Allow several product backlogs in the same project | Normal | Product backlog | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|---------|------------|----------|--|----------|--------------------|--------|----------------|
| 1247 | Scrum | Defect | Rejected | Unable to drag and drop at sprint board | Normal | Sprint board | 0 | |
| 1246 | Scrum | To do | Resolved | Implement project settings change | Normal | | 0 | |
| 1245 | Scrum | To do | Resolved | Add new burndown by SPs | Normal | | 0 | |
| 1244 | Ads | Feature | Resolved | Infolinks support | Normal | Infolinks | 100 | |
| 1243 | Scrum | To do | Resolved | Add setting to disable assignee reset & check Scrum module is enabled | Normal | | 0 | |
| 1242 | Scrum | To do | Resolved | Apply patch | Normal | | 0 | |
| 1241 | Scrum | User story | Resolved | Better issues creation buttons (patchset attached) | Normal | Post-its & styling | 0 | |
| 1240 | Scrum | Defect | Resolved | Task is assigned to none immediately after it's created | Normal | Issues list & form | 0 | |
| 1239 | Ads | Feature | Resolved | Add help link to configure plugin settings | Normal | Plugin settings | 100 | |
| 1238 | Ads | Feature | Resolved | Google Analytics support | Normal | Google Analytics | 100 | |
| 1237 | Ads | Feature | Resolved | Explain plugin support in plugin settings | Normal | Plugin settings | 100 | |
| 1236 | Ads | Feature | Resolved | Support Google AdSense ads in mobile web browsers | Normal | Google AdSense | 100 | |
| 1235 | Ads | Feature | Resolved | Google ads in Redmine sidebars | Normal | Google AdSense | 100 | |
| 1234 | Ads | Feature | Resolved | Create plugin skel | Normal | General | 100 | |
| 1233 | Scrum | Defect | New | Unable to control "Sprint" and "Pending Effort" field permissions via Workflow | Normal | General | 0 | |
| 1232 | Scrum | Defect | Rejected | Once Pending Effort field is set to empty it cannot be changed any more | Normal | General | 0 | |
| 1231 | Scrum | Defect | New | Sprint and Pending Effort fields are reset when issue is copied | Normal | General | 0 | |
| 1230 | Scrum | User story | New | Backlog & Done based on status | Normal | Settings & admin | 0 | |
| 1229 | Scrum | User story | Resolved | Burn down charts based on story points | Normal | Sprint burndown | 0 | |
| 1228 | Scrum | User story | New | As a Redmine user I would like to have an ability to display total Pending Effort on the issues list | Normal | Issues list & form | 0 | |
| 1227 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1226 | Scrum | Defect | Resolved | Assigned to is changed when changing task status even if it had a previous assignee | Normal | Sprint board | 0 | |
| 1225 | Scrum | Defect | New | Sprint burndown chart calculated incorrectly | Normal | Sprint burndown | 0 | |
| 1224 | Scrum | Defect | New | Wrong emails | Normal | General | 0 | |
| 1223 | Scrum | To do | Resolved | Move PBIs (move top/bottom, move before/after) doesn't check dependencies | Normal | | 0 | |
| 1222 | Scrum | To do | Resolved | Add patch to take care of new Redmine 3.3.x API for issues relationships | Normal | | 0 | |
| 1221 | Scrum | To do | Resolved | Add ZH locale | Normal | | 0 | |
| 1220 | Scrum | To do | Resolved | Add FR locale | Normal | | 0 | |
| 1219 | Scrum | To do | Resolved | Add setting to avoid rotation & use it on post-it views | Normal | | 0 | |
| 1218 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1217 | Scrum | User story | Resolved | Post-its rotation should be configurable | Normal | Post-its & styling | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|-------------|--|----------|--------------------|--------|----------------|
| 1216 | Scrum | Defect | Resolved | Auto change PBI status doesn't work if task is created in not new status | Normal | Sprint board | 0 | |
| 1215 | Scrum | To do | Resolved | Fix it | Normal | | 0 | |
| 1214 | Scrum | Defect | Resolved | Sprint shared flag ignored on Sprint creation | Normal | Project settings | 0 | |
| 1213 | Scrum | User story | Resolved | French translation | Normal | General | 0 | |
| 1212 | Scrum | To do | New | Save selected Sprint on Sprint view | Normal | | 0 | |
| 1211 | Scrum | Defect | Rejected | 500: /product_backlog/check_dependencies undefined method `all_dependent_issues' | Normal | | 0 | |
| 1210 | Scrum | To do | Resolved | Implement shared Sprints | Normal | | 0 | |
| 1209 | Scrum | User story | Resolved | Share Sprints & Product Backlog with child projects | Normal | Project settings | 0 | |
| 1208 | Scrum | User story | Resolved | Add Simplified Chinese translation | Normal | General | 0 | |
| 1207 | Scrum | To do | Resolved | Add tracker post-it style to add PBI links | Normal | | 0 | |
| 1206 | Scrum | User story | Resolved | Add PBI links should be coloured | Normal | Sprint board | 0 | |
| 1205 | Scrum | To do | Resolved | Find bug & fix it | Normal | | 0 | |
| 1204 | Scrum | To do | Resolved | Apply & test provided patch | Normal | | 0 | |
| 1203 | Scrum | User story | Rejected | As a SCRUM Master I want to be able to use an Impediment Log | Normal | | 0 | |
| 1202 | Localizable | Feature | New | French locale file | Normal | Locales | 0 | |
| 1201 | Scrum | Defect | Resolved | Assignee personal details on sprint sticker not displayed correctly | Normal | Sprint board | 0 | |
| 1200 | Scrum | Defect | Rejected | Error sorting product backlog in Redmine 3.3.0 | Normal | Product backlog | 0 | |
| 1199 | Scrum | Defect | Resolved | Error on new issue on all projects issues page | Normal | Issues list & form | 0 | |
| 1198 | Scrum | User story | New | Automatically change the start date , completion and end date on task move | Normal | Sprint board | 0 | |
| 1197 | Scrum | User story | Rejected | Hide trackers that are not present in a project sprint | Normal | Sprint board | 0 | |
| 1196 | Scrum | User story | New | Add existing user story to the sprint directly from the springboard | Normal | Sprint board | 0 | |
| 1195 | Scrum | User story | New | Assign users to a task directly from the springboard | Normal | Sprint board | 0 | |
| 1194 | Localizable | Feature | New | Error 404 | Normal | | 0 | |
| 1193 | Scrum | User story | New | Error 404 | Normal | General | 0 | |
| 1192 | Scrum | Defect | New | Rendered status not updated on task sticker after drop'n'down to another status column in sprint board | Normal | | 0 | |
| 1191 | Scrum | Defect | Resolved | NoMethodError (undefined method `all_dependent_issues' for #<Issue:0x007f09168c83d8>) | Normal | Product backlog | 0 | |
| 1190 | Members report | Error | New | open the setting page occurred 500 error | Normal | | 0 | |
| 1188 | Scrum | User story | In progress | User Manual | High | General | 0 | |
| 1182 | Advanced roadmap | Error | Resolved | Invalid date for milestone on calendar | Normal | Calendars | 100 | |
| 1181 | Advanced roadmap | Error | Resolved | Subtask indentation appears as | Normal | Versions | 100 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|---|----------|--------------------------|--------|----------------|
| 1180 | Advanced roadmap | Error | Resolved | When I create a new milestone and open Gantt tab, it ocuced an error | Normal | Gantt | 100 | |
| 1179 | Scrum | To do | Resolved | Add issue context menu hook | Normal | | 0 | |
| 1178 | Advanced roadmap | Error | Resolved | Milestone & due to issue fields are not well rendered on Redmine >= 3.2.0 | Normal | Issues | 100 | |
| 1177 | Scrum | To do | Resolved | Update parent PBI status based on child tasks | Normal | | 0 | |
| 1176 | Scrum | To do | Resolved | Auto assign task when status is not new | Normal | | 0 | |
| 1175 | Scrum | To do | Resolved | Set task pending effort to zero when task status is closed | Normal | | 0 | |
| 1174 | Scrum | To do | Resolved | Auto task fill estimated hours & pending effort when the other is empty | Normal | | 0 | |
| 1173 | Scrum | User story | Resolved | Improve usability of Sprint board | Normal | Sprint board | 0 | |
| 1172 | Advanced roadmap | Feature | Resolved | Redmine 3.3 support | Normal | General | 100 | |
| 1171 | Scrum | To do | Resolved | Fix wiki toolbars for post-it modal windows | Normal | | 0 | |
| 1170 | Scrum | To do | Resolved | Adapt provided patch | Normal | | 0 | |
| 1169 | Scrum | To do | Resolved | Use Redmine 3.0.0 compatible 'allow_to' method | Normal | | 0 | |
| 1168 | Scrum | To do | Resolved | Scrum issue fields are bad style rendered | Normal | | 0 | |
| 1167 | Scrum | To do | Resolved | Add patch | Normal | | 0 | |
| 1166 | Scrum | To do | Resolved | Fix the error | Normal | | 0 | |
| 1165 | Scrum | Defect | Resolved | Interal error updating Sprint field of an issue | Normal | Issues list & form | 0 | |
| 1164 | Scrum | To do | Resolved | Header columns in Sprint effort edition are not aligned | Normal | | 0 | |
| 1163 | Scrum | User story | Resolved | Adapt plugin to Redmine v3.3.0 | Normal | General | 0 | |
| 1162 | Scrum | User story | New | [Request] Guide for using Plugin | Normal | Wiki & links | 0 | |
| 1161 | Scrum | User story | New | [PATCH] use Module prepend, to make scrum compatible with other plugins | Normal | Issues list & form | 0 | |
| 1160 | Scrum | Defect | New | Slow opening the sprint board | Normal | Sprint board | 0 | |
| 1159 | Scrum | Defect | New | [PATCH] position attribute isn't calculated correctly | Normal | Product backlog | 0 | |
| 1158 | Scrum | Defect | New | [PATCH] Sprint update of PBI does not update children | Normal | Issues list & form | 0 | |
| 1157 | Scrum | Defect | Resolved | Tooltips in burndown chart hidden behind SVG image | Normal | Product backlog burndown | 0 | |
| 1156 | Scrum | Defect | Rejected | Fail to update issue with Sprint & story points | Normal | Issues list & form | 0 | |
| 1155 | Scrum | Defect | Resolved | Error opening Scrum Stats | Normal | Sprint stats | 0 | |
| 1154 | Scrum | User story | Resolved | As a scrum master I want to see Sprints tasks count | Normal | Settings & admin | 0 | |
| 1153 | Scrum | Defect | Resolved | Calendar partial : Sprint begin/end month icon on wrong month | Normal | Calendar | 0 | |
| 1152 | Localizable | Feature | New | Compatibility with Redmine 3.2.1 | Normal | | 0 | |
| 1151 | Scrum | To do | Resolved | Add mini-post-its to PBIs in PB | Normal | | 0 | |
| 1150 | Scrum | User story | Resolved | Add blocked mini-post-it to blocked PBIs on PB | Normal | Product backlog | 0 | |
| 1149 | Scrum | To do | Resolved | Add status to sprints & use it | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|-------------|------------|----------|--|----------|--------------------------|--------|----------------|
| 1146 | Scrum | Defect | New | :include in IssueQuery should AFAIK be an array not a hash | Normal | | 0 | |
| 1143 | Localizable | Feature | New | Localization does not work if user language is set to auto | Normal | General | 0 | |
| 1142 | Scrum | Defect | New | 'Page not found' after configuration | Urgent | Settings & admin | 0 | |
| 1141 | Scrum | User story | New | Sprint estimated effort auto-fill | Normal | | 0 | |
| 1140 | Localizable | Feature | New | Localize custom queries | Normal | Locales | 0 | |
| 1139 | Scrum | To do | Resolved | Change way to render Sprint description | Normal | | 0 | |
| 1138 | Scrum | User story | Resolved | Sprint description should render WIKI text with links | Normal | Sprint board | 0 | |
| 1137 | Scrum | To do | Resolved | Hint to explain scheduled calculation option | Normal | | 0 | |
| 1136 | Scrum | To do | Resolved | Change speed calculation | Normal | | 0 | |
| 1135 | Scrum | User story | Resolved | Improve PB speed calculation | Normal | Product backlog burndown | 100 | |
| 1133 | Scrum | User story | Rejected | Redmine 3.2 compatibility | High | General | 0 | |
| 1132 | Scrum | To do | Resolved | Fix regression | Normal | | 0 | |
| 1131 | Scrum | Defect | New | Page not found error | High | General | 0 | |
| 1130 | Scrum | To do | Resolved | Fix issue | Normal | | 0 | |
| 1129 | Scrum | Defect | Resolved | PB sorting sends emails even setting is disabled | Normal | Product backlog | 100 | |
| 1128 | Scrum | Defect | Rejected | Error during Scrum plugin installation: rake aborted! wrong number of arguments (1 for 0) | High | General | 0 | |
| 1127 | Scrum | Defect | New | Error when copying issues with plug-ins. | Normal | Issues list & form | 0 | |
| 1126 | Scrum | Defect | New | Scrum Board bad positioning | High | | 0 | |
| 1125 | Scrum | Defect | New | Internal error when i clic in sprint tab | High | Sprint board | 0 | |
| 1124 | Scrum | To do | Resolved | Refactorize blocked? method in Issue model plugin patch | Normal | | 0 | |
| 1123 | Scrum | Defect | Resolved | Blocked tasks don't allow to change to new statuses | Normal | Sprint board | 0 | |
| 1122 | Scrum | Defect | New | Error al abrir estadísticas de Scrum en la pagina principal | Normal | | 0 | |
| 1121 | Scrum | User story | New | Explain what an orphan task is in the settings page | Low | Sprint board | 0 | |
| 1120 | Localizable | Support | Resolved | Github Repo | Normal | | 100 | |
| 1119 | Scrum | User story | Rejected | As a user I want the pending effort to bet set to 0 automatically, as soon as I set the Task status to "Done", so I do not have to set the pending effort value manually | Normal | | 0 | |
| 1118 | Scrum | To do | Resolved | Add done_ratio to issue params to update | Normal | | 0 | |
| 1117 | Scrum | To do | Resolved | Check if @project is defined before using it | Normal | | 0 | |
| 1116 | Scrum | To do | Resolved | Check self.total_estimated_hours is defined before using it | Normal | | 0 | |
| 1115 | Scrum | To do | Resolved | Change query in calendars controller to Rails 4 way | Normal | | 0 | |
| 1114 | Scrum | Defect | Resolved | Calendar is broken | Normal | Calendar | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|--|----------|------------------|--------|----------------|
| 1113 | Scrum | To do | Resolved | Add link into the menu | Normal | | 0 | |
| 1112 | Scrum | User story | Resolved | Link to add Sprints in Sprint board view | Normal | Sprint board | 0 | |
| 1110 | Scrum | Defect | Resolved | '% Done' value not update in ticket | Normal | Sprint board | 0 | |
| 1109 | Advanced roadmap | Error | New | Issues missing from the Roadmap when using Sub-Issues | Normal | Roadmap | 0 | |
| 1105 | Scrum | User story | Rejected | sprint can't be closed or deleted? | Normal | Sprint board | 0 | |
| 1104 | Scrum | Defect | Rejected | Sprint board not work | High | Sprint board | 0 | |
| 1103 | Scrum | Defect | Rejected | Story points custom field is empty | High | Settings & admin | 0 | |
| 1098 | Scrum | Defect | New | [Redmine - Defect #20638] (Closed) Plugins not working with Redmine 3.1.0 | Normal | | 0 | |
| 1096 | Scrum | To do | Resolved | Add editable view for pending efforts | Normal | | 0 | |
| 1095 | Scrum | To do | Resolved | Reuse Sprint stats for general stats | Normal | | 0 | |
| 1094 | Scrum | User story | Resolved | Add more Scrum stats to the project | Normal | General stats | 0 | |
| 1093 | Scrum | Defect | Resolved | Internal error when adding time to task | Normal | Sprint board | 0 | |
| 1092 | Scrum | User story | New | As a user I want to group different states on the board | Normal | Sprint board | 0 | |
| 1091 | Scrum | To do | Resolved | Patch calendar view with the Sprints | Normal | | 0 | |
| 1090 | Scrum | User story | Resolved | Add Sprints start & end to the calendars view | Normal | Calendar | 0 | |
| 1089 | Advanced roadmap | Error | Resolved | Fail to render calendars view | Normal | Calendars | 100 | |
| 1088 | Scrum | To do | Resolved | Make Sprint board sortable (PBIs) | Normal | | 0 | |
| 1087 | Scrum | To do | Resolved | Add tip when an Sprint has orphan tasks | Normal | | 0 | |
| 1086 | Scrum | To do | Resolved | Redirect to current Sprint instead of last one | Normal | | 0 | |
| 1085 | Scrum | To do | Resolved | Refactorize PB stats into Scrum stats in project overview | Normal | | 0 | |
| 1084 | Scrum | User story | Resolved | Change default Sprint to current (by date) instead of last one | Normal | Sprint board | 0 | |
| 1083 | Scrum | User story | Resolved | Hint when orphan tasks are found on Sprint scope | Normal | Sprint board | 0 | |
| 1082 | Scrum | To do | Resolved | Add view for PB stats with hours per SP | Normal | | 0 | |
| 1081 | Scrum | User story | Resolved | Add basic PB stats for hours per SP | Normal | General stats | 0 | |
| 1080 | Scrum | User story | Rejected | As a user I want pending effort to be updated automatically when I log time against a task | High | General | 0 | |
| 1079 | Scrum | To do | Resolved | Add new bar chart | Normal | | 0 | |
| 1078 | Scrum | User story | Resolved | Add members/activity time chart in Sprint stats view | Normal | Sprint stats | 0 | |
| 1077 | Scrum | To do | Resolved | Add back links | Normal | | 0 | |
| 1076 | Scrum | User story | Resolved | Improve navigation in Scrum views | Normal | General | 0 | |
| 1075 | Scrum | To do | Resolved | Fix new project creation | Normal | | 0 | |
| 1074 | Scrum | Defect | Resolved | Error when creating new projects | Normal | General | 0 | |
| 1073 | Scrum | To do | Resolved | Fix trackers error | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|----------|--|----------|--------------------|--------|----------------|
| 1072 | Scrum | Defect | Resolved | Error adding PBIs on PB if tracker is in plugin settings but not in project settings | Normal | Product backlog | 0 | |
| 1071 | Scrum | To do | Resolved | Change deviation titles to improve comprehension | Normal | | 0 | |
| 1068 | Scrum | User story | Resolved | Improve comprehension of speed deviations on Sprint board | Normal | Sprint board | 0 | |
| 1066 | Scrum | To do | Resolved | Simplify plugin settings view | Normal | | 0 | |
| 1065 | Scrum | User story | Resolved | Improve plugin settings view | Normal | Settings & admin | 0 | |
| 1064 | Scrum | To do | Resolved | Separate Sprint from Backlog submenus | Normal | | 0 | |
| 1063 | Scrum | To do | Resolved | Preserve Sprint in Sprint menus | Normal | | 0 | |
| 1062 | Scrum | User story | Resolved | Improve Sprint & Backlog menus | Normal | General | 0 | |
| 1061 | Scrum | To do | Resolved | Add tips for empty Scrum artefacts | Normal | | 0 | |
| 1060 | Scrum | To do | Resolved | Replace contextual menus with icons on post-its | Normal | | 0 | |
| 1059 | Scrum | User story | Resolved | Sprint view is not completely responsive | Normal | Sprint board | 0 | |
| 1058 | Scrum | User story | New | Rendering of scrum board is slow when many tasks | High | Sprint board | 0 | |
| 1056 | Scrum | Defect | Rejected | Sprint doesn't show contents and product backlog show repeated menu | High | Sprint board | 0 | |
| 1055 | Scrum | Defect | New | Internal 500 Error when going to sprint board | High | Sprint board | 0 | |
| 1054 | Scrum | User story | Rejected | Copy start date and due date from sprint to task | High | Sprint board | 0 | |
| 1053 | Scrum | User story | Rejected | Support for user stories that goes beyond the timespan of a sprint | Normal | Product backlog | 0 | |
| 1052 | Scrum | Defect | Rejected | Tasks not properly displayed on sprint board - some tasks are displayed as tasks and backlog items | Normal | Sprint board | 0 | |
| 1051 | Scrum | User story | Rejected | Inherit product backlogs and sprints to subprojects | Normal | Product backlog | 0 | |
| 1050 | Localizable | Error | New | No translation makes effect | Normal | | 0 | |
| 1049 | Scrum | Defect | Rejected | Sprint and Backlog Boards are not working | Normal | General | 0 | |
| 1048 | Scrum | User story | New | Sprint Board - Show two decimal cases on Post-its | Normal | | 0 | |
| 1047 | Scrum | User story | Resolved | Option to Close/Inactivate a Sprint | Normal | General | 0 | |
| 1046 | Scrum | Defect | New | Translation file mixing up languages | Normal | | 0 | |
| 1045 | Scrum | User story | New | Brazilian Portuguese Translation | Normal | General | 0 | |
| 1041 | Scrum | User story | Rejected | Sprint board task move to last sprint should also move children tasks | High | Sprint board | 0 | |
| 1039 | Scrum | To do | Resolved | Fix bug | Normal | | 0 | |
| 1038 | Scrum | Defect | Resolved | Scrum plugin breaks redmine notification emails | Normal | Issues list & form | 0 | |
| 1037 | Advanced roadmap | Error | New | 500 error on Calendar for Redmine 3.0.3 | Normal | Calendars | 0 | |
| 1036 | TestLink | Error | Resolved | Fix macro syntax doc | Normal | Macros | 100 | |
| 1035 | Members report | Feature | Resolved | Redmine 3 support | Normal | General | 100 | |
| 1034 | Advanced roadmap | Feature | Resolved | Support for Redmine 3 | Normal | General | 100 | |
| 1033 | Scrum | To do | Resolved | Migrate plugin | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|---------|---------|----------|--|----------|----------|--------|----------------|
| 1032 | Scrum | Defect | New | Cannot install plugin on 2.5.2 with Rails 4 | High | General | 0 | |
| 1031 | Scrum | To do | Resolved | Check task properties previous to use it in burndown | Normal | | 0 | |

...