## All issues

| #    | Project          | Tracker    | Status | Subject  | Priority | Category               | % Done | Estimated time |
|------|------------------|------------|--------|--|----------|------------------------|--------|----------------|
| 553  | Localizable      | Feature    | New    | Entry on administration menu   | Normal   | Administration         | 0      |                |
| 419  | Advanced roadmap | Feature    | New    | German translation   | Normal   | Locales                | 0      |                |
| 568  | RSVN             | Feature    | New    | Limit file size showing a file content   | Normal   | Browsing               | 0      |                |
| 246  | Docs             | Feature    | New    | Show traceability only with last versions  | Normal   | Traceability           | 0      |                |
| 573  | RSVN             | Feature    | New    | Allow all svn:externals syntax   | High     | Properties - Externals | 0      |                |
| 560  | RSVN             | Feature    | New    | Blame files  | Normal   | Browsing               | 0      |                |
| 1518 | Scrum            | To do      | New    | Fix problem when a group is also selected  | Normal   |                        | 0      |                |
| 586  | RSVN             | Feature    | New    | Include copyright info in source code  | Normal   | General                | 0      |                |
| 569  | RSVN             | Feature    | New    | Logo and favicon.ico   | Normal   | Layout & style         | 0      |                |
| 558  | RSVN             | Feature    | New    | Paginate logs  | Normal   | History                | 0      |                |
| 666  | Tests on Rails   | Feature    | New    | Add sorting options  | Normal   | Sort & filter          | 0      |                |
| 689  | Tests on Rails   | Feature    | New    | Group exams by selection process   | Normal   | Exams                  | 0      |                |
| 897  | Tests on Rails   | Feature    | New    | Send email to examiner when the exam ends  | Normal   | Exams                  | 0      |                |
| 643  | Advanced roadmap | Feature    | New    | Show due in (AJAX) on issue update form  | Normal   | Issues                 | 0      |                |
| 201  | Docs             | Feature    | New    | Doc traceability inter projects  | Normal   | Traceability           | 0      |                |
| 692  | Tests on Rails   | Feature    | New    | Limit the exam duration  | Normal   | Exams                  | 0      |                |
| 198  | Docs             | Feature    | New    | Search in documents  | Normal   | Docs                   | 0      |                |
| 687  | Tests on Rails   | Feature    | New    | Add editable roles and permissions   | Normal   | Settings               | 0      |                |
| 898  | Tests on Rails   | Feature    | New    | Allow to export an exam to PDF   | Normal   | Exams                  | 0      |                |
| 189  | Docs             | Feature    | New    | DocElements with comments  | Normal   | Comments               | 0      |                |
| 688  | Tests on Rails   | Feature    | New    | Permalink to do exams with autologin   | Normal   | Exams                  | 0      |                |
| 668  | Tests on Rails   | Feature    | New    | Add filtering options  | Normal   | Sort & filter          | 0      |                |
| 592  | Advanced roadmap | Support    | New    | 0.5.2 Version  | Normal   |                        | 0      |                |
| 1037 | Advanced roadmap | Error      | New    | 500 error on Calendar for Redmine 3.0.3  | Normal   | Calendars              | 0      |                |
| 459  | Advanced roadmap | Feature    | New    | 500 Internal error with Redmine 1.1.1  | High     | Issues                 | 0      |                |
| 830  | Risk management  | Support    | New    | 500 +There are none Sprints defined yet, please ask this project administrator to create them in settings tab. | High     | General                | 0      |                |
| 1294 | Scrum            | To do      | New    | Add "% Done" to "Fields to render with"  | Normal   |                        | 0      |                |
| 1196 | Scrum            | User story | New    | Add existing user story to the sprint directly from the springboard  | Normal   | Sprint board           | 0      |                |
| 1541 | Advanced roadmap | Feature    | New    | Add hook to ticket properties  | Normal   | Permissions            | 0      |                |
| 1536 | Scrum            | User story | New    | Add option to hide closed PBI's in Sprint Board  | Normal   | Sprint board           | 0      |                |
|      |                  |            | •      | •  |          |                        |        |                |

2024-05-01 1/17

| #    | Project           | Tracker    | Status | Subject  | Priority | Category           | % Done | Estimated time |
|------|-------------------|------------|--------|--|----------|--------------------|--------|----------------|
| 113  | Advanced time log | Feature    | New    | Add percent-complete combo to add-time menu.   | Normal   |                    | 0      |                |
| 1578 | Scrum             | To do      | New    | Add Sprint filter in Query_patch   | Normal   |                    | 0      |                |
| 645  | Advanced roadmap  | Support    | New    | Advanced roadmap changes behaviour of default Redmine subprojects  | Normal   | General            | 0      |                |
| 435  | Advanced roadmap  | Error      | New    | Adv. Roadmap 0.4.0: still Internal Server error on Redmine 1.1.0 and Backlogs Plugin enabled               | Normal   |                    | 0      |                |
| 1334 | Scrum             | Defect     | New    | After creating or modifying a ticket using a todo-item, you cannot move any ticket to other lanes anymore. | Normal   |                    | 0      |                |
| 1228 | Scrum             | User story | New    | As a Redmine user I would like to have an ability to display total Pending Effort on the issues list       | Normal   | Issues list & form | 0      |                |
| 857  | Scrum             | User story | New    | As a user I want stats about members speed   | Normal   |                    | 0      |                |
| 856  | Scrum             | User story | New    | As a user I want stats about scheduled effort vs time spent by user  | Normal   | Sprint stats       | 0      |                |
| 1092 | Scrum             | User story | New    | As a user I want to group different states on the board  | Normal   | Sprint board       | 0      |                |
| 1325 | Advanced roadmap  | Feature    | New    | Assign tickets to Milestone  | Low      | Milestones         | 0      |                |
| 1195 | Scrum             | User story | New    | Assign users to a task directly from the springboard   | Normal   | Sprint board       | 0      |                |
| 1198 | Scrum             | User story | New    | Automatically change the start date , completion and end date on task move                                 | Normal   | Sprint board       | 0      |                |
| 1533 | Scrum             | User story | New    | Backlog : before_filter on wrong actions (new, create)   | Normal   |                    | 0      |                |
| 1230 | Scrum             | User story | New    | Backlog & Done based on status   | Normal   | Settings & admin   | 0      |                |
| 1527 | Scrum             | To do      | New    | Backlog : optimize issues sorting  | Normal   |                    | 0      |                |
| 1505 | Scrum             | User story | New    | Backlog PBI : show description in a popup on issue link title mouseover                                    | Normal   | Post-its & styling | 0      |                |
| 1526 | Scrum             | User story | New    | Backlog: possibility to show Assigned to   | Normal   | Product backlog    | 0      |                |
| 1525 | Scrum             | User story | New    | Backlog sort impossible because of dependency : show dependent id in message                               | Normal   | Product backlog    | 0      |                |
| 1547 | Scrum             | User story | New    | Basic Kanban board   | Normal   |                    | 0      |                |
| 1576 | Scrum             | User story | New    | Basic plugin tests   | Normal   | Tests              | 0      |                |
| 1045 | Scrum             | User story | New    | Brazillian Portuguese Translation  | Normal   | General            | 0      |                |
| 578  | Advanced roadmap  | Error      | New    | Bug in issues_controller_patch.rb with newest Redmine  | Normal   | Permissions        | 0      |                |
| 646  | Advanced roadmap  | Error      | New    | Bug in Roadmap configuration settings within Redmine   | Normal   | Configuration      | 0      |                |
| 924  | Scrum             | User story | New    | Burn down chart data display   | Normal   |                    | 0      |                |
| 520  | Advanced roadmap  | Feature    | New    | Calculation of work (calculate_advance_info)   | Normal   | Milestones         | 0      |                |
| 1295 | Advanced roadmap  | Error      | New    | calendar display milestone information has some error  | High     |                    | 0      |                |
| 1543 | Scrum             | Defect     | New    | Cannot drag&drop task after editing using pop-up   | Normal   | Sprint board       | 0      |                |
| 1016 | Scrum             | Defect     | New    | cannot install on debian jessie deb installed redmine  | High     |                    | 0      |                |
| 1032 | Scrum             | Defect     | New    | Cannot install plugin on 2.5.2 with Rails 4  | High     | General            | 0      |                |

2024-05-01 2/17

| #    | Project          | Tracker        | Status | Subject   | Priority | Category           | % Done | Estimated time |
|------|------------------|----------------|--------|---|----------|--------------------|--------|----------------|
| 1338 | Scrum            | Defect         | New    | Cant create Sprint in local setup due to start and end date                           | Normal   | Settings & admin   | 0      |                |
| 1500 | Scrum            | Defect         | New    | Can't update pending time   | Normal   | Sprint board       | 0      |                |
| 1540 | Advanced roadmap | Feature        | New    | Child tickets not visible in roadmap  | Normal   | Roadmap            | 0      |                |
| 527  | Advanced roadmap | Error          | New    | Comment history only shown to Adminstrator (on redmine v1.2.0)                        | Urgent   | Issues             | 0      |                |
| 1152 | Localizable      | Feature        | New    | Compatibility with Redmine 3.2.1  | Normal   |                    | 0      |                |
| 1498 | Scrum            | User story     | New    | Crash when try to copy issue  | Normal   | Issues list & form | 0      |                |
| 686  | Risks            | User story     | New    | Crear un riesgo   | Normal   | Risk views         | 0      |                |
| 902  | Scrum            | Defect         | New    | Created user story not display in sprint board and backlog                            | Normal   |                    | 0      |                |
| 905  | Advanced roadmap | Support        | New    | Creo que han copiado tu plugin  | Normal   |                    | 0      |                |
| 422  | Localizable      | Feature        | New    | Custom fields list values traduction  | Normal   | Locales            | 0      |                |
| 1582 | Advanced roadmap | Feature        | New    | Default view - should include 'feature'   | Normal   |                    | 0      |                |
| 1593 | Scrum            | Defect         | New    | Displaying backlog for developers generates an error                                  | Normal   | Product backlog    | 0      |                |
| 576  | Advanced roadmap | Error          | New    | Displaying Roadmap takes over 17 seconds for a medium size Project with Redmine 1.2.1 | Normal   | Roadmap            | 0      |                |
| 373  | Advanced roadmap | Feature        | New    | doc help  | Urgent   |                    | 0      |                |
| 648  | Localizable      | Support        | New    | Download not working  | Normal   |                    | 0      |                |
| 1194 | Localizable      | Feature        | New    | Error 404   | Normal   |                    | 0      |                |
| 1193 | Scrum            | User story     | New    | Error 404   | Normal   | General            | 0      |                |
| 1621 | Scrum            | Technical debt | New    | Error 500 (Internal error) - In Calendar  | Normal   | Calendar           | 0      |                |
| 1602 | Scrum            | Defect         | New    | Error 500 on all project using Scrum  | Urgent   |                    | 0      |                |
| 1122 | Scrum            | Defect         | New    | Error al abrir estedisticas de Scrum en la pagina principal                           | Normal   |                    | 0      |                |
| 1619 | Localizable      | Error          | New    | Error in app/views/settings/_localizable.html.erb                                     | High     |                    | 0      |                |
| 1289 | Scrum            | Defect         | New    | Error in calendar   | Normal   | Calendar           | 0      |                |
| 1127 | Scrum            | Defect         | New    | Error when copying issues with plug-ins.  | Normal   | Issues list & form | 0      |                |
| 460  | Advanced roadmap | Error          | New    | Error when I want to consult a issue  | High     | Issues             | 0      |                |
| 1373 | Scrum            | Defect         | New    | Error when trying to add PBI or tasks into a sprint backlog                           | High     | Sprint board       | 0      |                |
| 1563 | Redmine plugins  | Support        | New    | Error when trying to add tasks into a sprint backlog                                  | Urgent   |                    | 0      |                |
| 1499 | Scrum            | Defect         | New    | Exception when trying to move PBI between backlogs                                    | Normal   | Product backlog    | 0      |                |
| 1121 | Scrum            | User story     | New    | Explain what an orphan task is in the settings page                                   | Low      | Sprint board       | 0      |                |
| 656  | Advanced report  | Error          | New    | export pdf is not working.  | Normal   | PDF                | 0      |                |
| 1497 | Scrum            | Defect         | New    | Fail to create new issues with specified sprint                                       | Normal   |                    | 0      |                |
| 1521 | Scrum            | Defect         | New    | Field to render with - Status field disappeared                                       | Normal   | Sprint board       | 0      |                |
| 1291 | Scrum            | User story     | New    | Filter By Assignee  | Normal   | Sprint board       | 0      |                |

2024-05-01 3/17

| #    | Project          | Tracker    | Status | Subject  | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|--------|--|----------|--------------------|--------|----------------|
| 590  | Advanced roadmap | Error      | New    | First init   | Normal   | Configuration      | 0      |                |
| 1202 | Localizable      | Feature    | New    | French locale file   | Normal   | Locales            | 0      |                |
| 1617 | Scrum            | Defect     | New    | Got 500 Internal error when click 'Calendar' tab of a project.   | Normal   | Calendar           | 0      |                |
| 782  | Localizable      | Feature    | New    | Group translation  | Normal   |                    | 0      |                |
| 1549 | Scrum            | Defect     | New    | High cpu usage with Scrum Plugin   | Normal   | General            | 0      |                |
| 619  | Advanced roadmap | Feature    | New    | Hours of the and Days per Week> as config?   | Normal   |                    | 0      |                |
| 1516 | Scrum            | Defect     | New    | If total of pending effort is selected and "group by" is also selected in query list, then 500 Internal Server Error | Normal   | Issues list & form | 0      |                |
| 1285 | Scrum            | To do      | New    | Improvment proposal to close pbi when all task are closed  | Low      |                    | 0      |                |
| 1284 | Scrum            | To do      | New    | Improvment proposal to optimise rendering of the sprint board  | Low      |                    | 0      |                |
| 1146 | Scrum            | Defect     | New    | :include in IssueQuery should AFAIK be an array not a hash   | Normal   |                    | 0      |                |
| 583  | Advanced roadmap | Error      | New    | Incompatibility with backlogs plugin   | Normal   |                    | 0      |                |
| 1279 | Scrum            | Defect     | New    | Input date of the 'scrum new form' are not rendered correctly  | Low      | Sprint board       | 0      |                |
| 516  | Advanced roadmap | Error      | New    | Installation error   | Normal   | General            | 0      |                |
| 1008 | Scrum            | Defect     | New    | install fail on redmine 3.0.0/3.0.1  | High     |                    | 0      |                |
| 1553 | Scrum            | Defect     | New    | Install version 0.19.0 - Error   | Normal   |                    | 0      |                |
| 1055 | Scrum            | Defect     | New    | Internal 500 Error when going to sprint board  | High     | Sprint board       | 0      |                |
| 1556 | Localizable      | Error      | New    | Internal error   | Normal   |                    | 0      |                |
| 1577 | Scrum            | Defect     | New    | Internal error sorting task by sprints   | Normal   | General            | 0      |                |
| 1125 | Scrum            | Defect     | New    | Internal error when i clic in sprint tab   | High     | Sprint board       | 0      |                |
| 1508 | Scrum            | To do      | New    | issue_patch : Optimize update_parent_pbi_on_closed_tasks   | Normal   |                    | 0      |                |
| 1616 | Scrum            | Defect     | New    | issues/calendar Internal Server Error  | Normal   | Calendar           | 0      |                |
| 1109 | Advanced roadmap | Error      | New    | Issues missing from the Roadmap when using Sub-Issues  | Normal   | Roadmap            | 0      |                |
| 940  | Scrum            | User story | New    | I wanna submit a Chinese translation file  | Normal   |                    | 0      |                |
| 981  | Scrum            | User story | New    | I want the scrumboard header be pinned on, so you can read it even if you scroll down                                | Normal   |                    | 0      |                |
| 1604 | Scrum            | User story | New    | I want to have some custom modifications done  | Normal   |                    | 0      |                |
| 438  | Import & Export  | Error      | New    | La página a la que intenta acceder no existe.  | Normal   | Import issues      | 0      |                |
| 697  | Web              | Feature    | New    | La pestaña calendario no funciona  | Normal   |                    | 0      |                |
| 1143 | Localizable      | Feature    | New    | Localization does not work if user language is set to auto   | Normal   | General            | 0      |                |
| 1140 | Localizable      | Feature    | New    | Localize custom queries  | Normal   | Locales            | 0      |                |
| 815  | Advanced roadmap | Support    | New    | May you tell me the code modification for 0.8.1 (I need calendar view, which doesn't work in 0.8.0)? Thanks          | Normal   |                    | 0      |                |

2024-05-01 4/17

| #    | Project          | Tracker        | Status | Subject  | Priority  | Category                 | % Done | Estimated time |
|------|------------------|----------------|--------|--|-----------|--------------------------|--------|----------------|
| 519  | Advanced roadmap | Support        | New    | Method of calculation of%  | Normal    | Milestones               | 0      |                |
| 1340 | Advanced roadmap | Feature        | New    | Milestone and Versions ordering  | Normal    | Milestones               | 0      |                |
| 591  | Advanced roadmap | Error          | New    | Milestone - progress error   | Normal    | Graphics                 | 0      |                |
| 1496 | Scrum            | User story     | New    | Missing calendar field control dropdown in v0.18   | Normal    |                          | 0      |                |
| 1504 | Scrum            | Defect         | New    | Move pbi js, issue in source code  | Normal    | Sprint board             | 0      |                |
| 1298 | Scrum            | User story     | New    | Multi-team support in backlog burndown chart   | Normal    | Product backlog burndown | 0      |                |
| 1493 | Scrum            | To do          | New    | Need clarification on whether Sprints can be accessed by remine APIs                           | Normal    |                          | 0      |                |
| 644  | Advanced roadmap | Error          | New    | NoMethodError on Redmine 1.3.0 and Adv Roadmap 0.5.1   | Normal    | Issues                   | 0      |                |
| 1590 | Scrum            | Technical debt | New    | Non admin user don't see the field "Pending Effort" in Tasks                                   | Normal    | Redmine changes          | 0      |                |
| 1050 | Localizable      | Error          | New    | No translation makes effect  | Normal    |                          | 0      |                |
| 1495 | Advanced roadmap | Error          | New    | "no url" when right-clicking with a pop-up task tooltip visible                                | Normal    |                          | 0      |                |
| 1190 | Members report   | Error          | New    | open the setting page occured 500 error  | Normal    |                          | 0      |                |
| 1142 | Scrum            | Defect         | New    | 'Page not found' after configuration   | Urgent    | Settings & admin         | 0      |                |
| 1131 | Scrum            | Defect         | New    | Page not found error   | High      | General                  | 0      |                |
| 1612 | Scrum            | User story     | New    | Page refresh clears filters in Sprint and Backlog view   | Normal    | Sprint board             | 0      |                |
| 931  | Scrum            | User story     | New    | Parent Tasks double count Estimated Time totals  | Normal    |                          | 0      |                |
| 1339 | Scrum            | User story     | New    | [PATCH] French translation update  | Normal    |                          | 0      |                |
| 1159 | Scrum            | Defect         | New    | [PATCH] position attribute isn't calculated correctly  | Normal    | Product backlog          | 0      |                |
| 1158 | Scrum            | Defect         | New    | [PATCH] Sprint update of PBI does not update children  | Normal    | Issues list & form       | 0      |                |
| 1161 | Scrum            | User story     | New    | [PATCH] use Module prepend, to make scrum compatible with other plugins                        | Normal    | Issues list & form       | 0      |                |
| 1469 | Scrum            | User story     | New    | PBIs without tasks in Sprint board should implement spent time management in some way          | Normal    |                          | 0      |                |
| 433  | Advanced roadmap | Feature        | New    | Pie for every version  | Normal    |                          | 0      |                |
| 882  | Localizable      | Error          | New    | Plugin crashes on Redmine 2.5  | Normal    |                          | 0      |                |
| 618  | Advanced roadmap | Feature        | New    | Plugin for Redmine 1.3.0??   | Normal    |                          | 0      |                |
| 1618 | Advanced roadmap | Support        | New    | Problemas instalacion plugin   | Urgent    |                          | 0      |                |
| 434  | Import & Export  | Error          | New    | Problems installing  | Normal    |                          | 0      |                |
| 1552 | Redmine plugins  | Support        | New    | Problem when creating Tasks  | Normal    |                          | 0      |                |
| 1558 | Scrum            | User story     | New    | Problem with scrum plugin.   | Normal    | Sprint board             | 0      |                |
| 995  | Scrum            | Defect         | New    | 'Product Backlog Burndown' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1 | Immediate |                          | 0      |                |
| 994  | Scrum            | Defect         | New    | 'Product Backlog' not visible on Fresh Redmine 2.6.1 with Scrum 0.9.1                          | Immediate |                          | 0      |                |

2024-05-01 5/17

| #    | Project          | Tracker    | Status | Subject  | Priority  | Category           | % Done | Estimated time |
|------|------------------|------------|--------|--|-----------|--------------------|--------|----------------|
| 992  | Scrum            | User story | New    | Provide code repository  | Normal    |                    | 0      |                |
| 919  | Scrum            | Defect     | New    | Redmine 2.6 HEAD and scrum 0.8.0   | High      |                    | 0      |                |
| 1594 | Localizable      | Error      | New    | Redmine 4.2.0 + Localizable 0.4.0: Internal Error entering Plugin Setting Page                         | Normal    |                    | 0      |                |
| 1562 | Localizable      | Feature    | New    | Redmine 4 compatibility  | Normal    |                    | 0      |                |
| 1098 | Scrum            | Defect     | New    | [Redmine - Defect #20638] (Closed) Plugins not working with Redmine 3.1.0                              | Normal    |                    | 0      |                |
| 437  | Redmine plugins  | Support    | New    | Registrado duplicado en tu web   | Normal    |                    | 0      |                |
| 996  | Scrum            | Defect     | New    | 'Release Plan' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1                     | Immediate |                    | 0      |                |
| 1192 | Scrum            | Defect     | New    | Rendered status not updated on task sticker after drop'n'down to another status column in sprint board | Normal    |                    | 0      |                |
| 1058 | Scrum            | User story | New    | Rendering of scrum board is slow when many tasks   | High      | Sprint board       | 0      |                |
| 1162 | Scrum            | User story | New    | [Request] Guide for using Plugin   | Normal    | Wiki & links       | 0      |                |
| 1507 | Scrum            | Defect     | New    | Saved Story Points in Product Backlog view get saved in custom field instead of SP-Field               | Normal    | Product backlog    | 0      |                |
| 1212 | Scrum            | To do      | New    | Save selected Sprint on Sprint view  | Normal    |                    | 0      |                |
| 1126 | Scrum            | Defect     | New    | Scrum Board bad positioning  | High      |                    | 0      |                |
| 1529 | Scrum            | User story | New    | Scrum Board : column to catch lost Tasks with status not selected for display                          | Normal    | Sprint board       | 0      |                |
| 1530 | Scrum            | User story | New    | Scrum Board : do not throw an exception if new statut is not allowed                                   | Normal    | Sprint board       | 0      |                |
| 1595 | Scrum            | User story | New    | Scrum plugin (0.20.0) - problems with project settings tab (redmine 4.1.1)                             | Normal    | Settings & admin   | 0      |                |
| 1414 | Advanced roadmap | Support    | New    | Simplified Chinese translation file for V.0.11.0   | Normal    | Locales            | 0      |                |
| 1415 | Scrum            | User story | New    | Simplified Chinese translation file for V.0.17.0   | Normal    |                    | 0      |                |
| 930  | Scrum            | User story | New    | Since I installed scrum plugin, I cann't acess any redmine pages, the bowser showed "Internal error"   | High      |                    | 0      |                |
| 1160 | Scrum            | Defect     | New    | Slow opening the sprint board  | Normal    | Sprint board       | 0      |                |
| 947  | Scrum            | Defect     | New    | some errors occur while I run "rake"   | Normal    |                    | 0      |                |
| 637  | Localizable      | Feature    | New    | Some fields are not translated   | Normal    | General            | 0      |                |
| 913  | Localizable      | Error      | New    | Some strings serialized as binary instead of unicode cause errors                                      | Normal    | General            | 0      |                |
| 1620 | Scrum            | Defect     | New    | Sorting by sprint on issues result list does not work  | Normal    | Issues list & form | 0      |                |
| 1231 | Scrum            | Defect     | New    | Sprint and Pending Effort fields are reset when issue is copied  | Normal    | General            | 0      |                |
| 1510 | Scrum            | Defect     | New    | Sprint board   | Normal    | Sprint board       | 0      |                |
| 1567 | Scrum            | Defect     | New    | Sprint board and backlog became empty after configuring setting.                                       | High      | Sprint board       | 0      |                |
| 959  | Scrum            | Defect     | New    | Sprint Board empty after update from 0.7 -> 0.9.1  | High      |                    | 0      |                |

2024-05-01 6/17

| #    | Project          | Tracker    | Status | Subject  | Priority  | Category           | % Done | Estimated time |
|------|------------------|------------|--------|--|-----------|--------------------|--------|----------------|
| 1509 | Scrum            | User story | New    | Sprint board filter by Assignee, add a first line for "Me"   | Normal    | Sprint board       | 0      |                |
| 993  | Scrum            | Defect     | New    | Sprint Board is missing on Fresh Redmine 2.6.1 with Scrum 0.9.1 version                                | Immediate |                    | 0      |                |
| 1048 | Scrum            | User story | New    | Sprint Board - Show two decimal cases on Post-its  | Normal    |                    | 0      |                |
| 904  | Scrum            | Defect     | New    | sprint board task move does not be restricted by redmine default issue flow                            | Normal    |                    | 0      |                |
| 1225 | Scrum            | Defect     | New    | Sprint burndown chart calculated incorrectly   | Normal    | Sprint burndown    | 0      |                |
| 928  | Scrum            | User story | New    | Sprint burndown chart not reflect wanted burndown chart drawed by manually                             | High      |                    | 0      |                |
| 927  | Scrum            | Defect     | New    | Sprint burndown chart pending effort is using done effort data   | High      |                    | 0      |                |
| 1297 | Scrum            | Defect     | New    | Sprint burndown SPs and Hours show wrong curve and data  | High      | Sprint burndown    | 0      |                |
| 1141 | Scrum            | User story | New    | Sprint estimated effort auto-fill  | Normal    |                    | 0      |                |
| 869  | Scrum            | Defect     | New    | Sprints panel is not displayed on my project setting page  | Urgent    |                    | 0      |                |
| 1290 | Scrum            | User story | New    | Sprint with orphan tasks (no parent PBI)   | Normal    | Sprint board       | 0      |                |
| 1283 | Scrum            | Defect     | New    | Start date is not set automatically on new task creation   | Low       | Sprint board       | 0      |                |
| 1532 | Scrum            | User story | New    | Story Points changed independently : no journal added  | Normal    |                    | 0      |                |
| 1293 | Scrum            | Defect     | New    | Sub tickets of tasks are not displayed on the sprint board   | Normal    | Sprint board       | 0      |                |
| 649  | Localizable      | Feature    | New    | template error in _localizable.html.erb  | Normal    | Administration     | 0      |                |
| 1539 | Scrum            | Defect     | New    | The page is not updated after move a PBI to different backlog  | Normal    | Product backlog    | 0      |                |
| 425  | Redmine plugins  | Feature    | New    | Trabajo  | Urgent    |                    | 0      |                |
| 1046 | Scrum            | Defect     | New    | Translation file mixing up languages   | Normal    |                    | 0      |                |
| 1233 | Scrum            | Defect     | New    | Unable to control "Sprint" and "Pending Effort" field permissions via Workflow                         | Normal    | General            | 0      |                |
| 1380 | Advanced roadmap | Error      | New    | Undefined method 'abort' for Redmine::Helpers::Gantt   | Normal    | Issues             | 0      |                |
| 677  | Advanced roadmap | Error      | New    | Undefined method merge_conditions on calendar view   | Urgent    | Calendars          | 0      |                |
| 1561 | Advanced roadmap | Error      | New    | undefined method `milestone_effective_date' when i try to create new milestone.                        | Normal    | Milestones         | 0      |                |
| 411  | Advanced roadmap | Error      | New    | Undefined method rest_hours  | Normal    | Issues             | 0      |                |
| 1535 | Scrum            | User story | New    | Updated Simplified Chinese translation file for 0.18.1   | Normal    | General            | 0      |                |
| 1551 | Scrum            | Defect     | New    | Usernames overlap the "effort booking" button on a Story Task  | Normal    | Sprint board       | 0      |                |
| 1342 | Scrum            | User story | New    | Values for Sprint field cannot be imported using CSV-Import  | Normal    | Issues list & form | 0      |                |
| 1335 | Scrum            | User story | New    | When adding a new "To Do"-Item, please add estimated hours as a form field.                            | Normal    |                    | 0      |                |
| 1544 | Scrum            | Defect     | New    | when closed all issue in single sprint board, is it this drop down list will hiddent the sprint list ? | Normal    |                    | 0      |                |

2024-05-01 7/17

| #    | Project          | Tracker    | Status      | Subject  | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|-------------|--|----------|--------------------|--------|----------------|
| 1548 | Advanced roadmap | Error      | New         | White font on issue listiing                                     | Normal   |                    | 0      |                |
| 1554 | Scrum            | Defect     | New         | Wrong calculation of hours per storypoints                       | Normal   | General stats      | 0      |                |
| 1224 | Scrum            | Defect     | New         | Wrong emails   | Normal   | General            | 0      |                |
| 258  | Docs             | Error      | In progress | Show version concat to name when copy docs                       | Normal   | Docs               | 0      |                |
| 1615 | Ads              | Feature    | In progress | Redmine 5 support  | Normal   | General            | 0      |                |
| 243  | JASP             | Feature    | In progress | Configure task custom field for sprints                          | Normal   | Configuration      | 0      |                |
| 143  | EHT Visits       | Feature    | In progress | Ver visitas por entrada  | Normal   | Desarrollo         | 0      |                |
| 245  | JASP             | Feature    | In progress | Basic dash board   | Normal   | Dashboard          | 20     |                |
| 207  | Docs             | Feature    | In progress | Element Fields and Types per project                             | Normal   | Element types      | 30     |                |
| 1513 | Scrum            | User story | In progress | Add Total for Pending Effort in issue query                      | Normal   | Issues list & form | 0      |                |
| 1278 | Scrum            | User story | In progress | Allow PBIs without tasks in Sprint board                         | Normal   | Sprint board       | 0      |                |
| 1188 | Scrum            | User story | In progress | User Manual  | High     | General            | 0      |                |
| 631  | Tests on Rails   | Error      | Resolved    | Favicon isn't shown on every page                                | Normal   | User interface     | 100    |                |
| 603  | Tests on Rails   | Error      | Resolved    | Show question doesn't show correct answer                        | Normal   | Questions          | 100    |                |
| 627  | Tests on Rails   | Error      | Resolved    | Text toolbar doesn't show H3 bottom in Spanish                   | Normal   | User interface     | 100    |                |
| 567  | RSVN             | Error      | Resolved    | Access to nil when commit without author                         | Normal   | History            | 100    |                |
| 541  | RSVN             | Feature    | Resolved    | Add version app info at footer                                   | Normal   | General            | 100    |                |
| 566  | RSVN             | Error      | Resolved    | Fail to logout, can't find repo                                  | Normal   | Authorizing        | 100    |                |
| 556  | RSVN             | Feature    | Resolved    | Improve table rows visibility                                    | Normal   | Layout & style     | 100    |                |
| 518  | Members report   | Error      | Resolved    | Internal error with Redmine v1.2.0                               | Normal   | My report          | 100    |                |
| 512  | Advanced roadmap | Feature    | Resolved    | Update Korean language file                                      | Normal   | Locales            | 100    |                |
| 628  | Tests on Rails   | Error      | Resolved    | Questions statatistics show NaN errors on not answered ones      | Normal   | Questions          | 100    |                |
| 405  | Advanced roadmap | Error      | Resolved    | 500 Error When Viewing Issue                                     | Normal   | General            | 100    |                |
| 609  | Tests on Rails   | Feature    | Resolved    | Add API to ask for the Test on Rails product version             | Normal   | General            | 100    |                |
| 240  | Project graphs   | Feature    | Resolved    | Addapt to Redmine 0.9.0  | Normal   | General            | 100    |                |
| 1455 | Scrum            | To do      | Resolved    | Add button   | Normal   |                    | 0      |                |
| 1337 | Scrum            | To do      | Resolved    | Add check for new issues before reseting assignee                | Normal   |                    | 0      |                |
| 980  | Scrum            | To do      | Resolved    | Add checks before access hour values in task deviation algorithm | Normal   |                    | 0      |                |
| 607  | Tests on Rails   | Feature    | Resolved    | Add default admin user   | Normal   | Users              | 100    |                |
| 1118 | Scrum            | To do      | Resolved    | Add done_ratio to issue params to update                         | Normal   |                    | 0      |                |
| 1328 | Scrum            | To do      | Resolved    | Add extra check to issues list hook                              | Normal   |                    | 0      |                |
| 1438 | Scrum            | To do      | Resolved    | Add extra code checks  | Normal   |                    | 0      |                |

2024-05-01 8/17

| #    | Project          | Tracker | Status   | Subject   | Priority | Category        | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|-----------------|--------|----------------|
| 1220 | Scrum            | To do   | Resolved | Add FR locale   | Normal   |                 | 0      |                |
| 1113 | Scrum            | To do   | Resolved | Add link into the menu                                      | Normal   |                 | 0      |                |
| 156  | Docs             | Feature | Resolved | Add links to Doc edit and show                              | Normal   | Docs            | 100    |                |
| 106  | Advanced roadmap | Feature | Resolved | Add milestone date  | Normal   | Milestones      | 100    |                |
| 421  | Advanced roadmap | Feature | Resolved | Add milestones list to Overview and Issues tabs             | Normal   | General         | 100    |                |
| 455  | Members report   | Feature | Resolved | Add more colors to graphs                                   | Normal   | Gruff           | 100    |                |
| 661  | Tests on Rails   | Feature | Resolved | Add new question link in question show view                 | Normal   | Questions       | 100    |                |
| 110  | Advanced roadmap | Feature | Resolved | Add plugin URL  | Normal   | Configuration   | 100    |                |
| 1376 | Ads              | Feature | Resolved | Add setting for Google ad block title                       | Normal   | Google AdSense  | 100    |                |
| 1007 | Scrum            | To do   | Resolved | Add the permission and change controllers                   | Normal   |                 | 0      |                |
| 1221 | Scrum            | To do   | Resolved | Add ZH locale   | Normal   |                 | 0      |                |
| 1309 | Ads              | Error   | Resolved | Ads features are enabled by default                         | Normal   | Plugin settings | 100    |                |
| 1316 | Advanced roadmap | Feature | Resolved | Advanced roadmap Simplified Chinese translation file added  | Normal   | Locales         | 100    |                |
| 549  | RSVN             | Feature | Resolved | Allow addition environment.rb edition                       | Normal   | General         | 100    |                |
| 672  | Tests on Rails   | Feature | Resolved | Allow editor role to edit categories                        | Normal   | Categories      | 100    |                |
| 1479 | Scrum            | To do   | Resolved | Allow render only total burndown                            | Normal   |                 | 0      |                |
| 630  | Tests on Rails   | Error   | Resolved | Application doesn't boot on production environment          | Normal   | General         | 100    |                |
| 1242 | Scrum            | To do   | Resolved | Apply patch   | Normal   |                 | 0      |                |
| 1271 | Scrum            | To do   | Resolved | Apply & test provided patch                                 | Normal   |                 | 0      |                |
| 652  | Advanced roadmap | Error   | Resolved | Avoid "% Milestone nan%"                                    | Normal   | Versions        | 100    |                |
| 966  | Scrum            | To do   | Resolved | Calculate PB speed with 0 SPs Sprints                       | Normal   |                 | 0      |                |
| 164  | Docs             | Error   | Resolved | Can't clone NilClass editing a DocElement                   | Normal   | DocElements     | 100    |                |
| 617  | Tests on Rails   | Feature | Resolved | Change category on questions                                | Normal   | Categories      | 100    |                |
| 989  | Scrum            | To do   | Resolved | Change effort field to float on SprintEffort model          | Normal   |                 | 0      |                |
| 1115 | Scrum            | To do   | Resolved | Change query in calendars controller to Rails 4 way         | Normal   |                 | 0      |                |
| 1139 | Scrum            | To do   | Resolved | Change way to render Sprint description                     | Normal   |                 | 0      |                |
| 1117 | Scrum            | To do   | Resolved | Check if @project is defined before using it                | Normal   |                 | 0      |                |
| 1418 | Scrum            | To do   | Resolved | Check not empty data  | Normal   |                 | 0      |                |
| 1116 | Scrum            | To do   | Resolved | Check self.total_estimated_hours is defined before using it | Normal   |                 | 0      |                |
| 1377 | Data             | Feature | Resolved | Crete empty plugin skeleton                                 | Normal   | General         | 100    |                |
| 615  | Tests on Rails   | Feature | Resolved | Dates must be "12 days ago" styled                          | Normal   | General         | 100    |                |
| 282  | Advanced roadmap | Feature | Resolved | DE translation  | Normal   | Locales         | 100    |                |

2024-05-01 9/17

| #    | Project          | Tracker | Status   | Subject  | Priority | Category               | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|------------------------|--------|----------------|
| 172  | Docs             | Error   | Resolved | DocElementValues are not added to a section when editing       | Normal   | DocElements            | 100    |                |
| 203  | Docs             | Error   | Resolved | Don't hide files editing doc sections                          | Normal   | Attatchments           | 100    |                |
| 157  | Docs             | Error   | Resolved | Don't let change type to not empty documents                   | Normal   | Docs                   | 100    |                |
| 451  | Members report   | Error   | Resolved | Don't show media on graph if only one member                   | Normal   | All members report     | 100    |                |
| 150  | Docs             | Error   | Resolved | Don't show required in DocElement name                         | Normal   | DocElements            | 100    |                |
| 181  | Docs             | Feature | Resolved | Don't trace sections with only sections                        | Normal   | Traceability           | 100    |                |
| 659  | Tests on Rails   | Error   | Resolved | Error accessing settings                                       | Urgent   | Settings               | 100    |                |
| 167  | Docs             | Error   | Resolved | Error in section DocElement (with values) preview              | Normal   | DocElements            | 100    |                |
| 694  | Tests on Rails   | Error   | Resolved | Error on locale on rake db:migrate                             | Normal   | General                | 100    |                |
| 695  | Tests on Rails   | Error   | Resolved | Error on migration for journals                                | Normal   | Historical             | 100    |                |
| 538  | RSVN             | Error   | Resolved | Externals printed with quotes                                  | Normal   | Properties - Externals | 100    |                |
| 380  | Advanced report  | Error   | Resolved | Fail to access from development environment                    | Normal   | General                | 100    |                |
| 599  | Tests on Rails   | Error   | Resolved | Fail to create new questions                                   | Normal   | Questions              | 100    |                |
| 182  | Docs             | Error   | Resolved | Fail to edit DocElements with edit permission                  | Normal   | DocElements            | 100    |                |
| 899  | Tests on Rails   | Error   | Resolved | Fail to update a question                                      | Normal   | Questions              | 100    |                |
| 1473 | Scrum            | To do   | Resolved | Fix case   | Normal   |                        | 0      |                |
| 1021 | Scrum            | To do   | Resolved | Fix custom fields rendering                                    | Normal   |                        | 0      |                |
| 1520 | Scrum            | To do   | Resolved | Fix it   | Normal   |                        | 0      |                |
| 1215 | Scrum            | To do   | Resolved | Fix it   | Normal   |                        | 0      |                |
| 951  | Scrum            | To do   | Resolved | Fix links  | Normal   |                        | 0      |                |
| 1465 | Scrum            | To do   | Resolved | Fix post-it view   | Normal   |                        | 0      |                |
| 1453 | Scrum            | To do   | Resolved | Fix problem  | Normal   |                        | 0      |                |
| 1448 | Scrum            | To do   | Resolved | Fix project filed in PBIs of child projects                    | Normal   |                        | 0      |                |
| 909  | Scrum            | To do   | Resolved | Fix release plan head view                                     | Normal   |                        | 0      |                |
| 544  | RSVN             | Feature | Resolved | Format messages as multiline texts if needed                   | Normal   | History                | 100    |                |
| 371  | Advanced roadmap | Feature | Resolved | French translation   | Normal   | Locales                | 100    |                |
| 474  | Advanced roadmap | Feature | Resolved | Homogenize due in dates on Version view                        | Normal   | Versions               | 100    |                |
| 416  | Advanced roadmap | Error   | Resolved | i18n Error in Roadmap using Adv.Roadmap 0.3.0 and Redmine 1.10 | Normal   | Roadmap                | 100    |                |
| 256  | Advanced roadmap | Error   | Resolved | I click Milestones menu then 500 internal error occured.       | Normal   | Milestones             | 100    |                |
| 429  | Advanced roadmap | Feature | Resolved | Ident child issue descriptions on tables                       | Normal   | Issues                 | 100    |                |
| 696  | Tests on Rails   | Feature | Resolved | Ignore .gz files in log folder                                 | Normal   | General                | 100    |                |
| 1246 | Scrum            | To do   | Resolved | Implement project settings change                              | Normal   |                        | 0      |                |

2024-05-01 10/17

| #    | Project          | Tracker | Status   | Subject   | Priority | Category       | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|----------------|--------|----------------|
| 133  | Advanced report  | Feature | Resolved | Improve custom fields showing   | Normal   | Reports        | 100    |                |
| 454  | Members report   | Feature | Resolved | Improve lines on graphs   | Normal   | Gruff          | 100    |                |
| 1483 | Scrum            | To do   | Resolved | Improve max series reached warning  | Normal   |                | 0      |                |
| 393  | Advanced roadmap | Error   | Resolved | incomplete advanced roadmap with Redmine 1.0.1                            | Normal   | General        | 100    |                |
| 368  | Import & Export  | Error   | Resolved | Invalid link to project   | Normal   | General        | 100    |                |
| 304  | Advanced roadmap | Feature | Resolved | Korean translation.   | Normal   | Locales        | 100    |                |
| 964  | Scrum            | To do   | Resolved | Links to burndowns & release plan   | Normal   |                | 0      |                |
| 263  | Advanced report  | Error   | Resolved | Links to issues repeat texts  | Normal   | Reports        | 100    |                |
| 642  | Import & Export  | Error   | Resolved | Locales must use %{key} syntax  | Normal   | Locales        | 100    |                |
| 539  | RSVN             | Feature | Resolved | Log SVN commands  | Normal   | SVN command    | 100    |                |
| 550  | RSVN             | Error   | Resolved | Malformed format string - %v  | Normal   | SVN command    | 100    |                |
| 1178 | Advanced roadmap | Error   | Resolved | Milestone & due to issue fields are not well rendered on Redmine >= 3.2.0 | Normal   | Issues         | 100    |                |
| 1475 | Scrum            | To do   | Resolved | Move fields after issue subject + fix PBI rendering on task status change | Normal   |                | 0      |                |
| 1622 | Localizable      | Support | Resolved | New release for Redmine 5 please  | Normal   | General        | 100    |                |
| 650  | Advanced roadmap | Error   | Resolved | Nil error rendering not authorized issue                                  | Normal   | Issues         | 100    |                |
| 301  | Advanced roadmap | Feature | Resolved | NL translation  | Normal   | Locales        | 100    |                |
| 565  | RSVN             | Error   | Resolved | NoMethodError in BrowserController#index                                  | Normal   | Authorizing    | 100    |                |
| 374  | Advanced roadmap | Error   | Resolved | NoMethodError in MilestonesController#show                                | Normal   | Milestones     | 100    |                |
| 548  | RSVN             | Error   | Resolved | NoMethodError (private method `split' called for nil:NilClass)            | Normal   | SVN command    | 100    |                |
| 420  | Advanced roadmap | Feature | Resolved | Only show "due in" on versions if not 0                                   | Normal   | Versions       | 100    |                |
| 396  | Advanced roadmap | Error   | Resolved | Only show estimated speed when it's calculated                            | Normal   | Versions       | 100    |                |
| 601  | Tests on Rails   | Feature | Resolved | On new question view add button "Create and continue"                     | Normal   | Questions      | 100    |                |
| 431  | Advanced roadmap | Error   | Resolved | On pie graph labels are truncated   | Normal   | Graphics       | 100    |                |
| 360  | Localizable      | Error   | Resolved | Original value to translate is translated to the current language         | Normal   | Administration | 100    |                |
| 456  | Advanced roadmap | Error   | Resolved | Pie chart isn't shown on IE   | Normal   | Graphics       | 100    |                |
| 1585 | Advanced roadmap | Error   | Resolved | Plugin does not work on development mode on Redmine 4                     | Normal   | General        | 100    |                |
| 382  | Advanced roadmap | Feature | Resolved | Polish translation  | Normal   | Locales        | 100    |                |
| 430  | Advanced roadmap | Error   | Resolved | "% Project" must be "% Milestone" on show milestone view                  | Normal   | Milestones     | 100    |                |
| 1326 | Advanced roadmap | Error   | Resolved | Project settings empty milestone label                                    | Normal   | Management     | 100    |                |
| 629  | Tests on Rails   | Error   | Resolved | Question numbers are reset along pages                                    | Normal   | Questions      | 100    |                |
| 604  | Tests on Rails   | Error   | Resolved | Questions edit doesn't change options                                     | Normal   | Questions      | 100    |                |
| 729  | Scrum            | To do   | Resolved | Remove date validations due to not all Redmine versions support them      | Normal   |                | 0      |                |

2024-05-01 11/17

| #    | Project                    | Tracker | Status   | Subject  | Priority | Category    | % Done | Estimated time |
|------|----------------------------|---------|----------|--|----------|-------------|--------|----------------|
| 1441 | Scrum                      | To do   | Resolved | Render project name if different to current in tasks in Sprint board | Normal   |             | 0      |                |
| 969  | Scrum                      | To do   | Resolved | Replace commas by periods to improve usability                       | Normal   |             | 0      |                |
| 457  | Members report             | Error   | Resolved | Reports are printed out of the content frame                         | Normal   | Reports     | 100    |                |
| 859  | Scrum                      | To do   | Resolved | Reverse the stats  | Normal   |             | 0      |                |
| 971  | Scrum                      | To do   | Resolved | Round decimals on Sprint stats view                                  | Normal   |             | 0      |                |
| 303  | Advanced report            | Feature | Resolved | RU translation   | Normal   | General     | 100    |                |
| 495  | Members report             | Error   | Resolved | See reports links are shown despite the permissions                  | Normal   | Permissions | 100    |                |
| 663  | Tests on Rails             | Feature | Resolved | Show examiner on exam info   | Normal   | Exams       | 100    |                |
| 551  | RSVN                       | Feature | Resolved | Show link to URL next to path parts                                  | Normal   | Browsing    | 100    |                |
| 1420 | Scrum                      | To do   | Resolved | Show project in post-its when post-it project is different to actual | Normal   |             | 0      |                |
| 117  | Advanced roadmap           | Error   | Resolved | Sort issues in versions  | Normal   | Versions    | 100    |                |
| 115  | Advanced roadmap           | Error   | Resolved | Sort the milestones  | Normal   | Milestones  | 100    |                |
| 403  | Rails SVN Admin            | Feature | Resolved | Sort users by name   | Normal   | Users       | 100    |                |
| 116  | Advanced roadmap           | Error   | Resolved | Sort versions in milestone management view                           | Normal   | Management  | 100    |                |
| 598  | Tests on Rails             | Feature | Resolved | Spanish translation  | Normal   | Locales     | 100    |                |
| 369  | Import & Export            | Error   | Resolved | Spanish translations don't work                                      | Normal   | Locales     | 100    |                |
| 912  | Tests on Rails             | Error   | Resolved | Test online instructions cannot be configured                        | Normal   | Settings    | 100    |                |
| 690  | Tests on Rails             | Error   | Resolved | Traslation missing es.label_exam                                     | Low      | Locales     | 100    |                |
| 448  | Members report             | Error   | Resolved | Undefined method labels_x_rotation=                                  | Normal   | Gruff       | 100    |                |
| 1322 | Scrum                      | To do   | Resolved | Update locale file   | Normal   |             | 0      |                |
| 657  | Advanced report            | Feature | Resolved | Upgrade to Redmine 1.4.x   | Normal   | Reports     | 100    |                |
| 608  | Tests on Rails             | Error   | Resolved | User role can't be edited  | Normal   | Users       | 100    |                |
| 473  | Advanced roadmap           | Error   | Resolved | Versions due in with speed and parallel is wrong                     | Normal   | Versions    | 100    |                |
| 654  | Members report             | Error   | Resolved | Access to nil on plugin settings view                                | Normal   | Settings    | 100    |                |
| 1394 | Ads                        | Feature | Resolved | Adapt to Redmine 3.4.x changes                                       | Normal   | General     | 100    |                |
| 389  | Advanced roadmap           | Feature | Resolved | Add % and due in to version view                                     | Normal   | Versions    | 100    |                |
| 241  | User editable time entries | Feature | Resolved | Addapt to Redmine 0.9.0  | Normal   | General     | 100    |                |
| 239  | Docs                       | Feature | Resolved | Addapt to Redmine 0.9.0  | Normal   | General     | 100    |                |
| 238  | Advanced report            | Feature | Resolved | Addapt to Redmine 0.9.0  | Normal   | General     | 100    |                |
| 602  | Tests on Rails             | Feature | Resolved | Add author on questions  | Normal   | Questions   | 100    |                |
| 829  | Scrum                      | To do   | Resolved | Add avatar images to mini post-its on tasks in the Sprint board      | Normal   |             | 0      |                |
| 822  | Scrum                      | To do   | Resolved | Add checks before use Sprint or PB in controllers                    | Normal   |             | 0      |                |

2024-05-01 12/17

| #    | Project          | Tracker | Status   | Subject  | Priority | Category          | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|-------------------|--------|----------------|
| 887  | Scrum            | To do   | Resolved | Add edition in Sprint task board   | Normal   |                   | 0      |                |
| 621  | Tests on Rails   | Feature | Resolved | Add explanation text field to questions                                  | Normal   | Questions         | 100    |                |
| 826  | Scrum            | To do   | Resolved | Add filter & column position to issue query model                        | Normal   |                   | 0      |                |
| 1345 | Scrum            | To do   | Resolved | Add fix  | Normal   |                   | 0      |                |
| 1477 | Scrum            | To do   | Resolved | Add fix to the Sprint burndown by SPs & effort                           | Normal   |                   | 0      |                |
| 1239 | Ads              | Feature | Resolved | Add help link to configure plugin settings                               | Normal   | Plugin settings   | 100    |                |
| 1419 | Scrum            | To do   | Resolved | Add info at Sprint views (by settings)                                   | Normal   |                   | 0      |                |
| 614  | Tests on Rails   | Feature | Resolved | Add instructions on exams header   | Normal   | Exams             | 100    |                |
| 175  | Docs             | Feature | Resolved | Add links to traced and tracers elements in doc elements                 | Normal   | Traceability      | 100    |                |
| 163  | Docs             | Feature | Resolved | Add link to remove ElementFields from ElementTypes                       | Normal   | Element types     | 100    |                |
| 1256 | Scrum            | To do   | Resolved | Add more colors  | Normal   |                   | 0      |                |
| 1015 | Scrum            | To do   | Resolved | Add new menus  | Normal   |                   | 0      |                |
| 1167 | Scrum            | To do   | Resolved | Add patch  | Normal   |                   | 0      |                |
| 1222 | Scrum            | To do   | Resolved | Add patch to take care of new Redmine 3.3.x API for issues relationships | Normal   |                   | 0      |                |
| 1486 | Scrum            | To do   | Resolved | Add Patreon/Paypal support images/links                                  | Normal   |                   | 0      |                |
| 936  | Scrum            | To do   | Resolved | Add pending effort to filters & issue columns                            | Normal   |                   | 0      |                |
| 1440 | Scrum            | To do   | Resolved | Add project selector to PBI/task edition                                 | Normal   |                   | 0      |                |
| 960  | TestLink         | Feature | Resolved | Add requirements specification link macro                                | Normal   | Macros            | 100    |                |
| 1375 | Ads              | Feature | Resolved | Add setting for Patreon tittle   | Normal   | Patreon           | 100    |                |
| 1467 | Scrum            | To do   | Resolved | Add settings   | Normal   |                   | 0      |                |
| 872  | Scrum            | To do   | Resolved | Add settings to support PBIs statuses to avoid in PB                     | Normal   |                   | 0      |                |
| 1243 | Scrum            | To do   | Resolved | Add setting to disable assignee reset & check Scrum module is enabled    | Normal   |                   | 0      |                |
| 978  | Scrum            | To do   | Resolved | Add stats for SPs per category   | Normal   |                   | 0      |                |
| 891  | Scrum            | To do   | Resolved | Add status combo list to PBIs/tasks modal new/edit form                  | Normal   |                   | 0      |                |
| 961  | TestLink         | Feature | Resolved | Add test suite link macro  | Normal   | Macros            | 100    |                |
| 388  | Advanced roadmap | Feature | Resolved | Add total to roadmap view  | Normal   | Roadmap           | 100    |                |
| 1207 | Scrum            | To do   | Resolved | Add tracker post-it style to add PBI links                               | Normal   |                   | 0      |                |
| 109  | Advanced roadmap | Feature | Resolved | Add versions list to milestones  | Normal   | Management        | 100    |                |
| 517  | Advanced report  | Error   | Resolved | Advanced roadmap view doesn't work on Redmine 1.2.0                      | Normal   | General           | 100    |                |
| 1370 | Ads              | Feature | Resolved | Allow custom header code insertion                                       | Normal   | Custom insertions | 100    |                |
| 1481 | Scrum            | To do   | Resolved | Allow speed calculation to use all past sprints                          | Normal   |                   | 0      |                |
| 660  | Tests on Rails   | Feature | Resolved | Allow to deactivate/activate a question                                  | Normal   | Questions         | 100    |                |

2024-05-01 13/17

| #    | Project          | Tracker | Status   | Subject   | Priority | Category         | % Done | Estimated time |
|------|------------------|---------|----------|---|----------|------------------|--------|----------------|
| 1204 | Scrum            | To do   | Resolved | Apply & test provided patch   | Normal   |                  | 0      |                |
| 1174 | Scrum            | To do   | Resolved | Auto task fill estimated hours & pending effort when the other is empty | Normal   |                  | 0      |                |
| 667  | Tests on Rails   | Feature | Resolved | Back link in question view looses position in question list             | Normal   | Questions        | 100    |                |
| 563  | RSVN             | Feature | Resolved | Back URL after login redirection  | Normal   | Authorizing      | 100    |                |
| 186  | Advanced report  | Error   | Resolved | Bad image URLs on copy&paste HTML                                       | Normal   | Reports          | 100    |                |
| 561  | RSVN             | Feature | Resolved | Browse with path inserted on URL  | Normal   | Browsing         | 100    |                |
| 401  | Rails SVN Admin  | Error   | Resolved | Can't delete users  | Normal   | Users            | 100    |                |
| 616  | Tests on Rails   | Feature | Resolved | Categories select input must be a tree                                  | Normal   | Categories       | 100    |                |
| 600  | Tests on Rails   | Error   | Resolved | Category is not selected and question creation doesn't check that       | Normal   | Categories       | 100    |                |
| 941  | Scrum            | To do   | Resolved | Change Sprint dates column names  | High     |                  | 0      |                |
| 1330 | Scrum            | To do   | Resolved | Change Sprint effort form style   | Normal   |                  | 0      |                |
| 946  | Scrum            | To do   | Resolved | Change SPs stats from integer to float                                  | Normal   |                  | 0      |                |
| 1474 | Scrum            | To do   | Resolved | Check field/custom field visibility before render it                    | Normal   |                  | 0      |                |
| 1031 | Scrum            | To do   | Resolved | Check task properties previous to use it in burndown                    | Normal   |                  | 0      |                |
| 1480 | Scrum            | To do   | Resolved | Cut burndown X sprints after total serie is finished                    | Normal   |                  | 0      |                |
| 534  | RSVN             | Feature | Resolved | Database is not needed  | Normal   | General          | 100    |                |
| 452  | Members report   | Feature | Resolved | Default dates must be 4 weeks   | Normal   | Report filters   | 100    |                |
| 196  | Docs             | Error   | Resolved | Derive creates empty docs   | Normal   | Docs             | 100    |                |
| 197  | Docs             | Error   | Resolved | Derive show repeated element type values                                | Normal   | Docs             | 100    |                |
| 395  | Advanced roadmap | Feature | Resolved | Divide "due in" in parallel and not parallel                            | Normal   | Versions         | 100    |                |
| 173  | Docs             | Error   | Resolved | DocElementValue default values aren't selected                          | Normal   | DocElementValues | 100    |                |
| 174  | Docs             | Error   | Resolved | DocElementValues long text default values are now showed                | Normal   | DocElementValues | 100    |                |
| 171  | Docs             | Feature | Resolved | DocElement window bigger and closeable                                  | Normal   | DocElements      | 100    |                |
| 478  | Docs             | Feature | Resolved | Document descriptions must be long texts                                | Normal   | Docs             | 100    |                |
| 205  | Docs             | Error   | Resolved | Don't filter by field values in doc traceability view                   | Normal   | Traceability     | 100    |                |
| 679  | Tests on Rails   | Error   | Resolved | Empty question journals when some fields are NULL                       | Normal   | Questions        | 100    |                |
| 165  | Docs             | Feature | Resolved | English locales   | Normal   | Locales          | 100    |                |
| 359  | Localizable      | Error   | Resolved | Enumerations are duplicated on admin view                               | Normal   | Administration   | 100    |                |
| 424  | Advanced roadmap | Error   | Resolved | Error on My Page -> View all issues                                     | Normal   | Milestones       | 100    |                |
| 1413 | Advanced roadmap | Error   | Resolved | Error showing a version   | Normal   | Versions         | 100    |                |
| 392  | Advanced roadmap | Error   | Resolved | Errors on version model   | Normal   | Versions         | 100    |                |
| 1580 | Advanced roadmap | Error   | Resolved | Error when loading calendars: sudo_mode in "add_milestones"             | Normal   | Calendars        | 100    |                |

2024-05-01 14/17

| #    | Project          | Tracker | Status   | Subject  | Priority | Category         | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|------------------|--------|----------------|
| 1401 | Advanced roadmap | Error   | Resolved | Estimated time could be presented with other plugins                                   | Urgent   | Permissions      | 100    |                |
| 114  | Advanced roadmap | Error   | Resolved | Fail editing milestones without versions   | Normal   | Management       | 100    |                |
| 402  | Rails SVN Admin  | Error   | Resolved | Fail to change the password  | Normal   | Users            | 100    |                |
| 641  | Import & Export  | Error   | Resolved | Fail to enter import issues from file  | Normal   | Import issues    | 100    |                |
| 1579 | Advanced roadmap | Error   | Resolved | Fail to run Redmine 4 in production mode (No such file to load RMagick.rb (LoadError)) | Normal   | General          | 100    |                |
| 1205 | Scrum            | To do   | Resolved | Find bug & fix it  | Normal   |                  | 0      |                |
| 1039 | Scrum            | To do   | Resolved | Fix bug  | Normal   |                  | 0      |                |
| 1457 | Scrum            | To do   | Resolved | Fix custom fields edition & rendering  | Normal   |                  | 0      |                |
| 1268 | Scrum            | To do   | Resolved | Fix end label in Sprint burndown by SPs  | Normal   |                  | 0      |                |
| 796  | Scrum            | To do   | Resolved | Fix future pending effort & bad translation  | Normal   |                  | 0      |                |
| 1227 | Scrum            | To do   | Resolved | Fix it   | Normal   |                  | 0      |                |
| 1218 | Scrum            | To do   | Resolved | Fix it   | Normal   |                  | 0      |                |
| 867  | Scrum            | To do   | Resolved | Fix JS creation after post-it reload on succeeded AJAX                                 | Normal   |                  | 0      |                |
| 906  | Scrum            | To do   | Resolved | Fix logger usage   | Normal   |                  | 0      |                |
| 1036 | TestLink         | Error   | Resolved | Fix macro syntax doc   | Normal   | Macros           | 100    |                |
| 111  | Advanced roadmap | Error   | Resolved | Fix milestones relation  | Normal   | Versions         | 100    |                |
| 1445 | Scrum            | To do   | Resolved | Fix PBI creation on PB   | Normal   |                  | 0      |                |
| 1446 | Scrum            | To do   | Resolved | Fix PB & Sprint burndowns on old Redmine versions                                      | Normal   |                  | 0      |                |
| 1461 | Scrum            | To do   | Resolved | Fix Sprint burndown series sorting criteria  | Normal   |                  | 0      |                |
| 820  | Scrum            | To do   | Resolved | Fix story points custom field saving   | Normal   |                  | 0      |                |
| 828  | Scrum            | To do   | Resolved | Fix task & PBI creation actions  | Normal   |                  | 0      |                |
| 1372 | Scrum            | To do   | Resolved | Fix the case   | Normal   |                  | 0      |                |
| 945  | Scrum            | To do   | Resolved | Fix time entries stats   | Normal   |                  | 0      |                |
| 552  | Localizable      | Error   | Resolved | Fix translation missing: en, no key  | Normal   | Locales          | 100    |                |
| 1491 | Scrum            | To do   | Resolved | Fix URLs in PB selection combobox  | Normal   |                  | 0      |                |
| 1238 | Ads              | Feature | Resolved | Google Analytics support   | Normal   | Google Analytics | 100    |                |
| 1164 | Scrum            | To do   | Resolved | Header columns in Sprint effort edition are not aligned                                | Normal   |                  | 0      |                |
| 1137 | Scrum            | To do   | Resolved | Hint to explain scheduled calculation option   | Normal   |                  | 0      |                |
| 683  | Tests on Rails   | Feature | Resolved | Improve error messages on question edit  | Normal   | User interface   | 100    |                |
| 662  | Tests on Rails   | Feature | Resolved | Improve exam controls  | Normal   | Exams            | 100    |                |
| 1404 | Scrum            | To do   | Resolved | Improve readability when there are a lot of Sprints                                    | Normal   |                  | 0      |                |
| 626  | Tests on Rails   | Feature | Resolved | Improve visual layout  | Normal   | User interface   | 100    |                |

2024-05-01 15/17

| #    | Project          | Tracker | Status   | Subject  | Priority | Category         | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|------------------|--------|----------------|
| 564  | RSVN             | Feature | Resolved | Include browsed revision on URLs   | Normal   | Browsing         | 100    |                |
| 1244 | Ads              | Feature | Resolved | Infolinks support  | Normal   | Infolinks        | 100    |                |
| 107  | Advanced roadmap | Feature | Resolved | In roadmap put the total at the beginning with link  | Normal   | Roadmap          | 100    |                |
| 1374 | Advanced roadmap | Error   | Resolved | Internal server error 500  | Urgent   | Versions         | 100    |                |
| 1182 | Advanced roadmap | Error   | Resolved | Invalid date for milestone on calendar   | Normal   | Calendars        | 100    |                |
| 671  | Localizable      | Error   | Resolved | Invalid enconding on settings view   | Normal   | Administration   | 100    |                |
| 508  | Advanced roadmap | Error   | Resolved | Issue history shows estimation time changes  | Normal   | Permissions      | 100    |                |
| 1272 | Scrum            | To do   | Resolved | Limit select box to sprint board   | Normal   |                  | 0      |                |
| 963  | Scrum            | To do   | Resolved | Links to Sprint & product backlog  | Normal   |                  | 0      |                |
| 967  | Scrum            | To do   | Resolved | Link to latest Sprint (task board + burndown) + Sprint stats   | Normal   |                  | 0      |                |
| 625  | Tests on Rails   | Feature | Resolved | Logo and favicon   | Normal   | User interface   | 100    |                |
| 513  | Advanced report  | Feature | Resolved | Make plugin Redmine v1.2.x compatible  | Normal   | General          | 100    |                |
| 892  | Scrum            | To do   | Resolved | Manage status changes for tasks (change status column) & PBIs (remove from PB depending on PBI statuses) | Normal   |                  | 0      |                |
| 1323 | Advanced roadmap | Error   | Resolved | Milestone edit project selection shows closed projects   | Normal   | Milestones       | 100    |                |
| 400  | Rails SVN Admin  | Error   | Resolved | Missing source file highline   | Normal   | General          | 100    |                |
| 1263 | Scrum            | To do   | Resolved | Modify & apply patch   | Normal   |                  | 0      |                |
| 1514 | Scrum            | To do   | Resolved | Modify issue query model patch to allow total of pending effort  | Normal   |                  | 0      |                |
| 938  | Scrum            | To do   | Resolved | Move children open issues when PBI is moved  | Normal   |                  | 0      |                |
| 170  | Docs             | Error   | Resolved | New fields aren't updated in existent doc elements   | Normal   | DocElementValues | 100    |                |
| 680  | Tests on Rails   | Error   | Resolved | Online exam doesn't mix choices  | Normal   | Exams            | 100    |                |
| 257  | Docs             | Error   | Resolved | Order docs per name and version  | Normal   | Docs             | 100    |                |
| 180  | Docs             | Error   | Resolved | Other traceability doc tracers are shown   | Normal   | Traceability     | 100    |                |
| 620  | Tests on Rails   | Feature | Resolved | Paginated questions edition view   | Normal   | Questions        | 100    |                |
| 678  | Tests on Rails   | Feature | Resolved | Paginate exams list view   | Normal   | Exams            | 100    |                |
| 1468 | Scrum            | To do   | Resolved | Patch Issue model  | Normal   |                  | 0      |                |
| 1310 | Ads              | Error   | Resolved | Patreon logo doesn't show in Firefox   | Normal   | Patreon          | 100    |                |
| 521  | Risk management  | Feature | Resolved | Plugin skel  | Normal   | General          | 100    |                |
| 244  | JASP             | Feature | Resolved | Plugin skel  | Normal   | General          | 100    |                |
| 1063 | Scrum            | To do   | Resolved | Preserve Sprint in Sprint menus  | Normal   |                  | 0      |                |
| 868  | Scrum            | To do   | Resolved | Prevent double sending when server is slow   | Normal   |                  | 0      |                |
| 877  | Scrum            | To do   | Resolved | Provide feedback to the user about the issue creation  | Normal   |                  | 0      |                |
| 691  | Tests on Rails   | Error   | Resolved | Question links in exam view are wrong  | High     | Exams            | 100    |                |

2024-05-01 16/17

| #    | Project          | Tracker | Status   | Subject  | Priority | Category | % Done | Estimated time |
|------|------------------|---------|----------|--|----------|----------|--------|----------------|
| 532  | RSVN             | Feature | Resolved | Rails app skel   | Normal   | General  | 100    |                |
| 1086 | Scrum            | To do   | Resolved | Redirect to current Sprint instead of last one   | Normal   |          | 0      |                |
| 193  | Docs             | Feature | Resolved | Refactoring DocsHelper render_all_traceabilities and render_all_traceabilities_export_html | Normal   | Docs     | 100    |                |
| 515  | Advanced report  | Feature | Resolved | Refactorize plugin namespace lib folder  | Normal   | General  | 100    |                |
| 514  | Advanced roadmap | Feature | Resolved | Refactorize plugin namespace lib folder  | Normal   | General  | 100    |                |

2024-05-01 17/17