

Issues

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|----------------|-------------|---|----------|------------------------|--------|----------------|
| 258 | Docs | Error | In progress | Show version concat to name when copy docs | Normal | Docs | 0 | |
| 1615 | Ads | Feature | In progress | Redmine 5 support | Normal | General | 0 | |
| 568 | RSVN | Feature | New | Limit file size showing a file content | Normal | Browsing | 0 | |
| 553 | Localizable | Feature | New | Entry on administration menu | Normal | Administration | 0 | |
| 419 | Advanced roadmap | Feature | New | German translation | Normal | Locales | 0 | |
| 246 | Docs | Feature | New | Show traceability only with last versions | Normal | Traceability | 0 | |
| 1518 | Scrum | To do | New | Fix problem when a group is also selected | Normal | | 0 | |
| 586 | RSVN | Feature | New | Include copyright info in source code | Normal | General | 0 | |
| 573 | RSVN | Feature | New | Allow all svn:externals syntax | High | Properties - Externals | 0 | |
| 569 | RSVN | Feature | New | Logo and favicon.ico | Normal | Layout & style | 0 | |
| 560 | RSVN | Feature | New | Blame files | Normal | Browsing | 0 | |
| 558 | RSVN | Feature | New | Paginate logs | Normal | History | 0 | |
| 243 | JASP | Feature | In progress | Configure task custom field for sprints | Normal | Configuration | 0 | |
| 897 | Tests on Rails | Feature | New | Send email to examiner when the exam ends | Normal | Exams | 0 | |
| 689 | Tests on Rails | Feature | New | Group exams by selection process | Normal | Exams | 0 | |
| 666 | Tests on Rails | Feature | New | Add sorting options | Normal | Sort & filter | 0 | |
| 643 | Advanced roadmap | Feature | New | Show due in (AJAX) on issue update form | Normal | Issues | 0 | |
| 143 | EHT Visits | Feature | In progress | Ver visitas por entrada | Normal | Desarrollo | 0 | |
| 692 | Tests on Rails | Feature | New | Limit the exam duration | Normal | Exams | 0 | |
| 245 | JASP | Feature | In progress | Basic dash board | Normal | Dashboard | 20 | |
| 201 | Docs | Feature | New | Doc traceability inter projects | Normal | Traceability | 0 | |
| 198 | Docs | Feature | New | Search in documents | Normal | Docs | 0 | |
| 898 | Tests on Rails | Feature | New | Allow to export an exam to PDF | Normal | Exams | 0 | |
| 688 | Tests on Rails | Feature | New | Permalink to do exams with autologin | Normal | Exams | 0 | |
| 687 | Tests on Rails | Feature | New | Add editable roles and permissions | Normal | Settings | 0 | |
| 207 | Docs | Feature | In progress | Element Fields and Types per project | Normal | Element types | 30 | |
| 189 | Docs | Feature | New | DocElements with comments | Normal | Comments | 0 | |
| 668 | Tests on Rails | Feature | New | Add filtering options | Normal | Sort & filter | 0 | |
| 1621 | Scrum | Technical debt | New | Error 500 (Internal error) - In Calendar | Normal | Calendar | 0 | |
| 1620 | Scrum | Defect | New | Sorting by sprint on issues result list does not work | Normal | Issues list & form | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|----------------|--------|---|----------|------------------|--------|----------------|
| 1619 | Localizable | Error | New | Error in app/views/settings/_localizable.html.erb | High | | 0 | |
| 1618 | Advanced roadmap | Support | New | Problemas instalacion plugin | Urgent | | 0 | |
| 1617 | Scrum | Defect | New | Got 500 Internal error when click 'Calendar' tab of a project. | Normal | Calendar | 0 | |
| 1616 | Scrum | Defect | New | issues/calendar Internal Server Error | Normal | Calendar | 0 | |
| 1612 | Scrum | User story | New | Page refresh clears filters in Sprint and Backlog view | Normal | Sprint board | 0 | |
| 1604 | Scrum | User story | New | I want to have some custom modifications done | Normal | | 0 | |
| 1602 | Scrum | Defect | New | Error 500 on all project using Scrum | Urgent | | 0 | |
| 1595 | Scrum | User story | New | Scrum plugin (0.20.0) - problems with project settings tab (redmine 4.1.1) | Normal | Settings & admin | 0 | |
| 1594 | Localizable | Error | New | Redmine 4.2.0 + Localizable 0.4.0: Internal Error entering Plugin Setting Page | Normal | | 0 | |
| 1593 | Scrum | Defect | New | Displaying backlog for developers generates an error | Normal | Product backlog | 0 | |
| 1590 | Scrum | Technical debt | New | Non admin user don't see the field "Pending Effort" in Tasks | Normal | Redmine changes | 0 | |
| 1582 | Advanced roadmap | Feature | New | Default view - should include 'feature' | Normal | | 0 | |
| 1578 | Scrum | To do | New | Add Sprint filter in Query_patch | Normal | | 0 | |
| 1577 | Scrum | Defect | New | Internal error sorting task by sprints | Normal | General | 0 | |
| 1576 | Scrum | User story | New | Basic plugin tests | Normal | Tests | 0 | |
| 1567 | Scrum | Defect | New | Sprint board and backlog became empty after configuring setting. | High | Sprint board | 0 | |
| 1563 | Redmine plugins | Support | New | Error when trying to add tasks into a sprint backlog | Urgent | | 0 | |
| 1562 | Localizable | Feature | New | Redmine 4 compatibility | Normal | | 0 | |
| 1561 | Advanced roadmap | Error | New | undefined method `milestone_effective_date' when i try to create new milestone. | Normal | Milestones | 0 | |
| 1558 | Scrum | User story | New | Problem with scrum plugin. | Normal | Sprint board | 0 | |
| 1556 | Localizable | Error | New | Internal error | Normal | | 0 | |
| 1554 | Scrum | Defect | New | Wrong calculation of hours per storypoints | Normal | General stats | 0 | |
| 1553 | Scrum | Defect | New | Install version 0.19.0 - Error | Normal | | 0 | |
| 1552 | Redmine plugins | Support | New | Problem when creating Tasks | Normal | | 0 | |
| 1551 | Scrum | Defect | New | Usernames overlap the "effort booking" button on a Story Task | Normal | Sprint board | 0 | |
| 1549 | Scrum | Defect | New | High cpu usage with Scrum Plugin | Normal | General | 0 | |
| 1548 | Advanced roadmap | Error | New | White font on issue listing | Normal | | 0 | |
| 1547 | Scrum | User story | New | Basic Kanban board | Normal | | 0 | |
| 1544 | Scrum | Defect | New | when closed all issue in single sprint board, is it this drop down list will hidden the sprint list ? | Normal | | 0 | |
| 1543 | Scrum | Defect | New | Cannot drag&drop task after editing using pop-up | Normal | Sprint board | 0 | |
| 1541 | Advanced roadmap | Feature | New | Add hook to ticket properties | Normal | Permissions | 0 | |
| 1540 | Advanced roadmap | Feature | New | Child tickets not visible in roadmap | Normal | Roadmap | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|-------------|--|----------|--------------------|--------|----------------|
| 1539 | Scrum | Defect | New | The page is not updated after move a PBI to different backlog | Normal | Product backlog | 0 | |
| 1536 | Scrum | User story | New | Add option to hide closed PBI's in Sprint Board | Normal | Sprint board | 0 | |
| 1535 | Scrum | User story | New | Updated Simplified Chinese translation file for 0.18.1 | Normal | General | 0 | |
| 1533 | Scrum | User story | New | Backlog : before_filter on wrong actions (new, create) | Normal | | 0 | |
| 1532 | Scrum | User story | New | Story Points changed independently : no journal added | Normal | | 0 | |
| 1530 | Scrum | User story | New | Scrum Board : do not throw an exception if new statut is not allowed | Normal | Sprint board | 0 | |
| 1529 | Scrum | User story | New | Scrum Board : column to catch lost Tasks with status not selected for display | Normal | Sprint board | 0 | |
| 1527 | Scrum | To do | New | Backlog : optimize issues sorting | Normal | | 0 | |
| 1526 | Scrum | User story | New | Backlog : possibility to show Assigned to | Normal | Product backlog | 0 | |
| 1525 | Scrum | User story | New | Backlog sort impossible because of dependency : show dependent id in message | Normal | Product backlog | 0 | |
| 1521 | Scrum | Defect | New | Field to render with - Status field disappeared | Normal | Sprint board | 0 | |
| 1516 | Scrum | Defect | New | If total of pending effort is selected and "group by" is also selected in query list, then 500 Internal Server Error | Normal | Issues list & form | 0 | |
| 1513 | Scrum | User story | In progress | Add Total for Pending Effort in issue query | Normal | Issues list & form | 0 | |
| 1510 | Scrum | Defect | New | Sprint board | Normal | Sprint board | 0 | |
| 1509 | Scrum | User story | New | Sprint board filter by Assignee, add a first line for "Me" | Normal | Sprint board | 0 | |
| 1508 | Scrum | To do | New | issue_patch : Optimize update_parent_pbi_on_closed_tasks | Normal | | 0 | |
| 1507 | Scrum | Defect | New | Saved Story Points in Product Backlog view get saved in custom field instead of SP-Field | Normal | Product backlog | 0 | |
| 1505 | Scrum | User story | New | Backlog PBI : show description in a popup on issue link title mouseover | Normal | Post-its & styling | 0 | |
| 1504 | Scrum | Defect | New | Move pbi js, issue in source code | Normal | Sprint board | 0 | |
| 1500 | Scrum | Defect | New | Can't update pending time | Normal | Sprint board | 0 | |
| 1499 | Scrum | Defect | New | Exception when trying to move PBI between backlogs | Normal | Product backlog | 0 | |
| 1498 | Scrum | User story | New | Crash when try to copy issue | Normal | Issues list & form | 0 | |
| 1497 | Scrum | Defect | New | Fail to create new issues with specified sprint | Normal | | 0 | |
| 1496 | Scrum | User story | New | Missing calendar field control dropdown in v0.18 | Normal | | 0 | |
| 1495 | Advanced roadmap | Error | New | "no url" when right-clicking with a pop-up task tooltip visible | Normal | | 0 | |
| 1493 | Scrum | To do | New | Need clarification on whether Sprints can be accessed by remine APIs | Normal | | 0 | |
| 1469 | Scrum | User story | New | PBIs without tasks in Sprint board should implement spent time management in some way | Normal | | 0 | |
| 1415 | Scrum | User story | New | Simplified Chinese translation file for V.0.17.0 | Normal | | 0 | |
| 1414 | Advanced roadmap | Support | New | Simplified Chinese translation file for V.0.11.0 | Normal | Locales | 0 | |
| 1380 | Advanced roadmap | Error | New | Undefined method 'abort' for Redmine::Helpers::Gantt | Normal | Issues | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|-------------|--|----------|--------------------------|--------|----------------|
| 1373 | Scrum | Defect | New | Error when trying to add PBI or tasks into a sprint backlog | High | Sprint board | 0 | |
| 1342 | Scrum | User story | New | Values for Sprint field cannot be imported using CSV-Import | Normal | Issues list & form | 0 | |
| 1340 | Advanced roadmap | Feature | New | Milestone and Versions ordering | Normal | Milestones | 0 | |
| 1339 | Scrum | User story | New | [PATCH] French translation update | Normal | | 0 | |
| 1338 | Scrum | Defect | New | Cant create Sprint in local setup due to start and end date | Normal | Settings & admin | 0 | |
| 1335 | Scrum | User story | New | When adding a new "To Do"-Item, please add estimated hours as a form field. | Normal | | 0 | |
| 1334 | Scrum | Defect | New | After creating or modifying a ticket using a todo-item, you cannot move any ticket to other lanes anymore. | Normal | | 0 | |
| 1325 | Advanced roadmap | Feature | New | Assign tickets to Milestone | Low | Milestones | 0 | |
| 1298 | Scrum | User story | New | Multi-team support in backlog burndown chart | Normal | Product backlog burndown | 0 | |
| 1297 | Scrum | Defect | New | Sprint burndown SPs and Hours show wrong curve and data | High | Sprint burndown | 0 | |
| 1295 | Advanced roadmap | Error | New | calendar display milestone information has some error | High | | 0 | |
| 1294 | Scrum | To do | New | Add "% Done" to "Fields to render with" | Normal | | 0 | |
| 1293 | Scrum | Defect | New | Sub tickets of tasks are not displayed on the sprint board | Normal | Sprint board | 0 | |
| 1291 | Scrum | User story | New | Filter By Assignee | Normal | Sprint board | 0 | |
| 1290 | Scrum | User story | New | Sprint with orphan tasks (no parent PBI) | Normal | Sprint board | 0 | |
| 1289 | Scrum | Defect | New | Error in calendar | Normal | Calendar | 0 | |
| 1285 | Scrum | To do | New | Improvement proposal to close pbi when all task are closed | Low | | 0 | |
| 1284 | Scrum | To do | New | Improvement proposal to optimise rendering of the sprint board | Low | | 0 | |
| 1283 | Scrum | Defect | New | Start date is not set automatically on new task creation | Low | Sprint board | 0 | |
| 1279 | Scrum | Defect | New | Input date of the 'scrum new form' are not rendered correctly | Low | Sprint board | 0 | |
| 1278 | Scrum | User story | In progress | Allow PBIs without tasks in Sprint board | Normal | Sprint board | 0 | |
| 1233 | Scrum | Defect | New | Unable to control "Sprint" and "Pending Effort" field permissions via Workflow | Normal | General | 0 | |
| 1231 | Scrum | Defect | New | Sprint and Pending Effort fields are reset when issue is copied | Normal | General | 0 | |
| 1230 | Scrum | User story | New | Backlog & Done based on status | Normal | Settings & admin | 0 | |
| 1228 | Scrum | User story | New | As a Redmine user I would like to have an ability to display total Pending Effort on the issues list | Normal | Issues list & form | 0 | |
| 1225 | Scrum | Defect | New | Sprint burndown chart calculated incorrectly | Normal | Sprint burndown | 0 | |
| 1224 | Scrum | Defect | New | Wrong emails | Normal | General | 0 | |
| 1212 | Scrum | To do | New | Save selected Sprint on Sprint view | Normal | | 0 | |
| 1202 | Localizable | Feature | New | French locale file | Normal | Locales | 0 | |
| 1198 | Scrum | User story | New | Automatically change the start date , completion and end date on task move | Normal | Sprint board | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|-------------|--|----------|--------------------|--------|----------------|
| 1196 | Scrum | User story | New | Add existing user story to the sprint directly from the springboard | Normal | Sprint board | 0 | |
| 1195 | Scrum | User story | New | Assign users to a task directly from the springboard | Normal | Sprint board | 0 | |
| 1194 | Localizable | Feature | New | Error 404 | Normal | | 0 | |
| 1193 | Scrum | User story | New | Error 404 | Normal | General | 0 | |
| 1192 | Scrum | Defect | New | Rendered status not updated on task sticker after drop'n'down to another status column in sprint board | Normal | | 0 | |
| 1190 | Members report | Error | New | open the setting page occurred 500 error | Normal | | 0 | |
| 1188 | Scrum | User story | In progress | User Manual | High | General | 0 | |
| 1162 | Scrum | User story | New | [Request] Guide for using Plugin | Normal | Wiki & links | 0 | |
| 1161 | Scrum | User story | New | [PATCH] use Module prepend, to make scrum compatible with other plugins | Normal | Issues list & form | 0 | |
| 1160 | Scrum | Defect | New | Slow opening the sprint board | Normal | Sprint board | 0 | |
| 1159 | Scrum | Defect | New | [PATCH] position attribute isn't calculated correctly | Normal | Product backlog | 0 | |
| 1158 | Scrum | Defect | New | [PATCH] Sprint update of PBI does not update children | Normal | Issues list & form | 0 | |
| 1152 | Localizable | Feature | New | Compatibility with Redmine 3.2.1 | Normal | | 0 | |
| 1146 | Scrum | Defect | New | :include in IssueQuery should AFAIK be an array not a hash | Normal | | 0 | |
| 1143 | Localizable | Feature | New | Localization does not work if user language is set to auto | Normal | General | 0 | |
| 1142 | Scrum | Defect | New | 'Page not found' after configuration | Urgent | Settings & admin | 0 | |
| 1141 | Scrum | User story | New | Sprint estimated effort auto-fill | Normal | | 0 | |
| 1140 | Localizable | Feature | New | Localize custom queries | Normal | Locales | 0 | |
| 1131 | Scrum | Defect | New | Page not found error | High | General | 0 | |
| 1127 | Scrum | Defect | New | Error when copying issues with plug-ins. | Normal | Issues list & form | 0 | |
| 1126 | Scrum | Defect | New | Scrum Board bad positioning | High | | 0 | |
| 1125 | Scrum | Defect | New | Internal error when i clic in sprint tab | High | Sprint board | 0 | |
| 1122 | Scrum | Defect | New | Error al abrir estadísticas de Scrum en la pagina principal | Normal | | 0 | |
| 1121 | Scrum | User story | New | Explain what an orphan task is in the settings page | Low | Sprint board | 0 | |
| 1109 | Advanced roadmap | Error | New | Issues missing from the Roadmap when using Sub-Issues | Normal | Roadmap | 0 | |
| 1098 | Scrum | Defect | New | [Redmine - Defect #20638] (Closed) Plugins not working with Redmine 3.1.0 | Normal | | 0 | |
| 1092 | Scrum | User story | New | As a user I want to group different states on the board | Normal | Sprint board | 0 | |
| 1058 | Scrum | User story | New | Rendering of scrum board is slow when many tasks | High | Sprint board | 0 | |
| 1055 | Scrum | Defect | New | Internal 500 Error when going to sprint board | High | Sprint board | 0 | |
| 1050 | Localizable | Error | New | No translation makes effect | Normal | | 0 | |
| 1048 | Scrum | User story | New | Sprint Board - Show two decimal cases on Post-its | Normal | | 0 | |
| 1046 | Scrum | Defect | New | Translation file mixing up languages | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|------|------------------|------------|--------|--|-----------|--------------|--------|----------------|
| 1045 | Scrum | User story | New | Brazilian Portuguese Translation | Normal | General | 0 | |
| 1037 | Advanced roadmap | Error | New | 500 error on Calendar for Redmine 3.0.3 | Normal | Calendars | 0 | |
| 1032 | Scrum | Defect | New | Cannot install plugin on 2.5.2 with Rails 4 | High | General | 0 | |
| 1016 | Scrum | Defect | New | cannot install on debian jessie deb installed redmine | High | | 0 | |
| 1008 | Scrum | Defect | New | install fail on redmine 3.0.0/3.0.1 | High | | 0 | |
| 996 | Scrum | Defect | New | 'Release Plan' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1 | Immediate | | 0 | |
| 995 | Scrum | Defect | New | 'Product Backlog Burndown' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1 | Immediate | | 0 | |
| 994 | Scrum | Defect | New | 'Product Backlog' not visible on Fresh Redmine 2.6.1 with Scrum 0.9.1 | Immediate | | 0 | |
| 993 | Scrum | Defect | New | Sprint Board is missing on Fresh Redmine 2.6.1 with Scrum 0.9.1 version | Immediate | | 0 | |
| 992 | Scrum | User story | New | Provide code repository | Normal | | 0 | |
| 981 | Scrum | User story | New | I want the scrumboard header be pinned on, so you can read it even if you scroll down | Normal | | 0 | |
| 959 | Scrum | Defect | New | Sprint Board empty after update from 0.7 -> 0.9.1 | High | | 0 | |
| 947 | Scrum | Defect | New | some errors occur while I run "rake" | Normal | | 0 | |
| 940 | Scrum | User story | New | I wanna submit a Chinese translation file | Normal | | 0 | |
| 931 | Scrum | User story | New | Parent Tasks double count Estimated Time totals | Normal | | 0 | |
| 930 | Scrum | User story | New | Since I installed scrum plugin, I can't access any redmine pages, the browser showed "Internal error" | High | | 0 | |
| 928 | Scrum | User story | New | Sprint burndown chart not reflect wanted burndown chart drawn by manually | High | | 0 | |
| 927 | Scrum | Defect | New | Sprint burndown chart pending effort is using done effort data | High | | 0 | |
| 924 | Scrum | User story | New | Burn down chart data display | Normal | | 0 | |
| 919 | Scrum | Defect | New | Redmine 2.6 HEAD and scrum 0.8.0 | High | | 0 | |
| 913 | Localizable | Error | New | Some strings serialized as binary instead of unicode cause errors | Normal | General | 0 | |
| 905 | Advanced roadmap | Support | New | Creo que han copiado tu plugin | Normal | | 0 | |
| 904 | Scrum | Defect | New | sprint board task move does not be restricted by redmine default issue flow | Normal | | 0 | |
| 902 | Scrum | Defect | New | Created user story not display in sprint board and backlog | Normal | | 0 | |
| 882 | Localizable | Error | New | Plugin crashes on Redmine 2.5 | Normal | | 0 | |
| 869 | Scrum | Defect | New | Sprints panel is not displayed on my project setting page | Urgent | | 0 | |
| 857 | Scrum | User story | New | As a user I want stats about members speed | Normal | | 0 | |
| 856 | Scrum | User story | New | As a user I want stats about scheduled effort vs time spent by user | Normal | Sprint stats | 0 | |
| 830 | Risk management | Support | New | 500 +There are none Sprints defined yet, please ask this project administrator to create them in settings tab. | High | General | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|-----|------------------|------------|--------|---|----------|----------------|--------|----------------|
| 815 | Advanced roadmap | Support | New | May you tell me the code modification for 0.8.1 (I need calendar view, which doesn't work in 0.8.0)? Thanks | Normal | | 0 | |
| 782 | Localizable | Feature | New | Group translation | Normal | | 0 | |
| 697 | Web | Feature | New | La pestaña calendario no funciona | Normal | | 0 | |
| 686 | Risks | User story | New | Crear un riesgo | Normal | Risk views | 0 | |
| 677 | Advanced roadmap | Error | New | Undefined method merge_conditions on calendar view | Urgent | Calendars | 0 | |
| 656 | Advanced report | Error | New | export pdf is not working. | Normal | PDF | 0 | |
| 649 | Localizable | Feature | New | template error in _localizable.html.erb | Normal | Administration | 0 | |
| 648 | Localizable | Support | New | Download not working | Normal | | 0 | |
| 646 | Advanced roadmap | Error | New | Bug in Roadmap configuration settings within Redmine | Normal | Configuration | 0 | |
| 645 | Advanced roadmap | Support | New | Advanced Roadmap changes behaviour of default Redmine subprojects | Normal | General | 0 | |
| 644 | Advanced roadmap | Error | New | NoMethodError on Redmine 1.3.0 and Adv Roadmap 0.5.1 | Normal | Issues | 0 | |
| 637 | Localizable | Feature | New | Some fields are not translated | Normal | General | 0 | |
| 619 | Advanced roadmap | Feature | New | Hours of the and Days per Week --> as config? | Normal | | 0 | |
| 618 | Advanced roadmap | Feature | New | Plugin for Redmine 1.3.0?? | Normal | | 0 | |
| 592 | Advanced roadmap | Support | New | 0.5.2 Version | Normal | | 0 | |
| 591 | Advanced roadmap | Error | New | Milestone - progress error | Normal | Graphics | 0 | |
| 590 | Advanced roadmap | Error | New | First init | Normal | Configuration | 0 | |
| 583 | Advanced roadmap | Error | New | Incompatibility with backlogs plugin | Normal | | 0 | |
| 578 | Advanced roadmap | Error | New | Bug in issues_controller_patch.rb with newest Redmine | Normal | Permissions | 0 | |
| 576 | Advanced roadmap | Error | New | Displaying Roadmap takes over 17 seconds for a medium size Project with Redmine 1.2.1 | Normal | Roadmap | 0 | |
| 527 | Advanced roadmap | Error | New | Comment history only shown to Administrator (on redmine v1.2.0) | Urgent | Issues | 0 | |
| 520 | Advanced roadmap | Feature | New | Calculation of work (calculate_advance_info) | Normal | Milestones | 0 | |
| 519 | Advanced roadmap | Support | New | Method of calculation of% | Normal | Milestones | 0 | |
| 516 | Advanced roadmap | Error | New | Installation error | Normal | General | 0 | |
| 460 | Advanced roadmap | Error | New | Error when I want to consult a issue | High | Issues | 0 | |
| 459 | Advanced roadmap | Feature | New | 500 Internal error with Redmine 1.1.1 | High | Issues | 0 | |
| 438 | Import & Export | Error | New | La página a la que intenta acceder no existe. | Normal | Import issues | 0 | |
| 437 | Redmine plugins | Support | New | Registrado duplicado en tu web | Normal | | 0 | |
| 435 | Advanced roadmap | Error | New | Adv. Roadmap 0.4.0: still Internal Server error on Redmine 1.1.0 and Backlogs Plugin enabled | Normal | | 0 | |
| 434 | Import & Export | Error | New | Problems installing | Normal | | 0 | |

| # | Project | Tracker | Status | Subject | Priority | Category | % Done | Estimated time |
|-----|-------------------|---------|--------|--|----------|----------|--------|----------------|
| 433 | Advanced roadmap | Feature | New | Pie for every version | Normal | | 0 | |
| 425 | Redmine plugins | Feature | New | Trabajo | Urgent | | 0 | |
| 422 | Localizable | Feature | New | Custom fields list values traduction | Normal | Locales | 0 | |
| 411 | Advanced roadmap | Error | New | Undefined method rest_hours | Normal | Issues | 0 | |
| 373 | Advanced roadmap | Feature | New | doc help | Urgent | | 0 | |
| 113 | Advanced time log | Feature | New | Add percent-complete combo to add-time menu. | Normal | | 0 | |