

## Issues

| #    | Project          | Tracker        | Status      | Subject  | Priority | Category       | % Done | Estimated time |
|------|------------------|----------------|-------------|--|----------|----------------|--------|----------------|
| 649  | Localizable      | Feature        | New         | template error in _localizable.html.erb  | Normal   | Administration | 0      |                |
| 553  | Localizable      | Feature        | New         | Entry on administration menu   | Normal   | Administration | 0      |                |
| 568  | RSVN             | Feature        | New         | Limit file size showing a file content   | Normal   | Browsing       | 0      |                |
| 560  | RSVN             | Feature        | New         | Blame files  | Normal   | Browsing       | 0      |                |
| 1616 | Scrum            | Defect         | New         | issues/calendar Internal Server Error  | Normal   | Calendar       | 0      |                |
| 1617 | Scrum            | Defect         | New         | Got 500 Internal error when click 'Calendar' tab of a project.                 | Normal   | Calendar       | 0      |                |
| 1289 | Scrum            | Defect         | New         | Error in calendar  | Normal   | Calendar       | 0      |                |
| 1621 | Scrum            | Technical debt | New         | Error 500 (Internal error) - In Calendar                                       | Normal   | Calendar       | 0      |                |
| 677  | Advanced roadmap | Error          | New         | Undefined method merge_conditions on calendar view                             | Urgent   | Calendars      | 0      |                |
| 1037 | Advanced roadmap | Error          | New         | 500 error on Calendar for Redmine 3.0.3  | Normal   | Calendars      | 0      |                |
| 189  | Docs             | Feature        | New         | DocElements with comments  | Normal   | Comments       | 0      |                |
| 590  | Advanced roadmap | Error          | New         | First init   | Normal   | Configuration  | 0      |                |
| 646  | Advanced roadmap | Error          | New         | Bug in Roadmap configuration settings within Redmine                           | Normal   | Configuration  | 0      |                |
| 243  | JASP             | Feature        | In progress | Configure task custom field for sprints  | Normal   | Configuration  | 0      |                |
| 245  | JASP             | Feature        | In progress | Basic dash board   | Normal   | Dashboard      | 20     |                |
| 143  | EHT Visits       | Feature        | In progress | Ver visitas por entrada  | Normal   | Desarrollo     | 0      |                |
| 198  | Docs             | Feature        | New         | Search in documents  | Normal   | Docs           | 0      |                |
| 258  | Docs             | Error          | In progress | Show version concat to name when copy docs                                     | Normal   | Docs           | 0      |                |
| 207  | Docs             | Feature        | In progress | Element Fields and Types per project   | Normal   | Element types  | 30     |                |
| 897  | Tests on Rails   | Feature        | New         | Send email to examiner when the exam ends                                      | Normal   | Exams          | 0      |                |
| 688  | Tests on Rails   | Feature        | New         | Permalink to do exams with autologin   | Normal   | Exams          | 0      |                |
| 692  | Tests on Rails   | Feature        | New         | Limit the exam duration  | Normal   | Exams          | 0      |                |
| 689  | Tests on Rails   | Feature        | New         | Group exams by selection process   | Normal   | Exams          | 0      |                |
| 898  | Tests on Rails   | Feature        | New         | Allow to export an exam to PDF   | Normal   | Exams          | 0      |                |
| 1224 | Scrum            | Defect         | New         | Wrong emails   | Normal   | General        | 0      |                |
| 1535 | Scrum            | User story     | New         | Updated Simplified Chinese translation file for 0.18.1                         | Normal   | General        | 0      |                |
| 1233 | Scrum            | Defect         | New         | Unable to control "Sprint" and "Pending Effort" field permissions via Workflow | Normal   | General        | 0      |                |
| 1231 | Scrum            | Defect         | New         | Sprint and Pending Effort fields are reset when issue is copied                | Normal   | General        | 0      |                |
| 913  | Localizable      | Error          | New         | Some strings serialized as binary instead of unicode cause errors              | Normal   | General        | 0      |                |
| 637  | Localizable      | Feature        | New         | Some fields are not translated   | Normal   | General        | 0      |                |
| 1131 | Scrum            | Defect         | New         | Page not found error   | High     | General        | 0      |                |

| #    | Project          | Tracker    | Status      | Subject  | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|-------------|--|----------|--------------------|--------|----------------|
| 1143 | Localizable      | Feature    | New         | Localization does not work if user language is set to auto   | Normal   | General            | 0      |                |
| 1577 | Scrum            | Defect     | New         | Internal error sorting task by sprints   | Normal   | General            | 0      |                |
| 516  | Advanced roadmap | Error      | New         | Installation error   | Normal   | General            | 0      |                |
| 586  | RSVN             | Feature    | New         | Include copyright info in source code  | Normal   | General            | 0      |                |
| 1549 | Scrum            | Defect     | New         | High cpu usage with Scrum Plugin   | Normal   | General            | 0      |                |
| 1193 | Scrum            | User story | New         | Error 404  | Normal   | General            | 0      |                |
| 1032 | Scrum            | Defect     | New         | Cannot install plugin on 2.5.2 with Rails 4  | High     | General            | 0      |                |
| 1045 | Scrum            | User story | New         | Brazillian Portuguese Translation  | Normal   | General            | 0      |                |
| 645  | Advanced roadmap | Support    | New         | Advanced roadmap changes behaviour of default Redmine subprojects  | Normal   | General            | 0      |                |
| 830  | Risk management  | Support    | New         | 500 +There are none Sprints defined yet, please ask this project administrator to create them in settings tab.       | High     | General            | 0      |                |
| 1188 | Scrum            | User story | In progress | User Manual  | High     | General            | 0      |                |
| 1615 | Ads              | Feature    | In progress | Redmine 5 support  | Normal   | General            | 0      |                |
| 1554 | Scrum            | Defect     | New         | Wrong calculation of hours per storypoints   | Normal   | General stats      | 0      |                |
| 591  | Advanced roadmap | Error      | New         | Milestone - progress error   | Normal   | Graphics           | 0      |                |
| 558  | RSVN             | Feature    | New         | Paginate logs  | Normal   | History            | 0      |                |
| 438  | Import & Export  | Error      | New         | La página a la que intenta acceder no existe.  | Normal   | Import issues      | 0      |                |
| 411  | Advanced roadmap | Error      | New         | Undefined method rest_hours  | Normal   | Issues             | 0      |                |
| 1380 | Advanced roadmap | Error      | New         | Undefined method 'abort' for Redmine::Helpers::Gantt   | Normal   | Issues             | 0      |                |
| 643  | Advanced roadmap | Feature    | New         | Show due in (AJAX) on issue update form  | Normal   | Issues             | 0      |                |
| 644  | Advanced roadmap | Error      | New         | NoMethodError on Redmine 1.3.0 and Adv Roadmap 0.5.1   | Normal   | Issues             | 0      |                |
| 460  | Advanced roadmap | Error      | New         | Error when I want to consult a issue   | High     | Issues             | 0      |                |
| 527  | Advanced roadmap | Error      | New         | Comment history only shown to Administrator (on redmine v1.2.0)  | Urgent   | Issues             | 0      |                |
| 459  | Advanced roadmap | Feature    | New         | 500 Internal error with Redmine 1.1.1  | High     | Issues             | 0      |                |
| 1342 | Scrum            | User story | New         | Values for Sprint field cannot be imported using CSV-Import  | Normal   | Issues list & form | 0      |                |
| 1620 | Scrum            | Defect     | New         | Sorting by sprint on issues result list does not work  | Normal   | Issues list & form | 0      |                |
| 1161 | Scrum            | User story | New         | [PATCH] use Module prepend, to make scrum compatible with other plugins  | Normal   | Issues list & form | 0      |                |
| 1158 | Scrum            | Defect     | New         | [PATCH] Sprint update of PBI does not update children  | Normal   | Issues list & form | 0      |                |
| 1516 | Scrum            | Defect     | New         | If total of pending effort is selected and "group by" is also selected in query list, then 500 Internal Server Error | Normal   | Issues list & form | 0      |                |
| 1127 | Scrum            | Defect     | New         | Error when copying issues with plug-ins.   | Normal   | Issues list & form | 0      |                |
| 1498 | Scrum            | User story | New         | Crash when try to copy issue   | Normal   | Issues list & form | 0      |                |

| #    | Project          | Tracker        | Status      | Subject  | Priority | Category                 | % Done | Estimated time |
|------|------------------|----------------|-------------|--|----------|--------------------------|--------|----------------|
| 1228 | Scrum            | User story     | New         | As a Redmine user I would like to have an ability to display total Pending Effort on the issues list | Normal   | Issues list & form       | 0      |                |
| 1513 | Scrum            | User story     | In progress | Add Total for Pending Effort in issue query  | Normal   | Issues list & form       | 0      |                |
| 569  | RSVN             | Feature        | New         | Logo and favicon.ico   | Normal   | Layout & style           | 0      |                |
| 1414 | Advanced roadmap | Support        | New         | Simplified Chinese translation file for V.0.11.0   | Normal   | Locales                  | 0      |                |
| 1140 | Localizable      | Feature        | New         | Localize custom queries  | Normal   | Locales                  | 0      |                |
| 419  | Advanced roadmap | Feature        | New         | German translation   | Normal   | Locales                  | 0      |                |
| 1202 | Localizable      | Feature        | New         | French locale file   | Normal   | Locales                  | 0      |                |
| 422  | Localizable      | Feature        | New         | Custom fields list values traduction   | Normal   | Locales                  | 0      |                |
| 1561 | Advanced roadmap | Error          | New         | undefined method `milestone_effective_date' when i try to create new milestone.                      | Normal   | Milestones               | 0      |                |
| 1340 | Advanced roadmap | Feature        | New         | Milestone and Versions ordering  | Normal   | Milestones               | 0      |                |
| 519  | Advanced roadmap | Support        | New         | Method of calculation of%  | Normal   | Milestones               | 0      |                |
| 520  | Advanced roadmap | Feature        | New         | Calculation of work (calculate_advance_info)   | Normal   | Milestones               | 0      |                |
| 1325 | Advanced roadmap | Feature        | New         | Assign tickets to Milestone  | Low      | Milestones               | 0      |                |
| 656  | Advanced report  | Error          | New         | export pdf is not working.   | Normal   | PDF                      | 0      |                |
| 578  | Advanced roadmap | Error          | New         | Bug in issues_controller_patch.rb with newest Redmine  | Normal   | Permissions              | 0      |                |
| 1541 | Advanced roadmap | Feature        | New         | Add hook to ticket properties  | Normal   | Permissions              | 0      |                |
| 1505 | Scrum            | User story     | New         | Backlog PBI : show description in a popup on issue link title mouseover                              | Normal   | Post-its & styling       | 0      |                |
| 1539 | Scrum            | Defect         | New         | The page is not updated after move a PBI to different backlog  | Normal   | Product backlog          | 0      |                |
| 1507 | Scrum            | Defect         | New         | Saved Story Points in Product Backlog view get saved in custom field instead of SP-Field             | Normal   | Product backlog          | 0      |                |
| 1159 | Scrum            | Defect         | New         | [PATCH] position attribute isn't calculated correctly  | Normal   | Product backlog          | 0      |                |
| 1499 | Scrum            | Defect         | New         | Exception when trying to move PBI between backlogs   | Normal   | Product backlog          | 0      |                |
| 1593 | Scrum            | Defect         | New         | Displaying backlog for developers generates an error   | Normal   | Product backlog          | 0      |                |
| 1525 | Scrum            | User story     | New         | Backlog sort impossible because of dependency : show dependent id in message                         | Normal   | Product backlog          | 0      |                |
| 1526 | Scrum            | User story     | New         | Backlog : possibility to show Assigned to  | Normal   | Product backlog          | 0      |                |
| 1298 | Scrum            | User story     | New         | Multi-team support in backlog burndown chart   | Normal   | Product backlog burndown | 0      |                |
| 573  | RSVN             | Feature        | New         | Allow all svn:externals syntax   | High     | Properties - Externals   | 0      |                |
| 1590 | Scrum            | Technical debt | New         | Non admin user don't see the field "Pending Effort" in Tasks   | Normal   | Redmine changes          | 0      |                |
| 686  | Risks            | User story     | New         | Crear un riesgo  | Normal   | Risk views               | 0      |                |
| 1109 | Advanced roadmap | Error          | New         | Issues missing from the Roadmap when using Sub-Issues  | Normal   | Roadmap                  | 0      |                |

| #    | Project          | Tracker    | Status | Subject   | Priority | Category         | % Done | Estimated time |
|------|------------------|------------|--------|---|----------|------------------|--------|----------------|
| 576  | Advanced roadmap | Error      | New    | Displaying Roadmap takes over 17 seconds for a medium size Project with Redmine 1.2.1 | Normal   | Roadmap          | 0      |                |
| 1540 | Advanced roadmap | Feature    | New    | Child tickets not visible in roadmap  | Normal   | Roadmap          | 0      |                |
| 687  | Tests on Rails   | Feature    | New    | Add editable roles and permissions  | Normal   | Settings         | 0      |                |
| 1595 | Scrum            | User story | New    | Scrum plugin (0.20.0) - problems with project settings tab (redmine 4.1.1)            | Normal   | Settings & admin | 0      |                |
| 1142 | Scrum            | Defect     | New    | 'Page not found' after configuration  | Urgent   | Settings & admin | 0      |                |
| 1338 | Scrum            | Defect     | New    | Cant create Sprint in local setup due to start and end date                           | Normal   | Settings & admin | 0      |                |
| 1230 | Scrum            | User story | New    | Backlog & Done based on status  | Normal   | Settings & admin | 0      |                |
| 666  | Tests on Rails   | Feature    | New    | Add sorting options   | Normal   | Sort & filter    | 0      |                |
| 668  | Tests on Rails   | Feature    | New    | Add filtering options   | Normal   | Sort & filter    | 0      |                |
| 1551 | Scrum            | Defect     | New    | Username overlap the "effort booking" button on a Story Task                          | Normal   | Sprint board     | 0      |                |
| 1293 | Scrum            | Defect     | New    | Sub tickets of tasks are not displayed on the sprint board                            | Normal   | Sprint board     | 0      |                |
| 1283 | Scrum            | Defect     | New    | Start date is not set automatically on new task creation                              | Low      | Sprint board     | 0      |                |
| 1290 | Scrum            | User story | New    | Sprint with orphan tasks (no parent PBI)  | Normal   | Sprint board     | 0      |                |
| 1509 | Scrum            | User story | New    | Sprint board filter by Assignee, add a first line for "Me"                            | Normal   | Sprint board     | 0      |                |
| 1567 | Scrum            | Defect     | New    | Sprint board and backlog became empty after configuring setting.                      | High     | Sprint board     | 0      |                |
| 1510 | Scrum            | Defect     | New    | Sprint board  | Normal   | Sprint board     | 0      |                |
| 1160 | Scrum            | Defect     | New    | Slow opening the sprint board   | Normal   | Sprint board     | 0      |                |
| 1530 | Scrum            | User story | New    | Scrum Board : do not throw an exception if new statut is not allowed                  | Normal   | Sprint board     | 0      |                |
| 1529 | Scrum            | User story | New    | Scrum Board : column to catch lost Tasks with status not selected for display         | Normal   | Sprint board     | 0      |                |
| 1058 | Scrum            | User story | New    | Rendering of scrum board is slow when many tasks                                      | High     | Sprint board     | 0      |                |
| 1558 | Scrum            | User story | New    | Problem with scrum plugin.  | Normal   | Sprint board     | 0      |                |
| 1612 | Scrum            | User story | New    | Page refresh clears filters in Sprint and Backlog view                                | Normal   | Sprint board     | 0      |                |
| 1504 | Scrum            | Defect     | New    | Move pbi js, issue in source code   | Normal   | Sprint board     | 0      |                |
| 1125 | Scrum            | Defect     | New    | Internal error when i clic in sprint tab  | High     | Sprint board     | 0      |                |
| 1055 | Scrum            | Defect     | New    | Internal 500 Error when going to sprint board   | High     | Sprint board     | 0      |                |
| 1279 | Scrum            | Defect     | New    | Input date of the 'scrum new form' are not rendered correctly                         | Low      | Sprint board     | 0      |                |
| 1291 | Scrum            | User story | New    | Filter By Assignee  | Normal   | Sprint board     | 0      |                |
| 1521 | Scrum            | Defect     | New    | Field to render with - Status field disappeared                                       | Normal   | Sprint board     | 0      |                |
| 1121 | Scrum            | User story | New    | Explain what an orphan task is in the settings page                                   | Low      | Sprint board     | 0      |                |
| 1373 | Scrum            | Defect     | New    | Error when trying to add PBI or tasks into a sprint backlog                           | High     | Sprint board     | 0      |                |
| 1500 | Scrum            | Defect     | New    | Can't update pending time   | Normal   | Sprint board     | 0      |                |
| 1543 | Scrum            | Defect     | New    | Cannot drag&drop task after editing using pop-up                                      | Normal   | Sprint board     | 0      |                |

| #    | Project          | Tracker    | Status      | Subject   | Priority  | Category        | % Done | Estimated time |
|------|------------------|------------|-------------|---|-----------|-----------------|--------|----------------|
| 1198 | Scrum            | User story | New         | Automatically change the start date , completion and end date on task move                            | Normal    | Sprint board    | 0      |                |
| 1195 | Scrum            | User story | New         | Assign users to a task directly from the springboard  | Normal    | Sprint board    | 0      |                |
| 1092 | Scrum            | User story | New         | As a user I want to group different states on the board   | Normal    | Sprint board    | 0      |                |
| 1536 | Scrum            | User story | New         | Add option to hide closed PBI's in Sprint Board   | Normal    | Sprint board    | 0      |                |
| 1196 | Scrum            | User story | New         | Add existing user story to the sprint directly from the springboard                                   | Normal    | Sprint board    | 0      |                |
| 1278 | Scrum            | User story | In progress | Allow PBIs without tasks in Sprint board  | Normal    | Sprint board    | 0      |                |
| 1297 | Scrum            | Defect     | New         | Sprint burndown SPs and Hours show wrong curve and data   | High      | Sprint burndown | 0      |                |
| 1225 | Scrum            | Defect     | New         | Sprint burndown chart calculated incorrectly  | Normal    | Sprint burndown | 0      |                |
| 856  | Scrum            | User story | New         | As a user I want stats about scheduled effort vs time spent by user                                   | Normal    | Sprint stats    | 0      |                |
| 1576 | Scrum            | User story | New         | Basic plugin tests  | Normal    | Tests           | 0      |                |
| 246  | Docs             | Feature    | New         | Show traceability only with last versions   | Normal    | Traceability    | 0      |                |
| 201  | Docs             | Feature    | New         | Doc traceability inter projects   | Normal    | Traceability    | 0      |                |
| 1162 | Scrum            | User story | New         | [Request] Guide for using Plugin  | Normal    | Wiki & links    | 0      |                |
| 1548 | Advanced roadmap | Error      | New         | White font on issue listing   | Normal    |                 | 0      |                |
| 1544 | Scrum            | Defect     | New         | when closed all issue in single sprint board,is it this drop down list will hiddent the sprint list ? | Normal    |                 | 0      |                |
| 1335 | Scrum            | User story | New         | When adding a new "To Do"-Item, please add estimated hours as a form field.                           | Normal    |                 | 0      |                |
| 1046 | Scrum            | Defect     | New         | Translation file mixing up languages  | Normal    |                 | 0      |                |
| 425  | Redmine plugins  | Feature    | New         | Trabajo   | Urgent    |                 | 0      |                |
| 1532 | Scrum            | User story | New         | Story Points changed independently : no journal added   | Normal    |                 | 0      |                |
| 869  | Scrum            | Defect     | New         | Sprints panel is not displayed on my project setting page   | Urgent    |                 | 0      |                |
| 1141 | Scrum            | User story | New         | Sprint estimated effort auto-fill   | Normal    |                 | 0      |                |
| 927  | Scrum            | Defect     | New         | Sprint burndown chart pending effort is using done effort data  | High      |                 | 0      |                |
| 928  | Scrum            | User story | New         | Sprint burndown chart not reflect wanted burndown chart drawn by manually                             | High      |                 | 0      |                |
| 904  | Scrum            | Defect     | New         | sprint board task move does not be restricted by redmine default issue flow                           | Normal    |                 | 0      |                |
| 1048 | Scrum            | User story | New         | Sprint Board - Show two decimal cases on Post-its   | Normal    |                 | 0      |                |
| 993  | Scrum            | Defect     | New         | Sprint Board is missing on Fresh Redmine 2.6.1 with Scrum 0.9.1 version                               | Immediate |                 | 0      |                |
| 959  | Scrum            | Defect     | New         | Sprint Board empty after update from 0.7 -> 0.9.1   | High      |                 | 0      |                |
| 947  | Scrum            | Defect     | New         | some errors occur while I run "rake"  | Normal    |                 | 0      |                |
| 930  | Scrum            | User story | New         | Since I installed scrum plugin, I can't acess any redmine pages, the bowser showed "Internal error"   | High      |                 | 0      |                |
| 1415 | Scrum            | User story | New         | Simplified Chinese translation file for V.0.17.0  | Normal    |                 | 0      |                |
| 1126 | Scrum            | Defect     | New         | Scrum Board bad positioning   | High      |                 | 0      |                |

| #    | Project          | Tracker    | Status | Subject   | Priority  | Category | % Done | Estimated time |
|------|------------------|------------|--------|---|-----------|----------|--------|----------------|
| 1212 | Scrum            | To do      | New    | Save selected Sprint on Sprint view   | Normal    |          | 0      |                |
| 1192 | Scrum            | Defect     | New    | Rendered status not updated on task sticker after drop'n'down to another status column in sprint board      | Normal    |          | 0      |                |
| 996  | Scrum            | Defect     | New    | 'Release Plan' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1                          | Immediate |          | 0      |                |
| 437  | Redmine plugins  | Support    | New    | Registrado duplicado en tu web  | Normal    |          | 0      |                |
| 1098 | Scrum            | Defect     | New    | [Redmine - Defect #20638] (Closed) Plugins not working with Redmine 3.1.0                                   | Normal    |          | 0      |                |
| 1562 | Localizable      | Feature    | New    | Redmine 4 compatibility   | Normal    |          | 0      |                |
| 1594 | Localizable      | Error      | New    | Redmine 4.2.0 + Localizable 0.4.0: Internal Error entering Plugin Setting Page                              | Normal    |          | 0      |                |
| 919  | Scrum            | Defect     | New    | Redmine 2.6 HEAD and scrum 0.8.0  | High      |          | 0      |                |
| 992  | Scrum            | User story | New    | Provide code repository   | Normal    |          | 0      |                |
| 994  | Scrum            | Defect     | New    | 'Product Backlog' not visible on Fresh Redmine 2.6.1 with Scrum 0.9.1                                       | Immediate |          | 0      |                |
| 995  | Scrum            | Defect     | New    | 'Product Backlog Burndown' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1              | Immediate |          | 0      |                |
| 1552 | Redmine plugins  | Support    | New    | Problem when creating Tasks   | Normal    |          | 0      |                |
| 434  | Import & Export  | Error      | New    | Problems installing   | Normal    |          | 0      |                |
| 1618 | Advanced roadmap | Support    | New    | Problemas instalacion plugin  | Urgent    |          | 0      |                |
| 618  | Advanced roadmap | Feature    | New    | Plugin for Redmine 1.3.0??  | Normal    |          | 0      |                |
| 882  | Localizable      | Error      | New    | Plugin crashes on Redmine 2.5   | Normal    |          | 0      |                |
| 433  | Advanced roadmap | Feature    | New    | Pie for every version   | Normal    |          | 0      |                |
| 1469 | Scrum            | User story | New    | PBIs without tasks in Sprint board should implement spent time management in some way                       | Normal    |          | 0      |                |
| 1339 | Scrum            | User story | New    | [PATCH] French translation update   | Normal    |          | 0      |                |
| 931  | Scrum            | User story | New    | Parent Tasks double count Estimated Time totals   | Normal    |          | 0      |                |
| 1190 | Members report   | Error      | New    | open the setting page occurred 500 error  | Normal    |          | 0      |                |
| 1495 | Advanced roadmap | Error      | New    | "no url" when right-clicking with a pop-up task tooltip visible   | Normal    |          | 0      |                |
| 1050 | Localizable      | Error      | New    | No translation makes effect   | Normal    |          | 0      |                |
| 1493 | Scrum            | To do      | New    | Need clarification on whether Sprints can be accessed by remine APIs  | Normal    |          | 0      |                |
| 1496 | Scrum            | User story | New    | Missing calendar field control dropdown in v0.18  | Normal    |          | 0      |                |
| 815  | Advanced roadmap | Support    | New    | May you tell me the code modification for 0.8.1 (I need calendar view, which doesn't work in 0.8.0)? Thanks | Normal    |          | 0      |                |
| 697  | Web              | Feature    | New    | La pestaña calendario no funciona   | Normal    |          | 0      |                |
| 1604 | Scrum            | User story | New    | I want to have some custom modifications done   | Normal    |          | 0      |                |

| #    | Project          | Tracker    | Status | Subject   | Priority | Category | % Done | Estimated time |
|------|------------------|------------|--------|---|----------|----------|--------|----------------|
| 981  | Scrum            | User story | New    | I want the scrumboard header be pinned on, so you can read it even if you scroll down | Normal   |          | 0      |                |
| 940  | Scrum            | User story | New    | I wanna submit a Chinese translation file   | Normal   |          | 0      |                |
| 1508 | Scrum            | To do      | New    | issue_patch : Optimize update_parent_pbi_on_closed_tasks                              | Normal   |          | 0      |                |
| 1556 | Localizable      | Error      | New    | Internal error  | Normal   |          | 0      |                |
| 1553 | Scrum            | Defect     | New    | Install version 0.19.0 - Error  | Normal   |          | 0      |                |
| 1008 | Scrum            | Defect     | New    | install fail on redmine 3.0.0/3.0.1   | High     |          | 0      |                |
| 583  | Advanced roadmap | Error      | New    | Incompatibility with backlogs plugin  | Normal   |          | 0      |                |
| 1146 | Scrum            | Defect     | New    | :include in IssueQuery should AFAIK be an array not a hash                            | Normal   |          | 0      |                |
| 1284 | Scrum            | To do      | New    | Improvement proposal to optimise rendering of the sprint board                        | Low      |          | 0      |                |
| 1285 | Scrum            | To do      | New    | Improvement proposal to close pbi when all task are closed                            | Low      |          | 0      |                |
| 619  | Advanced roadmap | Feature    | New    | Hours of the and Days per Week --> as config?   | Normal   |          | 0      |                |
| 782  | Localizable      | Feature    | New    | Group translation   | Normal   |          | 0      |                |
| 1518 | Scrum            | To do      | New    | Fix problem when a group is also selected   | Normal   |          | 0      |                |
| 1497 | Scrum            | Defect     | New    | Fail to create new issues with specified sprint                                       | Normal   |          | 0      |                |
| 1563 | Redmine plugins  | Support    | New    | Error when trying to add tasks into a sprint backlog                                  | Urgent   |          | 0      |                |
| 1619 | Localizable      | Error      | New    | Error in app/views/settings/_localizable.html.erb                                     | High     |          | 0      |                |
| 1122 | Scrum            | Defect     | New    | Error al abrir estadísticas de Scrum en la pagina principal                           | Normal   |          | 0      |                |
| 1602 | Scrum            | Defect     | New    | Error 500 on all project using Scrum  | Urgent   |          | 0      |                |
| 1194 | Localizable      | Feature    | New    | Error 404   | Normal   |          | 0      |                |
| 648  | Localizable      | Support    | New    | Download not working  | Normal   |          | 0      |                |
| 373  | Advanced roadmap | Feature    | New    | doc help  | Urgent   |          | 0      |                |
| 1582 | Advanced roadmap | Feature    | New    | Default view - should include 'feature'   | Normal   |          | 0      |                |
| 905  | Advanced roadmap | Support    | New    | Creo que han copiado tu plugin  | Normal   |          | 0      |                |
| 902  | Scrum            | Defect     | New    | Created user story not display in sprint board and backlog                            | Normal   |          | 0      |                |
| 1152 | Localizable      | Feature    | New    | Compatibility with Redmine 3.2.1  | Normal   |          | 0      |                |
| 1016 | Scrum            | Defect     | New    | cannot install on debian jessie deb installed redmine                                 | High     |          | 0      |                |
| 1295 | Advanced roadmap | Error      | New    | calendar display milestone information has some error                                 | High     |          | 0      |                |
| 924  | Scrum            | User story | New    | Burn down chart data display  | Normal   |          | 0      |                |
| 1547 | Scrum            | User story | New    | Basic Kanban board  | Normal   |          | 0      |                |
| 1527 | Scrum            | To do      | New    | Backlog : optimize issues sorting   | Normal   |          | 0      |                |
| 1533 | Scrum            | User story | New    | Backlog : before_filter on wrong actions (new, create)                                | Normal   |          | 0      |                |
| 857  | Scrum            | User story | New    | As a user I want stats about members speed  | Normal   |          | 0      |                |

| #    | Project           | Tracker | Status | Subject  | Priority | Category | % Done | Estimated time |
|------|-------------------|---------|--------|--|----------|----------|--------|----------------|
| 1334 | Scrum             | Defect  | New    | After creating or modifying a ticket using a todo-item, you cannot move any ticket to other lanes anymore. | Normal   |          | 0      |                |
| 435  | Advanced roadmap  | Error   | New    | Adv. Roadmap 0.4.0: still Internal Server error on Redmine 1.1.0 and Backlogs Plugin enabled               | Normal   |          | 0      |                |
| 1578 | Scrum             | To do   | New    | Add Sprint filter in Query_patch   | Normal   |          | 0      |                |
| 113  | Advanced time log | Feature | New    | Add percent-complete combo to add-time menu.   | Normal   |          | 0      |                |
| 1294 | Scrum             | To do   | New    | Add "% Done" to "Fields to render with"  | Normal   |          | 0      |                |
| 592  | Advanced roadmap  | Support | New    | 0.5.2 Version  | Normal   |          | 0      |                |