

## Issues

| #    | Project          | Tracker | Status | Subject  | Priority | Category               | % Done | Estimated time |
|------|------------------|---------|--------|--|----------|------------------------|--------|----------------|
| 1582 | Advanced roadmap | Feature | New    | Default view - should include 'feature'                    | Normal   |                        | 0      |                |
| 1562 | Localizable      | Feature | New    | Redmine 4 compatibility                                    | Normal   |                        | 0      |                |
| 1541 | Advanced roadmap | Feature | New    | Add hook to ticket properties                              | Normal   | Permissions            | 0      |                |
| 1540 | Advanced roadmap | Feature | New    | Child tickets not visible in roadmap                       | Normal   | Roadmap                | 0      |                |
| 1340 | Advanced roadmap | Feature | New    | Milestone and Versions ordering                            | Normal   | Milestones             | 0      |                |
| 1325 | Advanced roadmap | Feature | New    | Assign tickets to Milestone                                | Low      | Milestones             | 0      |                |
| 1202 | Localizable      | Feature | New    | French locale file   | Normal   | Locales                | 0      |                |
| 1194 | Localizable      | Feature | New    | Error 404  | Normal   |                        | 0      |                |
| 1152 | Localizable      | Feature | New    | Compatibility with Redmine 3.2.1                           | Normal   |                        | 0      |                |
| 1143 | Localizable      | Feature | New    | Localization does not work if user language is set to auto | Normal   | General                | 0      |                |
| 1140 | Localizable      | Feature | New    | Localize custom queries                                    | Normal   | Locales                | 0      |                |
| 898  | Tests on Rails   | Feature | New    | Allow to export an exam to PDF                             | Normal   | Exams                  | 0      |                |
| 897  | Tests on Rails   | Feature | New    | Send email to examiner when the exam ends                  | Normal   | Exams                  | 0      |                |
| 782  | Localizable      | Feature | New    | Group translation  | Normal   |                        | 0      |                |
| 697  | Web              | Feature | New    | La pestaña calendario no funciona                          | Normal   |                        | 0      |                |
| 692  | Tests on Rails   | Feature | New    | Limit the exam duration                                    | Normal   | Exams                  | 0      |                |
| 689  | Tests on Rails   | Feature | New    | Group exams by selection process                           | Normal   | Exams                  | 0      |                |
| 688  | Tests on Rails   | Feature | New    | Permalink to do exams with autologin                       | Normal   | Exams                  | 0      |                |
| 687  | Tests on Rails   | Feature | New    | Add editable roles and permissions                         | Normal   | Settings               | 0      |                |
| 668  | Tests on Rails   | Feature | New    | Add filtering options                                      | Normal   | Sort & filter          | 0      |                |
| 666  | Tests on Rails   | Feature | New    | Add sorting options  | Normal   | Sort & filter          | 0      |                |
| 649  | Localizable      | Feature | New    | template error in _localizable.html.erb                    | Normal   | Administration         | 0      |                |
| 643  | Advanced roadmap | Feature | New    | Show due in (AJAX) on issue update form                    | Normal   | Issues                 | 0      |                |
| 637  | Localizable      | Feature | New    | Some fields are not translated                             | Normal   | General                | 0      |                |
| 619  | Advanced roadmap | Feature | New    | Hours of the and Days per Week --> as config?              | Normal   |                        | 0      |                |
| 618  | Advanced roadmap | Feature | New    | Plugin for Redmine 1.3.0??                                 | Normal   |                        | 0      |                |
| 586  | RSVN             | Feature | New    | Include copyright info in source code                      | Normal   | General                | 0      |                |
| 573  | RSVN             | Feature | New    | Allow all svn:externals syntax                             | High     | Properties - Externals | 0      |                |
| 569  | RSVN             | Feature | New    | Logo and favicon.ico                                       | Normal   | Layout & style         | 0      |                |
| 568  | RSVN             | Feature | New    | Limit file size showing a file content                     | Normal   | Browsing               | 0      |                |

| #    | Project           | Tracker | Status | Subject   | Priority | Category       | % Done | Estimated time |
|------|-------------------|---------|--------|---|----------|----------------|--------|----------------|
| 560  | RSVN              | Feature | New    | Blame files   | Normal   | Browsing       | 0      |                |
| 558  | RSVN              | Feature | New    | Paginate logs   | Normal   | History        | 0      |                |
| 553  | Localizable       | Feature | New    | Entry on administration menu  | Normal   | Administration | 0      |                |
| 520  | Advanced roadmap  | Feature | New    | Calculation of work (calculate_advance_info)                                    | Normal   | Milestones     | 0      |                |
| 459  | Advanced roadmap  | Feature | New    | 500 Internal error with Redmine 1.1.1   | High     | Issues         | 0      |                |
| 433  | Advanced roadmap  | Feature | New    | Pie for every version   | Normal   |                | 0      |                |
| 425  | Redmine plugins   | Feature | New    | Trabajo   | Urgent   |                | 0      |                |
| 422  | Localizable       | Feature | New    | Custom fields list values traduction  | Normal   | Locales        | 0      |                |
| 419  | Advanced roadmap  | Feature | New    | German translation  | Normal   | Locales        | 0      |                |
| 373  | Advanced roadmap  | Feature | New    | doc help  | Urgent   |                | 0      |                |
| 246  | Docs              | Feature | New    | Show traceability only with last versions                                       | Normal   | Traceability   | 0      |                |
| 201  | Docs              | Feature | New    | Doc traceability inter projects   | Normal   | Traceability   | 0      |                |
| 198  | Docs              | Feature | New    | Search in documents   | Normal   | Docs           | 0      |                |
| 189  | Docs              | Feature | New    | DocElements with comments   | Normal   | Comments       | 0      |                |
| 113  | Advanced time log | Feature | New    | Add percent-complete combo to add-time menu.                                    | Normal   |                | 0      |                |
| 1619 | Localizable       | Error   | New    | Error in app/views/settings/_localizable.html.erb                               | High     |                | 0      |                |
| 1594 | Localizable       | Error   | New    | Redmine 4.2.0 + Localizable 0.4.0: Internal Error entering Plugin Setting Page  | Normal   |                | 0      |                |
| 1561 | Advanced roadmap  | Error   | New    | undefined method `milestone_effective_date' when i try to create new milestone. | Normal   | Milestones     | 0      |                |
| 1556 | Localizable       | Error   | New    | Internal error  | Normal   |                | 0      |                |
| 1548 | Advanced roadmap  | Error   | New    | White font on issue listing   | Normal   |                | 0      |                |
| 1495 | Advanced roadmap  | Error   | New    | "no url" when right-clicking with a pop-up task tooltip visible                 | Normal   |                | 0      |                |
| 1380 | Advanced roadmap  | Error   | New    | Undefined method 'abort' for Redmine::Helpers::Gantt                            | Normal   | Issues         | 0      |                |
| 1295 | Advanced roadmap  | Error   | New    | calendar display milestone information has some error                           | High     |                | 0      |                |
| 1190 | Members report    | Error   | New    | open the setting page occured 500 error   | Normal   |                | 0      |                |
| 1109 | Advanced roadmap  | Error   | New    | Issues missing from the Roadmap when using Sub-Issues                           | Normal   | Roadmap        | 0      |                |
| 1050 | Localizable       | Error   | New    | No translation makes effect   | Normal   |                | 0      |                |
| 1037 | Advanced roadmap  | Error   | New    | 500 error on Calendar for Redmine 3.0.3   | Normal   | Calendars      | 0      |                |
| 913  | Localizable       | Error   | New    | Some strings serialized as binary instead of unicode cause errors               | Normal   | General        | 0      |                |
| 882  | Localizable       | Error   | New    | Plugin crashes on Redmine 2.5   | Normal   |                | 0      |                |
| 677  | Advanced roadmap  | Error   | New    | Undefined method merge_conditions on calendar view                              | Urgent   | Calendars      | 0      |                |
| 656  | Advanced report   | Error   | New    | export pdf is not working.  | Normal   | PDF            | 0      |                |
| 646  | Advanced roadmap  | Error   | New    | Bug in Roadmap configuration settings within Redmine                            | Normal   | Configuration  | 0      |                |

| #    | Project          | Tracker    | Status | Subject  | Priority | Category         | % Done | Estimated time |
|------|------------------|------------|--------|--|----------|------------------|--------|----------------|
| 644  | Advanced roadmap | Error      | New    | NoMethodError on Redmine 1.3.0 and Adv Roadmap 0.5.1   | Normal   | Issues           | 0      |                |
| 591  | Advanced roadmap | Error      | New    | Milestone - progress error   | Normal   | Graphics         | 0      |                |
| 590  | Advanced roadmap | Error      | New    | First init   | Normal   | Configuration    | 0      |                |
| 583  | Advanced roadmap | Error      | New    | Incompatibility with backlogs plugin   | Normal   |                  | 0      |                |
| 578  | Advanced roadmap | Error      | New    | Bug in issues_controller_patch.rb with newest Redmine  | Normal   | Permissions      | 0      |                |
| 576  | Advanced roadmap | Error      | New    | Displaying Roadmap takes over 17 seconds for a medium size Project with Redmine 1.2.1                          | Normal   | Roadmap          | 0      |                |
| 527  | Advanced roadmap | Error      | New    | Comment history only shown to Administrator (on redmine v1.2.0)  | Urgent   | Issues           | 0      |                |
| 516  | Advanced roadmap | Error      | New    | Installation error   | Normal   | General          | 0      |                |
| 460  | Advanced roadmap | Error      | New    | Error when I want to consult a issue   | High     | Issues           | 0      |                |
| 438  | Import & Export  | Error      | New    | La página a la que intenta acceder no existe.  | Normal   | Import issues    | 0      |                |
| 435  | Advanced roadmap | Error      | New    | Adv. Roadmap 0.4.0: still Internal Server error on Redmine 1.1.0 and Backlogs Plugin enabled                   | Normal   |                  | 0      |                |
| 434  | Import & Export  | Error      | New    | Problems installing  | Normal   |                  | 0      |                |
| 411  | Advanced roadmap | Error      | New    | Undefined method rest_hours  | Normal   | Issues           | 0      |                |
| 1618 | Advanced roadmap | Support    | New    | Problemas instalacion plugin   | Urgent   |                  | 0      |                |
| 1563 | Redmine plugins  | Support    | New    | Error when trying to add tasks into a sprint backlog   | Urgent   |                  | 0      |                |
| 1552 | Redmine plugins  | Support    | New    | Problem when creating Tasks  | Normal   |                  | 0      |                |
| 1414 | Advanced roadmap | Support    | New    | Simplified Chinese translation file for V.0.11.0   | Normal   | Locales          | 0      |                |
| 905  | Advanced roadmap | Support    | New    | Creo que han copiado tu plugin   | Normal   |                  | 0      |                |
| 830  | Risk management  | Support    | New    | 500 +There are none Sprints defined yet, please ask this project administrator to create them in settings tab. | High     | General          | 0      |                |
| 815  | Advanced roadmap | Support    | New    | May you tell me the code modification for 0.8.1 (I need calendar view, which doesn't work in 0.8.0)? Thanks    | Normal   |                  | 0      |                |
| 648  | Localizable      | Support    | New    | Download not working   | Normal   |                  | 0      |                |
| 645  | Advanced roadmap | Support    | New    | Advanced roadmap changes behaviour of default Redmine subprojects  | Normal   | General          | 0      |                |
| 592  | Advanced roadmap | Support    | New    | 0.5.2 Version  | Normal   |                  | 0      |                |
| 519  | Advanced roadmap | Support    | New    | Method of calculation of%  | Normal   | Milestones       | 0      |                |
| 437  | Redmine plugins  | Support    | New    | Registrado duplicado en tu web   | Normal   |                  | 0      |                |
| 1612 | Scrum            | User story | New    | Page refresh clears filters in Sprint and Backlog view   | Normal   | Sprint board     | 0      |                |
| 1604 | Scrum            | User story | New    | I want to have some custom modifications done  | Normal   |                  | 0      |                |
| 1595 | Scrum            | User story | New    | Scrum plugin (0.20.0) - problems with project settings tab (redmine 4.1.1)                                     | Normal   | Settings & admin | 0      |                |
| 1576 | Scrum            | User story | New    | Basic plugin tests   | Normal   | Tests            | 0      |                |
| 1558 | Scrum            | User story | New    | Problem with scrum plugin.   | Normal   | Sprint board     | 0      |                |

| #    | Project | Tracker    | Status | Subject  | Priority | Category                 | % Done | Estimated time |
|------|---------|------------|--------|--|----------|--------------------------|--------|----------------|
| 1547 | Scrum   | User story | New    | Basic Kanban board   | Normal   |                          | 0      |                |
| 1536 | Scrum   | User story | New    | Add option to hide closed PBI's in Sprint Board  | Normal   | Sprint board             | 0      |                |
| 1535 | Scrum   | User story | New    | Updated Simplified Chinese translation file for 0.18.1   | Normal   | General                  | 0      |                |
| 1533 | Scrum   | User story | New    | Backlog : before_filter on wrong actions (new, create)   | Normal   |                          | 0      |                |
| 1532 | Scrum   | User story | New    | Story Points changed independently : no journal added  | Normal   |                          | 0      |                |
| 1530 | Scrum   | User story | New    | Scrum Board : do not throw an exception if new statut is not allowed                                 | Normal   | Sprint board             | 0      |                |
| 1529 | Scrum   | User story | New    | Scrum Board : column to catch lost Tasks with status not selected for display                        | Normal   | Sprint board             | 0      |                |
| 1526 | Scrum   | User story | New    | Backlog : possibility to show Assigned to  | Normal   | Product backlog          | 0      |                |
| 1525 | Scrum   | User story | New    | Backlog sort impossible because of dependency : show dependent id in message                         | Normal   | Product backlog          | 0      |                |
| 1509 | Scrum   | User story | New    | Sprint board filter by Assignee, add a first line for "Me"   | Normal   | Sprint board             | 0      |                |
| 1505 | Scrum   | User story | New    | Backlog PBI : show description in a popup on issue link title mouseover                              | Normal   | Post-its & styling       | 0      |                |
| 1498 | Scrum   | User story | New    | Crash when try to copy issue   | Normal   | Issues list & form       | 0      |                |
| 1496 | Scrum   | User story | New    | Missing calendar field control dropdown in v0.18   | Normal   |                          | 0      |                |
| 1469 | Scrum   | User story | New    | PBIs without tasks in Sprint board should implement spent time management in some way                | Normal   |                          | 0      |                |
| 1415 | Scrum   | User story | New    | Simplified Chinese translation file for V.0.17.0   | Normal   |                          | 0      |                |
| 1342 | Scrum   | User story | New    | Values for Sprint field cannot be imported using CSV-Import  | Normal   | Issues list & form       | 0      |                |
| 1339 | Scrum   | User story | New    | [PATCH] French translation update  | Normal   |                          | 0      |                |
| 1335 | Scrum   | User story | New    | When adding a new "To Do"-Item, please add estimated hours as a form field.                          | Normal   |                          | 0      |                |
| 1298 | Scrum   | User story | New    | Multi-team support in backlog burndown chart   | Normal   | Product backlog burndown | 0      |                |
| 1291 | Scrum   | User story | New    | Filter By Assignee   | Normal   | Sprint board             | 0      |                |
| 1290 | Scrum   | User story | New    | Sprint with orphan tasks (no parent PBI)   | Normal   | Sprint board             | 0      |                |
| 1230 | Scrum   | User story | New    | Backlog & Done based on status   | Normal   | Settings & admin         | 0      |                |
| 1228 | Scrum   | User story | New    | As a Redmine user I would like to have an ability to display total Pending Effort on the issues list | Normal   | Issues list & form       | 0      |                |
| 1198 | Scrum   | User story | New    | Automatically change the start date , completion and end date on task move                           | Normal   | Sprint board             | 0      |                |
| 1196 | Scrum   | User story | New    | Add existing user story to the sprint directly from the springboard                                  | Normal   | Sprint board             | 0      |                |
| 1195 | Scrum   | User story | New    | Assign users to a task directly from the springboard   | Normal   | Sprint board             | 0      |                |
| 1193 | Scrum   | User story | New    | Error 404  | Normal   | General                  | 0      |                |
| 1162 | Scrum   | User story | New    | [Request] Guide for using Plugin   | Normal   | Wiki & links             | 0      |                |
| 1161 | Scrum   | User story | New    | [PATCH] use Module prepend, to make scrum compatible with other plugins                              | Normal   | Issues list & form       | 0      |                |
| 1141 | Scrum   | User story | New    | Sprint estimated effort auto-fill  | Normal   |                          | 0      |                |

| #    | Project | Tracker    | Status | Subject   | Priority | Category           | % Done | Estimated time |
|------|---------|------------|--------|---|----------|--------------------|--------|----------------|
| 1121 | Scrum   | User story | New    | Explain what an orphan task is in the settings page   | Low      | Sprint board       | 0      |                |
| 1092 | Scrum   | User story | New    | As a user I want to group different states on the board   | Normal   | Sprint board       | 0      |                |
| 1058 | Scrum   | User story | New    | Rendering of scrum board is slow when many tasks  | High     | Sprint board       | 0      |                |
| 1048 | Scrum   | User story | New    | Sprint Board - Show two decimal cases on Post-its   | Normal   |                    | 0      |                |
| 1045 | Scrum   | User story | New    | Brazillian Portuguese Translation   | Normal   | General            | 0      |                |
| 992  | Scrum   | User story | New    | Provide code repository   | Normal   |                    | 0      |                |
| 981  | Scrum   | User story | New    | I want the scrumboard header be pinned on, so you can read it even if you scroll down                 | Normal   |                    | 0      |                |
| 940  | Scrum   | User story | New    | I wanna submit a Chinese translation file   | Normal   |                    | 0      |                |
| 931  | Scrum   | User story | New    | Parent Tasks double count Estimated Time totals   | Normal   |                    | 0      |                |
| 930  | Scrum   | User story | New    | Since I installed scrum plugin, I can't acess any redmine pages, the bowser showed "Internal error"   | High     |                    | 0      |                |
| 928  | Scrum   | User story | New    | Sprint burndown chart not reflect wanted burndown chart drawn by manually                             | High     |                    | 0      |                |
| 924  | Scrum   | User story | New    | Burn down chart data display  | Normal   |                    | 0      |                |
| 857  | Scrum   | User story | New    | As a user I want stats about members speed  | Normal   |                    | 0      |                |
| 856  | Scrum   | User story | New    | As a user I want stats about scheduled effort vs time spent by user                                   | Normal   | Sprint stats       | 0      |                |
| 686  | Risks   | User story | New    | Crear un riesgo   | Normal   | Risk views         | 0      |                |
| 1620 | Scrum   | Defect     | New    | Sorting by sprint on issues result list does not work   | Normal   | Issues list & form | 0      |                |
| 1617 | Scrum   | Defect     | New    | Got 500 Internal error when click 'Calendar' tab of a project.  | Normal   | Calendar           | 0      |                |
| 1616 | Scrum   | Defect     | New    | issues/calendar Internal Server Error   | Normal   | Calendar           | 0      |                |
| 1602 | Scrum   | Defect     | New    | Error 500 on all project using Scrum  | Urgent   |                    | 0      |                |
| 1593 | Scrum   | Defect     | New    | Displaying backlog for developers generates an error  | Normal   | Product backlog    | 0      |                |
| 1577 | Scrum   | Defect     | New    | Internal error sorting task by sprints  | Normal   | General            | 0      |                |
| 1567 | Scrum   | Defect     | New    | Sprint board and backlog became empty after configuring setting.                                      | High     | Sprint board       | 0      |                |
| 1554 | Scrum   | Defect     | New    | Wrong calculation of hours per storypoints  | Normal   | General stats      | 0      |                |
| 1553 | Scrum   | Defect     | New    | Install version 0.19.0 - Error  | Normal   |                    | 0      |                |
| 1551 | Scrum   | Defect     | New    | Usernames overlap the "effort booking" button on a Story Task   | Normal   | Sprint board       | 0      |                |
| 1549 | Scrum   | Defect     | New    | High cpu usage with Scrum Plugin  | Normal   | General            | 0      |                |
| 1544 | Scrum   | Defect     | New    | when closed all issue in single sprint board,is it this drop down list will hiddent the sprint list ? | Normal   |                    | 0      |                |
| 1543 | Scrum   | Defect     | New    | Cannot drag&drop task after editing using pop-up  | Normal   | Sprint board       | 0      |                |
| 1539 | Scrum   | Defect     | New    | The page is not updated after move a PBI to different backlog   | Normal   | Product backlog    | 0      |                |
| 1521 | Scrum   | Defect     | New    | Field to render with - Status field disappeared   | Normal   | Sprint board       | 0      |                |

| #    | Project | Tracker | Status | Subject  | Priority | Category           | % Done | Estimated time |
|------|---------|---------|--------|--|----------|--------------------|--------|----------------|
| 1516 | Scrum   | Defect  | New    | If total of pending effort is selected and "group by" is also selected in query list, then 500 Internal Server Error | Normal   | Issues list & form | 0      |                |
| 1510 | Scrum   | Defect  | New    | Sprint board   | Normal   | Sprint board       | 0      |                |
| 1507 | Scrum   | Defect  | New    | Saved Story Points in Product Backlog view get saved in custom field instead of SP-Field                             | Normal   | Product backlog    | 0      |                |
| 1504 | Scrum   | Defect  | New    | Move pbi js, issue in source code  | Normal   | Sprint board       | 0      |                |
| 1500 | Scrum   | Defect  | New    | Can't update pending time  | Normal   | Sprint board       | 0      |                |
| 1499 | Scrum   | Defect  | New    | Exception when trying to move PBI between backlogs   | Normal   | Product backlog    | 0      |                |
| 1497 | Scrum   | Defect  | New    | Fail to create new issues with specified sprint  | Normal   |                    | 0      |                |
| 1373 | Scrum   | Defect  | New    | Error when trying to add PBI or tasks into a sprint backlog  | High     | Sprint board       | 0      |                |
| 1338 | Scrum   | Defect  | New    | Cant create Sprint in local setup due to start and end date  | Normal   | Settings & admin   | 0      |                |
| 1334 | Scrum   | Defect  | New    | After creating or modifying a ticket using a todo-item, you cannot move any ticket to other lanes anymore.           | Normal   |                    | 0      |                |
| 1297 | Scrum   | Defect  | New    | Sprint burndown SPs and Hours show wrong curve and data  | High     | Sprint burndown    | 0      |                |
| 1293 | Scrum   | Defect  | New    | Sub tickets of tasks are not displayed on the sprint board   | Normal   | Sprint board       | 0      |                |
| 1289 | Scrum   | Defect  | New    | Error in calendar  | Normal   | Calendar           | 0      |                |
| 1283 | Scrum   | Defect  | New    | Start date is not set automatically on new task creation   | Low      | Sprint board       | 0      |                |
| 1279 | Scrum   | Defect  | New    | Input date of the 'scrum new form' are not rendered correctly  | Low      | Sprint board       | 0      |                |
| 1233 | Scrum   | Defect  | New    | Unable to control "Sprint" and "Pending Effort" field permissions via Workflow                                       | Normal   | General            | 0      |                |
| 1231 | Scrum   | Defect  | New    | Sprint and Pending Effort fields are reset when issue is copied  | Normal   | General            | 0      |                |
| 1225 | Scrum   | Defect  | New    | Sprint burndown chart calculated incorrectly   | Normal   | Sprint burndown    | 0      |                |
| 1224 | Scrum   | Defect  | New    | Wrong emails   | Normal   | General            | 0      |                |
| 1192 | Scrum   | Defect  | New    | Rendered status not updated on task sticker after drop'n'down to another status column in sprint board               | Normal   |                    | 0      |                |
| 1160 | Scrum   | Defect  | New    | Slow opening the sprint board  | Normal   | Sprint board       | 0      |                |
| 1159 | Scrum   | Defect  | New    | [PATCH] position attribute isn't calculated correctly  | Normal   | Product backlog    | 0      |                |
| 1158 | Scrum   | Defect  | New    | [PATCH] Sprint update of PBI does not update children  | Normal   | Issues list & form | 0      |                |
| 1146 | Scrum   | Defect  | New    | :include in IssueQuery should AFAIK be an array not a hash   | Normal   |                    | 0      |                |
| 1142 | Scrum   | Defect  | New    | 'Page not found' after configuration   | Urgent   | Settings & admin   | 0      |                |
| 1131 | Scrum   | Defect  | New    | Page not found error   | High     | General            | 0      |                |
| 1127 | Scrum   | Defect  | New    | Error when copying issues with plug-ins.   | Normal   | Issues list & form | 0      |                |
| 1126 | Scrum   | Defect  | New    | Scrum Board bad positioning  | High     |                    | 0      |                |
| 1125 | Scrum   | Defect  | New    | Internal error when i clic in sprint tab   | High     | Sprint board       | 0      |                |
| 1122 | Scrum   | Defect  | New    | Error al abrir estadísticas de Scrum en la pagina principal  | Normal   |                    | 0      |                |

| #    | Project    | Tracker        | Status      | Subject  | Priority  | Category        | % Done | Estimated time |
|------|------------|----------------|-------------|--|-----------|-----------------|--------|----------------|
| 1098 | Scrum      | Defect         | New         | [Redmine - Defect #20638] (Closed) Plugins not working with Redmine 3.1.0                      | Normal    |                 | 0      |                |
| 1055 | Scrum      | Defect         | New         | Internal 500 Error when going to sprint board  | High      | Sprint board    | 0      |                |
| 1046 | Scrum      | Defect         | New         | Translation file mixing up languages   | Normal    |                 | 0      |                |
| 1032 | Scrum      | Defect         | New         | Cannot install plugin on 2.5.2 with Rails 4  | High      | General         | 0      |                |
| 1016 | Scrum      | Defect         | New         | cannot install on debian jessie deb installed redmine  | High      |                 | 0      |                |
| 1008 | Scrum      | Defect         | New         | install fail on redmine 3.0.0/3.0.1  | High      |                 | 0      |                |
| 996  | Scrum      | Defect         | New         | 'Release Plan' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1             | Immediate |                 | 0      |                |
| 995  | Scrum      | Defect         | New         | 'Product Backlog Burndown' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1 | Immediate |                 | 0      |                |
| 994  | Scrum      | Defect         | New         | 'Product Backlog' not visible on Fresh Redmine 2.6.1 with Scrum 0.9.1                          | Immediate |                 | 0      |                |
| 993  | Scrum      | Defect         | New         | Sprint Board is missing on Fresh Redmine 2.6.1 with Scrum 0.9.1 version                        | Immediate |                 | 0      |                |
| 959  | Scrum      | Defect         | New         | Sprint Board empty after update from 0.7 -> 0.9.1  | High      |                 | 0      |                |
| 947  | Scrum      | Defect         | New         | some errors occur while I run "rake"   | Normal    |                 | 0      |                |
| 927  | Scrum      | Defect         | New         | Sprint burndown chart pending effort is using done effort data                                 | High      |                 | 0      |                |
| 919  | Scrum      | Defect         | New         | Redmine 2.6 HEAD and scrum 0.8.0   | High      |                 | 0      |                |
| 904  | Scrum      | Defect         | New         | sprint board task move does not be restricted by redmine default issue flow                    | Normal    |                 | 0      |                |
| 902  | Scrum      | Defect         | New         | Created user story not display in sprint board and backlog                                     | Normal    |                 | 0      |                |
| 869  | Scrum      | Defect         | New         | Sprints panel is not displayed on my project setting page                                      | Urgent    |                 | 0      |                |
| 1621 | Scrum      | Technical debt | New         | Error 500 (Internal error) - In Calendar   | Normal    | Calendar        | 0      |                |
| 1590 | Scrum      | Technical debt | New         | Non admin user don't see the field "Pending Effort" in Tasks                                   | Normal    | Redmine changes | 0      |                |
| 1578 | Scrum      | To do          | New         | Add Sprint filter in Query_patch   | Normal    |                 | 0      |                |
| 1527 | Scrum      | To do          | New         | Backlog : optimize issues sorting  | Normal    |                 | 0      |                |
| 1518 | Scrum      | To do          | New         | Fix problem when a group is also selected  | Normal    |                 | 0      |                |
| 1508 | Scrum      | To do          | New         | issue_patch : Optimize update_parent_pbi_on_closed_tasks                                       | Normal    |                 | 0      |                |
| 1493 | Scrum      | To do          | New         | Need clarification on whether Sprints can be accessed by remine APIs                           | Normal    |                 | 0      |                |
| 1294 | Scrum      | To do          | New         | Add "% Done" to "Fields to render with"  | Normal    |                 | 0      |                |
| 1285 | Scrum      | To do          | New         | Improvment proposal to close pbi when all task are closed                                      | Low       |                 | 0      |                |
| 1284 | Scrum      | To do          | New         | Improvment proposal to optimise rendering of the sprint board                                  | Low       |                 | 0      |                |
| 1212 | Scrum      | To do          | New         | Save selected Sprint on Sprint view  | Normal    |                 | 0      |                |
| 1615 | Ads        | Feature        | In progress | Redmine 5 support  | Normal    | General         | 0      |                |
| 243  | JASP       | Feature        | In progress | Configure task custom field for sprints  | Normal    | Configuration   | 0      |                |
| 143  | EHT Visits | Feature        | In progress | Ver visitas por entrada  | Normal    | Desarrollo      | 0      |                |

| #    | Project | Tracker    | Status      | Subject                                     | Priority | Category           | % Done | Estimated time |
|------|---------|------------|-------------|---|----------|--------------------|--------|----------------|
| 258  | Docs    | Error      | In progress | Show version concat to name when copy docs  | Normal   | Docs               | 0      |                |
| 1513 | Scrum   | User story | In progress | Add Total for Pending Effort in issue query | Normal   | Issues list & form | 0      |                |
| 1278 | Scrum   | User story | In progress | Allow PBIs without tasks in Sprint board    | Normal   | Sprint board       | 0      |                |
| 1188 | Scrum   | User story | In progress | User Manual                                 | High     | General            | 0      |                |
| 245  | JASP    | Feature    | In progress | Basic dash board                            | Normal   | Dashboard          | 20     |                |
| 207  | Docs    | Feature    | In progress | Element Fields and Types per project        | Normal   | Element types      | 30     |                |