

## Issues

| #    | Project          | Tracker        | Status      | Subject   | Priority | Category               | % Done | Estimated time |
|------|------------------|----------------|-------------|---|----------|------------------------|--------|----------------|
| 258  | Docs             | Error          | In progress | Show version concat to name when copy docs            | Normal   | Docs                   | 0      |                |
| 1615 | Ads              | Feature        | In progress | Redmine 5 support                                     | Normal   | General                | 0      |                |
| 568  | RSVN             | Feature        | New         | Limit file size showing a file content                | Normal   | Browsing               | 0      |                |
| 553  | Localizable      | Feature        | New         | Entry on administration menu                          | Normal   | Administration         | 0      |                |
| 419  | Advanced roadmap | Feature        | New         | German translation                                    | Normal   | Locales                | 0      |                |
| 246  | Docs             | Feature        | New         | Show traceability only with last versions             | Normal   | Traceability           | 0      |                |
| 1518 | Scrum            | To do          | New         | Fix problem when a group is also selected             | Normal   |                        | 0      |                |
| 586  | RSVN             | Feature        | New         | Include copyright info in source code                 | Normal   | General                | 0      |                |
| 573  | RSVN             | Feature        | New         | Allow all svn:externals syntax                        | High     | Properties - Externals | 0      |                |
| 569  | RSVN             | Feature        | New         | Logo and favicon.ico                                  | Normal   | Layout & style         | 0      |                |
| 560  | RSVN             | Feature        | New         | Blame files   | Normal   | Browsing               | 0      |                |
| 558  | RSVN             | Feature        | New         | Paginate logs   | Normal   | History                | 0      |                |
| 243  | JASP             | Feature        | In progress | Configure task custom field for sprints               | Normal   | Configuration          | 0      |                |
| 897  | Tests on Rails   | Feature        | New         | Send email to examiner when the exam ends             | Normal   | Exams                  | 0      |                |
| 689  | Tests on Rails   | Feature        | New         | Group exams by selection process                      | Normal   | Exams                  | 0      |                |
| 666  | Tests on Rails   | Feature        | New         | Add sorting options                                   | Normal   | Sort & filter          | 0      |                |
| 643  | Advanced roadmap | Feature        | New         | Show due in (AJAX) on issue update form               | Normal   | Issues                 | 0      |                |
| 143  | EHT Visits       | Feature        | In progress | Ver visitas por entrada                               | Normal   | Desarrollo             | 0      |                |
| 692  | Tests on Rails   | Feature        | New         | Limit the exam duration                               | Normal   | Exams                  | 0      |                |
| 245  | JASP             | Feature        | In progress | Basic dash board                                      | Normal   | Dashboard              | 20     |                |
| 201  | Docs             | Feature        | New         | Doc traceability inter projects                       | Normal   | Traceability           | 0      |                |
| 198  | Docs             | Feature        | New         | Search in documents                                   | Normal   | Docs                   | 0      |                |
| 898  | Tests on Rails   | Feature        | New         | Allow to export an exam to PDF                        | Normal   | Exams                  | 0      |                |
| 688  | Tests on Rails   | Feature        | New         | Permalink to do exams with autologin                  | Normal   | Exams                  | 0      |                |
| 687  | Tests on Rails   | Feature        | New         | Add editable roles and permissions                    | Normal   | Settings               | 0      |                |
| 207  | Docs             | Feature        | In progress | Element Fields and Types per project                  | Normal   | Element types          | 30     |                |
| 189  | Docs             | Feature        | New         | DocElements with comments                             | Normal   | Comments               | 0      |                |
| 668  | Tests on Rails   | Feature        | New         | Add filtering options                                 | Normal   | Sort & filter          | 0      |                |
| 1621 | Scrum            | Technical debt | New         | Error 500 (Internal error) - In Calendar              | Normal   | Calendar               | 0      |                |
| 1620 | Scrum            | Defect         | New         | Sorting by sprint on issues result list does not work | Normal   | Issues list & form     | 0      |                |

| #    | Project          | Tracker        | Status | Subject   | Priority | Category         | % Done | Estimated time |
|------|------------------|----------------|--------|---|----------|------------------|--------|----------------|
| 1619 | Localizable      | Error          | New    | Error in app/views/settings/_localizable.html.erb   | High     |                  | 0      |                |
| 1618 | Advanced roadmap | Support        | New    | Problemas instalacion plugin  | Urgent   |                  | 0      |                |
| 1617 | Scrum            | Defect         | New    | Got 500 Internal error when click 'Calendar' tab of a project.  | Normal   | Calendar         | 0      |                |
| 1616 | Scrum            | Defect         | New    | issues/calendar Internal Server Error   | Normal   | Calendar         | 0      |                |
| 1612 | Scrum            | User story     | New    | Page refresh clears filters in Sprint and Backlog view  | Normal   | Sprint board     | 0      |                |
| 1604 | Scrum            | User story     | New    | I want to have some custom modifications done   | Normal   |                  | 0      |                |
| 1602 | Scrum            | Defect         | New    | Error 500 on all project using Scrum  | Urgent   |                  | 0      |                |
| 1595 | Scrum            | User story     | New    | Scrum plugin (0.20.0) - problems with project settings tab (redmine 4.1.1)                            | Normal   | Settings & admin | 0      |                |
| 1594 | Localizable      | Error          | New    | Redmine 4.2.0 + Localizable 0.4.0: Internal Error entering Plugin Setting Page                        | Normal   |                  | 0      |                |
| 1593 | Scrum            | Defect         | New    | Displaying backlog for developers generates an error  | Normal   | Product backlog  | 0      |                |
| 1590 | Scrum            | Technical debt | New    | Non admin user don't see the field "Pending Effort" in Tasks  | Normal   | Redmine changes  | 0      |                |
| 1582 | Advanced roadmap | Feature        | New    | Default view - should include 'feature'   | Normal   |                  | 0      |                |
| 1578 | Scrum            | To do          | New    | Add Sprint filter in Query_patch  | Normal   |                  | 0      |                |
| 1577 | Scrum            | Defect         | New    | Internal error sorting task by sprints  | Normal   | General          | 0      |                |
| 1576 | Scrum            | User story     | New    | Basic plugin tests  | Normal   | Tests            | 0      |                |
| 1567 | Scrum            | Defect         | New    | Sprint board and backlog became empty after configuring setting.                                      | High     | Sprint board     | 0      |                |
| 1563 | Redmine plugins  | Support        | New    | Error when trying to add tasks into a sprint backlog  | Urgent   |                  | 0      |                |
| 1562 | Localizable      | Feature        | New    | Redmine 4 compatibility   | Normal   |                  | 0      |                |
| 1561 | Advanced roadmap | Error          | New    | undefined method `milestone_effective_date' when i try to create new milestone.                       | Normal   | Milestones       | 0      |                |
| 1558 | Scrum            | User story     | New    | Problem with scrum plugin.  | Normal   | Sprint board     | 0      |                |
| 1556 | Localizable      | Error          | New    | Internal error  | Normal   |                  | 0      |                |
| 1554 | Scrum            | Defect         | New    | Wrong calculation of hours per storypoints  | Normal   | General stats    | 0      |                |
| 1553 | Scrum            | Defect         | New    | Install version 0.19.0 - Error  | Normal   |                  | 0      |                |
| 1552 | Redmine plugins  | Support        | New    | Problem when creating Tasks   | Normal   |                  | 0      |                |
| 1551 | Scrum            | Defect         | New    | Usernames overlap the "effort booking" button on a Story Task   | Normal   | Sprint board     | 0      |                |
| 1549 | Scrum            | Defect         | New    | High cpu usage with Scrum Plugin  | Normal   | General          | 0      |                |
| 1548 | Advanced roadmap | Error          | New    | White font on issue listing   | Normal   |                  | 0      |                |
| 1547 | Scrum            | User story     | New    | Basic Kanban board  | Normal   |                  | 0      |                |
| 1544 | Scrum            | Defect         | New    | when closed all issue in single sprint board, is it this drop down list will hidden the sprint list ? | Normal   |                  | 0      |                |
| 1543 | Scrum            | Defect         | New    | Cannot drag&drop task after editing using pop-up  | Normal   | Sprint board     | 0      |                |
| 1541 | Advanced roadmap | Feature        | New    | Add hook to ticket properties   | Normal   | Permissions      | 0      |                |
| 1540 | Advanced roadmap | Feature        | New    | Child tickets not visible in roadmap  | Normal   | Roadmap          | 0      |                |

| #    | Project          | Tracker    | Status      | Subject  | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|-------------|--|----------|--------------------|--------|----------------|
| 1539 | Scrum            | Defect     | New         | The page is not updated after move a PBI to different backlog  | Normal   | Product backlog    | 0      |                |
| 1536 | Scrum            | User story | New         | Add option to hide closed PBI's in Sprint Board  | Normal   | Sprint board       | 0      |                |
| 1535 | Scrum            | User story | New         | Updated Simplified Chinese translation file for 0.18.1   | Normal   | General            | 0      |                |
| 1533 | Scrum            | User story | New         | Backlog : before_filter on wrong actions (new, create)   | Normal   |                    | 0      |                |
| 1532 | Scrum            | User story | New         | Story Points changed independently : no journal added  | Normal   |                    | 0      |                |
| 1530 | Scrum            | User story | New         | Scrum Board : do not throw an exception if new statut is not allowed   | Normal   | Sprint board       | 0      |                |
| 1529 | Scrum            | User story | New         | Scrum Board : column to catch lost Tasks with status not selected for display  | Normal   | Sprint board       | 0      |                |
| 1527 | Scrum            | To do      | New         | Backlog : optimize issues sorting  | Normal   |                    | 0      |                |
| 1526 | Scrum            | User story | New         | Backlog : possibility to show Assigned to  | Normal   | Product backlog    | 0      |                |
| 1525 | Scrum            | User story | New         | Backlog sort impossible because of dependency : show dependent id in message   | Normal   | Product backlog    | 0      |                |
| 1521 | Scrum            | Defect     | New         | Field to render with - Status field disappeared  | Normal   | Sprint board       | 0      |                |
| 1516 | Scrum            | Defect     | New         | If total of pending effort is selected and "group by" is also selected in query list, then 500 Internal Server Error | Normal   | Issues list & form | 0      |                |
| 1513 | Scrum            | User story | In progress | Add Total for Pending Effort in issue query  | Normal   | Issues list & form | 0      |                |
| 1510 | Scrum            | Defect     | New         | Sprint board   | Normal   | Sprint board       | 0      |                |
| 1509 | Scrum            | User story | New         | Sprint board filter by Assignee, add a first line for "Me"   | Normal   | Sprint board       | 0      |                |
| 1508 | Scrum            | To do      | New         | issue_patch : Optimize update_parent_pbi_on_closed_tasks   | Normal   |                    | 0      |                |
| 1507 | Scrum            | Defect     | New         | Saved Story Points in Product Backlog view get saved in custom field instead of SP-Field                             | Normal   | Product backlog    | 0      |                |
| 1505 | Scrum            | User story | New         | Backlog PBI : show description in a popup on issue link title mouseover  | Normal   | Post-its & styling | 0      |                |
| 1504 | Scrum            | Defect     | New         | Move pbi js, issue in source code  | Normal   | Sprint board       | 0      |                |
| 1500 | Scrum            | Defect     | New         | Can't update pending time  | Normal   | Sprint board       | 0      |                |
| 1499 | Scrum            | Defect     | New         | Exception when trying to move PBI between backlogs   | Normal   | Product backlog    | 0      |                |
| 1498 | Scrum            | User story | New         | Crash when try to copy issue   | Normal   | Issues list & form | 0      |                |
| 1497 | Scrum            | Defect     | New         | Fail to create new issues with specified sprint  | Normal   |                    | 0      |                |
| 1496 | Scrum            | User story | New         | Missing calendar field control dropdown in v0.18   | Normal   |                    | 0      |                |
| 1495 | Advanced roadmap | Error      | New         | "no url" when right-clicking with a pop-up task tooltip visible  | Normal   |                    | 0      |                |
| 1493 | Scrum            | To do      | New         | Need clarification on whether Sprints can be accessed by remine APIs   | Normal   |                    | 0      |                |
| 1469 | Scrum            | User story | New         | PBIs without tasks in Sprint board should implement spent time management in some way                                | Normal   |                    | 0      |                |
| 1415 | Scrum            | User story | New         | Simplified Chinese translation file for V.0.17.0   | Normal   |                    | 0      |                |
| 1414 | Advanced roadmap | Support    | New         | Simplified Chinese translation file for V.0.11.0   | Normal   | Locales            | 0      |                |
| 1380 | Advanced roadmap | Error      | New         | Undefined method 'abort' for Redmine::Helpers::Gantt   | Normal   | Issues             | 0      |                |

| #    | Project          | Tracker    | Status      | Subject  | Priority | Category                 | % Done | Estimated time |
|------|------------------|------------|-------------|--|----------|--------------------------|--------|----------------|
| 1373 | Scrum            | Defect     | New         | Error when trying to add PBI or tasks into a sprint backlog  | High     | Sprint board             | 0      |                |
| 1342 | Scrum            | User story | New         | Values for Sprint field cannot be imported using CSV-Import  | Normal   | Issues list & form       | 0      |                |
| 1340 | Advanced roadmap | Feature    | New         | Milestone and Versions ordering  | Normal   | Milestones               | 0      |                |
| 1339 | Scrum            | User story | New         | [PATCH] French translation update  | Normal   |                          | 0      |                |
| 1338 | Scrum            | Defect     | New         | Cant create Sprint in local setup due to start and end date  | Normal   | Settings & admin         | 0      |                |
| 1335 | Scrum            | User story | New         | When adding a new "To Do"-Item, please add estimated hours as a form field.                                | Normal   |                          | 0      |                |
| 1334 | Scrum            | Defect     | New         | After creating or modifying a ticket using a todo-item, you cannot move any ticket to other lanes anymore. | Normal   |                          | 0      |                |
| 1325 | Advanced roadmap | Feature    | New         | Assign tickets to Milestone  | Low      | Milestones               | 0      |                |
| 1298 | Scrum            | User story | New         | Multi-team support in backlog burndown chart   | Normal   | Product backlog burndown | 0      |                |
| 1297 | Scrum            | Defect     | New         | Sprint burndown SPs and Hours show wrong curve and data  | High     | Sprint burndown          | 0      |                |
| 1295 | Advanced roadmap | Error      | New         | calendar display milestone information has some error  | High     |                          | 0      |                |
| 1294 | Scrum            | To do      | New         | Add "% Done" to "Fields to render with"  | Normal   |                          | 0      |                |
| 1293 | Scrum            | Defect     | New         | Sub tickets of tasks are not displayed on the sprint board   | Normal   | Sprint board             | 0      |                |
| 1291 | Scrum            | User story | New         | Filter By Assignee   | Normal   | Sprint board             | 0      |                |
| 1290 | Scrum            | User story | New         | Sprint with orphan tasks (no parent PBI)   | Normal   | Sprint board             | 0      |                |
| 1289 | Scrum            | Defect     | New         | Error in calendar  | Normal   | Calendar                 | 0      |                |
| 1285 | Scrum            | To do      | New         | Improvement proposal to close pbi when all task are closed   | Low      |                          | 0      |                |
| 1284 | Scrum            | To do      | New         | Improvement proposal to optimise rendering of the sprint board   | Low      |                          | 0      |                |
| 1283 | Scrum            | Defect     | New         | Start date is not set automatically on new task creation   | Low      | Sprint board             | 0      |                |
| 1279 | Scrum            | Defect     | New         | Input date of the 'scrum new form' are not rendered correctly  | Low      | Sprint board             | 0      |                |
| 1278 | Scrum            | User story | In progress | Allow PBIs without tasks in Sprint board   | Normal   | Sprint board             | 0      |                |
| 1233 | Scrum            | Defect     | New         | Unable to control "Sprint" and "Pending Effort" field permissions via Workflow                             | Normal   | General                  | 0      |                |
| 1231 | Scrum            | Defect     | New         | Sprint and Pending Effort fields are reset when issue is copied  | Normal   | General                  | 0      |                |
| 1230 | Scrum            | User story | New         | Backlog & Done based on status   | Normal   | Settings & admin         | 0      |                |
| 1228 | Scrum            | User story | New         | As a Redmine user I would like to have an ability to display total Pending Effort on the issues list       | Normal   | Issues list & form       | 0      |                |
| 1225 | Scrum            | Defect     | New         | Sprint burndown chart calculated incorrectly   | Normal   | Sprint burndown          | 0      |                |
| 1224 | Scrum            | Defect     | New         | Wrong emails   | Normal   | General                  | 0      |                |
| 1212 | Scrum            | To do      | New         | Save selected Sprint on Sprint view  | Normal   |                          | 0      |                |
| 1202 | Localizable      | Feature    | New         | French locale file   | Normal   | Locales                  | 0      |                |
| 1198 | Scrum            | User story | New         | Automatically change the start date , completion and end date on task move                                 | Normal   | Sprint board             | 0      |                |

| #    | Project          | Tracker    | Status      | Subject  | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|-------------|--|----------|--------------------|--------|----------------|
| 1196 | Scrum            | User story | New         | Add existing user story to the sprint directly from the springboard                                    | Normal   | Sprint board       | 0      |                |
| 1195 | Scrum            | User story | New         | Assign users to a task directly from the springboard   | Normal   | Sprint board       | 0      |                |
| 1194 | Localizable      | Feature    | New         | Error 404  | Normal   |                    | 0      |                |
| 1193 | Scrum            | User story | New         | Error 404  | Normal   | General            | 0      |                |
| 1192 | Scrum            | Defect     | New         | Rendered status not updated on task sticker after drop'n'down to another status column in sprint board | Normal   |                    | 0      |                |
| 1190 | Members report   | Error      | New         | open the setting page occurred 500 error   | Normal   |                    | 0      |                |
| 1188 | Scrum            | User story | In progress | User Manual  | High     | General            | 0      |                |
| 1162 | Scrum            | User story | New         | [Request] Guide for using Plugin   | Normal   | Wiki & links       | 0      |                |
| 1161 | Scrum            | User story | New         | [PATCH] use Module prepend, to make scrum compatible with other plugins                                | Normal   | Issues list & form | 0      |                |
| 1160 | Scrum            | Defect     | New         | Slow opening the sprint board  | Normal   | Sprint board       | 0      |                |
| 1159 | Scrum            | Defect     | New         | [PATCH] position attribute isn't calculated correctly  | Normal   | Product backlog    | 0      |                |
| 1158 | Scrum            | Defect     | New         | [PATCH] Sprint update of PBI does not update children  | Normal   | Issues list & form | 0      |                |
| 1152 | Localizable      | Feature    | New         | Compatibility with Redmine 3.2.1   | Normal   |                    | 0      |                |
| 1146 | Scrum            | Defect     | New         | :include in IssueQuery should AFAIK be an array not a hash   | Normal   |                    | 0      |                |
| 1143 | Localizable      | Feature    | New         | Localization does not work if user language is set to auto   | Normal   | General            | 0      |                |
| 1142 | Scrum            | Defect     | New         | 'Page not found' after configuration   | Urgent   | Settings & admin   | 0      |                |
| 1141 | Scrum            | User story | New         | Sprint estimated effort auto-fill  | Normal   |                    | 0      |                |
| 1140 | Localizable      | Feature    | New         | Localize custom queries  | Normal   | Locales            | 0      |                |
| 1131 | Scrum            | Defect     | New         | Page not found error   | High     | General            | 0      |                |
| 1127 | Scrum            | Defect     | New         | Error when copying issues with plug-ins.   | Normal   | Issues list & form | 0      |                |
| 1126 | Scrum            | Defect     | New         | Scrum Board bad positioning  | High     |                    | 0      |                |
| 1125 | Scrum            | Defect     | New         | Internal error when i clic in sprint tab   | High     | Sprint board       | 0      |                |
| 1122 | Scrum            | Defect     | New         | Error al abrir estadísticas de Scrum en la pagina principal  | Normal   |                    | 0      |                |
| 1121 | Scrum            | User story | New         | Explain what an orphan task is in the settings page  | Low      | Sprint board       | 0      |                |
| 1109 | Advanced roadmap | Error      | New         | Issues missing from the Roadmap when using Sub-Issues  | Normal   | Roadmap            | 0      |                |
| 1098 | Scrum            | Defect     | New         | [Redmine - Defect #20638] (Closed) Plugins not working with Redmine 3.1.0                              | Normal   |                    | 0      |                |
| 1092 | Scrum            | User story | New         | As a user I want to group different states on the board  | Normal   | Sprint board       | 0      |                |
| 1058 | Scrum            | User story | New         | Rendering of scrum board is slow when many tasks   | High     | Sprint board       | 0      |                |
| 1055 | Scrum            | Defect     | New         | Internal 500 Error when going to sprint board  | High     | Sprint board       | 0      |                |
| 1050 | Localizable      | Error      | New         | No translation makes effect  | Normal   |                    | 0      |                |
| 1048 | Scrum            | User story | New         | Sprint Board - Show two decimal cases on Post-its  | Normal   |                    | 0      |                |
| 1046 | Scrum            | Defect     | New         | Translation file mixing up languages   | Normal   |                    | 0      |                |

| #    | Project          | Tracker    | Status | Subject  | Priority  | Category     | % Done | Estimated time |
|------|------------------|------------|--------|--|-----------|--------------|--------|----------------|
| 1045 | Scrum            | User story | New    | Brazilian Portuguese Translation   | Normal    | General      | 0      |                |
| 1037 | Advanced roadmap | Error      | New    | 500 error on Calendar for Redmine 3.0.3  | Normal    | Calendars    | 0      |                |
| 1032 | Scrum            | Defect     | New    | Cannot install plugin on 2.5.2 with Rails 4  | High      | General      | 0      |                |
| 1016 | Scrum            | Defect     | New    | cannot install on debian jessie deb installed redmine  | High      |              | 0      |                |
| 1008 | Scrum            | Defect     | New    | install fail on redmine 3.0.0/3.0.1  | High      |              | 0      |                |
| 996  | Scrum            | Defect     | New    | 'Release Plan' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1                             | Immediate |              | 0      |                |
| 995  | Scrum            | Defect     | New    | 'Product Backlog Burndown' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1                 | Immediate |              | 0      |                |
| 994  | Scrum            | Defect     | New    | 'Product Backlog' not visible on Fresh Redmine 2.6.1 with Scrum 0.9.1  | Immediate |              | 0      |                |
| 993  | Scrum            | Defect     | New    | Sprint Board is missing on Fresh Redmine 2.6.1 with Scrum 0.9.1 version  | Immediate |              | 0      |                |
| 992  | Scrum            | User story | New    | Provide code repository  | Normal    |              | 0      |                |
| 981  | Scrum            | User story | New    | I want the scrumboard header be pinned on, so you can read it even if you scroll down                          | Normal    |              | 0      |                |
| 959  | Scrum            | Defect     | New    | Sprint Board empty after update from 0.7 -> 0.9.1  | High      |              | 0      |                |
| 947  | Scrum            | Defect     | New    | some errors occur while I run "rake"   | Normal    |              | 0      |                |
| 940  | Scrum            | User story | New    | I wanna submit a Chinese translation file  | Normal    |              | 0      |                |
| 931  | Scrum            | User story | New    | Parent Tasks double count Estimated Time totals  | Normal    |              | 0      |                |
| 930  | Scrum            | User story | New    | Since I installed scrum plugin, I can't access any redmine pages, the browser showed "Internal error"          | High      |              | 0      |                |
| 928  | Scrum            | User story | New    | Sprint burndown chart not reflect wanted burndown chart drawn by manually                                      | High      |              | 0      |                |
| 927  | Scrum            | Defect     | New    | Sprint burndown chart pending effort is using done effort data   | High      |              | 0      |                |
| 924  | Scrum            | User story | New    | Burn down chart data display   | Normal    |              | 0      |                |
| 919  | Scrum            | Defect     | New    | Redmine 2.6 HEAD and scrum 0.8.0   | High      |              | 0      |                |
| 913  | Localizable      | Error      | New    | Some strings serialized as binary instead of unicode cause errors  | Normal    | General      | 0      |                |
| 905  | Advanced roadmap | Support    | New    | Creo que han copiado tu plugin   | Normal    |              | 0      |                |
| 904  | Scrum            | Defect     | New    | sprint board task move does not be restricted by redmine default issue flow                                    | Normal    |              | 0      |                |
| 902  | Scrum            | Defect     | New    | Created user story not display in sprint board and backlog   | Normal    |              | 0      |                |
| 882  | Localizable      | Error      | New    | Plugin crashes on Redmine 2.5  | Normal    |              | 0      |                |
| 869  | Scrum            | Defect     | New    | Sprints panel is not displayed on my project setting page  | Urgent    |              | 0      |                |
| 857  | Scrum            | User story | New    | As a user I want stats about members speed   | Normal    |              | 0      |                |
| 856  | Scrum            | User story | New    | As a user I want stats about scheduled effort vs time spent by user  | Normal    | Sprint stats | 0      |                |
| 830  | Risk management  | Support    | New    | 500 +There are none Sprints defined yet, please ask this project administrator to create them in settings tab. | High      | General      | 0      |                |

| #   | Project          | Tracker    | Status | Subject   | Priority | Category       | % Done | Estimated time |
|-----|------------------|------------|--------|---|----------|----------------|--------|----------------|
| 815 | Advanced roadmap | Support    | New    | May you tell me the code modification for 0.8.1 (I need calendar view, which doesn't work in 0.8.0)? Thanks | Normal   |                | 0      |                |
| 782 | Localizable      | Feature    | New    | Group translation   | Normal   |                | 0      |                |
| 697 | Web              | Feature    | New    | La pestaña calendario no funciona   | Normal   |                | 0      |                |
| 686 | Risks            | User story | New    | Crear un riesgo   | Normal   | Risk views     | 0      |                |
| 677 | Advanced roadmap | Error      | New    | Undefined method merge_conditions on calendar view  | Urgent   | Calendars      | 0      |                |
| 656 | Advanced report  | Error      | New    | export pdf is not working.  | Normal   | PDF            | 0      |                |
| 649 | Localizable      | Feature    | New    | template error in _localizable.html.erb   | Normal   | Administration | 0      |                |
| 648 | Localizable      | Support    | New    | Download not working  | Normal   |                | 0      |                |
| 646 | Advanced roadmap | Error      | New    | Bug in Roadmap configuration settings within Redmine  | Normal   | Configuration  | 0      |                |
| 645 | Advanced roadmap | Support    | New    | Advanced Roadmap changes behaviour of default Redmine subprojects   | Normal   | General        | 0      |                |
| 644 | Advanced roadmap | Error      | New    | NoMethodError on Redmine 1.3.0 and Adv Roadmap 0.5.1  | Normal   | Issues         | 0      |                |
| 637 | Localizable      | Feature    | New    | Some fields are not translated  | Normal   | General        | 0      |                |
| 619 | Advanced roadmap | Feature    | New    | Hours of the and Days per Week --> as config?   | Normal   |                | 0      |                |
| 618 | Advanced roadmap | Feature    | New    | Plugin for Redmine 1.3.0??  | Normal   |                | 0      |                |
| 592 | Advanced roadmap | Support    | New    | 0.5.2 Version   | Normal   |                | 0      |                |
| 591 | Advanced roadmap | Error      | New    | Milestone - progress error  | Normal   | Graphics       | 0      |                |
| 590 | Advanced roadmap | Error      | New    | First init  | Normal   | Configuration  | 0      |                |
| 583 | Advanced roadmap | Error      | New    | Incompatibility with backlogs plugin  | Normal   |                | 0      |                |
| 578 | Advanced roadmap | Error      | New    | Bug in issues_controller_patch.rb with newest Redmine   | Normal   | Permissions    | 0      |                |
| 576 | Advanced roadmap | Error      | New    | Displaying Roadmap takes over 17 seconds for a medium size Project with Redmine 1.2.1                       | Normal   | Roadmap        | 0      |                |
| 527 | Advanced roadmap | Error      | New    | Comment history only shown to Administrator (on redmine v1.2.0)   | Urgent   | Issues         | 0      |                |
| 520 | Advanced roadmap | Feature    | New    | Calculation of work (calculate_advance_info)  | Normal   | Milestones     | 0      |                |
| 519 | Advanced roadmap | Support    | New    | Method of calculation of%   | Normal   | Milestones     | 0      |                |
| 516 | Advanced roadmap | Error      | New    | Installation error  | Normal   | General        | 0      |                |
| 460 | Advanced roadmap | Error      | New    | Error when I want to consult a issue  | High     | Issues         | 0      |                |
| 459 | Advanced roadmap | Feature    | New    | 500 Internal error with Redmine 1.1.1   | High     | Issues         | 0      |                |
| 438 | Import & Export  | Error      | New    | La página a la que intenta acceder no existe.   | Normal   | Import issues  | 0      |                |
| 437 | Redmine plugins  | Support    | New    | Registrado duplicado en tu web  | Normal   |                | 0      |                |
| 435 | Advanced roadmap | Error      | New    | Adv. Roadmap 0.4.0: still Internal Server error on Redmine 1.1.0 and Backlogs Plugin enabled                | Normal   |                | 0      |                |
| 434 | Import & Export  | Error      | New    | Problems installing   | Normal   |                | 0      |                |

| #   | Project           | Tracker | Status | Subject                                      | Priority | Category | % Done | Estimated time |
|-----|-------------------|---------|--------|--|----------|----------|--------|----------------|
| 433 | Advanced roadmap  | Feature | New    | Pie for every version                        | Normal   |          | 0      |                |
| 425 | Redmine plugins   | Feature | New    | Trabajo                                      | Urgent   |          | 0      |                |
| 422 | Localizable       | Feature | New    | Custom fields list values traduction         | Normal   | Locales  | 0      |                |
| 411 | Advanced roadmap  | Error   | New    | Undefined method rest_hours                  | Normal   | Issues   | 0      |                |
| 373 | Advanced roadmap  | Feature | New    | doc help                                     | Urgent   |          | 0      |                |
| 113 | Advanced time log | Feature | New    | Add percent-complete combo to add-time menu. | Normal   |          | 0      |                |