

## Issues

| #    | Project           | Tracker    | Status      | Subject  | Priority | Category               | % Done | Estimated time |
|------|-------------------|------------|-------------|--|----------|------------------------|--------|----------------|
| 592  | Advanced roadmap  | Support    | New         | 0.5.2 Version  | Normal   |                        | 0      |                |
| 1037 | Advanced roadmap  | Error      | New         | 500 error on Calendar for Redmine 3.0.3  | Normal   | Calendars              | 0      |                |
| 459  | Advanced roadmap  | Feature    | New         | 500 Internal error with Redmine 1.1.1  | High     | Issues                 | 0      |                |
| 830  | Risk management   | Support    | New         | 500 +There are none Sprints defined yet, please ask this project administrator to create them in settings tab. | High     | General                | 0      |                |
| 1294 | Scrum             | To do      | New         | Add "% Done" to "Fields to render with"  | Normal   |                        | 0      |                |
| 687  | Tests on Rails    | Feature    | New         | Add editable roles and permissions   | Normal   | Settings               | 0      |                |
| 1196 | Scrum             | User story | New         | Add existing user story to the sprint directly from the springboard  | Normal   | Sprint board           | 0      |                |
| 668  | Tests on Rails    | Feature    | New         | Add filtering options  | Normal   | Sort & filter          | 0      |                |
| 1541 | Advanced roadmap  | Feature    | New         | Add hook to ticket properties  | Normal   | Permissions            | 0      |                |
| 1536 | Scrum             | User story | New         | Add option to hide closed PBI's in Sprint Board  | Normal   | Sprint board           | 0      |                |
| 113  | Advanced time log | Feature    | New         | Add percent-complete combo to add-time menu.   | Normal   |                        | 0      |                |
| 666  | Tests on Rails    | Feature    | New         | Add sorting options  | Normal   | Sort & filter          | 0      |                |
| 1578 | Scrum             | To do      | New         | Add Sprint filter in Query_patch   | Normal   |                        | 0      |                |
| 1513 | Scrum             | User story | In progress | Add Total for Pending Effort in issue query  | Normal   | Issues list & form     | 0      |                |
| 645  | Advanced roadmap  | Support    | New         | Advanced roadmap changes behaviour of default Redmine subprojects  | Normal   | General                | 0      |                |
| 435  | Advanced roadmap  | Error      | New         | Adv. Roadmap 0.4.0: still Internal Server error on Redmine 1.1.0 and Backlogs Plugin enabled                   | Normal   |                        | 0      |                |
| 1334 | Scrum             | Defect     | New         | After creating or modifying a ticket using a todo-item, you cannot move any ticket to other lanes anymore.     | Normal   |                        | 0      |                |
| 573  | RSVN              | Feature    | New         | Allow all svn:externals syntax   | High     | Properties - Externals | 0      |                |
| 1278 | Scrum             | User story | In progress | Allow PBIs without tasks in Sprint board   | Normal   | Sprint board           | 0      |                |
| 898  | Tests on Rails    | Feature    | New         | Allow to export an exam to PDF   | Normal   | Exams                  | 0      |                |
| 1228 | Scrum             | User story | New         | As a Redmine user I would like to have an ability to display total Pending Effort on the issues list           | Normal   | Issues list & form     | 0      |                |
| 857  | Scrum             | User story | New         | As a user I want stats about members speed   | Normal   |                        | 0      |                |
| 856  | Scrum             | User story | New         | As a user I want stats about scheduled effort vs time spent by user  | Normal   | Sprint stats           | 0      |                |
| 1092 | Scrum             | User story | New         | As a user I want to group different states on the board  | Normal   | Sprint board           | 0      |                |
| 1325 | Advanced roadmap  | Feature    | New         | Assign tickets to Milestone  | Low      | Milestones             | 0      |                |
| 1195 | Scrum             | User story | New         | Assign users to a task directly from the springboard   | Normal   | Sprint board           | 0      |                |
| 1198 | Scrum             | User story | New         | Automatically change the start date , completion and end date on task move                                     | Normal   | Sprint board           | 0      |                |
| 1533 | Scrum             | User story | New         | Backlog : before_filter on wrong actions (new, create)   | Normal   |                        | 0      |                |

| #    | Project          | Tracker    | Status      | Subject  | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|-------------|--|----------|--------------------|--------|----------------|
| 1230 | Scrum            | User story | New         | Backlog & Done based on status   | Normal   | Settings & admin   | 0      |                |
| 1527 | Scrum            | To do      | New         | Backlog : optimize issues sorting  | Normal   |                    | 0      |                |
| 1505 | Scrum            | User story | New         | Backlog PBI : show description in a popup on issue link title mouseover      | Normal   | Post-its & styling | 0      |                |
| 1526 | Scrum            | User story | New         | Backlog : possibility to show Assigned to                                    | Normal   | Product backlog    | 0      |                |
| 1525 | Scrum            | User story | New         | Backlog sort impossible because of dependency : show dependent id in message | Normal   | Product backlog    | 0      |                |
| 245  | JASP             | Feature    | In progress | Basic dash board   | Normal   | Dashboard          | 20     |                |
| 1547 | Scrum            | User story | New         | Basic Kanban board   | Normal   |                    | 0      |                |
| 1576 | Scrum            | User story | New         | Basic plugin tests   | Normal   | Tests              | 0      |                |
| 560  | RSVN             | Feature    | New         | Blame files  | Normal   | Browsing           | 0      |                |
| 1045 | Scrum            | User story | New         | Brazillian Portuguese Translation  | Normal   | General            | 0      |                |
| 578  | Advanced roadmap | Error      | New         | Bug in issues_controller_patch.rb with newest Redmine                        | Normal   | Permissions        | 0      |                |
| 646  | Advanced roadmap | Error      | New         | Bug in Roadmap configuration settings within Redmine                         | Normal   | Configuration      | 0      |                |
| 924  | Scrum            | User story | New         | Burn down chart data display   | Normal   |                    | 0      |                |
| 520  | Advanced roadmap | Feature    | New         | Calculation of work (calculate_advance_info)                                 | Normal   | Milestones         | 0      |                |
| 1295 | Advanced roadmap | Error      | New         | calendar display milestone information has some error                        | High     |                    | 0      |                |
| 1543 | Scrum            | Defect     | New         | Cannot drag&drop task after editing using pop-up                             | Normal   | Sprint board       | 0      |                |
| 1016 | Scrum            | Defect     | New         | cannot install on debian jessie deb installed redmine                        | High     |                    | 0      |                |
| 1032 | Scrum            | Defect     | New         | Cannot install plugin on 2.5.2 with Rails 4                                  | High     | General            | 0      |                |
| 1338 | Scrum            | Defect     | New         | Cant create Sprint in local setup due to start and end date                  | Normal   | Settings & admin   | 0      |                |
| 1500 | Scrum            | Defect     | New         | Can't update pending time  | Normal   | Sprint board       | 0      |                |
| 1540 | Advanced roadmap | Feature    | New         | Child tickets not visible in roadmap   | Normal   | Roadmap            | 0      |                |
| 527  | Advanced roadmap | Error      | New         | Comment history only shown to Administrator (on redmine v1.2.0)              | Urgent   | Issues             | 0      |                |
| 1152 | Localizable      | Feature    | New         | Compatibility with Redmine 3.2.1   | Normal   |                    | 0      |                |
| 243  | JASP             | Feature    | In progress | Configure task custom field for sprints                                      | Normal   | Configuration      | 0      |                |
| 1498 | Scrum            | User story | New         | Crash when try to copy issue   | Normal   | Issues list & form | 0      |                |
| 686  | Risks            | User story | New         | Crear un riesgo  | Normal   | Risk views         | 0      |                |
| 902  | Scrum            | Defect     | New         | Created user story not display in sprint board and backlog                   | Normal   |                    | 0      |                |
| 905  | Advanced roadmap | Support    | New         | Creo que han copiado tu plugin   | Normal   |                    | 0      |                |
| 422  | Localizable      | Feature    | New         | Custom fields list values traduction   | Normal   | Locales            | 0      |                |
| 1582 | Advanced roadmap | Feature    | New         | Default view - should include 'feature'                                      | Normal   |                    | 0      |                |
| 1593 | Scrum            | Defect     | New         | Displaying backlog for developers generates an error                         | Normal   | Product backlog    | 0      |                |

| #    | Project          | Tracker        | Status      | Subject   | Priority | Category           | % Done | Estimated time |
|------|------------------|----------------|-------------|---|----------|--------------------|--------|----------------|
| 576  | Advanced roadmap | Error          | New         | Displaying Roadmap takes over 17 seconds for a medium size Project with Redmine 1.2.1 | Normal   | Roadmap            | 0      |                |
| 189  | Docs             | Feature        | New         | DocElements with comments   | Normal   | Comments           | 0      |                |
| 373  | Advanced roadmap | Feature        | New         | doc help  | Urgent   |                    | 0      |                |
| 201  | Docs             | Feature        | New         | Doc traceability inter projects   | Normal   | Traceability       | 0      |                |
| 648  | Localizable      | Support        | New         | Download not working  | Normal   |                    | 0      |                |
| 207  | Docs             | Feature        | In progress | Element Fields and Types per project  | Normal   | Element types      | 30     |                |
| 553  | Localizable      | Feature        | New         | Entry on administration menu  | Normal   | Administration     | 0      |                |
| 1194 | Localizable      | Feature        | New         | Error 404   | Normal   |                    | 0      |                |
| 1193 | Scrum            | User story     | New         | Error 404   | Normal   | General            | 0      |                |
| 1621 | Scrum            | Technical debt | New         | Error 500 (Internal error) - In Calendar  | Normal   | Calendar           | 0      |                |
| 1602 | Scrum            | Defect         | New         | Error 500 on all project using Scrum  | Urgent   |                    | 0      |                |
| 1122 | Scrum            | Defect         | New         | Error al abrir estadísticas de Scrum en la pagina principal                           | Normal   |                    | 0      |                |
| 1619 | Localizable      | Error          | New         | Error in app/views/settings/_localizable.html.erb                                     | High     |                    | 0      |                |
| 1289 | Scrum            | Defect         | New         | Error in calendar   | Normal   | Calendar           | 0      |                |
| 1127 | Scrum            | Defect         | New         | Error when copying issues with plug-ins.  | Normal   | Issues list & form | 0      |                |
| 460  | Advanced roadmap | Error          | New         | Error when I want to consult a issue  | High     | Issues             | 0      |                |
| 1373 | Scrum            | Defect         | New         | Error when trying to add PBI or tasks into a sprint backlog                           | High     | Sprint board       | 0      |                |
| 1563 | Redmine plugins  | Support        | New         | Error when trying to add tasks into a sprint backlog                                  | Urgent   |                    | 0      |                |
| 1499 | Scrum            | Defect         | New         | Exception when trying to move PBI between backlogs                                    | Normal   | Product backlog    | 0      |                |
| 1121 | Scrum            | User story     | New         | Explain what an orphan task is in the settings page                                   | Low      | Sprint board       | 0      |                |
| 656  | Advanced report  | Error          | New         | export pdf is not working.  | Normal   | PDF                | 0      |                |
| 1497 | Scrum            | Defect         | New         | Fail to create new issues with specified sprint                                       | Normal   |                    | 0      |                |
| 1521 | Scrum            | Defect         | New         | Field to render with - Status field disappeared                                       | Normal   | Sprint board       | 0      |                |
| 1291 | Scrum            | User story     | New         | Filter By Assignee  | Normal   | Sprint board       | 0      |                |
| 590  | Advanced roadmap | Error          | New         | First init  | Normal   | Configuration      | 0      |                |
| 1518 | Scrum            | To do          | New         | Fix problem when a group is also selected   | Normal   |                    | 0      |                |
| 1202 | Localizable      | Feature        | New         | French locale file  | Normal   | Locales            | 0      |                |
| 419  | Advanced roadmap | Feature        | New         | German translation  | Normal   | Locales            | 0      |                |
| 1617 | Scrum            | Defect         | New         | Got 500 Internal error when click 'Calendar' tab of a project.                        | Normal   | Calendar           | 0      |                |
| 689  | Tests on Rails   | Feature        | New         | Group exams by selection process  | Normal   | Exams              | 0      |                |
| 782  | Localizable      | Feature        | New         | Group translation   | Normal   |                    | 0      |                |
| 1549 | Scrum            | Defect         | New         | High cpu usage with Scrum Plugin  | Normal   | General            | 0      |                |

| #    | Project          | Tracker    | Status | Subject  | Priority | Category           | % Done | Estimated time |
|------|------------------|------------|--------|--|----------|--------------------|--------|----------------|
| 619  | Advanced roadmap | Feature    | New    | Hours of the and Days per Week --> as config?  | Normal   |                    | 0      |                |
| 1516 | Scrum            | Defect     | New    | If total of pending effort is selected and "group by" is also selected in query list, then 500 Internal Server Error | Normal   | Issues list & form | 0      |                |
| 1285 | Scrum            | To do      | New    | Improvement proposal to close pbi when all task are closed   | Low      |                    | 0      |                |
| 1284 | Scrum            | To do      | New    | Improvement proposal to optimise rendering of the sprint board   | Low      |                    | 0      |                |
| 586  | RSVN             | Feature    | New    | Include copyright info in source code  | Normal   | General            | 0      |                |
| 1146 | Scrum            | Defect     | New    | :include in IssueQuery should AFAIK be an array not a hash   | Normal   |                    | 0      |                |
| 583  | Advanced roadmap | Error      | New    | Incompatibility with backlogs plugin   | Normal   |                    | 0      |                |
| 1279 | Scrum            | Defect     | New    | Input date of the 'scrum new form' are not rendered correctly  | Low      | Sprint board       | 0      |                |
| 516  | Advanced roadmap | Error      | New    | Installation error   | Normal   | General            | 0      |                |
| 1008 | Scrum            | Defect     | New    | install fail on redmine 3.0.0/3.0.1  | High     |                    | 0      |                |
| 1553 | Scrum            | Defect     | New    | Install version 0.19.0 - Error   | Normal   |                    | 0      |                |
| 1055 | Scrum            | Defect     | New    | Internal 500 Error when going to sprint board  | High     | Sprint board       | 0      |                |
| 1556 | Localizable      | Error      | New    | Internal error   | Normal   |                    | 0      |                |
| 1577 | Scrum            | Defect     | New    | Internal error sorting task by sprints   | Normal   | General            | 0      |                |
| 1125 | Scrum            | Defect     | New    | Internal error when i clic in sprint tab   | High     | Sprint board       | 0      |                |
| 1508 | Scrum            | To do      | New    | issue_patch : Optimize update_parent_pbi_on_closed_tasks   | Normal   |                    | 0      |                |
| 1616 | Scrum            | Defect     | New    | issues/calendar Internal Server Error  | Normal   | Calendar           | 0      |                |
| 1109 | Advanced roadmap | Error      | New    | Issues missing from the Roadmap when using Sub-Issues  | Normal   | Roadmap            | 0      |                |
| 940  | Scrum            | User story | New    | I wanna submit a Chinese translation file  | Normal   |                    | 0      |                |
| 981  | Scrum            | User story | New    | I want the scrumboard header be pinned on, so you can read it even if you scroll down                                | Normal   |                    | 0      |                |
| 1604 | Scrum            | User story | New    | I want to have some custom modifications done  | Normal   |                    | 0      |                |
| 438  | Import & Export  | Error      | New    | La página a la que intenta acceder no existe.  | Normal   | Import issues      | 0      |                |
| 697  | Web              | Feature    | New    | La pestaña calendario no funciona  | Normal   |                    | 0      |                |
| 568  | RSVN             | Feature    | New    | Limit file size showing a file content   | Normal   | Browsing           | 0      |                |
| 692  | Tests on Rails   | Feature    | New    | Limit the exam duration  | Normal   | Exams              | 0      |                |
| 1143 | Localizable      | Feature    | New    | Localization does not work if user language is set to auto   | Normal   | General            | 0      |                |
| 1140 | Localizable      | Feature    | New    | Localize custom queries  | Normal   | Locales            | 0      |                |
| 569  | RSVN             | Feature    | New    | Logo and favicon.ico   | Normal   | Layout & style     | 0      |                |
| 815  | Advanced roadmap | Support    | New    | May you tell me the code modification for 0.8.1 (I need calendar view, which doesn't work in 0.8.0)? Thanks          | Normal   |                    | 0      |                |
| 519  | Advanced roadmap | Support    | New    | Method of calculation of%  | Normal   | Milestones         | 0      |                |

| #    | Project          | Tracker        | Status | Subject  | Priority  | Category                 | % Done | Estimated time |
|------|------------------|----------------|--------|--|-----------|--------------------------|--------|----------------|
| 1340 | Advanced roadmap | Feature        | New    | Milestone and Versions ordering  | Normal    | Milestones               | 0      |                |
| 591  | Advanced roadmap | Error          | New    | Milestone - progress error   | Normal    | Graphics                 | 0      |                |
| 1496 | Scrum            | User story     | New    | Missing calendar field control dropdown in v0.18   | Normal    |                          | 0      |                |
| 1504 | Scrum            | Defect         | New    | Move pbi js, issue in source code  | Normal    | Sprint board             | 0      |                |
| 1298 | Scrum            | User story     | New    | Multi-team support in backlog burndown chart   | Normal    | Product backlog burndown | 0      |                |
| 1493 | Scrum            | To do          | New    | Need clarification on whether Sprints can be accessed by remine APIs                           | Normal    |                          | 0      |                |
| 644  | Advanced roadmap | Error          | New    | NoMethodError on Redmine 1.3.0 and Adv Roadmap 0.5.1   | Normal    | Issues                   | 0      |                |
| 1590 | Scrum            | Technical debt | New    | Non admin user don't see the field "Pending Effort" in Tasks                                   | Normal    | Redmine changes          | 0      |                |
| 1050 | Localizable      | Error          | New    | No translation makes effect  | Normal    |                          | 0      |                |
| 1495 | Advanced roadmap | Error          | New    | "no url" when right-clicking with a pop-up task tooltip visible                                | Normal    |                          | 0      |                |
| 1190 | Members report   | Error          | New    | open the setting page occured 500 error  | Normal    |                          | 0      |                |
| 1142 | Scrum            | Defect         | New    | 'Page not found' after configuration   | Urgent    | Settings & admin         | 0      |                |
| 1131 | Scrum            | Defect         | New    | Page not found error   | High      | General                  | 0      |                |
| 1612 | Scrum            | User story     | New    | Page refresh clears filters in Sprint and Backlog view   | Normal    | Sprint board             | 0      |                |
| 558  | RSVN             | Feature        | New    | Paginate logs  | Normal    | History                  | 0      |                |
| 931  | Scrum            | User story     | New    | Parent Tasks double count Estimated Time totals  | Normal    |                          | 0      |                |
| 1339 | Scrum            | User story     | New    | [PATCH] French translation update  | Normal    |                          | 0      |                |
| 1159 | Scrum            | Defect         | New    | [PATCH] position attribute isn't calculated correctly  | Normal    | Product backlog          | 0      |                |
| 1158 | Scrum            | Defect         | New    | [PATCH] Sprint update of PBI does not update children  | Normal    | Issues list & form       | 0      |                |
| 1161 | Scrum            | User story     | New    | [PATCH] use Module prepend, to make scrum compatible with other plugins                        | Normal    | Issues list & form       | 0      |                |
| 1469 | Scrum            | User story     | New    | PBIs without tasks in Sprint board should implement spent time management in some way          | Normal    |                          | 0      |                |
| 688  | Tests on Rails   | Feature        | New    | Permalink to do exams with autologin   | Normal    | Exams                    | 0      |                |
| 433  | Advanced roadmap | Feature        | New    | Pie for every version  | Normal    |                          | 0      |                |
| 882  | Localizable      | Error          | New    | Plugin crashes on Redmine 2.5  | Normal    |                          | 0      |                |
| 618  | Advanced roadmap | Feature        | New    | Plugin for Redmine 1.3.0??   | Normal    |                          | 0      |                |
| 1618 | Advanced roadmap | Support        | New    | Problemas instalacion plugin   | Urgent    |                          | 0      |                |
| 434  | Import & Export  | Error          | New    | Problems installing  | Normal    |                          | 0      |                |
| 1552 | Redmine plugins  | Support        | New    | Problem when creating Tasks  | Normal    |                          | 0      |                |
| 1558 | Scrum            | User story     | New    | Problem with scrum plugin.   | Normal    | Sprint board             | 0      |                |
| 995  | Scrum            | Defect         | New    | 'Product Backlog Burndown' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1 | Immediate |                          | 0      |                |

| #    | Project          | Tracker    | Status      | Subject  | Priority  | Category         | % Done | Estimated time |
|------|------------------|------------|-------------|--|-----------|------------------|--------|----------------|
| 994  | Scrum            | Defect     | New         | 'Product Backlog' not visible on Fresh Redmine 2.6.1 with Scrum 0.9.1                                  | Immediate |                  | 0      |                |
| 992  | Scrum            | User story | New         | Provide code repository  | Normal    |                  | 0      |                |
| 919  | Scrum            | Defect     | New         | Redmine 2.6 HEAD and scrum 0.8.0   | High      |                  | 0      |                |
| 1594 | Localizable      | Error      | New         | Redmine 4.2.0 + Localizable 0.4.0: Internal Error entering Plugin Setting Page                         | Normal    |                  | 0      |                |
| 1562 | Localizable      | Feature    | New         | Redmine 4 compatibility  | Normal    |                  | 0      |                |
| 1615 | Ads              | Feature    | In progress | Redmine 5 support  | Normal    | General          | 0      |                |
| 1098 | Scrum            | Defect     | New         | [Redmine - Defect #20638] (Closed) Plugins not working with Redmine 3.1.0                              | Normal    |                  | 0      |                |
| 437  | Redmine plugins  | Support    | New         | Registrado duplicado en tu web   | Normal    |                  | 0      |                |
| 996  | Scrum            | Defect     | New         | 'Release Plan' link gives 'Internal Error' on Fresh Redmine 2.6.1 with Scrum 0.9.1                     | Immediate |                  | 0      |                |
| 1192 | Scrum            | Defect     | New         | Rendered status not updated on task sticker after drop'n'down to another status column in sprint board | Normal    |                  | 0      |                |
| 1058 | Scrum            | User story | New         | Rendering of scrum board is slow when many tasks   | High      | Sprint board     | 0      |                |
| 1162 | Scrum            | User story | New         | [Request] Guide for using Plugin   | Normal    | Wiki & links     | 0      |                |
| 1507 | Scrum            | Defect     | New         | Saved Story Points in Product Backlog view get saved in custom field instead of SP-Field               | Normal    | Product backlog  | 0      |                |
| 1212 | Scrum            | To do      | New         | Save selected Sprint on Sprint view  | Normal    |                  | 0      |                |
| 1126 | Scrum            | Defect     | New         | Scrum Board bad positioning  | High      |                  | 0      |                |
| 1529 | Scrum            | User story | New         | Scrum Board : column to catch lost Tasks with status not selected for display                          | Normal    | Sprint board     | 0      |                |
| 1530 | Scrum            | User story | New         | Scrum Board : do not throw an exception if new statut is not allowed                                   | Normal    | Sprint board     | 0      |                |
| 1595 | Scrum            | User story | New         | Scrum plugin (0.20.0) - problems with project settings tab (redmine 4.1.1)                             | Normal    | Settings & admin | 0      |                |
| 198  | Docs             | Feature    | New         | Search in documents  | Normal    | Docs             | 0      |                |
| 897  | Tests on Rails   | Feature    | New         | Send email to examiner when the exam ends  | Normal    | Exams            | 0      |                |
| 643  | Advanced roadmap | Feature    | New         | Show due in (AJAX) on issue update form  | Normal    | Issues           | 0      |                |
| 246  | Docs             | Feature    | New         | Show traceability only with last versions  | Normal    | Traceability     | 0      |                |
| 258  | Docs             | Error      | In progress | Show version concat to name when copy docs   | Normal    | Docs             | 0      |                |
| 1414 | Advanced roadmap | Support    | New         | Simplified Chinese translation file for V.0.11.0   | Normal    | Locales          | 0      |                |
| 1415 | Scrum            | User story | New         | Simplified Chinese translation file for V.0.17.0   | Normal    |                  | 0      |                |
| 930  | Scrum            | User story | New         | Since I installed scrum plugin, I can't access any redmine pages, the bowser showed "Internal error"   | High      |                  | 0      |                |
| 1160 | Scrum            | Defect     | New         | Slow opening the sprint board  | Normal    | Sprint board     | 0      |                |
| 947  | Scrum            | Defect     | New         | some errors occur while I run "rake"   | Normal    |                  | 0      |                |
| 637  | Localizable      | Feature    | New         | Some fields are not translated   | Normal    | General          | 0      |                |
| 913  | Localizable      | Error      | New         | Some strings serialized as binary instead of unicode cause errors                                      | Normal    | General          | 0      |                |

| #    | Project          | Tracker    | Status      | Subject   | Priority  | Category           | % Done | Estimated time |
|------|------------------|------------|-------------|---|-----------|--------------------|--------|----------------|
| 1620 | Scrum            | Defect     | New         | Sorting by sprint on issues result list does not work                           | Normal    | Issues list & form | 0      |                |
| 1231 | Scrum            | Defect     | New         | Sprint and Pending Effort fields are reset when issue is copied                 | Normal    | General            | 0      |                |
| 1510 | Scrum            | Defect     | New         | Sprint board  | Normal    | Sprint board       | 0      |                |
| 1567 | Scrum            | Defect     | New         | Sprint board and backlog became empty after configuring setting.                | High      | Sprint board       | 0      |                |
| 959  | Scrum            | Defect     | New         | Sprint Board empty after update from 0.7 -> 0.9.1                               | High      |                    | 0      |                |
| 1509 | Scrum            | User story | New         | Sprint board filter by Assignee, add a first line for "Me"                      | Normal    | Sprint board       | 0      |                |
| 993  | Scrum            | Defect     | New         | Sprint Board is missing on Fresh Redmine 2.6.1 with Scrum 0.9.1 version         | Immediate |                    | 0      |                |
| 1048 | Scrum            | User story | New         | Sprint Board - Show two decimal cases on Post-its                               | Normal    |                    | 0      |                |
| 904  | Scrum            | Defect     | New         | sprint board task move does not be restricted by redmine default issue flow     | Normal    |                    | 0      |                |
| 1225 | Scrum            | Defect     | New         | Sprint burndown chart calculated incorrectly                                    | Normal    | Sprint burndown    | 0      |                |
| 928  | Scrum            | User story | New         | Sprint burndown chart not reflect wanted burndown chart drawn by manually       | High      |                    | 0      |                |
| 927  | Scrum            | Defect     | New         | Sprint burndown chart pending effort is using done effort data                  | High      |                    | 0      |                |
| 1297 | Scrum            | Defect     | New         | Sprint burndown SPs and Hours show wrong curve and data                         | High      | Sprint burndown    | 0      |                |
| 1141 | Scrum            | User story | New         | Sprint estimated effort auto-fill   | Normal    |                    | 0      |                |
| 869  | Scrum            | Defect     | New         | Sprints panel is not displayed on my project setting page                       | Urgent    |                    | 0      |                |
| 1290 | Scrum            | User story | New         | Sprint with orphan tasks (no parent PBI)  | Normal    | Sprint board       | 0      |                |
| 1283 | Scrum            | Defect     | New         | Start date is not set automatically on new task creation                        | Low       | Sprint board       | 0      |                |
| 1532 | Scrum            | User story | New         | Story Points changed independently : no journal added                           | Normal    |                    | 0      |                |
| 1293 | Scrum            | Defect     | New         | Sub tickets of tasks are not displayed on the sprint board                      | Normal    | Sprint board       | 0      |                |
| 649  | Localizable      | Feature    | New         | template error in _localizable.html.erb   | Normal    | Administration     | 0      |                |
| 1539 | Scrum            | Defect     | New         | The page is not updated after move a PBI to different backlog                   | Normal    | Product backlog    | 0      |                |
| 425  | Redmine plugins  | Feature    | New         | Trabajo   | Urgent    |                    | 0      |                |
| 1046 | Scrum            | Defect     | New         | Translation file mixing up languages  | Normal    |                    | 0      |                |
| 1233 | Scrum            | Defect     | New         | Unable to control "Sprint" and "Pending Effort" field permissions via Workflow  | Normal    | General            | 0      |                |
| 1380 | Advanced roadmap | Error      | New         | Undefined method 'abort' for Redmine::Helpers::Gantt                            | Normal    | Issues             | 0      |                |
| 677  | Advanced roadmap | Error      | New         | Undefined method merge_conditions on calendar view                              | Urgent    | Calendars          | 0      |                |
| 1561 | Advanced roadmap | Error      | New         | undefined method `milestone_effective_date' when i try to create new milestone. | Normal    | Milestones         | 0      |                |
| 411  | Advanced roadmap | Error      | New         | Undefined method rest_hours   | Normal    | Issues             | 0      |                |
| 1535 | Scrum            | User story | New         | Updated Simplified Chinese translation file for 0.18.1                          | Normal    | General            | 0      |                |
| 1188 | Scrum            | User story | In progress | User Manual   | High      | General            | 0      |                |
| 1551 | Scrum            | Defect     | New         | Username overlap the "effort booking" button on a Story Task                    | Normal    | Sprint board       | 0      |                |
| 1342 | Scrum            | User story | New         | Values for Sprint field cannot be imported using CSV-Import                     | Normal    | Issues list & form | 0      |                |

| #    | Project          | Tracker    | Status      | Subject   | Priority | Category      | % Done | Estimated time |
|------|------------------|------------|-------------|---|----------|---------------|--------|----------------|
| 143  | EHT Visits       | Feature    | In progress | Ver visitas por entrada   | Normal   | Desarrollo    | 0      |                |
| 1335 | Scrum            | User story | New         | When adding a new "To Do"-Item, please add estimated hours as a form field.                           | Normal   |               | 0      |                |
| 1544 | Scrum            | Defect     | New         | when closed all issue in single sprint board, is it this drop down list will hidden the sprint list ? | Normal   |               | 0      |                |
| 1548 | Advanced roadmap | Error      | New         | White font on issue listing   | Normal   |               | 0      |                |
| 1554 | Scrum            | Defect     | New         | Wrong calculation of hours per storypoints  | Normal   | General stats | 0      |                |
| 1224 | Scrum            | Defect     | New         | Wrong emails  | Normal   | General       | 0      |                |