

Scrum - To do #1024

User story # 1022 (Resolved): Only scheduled PBIs should affect Sprint velocity

Render 2 lines in burndown (scheduled + not scheduled)

2015-05-05 07:31 - Emilio González Montaña

Status: Rejected	Estimated time: 0.00 hour
Priority: Normal	
Assignee:	
Blocked: No	
Description	

History

#1 - 2015-05-31 11:41 - Emilio González Montaña

- Status changed from New to Rejected

[#1029](#) makes this task not needed (better approach).