## Advanced report - Feature #129

## **Export to PDF**

2009-07-17 11:11 - Emilio González Montaña

Status:	Resolved	Start date:	2009-07-17
Priority:	Normal	Due date:	2010-12-21
Assignee:	Emilio González Montaña	% Done:	100%
Category:	PDF	Estimated time:	0.00 hour
Target version:	0.0.4		
Description			

Export the reports and graphs to PDF.

### **Associated revisions**

### Revision 647 - 2009-07-20 08:27 - Emilio González Montaña

#129

- Added link in the bottom of the report page.
- Create the infrastructure to export to PDF, but nothing is exported yet.

#### Revision 1020 - 2010-12-21 15:18 - Emilio González Montaña

#129

• PDF report (no graphs, only texts and tables).

### History

### #1 - 2009-07-20 08:25 - Emilio González Montaña

- Status changed from New to In progress
- Assignee set to Emilio González Montaña
- Start date set to 2009-07-17
- % Done changed from 0 to 20

#### #2 - 2009-07-21 20:31 - Emilio González Montaña

- % Done changed from 20 to 30

### #3 - 2010-01-12 17:04 - Emilio González Montaña

- Target version changed from 0.0.2 to 0.0.4

# #4 - 2010-12-21 15:19 - Emilio González Montaña

- Due date set to 2010-12-21
- Status changed from In progress to Resolved
- % Done changed from 30 to 100

No graphs are generated into the PDF report, only texts and tables.

2024-04-10 1/1