

## Advanced roadmap - Feature #391

### Improve version estimation based on already resolved issues

2011-01-17 18:13 - Emilio González Montaña

<b>Status:</b>	Resolved	<b>Start date:</b>	2011-01-17
<b>Priority:</b>	Normal	<b>Due date:</b>	2011-01-17
<b>Assignee:</b>	Emilio González Montaña	<b>% Done:</b>	100%
<b>Category:</b>	Versions	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Advanced roadmap 0.3.0		
<b>Description</b>			
When a version has already solved several issues (exact number by configuration), the estimated rest hours of issues not started can be estimated using the information of the solved ones.			

#### Associated revisions

##### Revision 9fb032df - 2011-01-17 21:56 - Emilio González Montaña

#391

- Improved estimation of rest\_hours based on estimated speed:
  - Configured via plugin setting the minimum count of solved issues to calculate the estimated speed factor.
  - Factor applied to all not started issues of the version.
  - The version total is calculated via this factor.
  - The estimated is shown coloured at total row in version table.

#### History

##### #1 - 2011-01-17 18:13 - Emilio González Montaña

- Start date deleted (2011-01-17)

##### #2 - 2011-01-17 21:40 - Emilio González Montaña

- Status changed from New to In progress

- Assignee set to Emilio González Montaña

- Start date set to 2011-01-17

##### #3 - 2011-01-17 22:56 - Emilio González Montaña

- Due date set to 2011-01-17

- Status changed from In progress to Resolved

- % Done changed from 0 to 100