

Risk management - Feature #521

Plugin skel

2011-06-08 20:51 - Emilio González Montaña

Status:	Resolved	Start date:	2011-06-08
Priority:	Normal	Due date:	2011-06-08
Assignee:	Emilio González Montaña	% Done:	100%
Category:	General	Estimated time:	0.00 hour
Target version:	0.1.0		
Description			
Just create SVN folders and basic plugin structure.			

Associated revisions

Revision 1247 - 2011-06-08 21:01 - Emilio González Montaña

#521

- Created SVN folders.

Revision 1248 - 2011-06-08 21:10 - Emilio González Montaña

#521

- Renamed plugin SVN folder.

Revision 1249 - 2011-06-08 21:26 - Emilio González Montaña

#521

- Created empty plugin folders.
- Added first init.rb plugin file.

History

#1 - 2011-06-08 21:05 - Emilio González Montaña

- Status changed from New to In progress
- Assignee set to Emilio González Montaña
- Start date set to 2011-06-08
- % Done changed from 0 to 20

#2 - 2011-06-08 21:26 - Emilio González Montaña

- Due date set to 2011-06-08
- Status changed from In progress to Resolved
- % Done changed from 20 to 100