Scrum - To do #909

Defect # 908 (Resolved): Release plan stats calculate wrong count of PBIs without estimation

Fix release plan head view
2014-11-22 16:43 - Emilio Gonzalez Montafa

Status: Resolved Estimated time: 0.00 hour
Priority: Normal

Assignee: Emilio Gonzélez Montafa

Blocked:

Description

Associated revisions

Revision 2c6805e2 - 2014-11-22 15:44 - Emilio Gonzalez Montaina

#909

e Fix release plan head view.

git-svn-id: https://svn.ociotec.com/Software/Web/Redmine/plugins/scrum/trunk@1720 1633e602-76eb-4acd-8a1c-850ebfcfe024

History

#1 - 2014-11-22 16:43 - Emilio Gonzalez Montaha

- Status changed from New to Resolved

#2 - 2014-11-22 16:43 - Emilio Gonzalez Montana

- Assignee set to Emilio Gonzalez Montaria
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